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SECTION 001116 - INVITATION FOR BID 

1.0 OWNER: 
A.   The State of Missouri 

Office of Administration,  
Division of Facilities Management, Design and Construction 
Jefferson City, Missouri 

2.0 PROJECT TITLE AND NUMBER: 
A. Replace Fire Alarm System, Infrastructure 
 Boonville Correctional Center 
 Boonville, Missouri 

Project No.: C2502-01 

3.0 BIDS WILL BE RECEIVED: 

A. Until: 1:30 PM, August 20, 2026       

B.   Only electronic bids sent to FMDCBids@oa.mo.gov shall be accepted: (See Instructions to Bidders for further detail)  

4.0 DESCRIPTION: 

 A. Scope:       The project includes replacing the stand-alone fire alarm system throughout the buildings listed for Boonville Correctional 
Center, and providing new addressable fire alarm systems, which will be networked to allow for system monitoring of each 
facility at the main security center located in the Central Control Center. The proposed fire alarm systems will be addressable 
and non-proprietary. 

B.  MBE/WBE/SDVE Goals: MBE 10%, WBE 10%, and SDVE 3%.  NOTE:  Only MBE/WBE firms certified by the State of 
Missouri Office of Equal Opportunity as of the date of bid opening, or SDVE(s) meeting the requirements of Section 34.074, RSMo 
and 1 CSR 30-5.010, can be used to satisfy the MBE/WBE/SDVE participation goals for this project. 

5.0 PRE-BID MEETING:  

A. Place/Time: 10:00 AM, August 4, 2026, at Boonville Correctional Center, 1216 East Morgan Street, Boonville, MO. 

B.  Access to State of Missouri property requires presentation of a photo ID by all persons. 

6.0 HOW TO GET PLANS & SPECIFICATIONS: 
A. View Only Electronic bid sets are available at no cost or paper bid sets for a deposit of $100.00 from American Document Solutions 

(ADS). MAKE CHECKS PAYABLE TO: American Document Solutions.  Mail to: American Document Solutions, 1400 Forum Blvd., 
Suite 7A, Columbia, Missouri 65203.  Phone 573-446-7768, Fax 573-355-5433, https://www.adsplanroom.net.  NOTE:  Prime contractors 
will be allowed a maximum of two bid sets at the deposit rate shown above.  Other requesters will be allowed only one bid set at this rate.  
Additional bid sets or parts thereof may be obtained by any bidder at the cost of printing and shipping by request to American Document 
Solutions at the address shown above.  Bidder must secure at least one bid set to become a planholder. 

B. Refunds: Return plans and specifications in unmarked condition within 15 working days of bid opening to American Document 
Solutions, 1400 Forum Blvd., Suite 7A, Columbia, Missouri 65203. Phone 573-446-7768, Fax 573-355-5433.  Deposits for plans not 
returned within 15 working days shall be forfeited. 

C.   Information for upcoming bids, including downloadable plans, specifications, Invitation for Bid, bid tabulation, award, addenda, and  
 access to the ADS planholders list, is available on the Division of Facilities Management, Design and Construction’s web site:  

https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans. 

7.0 POINT OF CONTACT: 
A.  Project Manager:  Chris DeVore, (573) 619-2042, email: Chris.Devore@oa.mo.gov  

8.0 GENERAL INFORMATION: 
A. The State reserves the right to reject any and all bids and to waive all informalities in bids.  No bid may be withdrawn for a period of 20 

working days subsequent to the specified bid opening time. The contractor shall pay not less than the prevailing hourly rate of wages for 
work of a similar character in the locality in which the work is performed, as determined by the Missouri Department of Labor and Industrial 
Relations and as set out in the detailed plans and specifications. 

B.  Bid results will be available at https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans after it is verified that at least one 
bid is awardable and affordable. 

 

 

  
 

  
 
 
 

mailto:FMDCBids@oa.mo.gov
https://www.adsplanroom.net/
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
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SECTION 002113 – INSTRUCTIONS TO BIDDERS 

1.0 - SPECIAL NOTICE TO BIDDERS  

A. If awarded a contract, the Bidder’s employees, and the employees of all subcontractors, who perform
the work on the project must adhere to requirements in Section 013513 – Site Security and Health
Requirements as applicable per Agency.

B. The Bidder’s prices shall include all city, state, and federal sales, excise, and similar taxes that may
lawfully be assessed in connection with the performance of work, and the purchased of materials to be
incorporated in the work.  THIS PROJECT IS NOT TAX EXEMPT.

2.0 - BID DOCUMENTS 

A. The number of sets obtainable by one (1) party may be limited in accordance with available supply.

B. For the convenience of contractors, subcontractors and suppliers, bidding documents are available on
the Owner’s website at  https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans.

3.0 - BIDDERS' OBLIGATIONS 

A. Bidders must carefully examine the entire site of the work and shall make all reasonable and necessary
investigations to inform themselves thoroughly as to the facilities available as well as to all the
difficulties involved in the completion of all work in accordance with the specifications and the plans.
Bidders are required to examine all maps, plans and data mentioned in the specifications.  No plea of
ignorance concerning observable existing conditions or difficulties that may be encountered in the
execution of the work under this contract will be accepted as an excuse for any failure or omission on
the part of the successful Bidder (contractor) to fulfill every detail of the requirements of the contract,
nor accepted as a basis for any claims for extra compensation or time extension.

B. Under no circumstances will Bidders give their plans and specifications to other Bidders.  It is highly
encouraged, but not required, that all Bidders be on the official planholders list to receive project updates
including but not limited to any addenda that are issued during the bidding process.

4.0 - INTERPRETATIONS 

A. No Bidder shall be entitled to rely on oral or written representations from any person as to the meaning
of the plans and specifications or the acceptability of alternate products, materials, form or type of
construction.

B. Bidders shall make all requests for interpretations in writing and submit all requests to the Project
Designer and Project Manager identified in Section 007300 – Supplementary Conditions with all
necessary supporting documentation no less than five (5) working days before opening of bids.
Responses to requests for interpretation will be issued via a written addendum and will be sent as
promptly as is practicable to all official planholders and posted on the Owner’s website.  All such
addenda shall become part of the bid and contract documents.

C. Bidders shall make all requests for an “Acceptable Substitution” on the Section 006325 Substitution
Request Form. The request shall be emailed to the Project Designer and Project Manager identified in
Section 007300 – Supplementary Conditions no less than five (5) working days before opening of bids.
Responses to requests for substitutions will be issued via a written addendum and will be sent as
promptly as is practicable to all official planholders and posted on the Owner’s website. All such
addenda shall become part of the bid and contract documents.

D. An “Acceptable Substitution” requested after the award of bid will only be approved if proven to the
satisfaction of the Owner and the Designer that the product is acceptable in design, strength, durability,
usefulness, and convenience for the purpose intended.  Approval of the substitution after award is at the
sole discretion of the Owner and all requests of this nature must be submitted in accordance with Article
3.1 of the General Conditions.

https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
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5.0 - BIDS AND BIDDING PROCEDURE  

A. Bidders shall submit all submission forms and accompanying documents listed in Section 004113 – Bid 
Form, Article 5.0, Attachments to Bid by the stated time on the bid documents or the bid will be rejected 
for being non-responsive. 

B. Depending on the specific project requirements, the following is a GENERIC list of all possible bid 
forms that may be due with bid submittals.  Bidders must verify each specific project’s requirements in 
Section 004113 to ensure they have provided all the required documentation with their submission.   

Bid Submittal – due before stated date and time of bid opening (see IFB):  
004113  Bid Form (all pages are always required)  
004322  Unit Prices Form  
004336  Proposed Subcontractors Form  
004337  MBE/WBE/SDVE Compliance Evaluation Form  
004338  MBE/WBE/SDVE Eligibility Determination for Joint Ventures  
004339  MBE/WBE/SDVE GFE Determination  
004340  SDVE Business Form  
004541  
004545 

Affidavit of Work Authorization  
Anti-Discrimination Against Israel Act Certification form 

  
C. The Bidder shall submit its bid on the forms provided by the Owner in the same file format (PDF) with 

each space fully and properly completed, typewritten or legibly printed, including all amounts required 
for alternate bids, unit prices, cost accounting data, etc.  The Owner will reject bids that are not on the 
Owner’s forms or that do not contain all requested information. All forms can be found on the Owner’s 
website at  https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans and shall be 
submitted with your bid to FMDCBids@oa.mo.gov.  

D. All bids shall be submitted without additional terms and conditions, modifications, or reservations.  The 
completed forms should not include interlineations, alterations, or erasures. Bids not in compliance with 
the requirements of this paragraph will be rejected as non-responsive. 

E. All bids shall be accompanied by a bid bond executed by the bidder and a duly authorized surety 
company, certified check, cashier's check or bank draft made payable to the Division of Facilities 
Management, Design and Construction, State of Missouri, in the amount indicated in the bid documents 
in Section 004113. Failure of the Bidder to submit the duly authorized bid bond or the full amount 
required shall be sufficient cause to reject his bid.  The Bidder agrees that the proceeds of the check, 
draft, or bond shall become the property of the State of Missouri, if for any reason the Bidder withdraws 
his bid after bid closing or if the Bidder, within ten (10) working days after notification of award, refuses  
or is unable to 1) execute the tendered contract, 2) provide an acceptable performance and payment 
bond, or 3) provide evidence of required insurance coverage. 

F. The bid bond check or draft submitted by the successful Bidder will be returned after the receipt of an 
acceptable performance and payment bond and execution of the formal contract.  Checks or drafts of 
all other Bidders will be returned within a reasonable time after it is determined that the bid represented 
by same will receive no further consideration by the State of Missouri.   

6.0 - SIGNING OF BIDS  

A. A bid should contain the full and correct legal name of the Bidder. If the Bidder is an entity registered 
with the Missouri Secretary of State, the Bidder’s name on the bid form should appear as shown in the 
Secretary of State’s records. If the Bidder is an entity organized in a state other than Missouri, the 
Bidder must provide a Certificate of Authority to do business in the State of Missouri. 

B. If the successful Bidder is doing business in the State of Missouri under a fictitious name, the Bidder 
shall furnish to Owner, attached to the Bid Form, a properly certified copy of the certificate of 
Registration of Fictitious Name from the State of Missouri, and such certificate shall remain on file 
with the Owner. 

C. A bid from an individual shall be signed as noted on the Bid Form. 

D. A bid from a partnership or joint venture shall require only one signature of a partner, an officer of the 
joint venture authorized to bind the venture, or an attorney-in-fact.  If the bid is signed by an officer of 

https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
mailto:FMDCBids@oa.mo.gov
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a joint venture or an attorney-in-fact, a document evidencing the individual's authority to execute 
contracts should be included with the bid form. 

E. A bid from a limited liability company (LLC) shall be signed by a manager or a managing member of 
the LLC. 

F. A bid from a corporation shall have the correct corporate name thereon and the signature of an 
authorized officer of the corporation.  Title of office held by the person signing for the corporation shall 
appear, along with typed name of said individual and the corporate license number shall be provided. 
In addition, for corporate proposals, the President or Vice-President listed per the current filing with 
the Missouri Secretary of State should sign as the Bidder.  If the signatory is other than the corporate 
president or vice president, the bidder must provide satisfactory evidence that the signatory has the legal 
authority to bind the corporation. 

7.0 - RECEIVING BID SUBMITTALS  

A. It is the Bidder’s sole responsibility to ensure receipt of the bid submittals by Owner on or before the 
date and time specified in the Invitation for Bid or as modified via written addenda.  Bids received after 
the date and time specified will not be considered by the Owner. 

B. All bids shall be received via email at FMDCBids@oa.mo.gov and bids received by the Owner through 
any other means, including hard copies, will not be considered, and will be discarded by the Owner 
unopened. 

8.0 - MODIFICATION AND WITHDRAWAL OF BIDS  

A. Bidder may withdraw a bid at any time prior to the scheduled closing time for receipt of bids, but no 
bidder may withdraw his bid for a period of twenty (20) working days after the scheduled closing time 
for receipt of bids. 

B. Bidder may modify a bid until the scheduled closing time by sending a revised bid to 
FMDCBids@oa.mo.gov with a note in the subject line and body of the email that it is a revised bid.  
All revised bids must be submitted to FMDCBids@oa.mo.gov, revised bids sent any other way will not 
be considered. 

9.0 - AWARD OF CONTRACT  

A. The Owner reserves the right to reject any and/or all bids and further to waive all informalities in 
bidding when deemed in the best interest of the State of Missouri. 

B. The Owner reserves the right to let other contracts in connection with the work including, but not 
limited to, contracts for the furnishing and installation of furniture, equipment, machinery, appliances 
and other apparatuses. 

C. The Owner will award a contract to the lowest, responsive, and responsible Bidder in accordance with 
Section 8.250, RSMo.  No contract will be awarded to any Bidder who has had a contract with the 
Owner terminated within the preceding twelve months for material breach of contract or who has been 
suspended or debarred by the Owner.  

D. Award of alternates, if any, will be made in numerical order unless all bids received are such that the 
order of acceptance of alternates does not affect the determination of the lowest, responsive, responsible 
bidder. 

E. No award shall be considered binding upon the Owner until the written contract has been properly 
executed and the following documentation has been provided: 1) performance and payment bond 
consistent with Article 6.1 of the General Conditions; 2) proof of the required insurance coverage; 3) 
an executed Section 004541 - Affidavit of Work Authorization form; and 4) documentation evidence 
enrollment and participation in a federal work authorization program.  

F. Failure to execute and return the contract and associated documents within the prescribed period shall 
be treated, at the option of the Owner, as a breach of Bidder's obligation and the Owner shall be under 
no further obligation to Bidder. 

G. Transient employers subject to Sections 285.230 and 285.234, RSMo, (out-of-state employers who 
temporarily transact any business in the State of Missouri) may be required to file a bond with the 

mailto:FMDCBids@oa.mo.gov
mailto:FMDCBids@oa.mo.gov
mailto:FMDCBids@oa.mo.gov
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Missouri Department of Revenue.  No contract will be awarded by the Owner unless the successful 
Bidder certifies that he has complied with all applicable provisions of Section 285.230-234. 

H. Sections 285.525 and 285.530, RSMo, require business entities to enroll and participate in a federal 
work authorization program in order to be eligible to receive award of any state contract in excess of 
$5,000. Bidders should submit with their bid an Affidavit of Work Authorization (Section 004541) 
along with appropriate documentation evidencing such enrollment and participation.  Bidders must also 
submit an E-Verify Memorandum before the Owner may award a contract to the Bidder.  Information 
regarding a E-Verify is located at https://www.e-verify.gov/employers/enrolling-in-e-verify. The 
contractor shall be responsible for ensuring that all subcontractors and suppliers associated with this 
contract enroll in E-Verify. 

I. The successful Bidder must be registered in MissouriBUYS powered by MOVERS  at 
https://missouribuys.mo.gov/supplier-registration# as an approved vendor prior to being issued a 
contract.  

10.0 - CONTRACT SECURITY  

A. The successful Bidder shall furnish a performance/payment bond as set forth in General Conditions 
Article 6.1 prior to the State executing the contract and issuing a notice to proceed. 
 

11.0 - LIST OF SUBCONTRACTORS  

A. If required by “Section 004113 – Bid Form,” each Bidder must submit as part of their bid a list of 
subcontractors to be used in performing the work (Section 004336). The list must specify the name of the 
single designated subcontractor, manufacturer, or suppliers for each category of work listed in “Section 
004336 - Proposed Subcontractors Form.”  If work within a category will be performed by more than one 
subcontractor, the bidder must provide the name of each subcontractor and specify the exact portion of 
the work to be done by each.  If the Bidder intends to perform any of the designated subcontract work 
with the use of his own employees, the Bidder shall make that fact clear, by listing his own firm for the 
subject category.  If any category of work is left vacant or if more than one subcontractor is listed 
for any category without designating the portion of work to be performed by each, the bid shall be 
rejected. 

12.0 - WORKING DAYS  

A.  Contract duration time is stated in working days and will use the following definition in determining the 
actual calendar date for contract completion: 

1. Working days are defined as all calendar days except Saturdays, Sundays and the following State of 
Missouri observed holidays:  New Year’s Day, Martin Luther King, Jr. Day, Lincoln Day, 
Washington’s Birthday, Truman Day, Memorial Day, Juneteenth, Independence Day, Labor Day, 
Columbus Day, Veterans Day, Thanksgiving Day and Christmas Day. 

13.0 - AMERICAN AND MISSOURI - MADE PRODUCTS AND FIRMS  

A. By signing the bid form and submitting a bid on this project, the Bidder certifies that it will use 
American and Missouri products as set forth in Article 1.7 of the General Conditions. Bidders are 
advised to review those requirements carefully prior to bidding. 

B. A preference shall be given to Missouri firms, corporations or individuals, or firms, corporations or 
individuals that maintain Missouri offices or places of business, when the quality of performance 
promised is equal or better and the price quoted is the same or less. 

C. Pursuant to Section 34.076, RSMo, a contractor or Bidder domiciled outside the boundaries of the State 
of Missouri shall be required, in order to be successful, to submit a bid the same percent less than the 
lowest bid submitted by a responsible contractor or Bidder domiciled in Missouri as would be required 
for such a Missouri domiciled contractor or Bidder to succeed over the bidding contractor or Bidder 
domiciled outside Missouri on a like contract or bid being let in the Bidder’s domiciliary state and, 
further, the contractor or Bidder domiciled outside the boundaries of Missouri shall be required to 
submit an audited financial statement as would be required of a Missouri domiciled contractor or Bidder 
on a like contract or bid being let in the domiciliary state of that contractor or Bidder. 

https://www.e-verify.gov/employers/enrolling-in-e-verify
https://missouribuys.mo.gov/supplier-registration
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14.0 – ANTI-DISCRIMINATION AGAINST ISRAEL ACT CERTIFICATION: 

A.  If the Bidder meets the section 34.600, RSMo., definition of a “company” and the Bidder has ten or 
more employees, the Bidder must certify in writing that the Bidder is not currently engaged in a boycott 
of goods or services from the State of Israel and shall not engage in a boycott of goods or services from 
the State of Israel, if awarded a contract, for the duration of the contract. The Bidder is required to 
complete and submit the applicable portion of Section 004545 - Anti-Discrimination Against Israel Act 
Certification with its Bid Form. The applicable portion of the exhibit must be submitted prior to 
execution of a contract by the Owner and issuance of Notice to Proceed.  

15.0 - MBE/WBE/SDVE INSTRUCTIONS  

A.  Definitions: 

1.  “MBE” means a Minority Business Enterprise. 

2.  “MINORITY” has the same meaning as set forth in 1 C.S.R. 10-17.010. 

3.  “MINORITY BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,  
RSMo. 

4.  “WBE” means a Women’s Business Enterprise. 

5.  “WOMEN’S BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,  
RSMo. 

6.  “SDVE” means a Service-Disabled Veterans Enterprise. 

7.  “SERVICE-DISABLED VETERAN” has the same meaning as set forth in section 34.074, RSMo. 

8.  “SERVICE-DISABLED VETERAN ENTERPRISE” has the same meaning as “Service-Disabled 
Veteran Business” set forth in section 34.074, RSMo. 

B. MBE/WBE/SDVE General Requirements: 

1. For all bids greater than $100,000, the Bidder shall obtain MBE, WBE and SDVE participation in an 
amount equal to or greater than the percentage goals set forth in the Invitation for Bid and the Bid 
Form, unless the Bidder is granted a Good Faith Effort waiver by the Director of the Division, as set 
forth below. If the Bidder does not meet the MBE, WBE and SDVE goals, or make a good faith effort 
to do so, the Bidder shall be nonresponsive, and its bid shall be rejected. 

2. The Bidder should submit with its bid all the information requested in the MBE/WBE/SDVE 
Compliance Evaluation Form for every MBE, WBE, or SDVE subcontractor or material supplier the 
Bidder intends to use for the contract work. The Bidder is required to submit all MBE/WBE/SDVE 
documentation before the stated time and date set forth in the Invitation for Bid. If the Bidder fails to 
provide such information by the specified date and time, the Owner shall reject the bid.  

3. The Director reserves the right to request additional information from a Bidder to clarify the Bidder’s 
proposed MBE, WBE, and/or SDVE participation. The Bidder shall submit the clarifying information 
requested by the Owner within two (2) working days of receiving the request for clarification. 

4. Pursuant to section 34.074, RSMo, a Prime Bidder that qualifies as an SDVE shall receive a three-
percentage point bonus preference in the contract award evaluation process. The bonus preference will 
be calculated and applied by reducing the bid amount of the eligible SDVE by three percent of the 
apparent low responsive Bidder’s bid.  Based on this calculation, if the eligible SDVE’s evaluation is 
less than the apparent low responsive Bidder’s bid, the eligible SDVE’s bid will become the apparent 
low responsive bid. This reduction is for evaluation purposes only and will have no impact on the 
actual amount(s) of the bid or the amount(s) of any contract awarded. In order to be eligible for the 
SDVE preference, the Bidder must complete and submit with its bid the Missouri Service-Disabled 
Veteran Business Form, and any information required by the form.   

C. Computation of MBE/WBE/SDVE Goal Participation: 

1. A Bidder who is a MBE, WBE, or SDVE may count 100% of the contract towards the MBE, WBE 
or SDVE goal, less any amounts awarded to another MBE, WBE or SDVE. (NOTE: a MBE firm 
that bids as general contractor must obtain WBE and SDVE participation; a WBE firm that bids as 
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a general contractor must obtain MBE and SDVE participation; and a SDVE firm that bids as general 
contractor must obtain MBE and WBE participation.) For the remaining contract amount to be 
counted towards the MBE, WBE or SDVE goal, the Bidder must complete the MBE/WBE/SDVE 
Compliance Evaluation Form (Section 004337) identifying itself as an MBE, WBE or SDVE. 

2. The total dollar value of the work granted to a certified MBE, WBE or SDVE by the Bidder shall 
be counted towards the applicable goal. 

3. Expenditures for materials and supplies obtained from a certified MBE, WBE, or SDVE supplier or 
manufacturer may be counted towards the MBE, WBE and SDVE goals, if the MBE, WBE, or 
SDVE assumes the actual and contractual responsibility for the provision of the materials and 
supplies. 

4. The total dollar value of the work granted to a second or subsequent tier subcontractor or a supplier 
may be counted towards a Bidder’s MBE, WBE and SDVE goals, if the MBE, WBE, or SDVE 
properly assumes the actual and contractual responsibility for the work. 

5. The total dollar value of work granted to a certified joint venture equal to the percentage of the 
ownership and control of the MBE, WBE, or SDVE partner in the joint venture may be counted 
towards the MBE/WBE/SDVE goals. 

6. Only expenditures to a MBE, WBE, or SDVE that performs a commercially useful function in the 
work may be counted towards the MBE, WBE and SDVE goals. A MBE, WBE, or SDVE performs 
a commercially useful function when it is responsible for executing a distinct element of the work 
and carrying out its responsibilities by performing, managing and supervising the work or providing 
supplies or manufactured materials. 

D. Certification of MBE/WBE/SDVE Subcontractors: 

1. In order to be counted towards the goals, an MBE or WBE must be certified by the State of Missouri 
Office of Equal Opportunity and an SDVE must be certified by the State of Missouri, Office of 
Equal Opportunity or by the Federal U.S. Small Business Administration directory.  

2. The Bidder may determine the certification status of a proposed MBE or WBE subcontractor or 
supplier by referring to the Office of Equal Opportunity (OEO)’s online MBE/WBE directory 
https://apps1.mo.gov/MWBCertifiedFirms/. The Bidder may determine the eligibility of a SDVE 
subcontractor or supplier by referring to the Office of Equal Opportunity online SDVE directory at 
https://oeo.mo.gov/sdve-certification-program/ or the Federal U.S. Small  Business Administration 
directory https://veterans.certify.sba.gov/#search. 

3. Additional information, clarifications, or other information regarding the MBE/WBE/SDVE listings 
in the directories may be obtained by contacting the Contract Specialist of record as shown in the 
Supplementary Conditions (Section 007300).  

E. Waiver of MBE/WBE/SDVE Participation: 

1. If a Bidder has made a good faith effort to secure the required MBE, WBE and/or SDVE participation 
and has failed, the Bidder shall submit with its bid the information requested in MBE/WBE/SDVE 
Good Faith Effort (GFE) Determination form. The Director will determine if the Bidder made a good 
faith effort to meet the applicable goals. If the Director determines that the Bidder did not make a 
good faith effort, the bid shall be rejected as being nonresponsive to the bid requirements. Bidders 
who demonstrate that they have made a good faith effort to include MBE, WBE, and/or SDVE 
participation will be granted a waiver and will be considered to be responsive to the applicable 
participation goals, regardless of the percent of actual participation obtained, if the bid is otherwise 
acceptable. 

2. In determining whether a Bidder has made a good faith effort to obtain MBE, WBE and/or SDVE 
participation, the Director may evaluate the factors set forth in 1 CSR 30-5.010(6)(C) and the 
following: 

a. The amount of actual participation obtained; 

https://apps1.mo.gov/MWBCertifiedFirms/
https://oeo.mo.gov/sdve-certification-program/
https://veterans.certify.sba.gov/#search
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b. How and when the Bidder contacted potential MBE, WBE, and SDVE subcontractors and 

suppliers; 

c. The documentation provided by the Bidder to support its contacts, including whether the 

Bidder provided the names, addresses, phone numbers, and dates of contact for 

MBE/WBE/SDVE firms contacted for specific categories of work; 

d. If project information, including plans and specifications, were provided to 

MBE/WBE/SDVE subcontractors; 

e. Whether the Bidder made any attempts to follow-up with MBE, WBE or SDVE firms prior 
to bid; 

f. Amount of bids received from any of the subcontractors and/or suppliers that the Bidder 
contacted; 

g. The Bidder’s stated reasons for rejecting any bids; 

F. Contractor MBE/WBE/SDVE Obligations 

1. If awarded a contract, the Bidder will be contractually required to subcontract with or obtain 
materials from the MBE, WBE, and SDVE firms listed in its bid, in amounts equal to or greater than 
the dollar amount in the bid, unless the amount is modified in writing by the Owner. 

2. If the Contractor fails to meet or maintain the participation requirements contained in the 
Contractor’s bid, the Contractor must satisfactorily explain to the Director why it cannot comply 
with the requirement and why failing meeting the requirement was beyond the Contractor's 
control. If the Director finds the Contractor's explanation unsatisfactory, the Director may take any 
appropriate action including, but not limited to:  
 

a. Declaring the Contractor ineligible to participate in any contracts with the Division for up to 
twelve (12) months (suspension); and/or 

b. Declaring the Contractor be nonresponsive to the Invitation for Bid, or in breach of contract 
and rejecting the bid or terminating the contract. 

3. If the Contractor replaces an MBE, WBE, or SDVE during the course of the contract, the Contractor 
shall replace it with another MBE, WBE, or SDVE or make a good faith effort to do so. All MBE, 
WBE and SDVE substitutions must be approved by the Director in writing. 

4. The Contractor shall provide the Owner with regular reports on its progress in meeting its 
MBE/WBE/SDVE obligations. At a minimum, the Contractor shall report the dollar-value of work 
completed by each MBE, WBE, or SDVE during the preceding month and the cumulative total of 
work completed by each MBE, WBE or SDVE to date with each monthly application for payment. 
The Contractor shall also make a final report, which shall include the total dollar-value of work 
completed by each MBE, WBE, and SDVE during the entire contract. 
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SAMPLE  

       State of Missouri 
       Construction Contract 
 
 
 
 

 

 

THIS AGREEMENT is made (DATE) by and between: 

 
Contractor Name and Address 
hereinafter called the "Contractor," and the State of Missouri, hereinafter called the "Owner", represented by the 
Office of Administration, Division of Facilities Management, Design and Construction. 

WITNESSETH, that the Contractor and the Owner, for the consideration stated herein agree as follows: 

ARTICLE 1.  STATEMENT OF WORK 

The Contractor shall furnish all labor and materials and perform all work required for furnishing and installing all 
labor, materials, equipment and transportation and everything necessarily inferred from the general nature and 
tendency of the plans and specifications for the proper execution of the work for: 
 

     Project Name:  Replace Fire Alarm System, Infrastructure 
  Boonville Correctional Center 
  Boonville, Missouri 

 

 Project Number: C2502-01 

in strict accordance with the Contract Documents as enumerated in Article 7, all of which are made a part hereof. 

ARTICLE 2.  TIME OF COMPLETION 

The contract performance time is 150 working days from the transmittal date of this agreement.  The contract 
completion date is MONTH, DAY, YEAR.  This time includes ten (10) working days for the Contractor to receive, 
sign and return the contract form along with required bonding and insurance certificates.  Failure of the Contractor 
to provide correct bonding and insurance within the ten (10) working days shall not be grounds for a time extension.  
Receipt of proper bonding and insurance is a condition precedent to the formation of the contract and if not timely 
received, may result in forfeiture of the Contractor's bid security.  Work may not commence until the Owner issues 
a written Notice to Proceed and must commence within seven (7) working days thereafter. 

ARTICLE 3.  LIQUIDATED DAMAGES 

Whenever time is mentioned in this contract, time shall be and is of the essence of this contract.  The Owner would 
suffer a loss should the Contractor fail to have the work embraced in this contract fully completed on or before the 
time above specified.  THEREFORE, the parties hereto realize in order to adjust satisfactorily the damages on account 
of such failure that it might be impossible to compute accurately or estimate the amount of such loss or damages 
which the Owner would sustain by reason of failure to complete fully said work within the time required by this 
contract.  The Contractor hereby covenants and agrees to pay the Owner, as and for liquidated damages, the sum 
of $1,000 per day for each and every day, Sunday and legal holidays excepted, during which the work remains 
incomplete and unfinished.  Any sum which may be due the Owner for such damages shall be deducted and retained 
by the Owner from any balance which may be due the Contractor when said work shall have been finished and 
accepted. But such provisions shall not release the Bond of the Contractor from liability according to its terms.  In 
case of failure to complete, the Owner will be under no obligation to show or prove any actual or specific loss or 
damage. 
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ARTICLE 4.  CONTRACT SUM 

The Owner shall pay the Contractor for the prompt, faithful and efficient performance of the conditions and 
undertakings of this contract, subject to additions, and deductions as provided herein, in current funds the sum of: 

 Base Bid:   $ 

 Accepted Alternates, if applicable to the Project and accepted by the Owner.  

TOTAL CONTRACT AMOUNT:  ($CONTRACT AMOUNT) 

UNIT PRICES: The Owner accepts the following Unit Prices: 

For changing specified quantities of work from those indicated by the contract drawings and specifications, upon 
written instructions of Owner, the following unit prices shall prevail.  The unit prices include all labor, overhead and 
profit, materials, equipment, appliances, bailing, shoring, shoring removal, etc., to cover the finished work of the 
several kinds of work called for.  Only a single unit price shall be given and it shall apply for either MORE or LESS 
work than that shown on the drawings and called for in the specifications or included in the Base Bid.  In the event 
of more or less units than so indicated or included, change orders may be issued for the increased or decreased 
amount. 
 

ARTICLE 5.  PREVAILING WAGE RATE  

MISSOURI PREVAILING WAGE LAW (Sections 290.210 to 290.340, RSMo): The Contractor shall pay not 
less than the specified hourly rate of wages, as set out in the wage order attached to and made part of the specifications 
for work under this contract, to all workers performing work under the contract, in accordance with sections 290.210 
to 290.340, RSMo. The Contractor shall forfeit a penalty to the Owner of one hundred dollars per day (or portion of 
a day) for each worker that is paid less than the specified rates for any work done under the contract by the Contractor 
or by any subcontractor, in accordance with section 290.250, RSMo. 

DAVIS-BACON ACT: If this Project is financed in whole or in part from Federal funds (as indicated in the 
Instructions to Bidders or other bid or contract documents for this Project), then this contract shall be subject to all 
applicable federal labor statutes, rules and regulations, including provisions of the Davis-Bacon Act, 40 U.S.C. §3141 
et seq., and the “Federal Labor Standards Provisions,” as further set forth in Section 007333 – Supplementary General 
Conditions for Federally Funded/Assisted Construction Projects, which is incorporated into the contract by reference. 
Where the Missouri Prevailing Wage Law and the Davis-Bacon Act require payment of different wages for work 
performed under this contract, the Contractor and all Subcontractors shall pay the greater of the wages required under 
either law, on a classification-by-classification basis. 
 

ARTICLE 6.  MINORITY/WOMEN/SERVICE DISABLED VETERAN BUSINESS ENTERPRISE 
PARTICIPATION 

 
The Contractor has been granted a waiver of the 10% MBE and 10% WBE and 3% SDVE participation goals.  
The Contractor agrees to secure the MBE/WBE/SDVE participation amounts for this project as follows: (OR) 
 
The Contractor has met the MBE/WBE/SDVE participation goals and agrees to secure the MBE/WBE/SDVE 
participation amounts for this project as follows: 
 
MBE/WBE/SDVE Firm: Subcontract Amt:$ 
MBE/WBE/SDVE Firm: Subcontract Amt:$ 
MBE/WBE/SDVE Firm: Subcontract Amt:$ 
        Total  $ 
MBE/WBE/SDVE assignments identified above shall not be changed without a contract change signed by the 
Owner. 

The Director of the Division of Facilities Management, Design and Construction or his Designee shall be the 
final authority to resolve disputes and disagreements between the Contractor and the MBE/WBE/SDVE firms 
listed above when such disputes impact the subcontract amounts shown above. 
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ARTICLE 7.  CONTRACT DOCUMENTS 

The following documents are hereby incorporated into this contract by reference (all division/section numbers and 
titles are as utilized in the Project Manual published by the Owner for this Project): 

1. Division 0 – Procurement and Contracting Information, including, but not limited to: 
a. Invitation for Bid (Section 001116) 
b. Instructions to Bidders (Section 002113) 
c. Supplementary Instructions to Bidders (if applicable) (Section 002213) 
d. The following documents as completed and executed by the Contractor and accepted by the 

Owner, if applicable: 
i. Bid Form (Section 004113) 

ii. Unit Prices (Section 004322) 
iii. Proposed Contractors Form (Section 004336) 
iv. MBE, WBE, SDVE Compliance Evaluation Form(s) (Section 004337) 
v. MBE, WBE, SDVE Eligibility Determination Form for Joint Ventures (Section 

004338) 
vi. MBE, WBE, SDVE Good Faith Effort (GFE) Determination Form (Section 004339) 

vii. Missouri Service Disabled Veteran Business Form (Section 004340) 
viii. Affidavit of Work Authorization (Section 004541) 

e. Performance and Payment Bond, completed and executed by the Contractor and surety 
(Section 006113) 

f. General Conditions (Section 007213) 
g. Supplementary Conditions (Section 007300) 
h. Supplementary General Conditions for Federally Funded/Assisted Construction Projects 

(Section 007333), if applicable 
i. Wage Rate(s) (Section 007346)   

2. Division 1 – General Requirements 
3. All Drawings identified in the Project Manual  
4. All Technical Specifications included in the Project Manual 
5. Addenda, if applicable 

 

ARTICLE 8 – CERTIFICATION  

By signing this contract, the Contractor hereby re-certifies compliance with all legal requirements set forth in 
Section 6.0, Bidder’s Certifications of the Bid Form.  

 
 
By signature below, the parties hereby execute this contract document. 
 
APPROVED: 

________________________________________ __________________________________________ 
Crystal Wessing, Interim Director Contractor’s Authorized Signature  
Division of Facilities Management,    
Design and Construction  
 

I, Corporate Secretary, certify that I am Secretary of the 
corporation named above and that (CONTRACTOR 
NAME), who signed said contract on behalf of the 
corporation, was then (TITLE) of said corporation and that 
said contract was duly signed for and in behalf of the 
corporation by authority of its governing body, and is within 
the scope of its corporate powers. 

 
__________________________________________ 
Corporate Secretary 
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Bond No.______________ 

 
 
SECTION 006113 - PERFORMANCE AND PAYMENT BOND FORM 
 
 

KNOW ALL MEN BY THESE PRESENTS, THAT we ____________________________________________________ 

as principal, and ___________________________________________________________________________________ 

_____________________________________________________________as Surety, are held and firmly bound unto the 
 
STATE OF MISSOURI. in the sum of  ___________________________________ Dollars ($                                          ) 

for payment whereof the Principal and Surety bind themselves, their heirs, executors, administrators and successors, jointly 

and severally, firmly by these presents. 
 

WHEREAS, the Principal has, by means of a written agreement dated the ______________________________________ 

day of_______________________________________, 20_________, enter into a contract with the State of Missouri for 

_________________________________________________________________________________________________ 

_________________________________________________________________________________________________ 

_________________________________________________________________________________________________ 

(Insert Project Title and Number) 
 

 
NOW, THEREFORE, if the Principal shall faithfully perform and fulfill all the undertakings, covenants, terms, conditions and 

agreements of said contract during the original term of said contract and any extensions thereof that may be granted by the State of 

Missouri, with or without notice to the Surety and during the life of any guaranty required under the contract; and shall also faithfully 

perform and fulfill all undertakings, covenants, terms, conditions and agreements of any and all duly authorized modifications of said 

contract that may hereafter be made with or without notice to the Surety; and shall also promptly make payment for materials 

incorporated, consumed or used in connection with the work set forth in the contract referred to above, and all insurance premiums, both 

compensation and all other kinds of insurance, on said work, and for all labor performed on such work, whether by subcontractor or 

otherwise, at not less than the prevailing hourly rate of wages for work of a similar character (exclusive of maintenance work) in the 

locality in which the work is performed and not less than the prevailing hourly rate of wages for legal holiday and overtime work 

(exclusive of maintenance work) in the locality in which the work is performed both as determined by the Department of Labor and 

Industrial Relations or determined by the Court of Appeal, as provided for in said contract and in any and all duly authorized 

modifications of said contract that may be hereafter made, with or without notice to the Surety, then, this obligation shall be void and 

of no effect, but it is expressly understood that if the Principal should make default in or should fail to strictly, faithfully and efficiently 

do, perform and comply with any or more of the covenants, agreements, stipulations, conditions, requirements or undertakings, as 

specified in or by the terms of said contract, and with the time therein named, then this obligation shall be valid and binding upon each 

of the parties hereto and this bond shall remain in full force and effect; and the same may be sued on at the instance of any material man, 

laborer, mechanic, subcontractor, individual, or otherwise to whom such payment is due, in the name of the State of Missouri, to the use 

of any such person. 
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AND, IT IS FURTHER specifically provided that any modifications which may hereinafter be made in the terms of the contract or in 

the work to be done under it or the giving by the Owner of any extension of the time for the performance of the contract or any other 

forbearance on the part of either the Owner or the Principal to the other, shall not in any way release the Principal and the Surety, or 

either or any of them, their heirs, executors, administrators and successors, from their liability hereunder, notice to the Surety of any 

such extension, modifications or forbearance being hereby waived. 

 
IN WITNESS WHEREOF, the above bounden parties have executed the within instrument this __________________ day of 
___________________________, 20 ____. 
 
 
AS APPLICABLE: 
 
AN INDIVIDUAL 

  Name:                      ______________________________________ 

  Signature:                        ______________________________________ 

 
A PARTNERSHIP 

   Name of Partner:    _____________________________________ 

  Signature of Partner: _____________________________________ 

 
   Name of Partner:   _____________________________________ 

  Signature of Partner: _____________________________________ 
 
CORPORATION 

 Firm Name:    ____________________________________ 

  Signature of President:   ____________________________________ 
 
SURETY 

 Surety Name: _____________________________________ 

 Attorney-in-Fact: _____________________________________ 

 Address of Attorney-in-Fact: _____________________________________ 

   _____________________________________ 

 Telephone Number of Attorney-in-Fact: _____________________________________ 

 Signature Attorney-in-Fact: _____________________________________ 
 
 
NOTE:  Surety shall attach Power of Attorney 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
PRODUCT SUBSTITUTION REQUEST 

PROJECT NUMBER 

      
PROJECT TITLE AND LOCATION 

      
CHECK APPROPRIATE BOX 

 SUBSTITUTION PRIOR TO BID OPENING 
(Minimum of (5) working days prior to receipt of Bids as per Article 4 – Instructions to Bidders) 

 SUBSTITUTION FOLLOWING AWARD 
(Maximum of (20) working days from Notice to Proceed as per Article 3 – General Conditions) 

FROM:  BIDDER/CONTRACTOR (PRINT COMPANY NAME) 

      
TO:  ARCHITECT/ENGINEER (PRINT COMPANY NAME) 

      

Bidder/Contractor hereby requests acceptance of the following product or systems as a substitution in accordance with 
provisions of Division One of the Bidding Documents: 
SPECIFIED PRODUCT OR SYSTEM 

      
SPECIFICATION SECTION NO. 

      
SUPPORTING DATA 

 Product data for proposed substitution is attached (include description of product, standards, performance, and test data) 

 Sample  Sample will be sent, if requested 
QUALITY COMPARISON 
 SPECIFIED PRODUCT SUBSTITUTION REQUEST 

NAME, BRAND             

CATALOG NO.             

MANUFACTURER             

VENDOR             
PREVIOUS INSTALLATIONS 
PROJECT 

      
ARCHITECT/ENGINEER 

      
LOCATION 

      
DATE INSTALLED 

      
SIGNIFICANT VARIATIONS FROM SPECIFIED PRODUCT 
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REASON FOR SUBSTITUTION 

DOES PROPOSED SUBSTITUTION AFFECT OTHER PARTS OF WORK? 

 YES  NO 
IF YES, EXPLAIN 

SUBSTITUTION REQUIRES DIMENSIONAL REVISION OR REDESIGN OF STRUCTURE OR A/E WORK 

 YES  NO 

BIDDER’S/CONTRACTOR’S STATEMENT OF CONFORMANCE OF PROPOSED SUBSTITUTION TO CONTRACT 
REQUIREMENT: 
 
We have investigated the proposed substitution.  We believe that it is equal or superior in all respects to specified product, 
except as stated above; that it will provide the same Warranty as specified product; that we have included complete 
implications of the substitution; that we will pay redesign and other costs caused by the substitution which subsequently 
become apparent; and that we will pay costs to modify other parts of the Work as may be needed, to make all parts of 
the Work complete and functioning as a result of the substitution. 
 

BIDDER/CONTRACTOR DATE 

      

REVIEW AND ACTION 

 Resubmit Substitution Request with the following additional information: 
 

 Substitution is accepted. 

 Substitution is accepted with the following comments: 
 

 Substitution is not accepted. 
ARCHITECT/ENGINEER DATE 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
FINAL RECEIPT OF PAYMENT AND RELEASE 

PROJECT NUMBER 

      
 
KNOW ALL MEN BY THESE PRESENT THAT:        hereinafter called “Subcontractor” who heretofore entered into 

an agreement with       hereinafter called “Contractor”, for the performance of work and/or furnishing of material for 

the construction of the project entitled 

      
(PROJECT TITLE, PROJECT LOCATION, AND PROJECT NUMBER) 

at       
         (ADDRESS OF PROJECT) 

 

for the State of Missouri (Owner) which said subcontract is by this reference incorporated herein, in consideration of 

such final payment by Contractor. 

DOES HEREBY: 

1. ACKNOWLEDGE that they have been PAID IN FULL all sums due for work and materials contracted or done 

by their Subcontractors, Material Vendors, Equipment and Fixture Suppliers, Agents and Employees, or 

otherwise in the performance of the Work called for by the aforesaid Contract and all modifications or extras or 

additions thereto, for the construction of said project or otherwise. 

2. RELEASE and fully, finally, and forever discharge the Owner from any and all suits, actions, claims, and 

demands for payment for work performed or materials supplied by Subcontractor in accordance with the 

requirements of the above referenced Contract. 

1. REPRESENT that all of their Employees, Subcontractors, Material Vendors, Equipment and Fixture Suppliers, 

and everyone else has been paid in full all sums due them, or any of them, in connection with performance of 

said Work, or anything done or omitted by them, or any of them in connection with the construction of said 

improvements, or otherwise. 

 

DATED this       day of      , 20  . 
 

NAME OF SUBCONTRACTOR 
 

      
BY (TYPED OR PRINTED NAME) 
 

      
SIGNATURE 

 

TITLE 
 

      

 ORIGINAL:  FILE/Closeout Documents 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT,  
DESIGN AND CONSTRUCTION 
 
MBE/WBE/SDVE PROGRESS REPORT 
Remit with ALL Progress and Final Payments 
(Please check appropriate box)    CONSULTANT  CONSTRUCTION 
       

 

 
 
PAY APP NO. 
 

      
 

 
 
PROJECT NUMBER 
 

      

 
CHECK IF FINAL 

FINAL 

 
DATE 
 

      

PROJECT TITLE 
 

      
PROJECT LOCATION 
 

      
FIRM 
 

      
ORIGINAL CONTRACT SUM (Same as Line Item 1. on Form A of Application for 
Payment) 
            $        

TOTAL CONTRACT SUM TO DATE (Same as Line Item 3. on Form A 
of Application for Payment) 
 

            $        
 

 

THE TOTAL MBE/WBE/SDVE PARTICIPATION DOLLAR AMOUNT OF THIS PROJECT AS INDICATED IN THE 
ORIGINAL CONTRACT:  $        
 

SELECT 
MBE, WBE, 
SDVE 

ORIGINAL 
CONTRACT 

PARTICIPATION 
AMOUNT 

PARTICIPATION 
AMOUNT   

PAID-TO-DATE 
(includes approved 
contract changes) 

CONSULTANT/SUBCONSULTANT OR 
CONTRACTOR/SUBCONTRACTOR/SUPPLIER 

COMPANY NAME 
 

    

 

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

 

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

 

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

  

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

 

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

 

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

 

   
Revised 06/2023 
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INSTRUCTIONS FOR MBE/WBE/SDVE PROGRESS REPORT 
 

 
CONTRACTOR OR CONSULTANT TO FILL OUT AND REMIT WITH EACH PAY APPLICATION: 
 
The MBE/WBE/SDVE Progress Report for the project is issued with the contract comprising values reported in the 
consultant’s Proposal or on the successful contractor’s Section 004337 Compliance Evaluation Forms.  
 
At Initial Pay Application fill in the following: 
 

1. Pay App No. Start with 1. 
2. Fill in the Project Number and Date. 
3.   Enter Project Title, Project Location, and Firm. 
4.   Fill in the “Original Contract Sum” and “Total Contract Sum To Date” (Reference applicable Line Items on  
      Form A of Application for Payment).   
5.   Indicate the Total Participation Dollar Amount from the Original Contract. 
6.   Select MBE, WBE, or SDVE for each Consultant/Subconsultant or Contractor/Subcontractor/Supplier. 
7.   Enter the “Total Amount of Subcontract”, “$ Amount (Paid-To-Date)”, and Company Name.  
 

For all subsequent Pay Applications fill in the following: 
 

1.  Pay App No. 
2.  If Final Pay App, check box.  
3.  Fill in the Project Number and Date.   
4.  Enter Project Title, Project Location, and Firm 
5.  At each Pay App fill in the “Original Contract Sum” and “Total Contract Sum To Date” (reference 
     applicable Line Items on Form A of Application for Payment).  

      6.   Indicate the Total Participation Dollar Amount from the Original Contract. 
      7.   Select MBE, WBE, or SDVE for each Consultant/Subconsultant or Contractor/Subcontractor/Supplier 
      8.   Enter the “Total Amount of Subcontract”, “$ Amount (Paid-To-Date)”, and Company Name. 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
AFFIDAVIT – COMPLIANCE WITH PREVAILING WAGE LAW 

PROJECT NUMBER 
 

 

 
  

 

 Before me, the undersigned Notary Public, in and for the County of   

 
State of   personally came and appeared  

 
      (NAME)  

 
 of the  

 
  (POSITION)   (NAME OF THE COMPANY)  

 
(a corporation) (a partnership) (a proprietorship) and after being duly sworn did depose and say that all provisions 

 

 
and requirements set out in Chapter 290, Sections 290.210 through and including 290.340, Missouri Revised 

 

 
Statutes, pertaining to the payment of wages to workmen employed on public works project have been fully satisfied  

 

 
and there has been no exception to the full and completed compliance with said provisions and requirements 

 

 
and with Wage Determination No:   issued by the 

 

 
Department of Labor and Industrial Relations, State of Missouri on the   day of  20  

 

 
in carrying out the contract and working in connection with  

 
   (NAME OF PROJECT)  

 
Located at  in  County 

 
   (NAME OF THE INSTITUTION)    

 
Missouri, and completed on the  day of  20  

 

 
 

 
SIGNATURE 

 

NOTARY INFORMATION 
NOTARY PUBLIC EMBOSSER OR 
BLACK INK RUBBER STAMP SEAL 

STATE 
 

COUNTY (OR CITY OF ST. LOUIS) 

SUBSCRIBED AND SWORN BEFORE ME, THIS 
USE RUBBER STAMP IN CLEAR AREA BELOW 

 DAY OF  YEAR  
NOTARY PUBLIC SIGNATURE 
 
 

MY COMMISSION 
EXPIRES 

 

NOTARY PUBLIC NAME (TYPED OR PRINTED) 
 

 FILE:  Closeout Documents
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GENERAL CONDITIONS 

INDEX 

ARTICLE:  

1. General Provisions 

1.1. Definitions 

1.2. Drawings and Specifications 

1.3. Compliance with Laws, Permits, Regulations 
and Inspections 

1.4. Nondiscrimination in Employment 

1.5. Anti-Kickback 

1.6. Patents and Royalties 

1.7. Preference for American and Missouri 
Products and Services 

1.8. Communications 

1.9. Separate Contracts and Cooperation 

1.10. Assignment of Contract 

1.11. Indemnification 

1.12. Disputes and Disagreements 

2. Owner/Designer Responsibilities 

3. Contractor Responsibilities 

3.1. Acceptable Substitutions 

3.2. Submittals 

3.3. As-Built Drawings 

3.4. Guaranty and Warranties 

3.5. Operation and Maintenance Manuals 

3.6. Other Contractor Responsibilities 

3.7. Subcontracts 

4. Changes in the Work 

4.1. Changes in the Work 

4.2. Changes in Completion Time 

 

5. Construction and Completion  

5.1. Construction Commencement 

5.2. Project Construction 

5.3. Project Completion  

5.4. Payments  

6. Bond and Insurance 

6.1. Bond 

6.2. Insurance 

7. Termination or Suspension of Contract 

7.1. For Site Conditions 

7.2. For Cause 

7.3. For Convenience 
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SECTION 007213 - GENERAL CONDITIONS 

A. These General Conditions apply to each section of 
these specifications. The Contractor is subject to 
the provisions contained herein. 

B. The General Conditions are intended to define the 
relationship of the Owner, the Designer and the 
Contractor thereby establishing certain rules and 
provisions governing the operation and 
performance of the work so that the work may be 
performed in a safe, orderly, expeditious and 
workmanlike manner. 

ARTICLE 1 – GENERAL PROVISIONS 

ARTICLE 1.1 - DEFINITIONS 

As used in these contract documents, the following 
terms shall have the meanings and refer to the 
parties designated in these definitions. 

1. "COMMISSIONER":  The Commissioner 
of the Office of Administration. 

2. “CONSTRUCTION DOCUMENTS”:  The 
“Construction Documents” shall consist of the 
Project Manual, Drawings and Addenda. 

3. "CONSTRUCTION 
REPRESENTATIVE:” Whenever the term 
"Construction Representative" is used, it shall 
mean the Owner’s Representative at the work 
site.  

4. "CONTRACTOR":  Party or parties who 
have entered into a contract with the Owner to 
furnish work under these specifications and 
drawings. 

5. "DESIGNER":  When the term "Designer" is 
used herein, it shall refer to the Architect, 
Engineer, or Consultant of Record specified 
and defined in Paragraph 2.0 of the 
Supplemental Conditions, or his duly 
authorized representative.  The Designer may 
be either a consultant or state employee. 

6. "DIRECTOR":  Whenever the term 
"Director" is used, it shall mean the Director 
of the Division of Facilities Management, 
Design and Construction or his Designee, 
representing the Office of Administration, 
State of Missouri.  The Director is the agent of 
the Owner. 

7. "DIVISION":  Shall mean the Division of 
Facilities Management, Design and 
Construction, State of Missouri. 

8. “INCIDENTAL JOB BURDENS”: Shall 
mean those expenses relating to the cost of 
work, incurred either in the home office or on 
the job-site, which are necessary in the course 
of doing business but are incidental to the job.  
Such costs include office supplies and 
equipment, postage, courier services, 
telephone expenses including long distance, 
water and ice and other similar expenses. 

9. "JOINT VENTURE":  An association of 
two (2) or more businesses to carry out a 
single business enterprise for profit for which 
purpose they combine their property, capital, 
efforts, skills and knowledge. 

10. "OWNER”:  Whenever the term “Owner” is 
used, it shall mean the State of Missouri. 
Acting by and through the Office of 
Administration, Division of Facilities 
Management, Design and Construction. 

11. “PROJECT”:  Wherever the term “Project” 
is used, it shall mean the work required to be 
completed by the construction contract. 

12.  “PROJECT MANUAL”:  The “Project 
Manual” shall consist of Introductory 
Information, Invitation for Bid, Instructions to 
Bidders, Bid Documents, Additional 
Information, Standard Forms, General 
Conditions, Supplemental General Conditions, 
General Requirements and Technical 
Specifications. 

13. "SUBCONTRACTOR":  Party or parties 
who contract under, or for the performance of 
part or this entire Contract between the Owner 
and Contractor.  The subcontract may or may 
not be direct with the Contractor. 

14. "WORK":  All supervision, labor, materials, 
tools, supplies, equipment, and any incidental 
operations and/or activities required by or 
reasonably inferable from the Contract 
Documents necessary to construct the Project 
and to produce the results intended by the 
Contract Documents in a safe, expeditious, 
orderly, and workmanlike manner so that the 
project shall be complete and finished in the 
best manner known to each respective trade. 

15. “WORKING DAYS”: are all calendar days 
except Saturdays, Sundays and the following 
holidays:  New Year’s Day, Martin Luther 
King, Jr. Day, Lincoln Day, Washington’s 
Birthday (observed), Truman Day, Memorial 
Day, Juneteenth, Independence Day, Labor 
Day, Columbus Day, Veterans Day 
(observed), Thanksgiving Day, Christmas 
Day. 
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ARTICLE 1.2 DRAWINGS AND 
SPECIFICATIONS 

A. In case of discrepancy between drawings and 
specifications, specifications shall govern.  Should 
discrepancies in architectural drawings, structural 
drawings and mechanical drawings occur, 
architectural drawings shall govern and, in case of 
conflict between structural and mechanical 
drawings, structural drawings shall govern. 

B. Specifications are separated into titled divisions for 
convenience of reference only and to facilitate 
letting of contracts and subcontracts. The 
Contractor is responsible for establishing the scope 
of work for subcontractors, which may cross titled 
divisions.  Neither the Owner nor Designer will 
establish limits and jurisdiction of subcontracts. 

C. Figured dimensions take precedence over scaled 
measurements and details over smaller scale 
general drawings.  In the event of conflict between 
any of the documents contained within the 
contract, the documents shall take precedence and 
be controlling in the following sequence:  addenda, 
supplementary general conditions, general 
conditions, division 1 specifications, technical 
division specifications, drawings, bid form and 
instructions to bidders. 

D. Anything shown on drawings and not mentioned in 
these specifications or vice versa, as well as any 
incidental work which is obviously necessary to 
complete the project within the limits established 
by the drawings and specifications, although not 
shown on or described therein, shall be performed 
by the Contractor at no additional cost as a part of 
his contract. 

E. Upon encountering conditions differing materially 
from those indicated in the contract documents, the 
Contractor shall promptly notify the Designer and 
Construction Representative in writing before such 
conditions are disturbed.  The Designer shall 
promptly investigate said conditions and report to 
the Owner, with a recommended course of action.  
If conditions do materially differ and cause an 
increase or decrease in contract cost or time 
required for completion of any portion of the work, 
a contract change will be initiated as outlined in 
Article 4 of these General Conditions. 

E. Only work included in the contract documents is 
authorized, and the Contractor shall do no work 
other than that described therein or in accordance 
with appropriately authorized and approved 
contract changes.  

 

 

ARTICLE 1.3 - COMPLIANCE WITH LAWS, 
PERMITS, REGULATIONS AND INSPECTIONS 

A. Since the Owner is the State of Missouri, 
municipal or political subdivisions, zoning 
ordinances, construction codes (other than 
licensing of trades), and other like ordinances are 
not applicable to construction on Owner’s 
property, and Contractor will not be required to 
submit drawings and specifications to any 
municipal or political subdivision, authority, obtain 
construction permits or any other licenses (other 
than licensing of trades) or permits from or submit 
to inspections by any municipality or political 
subdivision relating to the construction for this 
project.  All permits or licenses required by 
municipality or political subdivision for operation 
on property not belonging to Owner shall be 
obtained by and paid for by Contractor.  Each 
Contractor shall comply with all applicable laws, 
ordinances, rules and regulations that pertain to the 
work of this contract. 

B. Contractors, subcontractors and their employees 
engaged in the businesses of electrical, mechanical, 
plumbing, carpentry, sprinkler system work, and 
other construction related trades shall be licensed 
to perform such work by the municipal or political 
subdivision where the project is located, if such 
licensure is required by local code.  Local codes 
shall dictate the level (master, journeyman, and 
apprentice) and the number, type and ratio of 
licensed tradesmen required for this project within 
the jurisdiction of such municipal or political 
subdivision. 

C. Equipment and controls manufacturers and their 
authorized service and       installation technicians 
that do not maintain an office within the 
jurisdiction of the municipal or political 
subdivision but are a listed or specified contractor 
or subcontractor on this project are exempt from 
Paragraph 1.3 B above. 

D. The Contractor shall post a copy of the wage 
determination issued for the project and included 
as a part of the contract documents, in a prominent 
and easily accessible location at the site of 
construction for the duration of the project. 

E. Any contractor or subcontractor to such contractor 
at any tier signing a contract to work on this 
project shall provide a ten-hour Occupational 
Safety and Health Administration (OSHA) 
construction safety program for their on-site 
employees which includes a course in construction 
safety and health approved by OSHA or a similar 
program approved by the Department of Labor and 
Industrial Relations which is at least as stringent as 
an approved OSHA program. The contractor shall 
forfeit as a penalty to the public body on whose 
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behalf the contract is made or awarded, two 
thousand five hundred dollars plus one hundred 
dollars for each employee employed by the 
contractor or subcontractor, for each calendar day, 
or portion thereof, such employee is employed 
without the required training. 

ARTICLE 1.4 - NONDISCRIMINATION IN 
EMPLOYMENT 

A. The Contractor and his subcontractors will not 
discriminate against individuals based on race, 
color, religion, national origin, sex, disability, or 
age, but may use restrictions which relate to bona 
fide occupational qualifications.  Specifically, the 
Contractor and his subcontractors shall not 
discriminate: 

1. Against recipients of service on the basis of 
race, color, religion, national origin, sex, 
disability or age. 

2. Against any employee or applicant, for 
employment on the basis of race, color, 
religion, national origin, sex or otherwise 
qualified disability status. 

3. Against any applicant for employment or 
employee on the basis of age, where such 
applicant or employee is between ages 40 and 
70 and where such Contractor employs at least 
20 persons. 

4. Against any applicant for employment or 
employee on the basis of that person's status as 
a disabled or Vietnam-era veteran. 

 The Contractor and his Subcontractors will ensure 
applicants for employment and employees are 
treated equally without regard to race, color, 
religion, national origin, sex, disability, or age.  
Such action shall include, but not be limited to, the 
following:  employment, upgrading, demotion and 
transfer; recruitment or recruitment advertising; 
and selection for training, including 
apprenticeship.  The Contractor and his 
Subcontractors will give written notice of their 
commitments under this clause to any labor union 
with which they have bargaining or other 
agreements under this clause to any labor union 
with which they have bargaining or other 
agreements. 

B. In the event of the Contractor's or his 
subcontractor's noncompliance with any provisions 
of this Article of the Contract, the Owner may 
cancel this contract in whole or in part or require 
the Contractor to terminate his contract with the 
subcontractor. 

 

 

ARTICLE 1.5 - ANTI-KICKBACK 

 No employee of the division, shall have or acquire 
any pecuniary interest, whether direct or indirect, 
in this contract or in any part hereof.  No officer, 
employee, designer, attorney, or administrator of or 
for the Owner who is authorized in such capacity 
and on behalf of the Owner to exercise any 
legislative, executive, supervisory or other similar 
functions in connection with the construction of the 
project, shall have or acquire any pecuniary 
interest, whether direct or indirect, in this contract, 
any material supply contract, subcontract, 
insurance contract, or any other contract pertaining 
to the project. 

ARTICLE 1.6 - PATENTS AND ROYALTIES 

A. The Contractor shall hold and save the Owner and 
its officers, agents, servants, and employees 
harmless from liabilities of any nature or kind, 
including cost and expenses, for, or on account of, 
any patented or unpatented invention, process, 
article or appliance manufactured or used in the 
performance of this contract, including its use by 
the Owner, unless otherwise specifically stipulated 
in the contract documents. 

B. If the Contractor uses any design, device or 
materials covered by letters, patent or copyright, 
the Contractor shall provide for such use by 
suitable agreement with the Owner of such 
patented or copyrighted design, device or material.  
It is mutually agreed and understood, without 
exception, that the contract prices shall include all 
royalties or costs arising from the use of such 
design, device or materials, in any way involved in 
the work.  The Contractor and/or his sureties shall 
indemnify and save harmless the Owner of the 
project from any and all claims for infringement by 
reason of the use of such patented or copyrighted 
design, device or materials or any trademark or 
copyright in connection with work agreed to be 
performed under this contract and shall indemnify 
the Owner for any cost, expense or damage it may 
be obliged to pay by reason of such infringement at 
any time during the prosecution of the work or 
after completion of the work. 
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ARTICLE 1.7 - PREFERENCE FOR AMERICAN 
AND MISSOURI PRODUCTS AND SERVICES 

A. By virtue of statutory authority a preference will be 
given to Missouri labor and to products of mines, 
forests and quarries of the state of Missouri when 
they are found in marketable quantities in the state, 
and all such materials shall be of the best quality 
and suitable character that can be obtained at 
reasonable market prices, all as provided for in 
Section 8.280, Missouri Revised Statutes and 
Cumulative Supplements. 

B. Furthermore, pursuant to Section 34.076 Missouri 
Revised Statutes and Cumulative Supplements, a 
preference shall be given to those persons doing 
business as Missouri firms, corporations, or 
individuals, or which maintain Missouri offices or 
places of business, when the quality of 
performance promised is equal or better and the 
price quoted is the same or less.  In addition, in 
order for a non-domiciliary bidder to be successful, 
his bid must be that same percentage lower than a 
domiciliary Missouri bidder's bid, as would be 
required for a Missouri bidder to successfully bid 
in the non-domiciliary state. 

C  In accordance with the Missouri Domestic 
Products Procurement Act Section 34.350 RSMo  
and Cumulative Supplements any manufactured 
goods or commodities used or supplied in the 
performance of this contract or any subcontract 
thereto shall be manufactured, assembled or 
produced in the United States, unless the specified 
products are not manufactured, assembled or 
produced in the United States in sufficient 
quantities to meet the agency's requirements or 
cannot be manufactured, assembled or produced in 
the United States within the necessary time in 
sufficient quantities to meet the contract 
requirements, or if obtaining the specified products 
manufactured, assembled or produced in the 
United States would increase the cost of this 
contract for purchase of the product by more than 
ten percent. 

ARTICLE 1.8 - COMMUNICATIONS 

A. All notices, requests, instructions, approvals, and 
claims must be in writing and shall be delivered to 
the Designer and copied to the Construction 
Representative for the project except as required 
by Article 1.12 Disputes and Disagreements, or as 
otherwise specified by the Owner in writing as 
stated in Section 012600.  Any such notice shall be 
deemed to have been given as of the time of actual 
receipt.   

B. The Contractor shall attend on-site progress and 
coordination meetings, as scheduled by the 
Construction Representative, no less than once a 
month.   

C. The Contractor shall ensure that major 
subcontractors and suppliers shall attend monthly 
progress meetings as necessary to coordinate the 
work, and as specifically requested by the 
Construction Representative.   

ARTICLE 1.9 - SEPARATE CONTRACTS AND 
COOPERATION 

A. The Owner reserves the right to let other contracts 
in connection with this work.  The Contractor shall 
afford other contractors reasonable opportunity for 
the introduction and storage of their materials and 
the execution of their work and shall properly 
connect and coordinate his work with theirs. 

B. The Contractor shall consult the drawings for all 
other contractors in connection with this work.  
Any work conflicting with the above shall be 
brought to the attention of the Owner’s 
Representative before the work is performed.  If 
the Contractor fails to do this, and constructs any 
work which interferes with the work of another 
contractor, the Contractor shall remove any part so 
conflicting and rebuild same, as directed by the 
Owner’s Representative at no additional cost to the 
Owner. 

C. Each contractor shall be required to coordinate his 
work with other contractors so as to afford others 
reasonable opportunity for execution of their work.  
No contractor shall delay any other contractor by 
neglecting to perform contract work at the proper 
time.  If any contractor causes delay to another, 
they shall be liable directly to that contractor for 
such delay in addition to any liquidated damages 
which might be due the Owner. 

D. Should the Contractor or project associated 
subcontractors refuse to cooperate with the 
instructions and reasonable requests of other 
Contractors or other subcontractors in the overall 
coordinating of the work, the Owner may take such 
appropriate action and issue directions, as required, 
to avoid unnecessary and unwarranted delays. 

E. Each Contractor shall be responsible for damage 
done to Owner's or other Contractor's property by 
him/her or workers in his employ through their 
fault or negligence. 

F. Should a Contractor sustain any damage through 
any act or omission of any other Contractor having 
a contract with the Owner, the Contractor so 
damaged shall have no claim or cause of action 
against the Owner for such damage, but shall have 
a claim or cause of action against the other 
Contractor to recover any and all damages 
sustained by reason of the acts or omissions of 
such Contractor.  The phrase "acts or omissions" as 
used in this section shall be defined to include, but 
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not be limited to, any unreasonable delay on the 
part of any such contractors. 

ARTICLE 1.10 - ASSIGNMENT OF CONTRACT 

A. No assignment by Contractor of any amount or any 
part of this contract or of the funds to be received 
there under will be recognized unless such 
assignment has had the written approval of the 
Director and the surety has been given due notice 
of such assignment and has furnished written 
consent thereto.  In addition to the usual recitals in 
assignment contracts, the following language must 
be set forth:  "It is agreed that the funds to be paid 
to the assignee under this assignment are subject to 
performance by the Contractor of this contract and 
to claims or liens for services rendered or materials 
supplied for the performance of the work called for 
in said contract in favor of all persons, firms or 
corporations rendering such services or supplying 
such materials." 

ARTICLE 1.11 - INDEMNIFICATION 

A. Contractor agrees to indemnify and save harmless 
Owner and its respective commissioners, officers, 
officials, agents, consultants and employees and 
Designer, their agents, servants and employees, 
from and against any and all liability for damage 
arising from injuries to persons or damage to 
property occasioned by any acts or omissions of 
Contractor, any subcontractors, agents, servants or 
employees, including any and all expense, legal or 
otherwise, which may be incurred by Owner or 
Designer, its agents, servants or employees, in 
defense of any claim, action or suit. 

B. The obligations of the Contractor under this 
paragraph shall not extend to the liability of the 
Designer, his agents or employees, arising out of 
(1) the preparation or approval of maps, drawings, 
opinions, reports, surveys, contract changes, design 
or specifications, or (2) giving of or the failure to 
give directions or instructions by the Designer, his 
agents or employees as required by this contract 
documents provided such giving or failure to give 
is the primary cause of the injury or damage. 

ARTICLE 1.12 -  DISPUTES AND  
DISAGREEMENTS 

It is hereby expressly agreed and understood that 
in case any controversy or difference of opinion 
arises during construction, best efforts will be 
given to resolution at the field level.  Should those 
efforts be unsuccessful, the Contractor has the 
right to appeal in writing, the decision of the 
Director’s Designee to the Director at Room 730 
Truman Building, P.O. Box 809, Jefferson City, 
Missouri 65102. The decision of the Director shall 
be final and binding on all parties.  

ARTICLE 2 --  OWNER/DESIGNER 
RESPONSIBILITIES 

A. The Owner shall give all orders and directions 
contemplated under this contract relative to the 
execution of the work.  During progress of work 
the Owner will be represented at the project site by 
the Construction Representative and/or Designer, 
whose responsibilities are to see that this contract 
is properly fulfilled. 

B. The Owner shall at all times have access to the 
work whenever it is in preparation or progress.  
The Contractors shall provide proper facilities for 
such access and for inspection and supervision. 

C. All materials and workmanship used in the work 
shall be subject to the inspection of the Designer 
and Construction Representative, and any work 
which is deemed defective shall be removed, 
rebuilt or made good immediately upon notice.  
The cost of such correction shall be borne by the 
Contractor.  Contractor shall not be entitled to an 
extension of the contract completion date in order 
to remedy defective work.  All rejected materials 
shall be immediately removed from the site of the 
work. 

D. If the Contractor fails to proceed at once with the 
correction of rejected defective materials or 
workmanship, the Owner may, by separate 
contract or otherwise, have the defects remedied or 
rejected.  Materials removed from the site and 
charge the cost of the same against any monies 
which may be due the Contractor, without 
prejudice to any other rights or remedies of the 
Owner. 

E. Failure or neglect on the part of Owner to observe 
faulty work, or work done which is not in 
accordance with the drawings and specifications 
shall not relieve the Contractor from responsibility 
for correcting such work without additional 
compensation.  

F. The Owner shall have the right to direct the 
Contractor to uncover any completed work. 

1. If the Contractor fails to adequately notify the 
Construction Representative and/or Designer 
of an inspection as required by the Contract 
Documents, the Contractor shall, upon written 
request, uncover the work.  The Contractor 
shall bear all costs associated with uncovering 
and again covering the work exposed. 

2. If the Contractor is directed to uncover work, 
which was not otherwise required by the 
Contract Documents to be inspected, and the 
work is found to be defective in any respect, 
no compensation shall be allowed for this 
work.  If, however, such work is found to meet 
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the requirements of this contract, the actual 
cost of labor and material necessarily involved 
in the examination and replacement plus 10% 
shall be allowed the Contractor.   

G. The Designer shall give all orders and directions 
contemplated under this contract relative to the 
scope of the work and shall give the initial 
interpretation of the contract documents.   

H. The Owner may file a written notice to the 
Contractor to dismiss immediately any 
subcontractors, project managers, superintendents, 
foremen, workers, watchmen or other employees 
whom the Owner may deem incompetent, careless 
or a hindrance to proper or timely execution of the 
work.  The Contractor shall comply with such 
notice as promptly as practicable without detriment 
to the work or its progress. 

I. If in the Owner’s judgment it becomes necessary at 
any time to accelerate work, when ordered by the 
Owner in writing, the Contractor shall redirect 
resources to such work items and execute such 
portions of the work as may be required to 
complete the work within the current approved 
contract schedule. 

ARTICLE 3 --  CONTRACTOR          
RESPONSIBILITIES 

The Contractor shall register and utilize the Owner’s 
eBuilder digital project management system for 
submission of documents described in the following 
sections.  This includes but is not limited to submittals 
as required by designer, payment applications, Request 
for Information (RFI), construction change orders, 
Request for Proposals (RFP), Designer Supplemental 
Instructions (DSI), etc.  

ARTICLE 3.1 -- ACCEPTABLE SUBSTITUTIONS 

A. The Contractor may request use of any article, 
device, product, material, fixture, form or type of 
construction which in the judgment of the Owner 
and Designer is equal in all respects to that named.  
Standard products of manufacturers other than 
those specified will be accepted when, prior to the 
ordering or use thereof, it is proven to the 
satisfaction of the Owner and Designer that they 
are equal in design, strength, durability, usefulness 
and convenience for the purpose intended. 

B. Any changes required in the details and 
dimensions indicated on the drawings for the 
substitution of products other than those specified 
shall be properly made at the expense of the 
Contractor requesting the substitution or change. 

C. The Contractor shall submit a request for such 
substitutions in writing to the Owner and Designer 
within twenty (20) working days after the date of 

the "Notice to Proceed."  Thereafter no 
consideration will be given to alternate forms of 
accomplishing the work.  This Article does not 
preclude the Owner from exercising the provisions 
of Article 4 hereof. 

D. Any request for substitution by the Contractor shall 
be submitted in accordance with SECTION 
002113 - INSTRUCTIONS TO BIDDERS. 

E. When a material has been approved, no change in 
brand or make will be permitted unless: 

1. Written verification is received from the 
manufacturer stating they cannot make 
delivery on the date previously agreed, or 

2. Material delivered fails to comply with 
contract requirements. 

ARTICLE 3.2 -- SUBMITTALS 

A. The Contractor’s submittals must be submitted 
with such promptness as to allow for review and 
approval so as not to cause delay in the work. The 
Contractor shall coordinate preparation and 
processing of submittals with performance of 
construction activities.   

Coordinate each submittal with fabrication, = 
purchasing, testing, delivery, other submittals, and 
related activities that require sequential activity. 

Submit four (4) copies to the Designer and 
additional copies as required for the subcontractors 
and material suppliers.  Also provide copies to 
meet the requirements for maintenance manuals.  

B. All subcontractors' shop drawings and schedules 
shall be submitted by the Contractor and shall bear 
evidence that Contractor has received, reviewed, 
and approved them.  Any shop drawings and 
schedules submitted without this evidence will be 
returned to the Contractor for resubmission. 

C. The Contractor shall include with the shop 
drawing, a letter indicating any and all deviations 
from the drawings and/or specifications.  Failure to 
notify the Designer of such deviations will be 
grounds for subsequent rejection of the related 
work or materials.  If, in the opinion of the 
Designer, the deviations are not acceptable, the 
Contractor will be required to furnish the item as 
specified and indicated on the drawings. 

D. The Designer shall check shop drawings and 
schedules with reasonable promptness and approve 
them only if they conform to the design concept of 
the project and comply with the information given 
in the contract documents.  The approval shall not 
relieve the Contractor from the responsibility to 
comply with the drawings and specifications, 
unless the Contractor has called the Designer's 
attention to the deviation, in writing, at the time of 
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submission and the Designer has knowingly 
approved thereof.  An approval of any such 
modification will be given only under the 
following conditions: 

1. It is in the best interest of the Owner 

2. It does not increase the contract sum and/or 
completion time 

3. It does not deviate from the design intent 

4. It is without prejudice to any and all rights 
under the surety bond. 

E. No extension of time will be granted because of the 
Contractor's failure to submit shop drawings and 
schedules in ample time to allow for review, 
possible resubmission, and approval.  Fabrication 
of work shall not commence until the Contractor 
has received approval.  The Contractor shall 
furnish prints of approved shop drawings and 
schedules to all subcontractors whose work is in 
any way related to the work under this contract.  
Only prints bearing this approval will be allowed 
on the site of construction  

F. The Contractor shall maintain a complete file on-
site of approved shop drawings available for use by 
the Construction Representative. 

ARTICLE 3.3 – AS-BUILT DRAWINGS 

A. The Contractor shall update a complete set of the 
construction drawings, shop drawings and 
schedules of all work monthly by marking 
changes, and at the completion of their work (prior 
to submission of request for final payment) note all 
changes and turn the set over to the Construction 
Representative.  The updates shall show all 
addenda, all field changes that were made to adapt 
to field conditions, changes resulting from contract 
changes or supplemental instructions, and all 
locations of structures, buried installations of 
piping, conduit, and utility services.  All buried and 
concealed items both inside and outside shall be 
accurately located as to depth and referenced to 
permanent features such as interior or exterior wall 
faces and dimensions shall be given in a neat and 
legible manner in a contrasting colored pencil or 
ink.  If approved by the Designer, an electronic file 
format may be provided. 

ARTICLE 3.4 –  GUARANTY AND 
WARRANTIES 

A. General Guaranty 

1. Neither the final certificate of payment nor 
any provision in the contract documents nor 
partial use or occupancy of the premises by 
the Owner shall constitute an acceptance of 
work not done in accordance with contract 
requirements.  

2. The Contractor or surety shall remedy any 
defects in the work and pay for any damage to 
property resulting there from which shall 
appear within a period of one (1) year from 
the date of substantial completion unless a 
longer period is otherwise specified or a 
differing guaranty period has been established 
in the substantial completion certificate.  The 
Owner will give notice of observed defects 
with reasonable promptness. 

3. In case of default on the part of the Contractor 
in fulfilling this part of this contract, the 
Owner may correct the work or repair the 
damage and the cost and expense incurred in 
such event shall be paid by or recoverable 
from the Contractor or surety. 

4. The work will be free from defects not 
inherent in the quality required or permitted, 
and that the Work will conform to the 
requirements of the Contract Documents.  
Work not conforming to these requirements, 
including substitutions not properly approved 
and authorized, may be considered defective.  
The Contractor's guaranty excludes remedy 
for damage or defect caused by abuse, 
modifications not executed by the Contractor, 
improper or insufficient maintenance, 
improper operation, or normal wear and tear 
under normal usage.  If required by the 
Owner, the Contractor shall furnish 
satisfactory evidence as to the kind and quality 
of materials and equipment 

B. Extended Warranty 

 Manufacturer's certificates of warranty shall be 
obtained for all major equipment.  Warranty shall 
be obtained for at least one year.  Where a longer 
period is offered at no additional cost or called for 
in the specific equipment specifications, the longer 
period shall govern. 

ARTICLE 3.5 -- OPERATION AND 
MAINTENANCE MANUALS 

A. Immediately after equipment submittals are 
approved and no later than ten (10) working days 
prior to the substantial completion inspection, the 
Contractor shall provide to the Designer three (3) 
copies of operating instructions and service 
manuals, containing the following: 

 
1. Start-up and Shut-down Procedures:  Provide 

a step-by-step write up of all major equipment.  
When manufacturer’s printed start-up, trouble 
shooting and shut-down procedures are 
available; they may be incorporated into the 
operating manual for reference. 
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2. Operating Instructions:  Written operating 
instructions shall be included for the efficient 
and safe operation of all equipment. 

3. Equipment List:  List of all major equipment 
as installed shall be prepared to include model 
number, capacities, flow rate, name place data, 
shop drawings and air and water balance 
reports. 

4. Service Instructions:  Provide the following 
information for all pieces of equipment. 

a. Recommended spare parts including 
catalog number and name of local 
supplier or factory representative. 

b. Belt sizes, types, and lengths. 

c. Wiring diagrams. 

5. Manufacturer's Certificate of Warranty as 
described in Article 3.4.   

6. Prior to the final payment, furnish to the 
Designer three (4) copies of parts catalogs for 
each piece of equipment furnished by him/her 
on the project with the components identified 
by number for replacement ordering. 

B. Submission of operating instructions shall be done 
in the following manner. 

1. Manuals shall be in quadruplicate, and all 
materials shall be bound into volumes of 
standard 8½" x 11" hard binders.  Large 
drawings too bulky to be folded into 8½" x 
11" shall be separately bound or folded and in 
envelopes, cross referenced and indexed with 
the manuals. 

2. The manuals shall identify project name, 
project number, and include the name and 
address of the Contractor, subcontractors and 
manufacturers who were involved with the 
activity described in that particular manual. 

3. Internally subdivide the binder contents with 
permanent page dividers, logically organized 
with tab titles clearly printed under reinforced 
laminated plastic tabs. 

4. Contents:  Prepare a Table of Contents for 
each volume, with each product or system 
description identified. 

ARTICLE 3.6 – OTHER CONTRACTOR 
RESPONSIBILITIES 

A. The Contractor shall keep on site, during progress 
of the work, a competent superintendent 
satisfactory to the Construction Representative.  
The superintendent shall represent the Contractor 
and all agreements made by the superintendent 
shall be binding.  The superintendent shall 

carefully study and compare all drawings, 
specifications and other instructions and shall 
promptly notify the Construction Representative 
and Designer, in writing, any error, inconsistency 
or omission which may be discovered.  The 
superintendent shall coordinate all work on the 
project. Any change of the superintendent shall be 
approved by the Construction Representative.   

B. Contractor shall, at all times, enforce strict 
discipline and good order among his employees, 
and shall not employ on the work any unfit person 
or anyone not skilled in the work assigned to 
him/her. 

C. The Contractor shall supply sufficient labor, 
material, plant and equipment and pay when due 
any laborer, subcontractor or supplier for supplies 
furnished and otherwise prosecute the work with 
diligence to prevent work stoppage and ensure 
completion thereof within the time specified.  

D. The Contractor and each of his subcontractors shall 
submit to the Construction Representative, through 
the Designer such schedules of quantities and 
costs, progress schedules, payrolls, reports, 
estimates, records and other data as the Owner may 
request concerning work performed or to be 
performed under this contract. 

E. The Contractor, subcontractors, and material 
suppliers shall upon written request, give the 
Owner access to all time cards, material invoices, 
payrolls, estimates, profit and loss statements, and 
all other direct or indirect costs related to this 
work. 

F. The Contractor shall be responsible for laying out 
all contract work such as layout of architectural, 
structural, mechanical and electrical work, which 
shall be coordinated with layouts of subcontractors 
for general construction work.  The Contractor is 
also responsible for unloading, uncrating and 
handling of all materials and equipment to be 
erected or placed by him/her, whether furnished by 
Contractor or others.  No extra charges or 
compensation will be allowed as a result of failure 
to verify dimensions before ordering materials or 
fabricating items. 

G. The Contractor must notify the Construction 
Representative at least one working day before 
placing concrete or burying underground utilities, 
pipelines, etc. 

H. Contractors shall prearrange time with the 
Construction Representative for the interruption of 
any facility operation.  Unless otherwise specified 
in these documents, all connections, alterations or 
relocations as well as all other portions of the work 
will be performed during normal working hours. 
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I. The Contractor shall coordinate all work so there 
will not be prolonged interruptions of existing 
equipment operation.  Any existing plumbing, 
heating, ventilating, air conditioning or electrical 
disconnections necessary for the project, which 
affect portions of this construction or building or 
any other building must be scheduled with the 
Construction Representative to minimize or avoid 
any disruption of facility operations. In no case, 
unless previously approved in writing by the 
Construction Representative, shall utilities be left 
disconnected at the end of a work day or over a 
weekend.  Any interruption of utilities either 
intentionally or accidentally shall not relieve the 
Contractor responsible for the interruption from 
the responsibility to repair and restore the utility to 
normal service.  Repairs and restoration shall be 
made before the workers responsible for the repair 
and restoration leave the job. 

J. Contractors shall limit operations and storage of 
materials to the area within the project, except as 
necessary to connect to existing utilities, and shall 
not encroach on neighboring property.  The 
Contractor shall be responsible for repair of their 
damage to property on or off the project site 
occurring during construction of project.  All such 
repairs shall be made to the satisfaction of the 
property owner. 

K. Unless otherwise permitted, all materials shall be 
new and both workmanship and materials shall be 
of the best quality.   

L. Unless otherwise provided and stipulated within 
these specifications, the Contractor shall furnish, 
construct, and/or install and pay for materials, 
devices, mechanisms, equipment, all necessary 
personnel, utilities including, but not limited to 
water, heat, light and electric power, transportation 
services, applicable taxes of every nature, and all 
other facilities necessary for the proper execution 
and completion of the work. 

M. Contractor shall carefully examine the plans and 
drawings and shall be responsible for the proper 
fitting of his material, equipment and apparatus 
into the building. 

N. The Contractor or subcontractors shall not 
overload, or permit others to overload, any part of 
any structure during the performance of this 
contract. 

O. All temporary shoring, bracing, etc., required for 
the removal of existing work and/or for the 
installation of new work shall be included in this 
contract.  The Contractor shall make good, at no 
cost to the Owner, any damage caused by improper 
support or failure of shoring in any respect. Each 
Contractor shall be responsible for shoring 

required to protect his work or adjacent property 
and improvements of Owner and shall be 
responsible for shoring or for giving written notice 
to adjacent property owners.  Shoring shall be 
removed only after completion of permanent 
supports. 

P. The Contractor shall provide at the proper time 
such material as is required for support of the 
work.  If openings are required, whether shown on 
drawings or not, the Contractor shall see that they 
are properly constructed. 

Q. During the performance of work the Contractor 
shall be responsible for providing and maintaining 
warning signs, lights, signal devices, barricades, 
guard rails, fences and other devices appropriately 
located on site which will give proper and 
understandable warning to all persons of danger of 
entry onto land, structure or equipment.  

R. The Contractor shall be responsible for protection, 
including weather protection, and proper 
maintenance of all equipment and materials. 

S. The Contractor shall be responsible for care of the 
finished work and shall protect same from damage 
or defacement until substantial completion by the 
Owner.  If the work is damaged by any cause, the 
Contractor shall immediately begin to make repairs 
in accordance with the drawings and 
specifications.  Contractor shall be liable for all 
damage or loss unless attributable to the acts or 
omissions of the Owner or Designer. Any claim for 
reimbursement shall be submitted in accordance 
with Article 4.  After substantial completion the 
Contractor will only be responsible for damage 
resulting from acts or omissions of the Contractor 
or subcontractors through final warranty. 

T. In the event the Contractor encounters an 
unforeseen hazardous material, the Contractor 
shall immediately stop work in the area affected 
and report the condition to the Owner and 
Designer in writing.  The Contractor shall not be 
required, pursuant to Article 4, to perform, any 
work relating to hazardous materials. 

U. In an emergency affecting safety of persons or 
property, the Contractor shall act, at the 
Contractor's discretion, to prevent threatened 
damage, injury or loss.  Additional compensation 
or extension of time claimed by the Contractor on 
account of an emergency shall be determined as 
provided in Article 4. 

V. Before commencing work, Contractors shall confer 
with the Construction Representative and facility 
representative and review any facility rules and 
regulations which may affect the conduct of the 
work.   
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W. Project signs will only be erected on major 
projects and only as described in the specifications.  
If no sign is specified, none shall be erected. 

ARTICLE 3.7 -- SUBCONTRACTS 

A. Subcontractor assignments as identified in the bid 
form shall not be changed without written approval 
of the Owner.  The Owner will not approve 
changes of a listed subcontractor unless the 
Contractor documents, to the satisfaction of the 
Owner that the subcontractor cannot or will not 
perform the work as specified. 

B. The Contractor is fully responsible to the Owner 
for the acts and omissions of all subcontractors and 
of persons either directly or indirectly employed by 
them. 

C. Every subcontractor shall be bound by the 
applicable terms and provisions of these contract 
documents, but no contractual relationship shall 
exist between any subcontractor and the Owner 
unless the right of the Contractor to proceed with 
the work is suspended or this contract is terminated 
as herein provided, and the Owner in writing elects 
to assume the subcontract. 

D. The Contractor shall upon receipt of "Notice to 
Proceed" and prior to submission of the first 
payment request, notify the Designer and 
Construction Representative in writing of the 
names of any subcontractors to be used in addition 
to those identified in the bid form and all major 
material suppliers proposed for all parts of the 
work. 

ARTICLE 4 -- CHANGES IN THE WORK 

4.1 CHANGES IN THE WORK 

A. The Construction Representative, without giving 
notice to the surety and without invalidating this 
contract, may order extra work or make changes by 
altering, adding to or deducting from the work, this 
contract sum being adjusted accordingly.  All such 
work shall be executed under the conditions of the 
original contract. A claim for extension of time 
caused by any change must be adjusted at the time 
of ordering such change.  No future request for 
time will be considered. 

B. Each Contract Change shall include all costs 
required to perform the work including all labor, 
material, equipment, overheads and profit, delay, 
disruptions, or other miscellaneous expenses.  No 
subsequent requests for additional compensation 
including claims for delay, disruption, or reduced 
efficiency as a result of each change will be 
considered. Values from the Schedule of Values 
will not be binding as a basis for additions to or 
deductions from the contract price. 

C. The amount of any adjustment in this contract 
price for authorized changes shall be agreed upon 
before such changes become effective and shall be 
determined, through submission of a request for 
proposal, as follows: 

1. By an acceptable fixed price proposal from the 
Contractor.  Breakdowns shall include all 
takeoff sheets of each Contractor and 
subcontractor.  Breakdown shall include a 
listing of each item of material with unit prices 
and number of hours of labor for each task.  
Labor costs per hour shall be included with 
labor burden identified, which shall be not less 
than the prevailing wage rate, etc.  Overhead 
and profit shall be shown separately for each 
subcontractor and the Contractor. 

2. By a cost-plus-fixed-fee (time and material) 
basis with maximum price, total cost not to 
exceed said maximum.  Breakdown shall 
include a listing of each item of material with 
unit prices and number of hours of labor for 
each task.  Labor costs per hour shall be 
included with labor burden identified, which 
shall be not less than the prevailing wage rate, 
etc.  Overhead and profit shall be shown 
separately for each subcontractor and the 
Contractor. 

3. By unit prices contained in Contractor's 
original bid form and incorporated in the 
construction contract. 

 
D. Overhead and Profit on Contract Changes shall be 

applied as follows: 

1. The overhead and profit charge by the 
Contractor and all subcontractors shall be 
considered to include, but is not limited to: 
incidental job burdens, small truck (under 1 
ton) expense, mileage, small hand tools, 
warranty costs, company benefits and general 
office overhead.  Project supervision including 
field supervision and job site office expense 
shall be considered a part of overhead and 
profit unless a compensable time extension is 
granted. 

2. The percentages for overhead and profit 
charged on Contract Changes shall be subject 
to the following limits: (a) the percentage 
mark-up for the Contractor shall be limited to 
the Contractor’s fee: (b) fifteen percent (15%) 
maximum for Work directly performed by 
employees of a subcontractor, or sub-
subcontractor; (c) five percent (5%) maximum 
for the Work performed or passed through to 
the Owner by the Contractor; (d) five percent 
(5%) maximum subcontractor’s mark-up for 
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Work performed by a sub-subcontractor and 
passed through to the Owner by the 
subcontractor and Contractor; and (e) in no 
case shall the total overhead and profit paid by 
the Owner on any Contract Changes exceed 
twenty-five percent (25%) of the cost of 
materials, labor and equipment (exclusive of 
Contractor or any Subcontractor overhead and 
profit) necessary to put the contract change 
work in place.   

3. The Contractor will be allowed to add the cost 
of Contractor’s payment and performance 
bonding, builder’s risk insurance, and general 
liability insurance to their cost of work.  The 
above listed bonding and insurance cost shall 
not exceed two percent (2%) and shall be 
allowed on the total cost of the added work, 
including overhead and profit.   

4. On proposals covering both increases and 
decreases in the amount of this contract, the 
application of overhead and profit shall be on 
the net change in the cost of the work. 

5. The percentage(s) for overhead and profit to 
be credited to the Owner on Contract Changes 
that are solely decreases in the quantity of 
work or materials shall be the same as those 
for additive Contract Changes provided above.  

E. No claim for an addition to this contract sum shall 
be valid unless authorized as aforesaid in writing 
by the Owner.  In the event that none of the 
foregoing methods are agreed upon, the Owner 
may order the Contractor to perform work on a 
time and material basis.  The cost of such work 
shall be determined by the Contractor's actual labor 
and material cost to perform the work plus 
overhead and profit as outlined herein.  The 
Designer and Construction Representative shall 
approve the Contractor's daily time and material 
invoices for the work involved. 

F. If the Contractor claims that any instructions 
involve extra cost under this contract, the 
Contractor shall give the Owner’s Representative 
written notice thereof within a reasonable time 
after the receipt of such instructions, and in any 
event before proceeding to execute the work.  No 
such claim shall be valid unless so made and 
authorized by the Owner, in writing. 

G. In an emergency affecting the safety of life or of 
the structure or of adjoining property, the 
Contractor, without special instruction or 
authorization from the Construction 
Representative, is hereby permitted to act at their 
discretion to prevent such threatened loss or injury.  
The Contractor shall submit a claim for 
compensation for such emergency work in writing 
to the Owner’s Representative. 

ARTICLE 4.2 – CHANGES IN COMPLETION 
TIME 

A. Extension of the number of work days stipulated in 
the Contract  for completion of the work with 
compensation may be made when: 

1. The contractor documents that proposed 
Changes in the work, as provided in Article 
4.1, extends construction activities critical to 
contract completion date,  OR 

2. The Owner suspends all work for convenience 
of the Owner as provided in Article 7.3,  OR 

3. An Owner caused delay extends construction 
activities critical to contract completion 
(except as provided elsewhere in these 
General Conditions).  The Contractor is to 
review the work activities yet to begin and 
evaluate the possibility of rescheduling the 
work to minimize the overall project delay. 

B. Extension of the number of work days stipulated in 
the Contract for completion of the work without 
compensation may be made when: 

1. Weather-related delays occur, subject to 
provisions for the inclusion of a specified 
number of "bad weather" days when provided 
for in Section 012100-Allowances,  OR 

2. Labor strikes or acts of God occur, OR  

3. The work of the Contractor is delayed on 
account of conditions which were beyond the 
control of the Contractor, subcontractors or 
suppliers, and were not the result of their fault 
or negligence.  

C. No time extension or compensation will be 
provided for delays caused by or within the control 
of the Contractor, subcontractors or suppliers and 
for concurrent delays caused by the Owner. 

D. The Contractor shall notify the Owner promptly of 
any occurrence or conditions which in the 
Contractor's opinion results in a need for an 
extension of time.  The notice shall be in writing 
and shall include all necessary supporting 
materials with details of any resultant costs and be 
submitted in time to permit full investigation and 
evaluation of the Contractor's claim.  The Owner 
shall promptly acknowledge the Contractor's 
notice and, after recommendation from the 
Owner’s Representative and/or Designer, shall 
provide a decision to the Contractor.  Failure on 
the part of the Contractor to provide such notice 
and to detail the costs shall constitute a waiver by 
the Contractor of any claim.  Requests for 
extensions of time shall be for working days only.   
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ARTICLE 5 -  CONSTRUCTION AND 
COMPLETION 

ARTICLE 5.1 –  CONSTRUCTION 
COMMENCEMENT 

A. Upon receipt of the "Intent to Award" letter, the 
Contractor must submit the following properly 
executed instruments to the Owner: 

1. Contract; 

2. Performance/payment bond as described in 
Article 6.1; 

3. Certificates of Insurance, or the actual policies 
themselves, showing that the Contractor has 
obtained the insurance coverage required by 
Article 6.2.   

Above referenced items must be received by the 
Owner within ten (10) working days after the 
effective date of the contract.  If not received, the 
Owner may treat the failure to timely submit them 
as a refusal by the Contractor to accept a contract 
for this work and may retain as liquidated damages 
the Contractor's bid bond, cashier's check or 
certified check as provided in the Instructions to 
Bidders.  Upon receipt the Owner will issue a 
“Notice to Proceed” with the work to the 
Contractor. 

B. Within the time frame noted in Section 013200 - 
Schedules, following receipt of the "Notice to 
Proceed", the Contractor shall submit to the Owner 
a progress schedule and schedule of values, 
showing activities through the end of the contract 
period.  Should the Contractor not receive written 
notification from the Owner of the disapproval of 
the schedule of values within fifteen (15) working 
days, the Contractor may consider it approved for 
purpose of determining when the first monthly 
Application and Certification for Payment may be 
submitted. 

C. The Contractor may commence work upon receipt 
of the Division of Facilities Management, Design 
and Construction’s "Notice to Proceed" letter. 
Contractor shall prosecute the work with 
faithfulness and energy, and shall complete the 
entire work on or before the completion time stated 
in the contract documents or pay to the Owner the 
damages resulting from the failure to timely 
complete the work as set out within Article 5.4.   

ARTICLE 5.2 -- PROJECT CONSTRUCTION 

A. Each Contractor shall submit for the Owner's 
approval, in reproducible form, a progress schedule 
showing the rate of progress and the order of the 
work proposed to carry on various phases of the 
project.  The schedule shall be in conformance 

with the requirements outlined in Section 013200 – 
Schedules. 

B. Contractor shall employ and supply a sufficient 
force of workers, material, and equipment and 
shall pay when due, any worker, subcontractor or 
supplier and otherwise prosecute the work with 
such diligence so as to maintain the rate of 
progress indicated on the progress schedule, 
prevent work stoppage, and insure completion of 
the project within the time specified. 

ARTICLE 5.3 -- PROJECT COMPLETION 

A. Substantial Completion.  A Project is substantially 
complete when construction is essentially complete 
and work items remaining to be completed can be 
done without interfering with the Owner’s ability 
to use the Project for its intended purpose.   

1. Once the Contractor has reached what they 
believe is Substantial Completion, the 
Contractor shall notify the Designer and the 
Construction Representative of the following: 

a. That work is essentially complete with the 
exception of certain listed work items.  
The list shall be referred to as the 
“Contractor’s Punch.” 

b. That all Operation and Maintenance 
Manuals have been assembled and 
submitted in accordance with Article 
3.5A. 

c. That the Work is ready for inspection by 
the Designer and Construction 
Representative.  The Owner shall be 
entitled to a minimum of ten working 
days notice before the inspection shall be 
performed. 

2. If the work is acceptable, the Owner shall 
issue a Certificate of Substantial Completion, 
which shall set forth the responsibilities of the 
Owner and the Contractor for utilities, 
security, maintenance, damage to the work 
and risk of loss.  The Certificate shall also 
identify those remaining items of work to be 
performed by the Contractor.  All such work 
items shall be complete within 30 working 
days of the date of the Certificate, unless the 
Certificate specifies a different time.  If the 
Contractor shall be required to perform tests 
that must be delayed due to climatic 
conditions, it is understood that such tests and 
affected equipment will be identified on the 
Certificate and shall be accomplished by the 
Contractor at the earliest possible date.  
Performance of the tests may not be required 
before Substantial Completion can be issued.  
The date of the issuance of the Certificate of 
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Substantial Completion shall determine 
whether or not the work was completed within 
the contract time and whether or not 
Liquidated Damages are due. 

3. If the work is not acceptable, and the Owner 
does not issue a Certificate of Substantial 
Completion, the Owner shall be entitled to 
charge the Contractor with the Designer’s and 
Owner’s costs of re-inspection, including time 
and travel.  

B. Partial Occupancy.  Contractor agrees that the 
Owner shall be permitted to occupy and use any 
completed or partially completed portions of the 
Project, when such occupancy and use is in the 
Owner’s best interest.  Owner shall notify 
Contractor of its desire and intention to take Partial 
Occupancy as soon as possible but at least ten (10) 
working days before the Owner intends to occupy.  
If the Contractor believes that the portion of the 
work the Owner intends to occupy is not ready for 
occupancy, the Contractor shall notify the Owner 
immediately.  The Designer shall inspect the work 
in accordance with the procedures above.  If the 
Contractor claims increased cost of the project or 
delay in completion as a result of the occupancy, 
he shall notify the Owner immediately but in all 
cases before occupancy occurs.   

C. Final Completion.  The Project is finally complete 
when the Certificate of Substantial Completion has 
been issued and all work items identified therein as 
incomplete have been completed, and when all 
administrative items required by the contract have 
been completed.  Final Completion entitles the 
Contractor to payment of the outstanding balance 
of the contract amount including all change orders 
and retainage.  Within five (5) working days of the 
date of the Certificate of Substantial Completion, 
the Contractor shall identify the cost to complete 
any outstanding items of work.  The Designer shall 
review the Contractor’s estimate and either 
approve it or provide an independent estimate for 
all such items.  If the Contractor fails to complete 
the remaining items within the time specified in 
the Certificate, the Owner may terminate the 
contract and go to the surety for project completion 
in accordance with Article 7.2 or release the 
contract balance to the Contractor less 150% of the 
approved estimate to complete the outstanding 
items.  Upon completion of the outstanding items, 
when a final cost has been established, any monies 
remaining shall be paid to the Contractor.  Failure 
to complete items of work does not relieve the 
Contractor from the obligation to complete the 
administrative requirements of the contract, such 
as the provisions of Article 5.3  FAILURE TO 
COMPLETE ALL ITEMS OF WORK UNDER 
THE CONTRACT SHALL BE CONSIDERED A 

DEFAULT AND BE GROUNDS FOR 
CONTRACT TERMINATION AND 
DEBARMENT. 

D. Liquidated Damages.  Contractor agrees that the 
Owner may deduct from the contract price and 
retain as liquidated damages, and not as penalty or 
forfeiture, the sum stipulated in this contract for 
each work day after the Contract Completion Day 
on which work is not Substantially Complete.  
Assessment of Liquidated Damages shall not 
relieve the Contractor or the surety of any 
responsibility or obligation under the Contract.  In 
addition, the Owner may, without prejudice to any 
other rights, claims, or remedies the Owner may 
have including the right to Liquidated Damages, 
charge the Contractor for all additional expenses 
incurred by the Owner and/or Designer as the 
result of the extended contract period through Final 
Completion.  Additional Expenses shall include 
but not be limited to the costs of additional 
inspections. 

E. Early Completion.  The Contractor has the right to 
finish the work before the contract completion 
date; however, the Owner assumes no liability for 
any hindrances to the Contractor unless Owner 
caused delays result in a time extension to the 
contract completion date.  The Contractor shall not 
be entitled to any claims for lost efficiencies or for 
delay if a Certificate of Substantial Completion is 
given on or before the Contract Completion Date. 

ARTICLE 5.4 -- PAYMENT TO CONTRACTOR  

A. Payments on account of this contract will be made 
monthly in proportion to the work which has been 
completed. Request for payment must be submitted 
on the Owner's forms.  No other pay request will 
be processed.  Supporting breakdowns must be in 
the same format as Owner’s forms and must 
provide the same level of detail.  The Designer 
will, within 5 working days from receipt of the 
contractor’s request for payment either issue a 
Certificate for Payment to the Owner, for such 
amount as the Designer determines is properly due, 
or notify the Contractor in writing of reasons for 
withholding a Certificate.  The Owner shall make 
payment within 30 calendar days after the 
"Application and Certification for Payment" has 
been received and certified by the Designer. The 
following items are to be attached to the 
contractor’s pay request: 

1. Updated construction schedule 

2. Certified payrolls consisting of name, home 
addresses of all workers, occupation and craft, 
number of hours worked and actual wages 
paid for each individual employee, of the 
Contractor and all subcontractors working on 
the project 
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B. The Owner shall retain 5 percent of the amount of 
each such payment application, except as allowed 
by Article 5.4, until final completion and 
acceptance of all work covered by this contract. 

C. Each payment made to Contractor shall be on 
account of the total amount payable to Contractor 
and all material and work covered by paid partial 
payment shall thereupon become the sole property 
of Owner.  This provision shall not be construed as 
relieving Contractor from sole responsibility for 
care and protection of materials and work upon 
which payments have been made or restoration of 
any damaged work or as a waiver of the right of 
Owner to require fulfillment of all terms of this 
contract. 

D. Materials delivered to the work site and not 
incorporated in the work will be allowed in the 
Application and Certification for Payment on the 
basis of one hundred (100%) percent of value, 
subject to the 5% retainage  providing that they are 
suitably stored on the site or in an approved 
warehouse in accordance with the following 
requirements:  

1. Material has previously been approved 
through submittal and acceptance of shop 
drawings conforming to requirements of 
Article 3.2 of General Conditions. 

2. Delivery is made in accordance with the time 
frame on the approved schedule. 

3. Materials, equipment, etc., are properly stored 
and protected from damage and deterioration 
and remain so - if not, previously approved 
amounts will be deleted from subsequent pay 
applications. 

4. The payment request is accompanied by a 
breakdown identifying the material 
equipment, etc. in sufficient detail to establish 
quantity and value. 

E. The Contractor shall be allowed to include in the 
Application and Certification for Payment, one 
hundred (100%) of the value, subject to retainage, 
of major equipment and material stored off the site 
if all of the following conditions are met: 

1. The request for consideration of payment for 
materials stored off site is made at least 15 
working days prior to submittal of the 
Application for Payment including such 
material.  Only materials inspected will be 
considered for inclusion on Application for 
Payment requests. 

2. Materials stored in one location off site are 
valued in excess of $25,000. 

3. That a Certificate of Insurance is provided 
indicating adequate protection from loss, theft 

conversion or damage for materials stored off 
site.  This Certificate shall show the State of 
Missouri as an additional insured for this loss. 

4. The materials are stored in a facility approved 
and inspected, by the Construction 
Representative. 

5. Contractor shall be responsible for, Owner 
costs to inspect out of state facilities, and any 
delays in the completion of the work caused 
by damage to the material or for any other 
failure of the Contractor to have access to this 
material for the execution of the work. 

F. The Owner shall determine the amount, quality 
and acceptability of the work and materials which 
are to be paid for under this contract.  In the event 
any questions shall arise between the parties, 
relative to this contract or specifications, 
determination or decision of the Owner or the 
Construction Representative and the Designer shall 
be a condition precedent to the right of the 
Contractor to receive any money or payment for 
work under this contract affected in any manner or 
to any extent by such question. 

G. Payments Withheld: The Owner may withhold or 
nullify in whole or part any certificate to such 
extent as may be necessary to protect the Owner 
from loss on account of: 

1. Defective work not remedied.  When a notice 
of noncompliance is issued on an item or 
items, corrective action shall be undertaken 
immediately.  Until corrective action is 
completed, no monies will be paid and no 
additional time will be allowed for the item or 
items.  The cost of corrective action(s) shall be 
borne by the Contractor. 

2. A reasonable doubt that this contract can be 
completed for the unpaid balance. 

3. Failure of the Contractor to update as-built 
drawings monthly for review by the 
Construction Representative.  

4. Failure of the Contractor to update the 
construction schedule. 

When the Construction Representative is 
satisfied the Contractor has remedied above 
deficiencies, payment shall be released. 

H. Final Payment:  Upon receipt of written notice 
from the Contractor to the Designer and Project 
Representative that the work is ready for final 
inspection and acceptance, the Designer and 
Project Representative, with the Contractor, shall 
promptly make such inspection.  If the work is 
acceptable and the contract fully performed, the 
Construction Representative shall complete a final 
acceptance report and the Contractor will be 
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directed to submit a final Application and 
Certification for Payment.  If the Owner approves 
the same, the entire balance shall be due and 
payable, with the exception of deductions as 
provided for under Article 5.4. 

1. Where the specifications provide for the 
performance by the Contractor of (certain tests 
for the purpose of balancing and checking the 
air conditioning and heating equipment and 
the Contractor shall have furnished and 
installed all such equipment in accordance 
with the specifications, but said test cannot 
then be made because of climatic conditions, 
such test shall may be considered as required 
under the provisions of the specifications, 
Section 013300 and this contract may be 
substantial  Full payment will not be made 
until the tests have been made and the 
equipment and system is finally accepted.  If 
the tests are not completed when scheduled, 
the Owner may deduct 150% of the value of 
the tests from the final payment. 

2. The final payment shall not become due until 
the Contractor delivers to the Construction 
Representative: 

   
a) A complete file of releases, on the 

standard form included in the contract 
documents as "Final Receipt of Payment 
and Release Form", from subcontractors 
and material suppliers evidencing 
payment in full for services, equipment 
and materials, as the case may require, if 
the Owner approves, or a consent from 
the Surety to final payment accepting 
liability for any unpaid amounts.  

b) An Affidavit of Compliance with 
Prevailing Wage Law, in the form as 
included in this contract specifications, 
properly executed by each subcontractor, 
and the Contractor 

c) Certified copies of all payrolls 

d) As-built drawings  

3. If any claim remains unsatisfied after all 
payments are made, the Contractor shall 
refund to the Owner all monies that the latter 
may be compelled to pay in discharging such a 
claim including all costs and a reasonable 
attorney's fee.   

4. Missouri statute requires prompt payment 
from the Owner to the Contractor within thirty 
calendar days and from the Contractor to his 
subcontractors within fifteen calendar days.  
Failure to make payments within the required 

time frame entitles the receiving party to 
charge interest at the rate of one and one half 
percent per month calculated from the 
expiration of the statutory time period until 
paid. 

5. The value of all unused unit price allowances 
and/or 150% of the value of the outstanding 
work items, and/or liquidated damages may be 
deducted from the final pay request without 
executing a Contract Change.  Any unit price 
items which exceed the number of units in the 
contract may be added by Contract Change. 

ARTICLE 6 -- INSURANCE AND BONDS 

ARTICLE 6.1 -- BOND 

A. Contractor shall furnish a performance/payment 
bond in an amount equal to 100% of the contract 
price to guarantee faithful performance of the 
contract and 100% of the contract price to 
guarantee the payment of all persons performing 
labor on the project and furnishing materials in 
connection therewith under this contract as set 
forth in the standard form of performance and 
payment bond included in the contract documents.  
The surety on such bond shall be issued by a surety 
company authorized by the Missouri Department 
of Insurance to do business in the state of 
Missouri. 

B. All Performance/Payment Bonds furnished in 
response to this provision shall be provided by a 
bonding company with a rating of B+ or higher as 
established by A.M. Best Company, Inc. in their 
most recent publication. 
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ARTICLE 6.2 – INSURANCE 

A. The successful Contractor shall procure and 
maintain for the duration of the contract issued a 
policy or policies of insurance for the protection 
of both the Contractor and the Owner and their 
respective officers, officials, agents, consultants 
and employees.  The Owner requires certification 
of insurance coverage from the Contractor prior to 
commencing work.   

B.     Minimum Scope and Extent of Coverage 

1. General Liability 

Commercial General Liability, ISO coverage 
form number or equivalent CG 00 01 
("occurrence" basis), or I-SO coverage form 
number CG 00 02, or ISO equivalent. 

If ISO equivalent or manuscript general 
liability coverage forms are used, minimum 
coverage will be as follows: 
Premises/Operations; Independent 
Contractors; Products/Completed Operations; 
personal Injury; Broad Form Property Damage 
including Completed Operations; Broad Form 
Contractual Liability Coverage to include 
Contractor's obligations under Article 1.11 
Indemnification and any other Special 
Hazards required by the work of the contract. 

2. Automobile Liability 

Business Automobile Liability Insurance, ISO 
Coverage form number or equivalent CA 00 
01 covering automobile liability, code 1 
"ANY AUTO". 

3. Workers' Compensation and Employer's 
Liability 

Statutory Workers' Compensation Insurance 
for Missouri and standard Employer's Liability 
Insurance, or the authorization to self-insure 
for such liability from the Missouri Division 
of Workers’ Compensation. 

4. Builder's Risk or Installation Floater Insurance 

Insurance upon the work and all materials, 
equipment, supplies, temporary structures and 
similar items which may be incident to the 
performance of the work and located at or 
adjacent to the site, against loss or damage 
from fire and such other casualties as are 
included in extended coverage in broad "All 
Risk" form, including coverage for Flood and 
Earthquake, in an amount not less than the 
replacement cost of the work or this contact 
price, whichever is greater, with loss payable 
to Contractor and Owner as their respective 
interests may appear. 

Contractor shall maintain sufficient insurance 
to cover the full value of the work and 
materials as the work progresses, and shall 
furnish Owner copies of all endorsements.  If 
Builder's Risk Reporting- Form of 
Endorsement is used, Contractor shall make 
all reports as required therein so as to keep in 
force an amount of insurance which will equal 
the replacement cost of the work, materials, 
equipment, supplies, temporary structures, and 
other property covered thereby; and if, as a 
result of Contractor's failure to make any such 
report, the amount of insurance so recoverable 
shall be less than such replacement cost, 
Contractor's interest in the proceeds of such 
insurance, if any, shall be subordinated to 
Owner's interest to the end that Owner may 
receive full reimbursement for its loss. 

C. Minimum Limits of Insurance 

1. General Liability 

Contractor 

$2,000,000 combined single limit per 
occurrence for bodily injury, 
personal injury, and 
property damage 

$2,000,000 annual aggregate 

2. Automobile Liability 

$2,000,000 combined single limit per 
occurrence for bodily injury 
and property damage 

3. Workers' Compensation and Employers 
Liability 

Workers' Compensation limits as required by 
applicable State Statutes (generally unlimited) 
and minimum of $1,000,000 limit per accident 
for Employer's Liability. 

General Liability and Automobile Liability 
insurance may be arranged under individual 
policies for the full limits required or by a 
combination of underlying policies with the 
balance provided by a form-following Excess 
or Umbrella Liability policy. 

D. Deductibles and Self-Insured Retentions 

All deductibles, co-payment clauses, and self-
insured retentions must be declared to and 
approved by the Owner.  The Owner reserves the 
right to request the reduction or elimination of 
unacceptable deductibles or self-insured retentions, 
as they would apply to the Owner, and their 
respective officers, officials, agents, consultants 
and employees.  Alternatively, the Owner may 
request Contractor to procure a bond guaranteeing 
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payment of losses and related investigations, 
claims administration, and defense expenses. 

E. Other Insurance Provisions and Requirements 

The respective insurance policies and coverage, as 
specified below, must contain, or be endorsed to 
contain the following conditions or provisions: 

1. General Liability 

The Owner, and its respective commissioners, 
officers, officials, agents, consultants and 
employees shall be endorsed as additional 
insured’s by ISO form CG 20 26 Additional 
Insured - Designated Person or Organization.  
As additional insured’s, they shall be covered 
as to work performed by or on behalf of the 
Contractor or as to liability which arises out of 
Contractor's activities or resulting from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's insurance coverage shall be 
primary with respect to all additional 
insured’s.  Insurance of self-insurance 
programs maintained by the designated 
additional -insured’s shall be excess of the 
Contractor's insurance and shall not contribute 
with it. 

Additionally, the Contractor and Contractor's 
general liability insurer shall agree to waive 
all rights of subrogation against the Owner 
and any of their respective officers, officials, 
agents, consultants or employees for claims, 
losses, or expenses which arise out of 
Contractor's activities or result from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's failure to comply with the terms 
and conditions of these insurance policies 
shall not affect or abridge coverage for the 
Owner, or for any of their officers, officials, 
agents, consultants or employees. 

2. Automobile Insurance 

The Owner, and their respective officers, 
officials, agents, consultants and employees 
shall be endorsed as additional insured’s by 
ISO form CG 20 26 - Additional Insured 
Designated Person or Organization.  As 
additional insured’s, they shall be covered as 
to work performed by or on behalf of the 
Contractor or as to liability which arises out of 
Contractor's activities or resulting from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's insurance coverage shall be 
primary with respect to all additional 
insured’s.  Insurance or self-insurance 

programs maintained by the designated 
additional insured’s shall be in excess of the 
Contractor's insurance and shall not contribute 
with it. 

Additionally, the Contractor and Contractor's 
automobile insurer shall agree to waive all 
rights of subrogation against the Owner and 
any of their respective officers, officials, 
agents, consultants or employees for claims, 
losses, or expenses which arise out of 
Contractor's activities or result from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's failure to comply with the terms 
and conditions of these insurance policies 
shall not affect or abridge coverage for the 
Owner or for any of its officers, officials, 
agents, consultants or employees. 

3. Workers' Compensation/Employer's Liability 

Contractor's workers' compensation insurance 
shall be endorsed with NCCI form WC 00 03 
01 A - Alternative Employer Endorsement.  
The Alternative Employer Endorsement shall 
designate the Owner as "alternate employers." 

4. All Coverages 

Each insurance policy required by this section 
of the Contract shall contain a stipulation, 
endorsed if necessary, that the Owner will 
receive a minimum of a thirty (30) calendar 
day advance notice of any policy cancellation.  
Ten (10) calendar days advance notice is 
required for policy cancellation due to non-
payment of premium. 

F. Insurer Qualifications and Acceptability 

Insurance required hereunder shall be issued by an 
A.M. Best, “B+” rated, Class IX insurance 
company approved to conduct insurance business 
in the state of Missouri. 

G. Verification of Insurance Coverage 

Prior to Owner issuing a Notice to Proceed, the 
Contractor-shall furnish the Owner with 
Certificate(s) of Insurance and with any applicable 
original endorsements evidencing the required 
insurance coverage.  The insurance certificates and 
endorsements are to be signed by a person 
authorized by that insurer to bind coverage on its 
behalf.  All certificates and endorsements received 
by the Owner are subject to review and approval 
by the Owner.  The Owner reserves the right to 
require certified copies of all required policies at 
any time.  If the scope of this contract will exceed 
one (1) year - or, if any of Contractor's applicable 
insurance coverage expires prior to completion of 
the work or services required under this contract - 
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the Contractor will provide a renewal or 
replacement certificate before continuing work or 
services hereunder.  If the Contractor fails to 
provide documentation of required insurance 
coverage, the Owner may issue a stop work order 
and no additional contract completion time and/or 
compensation shall be granted as a result thereof. 

 

ARTICLE 7 – SUSPENSION OR TERMINATION 
OF CONTRACT 

ARTICLE 7.1 - FOR SITE CONDITIONS 

When conditions at the site of the proposed work 
are considered by the Owner to be unsatisfactory 
for prosecution of the work, the Contractor may be 
ordered in writing to suspend the work or any part 
thereof until reasonable conditions exist.  When 
such suspension is not due to fault or negligence of 
the Contractor, time allowed for completion of 
such suspended work will be extended by a period 
of time equal to that lost due to delay occasioned 
by ordered suspension. This will be a no cost time 
extension. 

ARTICLE 7.2 - FOR CAUSE  

A. Termination or Suspension for Cause: 

1.  If the Contractor shall file for bankruptcy, or 
should make a general assignment for the 
benefit of the creditors, or if a receiver should 
be appointed on account of  insolvency, or if 
the contractor should persistently or 
repeatedly refuse or fail to supply enough 
properly skilled workers or proper materials, 
or if the contractor should fail to make prompt 
payment to subcontractors or for material or 
labor, or persistently disregard laws, 
ordinances or the instructions of the Owner, or 
otherwise be guilty of a substantial violation 
of any provision of this contract, then the 
Owner may serve notice on the Contractor and 
the surety setting forth the violations and 
demanding compliance with this contract.  
Unless within ten (10) consecutive calendar 
days after serving such notice, such violations 
shall cease and satisfactory arrangements for 
correction be made, the Owner may suspend 
the Contractor's right to proceed with the work 
or terminate this contract. 

2. In the event the Owner suspends Contractor's 
right to proceed with the work or terminates 
the contract, the Owner may demand that the 
Contractor's surety take over and complete the 
work on this contract, after the surety submits 
a written proposal to the Owner and receives 
written approval and upon the surety's failure 
or refusal to do so within ten (10) consecutive 

calendar days after demand therefore, the 
Owner may take over the work and prosecute 
the same to completion by bid or negotiated 
contract, or the Owner may elect to take 
possession of and utilize in completing the 
work such materials, supplies, appliances and 
plant as may be on the site of the work, and all 
subcontractors, if the Owner elects, shall be 
bound to perform their contracts. 

B. The Contractor and its surety shall be and remain 
liable to the Owner for any excess cost or damages 
occasioned to the Owner as a result of the actions 
above set forth. 

C. The Contractor in the event of such suspension or 
termination shall not be entitled to receive any 
further payments under this contract until the work 
is wholly finished.  Then if the unpaid balance 
under this contract shall exceed all expenses of the 
Owner as certified by the Director, such excess 
shall be paid to the Contractor; but, if such 
expenses shall exceed the unpaid balance as 
certified by the Director, the Contractor and their 
surety shall be liable for and shall pay the 
difference and any damages to the Owner. 

D. In exercising Owner's right to secure completion of 
the work under any of the provisions hereof, the 
Director shall have the right to exercise Owner's 
sole discretion as to the manner, methods and 
reasonableness of costs of completing the work. 

E. The rights of the Owner to suspend or terminate as 
herein provided shall be cumulative and not 
exclusive and shall be in addition to any other 
remedy provided by law. 

F. The Contractor in the event of such suspension or 
termination may be declared ineligible for Owner 
contracts for a minimal period of twelve (12) 
months.  Further, no contract will be awarded to 
any Contractor who lists in their bid form any 
subcontractor whose prior performance has 
contributed, as determined by the Owner, to a 
breach of a contract.  In order to be considered for 
state-awarded contracts after this period, the 
Contractor/subcontractor will be required to 
forward acceptance reports to the Owner regarding 
successful completion of non-state projects during 
the intervening twelve (12) months from the date 
of default.  No contracts will be awarded to a 
subcontractor/Contractor until the ability to 
perform responsibly in the private sector has been 
proven to the Owner. 

ARTICLE 7.3 -- FOR CONVENIENCE 

A. The Owner may terminate or suspend the Contract 
or any portion of the Work without cause at any 
time, and at the Owner's convenience.  Notification 
of a termination or suspension shall be in writing 
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and shall be given to the Contractor and their 
surety.  If the Contract is suspended, the notice will 
contain the anticipated duration of the suspension 
or the conditions under which work will be 
permitted to resume.  If appropriate, the Contractor 
will be requested to demobilize and re-mobilize 
and will be reimbursed time and costs associated 
with the suspension. 

B. Upon receipt of notification, the Contractor shall: 

1. Cease operations when directed. 

2. Take actions to protect the work and any 
stored materials. 

3. Place no further subcontracts or orders for 
material, supplies, services or facilities except 
as may be necessary to complete the portion of 
the Contract that has not been terminated.  No 
claim for payment of materials or supplies 
ordered after the termination date shall be 
considered. 

4. Terminate all existing subcontracts, rentals, 
material, and equipment orders. 

5. Settle all outstanding liabilities arising from 
termination with subcontractors and suppliers. 

6. Transfer title and deliver to the Owner, work 
in progress, completed work, supplies and 
other material produced or acquire for the 
work terminated, and completed or partially 
completed plans, drawings information and 
other property that, if the Contract had been 
completed, would be required to be furnished 
to the Owner. 

C. For termination without cause and at the Owner's 
convenience, in addition to payment for work 
completed prior to date of termination, the 
Contractor may be entitled to payment of other 
documented costs directly associated with the early 
termination of the contract.  Payment for 
anticipated profit and unapplied overhead will not 
be allowed. 
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SECTION 007300 - SUPPLEMENTARY CONDITIONS 
1.0 GENERAL: 
 A. These Supplementary General Conditions clarify, add, delete, or otherwise modify standard terms and 

conditions of DIVISION 0, BIDDING AND CONTRACTING REQUIREMENTS. 

2.0 CONTACTS: 
 
Project Manager: Chris DeVore 

Division of Facilities Management, Design and Construction 
301 West High Street, Room 730 
Jefferson City, MO 65101 
Telephone: (573) 619-2042 
Email: Chris.Devore@oa.mo.gov  

 
  

3.0  NOTICE:  ALL BID MATERIALS ARE DUE AT THE TIME OF BID SUBMITTAL.  THERE IS 
NO SECOND SUBMITTAL FOR THIS PROJECT. 

4.0 FURNISHING CONSTRUCTION DOCUMENTS: 
A.  The Owner will furnish the Contractor with approximately 3 complete sets of drawings and specifications 

at no charge. 
B.  The Owner will furnish the Contractor with approximately 3 sets of explanatory or change drawings at no 

charge. 
C.  The Contractor may make copies of the documents as needed with no additional cost to the Owner. 

5.0    SAFETY REQUIREMENTS 
Contractor and subcontractors at any tier shall comply with RSMo 292.675 and Article 1.3, E, of Section 
007213, General Conditions. 
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Division of Labor Standards 
WAGE AND HOUR SECTION 

 

MIKE KEHOE, Governor 
 

Annual Wage Order No. 33 
Section 027 

COOPER COUNTY 

In accordance with Section 290.262 RSMo 2000, within thirty (30) days after a certified copy of 
this Annual Wage Order has been filed with the Secretary of State as indicated below, any person 
who may be affected by this Annual Wage Order may object by filing an objection in triplicate 
with the Labor and Industrial Relations Commission, P.O. Box 599, Jefferson City, MO 65102-
0599.  Such objections must set forth in writing the specific grounds of objection.  Each objection 
shall certify that a copy has been furnished to the Division of Labor Standards, P.O. Box 449, 
Jefferson City, MO 65102-0449 pursuant to 8 CSR 20-5.010(1).  A certified copy of the Annual 
Wage Order has been filed with the Secretary of State of Missouri. 

      Original Signed by   
       Logan Hobbs, Director 
       Division of Labor Standards 

Filed With Secretary of State:              March 10, 2026    
  
Last Date Objections May Be Filed:  April 9, 2026  

Prepared by Missouri Department of Labor and Industrial Relations 

Missouri 



ANNUAL WAGE ORDER NO. 33 03/26

Building Construction Rates For Section 027
COOPER COUNTY

OCCUPATIONAL TITLE **Prevailing Hourly Rate

Asbestos  Worker $24.97*

Boilermaker $24.97*

Bricklayer - Stone Mason $24.97*

Carpenter $55.38

Lather

Linoleum Layers & Cutter

Millwright

Pile Driver

Cement Mason $24.97*

Plasterer

Communication Technician $24.97*

Electrician (Inside Wireman) $79.43

Electrician (Outside Lineman) $24.97*

Outside - Groundman

Outside - Groundman Tree 
Trimmer

Outside - Lineman Operator

Outside - Lineman Tree Trimmer

Elevator Constructor $24.97*

Glazier $24.97*

Iron Worker $24.97*

Laborer $24.97*

Laborer - First Semi-Skilled

Laborer - General

Laborer - Second Semi-Skilled

Laborer - Skilled

Mason $24.97*

Marble Finisher

Marble Mason

Terrazzo Finisher

Terrazzo Worker

Tile Finisher

Tile Setter

Operating Engineer $76.45

Operating Engineer - Group I

Operating Engineer - Group II

Operating Engineer - Group III

Operating Engineer - Group III - A

Operating Engineer - Group IV

Operating Engineer - Group V

Painter $40.08

Plumber $80.98

Pipe Fitter

Roofer/WaterProofer $24.97*

Sheet Metal Worker $59.20

Sprinkler Fitter - Fire Protection $24.97*

Truck Driver $24.97*

Truck Control Service Driver

Truck Driver, Teamsters Group I

Truck Driver, Teamsters Group II

Truck Driver, Teamsters Group III

Truck Driver, Teamsters Group IV

* The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works 
contracting minimum wage is established for this occupational title using data provided by Missouri Economic Research 
and Information Center. 
**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in RSMo 
Section 290.210.
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Heavy Construction Rates For Section 027
COOPER COUNTY

OCCUPATIONAL TITLE **Prevailing Hourly 
Rate

Carpenter $70.53
Millwright
Pile Driver

Electrician (Outside 
Lineman)

$24.97*

Outside - Groundman
Outside - Groundman 
Tree Trimmer
Outside - Lineman 
Operator
Outside - Lineman Tree 
Trimmer

Laborer $57.35
Laborer - General
Laborer - Skilled

Operating Engineer $68.32
Operating Engineer - 
Group I
Operating Engineer - 
Group II
Operating Engineer - 
Group III
Operating Engineer - 
Group IV

Truck Driver $24.97*
Truck Control Service 
Driver
Truck Driver, 
Teamsters Group I
Truck Driver, 
Teamsters Group II
Truck Driver, 
Teamsters Group III
Truck Driver, 
Teamsters Group IV

Use Heavy Construction Rates on Highway and Heavy construction in accordance iwth the classifications of construction 
work established in 8 CSR 30-3.040(3).

Use Building Construction Rates on Building construction in accordance with the classifications of construction work 
established in 8 CSR 30-3.040(2).

If a worker is performing work on a heavy construction project within an occupational title that is not listed on the Heavy 
Construction Rate Sheet, use the rate for that occupational title shown on the Building Construction Rate Sheet.

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. Public works 
contracting minimum wage is established for this occupational title using data provided by Missouri Economic Research 
and Information Center.

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title.



OVERTIME 
and 

HOLIDAYS 

ANNUAL WAGE ORDER NO. 33 3/26 

OVERTIME 

For all work performed on a Sunday or a holiday, not less than twice (2x) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work. 

For all overtime work performed, not less than one and one-half (1½) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work or contractual obligation. 
For purposes of this subdivision, "overtime work" shall include work that exceeds ten 
hours in one day and work in excess of forty hours in one calendar week; and 

A thirty-minute lunch period on each calendar day shall be allowed for each worker on a 
public works project, provided that such time shall not be considered as time worked. 

HOLIDAYS
January first; 
The last Monday in May; 
July fourth; 
The first Monday in September; 
November eleventh; 
The fourth Thursday in November; and 
December twenty-fifth; 

If any holiday falls on a Sunday, the following Monday shall be considered a holiday. 





































FSC, Inc.   State of Missouri 

Project No. F25049  BCC Fire Alarm 

June 24, 2026  State Project No. C2502-01 

PROJECT MANAGEMENT COMMUNICATIONS 013115 - 1 

 

SECTION 013115 - PROJECT MANAGEMENT COMMUNICATIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.  

B. Division 1, Section 013300 - Submittals 

C. Division 1, Section 012600 – Contract Modification Procedures 

1.2 SUMMARY 

A. Project Management Communications: The Contractor shall use the Internet web-based 

project management communications tool, Trimble Unity Construct® (Formerly 

eBuilder) ASP software, and protocols included in that software during this project. The 

use of project management communications as herein described does not replace or 

change any contractual responsibilities of the participants.  

1. Project management communications is available through Trimble Unity 

Construct® (Formerly eBuilder) as provided by "Trimble Unity Construct®" in the 

form and manner required by the Owner. 

2. The project communications database is on-line and fully functional. User 

registration, electronic and computer equipment, and Internet connections are the 

responsibility of each project participant. The sharing of user accounts is 

prohibited 

B. Support: Trimble Unity Construct® (Formerly eBuilder) will provide on-going support 

through on-line help files. 

C. Copyrights and Ownership: Nothing in this specification or the subsequent 

communications supersedes the parties’ obligations and rights for copyright or 

document ownership as established by the Contract Documents. The use of CAD/BIM 

files, processes or design information distributed in this system is intended only for the 

project specified herein. 

D. Purpose: The intent of using Trimble Unity Construct®(Formerly eBuilder) is to 

improve project work efforts by promoting timely initial communications and 

responses.  Secondly, to reduce the number of paper documents while providing 

improved record keeping by creation of electronic document files 

E. Authorized Users: Access to the web site will be by individuals who are authorized 

users. 
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1. Individuals shall complete the Trimble Unity Construct  (Formerly eBuilder) New 

Company/User Request Form located at the following web site: 

https://oa.mo.gov/facilities/vendor-links/contractor-forms.  Completed forms shall 

be emailed to the following email address: OA.FMDCE-BuilderSupport@oa.mo.gov.  

2. Authorized users will be contacted directly and assigned a temporary user 

password. 

3. Individuals shall be responsible for the proper use of their passwords and access 

to data as agents of the company in which they are employed. 

F. Administrative Users: Administrative users have access and control of user licenses and 

all posted items. DO NOT POST PRIVATE OR YOUR COMPANY CONFIDENTIAL 

ITEMS IN THE DATABASE! Improper or abusive language toward any party or 

repeated posting of items intended to deceive or disrupt the work of the project will not 

be tolerated and will result in deletion of the offensive items and revocation of user 

license at the sole discretion of the Administrative User(s).  

G. Communications: The use of fax, email and courier communication for this project is 

discouraged in favor of using Trimble Unity Construct® (Formerly eBuilder) to send 

messages. Communication functions are as follows: 

1. Document Integrity and Revisions: 

a. Documents, comments, drawings and other records posted to the system 

shall remain for the project record.  The authorship time and date shall be 

recorded for each document submitted to the system. Submitting a new 

document or record with a unique ID, authorship, and time stamp shall be 

the method used to make modifications or corrections. 

b. The system shall make it easy to identify revised or superseded documents 

and their predecessors. 

c. Server or Client-side software enhancements during the life of the project 

shall not alter or restrict the content of data published by the system.  

System upgrades shall not affect access to older documents or software. 

2. Document Security: 

a. The system shall provide a method for communication of documents.  

Documents shall allow security group assignment to respect the contractual 

parties communication except for Administrative Users. DO NOT POST 

PRIVATE OR YOUR COMPANY CONFIDENTIAL ITEMS IN THE 

DATABASE! 

3. Document Integration: 

a. Documents of various types shall be logically related to one another and 

discoverable.  For example, requests for information, daily field reports, 

supplemental sketches and photographs shall be capable of reference as 

related records. 

4. Reporting: 

a. The system shall be capable of generating reports for work in progress, and 

logs for each document type. Summary reports generated by the system 

shall be available for team members. 

5. Notifications and Distribution: 

https://oa.mo.gov/facilities/vendor-links/contractor-forms
mailto:OA.FMDCE-BuilderSupport@oa.mo.gov
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a. Document distribution to project members shall be accomplished both 

within the extranet system and via email as appropriate.  Project document 

distribution to parties outside of the project communication system shall be 

accomplished by secure email of outgoing documents and attachments, 

readable by a standard email client.   

6. Required Document Types: 

a. RFI, Request for Information. 

b. Submittals, including record numbering by drawing and specification 

section. 

c. Transmittals, including record of documents and materials delivered in hard 

copy. 

d. Meeting Minutes. 

e. Application for Payments (Draft or Pencil). 

f. Review Comments. 

g. Field Reports. 

h. Construction Photographs. 

i. Drawings. 

j. Supplemental Sketches. 

k. Schedules. 

l. Specifications. 

m. Request for Proposals 

n. Designer’s Supplemental Instructions 

o. Punch Lists 

H. Record Keeping: Except for paper documents, which require original signatures and 

large format documents (greater than 8½ x 11 inches), all other 8½ x 11 inches 

documents shall be submitted by transmission in electronic form to the Trimble Unity 

Construct® (Formerly eBuilder) web site by licensed users. 

a. The Owner and his representatives, the Designer and his consultants, and 

the Contractor and his Subcontractors and suppliers at every tier shall 

respond to documents received in electronic form on the web site and 

consider them as if received in paper document form. 

b. The Owner and his representatives, the Designer and his consultants, and 

the Contractor and his Subcontractors and suppliers at every tier reserves 

the right to and shall reply or respond by transmissions in electronic form 

on the web site to documents actually received in paper document form. 

c. The Owner and his representatives, the Designer and his consultants, and 

the Contractor and his Subcontractors and suppliers at every tier reserves 

the right to and shall copy any paper document into electronic form and 

make same available on the web site.  

I. Minimum Equipment and Internet Connection: In addition to other requirements 

specified in this Section, the Owner and his representatives, the Construction Manager 

and his representatives, the Architect and his consultants, and the Contractor and his 

sub-contractors and suppliers at every tier required to have a user license(s) shall be 

responsible for the following:  
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1. Providing suitable computer systems for each licensed user at the users normal 

work location1 with high-speed Internet access, i.e. DSL, local cable company's 

Internet connection, or T1 connection.  

2. Each of the above referenced computer systems shall have the following 

minimum system2 and software requirements: 

a. Desktop configuration (Laptop configurations are similar and should be 

equal to or exceed desktop system.) 
1) Operating System: Windows XP or newer 

2) Internet Browser: Internet Explorer 6.01SP2+ (Recommend IE7.0+) 

3) Minimum Recommend Connection Speed: 256K or above 

4) Processor Speed: 1 Gigahertz and above 

5) RAM: 512 mb 

6) Operating system and software shall be properly licensed. 

7) Internet Explorer version 7 (current version is a free distribution for 

download). This specification is not intended to restrict the host server or 

client computers provided that industry standard HTTP clients may access 

the published content. 

8) Adobe Acrobat Reader (current version is a free distribution for 

download). 

9) Users should have the standard Microsoft Office Suite (current 

version must be purchased) or the equivalent. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 -  EXECUTION (Not Applicable.) 

END OF SECTION 013115 
 

 
1 The normal work location is the place where the user is assigned for more than one-half of his time working on this 

project.  
2 The minimum system herein will not be sufficient for many tasks and may not be able to process all documents 

and files stored in the Trimble Unity Construct® (Formerly eBuilder) Documents area. 
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FOR FIRE ALARM SYSTEMS 

SECTION 26 0501 - COMMON WORK RESULTS AND ELECTRICAL 

REQUIREMENTS FOR FIRE ALARM SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. This Section specifies the basic requirements for electrical installations and includes 

requirements common to all sections of Division 26. It expands and supplements the 

requirements specified in sections of Division 28 “Electronic Safety and Security”. 

B. Drawings and general provisions of the Contract, including general and 

supplementary conditions and provided specification sections, apply to this Section. 

1. Exclusions listed in the General Notes of the Fire Alarm Drawings override 

the allowances of this specification.  

C. Codes and Standards: "All equipment, materials and installations shall adhere to 

applicable local regulations, fire authorities' rules, and all applicable NFPA 

standards. Material and equipment shall be listed by UL or FM Global Standards. 

Material and equipment shall follow the National Electric Code, NEMA, IEEE, and 

ANSI standards. Testing shall comply with NETA standards.” 

1. The 2022 edition of NFPA 72 "National Electrical Code" is referenced in 

these specifications. If a different edition of NEC is adopted by the local 

Authority Having Jurisdiction, applicable references shall be related to that 

edition. 

2. The 2023 edition of NFPA 70 "National Electrical Code" is referenced in 

these specifications. If a different edition of NEC is adopted by the local 

Authority Having Jurisdiction, applicable references shall be related to that 

edition. 

1.2 SUMMARY OF WORK 

A. Provide all new materials as indicated on the drawings and specifications and all 

items required to make the electrical system complete and in working order. 

B. System descriptions included in the scope of work are as follows: 

1. Addressable Fire alarm and Detection systems. 

C. Work not included: 

1. Temperature control wiring for plumbing and HVAC equipment (unless 

otherwise indicated) shall be by other Divisions. 

D. This section includes submittal requirements for the project.  

E. This Section includes the electrical requirements related to the needs of the Fire 

Alarm system(s), including but not limited to: 

1. Conductors and Cables. 
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2. Grounding and Bonding. 

3. Boxes, Cabinets, and Enclosures. 

4. Raceways. 

5. Hangers and Supports. 

6. Identification for Electrical Systems. 

1.3 SUBMITTALS 

A. Unrequested submittals will not be reviewed. Non-requirement of submittals, when so 

noted, is not to be construed as an allowance for substitutions and does not provide relief 

from full compliance with the contract documents.  

1.4 DEFINITIONS 

A. EMT: Electrical metallic tubing. 

B. RMC: Rigid metal conduit. 

C. RNC: Rigid non-metallic conduit 

D. Strength: Adequate in tension, shear, and pullout force to resist maximum loads 

calculated or imposed for this Project, with a minimum structural safety factor of 

four times the applied force. 

E. Furnish: To supply for use 

F. Install: To install in its proper location and connect, complete and ready for 

operation. 

G. Provide: To furnish and install. 

H. Product Data: Pre-printed manufacturer's data. 

I. Shop Drawings: Drawings made specifically for the manufacture of a particular 

piece of equipment to be used on this project. 

J. Operation and Maintenance: Information containing instructions on the proper 

operation, maintenance, and repair of the equipment, complete with written text, 

diagrams, photos, exploded views, and parts lists. 

K. Record Documents: Information indicating the actual installed conditions of the 

project on Mylar, electronic media, photographs, or typed paper. Photographs are 

not allowed as a substitute for correcting the construction documents; the 

photographs are for the Owner’s future reference. Submit type, quantities, and 

media specified where indicated to be submitted. 

1.5 WORK SEQUENCE 

A. Coordinate noisy work with the Owner. May need to schedule after hours or 

weekends. Owner shall decide when work is executed.  

1.6 QUALITY ASSURANCE 
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A. Responsibility Prior to Submitting Pricing or Bid Data: 

1. Thoroughly review the contract documents and specifications and visit the 

site prior to issuing bid. Resolve all reported deficiencies with the Engineer 

prior to awarding any subcontracts, ordering material, or starting any work. 

B. Qualifications: 

1. Only products of specified manufacturers or approved equals, as determined 

by the Engineer, are acceptable. 

2. Employ only workmen who are skilled in their trades. 

C. Compliance with Codes, Laws, and Ordinances: 

1. Comply with all laws and regulations having jurisdiction over structure. 

2. The Engineer shall resolve any discrepancies between codes and 

specifications. 

3. If drawings or specifications do not comply with codes or regulations during 

bidding, inform the Engineer in writing. Submit a separate price for 

compliance if there's insufficient time. 

4. If there are discrepancies, request clarification from the Engineer in writing. 

5. Follow the current issue of NFPA 70 “National Electrical Code” if no local 

codes have jurisdiction. 

D. Examination of Drawings: 

1. The drawings are diagrammatic and show the scope of electrical work, 

equipment locations, and approximate sizes. Field verification of dimensions 

is required as actual conditions shall serve as the basis for the work. 

2. All drawings and specifications (architectural, structural, mechanical, and 

electrical) shall be complementary and mutually explanatory. Electrical work 

in one but not the other shall still be required. General and supplementary 

conditions shall govern all Electrical work. Report discrepancies to the 

Engineer promptly for clarification. 

3. Identify precise equipment locations, rough-ins, and raceway routing for 

proper installation. 

4. Do not scale drawings to determine equipment and system locations. 

5. Not all required components are documented, provide all components 

required for proper installation. 

6. Any item shown on drawings or any specifications shall be listed in contract. 

7. Identify needed material and equipment. Use best quality or highest cost if 

there are discrepancies. 

E. Electronic Media and Files: 

1. Electronic media files of the contract drawings in AutoCAD or PDF format 

and copies of the specifications in PDF format may be requested. A form will 

be provided by FSC inc. for the petitioner to sign and return electronically 

upon request for electronic media.  

2. Complete and return a signed “Electronic File Transmittal” form provided by 

FSC inc. upon request for electronic media. 
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3. The electronic contract documents may be used for the preparation of shop 

drawings and record drawings only. The information may not be used in 

whole or in part for any other project. The use of the documents does not 

relieve the contractor from the responsibility for coordinating work with other 

trades and verification of space available for installation.  

4. The information provided is for project expediting only and comes with no 

guarantee or liability by FSC, Inc. for accuracy or correctness of information. 

F. Electrical Components, Devices, and Accessories: Listed and labeled as defined in 

NFPA 70, by a qualified testing agency and marked for intended location and 

application. 

G. UL Compliance: Provide components which are listed and labeled by Underwriters 

Laboratories under the following standards.  

1. UL Std. 83 Thermoplastic-Insulated Wires and Cables. 

2. UL Std. 486A Wire Connectors and Soldering Lugs for Use with Copper 

Conductors. 

3. UL 467 for grounding and bonding materials and equipment.  

4. UL 969 for Adhesive-attached labeling materials, including label stocks, 

laminating adhesives, and inks used by label printers.  

H. FM Global 

I. Comply with NFPA 70 “National Electrical Code” 

J. ANSI, NEMA, NECA and ICEA Compliance: Provide products that comply with the 

following standards as applicable: 

1. ANSI C80.1 - Rigid Steel Conduit, Zinc Coated. 

2. ANSI C80.3 - Electrical Metallic Tubing, Zinc Coated. 

3. ANSI C80.5 – Aluminum Rigid Conduit. 

4. ANSI Z535.4 for safety signs and labels.  

5. ANSI A13.1 and IEEE C2. 

6. ANSI/NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for 

Conduit and Cable Assemblies. 

7. NECA "Standard of Installation.” 

8. NEMA RN 1 - Polyvinyl Chloride (PVC) Externally Coated Galvanized 

Rigid Steel Conduit and Intermediate Metal Conduit. 

9. NEMA TC 2 - Electrical Plastic Tubing (EPT) and Conduit (EPC-40 and 

EPC-80). 

10. NEMA TC 3 - PVC Fittings for Use with Rigid PVC Conduit and Tubing. 

11. NEMA OS 1: Sheet-Steel Outlet Boxes, Device Boxes, Covers and Box 

Supports. 

12. NEMA OS 2: Non-Metallic Outlet Boxes, Device Boxes, Covers and Box 

Supports. 

13. NEMA FB 1: Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, 

Electrical Metallic Tubing and Cable. 

14. NEMA 250: Enclosures for Electrical Equipment (1000 Volts Maximum). 

15. 29 CFR 1910.144 and 29 CFR 1910.145. 

16. WC-70: Power Cables Rated 2,000 V or Less for the Distribution of Electrical 
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Energy.  

17. IEEE Std. 82: Test procedures for Impulse Voltage Tests on Insulated 

Conductors.  

K. Welding: Qualify procedures and personnel according to AWS D1.1/D1.1M, 

"Structural Welding Code – Steel.” 

1.7 COORDINATION: 

A. Coordinate identification names, abbreviations, colors, and other features with 

requirements in other Sections requiring identification applications, Drawings, Shop 

Drawings, manufacturer's wiring diagrams, and the Operation and Maintenance 

Manual; and with those required by codes, standards, and 29 CFR 1910.145. Use 

consistent designations throughout the Project. 

B. Coordinate installation of identifying devices with completion of covering and 

painting of surfaces where devices are to be applied and of identifying devices with 

location of access panels and doors. 

C. Install identifying devices before installing acoustic ceilings and similar 

concealment. 

1.8 ROUGH-IN 

A. Verify final locations for rough-ins with field measurements and with the 

requirements of the actual equipment to be connected and that all equipment rough-

in requirements are coordinated with Division 28 and 26 if applicable. 

1.9 SUBMITTAL REVIEW RESPONSIBILITIES 

A. General: Submittals are not required for every product in the specifications. Only 

submit requested data. Incomplete or unrequested submittals will not be reviewed. 

Check the "Submittal Register" for each specification section to ensure you are 

submitting all the required information in one submission. Deviating from specified 

items is considered a substitution. 

1. Non-requirement of submittals, when so noted, is not to be construed as an 

allowance for substitutions and does not provide relief from full compliance 

with the contract documents. 

2. The Contractor shall ensure that all submittals have been reviewed for 

completeness and accuracy as to the requirements of the contract documents. 

The contractor’s approval stamp is required before submitting to the Engineer 

to indicate the Contractor has reviewed all material and has a complete 

understanding of what is to be furnished. Any deviations from the contract 

documents will be clearly marked on all submittals. The item must meet all 

drawing and specification requirements if the deviation is not clearly marked.  

3. The Engineer shall have the option of returning any submittal, unmarked, if 

all required documentation called for in the specifications has not been 

provided in the submittal. 

4. Specify relevant product data when multiple models or part numbers are 

listed on a manufacturer's sheet. Entire product brochures with unrelated 
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items will not be reviewed.  

B. Operation and Maintenance Manuals: Check the submittals section of each 

specification or the Submittal Log for all necessary items to be included in the 

Operation and Maintenance (O&M) Manual. Review the O&M submittal to ensure 

it meets the specifications. Submit only the required data as mentioned in the 

submittals section. Do not submit photocopies or faxes. The Engineer will review 

the O&M Manual submittal once and provide feedback. 

C. Coordination Drawings: Prepare and submit Coordination Drawings. One copy to 

the Engineer, in addition to the Owner. Engineer verifies conformance, not 

accuracy. Refer to division 00 for additional information.  

D. Refer to other specifications included in the contract documents for additional 

requirements.  

1.10 PRODUCT OPTIONS AND MATERIAL SUBSTITUTIONS 

A. Multiple materials in 'Part 2 - Products' of Divisions 26 or 28 do not offer options. 

See 'Part 3 - Execution' for when specific material(s) shall be used for each 

application. 

B. Items of the same material or equipment shall be from the same manufacturer, but 

this rule does not apply to raw materials, bulk materials, wire, conduit, fittings, sheet 

metal, steel bar stock, welding rods, solder, fasteners, or motors for different 

equipment units, unless otherwise specified. 

C. Provide compatible products for seamless integration. 

D. Proposed substitutions must be approved in writing via Addendum. A sample must 

be submitted for evaluation at no cost to the Engineer and will be returned at the 

submitter's expense. 

E. If there are alternative materials, articles, or equipment of equal or superior quality 

to those identified in the drawings and specifications, they can be used with written 

approval from the Engineer. All costs incurred, including those of other Divisions 

affected, must be assumed. 

F. Refer to Division 00 for additional information.  

1.11 PRODUCT DELIVERY, STORAGE, HANDLING AND MAINTENANCE 

A. Ensure proper identification, packaging, and protection of products during shipment, 

storage, and handling. Protect stored equipment and materials. 

B. Coordinate deliveries of electrical equipment to minimize site congestion. Limit 

each shipment to necessary items. Review site before bidding for required 

modifications and path locations. 

C. Exercise care in transporting and handling to avoid damage to materials. Store 

materials on the site to prevent damage. 
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D. Keep all materials clean, dry, and free from damaging environments. 

1.12 WARRANTIES 

A. Refer to individual equipment specifications for warranty requirements. 

B. Compile and assemble the warranties specified in the specifications into a separate 

set of vinyl covered, three-ring binders, tabulated and indexed for easy reference. 

C. Include warranty info for each item: product/equipment, start date/duration of 

warranty, and claim instructions. 

D. The contractor must fix defective work at no cost to Owner under warranty. They 

cover nonconformance costs, not due to maintenance or wear and tear (determined 

by Engineer). 

PART 2 – PRODUCTS 

2.1 MISCELLANEOUS LUMBER 

A. All lumber shall be fire-treated. 

B. Framing Materials: For light-framing structures, all lumber shall be kiln-dried to 

19% moisture content and treated with preservatives per AWPB-LP-2. It should be 

Number 3 Common or Standard Grade, and comply with WCLIB, AWPA or SPIB 

rules. 

2.2 GROUT 

A. Nonmetallic, Shrinkage-Resistant Grout: ASTM C1107 nonmetallic grout is non-

corrosive, non-staining, can be mixed with water, and has a 30-minute working 

time. Suitable for interior and exterior applications. 

2.3 GROUNDING & BONDING 

A. Products: Ensure NEC compliance with appropriate types, sizes, and ratings, of the 

most stringent requirements.  

2.4 CONDUCTORS AND CABLES 

A. Conductors And Cables 

1. General: Select appropriate wire and cable according to installation location 

and temperature. Follow NEC Table 8 for conductor properties, including 

stranding, unless otherwise noted.  

2. Manufacturers: Subject to compliance with requirements, provide products by 

one of the following or an approved equal: 

a. Alcan Products Corporation; Alcan Cable Division. 

b. American Insulated Wire Corp.; a Leviton Company. 

c. General Cable Corporation. 

d. AFC Cable Systems, Inc 
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e. Hubbell Power Systems, Inc. 

f. O-Z/Gedney; EGS Electrical Group LLC. 

3. Copper Conductors: Comply with NEMA WC 70 

4. Conductor Insulation: Comply with NEMA WC 70 for Types THHN-THWN. 

5. Equipment Grounding Conductor: Green insulated; conductor metal shall 

match branch circuit conductor metal. 

6. Grounding Electrode Conductor: Stranded cable. 

7. Branch Circuits: Copper, 600-volt insulation. Solid for No. 12 AWG and 

smaller; stranded for No. 10 AWG and larger. 

8. Control Circuits: Copper, stranded conductor, 600-volt insulation. 

9. Specified wire shall be dictated for specialized systems. Manufacturer 

recommendations shall be adhered to if not designated: 

a. Fire alarm. 

B. Remote Control And Signal Cable 

1. Control Cable for Class 1 Remote Control and Signal Circuits: Copper 

conductor, 600-volt insulation, rated 60 degrees C, individual conductors 

twisted together, shielded, and covered with a PVC jacket. 

2. Control Cable for Class 2 or Class 3 Remote Control and Signal Circuits: 

Copper conductor, 300-volt insulation, rated 60 degrees C, individual 

conductors twisted together, shielded, and covered with a PVC jacket; UL 

listed. 

3. Plenum Cable for Class 2 or Class 3 Remote Control and Signal Circuits: 

Copper conductor, 300-volt insulation, rated 60 degrees C, individual 

conductors twisted together, shielded and covered with a nonmetallic jacket; 

UL listed for use in air handling ducts, hollow spaces used as ducts, and 

plenums. 

C. Connectors And Splices 

1. Connectors and Splices: Factory-fabricated connectors and splices of size, 

ampacity rating, material, type and class for application and service required. 

2. Listed and labeled by an NRTL acceptable to authorities having jurisdiction 

for applications in which used and for specific types, sizes, and combinations 

of conductors and other items connected. 

3. Bus-Bar Connectors: Mechanical type, cast silicon bronze, solderless 

compression type wire terminals, and long-barrel, two-bolt connection to 

ground bus bar. 

4. Description: Factory-fabricated connectors and splices of size, ampacity rating, 

material, type and class for application and service required. 

2.5 BOXES, CABINETS AND ENCLOSURES 

A. Cabinets And Enclosures 

1. Comply with NEMA 250, Type 1, galvanized steel box with removable 

interior panel and removable front, finished inside and out with 

manufacturer's standard enamel. 
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2. Provide metal barriers to separate wiring of different systems and voltage. 

3. Hinged Cover: Hinged door in front cover with flush latch and concealed 

hinge 

4. Where lockable cabinets are provided, key latch to match panelboards. 

5. Provide accessory feet where required for freestanding equipment. 

B. Outlet Boxes 

1. General: Outlet boxes shall meet National Electrical Code Article 314, 

including size of the box. Boxes shall be at least 1-1/2 inches deep. 

2. Metal Boxes: Comply with NEMA OS 1, galvanized steel. 

3. Nonmetallic Outlet Boxes: Comply with NEMA OS 2. 

4. Cast Metal Outlet and Device Boxes: Comply with NEMA FB 1, ferrous 

alloy or aluminum, type FD with gasketed cover and threaded hubs. 

5. Fire alarm device outlet boxes shall measure 4-11/16" square by 2-1/8" deep 

and include extension rings. Furnish fixture studs as required. 

6. Use 4-inch outlet boxes for exposed conduit work with device extension pan 

or deep device canopy. 

7. Cover unused openings with corrosion-resistant steel knockouts.  

C. Junction And Pull Boxes 

1. Small Sheet Metal Pull and Junction Boxes: Use galvanized steel and 

follow NEMA OS 1 for compliance. Overlapping covers shall be used for 

flush-mounted boxes. 

2. Cast-Metal Access, Pull, and Junction Boxes: Comply with NEMA FB 1, 

galvanized, with gasketed cover. 

3. Covers: Covers shall be same material as box and placed on largest side, 

unless specified otherwise. 

4. Hinged-Cover Enclosures: For boxes greater than 12", comply with NEMA 

250, Type 1 using continuous-hinge cover with flush latch, unless noted. 

a. Metal Enclosures: Steel, coated throughout with manufacturer’s 

standard enamel. 

2.6 RACEWAYS GENERAL REQUIREMENTS 

A. Use NFPA 70 compliant conduit, tubing, and fittings for each service.  

B. Bushings: Use ribbed and flared bushings for conduits under 1-1/4". Install insulated 

bushings with a phenolic insulating ring for larger conduits. All bushings should 

have a screw type grounding terminal.  

C. Raintight Sealing Hubs: Conduit fitting with threaded hub, locking ring, bonding 

screw, insulated throat, and V or O-ring. 

D. Manufacturers: Provide products from one of the following options, if requirements 

are met: 

1. Allied Tube & Conduit. 

2. LTV Steel Tubular Products Company. 
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3. Wheatland Tube Company. 

4. AFC Cable Systems. 

5. Alflex Inc. 

6. Electri-Flex Co. 

7. Cantex 

8. JM Manufacturing. 

9. Lamson & Sessions; Carlson Electrical Products 

10. Hoffman 

11. Cobber B-Line, Inc. 

12. Square D; Schneider Electric. 

13. Thomas & Betts Corporation. 

14. Wiremold Company (The) & Subsidiaries  

E. Metal Conduit and Tubing 

1. Rigid Steel (Metallic) Conduit: Conduit should be seamless, hot-dipped 

galvanized rigid steel with chamfered ends and zinc coating on both sides. 

Apply enamel lubricating coating inside. Conform to ANSI C80.1 and UL 6 

standards. 

a. Fittings and Conduit Bodies: NEMA FB 1, single piece threaded, 

cadmium plated malleable iron. 

b. Joint Compound: Cable connector lubricant for threaded joints. 

Protects from corrosion and enhances conductivity. 

2. Aluminum Rigid Conduit: Conduit must conform to ANSI C80.5 and UL 6a, 

be seamless, and made of 6063 alloy in T-1 temper. 

a. Fittings and Conduit Bodies: Use the same alloy for the joint and apply 

the manufacturer's recommended antioxidant compound as directed. 

3. Electrical Metallic Tubing: The conduit must be galvanized steel tubing, with 

zinc coating fused to the outside walls and an enamel lubricating coating on 

the inside. It must comply with ANSI C80.3 - 1983 and be UL 797 listed and 

labeled. 

a. Fittings and Conduit Bodies: Compression. 

b. EMT expansion fittings shall allow 4 inches of movement and include 

bonding jumpers and hardware and shall be similar to the O-Z Gedney 

TX series. 

4. Flexible Metal Conduit: This conduit is made of zinc-coated steel and has 

interlocked construction consisting of spirally-wrapped, convoluted hot dip 

galvanized steel strip. It is fully coated with zinc and prevents separation 

when bent. It is UL1 listed and labeled. 

a. Fittings: ANSI/NEMA FB 1 -1988. Threadless hinged clamp type, 

galvanized zinc coated cadmium plated malleable cast iron. 

F. Nonmetallic Conduit and Tubing 
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1. Rigid Non-Metallic Conduit: Use PVC conduit (Schedule 40/80) rated for 

90°C conductors, suitable for direct burial/above ground use in sunlight (even 

encased in concrete). Conforms to ASTM F512, NEMA TC-2, listed & 

labeled under UL 651. 

a. Fittings and Conduit Bodies: The conduits shall meet NEMA TC-3 and 

UL 651 standards and come with expansion fittings, shall be similar to 

the Carlon E945 series, that allow up to six inches of movement. Patch 

and seal all joints, nicks, and scrapes in the PVC coating using the 

recommended sealant after installation. 

G. Metal Wireways 

1. Metal Wireways: Specify sheet metal size and shape per NEMA 250, Type 1, 

12, or 3R, as required. 

a. Material: Use painted sheet steel indoors and galvanized sheet steel 

outdoors, as needed. 

1. Wireway up to 6 inch by 6 inch cross section shall be minimum 16 

gage. 

2. Wireway larger than 6 inch by 6 inch cross section shall be 

minimum 14 gage. 

b. Fittings and Accessories: Include necessary fittings to match and mate 

with wireways for a complete system. 

c. Wireway Covers: Use hinged flanged-and-gasketed type for outdoor 

locations. 

d. Finish: Where not noted on the contract drawings or specifications, use 

the manufacturer's standard gray enamel finish per system. 

H. Surface raceways: 

1. Surface Metal Raceways: Galvanized steel with snap-on covers and standard 

enamel finish in noted color. 

2. Match and mate raceway types, sizes, channels, and fittings for each 

application. 

2.7 HANGERS AND SUPPORTS 

A. Manufacturers Subject to compliance with requirements, provide products by the 

following: 

1. Slotted Metal Angle and U-Channel Systems: 

a. Allied Tube & Conduit. 

b. American Electric. 

c. B-Line Systems, Inc. 

d. GS Metals Corp. 

e. Unistrut Diversified Products. 



FSC, Inc.   State of Missouri 

Project No. F25049  BCC Fire Alarm 

June 24, 2026  State Project No. C2502-01 

 

 

COMMON WORK RESULTS AND ELECTRICAL REQUIREMENTS 26 0501 - 12 

FOR FIRE ALARM SYSTEMS 

2. Conduit Sealing Bushings: 

a. Bridgeport Fittings, Inc.  

b. Killark Electric Mfg. Co.  

c. O-Z/Gdney.  

d. Raco, Inc.  

e. Red Seal Electric Corp. 

B. Coatings 

1. Coating: Hardware supports and fasteners shall have zinc coating or 

equivalent corrosion protection. 

C. Manufactured Supporting Devices 

1. Raceway Supports: Clevis hangers, riser clamps, conduit straps, threaded C-

clamps with retainers, ceiling trapeze hangers, wall brackets, and spring steel 

clamps. 

2. Fasteners: Types, materials, and construction features as follows: 

a. Expansion Anchors: Carbon steel wedge or sleeve type 

b. Toggle Bolts: All steel springhead type. 

c. Through Bolts: Structural type, hex head, high strength. Comply with 

ASTM A 325 

3. Conduit Sealing Bushings: Pre-made watertight bushing assemblies for pipes 

passing through concrete. Made of steel sleeve, malleable iron body, 

neoprene grommets, metal pressure rings, clamps, and screws. 

4. U-Channel Systems: Top surface has steel U-channels with 9/16" holes 

spaced 1.5-2.5" apart. Provide matching accessories from same manufacturer. 

D. Utilize tamper-proof hangers and supports in detainee areas.  

2.8 FABRICATED SUPPORTING DEVICES 

A. Supports can be shop-fabricated or made with U-channel components. 

B. Steel Brackets: Structural shapes welded and bolted for sturdy supports. 

2.9 SLEEVES FOR RACEWAYS AND CABLES 

A. Interior Dry Locations Pipe Sleeves: 

1. Steel Pipe Sleeves: ASTM A 53/A 53M, Type E, Grade B, Schedule 40, 

galvanized steel, plain ends. 

2. Fabricate from Schedule 40 galvanized steel pipe or Schedule 40 PVC 

plastic pipe. 

B. Exterior or Interior Wet or Damp Locations: Fabricate from Schedule PVC plastic 

pipe.  

C. Sleeves for Rectangular Openings: Galvanized sheet steel. 
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1. Minimum Metal Thickness: 

a. For sleeve cross-sections with a perimeter less than 50 inches and no 

side longer than 16 inches, thickness shall be 0.052 inch. 

b. For rectangular sleeve cross-sections with a perimeter of 50+ inches 

and a side of 16+ inches, thickness shall be 0.138 inch. 

D. SLEEVE SEALS 

1. Description: Modular sealing device for field assembly to fill the annular 

space between sleeve and raceway or cable. 

a. Manufacturers: Provide products from one of the following options, if 

requirements are met: 

1. Advance Products & Systems, Inc. 

2. Calpico, Inc. 

3. GPT Link-Seal 

4. Metraflex Co. 

5. Pipeline Seal and Insulator, Inc. 

b. Sealing Elements: EPDM links for cable/conduit surface. Specify type 

and quantity for raceway/cable size. 
c. Pressure Plates: Plastic. Include two for each sealing element. 

d. Connecting Bolts and Nuts: Coated carbon steel of adequate length to 

secure pressure plates to sealing elements. One required per sealing 

element. 

e. Place bolt head on accessible side for future adjustments. 

2.10 IDENTIFICATION FOR ELECTRICAL SYSTEMS 

A. Manufacturers: 

1. Electromark – Wolcott, New York. 

2. Ideal Industries, Inc. 

3. 3M 

4. Panduit Corp.  

5. Seton Name Plate Co.  

6. Thomas & Betts 

7. W. H. Brady, Co. – Signmark Division – Milwaukee, Wisconsin.  

B.  ELECTRICAL IDENTIFICATION PRODUCTS 

1. Self-Adhesive Vinyl Labels (Raceways and Boxes): Label with clear, 

chemical-resistant coating and adhesive tape for secure wrapping. 

2. Self-Adhesive Vinyl Tape for Banding (Raceway, Wire and Cable): Colored, 

heavy duty, waterproof, fade resistant; 2 inches wide. 

3. Self-Adhesive Tape Markers (Wire and Cable): Vinyl or vinyl-cloth, self-

adhesive, wraparound, cable and conductor markers with preprinted numbers 

and letters. 

4. Snap-Around Color-Coding Bands (Raceways and Cables): Flexible acrylic 
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sleeve, 2 inches long, grips onto the cable/raceway, colored to identify the 

same. 

5. Colored Adhesive Marking Tape (Raceways, Wires, and Cables): Self-

adhesive plastic-coated cloth tape similar to Brady 441XX or 442XX series 

6. Conductor Identification Products: 

a. Color-Coding Conductor Tape: 3 mils colored, self-adhesive vinyl 

tape, 1-2 inches wide. 

b. Marker Tapes: Vinyl self-adhesive wraparound with circuit ID legend, 

machine printed. 

C. Cable Ties 

1. Cable Ties: Fungus-inert, self-extinguishing, one-piece nylon cable ties with 

0.18-inch width, 50-lb tensile strength, and suitable for -50°F to 350°F. Use 

specified colors for color-coding. 

2. Identification Cable Ties: Same as "Cable Ties" above, except with 

appropriately sized tab for marking requirements. 

PART 3 - EXECUTION 

3.1 COMMON REQUIREMENTS FOR ELECTRICAL INSTALLATION 

A. Follow manufacturer's instructions, NECA 1 and NEC requirements when installing 

devices, supporting devices, and system accessories. 

B. Measure to bottom for suspended items and center for wall-mounted items. 

C. Headroom Maintenance: Install for maximum headroom if no mounting heights or 

location criteria are specified. 

D. Equipment: Install electrical equipment for easy future maintenance and 

disconnecting with minimal interference. 

E. Right-of-Way: Give to piping systems installed at a required slope. 

F. Jobsite Safety: Contractor is solely responsible for jobsite safety. 

G. Review equipment location with Owner’s representative for max accessibility 

during maintenance. 

H. Remove and reinstall equipment and devices if installed without coordinating access 

requirements and confirming with the Owner's representative. 

I. Remove non-reusable fire alarm wiring, conduit, and equipment.  

A. Install equipment and materials per manufacturer instructions and Section 20 0800. 

J. Coordinate: 

1. Electrical installation with other building components.  

2. Equipment installation with other trades to maintain clear access for 
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servicing. 

3. Electrical installation with other building components. 

4. Installation of supporting devices and sleeves in structural components as 

they are constructed, including poured-in-place concrete. 

5. Connection of electrical systems to outside utilities, comply with regulations, 

and provide required connections for each service. 

6. Install electrical equipment above ceilings with suspension system, 

mechanical equipment, and structural components. 

K. Sequence and coordinate equipment installations efficiently, with emphasis on 

positioning large equipment before building enclosure. 

L. Verify all dimensions by field measurements. 

M. Arrange for chases, slots, and openings in other building components to allow for 

electrical installations. 

N. Install systems and equipment as per project requirements, approved submittals, and 

coordination drawings. Notify the Engineer of any conflicts. 

O. Install electrical services and overhead equipment for maximum headroom, unless 

specified otherwise. 

P. Install electrical equipment for easy facilitation to maintain, repair, or replace 

equipment components. Ensure code clearances around all equipment and connect it 

for easy disconnection without interfering with other installations. 

Q. Provide all necessary components to complete the Work, in addition to the Contract 

Documents. 

R. Follow NEC and NFPA 72 seismic requirements when installing equipment and 

materials as per manufacturer instructions. 

S. Separate raceways shall be used for control and interlock wiring, and they shall not 

share raceways with power conductors. 

T. Only the latest equipment and materials shall be used for Work to assure a high-

quality electrical system. 

A. The specifications and drawings detail utility service requirements. The Owner shall 

pay for construction or connection charges by utility companies, except for 

temporary power. 

3.2 EXAMINATION 

A. Inspect areas and conditions with installer present and correct unsatisfactory issues 

before installation. 

3.3 ROUGH-IN 

A. Ensure rough-in locations comply with equipment requirements. 
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B. Coordinate equipment rough-in requirements with the contract documents. 

3.4 CUTTING AND PATCHING 

A. General: Cut and patch according to Division 01 Section "Execution." Additional 

requirements apply: 

1. Preform cutting, fitting, and patching of electrical equipment and materials 

required to: 

a. Uncover Work to provide for installation of ill-timed Work. 

b. Remove and replace defective Work. 

c. Remove and replace Work not conforming to requirements of 

the Contract Documents 

d. Remove samples of installed Work as specified for testing. 

e. Install equipment and materials in existing structures. 

f. Dispose of indicated obsolete electrical equipment and materials. 

2. Coordinate 

a. Protect all materials not scheduled for removal from damage. 

b. Provide dust barriers to prevent spread of dust and dirt. 

3.5 PAINTING 

A. Paint damaged electrical equipment to match original color before acceptance. Use 

supplier's paint if possible. Apply finished coat unless only prime coat is allowed. 

B. Equipment in occupied spaces or standard to the unit shall have a scratch-free baked 

primer with base enamel finish. Confirm color option with the Engineer before 

ordering. 

3.6 ADJUST AND CLEAN 

A. Before final acceptance, thoroughly clean all equipment and systems. 

B. Remove foreign substances from equipment and repair any damaged finish. 

C. Remove all construction waste and debris from the premises. 

3.7 PROTECTION 

1. Protect and maintain coatings, finishes, equipment, and cabinets from damage 

or deterioration by time of Substantial Completion.  

3.8 CONDUCTORS AND CABLES 

A. Conductor Insulation, Applications and Wiring Methods 

1. Concealed in Ceilings, Walls, Partitions, Raised Flooring and Crawlspaces: 

Type THHN-THWN, single conductors in raceway. 

2. Underground: Type THWN, single conductors in raceway 
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3. Exposed, including in crawlspaces: Type THHN-THWN, single conductors in 

raceway. 

4. Class 1 and Class 2 Control Circuits: Install per NEC Article 725 

5. Conceal cables in finished walls, ceilings and floors unless otherwise 

indicated. 

6. Completely and thoroughly swab raceway before installing wire. 

7. Use manufacturer-approved pulling compound or lubricant where necessary; 

compound used must not deteriorate conductor or insulation. Do not exceed 

manufacturer's recommended maximum pulling tensions and sidewall 

pressure values. 

8. Use pulling means including fish tape, cable, rope, and basket weave wire and 

cable grips which will not damage cables or raceways. Do not use rope 

hitches for pulling attachment to wire or cable. Do not exceed maximum 

tensile strength of conductor or grip. Do not exceed maximum sidewall 

pressure limitations of cables. 

9. Pull conductors simultaneously where more than one is being installed in the 

same raceway. 

10. Install exposed cables parallel and perpendicular to surfaces of exposed 

structural members and follow surface contours where possible. 

11. Feeder conductors shall be continuous and shall not contain splices. 

12. Provide adequate length of conductors within electrical enclosures and train 

the conductors to terminal points with no excess. Bundle multiple conductors, 

with conductors larger than Number 10 AWG cabled in individual circuits. 

Make terminations so there is no more than 1/8 inch of exposed bare 

conductor at the terminal. Observe NEC 310.15 (B)(2)(a) adjustment factors. 

13. Verify that interior of building has been protected from weather and 

mechanical work likely to damage wire and cable has been completed prior to 

installing wire and cable. 

14. Use conductor not smaller than Number 12 AWG for power and lighting 

circuits. 

15. Single conductors used for control circuits shall not be smaller than Number 

14 AWG. 

16. Use Number 10 AWG conductors (phase, neutral and ground) for 20 ampere, 

120-volt branch circuits longer than 75 feet, unless drawings requirements are 

more stringent. 

17. Place an equal number of conductors for each phase, neutral and ground of a 

circuit within the same raceway or cable when routing parallel conductors. 

Conductor lengths must be equal. 

18. Support cables according to Division 26 Section "Hangers and Supports.” 

19. Identify and color-code conductors and cables according to Division 26 

Section "Identification for Electrical Systems.” 

20. Open cabling shall be routed in a symmetrical manner, tight and parallel to 

walls. 

21. Support open cable by appropriate size bridle rings or j-hooks at five-foot 

intervals. Open cable may not rest on suspended ceilings. Wire and cables 

from different systems shall not be installed within the same bridle rings or j-

hooks. Neatly bundle grouped cables every two-and-a-half feet with a nylon 

tie wrap. 

22. Open cable may only be installed where specifically dictated on drawings or 

permitted elsewhere within these specifications. 
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B. Metal Clad Cable Installation 

1. Metal-clad cable is permitted for branch circuits with a capacity of 20A and 15A and 

flexible connections to luminaires of up to 6'-0". They should comply with NFPA 70, 

Article 330 and Article 517 and be concealed. Wiring between the junction box and the 

panelboard should consist of individual conductors in conduit. Metal-clad cable runs 

should be from a junction box to the final device or luminaire and should not be used for 

circuits serving the Essential Electrical System. Daisy-chaining is not permitted. 

2. Metal-clad cable is allowed for branch circuits of 30 amperes and less when run 

from a junction box located above an accessible ceiling, within 8 feet of the partition 

containing the served wiring device box (or within 6 feet of a lighting fixture). 

Wiring between the above junction box and the panelboard shall consist of 

individual conductors in conduit. 

3. Provide insulated conductors in conduit from panelboard to ceiling junction 

box(es) in same room as devices. Use metal clad cable to connect to devices. 

Cable length from junction box to in-wall device should not exceed 25 feet. 

If ceiling is inaccessible, place junction box in nearest accessible ceiling, 

corridor preferred. 

C. Connections And Terminations 

1. Tighten connectors and terminals to manufacturer's torque specs. If not 

available, use UL 486A. 
2. Clean conductor surfaces before installing lugs and connectors. 

3. Use solderless compression terminals with circumferential compression for 8 

AWG+ conductors and crimp following manufacturer instructions. Indenter 

compression can be used for 10 AWG- conductors. 

4. Connections to phase conductors at electrical equipment shall be oriented top 

to bottom or left to right in the A-B-C sequence Wiring at Outlets: Provide at 

least 6 inches of slack when installing conductors at outlets. 

D. Splices and Taps 

1. Conductor splices shall be kept to a minimum. 

2. Only splice within accessible junction boxes or enclosures. 

3. Splices and taps must match conductor material and have equal or greater 

strength and insulation. They shall carry full ampacity without temperature 

increase. 

a. Use an oxide inhibitor on all aluminum conductor splices and taps. 

4. Above Grade: 

a. Use circumferential compression to apply copper connectors for 

conductor sizes 6 AWG and above. 

b. Use re-molded insulated connectors for copper splices and taps rated 

for Number 8 AWG or smaller. Insulate with UL-listed cover from 

same manufacturer. 

c. Use insulated spring wire connectors with plastic caps for copper 

conductor splices and taps, Number 10 AWG and smaller. 

d. Tape conductors and connectors with electrical tape at 150% insulation 



FSC, Inc.   State of Missouri 

Project No. F25049  BCC Fire Alarm 

June 24, 2026  State Project No. C2502-01 

 

 

COMMON WORK RESULTS AND ELECTRICAL REQUIREMENTS 26 0501 - 19 

FOR FIRE ALARM SYSTEMS 

rating or three layers, whichever is greater. 

5. Below Grade: 

a. Use approved insulated connectors for below ground wiring splices to 

prevent tension. 

3.9 IDENTIFICATION FOR ELECTRICAL SYSTEMS 

A. Installation 

1. Verify each item before installing identification products. 

2. Location: Install clear identification materials and devices in unobtrusive 

locations. Use larger labels and letters for elevated components. 

3. Clean and degrease surfaces before applying identification. Use primer for 

metal, heavy-duty filler for concrete masonry, and clear sealer for concrete. 

4. Attach signs and plastic labels with appropriate mechanical fasteners. 

5. System Identification Color-Coding Bands for Raceways and Cables: Color-

coding bands shall encircle cables completely and place adjacent two-color 

bands side by side. Install bands at changes in direction, penetrations of walls 

and floors, every 50 feet in straight runs, and every 25 feet in congested areas. 

6. Aluminum Wraparound Marker Labels and Metal Tags: Secure tightly to 

conductor’s surface or cable at a highly visible and accessible location. 

7. Cable Ties: For attaching tags. Use general-purpose type, except as listed 

below. 

a. Outdoors: UV-stabilized nylon. 

b. In Spaces Handling Environmental Air: Plenum rated. 

B. Label Color Code Legend 

C. Provide the following color coding scheme for each label based on the power 

system it is identifying: 

1. Nominal Power: Black letters on white background. 

2. Fire Alarm: Red letters on white background.  

D. Raceway Identification 

1. Identify Raceways of Certain Systems with Color Banding: Exposed and 

accessible raceways shall use colored plastic sleeves or adhesive tape for 

identification. Make each band 2 inches wide, encircle the conduit 

completely, and place adjacent bands side by side. Install bands at changes in 

direction, penetrations of walls and floors, and at 20-foot intervals in straight 

runs. Apply the following colors: 

a. Fire Alarm Systems: Red. 

b. Contractor Option: EMT conduit, if allowed or required, may replace 

banding for the mentioned systems. Manufacturer-painted conduit can 

be used, and fittings need not be painted. All painting shall comply 

with Division 09 requirements. 
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2. Each conduit leaving a switchboard, panelboard, or motor control center shall 

indicate the served load. 

3. The Contractor shall provide laminated, colored, and typewritten legends to 

the Owner indicating the identification color scheme. These legends are to be 

installed in the main electrical room and branch electrical closets. Two extra 

legends must be provided to the Owner for their use. 

4. Identification of Raceways with Labeling. 

a. Raceway Labeling: Label conduits to indicate contained electrical 

distribution system (e.g., Normal, Life Safety) and voltage level. Label 

size shall be as follows: 
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Nominal EMT 

conduit size 

Nominal RGS 

conduit size 

Length of color 

background 
on label 

Height of 

letters 

up to 1 inch up to 3/4 inch 8 inches 1/2 inch 

1.25 to 1.5 inches 1 to 1.5 inches 8 inches 3/4 inch 

2 to 5 inches 2 to 5 inches 12 inches 1.25 inches 

6 inches 6 inches 24 inches 2.5 inches 

E. Box Identification 

1. Label junction and pull box covers with self-adhesive vinyl labels indicating 

system voltage and wiring legend: 

a. Normal Power. 

2. Use vinyl labels to identify junction and connection boxes. Labels shall be 

placed inside cover for boxes in finished spaces: 

a. Power and lighting circuits: Indicate system voltage and identify 

contained circuits and panelboard (e.g., “120V, PP1-1, 3, 5”). 

b. Other wiring: Indicate system type and wiring description (e.g., “FIRE 

ALARM NAC #2”). 

3. Paint box covers to correspond with system types as follows: 

a. Fire Alarm: Red. 

F. Circuit Identification 

1. Label conductors as follows: 

a. Multiple Power or Lighting Circuits in the Same Enclosure: Label 

conductors with source and circuit numbers when multiple branch 

circuits terminate or splice in a box. 

b. Multiple Control Wiring and Communication/Signal Circuits in Same 

Enclosure: Consistently label wires/cables with conductor designations 

on marking tape for control and communications signal/wiring. 

G. Conductor Color Coding 

1. Power-Circuit Conductor Identification, 600 V or Less:  

Color-code conductor tape to identify phases in vaults, boxes, panels, and 

switches. 

a. Color-Coding for Conductors rated 600 V or Less: Use colors listed 

below for all conductors. 

1. Color shall be factory-applied, or field-applied for sizes larger than No. 

6 AWG, if Authorities Having Jurisdiction permit. 
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a) Field-applied, Color-Coding Conductor Tape: Apply electrical 

tape in half-lapped turns for a minimum of 6 inches from 

terminal points and boxes with splices. The last two turns should 

have no tension. Avoid covering factory markings. 

2. Colors for 208/120V Circuits: 

a) Phase A: Black. 

b) Phase B: Red.  

c) Phase C: Blue. 

d) Neutral: White. 

e) Ground Bond: Green. 

3.10 BOXES, CABINETS, AND ENCLOSURES 

A. Box And Cabinet 

1. General Installation Requirements: 

a. Locate boxes for headroom, neatness, and access. Use access doors for 

boxes above inaccessible ceilings. 

b. Use knockout closures with knockout features to cap unused knockout 

holes after removing blanks. 

c. Support boxes and enclosures independently of conduit unless the 

National Electrical Code permits. Use proper supports. 

d. Outdoor boxes above ground shall be raintight, gasketed cast 

aluminum. 

e. Provide covers for all boxes. 

2. Outlet Box Installation 

a. All fire alarm devices shall be mounted on an outlet box unless 

otherwise specified. 

b. Use flush-mount outlet boxes in finished areas and surface-mounted 

outlets in mechanical rooms, electrical rooms, and above removable 

ceilings. 

c. Use multiple gang boxes and barriers to separate different voltage 

systems when mounting multiple devices together. 

d. Align wall-mounted outlet boxes for switches, thermostats, and similar 

devices. 

e. Center ceiling mounted devices within corridors. 

f. Follow ceiling drawings for device placement. Secure recessed boxes 

to wall/partition studs, accounting for finish thickness. 

g. Flush boxes shall be installed squarely in line with building finish. 

Wall outlets shall be rigidly secured to stud system using supports to 

prevent box movement. 

h. Outlet Box Application: Unless otherwise noted, outlet boxes shall be 

installed as follows. 

1. Galvanized Steel Box Installation Locations: 
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a) Concealed interior locations. 

b) Exposed interior locations above 7 feet-0 inches of finished floor. 

c) Kitchen and laundry rooms, when recessed. 

2. Cast Box Installation Locations 

a) Exterior locations. 

b) Hazardous locations. 

c) Exposed interior locations within 7 feet-0 inches of finished floor. 

d) Wet or damp locations.  

e) Direct contact with earth or concrete slabs on grade. 

f) Kitchen and laundry rooms, when exposed. 

3. Pull and Junction Boxes: 

a. Locate above accessible ceilings or in unfinished areas. 

1. Limit conduit runs to 150 linear feet by locating pull or junction boxes. 

b. (4) 90-degree bends between pulling points. For telephone/ data limit 

bends to no more than three (3) 90-degree bends to pulling points. 

4. Cabinets and Enclosures: 

a. Install hinged cover enclosures and cabinets plumb, with supports at 

each corner. 

b. Cover unused knockout holes with knockout closures when removing 

blanks. 

3.11 HANGERS AND SUPPORTS 

A. INSTALLATION 

1. Raceway Supports: Comply with the NEC and the following requirements: 

a. Ensure support selection and installation adhere to manufacturer's 

recommendations. Each support must be strong enough to handle 

present and future loads, multiplied by a safety factor of at least four. 

Use necessary individual and multiple raceway hangers and riser 

clamps for support. Employ U-bolts, clamps, attachments, and other 

hardware for hanger assembly and securing rods and conduits. Space 

supports according to Table I of this section or the NEC. Support 

exposed and concealed raceway within 3 feet of boxes, access fittings, 

device boxes, or cabinets. Use metal channel racks for mounting 

electrical devices. 

2. Fastening: Securely fasten all electrical items and supporting hardware to the 

building structure, following the guidelines below: 

a. When fastening, use appropriate materials for the surface: wood 

screws/nails for wood, toggle bolts for hollow masonry, concrete 
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inserts/expansion bolts for concrete/solid masonry, and 

screws/studs/clamps for steel (avoid welding to steel). Use sheet metal 

screws for light steel partitions.  

b. Be mindful when cutting holes in concrete to avoid damaging 

reinforcing bars. Fill unused holes. Do not fasten to ceiling systems, 

pipes, ducts, equipment, or conduit unless specified. Only use powder-

actuated anchors with permission. Do not drill structural steel 

members.  

c. Use at least four anchors for surface-mounted cabinets/panelboards. To 

support flush-mounted ones in stud walls, bridge studs with channels. 

3. When installing equipment with anchorage devices, follow these guidelines to 

ensure safety:  

a. Do not exceed 25% of the proof test load on any fastener. 

b. Use vibration and shock-resistant fasteners for concrete attachments.  

c. Secure anchorage devices with provided manufacturer instructions. 

d. Install anchor bolts at required elevations, following written 

instructions from the manufacturer. 

 

Table I: Spacing for Raceway Supports 

   Maximum Spacing of Supports (Feet) 

Raceway Size 

(Inches) 

No. of Conduits 

in Run 

 

Location RMC* 

 

EMT* 

 

RNC* 

HORIZONTAL RUNS 

1/2, 3/4 1 or 2 Flat ceiling or wall. 5 5 3 

1/2, 3/4 1 or 2 Where it is difficult to provide supports except 

at intervals fixed by the building construction. 
7 7 -- 

1/2, 3/4, 1 3 or more Any location. 7 7 -- 

1 & larger 1 or 2 Flat ceiling or wall. 6 6 -- 

1 & larger 1 or 2 Where it is difficult to provide supports except 

at intervals fixed by the building construction. 

10 10 -- 

1 & larger 3 or more Any location. 10 10 -- 

Any -- Concealed. 10 10 -- 

VERTICAL RUNS 

1/2, 3/4 -- Exposed. 7 7 -- 

1, 1-1/4 -- Exposed. 8 8 -- 

1-1/2 and 

larger 

-- Exposed. 10 10 -- 

Up to 2 -- Shaftway. 14 10 -- 

*In all areas accessible to offenders, all new conduit located at a height of 10 feet or lower AFF  

must be rigid conduit. Any new conduit located at a height of 10 feet or higher AFF shall be EMT.  

Two-Hole straps must also be used to fasten the conduit to the structure with drive anchors.  

Regardless of conduit type, three straps per 10 feet of run is required at a minimum.   
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3.12 ERECTION OF METAL SUPPORTS AND ANCHORAGE 

A. Cut and accurately place wood for electrical equipment support and anchorage. 

B. Field Welding: Comply with AWS "Structural Welding Code.” 

3.13 ERECTION OF WOOD SUPPORTS AND ANCHORAGE 

A. Accurately cut, fit, and install blocks, anchors, and supports to ensure the secure 

placement of electrical equipment. 

B. Use fasteners that will not penetrate visible or finished surfaces. Ensure tight 

connections to prevent wood splitting during installation. 

C. Attach to substrates as required to support applied loads. 

3.14 APPLICATION OF SEALERS  

A. General: Follow the sealer manufacturer's application instructions for indicated 

products unless stricter requirements apply. 

B. Comply with recommendations of ASTM C 962 for use of elastomeric sealants. 

C. Tooling: Smooth the sealant with an approved tool to create even beads, without air 

pockets, and ensure it sticks to the joint. Remove excess from nearby surfaces. 

3.15 SLEEVE INSTALLATION FOR ELECTRICAL PENETRATIONS 

A. Electrical penetrations occur when wiring passes through concrete, masonry, or fire-

rated assemblies. 

B. Concrete Slabs and Walls: Sleeves shall be installed for penetrations unless using 

core-drilled holes or formed openings during slab and wall erection. 

C. Before core drilling, concrete slabs and walls shall be X-rayed to prevent damage to 

utilities and reinforced steel. 

D. Use pipe sleeves unless penetration arrangement requires rectangular sleeved opening. 

E. Fire-Rated Assemblies: Fabricate firestop-compatible openings during construction 

of fire-rated floors and walls. Install sleeves for penetrations otherwise. 

F. Cut sleeves to length for mounting flush with both surfaces of walls. 

G. Extend sleeves installed in floors 2 inches (50 mm) above finished floor level. 

H. Size pipe sleeves to provide 1/4-inch (6.4-mm) annular clear space between sleeve 

and raceway or cable, unless indicated otherwise. 

I. Seal space outside of sleeves with grout for penetration of concrete and masonry. 

1. Pack grout firmly between sleeve and wall to eliminate voids. Smooth exposed 
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surfaces and protect grout during curing. 

J. Interior Penetrations of Non-Fire-Rated Walls and Floors: Apply appropriate joint 

sealant to seal annular space between sleeve and raceway/cable. 

K. Fire-Rated-Assembly Penetrations: Seal raceway and cable penetrations with firestop 

to maintain fire rating. 

L. Aboveground, Exterior-Wall Penetrations: Seal using steel pipe sleeves and 

mechanical seals with 1-inch annular clear space. 

3.16 SLEEVE-SEAL INSTALLATION 

A. Use manufacturer-recommended sealing elements for raceway/cable material and 

size. Position in sleeve center. Install mechanical sleeve seals in annular space. 

B. Install to seal exterior wall penetrations. 

C. Install sleeves in fire-rated floors and walls for cable and raceway installations. Use 

insulated bushings on end of each sleeve. Seal gaps between sleeves and enclosed 

conduits with UL-listed firestopping sealant. 

1. Conduit Seals: Install seals for conduit penetration as indicated. Tighten screws 

until watertight seal form. 

3.17 FIRESTOPPING 

A. Apply fire-stopping sealant to fire and smoke walls, floors, and other designated 

locations as shown on drawings or required by Code. Consider common walls 

between buildings, additions, and fire/smoke separations. For existing buildings, 

apply logic or consult an Engineer/Architect when in doubt about fire-rated 

separations. 

B. Install firestopping materials to restore fire-resistance rating of electrical penetrations 

in fire-rated floors and walls, as per UL listed materials/methods. 

3.18 DEVIATION FROM CONTRACT DRAWINGS 

A. Use copper conductors in raceway based on 30°C ambient temperature, per NEC 

Table 310.15(B)(16). Size conductors and conduits to meet or exceed ampacity if 

different materials or methods are used. 

B. To prevent issues, limit the number of conductors in a single conduit to four or less 

when serving loads like panelboards, motor control centers, and motors over 1/4 

horsepower. Derate conductor ampacity per National Electrical Code Article 310 

when routing multiple conductors in a single conduit. 

C. Underground duct conductor ampacity is determined by Table B.310.15(B)(2)(7) or 

Annex B. Changes to conductor and conduit shall require supporting calculations 

and Engineer approval. 

D. Equipment grounding conductors shall be increased proportionally with ungrounded 
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conductors. 

3.19 SYSTEM COMMISSIONING 

A. The electrical systems must be fully operational, including start-up, testing, 

balancing, calibration and adjustment of electrical controls, load balancing, 

software troubleshooting and verification, and final adjustments, as 

necessary. 

B. All operational conditions, control sequences, interlocks, safety shut-downs, 

controls, and alarms will be tested during start-up. 

1. Skilled technicians should be used for proper system functioning. The 

Owner will be reimbursed for troubleshooting and other services 

rendered at the Engineer's hourly rates. Payment for project, 

installation, or workmanship-related services is due within 30 days. 

3.20 FIELD QUALITY CONTROL 

A. General: 

1. Inspect wire for physical damage and proper connection. 

2. Measure tightness of bolted connections with properly scaled and calibrated 

torque tool and compare torque measurements with manufacturer's 

recommended values. 

3. Before energizing, test wires and cables for electrical continuity and for short 

circuits. 

4. Remove and replace malfunctioning conductors and retest as specified above 

5. All required equipment and systems tests shall be made during and post-

Construction as required. 

6. All required testing instruments, meters, etc., shall be provided. 

7. Technicians operating testing equipment shall be trained in testing procedures. 

8. Testing shall confirm that equipment and systems provided by the Contractor 

have been installed properly. 

9. Unsatisfactory test results shall result in revisions or replacement of 

equipment or settings as required to provide a system capable of meeting 

test requirements. Tests shall be repeated or additional tests made as 

necessary to confirm system capability as required by the Owner, Engineer, 

or Authority Having Jurisdiction. 

3.21 OPERATIONAL AND MAINTENANCE DATA 

A. Include the following information: 

1. Description of function, normal operating characteristics and limitations, 

performance curves, engineering data and tests, and complete nomenclature 

and commercial numbers of all replaceable parts. 

2. Manufacturer’s printed operating procedures to include start-up, break-in, 

routine and normal operating instructions, regulation, control, stopping, 

shutdown, and emergency instructions; and summer and winter operating 
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instructions. 

3. Maintenance procedures for routine preventive maintenance and 

troubleshooting; disassembly, repair, and reassembly; aligning and adjusting 

instructions. 

4. Servicing instructions and lubrication charts and schedules. 

B. Submit three (3) properly indexed and bound copies in “D” ring style notebooks, of 

the Operations and Maintenance Instructions to the Architect or Engineer. Make all 

corrections or additions required. 

C. Operation and Maintenance Instructions shall include: 

1. Notebook shall be heavy duty locking three-ring binders, black in color, and 

incorporate clear vinyl sheet sleeves on the front cover and spine for slip-in 

labeling. “Peel and stick” labels are not acceptable. Sheet lifters shall be 

supplied at the front of each notebook. Size notebooks a minimum of 1/2 

inch thicker than the material for future inserts. Label the spine and front 

cover of each notebook. If more than one notebook is required, label in 

consecutive order. For example, 1 of 2, 2 of 2. No other forms of binding will 

be acceptable unless indicated otherwise by Division 0 and Division 1. 

2. Prepare binder covers (front and spine) with printed title “Operation and 

Maintenance Instructions,” title of project, and subject matter of binder when 

multiple binders are required. 

3. Title page with project title, Architect, Engineer, Contractor, and 

Subcontractor with addresses, telephone numbers, contacts, and any 

additional information required by the State of Missouri.  

4. Table of Contents describing all index tabs 

5. Listing of all Subcontractors and major equipment suppliers with addresses, 

telephone numbers, and contacts 

6. Index tabs dividing information by specification section, major equipment, or 

systems. All tab titles shall be clearly printed under reinforced plastic tabs. 

Label all equipment to match the identification in the construction 

documents. 

7. Copies tabs dividing information by specification section, major equipment, 

or systems. All tab titles shall be clearly printed under reinforced plastic tabs. 

Label all equipment to match the identification in the construction 

documents. 

8. Copies of warranties 

9. Copies of all factory inspections and or equipment start-up reports 

10. Schematic wiring diagrams of the equipment that have been updated for field 

conditions. Field wiring shall have label numbers to match drawings. 

11. Dimensional drawings of equipment 

12. Detailed parts lists, each with a list of suppliers. 

13. Operating procedures for each system 

14. Maintenance schedule and procedures. Include a chart listing maintenance 

requirements and frequency. 

15. Repair procedures for major components. 

16. Replace parts and service material requirements for each system and the 

frequency of service required. 

17. Instruction books, cards, and manuals furnished with the equipment. 
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3.22 RECORD DOCUMENTS 

A. Prepare record documents and indicate installed conditions for: 

1. Raceways of 2-inches and larger, indicating size and location, for both 

exterior and interior; locations of control devices; distribution and branch 

electrical circuitry; and fuse and circuit breaker size and arrangements 

2. Equipment locations (exposed and concealed), dimensioned from prominent 

building lines. 

3. Location of every home run point, such as receptacle, lighting fixture, or 

switch. 

4. Approved substitutions, Contract modifications, and actual equipment and 

materials installed. 

5. Mark Drawings to indicate revisions to conduit size and location both exterior 

and interior; actual equipment locations, dimensioned from column lines; 

concealed equipment, dimensioned to column lines; distribution and branch 

electrical circuitry; fuse and circuit breaker size and arrangements; support 

and hanger details; change orders; concealed control system devices. 

6. Mark Specifications to indicate approved substitutions, change orders, actual 

equipment and materials used. 

B. Maintain at the job site a separate and complete set of electrical drawings and 

specifications with all changes made to the systems clearly and permanently 

marked in complete detail. 

C. Mark Drawings to indicate revisions to conduit size and location both exterior and 

interior; actual equipment locations, dimensioned from column lines; concealed 

equipment, dimensioned to column lines; distribution and branch electrical circuitry; 

fuse and circuit breaker size and arrangements; support and hanger details; Change 

Orders; concealed control system devices. 

D. Mark Drawings and specifications to indicate approved substitutions; Change 

Orders, and actual equipment and materials used. Mark all Change Orders, RFI 

responses, clarifications, and other supplemental instructions on the documents. 

Record documents that merely reference the existence of the above items are not 

acceptable. Reimburse the Engineer for all costs for the Engineer to develop record 

documents which comply with this requirement if unable to comply with said above 

requirements. Reimbursement shall be made at the Architect or Engineer’s hourly 

rates in effect at the time of the work. 

E. Record changes daily and keep the marked drawings available for the Architect or 

Engineer’s examination at any normal work time. 

F. Upon completing the job, and before final payment is made, give the marked-up 

drawings to the Engineer. 

3.23 PROJECT CLOSEOUT 

A. Refer to Division 00 including General Conditions for additional information. The 

state prepared specifications for Division 00 will supersede any conflicts between 

Division 26 and Division 00.  
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B. Final Jobsite Observation: 

1. Certify that the project jobsite is ready for the final jobsite observation. 

C. Submit the following documents to the Owner’s Representative prior to requesting 

final payment. 

1. Operation and maintenance manuals with copies of approved shop drawings. 

2. Record documents. 

3. Documentation of completion of all required training of Owner's personnel. 

4. Provide spare parts, maintenance and extra materials in quantities specified in 

individual specification sections. 

5. Inspection and testing reports. 

6. Start-up reports on all equipment requiring a factory installation or start-up. 

END OF SECTION 26 0501 
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