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SECTION 000107 - PROFESSIONAL SEALS AND CERTIFICATIONS
PROJECT NUMBER: 02012-01 Replace Building Automation System - Penney State Office Building
THE FOLLOWING DESIGN PROFESSIONALS HAVE SIGNED AND SEALED THE
ORIGINAL PLANS AND SPECIFICATIONS FOR THIS PROJECT, WHICH ARE ON FILE
WITH THE DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION:
A.  Mechanical and Electrical Engineer:
1. Ryan S. Jones

2. PE-2004017193
3. Responsible for Divisions 01-26.
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Ryan S. Jones — Engineer
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SECTION 000115 — LIST OF DRAWINGS

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 01 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section provides a comprehensive list of the drawings that comprise the Bid
Documents for this project.

PART 2 - PRODUCTS (NOT APPLICABLE)

PART 3 - EXECUTION

3.1 LIST OF DRAWINGS

A. The following list of drawings is a part of the Bid Documents:
TITLE SHEET # DATE CAD #

1. Cover Sheet Sheet G-000 08/31/23 G-000
2. Abbreviations, Notes, & Symbols Sheet G-001 08/31/23 G-001
3. Basement Mech. & Elec. Plan Sheet ME-100  08/31/23 ME-100
4.  First Floor Mech. & Elec. Plan Sheet ME-101  08/31/23 ME-101
5. Mezzanine Mech. & Elec. Plan Sheet ME-101.1  08/31/23 ME-101.1
6. Second Floor Mech. & Elec. Plan Sheet ME-102  08/31/23 ME-102
7. Third Floor Mech. & Elec. Plan Sheet ME-103  08/31/23 ME-103
8. Roof Mech. & Elec. Plan Sheet ME-104  08/31/23 ME-104
9.  Mech. & Elec. Details & Schedules ~ Sheet ME-600  08/31/23 ME-600
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Mech. & Elec. Details & Schedules Sheet ME-601 08/31/23 ME-601
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SECTION 001116 - INVITATION FOR BID

1.0

2.0

3.0

4.0

5.0

6.0

7.0

8.0

A.

OWNER:
The State of Missouri
Office of Administration,
Division of Facilities Management, Design and Construction
Jefferson City, Missouri

PROJECT TITLE AND NUMBER:

Replace Building Automation System
Penney State Office Building
Springfield, Missouri

Project No.: 02012-01

BIDS WILL BE RECEIVED:
Until: 1:30 PM, Tuesday, December 5, 2023
Only electronic bids on MissouriBUYS shall be accepted: https://missouribuys.mo.gov. Bidder must be registered to bid.

DESCRIPTION:

. Scope: The project includes the replacement of the existing Building Automation System (BAS), and providing miscellaneous repairs

to the existing HVAC equipment, necessary for proper operation under the new BAS.

MBE/WBE/SDVE Goals:  MBE 10%, WBE 10%, and SDVE 3%. NOTE: Only MBE/WBE firms certified by the State of Missouri
Office of Equal Opportunity as of the date of bid opening, or SDVE(s) meeting the requirements of Section 34.074, RSMo and 1
CSR 30-5.010, can be used to satisfy the MBE/WBE/SDVE participation goals for this project.

**NOTE: Bidders are provided new Good Faith Effort (GFE) forms on MissouriBUYS.
PRE-BID MEETING:

. Place/Time: 10:30 AM, Tuesday, November, 14, 2023, at Penney State Office Building; 101 Park Central Square, Springfield, MO 65806

. Access to State of Missouri property requires presentation of a photo ID by all persons

HOW TO GET PLANS & SPECIFICATIONS:

. View Only Electronic bid sets are available at no cost or paper bid sets for a deposit of $30.00 from American Document Solutions (ADS).

MAKE CHECKS PAYABLE TO: American Document Solutions. Mail to: American Document Solutions, 1400 Forum Blvd., Suite 7A,
Columbia, Missouri 65203. Phone 573-446-7768, Fax 573-355-5433, https://www.adsplanroom.net. NOTE: Prime contractors will be
allowed a maximum of two bid sets at the deposit rate shown above. Other requesters will be allowed only one bid set at this rate.
Additional bid sets or parts thereof may be obtained by any bidder at the cost of printing and shipping by request to American Document
Solutions at the address shown above. Bidder must secure at least one bid set to become a planholder.

Refunds: Return plans and specifications in unmarked condition within 15 working days of bid opening to American Document
Solutions, 1400 Forum Blvd., Suite 7A, Columbia, Missouri 65203. Phone 573-446-7768, Fax 573-355-5433. Deposits for plans not
returned within 15 working days shall be forfeited.

Information for upcoming bids, including downloadable plans, specifications, Invitation for Bid, bid tabulation, award, addenda, and
access to the ADS planholders list, is available on the Division of Facilities Management, Design and Construction’s web site:
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans.

POINT OF CONTACT:

A. Designer: CJD Engineering, Ryan Jones, (417) 429-1347, email: rjones@cjd-eng.com

. Project Manager: Ryan Abbott, (573) 298-1967, email: Ryan.Abbott@oa.mo.gov

GENERAL INFORMATION:

. The State reserves the right to reject any and all bids and to waive all informalities in bids. No bid may be withdrawn for a period of 20

working days subsequent to the specified bid opening time. The contractor shall pay not less than the prevailing hourly rate of wages for
work of a similar character in the locality in which the work is performed, as determined by the Missouri Department of Labor and
Industrial Relations and as set out in the detailed plans and specifications.

. Bid results will be available at https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans after it is verified that at least one

bid is awardable and affordable.



Very Important MissouriBUYS Instructions to Help Submit a Bid Correctly

A. The bidder shall submit his or her bid and all supporting documentation on MissouriBUYS eProcurement System.
No hard copy bids shall be accepted. Go to https://missouribuys.mo.gov and register. The bidder must register
and complete a profile fully with all required documents submitted prior to submitting a bid.

B. Once registered, log in.
1. Under “Solicitation” select “View Current Solicitations.”
2. Under “Filter by Agency” select “OA-FMDC-Contracts Chapter 8”, then click “Filter Solicitation” button.
3. Select “Active Solicitations” tab.
4. To see the Solicitation Summary, click on the Project Number and the summary will open. Click each

heading to open detailed information.

C. Here are simplified instructions for uploading the bid to MissouriBUYS:
1. Find the solicitation by completing Steps 1 through 4 above.

2. Select the three dots under “Actions.” Select “Add New Response.”

3.  When the Quote box opens, give the response a title and select “OK.”

4. The detailed solicitation will open. Select “Check All” for the Original Solicitation Documents,
open each document, and select “Accept.” If this step is not completed, a bid cannot be
uploaded. Scroll to the bottom of the page and select “Add Attachments.” If you do not see this command,
not all documents have been opened and accepted.

5. The Supplier Attachments box will open. Select “Add Attachment” again.

6. The Upload Documents box will open. Read the instructions for uploading. Disregard the

“Confidential” check box.

7. Browse and attach up to 5 files at a time. Scroll to bottom of box and select “Upload.” The
Supplier Attachments box will open. Repeat Steps 5 through 7 if more than 5 files are to be uploaded.

8. When the Supplier Attachments box opens again and uploading is complete, select “Done.”
A message should appear that the upload is successful. If it does not, go to the Bidder Response tab and
select “Submit.”

9. The detailed solicitation will open. At the bottom select “Close.”

10. Ensure receipt of notifications including current e-mail address are enabled within vendor profile.

D. Any time a bidder wants to modify the bid, he or she will have to retract, make revisions, and then submit
again. Please ensure that "draft" status is not shown. FMDC will open the last response the bidder submits.
The bidder may revise and submit the bid up to the close of the solicitation (bid date and time). Be sure to
allow for uploading time so that the bid is successfully uploaded prior to the 1:30 PM deadline; we can only
accept the bid if it is uploaded before the deadline.

E. If you want to verify that you are uploading documents correctly, please contact Paul Girouard: 573-751-4797,
paul.girouard@oa.mo.gov ; April Howser: 573-751-0053, April. Howser@oa.mo.gov ; or Mandy Roberson: 573-
522-0074, Mandy.Roberson@oa.mo.gov.

F. If you are experiencing login issues, please contact Web Procure Support (Proactis) at 866-889-8533 anytime
from 7:00 AM to 7:00 PM Central Time, Monday through Friday. If you try using a userid or password several
times that is incorrect, the system will lock you out. Web Procure Support is the only option to unlock you! If you
forget your userid or password, Web Procure Support will provide a temporary userid or password. Also, if it has
been a while since your last successful login and you receive an “inactive” message, contact Web Procure
(Proactis). If you are having a registration issue, you may contact Office of Administration Division of Accounting
at 573-751-2971 and ask for the MissouriBUYS vendor team.
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IMPORTANT REMINDER REGARDING
REQUIREMENT FOR OEO CERTIFICATION

A. SECTION 002113 — INSTRUCTIONS TO
BIDDERS: Article 15.0, Section D1:

As of July 1, 2020, all MBE, WBE, and MBE/WBE
contractors, subcontractors, and suppliers must be
certified by the State of Missouri, Office of Equal
Opportunity. No certifications from other Missouri
certifying agencies will be accepted.

SECTION 001116 — INVITATION FOR BID Page 3 of 3
1/2/20



SECTION 002113 — INSTRUCTIONS TO BIDDERS

1.0 - SPECIAL NOTICE TO BIDDERS

A.

If awarded a contract, the Bidder’s employees, and the employees of all subcontractors, who perform
the work on the project must adhere to requirements in Section 013513 — Site Security and Health
Requirements as applicable per Agency.

The Bidder’s prices shall include all city, state, and federal sales, excise, and similar taxes that may
lawfully be assessed in connection with the performance of work, and the purchased of materials to be
incorporated in the work. THIS PROJECT IS NOT TAX EXEMPT.

2.0 - BID DOCUMENTS

A.

The number of sets obtainable by any one (1) party may be limited in accordance with available
supply.

For the convenience of contractors, sub-contractors and suppliers, copies of construction documents
are on file at the office of the Director, Division of Facilities Management, Design and Construction
and on the Division’s web site - https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-

plans.

3.0 - BIDDERS' OBLIGATIONS

A.

Bidders must carefully examine the entire site of the work and shall make all reasonable and necessary
investigations to inform themselves thoroughly as to the facilities available as well as to all the
difficulties involved in the completion of all work in accordance with the specifications and the plans.
Bidders are also required to examine all maps, plans and data mentioned in the specifications. No plea
of ignorance concerning observable existing conditions or difficulties that may be encountered in the
execution of the work under this contract will be accepted as an excuse for any failure or omission on
the part of the contractor to fulfill in every detail all of the requirements of the contract, nor accepted as
a basis for any claims for extra compensation.

Under no circumstances will contractors give their plans and specifications to another contractor. Any
bid received from a contractor whose name does not appear on the list of plan holders may be subject
to rejection.

4.0 - INTERPRETATIONS

A.

No bidder shall be entitled to rely on oral interpretations as to the meaning of the plans and specifications
or the acceptability of alternate products, materials, form or type of construction. Every request for
interpretation shall be made in writing and submitted with all supporting documents not less than five
(5) working days before opening of bids. Every interpretation made to a bidder will be in the form of
an addendum and will be sent as promptly as is practicable to all persons to whom plans and
specifications have been issued. All such addenda shall become part of the contract documents.

Approval for an “acceptable substitution” issued in the form of an addendum as per Paragraph 4A above,
and as per Article 3.1 of the General Conditions; ACCEPTABLE SUBSTITUTIONS shall constitute
approval for use in the project of the product.

An “acceptable substitution” requested after the award of bid shall be approved if proven to the
satisfaction of the Owner and the Designer as per Article 3.1, that the product is acceptable in design,
strength, durability, usefulness, and convenience for the purpose intended. Approval of the substitution
after award is at the sole discretion of the Owner.

A request for “Acceptable Substitutions” shall be made on the Section 006325 Substitution Request
Form. The request shall be sent directly to the project Designer. A copy of said request should also be
mailed to the Owner, Division of Facilities Management, Design and Construction, Post Office Box
809, Jefferson City, Missouri 65102.
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5.0 - BIDS AND BIDDING PROCEDURE

A.

Bidders shall submit all submission forms and accompanying documents listed in SECTION 004113 —
BID FORM, Article 5.0, ATTACHMENTS TO BID by the stated time or their bid will be rejected for
being non-responsive.

Depending on the specific project requirements, the following is a GENERIC list of all possible bid
forms that may be due with bid submittals and times when they may be due. Please check for specific
project requirements on the proposal form (Section 004113). Not all of the following bid forms may
be required to be submitted.

Bid Submittal — due before stated date and time of bid opening (see IFB):

004113 Bid Form (all pages are always required)

004322 Unit Prices Form

004336 Proposed Subcontractors Form

004337 MBE/WBE/SDVE Compliance Evaluation Form

004338 MBE/WBE/SDVE Eligibility Determination for Joint Ventures
004339 MBE/WBE/SDVE GFE Determination

004340 SDVE Business Form

004541 Affidavit of Work Authorization

004545 Anti-Discrimination Against Israel Act Certification form

All bids shall be submitted without additional terms and conditions, modification or reservation on the
bid forms with each space properly filled. Bids not on these forms will be rejected.

All bids shall be accompanied by a bid bond executed by the bidder and a duly authorized surety
company, certified check, cashier's check or bank draft made payable to the Division of Facilities
Management, Design and Construction, State of Missouri, in the amount indicated on the bid form,
Section 004113. Failure of the contractor to submit the full amount required shall be sufficient cause to
reject his bid. The bidder agrees that the proceeds of the check, draft or bond shall become the property
of the State of Missouri, if for any reason the bidder withdraws his bid after closing, or if on notification
of award refuses or is unable to execute tendered contract, provide an acceptable performance and
payment bond, provide evidence of required insurance coverage and/or provide required copies of
affirmative action plans within ten (10) working days after such tender.

The check or draft submitted by the successful bidder will be returned after the receipt of an acceptable
performance and payment bond and execution of the formal contract. Checks or drafts of all other
bidders will be returned within a reasonable time after it is determined that the bid represented by same
will receive no further consideration by the State of Missouri. Bid bonds will only be returned upon
request.

6.0 - SIGNING OF BIDS

A.
B.

A bid from an individual shall be signed as noted on the Bid Form.

A bid from a partnership or joint venture shall require only one signature of a partner, an officer of the
joint venture authorized to bind the venture or an attorney-in-fact. If the bid is signed by an officer of
a joint venture or an attorney-in-fact, a document evidencing the individual's authority to execute
contracts should be included with the bid form.

A bid from a limited liability company (LLC) shall be signed by a manager or a managing member of
the LLC.

A bid from a corporation shall have the correct corporate name thereon and the signature of an
authorized officer of the corporation manually written. Title of office held by the person signing for
the corporation shall appear, along with typed name of said individual. Corporate license number shall
be provided and, if a corporation organized in a state other than Missouri, a Certificate of Authority to
do business in the State of Missouri shall be attached. In addition, for corporate proposals, the President
or Vice-President should sign as the bidder. If the signator is other than the corporate president or vice
president, the bidder must provide satisfactory evidence that the signator has the legal authority to bind
the corporation.
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A bid should contain the full and correct legal name of the Bidder. If the Bidder is an entity registered
with the Missouri Secretary of State, the Bidder’s name on the bid form should appear as shown in the
Secretary of State’s records.

The Bidder should include its corporate license number on the Bid Form and, if the corporation is
organized in a state other than Missouri, a Certificate of Authority to do business in the State of Missouri
shall be attached to the bid form.

7.0 - RECEIVING BID SUBMITTALS

A.

G.

It is the bidder’s sole responsibility to assure receipt by Owner of bid submittals by the date and time
specified in the Invitation for Bid. Bids received after the date and time specified shall not be
considered by the Owner.

Bids must be submitted through the MissouriBUYS statewide eProcurement system
(https://www.missouribuys.mo.gov/) in accordance with the instructions for that system. The Owner
shall only accept bids submitted through MissouriBUYS. Bids received by the Owner through any
other means, including hard copies, shall not be considered and will be discarded by the Owner
unopened.

To respond to an Invitation for Bid, the Bidder must first register with MissouriBUY'S by going through
the MissouriBUY'S Home Page (https://www.missouribuys.mo.gov/), clicking the “Register”” button at
the top of the page, and completing the Vendor Registration. Once registered, the Bidder accesses its
account by clicking the “Login” button at the top of the MissouriBUYS Home Page. Enter your
USERID and PASSWORD, which the Bidder will select. Under Solicitations, select “View Current
Solicitations.” A new screen will open. Under “Filter by Agency” select “OA-FMDC-Contracts
Chapter 8.” Under “Filter by Opp. No.” type in the State Project Number. Select “Submit.” Above
the dark blue bar, select “Other Active Opportunities.” To see the Solicitation Summary, single click
the Opp. No. (Project Number) and the summary will open. Single quick click each blue bar to open
detailed information. The Bidder must read and accept the Original Solicitation Documents and
complete all identified requirements. The Bidder should download and save all of the Original
Solicitation Documents on its computer so that the Bidder can prepare its response to these documents.
The Bidder should upload its completed response to the downloaded documents as an attachment to
the electronic solicitation response.

Step-by-step instructions for how a registered vendor responds to a solicitation electronically are
provided in Section 001116 — Invitation For Bid.

The Bidder shall submit its bid on the forms provided by the Owner on MissouriBUY'S with each space
fully and properly completed, including all amounts required for alternate bids, unit prices, cost
accounting data, etc. The Owner may reject bids that are not on the Owner’s forms or that do not
contain all requested information.

No Contractor shall stipulate in his bid any conditions not contained in the specifications or standard

bid form contained in the contract documents. To do so may subject the Contractor’s bid to rejection.

The completed forms shall be without interlineations, alterations or erasures.

8.0 - MODIFICATION AND WITHDRAWAL OF BIDS

A.

B.

Bidder may withdraw his bid at any time prior to scheduled closing time for receipt of bids, but no
bidder may withdraw his bid for a period of twenty (20) working days after the scheduled closing
time for receipt of bids.

The Bidder shall modify his or her original bid by submitting a revised bid on MissouriBUYS.

9.0 - AWARD OF CONTRACT

A. The Owner reserves the right to reject any and/or all bids and further to waive all informalities in
bidding when deemed in the best interest of the State of Missouri.

B.  The Owner reserves the right to let other contracts in connection with the work, including but not by
way of limitation, contracts for the furnishing and installation of furniture, equipment, machines,
appliances and other apparatus.
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C. The Owner shall award a contract to the lowest, responsive, responsible Bidder in accordance with
Section 8.250, RSMo. No contract will be awarded to any Bidder who has had a contract with the
Owner terminated within the preceding twelve months for material breach of contract or who has been
suspended or debarred by the Owner.

D. Award of alternates, if any, will be made in numerical order unless all bids received are such that the
order of acceptance of alternates does not affect the determination of the lowest, responsive, responsible
bidder.

E. No bid shall be considered binding upon the Owner until the written contract has been properly
executed, a satisfactory bond has been furnished, evidence of required insurance coverage, submittal
of executed Section 004541, Affidavit of Work Authorization form, documentation evidencing
enrollment and participation in a federal work authorization program has been received and an
affirmative action plan submitted. Failure to execute and return the contract and associated documents
within the prescribed period of time shall be treated, at the option of the Owner, as a breach of bidder's
obligation and the Owner shall be under no further obligation to bidder.

F.  If the successful bidder is doing business in the State of Missouri under a fictitious name, he shall
furnish to Owner, attached to the Bid Form, a properly certified copy of the certificate of Registration
of Fictitious Name from the State of Missouri, and such certificate shall remain on file with the Owner.

G.  Any successful bidder which is a corporation organized in a state other than Missouri shall furnish to
the Owner, attached to the Bid Form, a properly certified copy of its current Certificate of Authority to
do business in the State of Missouri, such certificate to remain on file with the Owner. No contract will
be awarded by the Owner unless such certificate is furnished by the bidder.

H.  Any successful bidder which is a corporation organized in the State of Missouri shall furnish at its own
cost to the Owner, if requested, a Certificate of Good Standing issued by the Secretary of State, such
certificate to remain on file with the Owner.

L. Transient employers subject to Sections 285.230 and 285.234, RSMo, (out-of-state employers who
temporarily transact any business in the State of Missouri) may be required to file a bond with the
Missouri Department of Revenue. No contract will be awarded by the Owner unless the successful
bidder certifies that he has complied with all applicable provisions of Section 285.230-234.

J. Sections 285.525 and 285.530, RSMo, require business entities to enroll and participate in a federal
work authorization program in order to be eligible to receive award of any state contract in excess of
$5,000. Bidders should submit with their bid an Affidavit of Work Authorization (Section 004541)
along with appropriate documentation evidencing such enrollment and participation. Section-004541,
Affidavit of Work Authorization is located on the MissouriBUYS solicitation for this project. Bidders
must also submit an E-Verify Memorandum before the Owner may award a contract to the Bidder.
Information regarding a E-Verify is located at https://www.uscis.gov/e-verify/. The contractor shall be
responsible for ensuring that all subcontractors and suppliers associated with this contract enroll in E-
Verify.

10.0 - CONTRACT SECURITY

A.  The successful bidder shall furnish a performance/payment bond as set forth in General Conditions
Article 6.1 on a condition prior to the State executing the contract and issuing a notice to proceed.

11.0 - LIST OF SUBCONTRACTORS

A. If required by “Section 004113 — Bid Form,” each bidder must submit as part of their bid a list of
subcontractors to be used in performing the work (Section 004336). The list must specify the name of the
single designated subcontractor, for each category of work listed in “Section 004336 - Proposed
Subcontractors Form.” If work within a category will be performed by more than one subcontractor, the
bidder must provide the name of each subcontractor and specify the exact portion of the work to be done
by each. Failure to list the Bidder’s firm, or a subcontractor for each category of work identified on the
Bid Form or the listing of more than one subcontractor for any category without designating the portion
of work to be performed by each shall be cause for rejection of the bid. If the bidder intends to perform
any of the designated subcontract work with the use of his own employees, the bidder shall make that fact
clear, by listing his own firm for the subject category. If any category of work is left vacant, the bid
shall be rejected.
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12.0 - WORKING DAYS

A.

Contract duration time is stated in working days and will use the following definition in determining the
actual calendar date for contract completion:

1. Working days are defined as all calendar days except Saturdays, Sundays and the following State of

Missouri observed holidays: New Year’s Day, Martin Luther King, Jr. Day, Lincoln Day,
Washington’s Birthday, Truman Day, Memorial Day, Juneteenth, Independence Day, Labor Day,
Columbus Day, Veterans Day, Thanksgiving Day and Christmas Day.

13.0 - AMERICAN AND MISSOURI - MADE PRODUCTS AND FIRMS

A.

By signing the bid form and submitting a bid on this project, the Bidder certifies that it will use
American and Missouri products as set forth in Article 1.7 of the General Conditions. Bidders are
advised to review those requirements carefully prior to bidding.

A preference shall be given to Missouri firms, corporations or individuals, or firms, corporations or
individuals that maintain Missouri offices or places of business, when the quality of performance
promised is equal or better and the price quoted is the same or less.

Pursuant to Section 34.076, RSMo, a contractor or Bidder domiciled outside the boundaries of the State
of Missouri shall be required, in order to be successful, to submit a bid the same percent less than the
lowest bid submitted by a responsible contractor or Bidder domiciled in Missouri as would be required
for such a Missouri domiciled contractor or Bidder to succeed over the bidding contractor or Bidder
domiciled outside Missouri on a like contract or bid being let in the person's domiciliary state and,
further, the contractor or Bidder domiciled outside the boundaries of Missouri shall be required to
submit an audited financial statement as would be required of a Missouri domiciled contractor or Bidder
on a like contract or bid being let in the domiciliary state of that contractor or Bidder.

14.0 — ANTI-DISCRIMINATION AGAINST ISRAEL ACT CERTIFICATION:

A.

Pursuant to section 34.600, RSMo, if the Bidder meets the section 34.600, RSMo, definition of a
“company” and the Bidder has ten or more employees, the Bidder must certify in writing that the Bidder
is not currently engaged in a boycott of goods or services from the State of Israel as defined in section
34.600, RSMo, and shall not engage in a boycott of goods or services from the State of Israel, if awarded
a contract, for the duration of the contract. The Bidder is requested to complete and submit the
applicable portion of Section 004545 - Anti-Discrimination Against Israel Act Certification with their
Bid Form. The applicable portion of the exhibit must be submitted prior to execution of a contract by
the Owner and issuance of Notice to Proceed. If the exhibit is not submitted, the Owner shall rescind
its Intent to Award and move to the next lowest, responsive, responsible bidder.

15.0 - MBE/WBE/SDVE INSTRUCTIONS

A. Definitions:

1. “MBE” means a Minority Business Enterprise.

2. “MINORITY” has the same meaning as set forth in 1 C.S.R. 10-17.010.

3. “MINORITY BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,
RSMo.

4. “WBE” means a Women’s Business Enterprise.

5. “WOMEN’S BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,
RSMo.

6. “SDVE” means a Service-Disabled Veterans Enterprise.

7. “SERVICE-DISABLED VETERAN” has the same meaning as set forth in section 34.074, RSMo.

8. “SERVICE-DISABLED VETERAN ENTERPRISE” has the same meaning as “Service-Disabled
Veteran Business” set forth in section 34.074, RSMo.
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B. MBE/WBE/SDVE General Requirements:

For all bids greater than $100,000, the Bidder shall obtain MBE, WBE and SDVE participation in an
amount equal to or greater than the percentage goals set forth in the Invitation for Bid and the Bid
Form, unless the Bidder is granted a Good Faith Effort waiver by the Director of the Division, as set
forth below. If the Bidder does not meet the MBE, WBE and SDVE goals, or make a good faith effort
to do so, the Bidder shall be non-responsive, and its bid shall be rejected.

The Bidder should submit with its bid all of the information requested in the MBE/WBE/SDVE
Compliance Evaluation Form for every MBE, WBE, or SDVE subcontractor or material supplier the
Bidder intends to use for the contract work. The Bidder is required to submit all appropriate
MBE/WBE/SDVE documentation before the stated time and date set forth in the Invitation for Bid. If
the Bidder fails to provide such information by the specified date and time, the Owner shall reject the
bid.

The Director reserves the right to request additional information from a Bidder to clarify the Bidder’s
proposed MBE, WBE, and/or SDVE participation. The Bidder shall submit the clarifying information
requested by the Owner within two (2) Working Days of receiving the request for clarification.

Pursuant to section 34.074, RSMo, a Bidder that is a SDVE doing business as Missouri firm,
corporation, or individual, or that maintains a Missouri office or place of business, shall receive a three-
point bonus preference in the contract award evaluation process. The bonus preference will be
calculated and applied by reducing the bid amount of the eligible SDVE by three percent of the
apparent low responsive bidder’s bid. Based on this calculation, if the eligible SDVE’s evaluation is
less than the apparent low responsive bidder’s bid, the eligible SDVE’s bid becomes the apparent low
responsive bid. This reduction is for evaluation purposes only, and will have no impact on the actual
amount(s) of the bid or the amount(s) of any contract awarded. In order to be eligible for the SDVE
preference, the Bidder must complete and submit with its bid the Missouri Service Disabled Veteran
Business Form, and any information required by the form. The form is available on the MissouriBUY'S
solicitation for this project.

C. Computation of MBE/WBE/SDVE Goal Participation:

1.

A Bidder who is a MBE, WBE, or SDVE may count 100% of the contract towards the MBE, WBE
or SDVE goal, less any amounts awarded to another MBE, WBE or SDVE. (NOTE: A MBE firm
that bids as general contractor must obtain WBE and SDVE participation; a WBE firm that bids as
a general contractor must obtain MBE and SDVE participation; and a SDVE firm that bids as general
contractor must obtain MBE and WBE participation.) In order for the remaining contract amount to
be counted towards the MBE, WBE or SDVE goal, the Bidder must complete the MBE/WBE/SDVE
Compliance Evaluation Form (Section 004337) identifying itself as an MBE, WBE or SDVE.

The total dollar value of the work granted to a certified MBE, WBE or SDVE by the Bidder shall
be counted towards the applicable goal.

Expenditures for materials and supplies obtained from a certified MBE, WBE, or SDVE supplier or
manufacturer may be counted towards the MBE, WBE and SDVE goals, if the MBE, WBE, or
SDVE assumes the actual and contractual responsibility for the provision of the materials and
supplies.

The total dollar value of the work granted to a second or subsequent tier subcontractor or a supplier
may be counted towards a Bidder’s MBE, WBE and SDVE goals, if the MBE, WBE, or SDVE
properly assumes the actual and contractual responsibility for the work.

The total dollar value of work granted to a certified joint venture equal to the percentage of the
ownership and control of the MBE, WBE, or SDVE partner in the joint venture may be counted
towards the MBE/WBE/SDVE goals.

Only expenditures to a MBE, WBE, or SDVE that performs a commercially useful function in the
work may be counted towards the MBE, WBE and SDVE goals. A MBE, WBE, or SDVE performs
a commercially useful function when it is responsible for executing a distinct element of the work
and carrying out its responsibilities by actually performing, managing and supervising the work or
providing supplies or manufactured materials.
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F.

D. Certification of MBE/WBE/SDVE Subcontractors:

In order to be counted towards the goals, an MBE or WBE must be certified by the State of Missouri
Office of Equal Opportunity and an SDVE must be certified by the State of Missouri, Office of
Administration, Division of Purchasing and Material Management or by the Department of Veterans
Affairs.

The Bidder may determine the certification status of a proposed MBE or WBE subcontractor or
supplier by referring to the Office of Equal Opportunity (OEO)’s online MBE/WBE directory
(https://apps1.mo.gov/MWBCertifiedFirms/). The Bidder may determine the eligibility of a SDVE
subcontractor or supplier by referring to the Division of Purchasing and Materials Management’s
online SDVE directory (https://oa.mo.gov/sites/default/files/sdvelisting.pdf) or the Department of
Veterans Affairs’ directory (https://vetbiz.va.gov/basic-search/).

Additional information, clarifications, etc., regarding the listings in the directories may be obtained
by calling the Division at (573)751-3339 and asking to speak to the Contract Specialist of record as
shown in the Supplementary Conditions (Section 007300).

E. Waiver of MBE/WBE/SDVE Participation:

1.

3.

If a Bidder has made a good faith effort to secure the required MBE, WBE and/or SDVE participation
and has failed, the Bidder shall submit with its bid the information requested in MBE/WBE/SDVE
Good Faith Effort (GFE) Determination form. The GFE forms are located on the MissouriBUY'S
solicitation for this project. The Director will determine if the Bidder made a good faith effort to
meet the applicable goals. If the Director determines that the Bidder did not make a good faith effort,
the bid shall be rejected as being nonresponsive to the bid requirements. Bidders who demonstrate
that they have made a good faith effort to include MBE, WBE, and/or SDVE participation will be
determined to be responsive to the applicable participation goals, regardless of the percent of actual
participation obtained, if the bid is otherwise acceptable.

In determining whether a Bidder has made a good faith effort to obtain MBE, WBE and/or SDVE
participation, the Director may evaluate the factors set forth in 1 CSR 30-5.010(6)(C) and the
following:

a. The amount of actual participation obtained;

b. How and when the Bidder contacted potential MBE, WBE, and SDVE subcontractors and
suppliers;

c. The documentation provided by the Bidder to support its contacts, including whether the
Bidder provided the names, addresses, phone numbers, and dates of contact for
MBE/WBE/SDVE firms contacted for specific categories of work;

d.  Ifproject information, including plans and specifications, were provided to
MBE/WBE/SDVE subcontractors;

e. Whether the Bidder made any attempts to follow-up with MBE, WBE or SDVE firms prior
to bid;

f. Amount of bids received from any of the subcontractors and/or suppliers that the Bidder
contacted;

g.  The Bidder’s stated reasons for rejecting any bids;

If no bidder has obtained any participation in a particular category (MBE/WBE/SDVE) or made a
good faith effort to do so, the Director may waive that goal rather than rebid.

Contractor MBE/WBE/SDVE Obligations
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If awarded a contract, the Bidder will be contractually required to subcontract with or obtain
materials from the MBE, WBE, and SDVE firms listed in its bid, in amounts equal to or greater than
the dollar amount bid, unless the amount is modified in writing by the Owner.

If the Contractor fails to meet or maintain the participation requirements contained in the
Contractor’s bid, the Contractor must satisfactorily explain to the Director why it cannot comply
with the requirement and why failing meeting the requirement was beyond the Contractor's
control. If the Director finds the Contractor's explanation unsatisfactory, the Director may take any
appropriate action including, but not limited to:

a.  Declaring the Contractor ineligible to participate in any contracts with the Division for up to
twelve (12) months (suspension); and/or

b.  Declaring the Contractor be non-responsive to the Invitation for Bid, or in breach of contract
and rejecting the bid or terminating the contract.

If the Contractor replaces an MBE, WBE, or SDVE during the course of this contract, the Contractor
shall replace it with another MBE, WBE, or SDVE or make a good faith effort to do so. All MBE,
WBE and SDVE substitutions must be approved by the Director.

The Contractor shall provide the Owner with regular reports on its progress in meeting its
MBE/WBE/SDVE obligations. At a minimum, the Contractor shall report the dollar-value of work
completed by each MBE, WBE, or SDVE during the preceding month and the cumulative total of
work completed by each MBE, WBE or SDVE to date with each monthly application for payment.
The Contractor shall also make a final report, which shall include the total dollar-value of work
completed by each MBE, WBE, and SDVE during the entire contract.
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STATE OF MISSOURI
DIVISION OF FACILITIES MANAGEMENT,
DESIGN AND CONSTRUCTION
MBE/WBE/SDVE DIRECTORIES

The MBE/WBE Directory for goods and services is maintained by the Office of
Equal Opportunity (OEO) and is located at the following web address:

https://appsl.mo.gcov/MWBCertifiedFirms/

The SERVICE DISABLED VETERAN ENTERPRISE (SDVE) Directories
may be accessed at the following web addresses:

https://0eo.mo.gov/wp-content/uploads/2023/07/list-certified-missouri-
service-disabled-veteran-business-enterprises-sdves.pdf

https://veterans.certify.sba.gov/#search
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e oY State of Missouri
Construction Contract

THIS AGREEMENT is made (DATE) by and between:

Contractor Name and Address
hereinafter called the "Contractor,"

and the State of Missouri, hereinafter called the "Owner", represented by the Office of Administration, Division of
Facilities Management, Design and Construction.

WITNESSETH, that the Contractor and the Owner, for the consideration stated herein agree as follows:
ARTICLE 1. STATEMENT OF WORK

The Contractor shall furnish all labor and materials and perform all work required for furnishing and installing all
labor, materials, equipment and transportation and everything necessarily inferred from the general nature and
tendency of the plans and specifications for the proper execution of the work for:

Project Name: Replace Building Automation System
Penney State Office Building
Springfield, Missouri

Project Number: 02012-01
in strict accordance with the Contract Documents as enumerated in Article 7, all of which are made a part hereof.
ARTICLE 2. TIME OF COMPLETION

The contract performance time is 140 working days from the transmittal date of this agreement. The contract
completion date is MONTH, DAY, YEAR. This time includes ten (10) working days for the Contractor to receive,
sign and return the contract form along with required bonding and insurance certificates. Failure of the Contractor
to provide correct bonding and insurance within the ten (10) working days shall not be grounds for a time extension.
Receipt of proper bonding and insurance is a condition precedent to the formation of the contract and if not timely
received, may result in forfeiture of the Contractor's bid security. Work may not commence until the Owner issues
a written Notice to Proceed and must commence within seven (7) working days thereafter.

ARTICLE 3. LIQUIDATED DAMAGES

Whenever time is mentioned in this contract, time shall be and is of the essence of this contract. The Owner would
suffer a loss should the Contractor fail to have the work embraced in this contract fully completed on or before the
time above specified. THEREFORE, the parties hereto realize in order to adjust satisfactorily the damages on account
of such failure that it might be impossible to compute accurately or estimate the amount of such loss or damages
which the Owner would sustain by reason of failure to complete fully said work within the time required by this
contract. The Contractor hereby covenants and agrees to pay the Owner, as and for liquidated damages, the sum
of $500 per day for each and every day, Sunday and legal holidays excepted, during which the work remains
incomplete and unfinished. Any sum which may be due the Owner for such damages shall be deducted and retained
by the Owner from any balance which may be due the Contractor when said work shall have been finished and
accepted. But such provisions shall not release the Bond of the Contractor from liability according to its terms. In
case of failure to complete, the Owner will be under no obligation to show or prove any actual or specific loss or
damage.
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ARTICLE 4. CONTRACT SUM

The Owner shall pay the Contractor for the prompt, faithful and efficient performance of the conditions and
undertakings of this contract, subject to additions, and deductions as provided herein, in current funds the sum of:

Base Bid: $

TOTAL CONTRACT AMOUNT: ($CONTRACT AMOUNT)

ARTICLE 5. PREVAILING WAGE RATE

MISSOURI PREVAILING WAGE LAW (Sections 290.210 to 290.340, RSMo): The Contractor shall pay not
less than the specified hourly rate of wages, as set out in the wage order attached to and made part of the specifications
for work under this contract, to all workers performing work under the contract, in accordance with sections 290.210
to 290.340, RSMo. The Contractor shall forfeit a penalty to the Owner of one hundred dollars per day (or portion of
a day) for each worker that is paid less than the specified rates for any work done under the contract by the Contractor
or by any subcontractor, in accordance with section 290.250, RSMo.

DAVIS-BACON ACT: If this Project is financed in whole or in part from Federal funds (as indicated in the
Instructions to Bidders or other bid or contract documents for this Project), then this contract shall be subject to all
applicable federal labor statutes, rules and regulations, including provisions of the Davis-Bacon Act, 40 U.S.C. §3141
et seq., and the “Federal Labor Standards Provisions,” as further set forth in Section 007333 — Supplementary General
Conditions for Federally Funded/Assisted Construction Projects, which is incorporated into the contract by reference.
Where the Missouri Prevailing Wage Law and the Davis-Bacon Act require payment of different wages for work
performed under this contract, the Contractor and all Subcontractors shall pay the greater of the wages required under
either law, on a classification by classification basis.

ARTICLE 6. MINORITY/WOMEN/SERVICE DISABLED VETERAN BUSINESS ENTERPRISE
PARTICIPATION

The Contractor has been granted a waiver of the 10% MBE and 10% WBE and 3% SDVE participation goals.
The Contractor agrees to secure the MBE/WBE/SDVE participation amounts for this project as follows: (OR)

The Contractor has met the MBE/WBE/SDVE participation goals and agrees to secure the MBE/WBE/SDVE
participation amounts for this project as follows:

MBE/WBE/SDVE Firm: Subcontract Amt:$
MBE/WBE/SDVE Firm: Subcontract Amt:$
MBE/WBE/SDVE Firm: Subcontract Amt:$
Total $
MBE/WBE/SDVE assignments identified above shall not be changed without a contract change signed by the
Owner.

The Director of the Division of Facilities Management, Design and Construction or his Designee shall be the
final authority to resolve disputes and disagreements between the Contractor and the MBE/WBE/SDVE firms
listed above when such disputes impact the subcontract amounts shown above.

ARTICLE 7. CONTRACT DOCUMENTS

The following documents are hereby incorporated into this contract by reference (all division/section numbers and
titles are as utilized in the Project Manual published by the Owner for this Project):
1. Division 0 — Procurement and Contracting Information, including, but not limited to:
a. Invitation for Bid (Section 001116)
b. Instructions to Bidders (Section 002113)
c. Supplementary Instructions to Bidders (if applicable) (Section 002213)
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d.

e.
f.
g.
h.
i.
2. Division
3.
4.
5. Addenda

The following documents as completed and executed by the Contractor and accepted by the
Owner, if applicable:
i. Bid Form (Section 004113)

ii. Unit Prices (Section 004322)

iii. Proposed Contractors Form (Section 004336)

iv. MBE, WBE, SDVE Compliance Evaluation Form(s) (Section 004337)

v. MBE, WBE, SDVE Eligibility Determination Form for Joint Ventures (Section

004338)
vi. MBE, WBE, SDVE Good Faith Effort (GFE) Determination Form (Section 004339)
vii. Missouri Service Disabled Veteran Business Form (Section 004340)
viii. Affidavit of Work Authorization (Section 004541)

ix. Affidavit for Affirmative Action (Section 005414)
Performance and Payment Bond, completed and executed by the Contractor and surety
(Section 006113)
General Conditions (Section 007213)
Supplementary Conditions (Section 007300)
Supplementary General Conditions for Federally Funded/Assisted Construction Projects
(Section 007333)
Wage Rate(s) (Section 007346)
1 — General Requirements

All Drawings identified in the Project Manual
All Technical Specifications included in the Project Manual

, if applicable

ARTICLE 8 — CERTIFICATION

By signing this contract, the Contractor hereby re-certifies compliance with all legal requirements set forth in
Section 6.0, Bidder’s Certifications of the Bid Form.

Further, if the Contractor provides any “personal information” as defined in §105.1500, RSMo concerning an
entity exempt from federal income tax under Section 501(c) of the Internal Revenue Code of 1986, as amended,

the Contractor und

erstands and agrees that it is voluntarily choosing to enter into a state contract and providing

such information for that purpose. The state will treat such personal information in accord with §105.1500,

RSMo.

By signature below, the parties hereby execute this contract document.

APPROVED:

Brian Yansen, Director

Contractor’s Authorized Signature

Division of Facilities Management,
Design and Construction

I, Corporate Secretary, certify that I am Secretary of the
corporation named above and that (CONTRACTOR
NAME), who signed said contract on behalf of the
corporation, was then (TITLE) of said corporation and that
said contract was duly signed for and in behalf of the
corporation by authority of its governing body, and is within
the scope of its corporate powers.

Corporate Secretary
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STATE OF MISSOURI
OFFICE OF ADMINISTRATION PROJECT NUMBER
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION
AFFIDAVIT FOR AFFIRMATIVE ACTION

First being duly sworn on oath states: that

he/she is the [ sole proprietor [ partner [ officer or [ manager or managing member of

NAME
a [ sole proprietorship [ partnership

] limited liability company (LLC)

or [ corporation, and as such, said proprietor, partner, or officer is duly authorized to make this

affidavit on behalf of said sole proprietorship, partnership, or corporation; that under the contract known as

PROJECT TITLE

Less than 50 persons in the aggregate will be employed and therefore, the applicable Affirmative Action

requirements as set forth in Article 1.4 of the General Conditions of the State of Missouri have been met.

PRINT NAME & SIGNATURE DATE

NOTARY INFORMATION

NOTARY PUBLIC EMBOSSER SEAL | STATE OF COUNTY (OR CITY OF ST. USE RUBBER STAMP IN CLEAR AREA

LOuUIS) BELOW

SUBSCRIBED AND SWORN BEFORE ME, THIS

DAY OF YEAR
NOTARY PUBLIC SIGNATURE MY COMMISSION EXPIRES

NOTARY PUBLIC NAME (TYPED OR PRINTED)

MO 300-1401 (05/18) FILE/Construction Contract
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Bond No.

SECTION 006113 - PERFORMANCE AND PAYMENT BOND FORM

KNOW ALL MEN BY THESE PRESENTS, THAT we

as principal, and

as Surety, are held and firmly bound unto the

STATE OF MISSOURLI. in the sum of Dollars ($ )

for payment whereof the Principal and Surety bind themselves, their heirs, executors, administrators and successors, jointly

and severally, firmly by these presents.

WHEREAS, the Principal has, by means of a written agreement dated the

day of , 20 , enter into a contract with the State of Missouri for

(Insert Project Title and Number)

NOW, THEREFORE, if the Principal shall faithfully perform and fulfill all the undertakings, covenants, terms, conditions and
agreements of said contract during the original term of said contract and any extensions thereof that may be granted by the State of
Missouri, with or without notice to the Surety and during the life of any guaranty required under the contract; and shall also faithfully
perform and fulfill all undertakings, covenants, terms, conditions and agreements of any and all duly authorized modifications of said
contract that may hereafter be made with or without notice to the Surety; and shall also promptly make payment for materials
incorporated, consumed or used in connection with the work set forth in the contract referred to above, and all insurance premiums, both
compensation and all other kinds of insurance, on said work, and for all labor performed on such work, whether by subcontractor or
otherwise, at not less than the prevailing hourly rate of wages for work of a similar character (exclusive of maintenance work) in the
locality in which the work is performed and not less than the prevailing hourly rate of wages for legal holiday and overtime work
(exclusive of maintenance work) in the locality in which the work is performed both as determined by the Department of Labor and
Industrial Relations or determined by the Court of Appeal, as provided for in said contract and in any and all duly authorized
modifications of said contract that may be hereafter made, with or without notice to the Surety, then, this obligation shall be void and
of no effect, but it is expressly understood that if the Principal should make default in or should fail to strictly, faithfully and efficiently
do, perform and comply with any or more of the covenants, agreements, stipulations, conditions, requirements or undertakings, as
specified in or by the terms of said contract, and with the time therein named, then this obligation shall be valid and binding upon each
of the parties hereto and this bond shall remain in full force and effect; and the same may be sued on at the instance of any material man,
laborer, mechanic, subcontractor, individual, or otherwise to whom such payment is due, in the name of the State of Missouri, to the use

of any such person.
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AND, IT IS FURTHER specifically provided that any modifications which may hereinafter be made in the terms of the contract or in
the work to be done under it or the giving by the Owner of any extension of the time for the performance of the contract or any other
forbearance on the part of either the Owner or the Principal to the other, shall not in any way release the Principal and the Surety, or
either or any of them, their heirs, executors, administrators and successors, from their liability hereunder, notice to the Surety of any

such extension, modifications or forbearance being hereby waived.

IN WITNESS WHEREOF, the above bounden parties have executed the within instrument this day of
, 20
AS APPLICABLE:
AN INDIVIDUAL
Name:
Signature:
A PARTNERSHIP

Name of Partner:

Signature of Partner:

Name of Partner:

Signature of Partner:

CORPORATION

Firm Name:

Signature of President:

SURETY

Surety Name:

Attorney-in-Fact:

Address of Attorney-in-Fact:

Telephone Number of Attorney-in-Fact:

Signature Attorney-in-Fact:

NOTE: Surety shall attach Power of Attorney
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STATE OF MISSOURI
OFFICE OF ADMINISTRATION

DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION PROJECT NUMBER

PRODUCT SUBSTITUTION REQUEST

PROJECT TITLE AND LOCATION

CHECK APPROPRIATE BOX

[ ] SUBSTITUTION PRIOR TO BID OPENING

(Minimum of (5) working days prior to receipt of Bids as per Article 4 — Instructions to Bidders)

[ ] SUBSTITUTION FOLLOWING AWARD

(Maximum of (20) working days from Notice to Proceed as per Article 3 — General Conditions)

FROM: BIDDER/CONTRACTOR (PRINT COMPANY NAME)

TO: ARCHITECT/ENGINEER (PRINT COMPANY NAME)

Bidder/Contractor hereby requests acceptance of the following product or systems as a substitution in accordance with
provisions of Division One of the Bidding Documents:

SPECIFIED PRODUCT OR SYSTEM

SPECIFICATION SECTION NO.

SUPPORTING DATA

|:| Product data for proposed substitution is attached (include description of product, standards, performance, and test data)
|:| Sample |:| Sample will be sent, if requested

QUALITY COMPARISON

SPECIFIED PRODUCT SUBSTITUTION REQUEST

NAME, BRAND

CATALOG NO.

MANUFACTURER

VENDOR

PREVIOUS INSTALLATIONS

PROJECT ARCHITECT/ENGINEER

LOCATION DATE INSTALLED

SIGNIFICANT VARIATIONS FROM SPECIFIED PRODUCT

SECTION 006325 — SUBSTITUTION REQUEST
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REASON FOR SUBSTITUTION

DOES PROPOSED SUBSTITUTION AFFECT OTHER PARTS OF WORK?

[] YES ] NO
IF YES, EXPLAIN

SUBSTITUTION REQUIRES DIMENSIONAL REVISION OR REDESIGN OF STRUCTURE OR A/E WORK
[l YES [1 NO

BIDDER’S/CONTRACTOR’S STATEMENT OF CONFORMANCE OF PROPOSED SUBSTITUTION TO CONTRACT
REQUIREMENT:

We have investigated the proposed substitution. We believe that it is equal or superior in all respects to specified product,
except as stated above; that it will provide the same Warranty as specified product; that we have included complete
implications of the substitution; that we will pay redesign and other costs caused by the substitution which subsequently
become apparent; and that we will pay costs to modify other parts of the Work as may be needed, to make all parts of
the Work complete and functioning as a result of the substitution.

BIDDER/CONTRACTOR DATE

REVIEW AND ACTION

[] Resubmit Substitution Request with the following additional information:

[] Substitution is accepted.

[] Substitution is accepted with the following comments:

[] Substitution is not accepted.

ARCHITECT/ENGINEER DATE
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07/16 Page 2 of 2



STATE OF MISSOURI
OFFICE OF ADMINISTRATION

DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION PROJECT NUMBER

FINAL RECEIPT OF PAYMENT AND RELEASE

KNOW ALL MEN BY THESE PRESENT THAT: hereinafter called “Subcontractor” who heretofore entered into
an agreement with hereinafter called “Contractor”, for the performance of work and/or furnishing of material for

the construction of the project entitled

(PROJECT TITLE, PROJECT LOCATION, AND PROJECT NUMBER)

at

(ADDRESS OF PROJECT)

for the State of Missouri (Owner) which said subcontract is by this reference incorporated herein, in consideration of

such final payment by Contractor.
DOES HEREBY:

1. ACKNOWLEDGE that they have been PAID IN FULL all sums due for work and materials contracted or done
by their Subcontractors, Material Vendors, Equipment and Fixture Suppliers, Agents and Employees, or
otherwise in the performance of the Work called for by the aforesaid Contract and all modifications or extras or
additions thereto, for the construction of said project or otherwise.

2. RELEASE and fully, finally, and forever discharge the Owner from any and all suits, actions, claims, and
demands for payment for work performed or materials supplied by Subcontractor in accordance with the
requirements of the above referenced Contract.

1. REPRESENT that all of their Employees, Subcontractors, Material Vendors, Equipment and Fixture Suppliers,
and everyone else has been paid in full all sums due them, or any of them, in connection with performance of
said Work, or anything done or omitted by them, or any of them in connection with the construction of said

improvements, or otherwise.

DATED this day of , 20

NAME OF SUBCONTRACTOR

BY (TYPED OR PRINTED NAME)

SIGNATURE

TITLE

ORIGINAL: FILE/Closeout Documents
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(Please check appropriate box)

STATE OF MISSOURI
OFFICE OF ADMINISTRATION
DIVISION OF FACILITIES MANAGEMENT,
DESIGN AND CONSTRUCTION

MBE/WBE/SDVE PROGRESS REPORT

Remit with ALL Progress and Final Payments

[JCONSULTANT [JCONSTRUCTION

PAY APP NO. PROJECT NUMBER

CHECK IF FINAL DATE

COFINAL

PROJECT TITLE

PROJECT LOCATION

FIRM

Payment)

$

ORIGINAL CONTRACT SUM (Same as Line ltem 1. on Form A of Application for

TOTAL CONTRACT SUM TO DATE (Same as Line Item 3. on Form A of
Application for Payment)

$

THE TOTAL MBE/WBE/SDVE PARTICIPATION DOLLAR AMOUNT OF THIS PROJECT AS INDICATED IN THE
ORIGINAL CONTRACT: $

SELECT
MBE, WBE,
SDVE

] MBE
] WBE
] SDVE

ORIGINAL
CONTRACT
PARTICIPATION
AMOUNT

$

PARTICIPATION
AMOUNT
PAID-TO-DATE

(includes approved
contract changes)

CONSULTANT/SUBCONSULTANT OR
CONTRACTOR/SUBCONTRACTOR/SUPPLIER
COMPANY NAME

] MBE
] WBE
[] SDVE

] MBE
] WBE
] SDVE

] MBE
] WBE
] SDVE

] MBE
] WBE
] SDVE

] MBE
] WBE
] SDVE

Revised 05/21



INSTRUCTIONS FOR MBE/WBE/SDVE PROGRESS REPORT

CONTRACTOR OR CONSULTANT TO FILL OUT AND REMIT WITH EACH PAY APPLICATION:

The MBE/WBE/SDVE Progress Report for the project is issued with the contract comprising values reported in the
consultant’s Proposal or on the successful contractor’s Section 004337 Compliance Evaluation Forms.

At Initial Pay Application fill in the following:

Pay App No. Start with 1.
Fill in the Project Number and Date.

Enter Project Title, Project Location, and Firm.

Fill in the “Original Contract Sum” and “Total Contract Sum To Date” (Reference applicable Line Items on
Form A of Application for Payment).

Indicate the Total Participation Dollar Amount from the Original Contract.

Select MBE, WBE, or SDVE for each Consultant/Subconsultant or Contractor/Subcontractor/Supplier.

7. Enter the “Total Amount of Subcontract”, “$ Amount (Paid-To-Date)”, and Company Name.

o=

o o

For all subsequent Pay Applications fill in the following:

Pay App No.

If Final Pay App, check box.

Fill in the Project Number and Date.

Enter Project Title, Project Location, and Firm

At each Pay App fill in the “Original Contract Sum” and “Total Contract Sum To Date” (reference
applicable Line ltems on Form A of Application for Payment).

Indicate the Total Participation Dollar Amount from the Original Contract.

Select MBE, WBE, or SDVE for each Consultant/Subconsultant or Contractor/Subcontractor/Supplier

8. Enter the “Total Amount of Subcontract”, “$ Amount (Paid-To-Date)”, and Company Name.

arod=

N o



STATE OF MISSOURI

OFFICE OF ADMINISTRATION PROJECT NUMBER
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION
AFFIDAVIT — COMPLIANCE WITH PREVAILING WAGE LAW

Before me, the undersigned Notary Public, in and for the County of

State of personally came and appeared

(NAME)

of the

(POSITION) (NAME OF THE COMPANY)

(a corporation) (a partnership) (a proprietorship) and after being duly sworn did depose and say that all provisions
and requirements set out in Chapter 290, Sections 290.210 through and including 290.340, Missouri Revised
Statutes, pertaining to the payment of wages to workmen employed on public works project have been fully satisfied

and there has been no exception to the full and completed compliance with said provisions and requirements

and with Wage Determination No: issued by the

Department of Labor and Industrial Relations, State of Missouri on the day of 20

in carrying out the contract and working in connection with

(NAME OF PROJECT)

Located at in County

(NAME OF THE INSTITUTION)

Missouri, and completed on the day of 20

SIGNATURE

NOTARY INFORMATION

NOTARY PUBLIC EMBOSSER OR STATE COUNTY (OR CITY OF ST. LOUIS)
BLACK INK RUBBER STAMP SEAL

SUBSCRIBED AND SWORN BEFORE ME, THIS
USE RUBBER STAMP IN CLEAR AREA BELOW
DAY OF YEAR

NOTARY PUBLIC SIGNATURE MY COMMISSION
EXPIRES

NOTARY PUBLIC NAME (TYPED OR PRINTED)

FILE: Closeout Documents

SECTION 006519.21 - Affidavit of Compliance with Prevailing Wage Law 07/16 Page 1 of 1
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SECTION 007213 - GENERAL CONDITIONS

A. These General Conditions apply to each section of
these specifications. The Contractor is subject to
the provisions contained herein.

B. The General Conditions are intended to define the
relationship of the Owner, the Designer and the
Contractor thereby establishing certain rules and

provisions

governing the operation and

performance of the work so that the work may be
performed in a safe, orderly, expeditious and
workmanlike manner.

ARTICLE 1 - GENERAL PROVISIONS

ARTICLE 1.1 - DEFINITIONS

As used in these contract documents, the following
terms shall have the meanings and refer to the
parties designated in these definitions.

1.

"COMMISSIONER": The Commissioner
of the Office of Administration.

“CONSTRUCTION DOCUMENTS”: The
“Construction Documents” shall consist of the
Project Manual, Drawings and Addenda.

"CONSTRUCTION
REPRESENTATIVE:” Whenever the term
"Construction Representative" is used, it shall
mean the Owner’s Representative at the work
site.

"CONTRACTOR": Party or parties who
have entered into a contract with the Owner to
furnish work under these specifications and
drawings.

"DESIGNER'": When the term "Designer" is
used herein, it shall refer to the Architect,
Engineer, or Consultant of Record specified
and defined in Paragraph 2.0 of the
Supplemental Conditions, or his duly
authorized representative. The Designer may
be either a consultant or state employee.

"DIRECTOR": Whenever the term
"Director" is used, it shall mean the Director
of the Division of Facilities Management,
Design and Construction or his Designee,
representing the Office of Administration,
State of Missouri. The Director is the agent of
the Owner.

"DIVISION": Shall mean the Division of
Facilities Management, Design and
Construction, State of Missouri.

SECTION 007213 - GENERAL CONDITIONS
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10.

11.

12.

13.

14.

15.

“INCIDENTAL JOB BURDENS”: Shall
mean those expenses relating to the cost of
work, incurred either in the home office or on
the job-site, which are necessary in the course
of doing business but are incidental to the job.
Such costs include office supplies and
equipment, postage, courier  services,
telephone expenses including long distance,
water and ice and other similar expenses.

"JOINT VENTURE": An association of
two (2) or more businesses to carry out a
single business enterprise for profit for which
purpose they combine their property, capital,
efforts, skills and knowledge.

"OWNER”: Whenever the term “Owner” is
used, it shall mean the State of Missouri,
acting by and through the Office of
Administration, Division of Facilities
Management, Design and Construction.

“PROJECT”: Wherever the term “Project”
is used, it shall mean the work required to be
completed by the construction contract.

“PROJECT MANUAL”: The “Project
Manual” shall consist of Introductory
Information, Invitation for Bid, Instructions to
Bidders, Bid  Documents, Additional
Information, Standard Forms, General
Conditions, Supplemental General Conditions,

General  Requirements and  Technical
Specifications.
"SUBCONTRACTOR": Party or parties

who contract under, or for the performance of
part or this entire Contract between the Owner
and Contractor. The subcontract may or may
not be direct with the Contractor.

"WORK": All supervision, labor, materials,
tool, supplies, equipment, and any incidental
operations and/or activities required by or
reasonably inferable from the Contract
Documents necessary to construct the Project
and to produce the results intended by the
Contract Documents in a safe, expeditious,
orderly, and workmanlike manner, and in the
best manner known to each respective trade.

“WORKING DAYS”: are all calendar days
except Saturdays, Sundays and the following
holidays: New Year’s Day, Martin Luther
King, Jr. Day, Lincoln Day, Washington’s
Birthday (observed), Truman Day, Memorial
Day, Juneteenth, Independence Day, Labor
Day, Columbus Day, Veterans Day
(observed), Thanksgiving Day, Christmas
Day.
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ARTICLE 1.2 DRAWINGS AND
SPECIFICATIONS

A.

In case of discrepancy between drawings and
specifications, specifications shall govern. Should
discrepancies in architectural drawings, structural
drawings and mechanical drawings occur,
architectural drawings shall govern and, in case of
conflict between structural and mechanical
drawings, structural drawings shall govern.

Specifications are separated into titled divisions for
convenience of reference only and to facilitate
letting of contracts and subcontracts. The
Contractor is responsible for establishing the scope
of work for subcontractors, which may cross titled
divisions. Neither the Owner nor Designer will
establish limits and jurisdiction of subcontracts.

Figured dimensions take precedence over scaled
measurements and details over smaller scale
general drawings. In the event of conflict between
any of the documents contained within the
contract, the documents shall take precedence and
be controlling in the following sequence: addenda,
supplementary  general  conditions,  general
conditions, division 1 specifications, technical
division specifications, drawings, bid form and
instructions to bidders.

Anything shown on drawings and not mentioned in
these specifications or vice versa, as well as any
incidental work which is obviously necessary to
complete the project within the limits established
by the drawings and specifications, although not
shown on or described therein, shall be performed
by the Contractor at no additional cost as a part of
his contract.

Upon encountering conditions differing materially
from those indicated in the contract documents, the
Contractor shall promptly notify the Designer and
Construction Representative in writing before such
conditions are disturbed. @ The Designer shall
promptly investigate said conditions and report to
the Owner, with a recommended course of action.
If conditions do materially differ and cause an
increase or decrease in contract cost or time
required for completion of any portion of the work,
a contract change will be initiated as outlined in
Article 4 of these General Conditions.

Only work included in the contract documents is
authorized, and the Contractor shall do no work
other than that described therein or in accordance
with appropriately authorized and approved
contract changes.

SECTION 007213 - GENERAL CONDITIONS
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ARTICLE 1.3 - COMPLIANCE WITH LAWS,
PERMITS, REGULATIONS AND INSPECTIONS

A. Since the Owner is the State of Missouri,

municipal or political subdivisions, zoning
ordinances, construction codes (other than
licensing of trades), and other like ordinances are
not applicable to construction on Owner’s
property, and Contractor will not be required to
submit drawings and specifications to any
municipal or political subdivision, authority, obtain
construction permits or any other licenses (other
than licensing of trades) or permits from or submit
to inspections by any municipality or political
subdivision relating to the construction for this
project.  All permits or licenses required by
municipality or political subdivision for operation
on property not belonging to Owner shall be
obtained by and paid for by Contractor. Each
Contractor shall comply with all applicable laws,
ordinances, rules and regulations that pertain to the
work of this contract.

Contractors, subcontractors and their employees
engaged in the businesses of electrical, mechanical,
plumbing, carpentry, sprinkler system work, and
other construction related trades shall be licensed
to perform such work by the municipal or political
subdivision where the project is located, if such
licensure is required by local code. Local codes
shall dictate the level (master, journeyman, and
apprentice) and the number, type and ratio of
licensed tradesmen required for this project within
the jurisdiction of such municipal or political
subdivision.

Equipment and controls manufacturers and their
authorized service and installation technicians
that do not maintain an office within the
jurisdiction of the municipal or political
subdivision but are a listed or specified contractor
or subcontractor on this project are exempt from
Paragraph 1.3 B above.

The Contractor shall post a copy of the wage
determination issued for the project and included
as a part of the contract documents, in a prominent
and easily accessible location at the site of
construction for the duration of the project.

Any contractor or subcontractor to such contractor
at any tier signing a contract to work on this
project shall provide a ten-hour Occupational
Safety and Health Administration (OSHA)
construction safety program for their on-site
employees which includes a course in construction
safety and health approved by OSHA or a similar
program approved by the Department of Labor and
Industrial Relations which is at least as stringent as
an approved OSHA program. The contractor shall
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forfeit as a penalty to the public body on whose
behalf the contract is made or awarded, two
thousand five hundred dollars plus one hundred
dollars for each employee employed by the
contractor or subcontractor, for each calendar day,
or portion thereof, such employee is employed
without the required training.

ARTICLE 14 - NONDISCRIMINATION IN
EMPLOYMENT

A. The Contractor and his subcontractors will not

discriminate against individuals based on race,
color, religion, national origin, sex, disability, or
age, but may use restrictions which relate to bona
fide occupational qualifications. Specifically, the
Contractor and his subcontractors shall not
discriminate:

1. Against recipients of service on the basis of
race, color, religion, national origin, sex,
disability or age.

2. Against any employee or applicant, for
employment on the basis of race, color,
religion, national origin, sex or otherwise
qualified disability status.

3. Against any applicant for employment or
employee on the basis of age, where such
applicant or employee is between ages 40 and
70 and where such Contractor employs at least
20 persons.

4. Against any applicant for employment or
employee on the basis of that person's status as
a disabled or Vietnam-era veteran.

The Contractor and his Subcontractors will take
affirmative action to insure applicants for
employment and employees are treated equally
without regard to race, color, religion, national
origin, sex, disability, or age. Such action shall
include, but not be limited to, the following:
employment, upgrading, demotion and transfer;
recruitment or recruitment advertising; and
selection for training, including apprenticeship.
The Contractor and his Subcontractors will give
written notice of their commitments under this
clause to any labor union with which they have
bargaining or other agreements.

The Contractor and his subcontractors shall
develop, implement, maintain and submit in
writing to the Owner an affirmative action program
if at least fifty (50) persons in the aggregate are
employed under this contract. If less than fifty
(50) persons in the aggregate are to be employed
under this contract, the Contractor shall submit, in
lieu of the written affirmative action program, a
properly executed Affidavit for Affirmative Action

SECTION 007213 - GENERAL CONDITIONS
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in the form included in the contract specifications.
For the purpose of this section, an "affirmative
action program" means positive action to influence
all employment practices (including, but not
limited to, recruiting, hiring, promoting and
training) in providing equal employment
opportunity regardless of race, color, sex, national
origin, religion, age (where the person affected is
between age 40 and 70), disabled and Vietnam-era
veteran status, and disability. Such "affirmative
action program" shall include:

1. A written policy statement committing the
total organization to affirmative action and
assigning management responsibilities and
procedures for evaluation and dissemination;

2. The identification of a person designated to
handle affirmative action;

3. The establishment of non-discriminatory
selection standards, objective measures to
analyze recruitment, an upward mobility
system, a wage and salary structure, and
standards applicable to lay-off, recall,
discharge, demotion and discipline;

4. The exclusion of discrimination from all
collective bargaining agreements; and

5. Performance of an internal audit of the
reporting system to monitor execution and to
provide for future planning.

In the enforcement of this non-discrimination
clause, the Owner may use any reasonable
procedures available, including, but not limited to:
requests, reports, site visits and inspection of
relevant  documents of  contractors  and
subcontractors.

In the event of the Contractor's or his
subcontractor's noncompliance with any provisions
of this Article of the Contract, the Owner may
cancel this contract in whole or in part or require
the Contractor to terminate his contract with the
subcontractor.

ARTICLE 1.5 - ANTI-KICKBACK

No employee of the division, shall have or acquire
any pecuniary interest, whether direct or indirect,
in this contract or in any part hereof. No officer,
employee, designer, attorney, or administrator of or
for the Owner who is authorized in such capacity
and on behalf of the Owner to exercise any
legislative, executive, supervisory or other similar
functions in connection with the construction of the
project, shall have or acquire any pecuniary
interest, whether direct or indirect, in this contract,
any material supply contract, subcontract,
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insurance contract, or any other contract pertaining
to the project.

ARTICLE 1.6 - PATENTS AND ROYALTIES

A. The Contractor shall hold and save the Owner and

its officers, agents, servants and employees
harmless from liabilities of any nature or kind,
including cost and expenses, for, or on account of,
any patented or unpatented invention, process,
article or appliance manufactured or used in the
performance of this contract, including its use by
the Owner, unless otherwise specifically stipulated
in the contract documents.

If the Contractor uses any design, device or
materials covered by letters, patent or copyright,
the Contractor shall provide for such use by
suitable agreement with the Owner of such
patented or copyrighted design, device or material.
It is mutually agreed and understood, without
exception, that the contract prices shall include all
royalties or costs arising from the use of such
design, device or materials, in any way involved in
the work. The Contractor and/or his sureties shall
indemnify and save harmless the Owner of the
project from any and all claims for infringement by
reason of the use of such patented or copyrighted
design, device or materials or any trademark or
copyright in connection with work agreed to be
performed under this contract and shall indemnify
the Owner for any cost, expense or damage it may
be obliged to pay by reason of such infringement at
any time during the prosecution of the work or
after completion of the work.

ARTICLE 1.7 - PREFERENCE FOR AMERICAN
AND MISSOURI PRODUCTS AND SERVICES

A. By virtue of statutory authority a preference will be

given to Missouri labor and to products of mines,
forests and quarries of the state of Missouri when
they are found in marketable quantities in the state,
and all such materials shall be of the best quality
and suitable character that can be obtained at
reasonable market prices, all as provided for in
Section 8.280, Missouri Revised Statutes and
Cumulative Supplements.

Furthermore, pursuant to Section 34.076 Missouri
Revised Statutes and Cumulative Supplements, a
preference shall be given to those persons doing
business as Missouri firms, corporations, or
individuals, or which maintain Missouri offices or
places of business, when the quality of
performance promised is equal or better and the
price quoted is the same or less. In addition, in
order for a non-domiciliary bidder to be successful,
his bid must be that same percentage lower than a
domiciliary Missouri bidder's bid, as would be
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required for a Missouri bidder to successfully bid
in the non-domiciliary state.

In accordance with the Missouri Domestic
Products Procurement Act Section 34.350 RSMo
and Cumulative Supplements any manufactured
goods or commodities used or supplied in the
performance of this contract or any subcontract
thereto shall be manufactured, assembled or
produced in the United States, unless the specified
products are not manufactured, assembled or
produced in the United States in sufficient
quantities to meet the agency's requirements or
cannot be manufactured, assembled or produced in
the United States within the necessary time in
sufficient quantities to meet the contract
requirements, or if obtaining the specified products
manufactured, assembled or produced in the
United States would increase the cost of this
contract for purchase of the product by more than
ten percent.

ARTICLE 1.8 - COMMUNICATIONS

A. All notices, requests, instructions, approvals and

claims must be in writing and shall be delivered to
the Designer and copied to the Construction
Representative for the project except as required
by Article 1.12 Disputes and Disagreements, or as
otherwise specified by the Owner in writing as
stated in Section 012600. Any such notice shall be
deemed to have been given as of the time of actual
receipt.

The Contractor shall attend on-site progress and
coordination meetings, as scheduled by the
Construction Representative, no less than once a
month.

The Contractor shall ensure that major
subcontractors and suppliers shall attend monthly
progress meetings as necessary to coordinate the
work, and as specifically requested by the
Construction Representative.

ARTICLE 1.9 - SEPARATE CONTRACTS AND
COOPERATION

A. The Owner reserves the right to let other contracts

in connection with this work. The Contractor shall
afford other contractors reasonable opportunity for
the introduction and storage of their materials and
the execution of their work and shall properly
connect and coordinate his work with theirs.

The Contractor shall consult the drawings for all
other contractors in connection with this work.
Any work conflicting with the above shall be
brought to the attention of the Owner’s
Representative before the work is performed. If
the Contractor fails to do this, and constructs any
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work which interferes with the work of another
contractor, the Contractor shall remove any part so
conflicting and rebuild same, as directed by the
Owner’s Representative at no additional cost to the
Owner.

Each contractor shall be required to coordinate his
work with other contractors so as to afford others
reasonable opportunity for execution of their work.
No contractor shall delay any other contractor by
neglecting to perform contract work at the proper
time. If any contractor causes delay to another,
they shall be liable directly to that contractor for
such delay in addition to any liquidated damages
which might be due the Owner.

Should the Contractor or project associated
subcontractors refuse to cooperate with the
instructions and reasonable requests of other
Contractors or other subcontractors in the overall
coordinating of the work, the Owner may take such
appropriate action and issue directions, as required,
to avoid unnecessary and unwarranted delays.

Each Contractor shall be responsible for damage
done to Owner's or other Contractor's property by
him/her or workers in his employ through their
fault or negligence.

Should a Contractor sustain any damage through
any act or omission of any other Contractor having
a contract with the Owner, the Contractor so
damaged shall have no claim or cause of action
against the Owner for such damage, but shall have
a claim or cause of action against the other
Contractor to recover any and all damages
sustained by reason of the acts or omissions of
such Contractor. The phrase "acts or omissions" as
used in this section shall be defined to include, but
not be limited to, any unreasonable delay on the
part of any such contractors.

ARTICLE 1.10 - ASSIGNMENT OF CONTRACT

A. No assignment by Contractor of any amount or any

part of this contract or of the funds to be received
there under will be recognized unless such
assignment has had the written approval of the
Director and the surety has been given due notice
of such assignment and has furnished written
consent thereto. In addition to the usual recitals in
assignment contracts, the following language must
be set forth: "It is agreed that the funds to be paid
to the assignee under this assignment are subject to
performance by the Contractor of this contract and
to claims or liens for services rendered or materials
supplied for the performance of the work called for
in said contract in favor of all persons, firms or
corporations rendering such services or supplying
such materials."
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ARTICLE 1.11 - INDEMNIFICATION

A. Contractor agrees to indemnify and save harmless

Owner and its respective commissioners, officers,
officials, agents, consultants and employees and
Designer, their agents, servants and employees,
from and against any and all liability for damage
arising from injuries to persons or damage to
property occasioned by any acts or omissions of
Contractor, any subcontractors, agents, servants or
employees, including any and all expense, legal or
otherwise, which may be incurred by Owner or
Designer, its agents, servants or employees, in
defense of any claim, action or suit.

The obligations of the Contractor under this
paragraph shall not extend to the liability of the
Designer, his agents or employees, arising out of
(1) the preparation or approval of maps, drawings,
opinions, reports, surveys, contract changes, design
or specifications, or (2) giving of or the failure to
give directions or instructions by the Designer, his
agents or employees as required by this contract
documents provided such giving or failure to give
is the primary cause of the injury or damage.

ARTICLE 1.12 - DISPUTES AND

DISAGREEMENTS

It is hereby expressly agreed and understood that
in case any controversy or difference of opinion
arises during construction, best efforts will be
given to resolution at the field level. Should those
efforts be unsuccessful, the Contractor has the
right to appeal in writing, the decision of the
Director’s Designee to the Director at Room 730
Truman Building, P.O. Box 809, Jefferson City,
Missouri 65102. The decision of the Director shall
be final and binding on all parties.

ARTICLE 2 -- OWNER/DESIGNER

RESPONSIBILITIES

The Owner shall give all orders and directions
contemplated under this contract relative to the
execution of the work. During progress of work
the Owner will be represented at the project site by
the Construction Representative and/or Designer,
whose responsibilities are to see that this contract
is properly fulfilled.

The Owner shall at all times have access to the
work whenever it is in preparation or progress.
The Contractors shall provide proper facilities for
such access and for inspection and supervision.

All materials and workmanship used in the work

shall be subject to the inspection of the Designer

and Construction Representative, and any work

which is deemed defective shall be removed,

rebuilt or made good immediately upon notice.
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The cost of such correction shall be borne by the
Contractor. Contractor shall not be entitled to an
extension of the contract completion date in order
to remedy defective work. All rejected materials
shall be immediately removed from the site of the
work.

If the Contractor fails to proceed at once with the
correction of rejected defective materials or
workmanship, the Owner may, by separate
contract or otherwise, have the defects remedied or
rejected. Materials removed from the site and
charge the cost of the same against any monies
which may be due the Contractor, without
prejudice to any other rights or remedies of the
Owner.

Failure or neglect on the part of Owner to observe
faulty work, or work done which is not in
accordance with the drawings and specifications
shall not relieve the Contractor from responsibility
for correcting such work without additional
compensation.

The Owner shall have the right to direct the
Contractor to uncover any completed work.

1. If the Contractor fails to adequately notify the
Construction Representative and/or Designer
of an inspection as required by the Contract
Documents, the Contractor shall, upon written
request, uncover the work. The Contractor
shall bear all costs associated with uncovering
and again covering the work exposed.

2. Ifthe Contractor is directed to uncover work,
which was not otherwise required by the
Contract Documents to be inspected, and the
work is found to be defective in any respect,
no compensation shall be allowed for this
work. If, however, such work is found to meet
the requirements of this contract, the actual
cost of labor and material necessarily involved
in the examination and replacement plus 10%
shall be allowed the Contractor.

The Designer shall give all orders and directions
contemplated under this contract relative to the
scope of the work and shall give the initial
interpretation of the contract documents.

The Owner may file a written notice to the
Contractor to  dismiss immediately any
subcontractors, project managers, superintendents,
foremen, workers, watchmen or other employees
whom the Owner may deem incompetent, careless
or a hindrance to proper or timely execution of the
work. The Contractor shall comply with such
notice as promptly as practicable without detriment
to the work or its progress.
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If in the Owner’s judgment it becomes necessary at
any time to accelerate work, when ordered by the
Owner in writing, the Contractor shall redirect
resources to such work items and execute such
portions of the work as may be required to
complete the work within the current approved
contract schedule.

ARTICLE 3 -- CONTRACTOR

RESPONSIBILITIES

The Contractor shall register and utilize the Owner’s
eBuilder digital project management system for
submission of documents described in the following
sections. This includes but is not limited to submittals
as required by designer, payment applications, Request
for Information (RFI), construction change orders,
Request for Proposals (RFP), Designer Supplemental
Instructions (DSI), etc.

ARTICLE 3.1 -- ACCEPTABLE SUBSTITUTIONS

A.

The Contractor may request use of any article,
device, product, material, fixture, form or type of
construction which in the judgment of the Owner
and Designer is equal in all respects to that named.
Standard products of manufacturers other than
those specified will be accepted when, prior to the
ordering or use thereof, it is proven to the
satisfaction of the Owner and Designer that they
are equal in design, strength, durability, usefulness
and convenience for the purpose intended.

Any changes required in the details and
dimensions indicated on the drawings for the
substitution of products other than those specified
shall be properly made at the expense of the
Contractor requesting the substitution or change.

The Contractor shall submit a request for such
substitutions in writing to the Owner and Designer
within twenty (20) working days after the date of
the "Notice to Proceed." Thereafter no
consideration will be given to alternate forms of
accomplishing the work. This Article does not
preclude the Owner from exercising the provisions
of Article 4 hereof.

Any request for substitution by the Contractor shall
be submitted in accordance with SECTION
002113 - INSTRUCTIONS TO BIDDERS.

When a material has been approved, no change in
brand or make will be permitted unless:

1. Written verification is received from the
manufacturer stating they cannot make
delivery on the date previously agreed, or

2. Material delivered fails to comply with
contract requirements.
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ARTICLE 3.2 -- SUBMITTALS

A. The Contractor’s submittals must be submitted

with such promptness as to allow for review and
approval so as not to cause delay in the work. The
Contractor shall coordinate preparation and
processing of submittals with performance of
construction activities.

Coordinate each submittal with fabrication,
purchasing, testing, delivery, other submittals, and
related activities that require sequential activity.

Submit four (4) copies to the Designer and
additional copies as required for the subcontractors
and material suppliers. Also provide copies to
meet the requirements for maintenance manuals.

All subcontractors' shop drawings and schedules
shall be submitted by the Contractor and shall bear
evidence that Contractor has received, reviewed,
and approved them. Any shop drawings and
schedules submitted without this evidence will be
returned to the Contractor for resubmission.

The Contractor shall include with the shop
drawing, a letter indicating any and all deviations
from the drawings and/or specifications. Failure to
notify the Designer of such deviations will be
grounds for subsequent rejection of the related
work or materials. If, in the opinion of the
Designer, the deviations are not acceptable, the
Contractor will be required to furnish the item as
specified and indicated on the drawings.

The Designer shall check shop drawings and
schedules with reasonable promptness and approve
them only if they conform to the design concept of
the project and comply with the information given
in the contract documents. The approval shall not
relieve the Contractor from the responsibility to
comply with the drawings and specifications,
unless the Contractor has called the Designer's
attention to the deviation, in writing, at the time of
submission and the Designer has knowingly
approved thereof. An approval of any such
modification will be given only under the
following conditions:

1. It is in the best interest of the Owner

2. It does not increase the contract sum and/or
completion time

3. It does not deviate from the design intent

4. It is without prejudice to any and all rights
under the surety bond.

No extension of time will be granted because of the
Contractor's failure to submit shop drawings and
schedules in ample time to allow for review,

SECTION 007213 - GENERAL CONDITIONS
09/2023

possible resubmission, and approval. Fabrication
of work shall not commence until the Contractor
has received approval. The Contractor shall
furnish prints of approved shop drawings and
schedules to all subcontractors whose work is in
any way related to the work under this contract.
Only prints bearing this approval will be allowed
on the site of construction

The Contractor shall maintain a complete file on-
site of approved shop drawings available for use by
the Construction Representative.

ARTICLE 3.3 — AS-BUILT DRAWINGS
A. The Contractor shall update a complete set of the

construction drawings, shop drawings and
schedules of all work monthly by marking
changes, and at the completion of their work (prior
to submission of request for final payment) note all
changes and turn the set over to the Construction
Representative. ~ The updates shall show all
addenda, all field changes that were made to adapt
to field conditions, changes resulting from contract
changes or supplemental instructions, and all
locations of structures, buried installations of
piping, conduit, and utility services. All buried and
concealed items both inside and outside shall be
accurately located as to depth and referenced to
permanent features such as interior or exterior wall
faces and dimensions shall be given in a neat and
legible manner in a contrasting colored pencil or
ink. If approved by the Designer, an electronic file
format may be provided.

ARTICLE 3.4 - GUARANTY AND

WARRANTIES

A.  General Guaranty

1. Neither the final certificate of payment nor
any provision in the contract documents nor
partial use or occupancy of the premises by
the Owner shall constitute an acceptance of
work not done in accordance with contract
requirements.

2. The Contractor or surety shall remedy any
defects in the work and pay for any damage to
property resulting there from which shall
appear within a period of one (1) year from
the date of substantial completion unless a
longer period is otherwise specified or a
differing guaranty period has been established
in the substantial completion certificate. The
Owner will give notice of observed defects
with reasonable promptness.

3. In case of default on the part of the Contractor
in fulfilling this part of this contract, the
Owner may correct the work or repair the
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damage and the cost and expense incurred in
such event shall be paid by or recoverable
from the Contractor or surety.

4. The work will be free from defects not
inherent in the quality required or permitted,
and that the Work will conform to the
requirements of the Contract Documents.
Work not conforming to these requirements,
including substitutions not properly approved
and authorized, may be considered defective.
The Contractor's guaranty excludes remedy
for damage or defect caused by abuse,
modifications not executed by the Contractor,
improper or insufficient maintenance,
improper operation, or normal wear and tear
under normal usage. If required by the
Owner, the Contractor shall furnish
satisfactory evidence as to the kind and quality
of materials and equipment

Extended Warranty

Manufacturer's certificates of warranty shall be
obtained for all major equipment. Warranty shall
be obtained for at least one year. Where a longer
period is offered at no additional cost or called for
in the specific equipment specifications, the longer
period shall govern.

ARTICLE 3.5 -- OPERATION AND

MAINTENANCE MANUALS

A. Immediately after equipment submittals are
approved and no later than ten (10) working days
prior to the substantial completion inspection, the
Contractor shall provide to the Designer three (3)
copies of operating instructions and service
manuals, containing the following:

1. Start-up and Shut-down Procedures: Provide
a step-by-step write up of all major equipment.
When manufacturer’s printed start-up, trouble
shooting and shut-down procedures are
available; they may be incorporated into the
operating manual for reference.

2. Operating Instructions: Written operating
instructions shall be included for the efficient
and safe operation of all equipment.

3. Equipment List: List of all major equipment
as installed shall be prepared to include model
number, capacities, flow rate, name place data,
shop drawings and air and water balance
reports.

4. Service Instructions: Provide the following
information for all pieces of equipment.
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B.

a. Recommended spare parts including
catalog number and name of local
supplier or factory representative.

b. Belt sizes, types, and lengths.
c. Wiring diagrams.

5. Manufacturer's Certificate of Warranty as
described in Article 3.4.

6. Prior to the final payment, furnish to the
Designer three (4) copies of parts catalogs for
each piece of equipment furnished by him/her
on the project with the components identified
by number for replacement ordering.

Submission of operating instructions shall be done
in the following manner.

1. Manuals shall be in quadruplicate, and all
materials shall be bound into volumes of
standard 8'%2" x 11" hard binders. Large
drawings too bulky to be folded into 8%" x
11" shall be separately bound or folded and in
envelopes, cross referenced and indexed with
the manuals.

2. The manuals shall identify project name,
project number, and include the name and
address of the Contractor, subcontractors and
manufacturers who were involved with the
activity described in that particular manual.

3. Internally subdivide the binder contents with

permanent page dividers, logically organized
with tab titles clearly printed under reinforced
laminated plastic tabs.

Contents: Prepare a Table of Contents for
each volume, with each product or system

description identified.

ARTICLE 3.6 - OTHER CONTRACTOR

A.

RESPONSIBILITIES

The Contractor shall keep on site, during progress
of the work, a competent superintendent
satisfactory to the Construction Representative.
The superintendent shall represent the Contractor
and all agreements made by the superintendent
shall be binding. The superintendent shall
carefully study and compare all drawings,
specifications and other instructions and shall
promptly notify the Construction Representative
and Designer, in writing, any error, inconsistency
or omission which may be discovered. The
superintendent shall coordinate all work on the
project. Any change of the superintendent shall be
approved by the Construction Representative.

Contractor shall, at all times, enforce strict
discipline and good order among his employees,

Page 9 of 20



and shall not employ on the work any unfit person
or anyone not skilled in the work assigned to
him/her.

The Contractor shall supply sufficient labor,
material, plant and equipment and pay when due
any laborer, subcontractor or supplier for supplies
furnished and otherwise prosecute the work with
diligence to prevent work stoppage and insure
completion thereof within the time specified.

The Contractor and each of his subcontractors shall
submit to the Construction Representative, through
the Designer such schedules of quantities and
costs, progress schedules, payrolls, reports,
estimates, records and other data as the Owner may
request concerning work performed or to be
performed under this contract.

The Contractor, subcontractors, and material
suppliers shall upon written request, give the
Owner access to all time cards, material invoices,
payrolls, estimates, profit and loss statements, and
all other direct or indirect costs related to this
work.

The Contractor shall be responsible for laying out
all contract work such as layout of architectural,
structural, mechanical and electrical work, which
shall be coordinated with layouts of subcontractors
for general construction work. The Contractor is
also responsible for unloading, uncrating and
handling of all materials and equipment to be
erected or placed by him/her, whether furnished by
Contractor or others. No extra charges or
compensation will be allowed as a result of failure
to verify dimensions before ordering materials or
fabricating items.

The Contractor must notify the Construction
Representative at least one working day before
placing concrete or burying underground utilities,
pipelines, etc.

Contractors shall prearrange time with the
Construction Representative for the interruption of
any facility operation. Unless otherwise specified
in these documents, all connections, alterations or
relocations as well as all other portions of the work
will be performed during normal working hours.

The Contractor shall coordinate all work so there
will not be prolonged interruptions of existing
equipment operation. Any existing plumbing,
heating, ventilating, air conditioning or electrical
disconnections necessary for the project, which
affect portions of this construction or building or
any other building must be scheduled with the
Construction Representative to minimize or avoid
any disruption of facility operations. In no case,
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unless previously approved in writing by the
Construction Representative, shall utilities be left
disconnected at the end of a work day or over a
weekend.  Any interruption of utilities either
intentionally or accidentally shall not relieve the
Contractor responsible for the interruption from
the responsibility to repair and restore the utility to
normal service. Repairs and restoration shall be
made before the workers responsible for the repair
and restoration leave the job.

Contractors shall limit operations and storage of
materials to the area within the project, except as
necessary to connect to existing utilities, and shall
not encroach on neighboring property. The
Contractor shall be responsible for repair of their
damage to property on or off the project site
occurring during construction of project. All such
repairs shall be made to the satisfaction of the
property owner.

Unless otherwise permitted, all materials shall be
new and both workmanship and materials shall be
of the best quality.

Unless otherwise provided and stipulated within
these specifications, the Contractor shall furnish,
construct, and/or install and pay for materials,
devices, mechanisms, equipment, all necessary
personnel, utilities including, but not limited to
water, heat, light and electric power, transportation
services, applicable taxes of every nature, and all
other facilities necessary for the proper execution
and completion of the work.

. Contractor shall carefully examine the plans and

drawings and shall be responsible for the proper
fitting of his material, equipment and apparatus
into the building.

The Contractor or subcontractors shall not
overload, or permit others to overload, any part of
any structure during the performance of this
contract.

All temporary shoring, bracing, etc., required for
the removal of existing work and/or for the
installation of new work shall be included in this
contract. The Contractor shall make good, at no
cost to the Owner, any damage caused by improper
support or failure of shoring in any respect. Each
Contractor shall be responsible for shoring
required to protect his work or adjacent property
and improvements of Owner and shall be
responsible for shoring or for giving written notice
to adjacent property owners. Shoring shall be
removed only after completion of permanent
supports.
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The Contractor shall provide at the proper time
such material as is required for support of the
work. If openings are required, whether shown on
drawings or not, the Contractor shall see that they
are properly constructed.

During the performance of work the Contractor
shall be responsible for providing and maintaining
warning signs, lights, signal devices, barricades,
guard rails, fences and other devices appropriately
located on site which will give proper and
understandable warning to all persons of danger of
entry onto land, structure or equipment.

The Contractor shall be responsible for protection,
including weather protection, and proper
maintenance of all equipment and materials.

The Contractor shall be responsible for care of the
finished work and shall protect same from damage
or defacement until substantial completion by the
Owner. If the work is damaged by any cause, the
Contractor shall immediately begin to make repairs
in accordance with the drawings and
specifications. Contractor shall be liable for all
damage or loss unless attributable to the acts or
omissions of the Owner or Designer. Any claim for
reimbursement shall be submitted in accordance
with Article 4. After substantial completion the
Contractor will only be responsible for damage
resulting from acts or omissions of the Contractor
or subcontractors through final warranty.

In the event the Contractor encounters an
unforeseen hazardous material, the Contractor
shall immediately stop work in the area affected
and report the condition to the Owner and
Designer in writing. The Contractor shall not be
required, pursuant to Article 4, to perform, any
work relating to hazardous materials.

In an emergency affecting safety of persons or
property, the Contractor shall act, at the
Contractor's discretion, to prevent threatened
damage, injury or loss. Additional compensation
or extension of time claimed by the Contractor on
account of an emergency shall be determined as
provided in Article 4.

Before commencing work, Contractors shall confer
with the Construction Representative and facility
representative and review any facility rules and
regulations which may affect the conduct of the
work.

Project signs will only be erected on major
projects and only as described in the specifications.
If no sign is specified, none shall be erected.
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ARTICLE 3.7 -- SUBCONTRACTS

A.

Subcontractor assignments as identified in the bid
form shall not be changed without written approval
of the Owner. The Owner will not approve
changes of a listed subcontractor unless the
Contractor documents, to the satisfaction of the
Owner that the subcontractor cannot or will not
perform the work as specified.

The Contractor is fully responsible to the Owner
for the acts and omissions of all subcontractors and
of persons either directly or indirectly employed by
them.

Every subcontractor shall be bound by the
applicable terms and provisions of these contract
documents, but no contractual relationship shall
exist between any subcontractor and the Owner
unless the right of the Contractor to proceed with
the work is suspended or this contract is terminated
as herein provided, and the Owner in writing elects
to assume the subcontract.

The Contractor shall upon receipt of "Notice to
Proceed" and prior to submission of the first
payment request, notify the Designer and
Construction Representative in writing of the
names of any subcontractors to be used in addition
to those identified in the bid form and all major
material suppliers proposed for all parts of the
work.

ARTICLE 4 -- CHANGES IN THE WORK

4.1 CHANGES IN THE WORK

A.

The Construction Representative, without giving
notice to the surety and without invalidating this
contract, may order extra work or make changes by
altering, adding to or deducting from the work, this
contract sum being adjusted accordingly. All such
work shall be executed under the conditions of the
original contract. A claim for extension of time
caused by any change must be adjusted at the time
of ordering such change. No future request for
time will be considered.

Each Contract Change shall include all costs
required to perform the work including all labor,
material, equipment, overheads and profit, delay,
disruptions, or other miscellaneous expenses. No
subsequent requests for additional compensation
including claims for delay, disruption, or reduced
efficiency as a result of each change will be
considered. Values from the Schedule of Values
will not be binding as a basis for additions to or
deductions from the contract price.

The amount of any adjustment in this contract
price for authorized changes shall be agreed upon
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before such changes become effective and shall be
determined, through submission of a request for
proposal, as follows:

1. By an acceptable fixed price proposal from the
Contractor. Breakdowns shall include all
takeoff sheets of each Contractor and
subcontractor. Breakdown shall include a
listing of each item of material with unit prices
and number of hours of labor for each task.
Labor costs per hour shall be included with
labor burden identified, which shall be not less
than the prevailing wage rate, etc. Overhead
and profit shall be shown separately for each
subcontractor and the Contractor.

2. By a cost-plus-fixed-fee (time and material)
basis with maximum price, total cost not to
exceed said maximum. Breakdown shall
include a listing of each item of material with
unit prices and number of hours of labor for
each task. Labor costs per hour shall be
included with labor burden identified, which
shall be not less than the prevailing wage rate,
etc. Overhead and profit shall be shown
separately for each subcontractor and the
Contractor.

3. By unit prices contained in Contractor's
original bid form and incorporated in the
construction contract.

D. Overhead and Profit on Contract Changes shall be

applied as follows:

1. The overhead and profit charge by the
Contractor and all subcontractors shall be
considered to include, but is not limited to:
incidental job burdens, small truck (under 1
ton) expense, mileage, small hand tools,
warranty costs, company benefits and general
office overhead. Project supervision including
field supervision and job site office expense
shall be considered a part of overhead and
profit unless a compensable time extension is
granted.

2. The percentages for overhead and profit
charged on Contract Changes shall be subject
to the following limits: (a) the percentage
mark-up for the Contractor shall be limited to
the Contractor’s fee; (b) fifteen percent (15%)
maximum for Work directly performed by
employees of a subcontractor, or sub-
subcontractor; (c) five percent (5%) maximum
for the Work performed or passed through to
the Owner by the Contractor; (d) five percent
(5%) maximum subcontractor’s mark-up for
Work performed by a sub-subcontractor and

SECTION 007213 - GENERAL CONDITIONS
09/2023

passed through to the Owner by the
subcontractor and Contractor; and (e) in no
case shall the total overhead and profit paid by
the Owner on any Contract Changes exceed
twenty-five percent (25%) of the cost of
materials, labor and equipment (exclusive of
Contractor or any Subcontractor overhead and
profit) necessary to put the contract change
work in place.

3. The Contractor will be allowed to add the cost
of Contractor’s payment and performance
bonding, builder’s risk insurance, and general
liability insurance to their cost of work. The
above listed bonding and insurance cost shall
not exceed 2% and shall be allowed on the
total cost of the added work, including
overhead and profit.

4. On proposals covering both increases and
decreases in the amount of this contract, the
application of overhead and profit shall be on
the net change in the cost of the work.

5. The percentage(s) for overhead and profit to
be credited to the Owner on Contract Changes
that are solely decreases in the quantity of
work or materials shall be the same as those
for additive Contract Changes provided above.

No claim for an addition to this contract sum shall
be valid unless authorized as aforesaid in writing
by the Owner. In the event that none of the
foregoing methods are agreed upon, the Owner
may order the Contractor to perform work on a
time and material basis. The cost of such work
shall be determined by the Contractor's actual labor
and material cost to perform the work plus
overhead and profit as outlined herein. The
Designer and Construction Representative shall
approve the Contractor's daily time and material
invoices for the work involved.

If the Contractor claims that any instructions
involve extra cost under this contract, the
Contractor shall give the Owner’s Representative
written notice thereof within a reasonable time
after the receipt of such instructions, and in any
event before proceeding to execute the work. No
such claim shall be valid unless so made and
authorized by the Owner, in writing.

In an emergency affecting the safety of life or of
the structure or of adjoining property, the
Contractor, without special instruction or
authorization from the Construction
Representative, is hereby permitted to act at their
discretion to prevent such threatened loss or injury.
The Contractor shall submit a claim for
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compensation for such emergency work in writing
to the Owner’s Representative. extensions of time shall be for working days only.

ARTICLE 4.2 - CHANGES IN COMPLETION ARTICLE 5 - CONSTRUCTION AND
TIME COMPLETION

the Contractor of any claim. Requests for

A. Extension of the number of work days stipulated in

the Contract for completion of the work with ARTICLE 5.1 - CONSTRUCTION

COMMENCEMENT

compensation may be made when:

1. The -contractor documents that proposed
Changes in the work, as provided in Article
4.1, extends construction activities critical to
contract completion date, OR

2. The Owner suspends all work for convenience
of the Owner as provided in Article 7.3, OR

3. An Owner caused delay extends construction
activities critical to contract completion
(except as provided elsewhere in these
General Conditions). The Contractor is to
review the work activities yet to begin and
evaluate the possibility of rescheduling the
work to minimize the overall project delay.

Extension of the number of work days stipulated in
the Contract for completion of the work without
compensation may be made when:

1. Weather-related delays occur, subject to
provisions for the inclusion of a specified
number of "bad weather" days when provided
for in Section 012100-Allowances, OR

2. Labor strikes or acts of God occur, OR

3. The work of the Contractor is delayed on
account of conditions which were beyond the
control of the Contractor, subcontractors or
suppliers, and were not the result of their fault
or negligence.

No time extension or compensation will be
provided for delays caused by or within the control
of the Contractor, subcontractors or suppliers and
for concurrent delays caused by the Owner.

The Contractor shall notify the Owner promptly of
any occurrence or conditions which in the
Contractor's opinion results in a need for an
extension of time. The notice shall be in writing
and shall include all necessary supporting
materials with details of any resultant costs and be
submitted in time to permit full investigation and
evaluation of the Contractor's claim. The Owner
shall promptly acknowledge the Contractor's
notice and, after recommendation from the
Owner’s Representative and/or Designer, shall
provide a decision to the Contractor. Failure on
the part of the Contractor to provide such notice
and to detail the costs shall constitute a waiver by
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A. Upon receipt of the "Intent to Award" letter, the

Contractor must submit the following properly
executed instruments to the Owner:

1. Contract;

2. Performance/payment bond as described in
Article 6.1;

3. Certificates of Insurance, or the actual policies
themselves, showing that the Contractor has
obtained the insurance coverage required by
Article 6.2.

4. Written Affirmative Action Plans as required
in Article 1.4.

Above referenced items must be received by the
Owner within ten (10) working days after the
effective date of the contract. If not received, the
Owner may treat the failure to timely submit them
as a refusal by the Contractor to accept a contract
for this work and may retain as liquidated damages
the Contractor's bid bond, cashier's check or
certified check as provided in the Instructions to
Bidders. Upon receipt the Owner will issue a
“Notice to Proceed” with the work to the
Contractor.

Within the time frame noted in Section 013200 -
Schedules, following receipt of the "Notice to
Proceed", the Contractor shall submit to the Owner
a progress schedule and schedule of values,
showing activities through the end of the contract
period. Should the Contractor not receive written
notification from the Owner of the disapproval of
the schedule of values within fifteen (15) working
days, the Contractor may consider it approved for
purpose of determining when the first monthly
Application and Certification for Payment may be
submitted.

The Contractor may commence work upon receipt
of the Division of Facilities Management, Design
and Construction’s "Notice to Proceed" letter.
Contractor shall prosecute the work with
faithfulness and energy, and shall complete the
entire work on or before the completion time stated
in the contract documents or pay to the Owner the
damages resulting from the failure to timely
complete the work as set out within Article 5.4.
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ARTICLE 5.2 -- PROJECT CONSTRUCTION

A. Each Contractor shall submit for the Owner's

approval, in reproducible form, a progress schedule
showing the rate of progress and the order of the
work proposed to carry on various phases of the
project. The schedule shall be in conformance
with the requirements outlined in Section 013200 —
Schedules.

Contractor shall employ and supply a sufficient
force of workers, material, and equipment and
shall pay when due, any worker, subcontractor or
supplier and otherwise prosecute the work with
such diligence so as to maintain the rate of
progress indicated on the progress schedule,
prevent work stoppage, and insure completion of
the project within the time specified.

ARTICLE 5.3 -- PROJECT COMPLETION

A. Substantial Completion. A Project is substantially

complete when construction is essentially complete
and work items remaining to be completed can be
done without interfering with the Owner’s ability
to use the Project for its intended purpose.

1. Once the Contractor has reached what they
believe is Substantial Completion, the
Contractor shall notify the Designer and the
Construction Representative of the following:

a. That work is essentially complete with the
exception of certain listed work items.
The list shall be referred to as the
“Contractor’s Punch.”

b. That all Operation and Maintenance
Manuals have been assembled and
submitted in accordance with Article
3.5A.

c. That the Work is ready for inspection by
the Designer and Construction
Representative. The Owner shall be
entitled to a minimum of ten working
days notice before the inspection shall be
performed.

2. Ifthe work is acceptable, the Owner shall
issue a Certificate of Substantial Completion,
which shall set forth the responsibilities of the
Owner and the Contractor for utilities,
security, maintenance, damage to the work
and risk of loss. The Certificate shall also
identify those remaining items of work to be
performed by the Contractor. All such work
items shall be complete within 30 working
days of the date of the Certificate, unless the
Certificate specifies a different time. If the
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Contractor shall be required to perform tests
that must be delayed due to climatic
conditions, it is understood that such tests and
affected equipment will be identified on the
Certificate and shall be accomplished by the
Contractor at the earliest possible date.
Performance of the tests may not be required
before Substantial Completion can be issued.
The date of the issuance of the Certificate of
Substantial Completion shall determine
whether or not the work was completed within
the contract time and whether or not
Liquidated Damages are due.

3. Ifthe work is not acceptable, and the Owner
does not issue a Certificate of Substantial
Completion, the Owner shall be entitled to
charge the Contractor with the Designer’s and
Owner’s costs of re-inspection, including time
and travel.

Partial Occupancy. Contractor agrees that the
Owner shall be permitted to occupy and use any
completed or partially completed portions of the
Project, when such occupancy and use is in the
Owner’s best interest. Owner shall notify
Contractor of its desire and intention to take Partial
Occupancy as soon as possible but at least ten (10)
working days before the Owner intends to occupy.
If the Contractor believes that the portion of the
work the Owner intends to occupy is not ready for
occupancy, the Contractor shall notify the Owner
immediately. The Designer shall inspect the work
in accordance with the procedures above. If the
Contractor claims increased cost of the project or
delay in completion as a result of the occupancy,
he shall notify the Owner immediately but in all
cases before occupancy occurs.

Final Completion. The Project is finally complete
when the Certificate of Substantial Completion has
been issued and all work items identified therein as
incomplete have been completed, and when all
administrative items required by the contract have
been completed. Final Completion entitles the
Contractor to payment of the outstanding balance
of the contract amount including all change orders
and retainage. Within five (5) working days of the
date of the Certificate of Substantial Completion,
the Contractor shall identify the cost to complete
any outstanding items of work. The Designer shall
review the Contractor’s estimate and either
approve it or provide an independent estimate for
all such items. If the Contractor fails to complete
the remaining items within the time specified in
the Certificate, the Owner may terminate the
contract and go to the surety for project completion
in accordance with Article 7.2 or release the
contract balance to the Contractor less 150% of the
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approved estimate to complete the outstanding
items. Upon completion of the outstanding items,
when a final cost has been established, any monies
remaining shall be paid to the Contractor. Failure
to complete items of work does not relieve the
Contractor from the obligation to complete the
administrative requirements of the contract, such
as the provisions of Article 5.3 FAILURE TO
COMPLETE ALL ITEMS OF WORK UNDER
THE CONTRACT SHALL BE CONSIDERED A
DEFAULT AND BE GROUNDS FOR
CONTRACT TERMINATION AND
DEBARMENT.

Liquidated Damages. Contractor agrees that the
Owner may deduct from the contract price and
retain as liquidated damages, and not as penalty or
forfeiture, the sum stipulated in this contract for
each work day after the Contract Completion Day
on which work is not Substantially Complete.
Assessment of Liquidated Damages shall not
relieve the Contractor or the surety of any
responsibility or obligation under the Contract. In
addition, the Owner may, without prejudice to any
other rights, claims, or remedies the Owner may
have including the right to Liquidated Damages,
charge the Contractor for all additional expenses
incurred by the Owner and/or Designer as the
result of the extended contract period through Final
Completion. Additional Expenses shall include
but not be limited to the costs of additional
inspections.

Early Completion. The Contractor has the right to
finish the work before the contract completion
date; however, the Owner assumes no liability for
any hindrances to the Contractor unless Owner
caused delays result in a time extension to the
contract completion date. The Contractor shall not
be entitled to any claims for lost efficiencies or for
delay if a Certificate of Substantial Completion is
given on or before the Contract Completion Date.

ARTICLE 5.4 -- PAYMENT TO CONTRACTOR

A. Payments on account of this contract will be made

monthly in proportion to the work which has been
completed. Request for payment must be submitted
on the Owner's forms. No other pay request will
be processed. Supporting breakdowns must be in
the same format as Owner’s forms and must
provide the same level of detail. The Designer
will, within 5 working days from receipt of the
contractor’s request for payment either issue a
Certificate for Payment to the Owner, for such
amount as the Designer determines is properly due,
or notify the Contractor in writing of reasons for
withholding a Certificate. The Owner shall make
payment within 30 calendar days after the
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"Application and Certification for Payment" has
been received and certified by the Designer. The
following items are to be attached to the
contractor’s pay request:

1. Updated construction schedule

2. Certified payrolls consisting of name,
occupation and craft, number of hours worked
and actual wages paid for each individual
employee, of the Contractor and all
subcontractors working on the project

The Owner shall retain 5 percent of the amount of
each such payment application, except as allowed
by Article 5.4, until final completion and
acceptance of all work covered by this contract.

Each payment made to Contractor shall be on
account of the total amount payable to Contractor
and all material and work covered by paid partial
payment shall thereupon become the sole property
of Owner. This provision shall not be construed as
relieving Contractor from sole responsibility for
care and protection of materials and work upon
which payments have been made or restoration of
any damaged work or as a waiver of the right of
Owner to require fulfillment of all terms of this
contract.

Materials delivered to the work site and not
incorporated in the work will be allowed in the
Application and Certification for Payment on the
basis of one hundred (100%) percent of value,
subject to the 5% retainage providing that they are
suitably stored on the site or in an approved
warehouse in accordance with the following
requirements:

1. Material has previously been approved
through submittal and acceptance of shop
drawings conforming to requirements of
Article 3.2 of General Conditions.

2. Delivery is made in accordance with the time
frame on the approved schedule.

3. Materials, equipment, etc., are properly stored
and protected from damage and deterioration
and remain so - if not, previously approved
amounts will be deleted from subsequent pay
applications.

4. The payment request is accompanied by a
breakdown  identifying  the  material
equipment, etc. in sufficient detail to establish
quantity and value.

The Contractor shall be allowed to include in the
Application and Certification for Payment, one
hundred (100%) of the value, subject to retainage,
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of major equipment and material stored off the site
if all of the following conditions are met:

1. The request for consideration of payment for
materials stored off site is made at least 15
working days prior to submittal of the
Application for Payment including such
material. Only materials inspected will be
considered for inclusion on Application for
Payment requests.

2. Materials stored in one location off site are
valued in excess of $25,000.

3. That a Certificate of Insurance is provided
indicating adequate protection from loss, theft
conversion or damage for materials stored off
site. This Certificate shall show the State of
Missouri as an additional insured for this loss.

4. The materials are stored in a facility approved
and inspected, by the Construction
Representative.

5. Contractor shall be responsible for, Owner
costs to inspect out of state facilities, and any
delays in the completion of the work caused
by damage to the material or for any other
failure of the Contractor to have access to this
material for the execution of the work.

The Owner shall determine the amount, quality
and acceptability of the work and materials which
are to be paid for under this contract. In the event
any questions shall arise between the parties,
relative to this contract or specifications,
determination or decision of the Owner or the
Construction Representative and the Designer shall
be a condition precedent to the right of the
Contractor to receive any money or payment for
work under this contract affected in any manner or
to any extent by such question.

Payments Withheld: The Owner may withhold or
nullify in whole or part any certificate to such
extent as may be necessary to protect the Owner
from loss on account of:

1. Defective work not remedied. When a notice
of noncompliance is issued on an item or
items, corrective action shall be undertaken
immediately. Until corrective action is
completed, no monies will be paid and no
additional time will be allowed for the item or
items. The cost of corrective action(s) shall be
borne by the Contractor.

2. A reasonable doubt that this contract can be
completed for the unpaid balance.
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3. Failure of the Contractor to update as-built
drawings monthly for review by the
Construction Representative.

4. Failure of the Contractor to update the
construction schedule.

When the Construction Representative is
satisfied the Contractor has remedied above
deficiencies, payment shall be released.

H. Final Payment: Upon receipt of written notice

from the Contractor to the Designer and Project
Representative that the work is ready for final
inspection and acceptance, the Designer and
Project Representative, with the Contractor, shall
promptly make such inspection. If the work is
acceptable and the contract fully performed, the
Construction Representative shall complete a final
acceptance report and the Contractor will be
directed to submit a final Application and
Certification for Payment. If the Owner approves
the same, the entire balance shall be due and
payable, with the exception of deductions as
provided for under Article 5.4.

1. Where the specifications provide for the
performance by the Contractor of (certain tests
for the purpose of balancing and checking the
air conditioning and heating equipment and
the Contractor shall have furnished and
installed all such equipment in accordance
with the specifications, but said test cannot
then be made because of climatic conditions,
such test shall may be considered as required
under the provisions of the specifications,
Section 013300 and this contract may be
substantial Full payment will not be made
until the tests have been made and the
equipment and system is finally accepted. If
the tests are not completed when scheduled,
the Owner may deduct 150% of the value of
the tests from the final payment.

2. The final payment shall not become due until
the Contractor delivers to the Construction
Representative:

a) A complete file of releases, on the
standard form included in the contract
documents as "Final Receipt of Payment
and Release Form", from subcontractors
and material suppliers evidencing
payment in full for services, equipment
and materials, as the case may require, if
the Owner approves, or a consent from
the Surety to final payment accepting
liability for any unpaid amounts.
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b) An Affidavit of Compliance with
Prevailing Wage Law, in the form as

ARTICLE 6.2 — INSURANCE

included in this contract specifications A. The successful Contractor shall procure and
roverly executed b eacﬁ) subcontract:)r maintain for the duration of the contract issued a
gn dptheyContractor y ’ policy or policies of insurance for the protection
of both the Contractor and the Owner and their
¢) Certified copies of all payrolls respective officers, officials, agents, consultants
. . and employees. The Owner requires certification
d)  As-built drawings of insurance coverage from the Contractor prior to
. . . commencing work.
3. If any claim remains unsatisfied after all g
payments are made, the Contractor shall B. Minimum Scope and Extent of Coverage

refund to the Owner all monies that the latter
may be compelled to pay in discharging such a
claim including all costs and a reasonable
attorney's fee.

4. Missouri statute requires prompt payment
from the Owner to the Contractor within thirty
calendar days and from the Contractor to his
subcontractors within fifteen calendar days.
Failure to make payments within the required
time frame entitles the receiving party to
charge interest at the rate of one and one half
percent per month calculated from the
expiration of the statutory time period until
paid.

5. The value of all unused unit price allowances
and/or 150% of the value of the outstanding
work items, and/or liquidated damages may be
deducted from the final pay request without
executing a Contract Change. Any unit price
items which exceed the number of units in the
contract may be added by Contract Change.

1. General Liability

Commercial General Liability, ISO coverage
form number or equivalent CG 00 Ol
("occurrence" basis), or I-SO coverage form
number CG 00 02, or ISO equivalent.

If ISO equivalent or manuscript general
liability coverage forms are used, minimum
coverage will be as follows:
Premises/Operations; Independent
Contractors; Products/Completed Operations;
personal Injury; Broad Form Property Damage
including Completed Operations; Broad Form
Contractual Liability Coverage to include
Contractor's obligations under Article 1.11
Indemnification and any other Special
Hazards required by the work of the contract.

2. Automobile Liability

Business Automobile Liability Insurance, ISO
Coverage form number or equivalent CA 00
01 covering automobile liability, code 1

ARTICLE 6 -- INSURANCE AND BONDS "ANY AUTO".
ARTICLE 6.1 - BOND 3. Worlfe':rs Compensation and Employer's
Liability

A. Contractor shall furnish a performance/payment

bond in an amount equal to 100% of the contract
price to guarantee faithful performance of the
contract and 100% of the contract price to
guarantee the payment of all persons performing
labor on the project and furnishing materials in
connection therewith under this contract as set
forth in the standard form of performance and
payment bond included in the contract documents.
The surety on such bond shall be issued by a surety
company authorized by the Missouri Department
of Insurance to do business in the state of
Missouri.

All Performance/Payment Bonds furnished in
response to this provision shall be provided by a
bonding company with a rating of B+ or higher as
established by A.M. Best Company, Inc. in their
most recent publication.

SECTION 007213 - GENERAL CONDITIONS
09/2023

Statutory Workers' Compensation Insurance
for Missouri and standard Employer's Liability
Insurance, or the authorization to self-insure
for such liability from the Missouri Division
of Workers” Compensation.

4. Builder's Risk or Installation Floater Insurance

Insurance upon the work and all materials,
equipment, supplies, temporary structures and
similar items which may be incident to the
performance of the work and located at or
adjacent to the site, against loss or damage
from fire and such other casualties as are
included in extended coverage in broad "All
Risk" form, including coverage for Flood and
Earthquake, in an amount not less than the
replacement cost of the work or this contact
price, whichever is greater, with loss payable
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to Contractor and Owner as their respective
interests may appear.

Contractor shall maintain sufficient insurance
to cover the full value of the work and
materials as the work progresses, and shall
furnish Owner copies of all endorsements. If
Builder's  Risk  Reporting- Form  of
Endorsement is used, Contractor shall make
all reports as required therein so as to keep in
force an amount of insurance which will equal
the replacement cost of the work, materials,
equipment, supplies, temporary structures, and
other property covered thereby; and if, as a
result of Contractor's failure to make any such
report, the amount of insurance so recoverable
shall be less than such replacement cost,
Contractor's interest in the proceeds of such
insurance, if any, shall be subordinated to
Owner's interest to the end that Owner may
receive full reimbursement for its loss.

C. Minimum Limits of Insurance

1.

General Liability

Contractor

$2,000,000 combined single limit per
occurrence for bodily injury,
personal injury, and
property damage

$2,000,000 annual aggregate
Automobile Liability

$2,000,000 combined single limit per
occurrence for bodily injury
and property damage

Workers' Compensation and Employers
Liability

Workers' Compensation limits as required by
applicable State Statutes (generally unlimited)

and minimum of $1,000,000 limit per accident
for Employer's Liability.

General Liability and Automobile Liability
insurance may be arranged under individual
policies for the full limits required or by a
combination of underlying policies with the
balance provided by a form-following Excess
or Umbrella Liability policy.

D. Deductibles and Self-Insured Retentions

All

deductibles, co-payment clauses, and self-

insured retentions must be declared to and
approved by the Owner. The Owner reserves the
right to request the reduction or elimination of
unacceptable deductibles or self-insured retentions,
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as they would apply to the Owner, and their
respective officers, officials, agents, consultants
and employees. Alternatively, the Owner may
request Contractor to procure a bond guaranteeing
payment of losses and related investigations,
claims administration, and defense expenses.

Other Insurance Provisions and Requirements

The respective insurance policies and coverage, as
specified below, must contain, or be endorsed to
contain the following conditions or provisions:

1. General Liability

The Owner, and its respective commissioners,
officers, officials, agents, consultants and
employees shall be endorsed as additional
insured’s by ISO form CG 20 26 Additional
Insured - Designated Person or Organization.
As additional insured’s, they shall be covered
as to work performed by or on behalf of the
Contractor or as to liability which arises out of
Contractor's activities or resulting from the
performance of services or the delivery of
goods called for by the Contract.

Contractor's insurance coverage shall be
primary with respect to all additional
insured’s. Insurance of self-insurance
programs maintained by the designated
additional -insured’s shall be excess of the
Contractor's insurance and shall not contribute
with it.

Additionally, the Contractor and Contractor's
general liability insurer shall agree to waive
all rights of subrogation against the Owner
and any of their respective officers, officials,
agents, consultants or employees for claims,
losses, or expenses which arise out of
Contractor's activities or result from the
performance of services or the delivery of
goods called for by the Contract.

Contractor's failure to comply with the terms
and conditions of these insurance policies
shall not affect or abridge coverage for the
Owner, or for any of their officers, officials,
agents, consultants or employees.

2. Automobile Insurance

The Owner, and their respective officers,
officials, agents, consultants and employees
shall be endorsed as additional insured’s by
ISO form CG 20 26 - Additional Insured
Designated Person or Organization.  As
additional insured’s, they shall be covered as
to work performed by or on behalf of the
Contractor or as to liability which arises out of
Contractor's activities or resulting from the
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performance of services or the delivery of
goods called for by the Contract.

Contractor's insurance coverage shall be
primary with respect to all additional
insured’s. Insurance or self-insurance
programs maintained by the designated
additional insured’s shall be in excess of the
Contractor's insurance and shall not contribute
with it.

Additionally, the Contractor and Contractor's
automobile insurer shall agree to waive all
rights of subrogation against the Owner and
any of their respective officers, officials,
agents, consultants or employees for claims,
losses, or expenses which arise out of
Contractor's activities or result from the
performance of services or the delivery of
goods called for by the Contract.

Contractor's failure to comply with the terms
and conditions of these insurance policies
shall not affect or abridge coverage for the
Owner or for any of its officers, officials,
agents, consultants or employees.

3. Workers' Compensation/Employer's Liability

Contractor's workers' compensation insurance
shall be endorsed with NCCI form WC 00 03
01 A - Alternative Employer Endorsement.
The Alternative Employer Endorsement shall
designate the Owner as "alternate employers."

4. All Coverages

Each insurance policy required by this section
of the Contract shall contain a stipulation,
endorsed if necessary, that the Owner will
receive a minimum of a thirty (30) calendar
day advance notice of any policy cancellation.
Ten (10) calendar days advance notice is
required for policy cancellation due to non-
payment of premium.

Insurer Qualifications and Acceptability

Insurance required hereunder shall be issued by an
AM. Best, “B+” rated, Class IX insurance
company approved to conduct insurance business
in the state of Missouri.

Verification of Insurance Coverage

Prior to Owner issuing a Notice to Proceed, the
Contractor-shall furnish the Owner with
Certificate(s) of Insurance and with any applicable
original endorsements evidencing the required
insurance coverage. The insurance certificates and
endorsements are to be signed by a person
authorized by that insurer to bind coverage on its
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behalf. All certificates and endorsements received
by the Owner are subject to review and approval
by the Owner. The Owner reserves the right to
require certified copies of all required policies at
any time. If the scope of this contract will exceed
one (1) year - or, if any of Contractor's applicable
insurance coverage expires prior to completion of
the work or services required under this contract -
the Contractor will provide a renewal or
replacement certificate before continuing work or
services hereunder. If the Contractor fails to
provide documentation of required insurance
coverage, the Owner may issue a stop work order
and no additional contract completion time and/or
compensation shall be granted as a result thereof.

ARTICLE 7 — SUSPENSION OR TERMINATION

OF CONTRACT

ARTICLE 7.1 - FOR SITE CONDITIONS

When conditions at the site of the proposed work
are considered by the Owner to be unsatisfactory
for prosecution of the work, the Contractor may be
ordered in writing to suspend the work or any part
thereof until reasonable conditions exist. When
such suspension is not due to fault or negligence of
the Contractor, time allowed for completion of
such suspended work will be extended by a period
of time equal to that lost due to delay occasioned
by ordered suspension. This will be a no cost time
extension.

ARTICLE 7.2 - FOR CAUSE

A. Termination or Suspension for Cause:

1. If the Contractor shall file for bankruptcy, or
should make a general assignment for the
benefit of the creditors, or if a receiver should
be appointed on account of insolvency, or if
the contractor should persistently or
repeatedly refuse or fail to supply enough
properly skilled workers or proper materials,
or if the contractor should fail to make prompt
payment to subcontractors or for material or
labor, or persistently disregard laws,
ordinances or the instructions of the Owner, or
otherwise be guilty of a substantial violation
of any provision of this contract, then the
Owner may serve notice on the Contractor and
the surety setting forth the violations and
demanding compliance with this contract.
Unless within ten (10) consecutive calendar
days after serving such notice, such violations
shall cease and satisfactory arrangements for
correction be made, the Owner may suspend
the Contractor's right to proceed with the work
or terminate this contract.
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2. In the event the Owner suspends Contractor's
right to proceed with the work or terminates
the contract, the Owner may demand that the
Contractor's surety take over and complete the
work on this contract, after the surety submits
a written proposal to the Owner and receives
written approval and upon the surety's failure
or refusal to do so within ten (10) consecutive
calendar days after demand therefore, the
Owner may take over the work and prosecute
the same to completion by bid or negotiated
contract, or the Owner may elect to take
possession of and utilize in completing the
work such materials, supplies, appliances and
plant as may be on the site of the work, and all
subcontractors, if the Owner elects, shall be
bound to perform their contracts.

The Contractor and its surety shall be and remain
liable to the Owner for any excess cost or damages
occasioned to the Owner as a result of the actions
above set forth.

The Contractor in the event of such suspension or
termination shall not be entitled to receive any
further payments under this contract until the work
is wholly finished. Then if the unpaid balance
under this contract shall exceed all expenses of the
Owner as certified by the Director, such excess
shall be paid to the Contractor; but, if such
expenses shall exceed the unpaid balance as
certified by the Director, the Contractor and their
surety shall be liable for and shall pay the
difference and any damages to the Owner.

In exercising Owner's right to secure completion of
the work under any of the provisions hereof, the
Director shall have the right to exercise Owner's
sole discretion as to the manner, methods and
reasonableness of costs of completing the work.

The rights of the Owner to suspend or terminate as
herein provided shall be cumulative and not
exclusive and shall be in addition to any other
remedy provided by law.

The Contractor in the event of such suspension or
termination may be declared ineligible for Owner
contracts for a minimal period of twelve (12)
months. Further, no contract will be awarded to
any Contractor who lists in their bid form any
subcontractor whose prior performance has
contributed, as determined by the Owner, to a
breach of a contract. In order to be considered for
state-awarded contracts after this period, the
Contractor/subcontractor will be required to
forward acceptance reports to the Owner regarding
successful completion of non-state projects during
the intervening twelve (12) months from the date
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of default. No contracts will be awarded to a
subcontractor/Contractor until the ability to
perform responsibly in the private sector has been
proven to the Owner.

ARTICLE 7.3 -- FOR CONVENIENCE

A. The Owner may terminate or suspend the Contract

or any portion of the Work without cause at any
time, and at the Owner's convenience. Notification
of a termination or suspension shall be in writing
and shall be given to the Contractor and their
surety. If the Contract is suspended, the notice will
contain the anticipated duration of the suspension
or the conditions under which work will be
permitted to resume. If appropriate, the Contractor
will be requested to demobilize and re-mobilize
and will be reimbursed time and costs associated
with the suspension.

Upon receipt of notification, the Contractor shall:
1. Cease operations when directed.

2. Take actions to protect the work and any
stored materials.

3. Place no further subcontracts or orders for
material, supplies, services or facilities except
as may be necessary to complete the portion of
the Contract that has not been terminated. No
claim for payment of materials or supplies
ordered after the termination date shall be
considered.

4. Terminate all existing subcontracts, rentals,
material, and equipment orders.

5. Settle all outstanding liabilities arising from
termination with subcontractors and suppliers.

6. Transfer title and deliver to the Owner, work
in progress, completed work, supplies and
other material produced or acquire for the
work terminated, and completed or partially
completed plans, drawings information and
other property that, if the Contract had been
completed, would be required to be furnished
to the Owner.

For termination without cause and at the Owner's
convenience, in addition to payment for work
completed prior to date of termination, the
Contractor may be entitled to payment of other
documented costs directly associated with the early
termination of the contract. Payment for
anticipated profit and unapplied overhead will not
be allowed.
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SECTION 007300 - SUPPLEMENTARY CONDITIONS

1.0 GENERAL:
A. These Supplementary General Conditions clarify, add, delete, or otherwise modify standard terms and
conditions of DIVISION 0, BIDDING AND CONTRACTING REQUIREMENTS.

2.0 CONTACTS:

Designer: Ryan Jones
CJD Engineering
2225 West Chesterfield Boulevard, Suite 200
Springfield, MO 65807
Telephone: (417) 429-1347
Email: rjones@cjd-eng.com

Construction Representative: Don Wagner
Division of Facilities Management, Design and Construction
1661 North 2nd Street
Clinton, MO 64735
Telephone: (417) 895-5001
Email: Don.Wagner@oa.mo.gov

Project Manager: Ryan Abbott
Division of Facilities Management, Design and Construction
301 West High Street, Room 730
Jefferson City, Missouri 65101
Telephone: (573) 298-1967
Email: Ryan.Abbott@oa.mo.gov

Contract Specialist: Paul Girouard
Division of Facilities Management, Design and Construction
301 West High Street, Room 730
Jefferson City, Missouri 65102
Telephone: (573) 751-4797
Email: Paul.Girouard@oa.mo.gov

3.0 NOTICE: ALL BID MATERIALS ARE DUE AT THE TIME OF BID SUBMITTAL. THERE IS
NO SECOND SUBMITTAL FOR THIS PROJECT.

4.0 FURNISHING CONSTRUCTION DOCUMENTS:
A. The Owner will furnish the Contractor with approximately 4 complete sets of drawings and specifications
at no charge.
B. The Owner will furnish the Contractor with approximately 4 sets of explanatory or change drawings at no
charge.
C. The Contractor may make copies of the documents as needed with no additional cost to the Owner.

5.0 SAFETY REQUIREMENTS

Contractor and subcontractors at any tier shall comply with RSMo 292.675 and Article 1.3, E, of Section
007213, General Conditions.
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Missouri

Division of Labor Standards
WAGE AND HOUR SECTION

MICHAEL L. PARSON, Governor

Annual Wage Order No. 30

Section 039
GREENE COUNTY

In accordance with Section 290.262 RSMo 2000, within thirty (30) days after a certified copy of
this Annual Wage Order has been filed with the Secretary of State as indicated below, any person
who may be affected by this Annual Wage Order may object by filing an objection in triplicate
with the Labor and Industrial Relations Commission, P.O. Box 599, Jefferson City, MO 65102-
0599. Such objections must set forth in writing the specific grounds of objection. Each objection
shall certify that a copy has been furnished to the Division of Labor Standards, P.O. Box 449,
Jefferson City, MO 65102-0449 pursuant to 8 CSR 20-5.010(1). A certified copy of the Annual
Wage Order has been filed with the Secretary of State of Missouri.

Original Signed by
Todd Smith, Director
Division of Labor Standards

Filed With Secretary of State: March 10, 2023

Last Date Objections May Be Filed: April 10, 2023

Prepared by Missouri Department of Labor and Industrial Relations




Building Construction Rates for REPLACEMENT PAGE Section 039
GREENE County

**Prevailing
OCCUPATIONAL TITLE Hourly
Rate

Asbestos Worker $37.85
Boilermaker $30.37*
Bricklayer $50.67
Carpenter $46.56

Lather

Linoleum Layer

Millwright

Pile Driver
Cement Mason $37.40

Plasterer
Communications Technician $32.23
Electrician (Inside Wireman) $48.27
Electrician Outside Lineman $30.37*

Lineman Operator

Lineman - Tree Trimmer

Groundman

Groundman - Tree Trimmer
Elevator Constructor $30.37*
Glazier $41.95
Ironworker $64.78
Laborer $41.25

General Laborer

First Semi-Skilled

Second Semi-Skilled

Mason $30.37*

Marble Mason

Marble Finisher

Terrazzo Worker

Terrazzo Finisher

Tile Setter

Tile Finisher

Operating Engineer $44.50

Group |

Group Il
Group lll

Group IlI-A
Group IV

Group V

Painter $34.27

Plumber $50.63
Pipe Fitter

Roofer $42.32

Sheet Metal Worker $48.72

Sprinkler Fitter $64.27

Truck Driver $30.37*
Truck Control Service Driver
Group |

Group

Group Il

Group IV

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works contracting
minimum wage is established for this occupational title using data provided by Missouri Economic Research and Information Center.
**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in RSMO Section 290.210.
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Heavy Construction Rates for Section 039
GREENE County

**Prevailing
OCCUPATIONAL TITLE Hourly
Rate

Carpenter $30.37*

Millwright

Pile Driver

Electrician (Outside Lineman) $30.37*

Lineman Operator

Lineman - Tree Trimmer

Groundman

Groundman - Tree Trimmer

Laborer $43.48

General Laborer

Skilled Laborer

Operating Engineer $50.64

Group |

Group |l

Group llI

Group IV

Truck Driver $48.71

Truck Control Service Driver

Group |

Group Il

Group Il

Group IV

Use Heavy Construction Rates on Highway and Heavy construction in accordance with the classifications of
construction work established in 8 CSR 30-3.040(3).

Use Building Construction Rates on Building construction in accordance with the classifications of construction
work established in 8 CSR 30-3.040(2).

If a worker is performing work on a heavy construction project within an occupational title that is not listed on the
Heavy Construction Rate Sheet, use the rate for that occupational title as shown on the Building

Construction Rate Sheet.

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title.

Public works contracting minimum wage is established for this occupational title using data provided by Missouri

Economic Research and Information Center.

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title.
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OVERTIME
and
HOLIDAYS

OVERTIME

For all work performed on a Sunday or a holiday, not less than twice (2x) the prevailing
hourly rate of wages for work of a similar character in the locality in which the work is
performed or the public works contracting minimum wage, whichever is applicable, shall
be paid to all workers employed by or on behalf of any public body engaged in the
construction of public works, exclusive of maintenance work.

For all overtime work performed, not less than one and one-half (1°%) the prevailing
hourly rate of wages for work of a similar character in the locality in which the work is
performed or the public works contracting minimum wage, whichever is applicable, shall
be paid to all workers employed by or on behalf of any public body engaged in the
construction of public works, exclusive of maintenance work or contractual obligation.
For purposes of this subdivision, "overtime work" shall include work that exceeds ten
hours in one day and work in excess of forty hours in one calendar week; and

A thirty-minute lunch period on each calendar day shall be allowed for each worker on a
public works project, provided that such time shall not be considered as time worked.

HOLIDAYS

January first;

The last Monday in May;

July fourth;

The first Monday in September;
November eleventh;

The fourth Thursday in November; and
December twenty-fifth;

If any holiday falls on a Sunday, the following Monday shall be considered a holiday.

ANNUAL WAGE ORDER NO. 30 3/23



SECTION 011000 - SUMMARY OF WORK

PART 1 - GENERAL

1.1

1.2

1.3

14

RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract including General and Supplementary
Conditions and Division 01 Specification Sections apply to this Section.

WORK COVERED BY CONTRACT DOCUMENTS

A.

D.

The Project consists of replacing the existing Building Automation System (BAS), and
providing miscellaneous repairs to the existing HVAC equipment, necessary for proper
operation under the new BAS.

1. Project Location: 101 Park Central Square, Springfield, MO 65806.

2. Owner: State of Missouri, Office of Administration, Division of Facilities
Management, Design and Construction, Harry S Truman State Office Building,
Post Office Box 809, 301 West High Street, Jefferson City, Missouri 65102.

Bid Documents, dated August 31, 2023 were prepared for the Project by CJD Engineers
LLC, 2225 W. Chesterfield Blvd., Suite 200, Springfield, MO 65807. Contact person,
Ryan Jones. Phone 417-877-1700.

The Work consists of removing the existing BAS and all associated wiring, controllers,
thermostats, etc. and replacing with a new web-based BAS. Existing HVAC equipment
was also surveyed to verify functionality, and some miscellaneous repairs were
identified. These repairs shall also be performed by the contractor as part of this project.

The Work will be constructed under a single prime contract.

WORK SEQUENCE

A.

The Work will be conducted in one (1) phase.

CONTRACTOR USE OF PREMISES

A.

General: During the construction period the Contractor shall have full use of the
premises for construction operations, including use of the site. The Contractor’s use of
the premises limited only by the Owner’s right to perform work or to retain other
contractors on portions of the Project.

Use of the Site: Limit use of the premises to work in areas indicated. Confine operations
to areas within contract limits indicated. Do not disturb portions of the site beyond the
areas in which the Work is indicated.

1. Owner Occupancy: Allow for Owner occupancy and use by the public.

2. Driveways and Entrances: Keep driveways and entrances serving the premises
clear and available to the Owner, the Owner’s employees, and emergency
vehicles at all times. Do not use these areas for parking or storage of materials.
Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site.

Use of the Existing Building: Maintain the existing building in a weathertight condition
throughout the construction period. Repair damage cause by construction operations.
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Take all precautions necessary to protect the building and its occupants during the
construction period.

1.5 OCCUPANCY REQUIREMENTS

A. Full Owner Occupancy: The Owner will occupy the site and existing building during the
entire construction period. Cooperate with the Owner during construction operations to
minimize conflicts and facilitate owner usage. Perform the Work so as not to interfere
with the Owner’s operations.

B. Partial Owner Occupancy: The Owner reserves the right to occupy and to place and
install equipment in completed areas of the building prior to Substantial Completion,
provided such occupancy does not interfere with completion of the Work. Such placing
of equipment and partial occupancy shall not constitute acceptance of the total Work.

L. The Designer will prepare a Certificate of Partial Occupancy for each specific
portion of the Work to be occupied prior to substantial completion.

2. Prior to partial Owner occupancy, mechanical and electrical systems shall be
fully operational. Required inspections and tests shall have been successfully
completed. Upon occupancy, the Owner will operate and maintain mechanical
and electrical systems serving occupied portions for the building.

3. Upon occupancy, the Owner will assume responsibility for maintenance and
custodial service for occupied portions for the building.

1.6 MISCELLANEOUS PROVISIONS (Not Applicable)
PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION

3.1 SCHEDULE OF PRODUCTS ORDERED IN ADVANCE

END OF SECTION 011000
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SECTION 012100 - ALLOWANCES

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions and other Division 01 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements governing allowances.

1. Certain items are specified in the Contract Documents by allowances.
Allowances have been established in lieu of additional requirements and to defer
selection of actual materials and equipment to a later date when additional
information is available for evaluation. If necessary, additional requirements will
be issued by Contract Change.

B. Types of allowances include the following:
L. Lump-sum allowances.
2. Weather allowances.
C. Related Sections include the following:
1. Division 01 Section "Contract Modification Procedures" for procedures for

submitting and handling Contract Changes for allowances.

2. Division 01 Section "Unit Prices" for procedures for using unit prices.
1.3 WEATHER ALLOWANCE

A. Included within the completion period for this project are a specified number of “bad
weather” days (see Schedule of Allowances).

B. The Contractor’s progress schedule shall clearly indicate the bad weather day allowance
as an “activity” or “activities”. In the event weather conditions preclude performance of
critical work activities for 50% or more of the Contractor’s scheduled workday, that day
shall be declared unavailable for work due to weather (a “bad weather” day) and charged
against the above allowance. Critical work activities will be determined by review of the
Contractor’s current progress schedule.

C. The Contractor’s Representative and the Construction Representative shall agree monthly
on the number of “bad weather” days to be charged against the allowance. This
determination will be documented in writing and be signed by the Contractor and the
Construction Representatives. If there is a failure to agree on all or part of the “bad
weather” days for a particular month, that disagreement shall be noted on this written
document and signed by each party’s representative. Failure of the Contractor’s
representative to sign the “bad weather” day documentation after it is presented, with or
without the notes of disagreement, shall constitute agreement with the “bad weather” day
determination contained in that document.

D. There will be no modification to the time of contract performance due solely to the
failure to deplete the “bad weather” day allowance.

ALLOWANCES 012100 - 1



14

1.5

1.6

1.7

E. Once this allowance is depleted, a no cost Contract Change time extension will be
executed for “bad weather” days, as defined above, encountered during the remainder of
the Project.

SELECTION AND PURCHASE

A. At the earliest practical date after award of the Contract, Designer of the date when final
selection and purchase of each product or system described by an allowance must be
completed to avoid delaying the Work.

B. At Designer's request, obtain proposals for each allowance for use in making final
selections. Include recommendations that are relevant to performing the Work.

C. Purchase products and systems selected by Designer from the designated supplier.

SUBMITTALS

A. Submit proposals for purchase of products or systems included in allowances, in the form
specified for Contract Changes.

B. Submit invoices or delivery slips to show actual quantities of materials delivered to the
site for use in fulfillment of each allowance.

C. Coordinate and process submittals for allowance items in same manner as for other
portions of the Work.

COORDINATION

A. Coordinate allowance items with other portions of the Work. Furnish templates as
required to coordinate installation.

ALLOWANCES

A. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site,

labor, installation, overhead and profit, and similar costs related to products and materials
under allowance shall be included as part of the Contract Sum and not part of the
allowance.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

3.2

EXAMINATION

A.

Examine products covered by an allowance promptly on delivery for damage or defects.
Return damaged or defective products to manufacturer for replacement.

PREPARATION

A.

Coordinate materials and their installation for each allowance with related materials and
installations to ensure that each allowance item is completely integrated and interfaced
with related work.
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3.3 SCHEDULE OF ALLOWANCES

A. Weather Allowance: Included within the completion period for this Project five (5) “bad
weather” days.

END OF SECTION 012100
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions and other Division 01 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements for handling and
processing Contract Modifications.

B. Related Sections include the following:

1. Division 01, Section 012100 "Allowances" for procedural requirements for
handling and processing Allowances.

2. Division 01, Section 012200 "Unit Prices" for administrative requirements for
using Unit Prices.

3. Division 01, Section 013115 “Project Management Communications” for
administrative requirements for communications.

4, Division 00, Section 007213, Article 3.1 "Acceptable Substitutions" for
administrative procedures for handling Requests for Substitutions made after
Contract award.

5. Division 00, Section 007213, Article 4.0 "Changes in the Work" for Change
Order requirements.

1.3 REQUESTS FOR INFORMATION

A. In the event that the Contractor or Subcontractor, at any tier, determines that some
portion of the Drawings, Specifications, or other Contract Documents requires
clarification or interpretation, the Contractor shall submit a “Request for Information”
(RFD) in writing to the Designer. A RFI may only be submitted by the Contractor and
shall only be submitted on the RFI forms provided by the Owner. The Contractor shall
clearly and concisely set forth the issue for which clarification or interpretation is sought
and why a response is needed. In the RFI, the Contractor shall set forth an interpretation
or understanding of the requirement along with reasons why such an understanding was
reached.

B. Responses to RFI shall be issued within ten (10) working days of receipt of the Request
from the Contractor unless the Designer determines that a longer time is necessary to
provide an adequate response. If a longer time is determined necessary by the Designer,
the Designer will, within five (5) working days of receipt of the request, notify the
Contractor of the anticipated response time. If the Contactor submits a RFI on a time
sensitive activity on the current project schedule, the Contractor shall not be entitled to
any time extension due to the time it takes the Designer to respond to the request
provided that the Designer responds within the ten (10) working days set forth above.

C. Responses from the Designer will not change any requirement of the Contract

Documents. In the event the Contractor believes that a response to a RFI will cause a
change to the requirements of the Contract Document, the Contractor shall give written
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notice to the Designer requesting a Change Order for the work. Failure to give such
written notice within ten (10) working days, shall waive the Contractor’s right to seek
additional time or cost under Article 4, “Changes in the Work™ of the General Conditions.

14 MINOR CHANGES IN THE WORK

A. Designer will issue supplemental instructions authorizing Minor Changes in the Work,
not involving adjustment to the Contract Amount or the Contract Time, on "Designer’s
Supplemental Instructions” (DSI).

1.5 PROPOSAL REQUESTS

A. The Designer or Owner Representative will issue a detailed description of proposed
Changes in the Work that may require adjustment to the Contract Amount or the Contract
Time. The proposed Change Description will be issued using the “Request for Proposal”
(RFP) form. If necessary, the description will include supplemental or revised Drawings
and Specifications.

1. Proposal Requests issued by the Designer or Owner Representative are for
information only. Do not consider them instructions either to stop work in
progress or to execute the proposed change.

2. Within ten (10) working days after receipt of Proposal Request, submit a
proposal for the cost adjustments to the Contract Amount and the Contract Time
necessary to execute the Change. The Contractor shall submit his proposal on
the appropriate Change Order Detailed Breakdown form. Subcontractors may
use the appropriate Change Order Detailed Breakdown form or submit their
proposal on their letterhead provided the same level of detail is included. All
proposals shall include:

a. A detailed breakdown of costs per Article 4.1 of the General Conditions.
b. If requesting additional time per Article 4.2 of the General Conditions,

include an updated Contractor's Construction Schedule that indicates the
effect of the Change including, but not limited to, changes in activity
duration, start and finish times, and activity relationship.
1.6 CHANGE ORDER PROCEDURES
A. On Owner's approval of a Proposal Request, the Designer or Owner Representative will

issue a Change Order for signatures of Owner and Contractor on the “Change Order”
form.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012600
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SECTION 013100 - COORDINATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract including General and Supplementary
Conditions and other Division 01 Specification Sections apply to this Section.

1.2 SUMMARY

A.

This Section includes administrative provisions for coordinating construction operations
on Projects including, but not limited to, the following:

1. Coordination Drawings.
2. Administrative and supervisory personnel.
3. Project meetings.

Each Contractor shall participate in coordination requirements. Certain areas of
responsibility will be assigned to a specific Contractor.

Related Sections include the following:

L. Division 01, Section 013200 "Schedules" for preparing and submitting
Contractor's Construction Schedule.
2. Articles 1.8.B and 1.8.C of Section 007213 "General Conditions" for

coordinating meetings onsite.

3. Article 5.4.H of Section 007213 "General Conditions" for coordinating Closeout
of the Contract.

1.3 COORDINATION

A.

Coordination: Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work.
Coordinate construction operations included in different Sections, which depend on each
other for proper installation, connection, and operation.

Coordination: Each Contractor shall coordinate its construction operations with those of
other contractors and entities to ensure efficient and orderly installation of each part of
the Work. Each Contractor shall coordinate its operations with operations included in
different Sections that depend on each other for proper installation, connection, and
operation.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components with other Contractors to ensure
maximum accessibility for required maintenance, service, and repair.

Make adequate provisions to accommodate items scheduled for later installation.

4, Where availability of space is limited, coordinate installation of different
components to ensure maximum performance and accessibility for required
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maintenance, service, and repair of all components including mechanical and
electrical.

C. Prepare memoranda for distribution to each party involved outlining special procedures
required for coordination. Include such items as required notices, reports, and list of
attendees at meetings.

1. Prepare similar memoranda for Owner and separate Contractors if coordination
of their Work is required.

D. Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities and activities of other Contractors to avoid
conflicts and to ensure orderly progress of the Work. Such administrative activities
include, but are not limited to, the following:

L. Preparation of Contractor's Construction Schedule.
Preparation of the Schedule of Values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Preinstallation conferences.

Startup and adjustment of systems.

O NS kW

Project Closeout activities.

E. Conservation: Coordinate construction activities to ensure that operations are carried out
with consideration given to conservation of energy, water, and materials.

1. Salvage materials and equipment involved in the performance of, but not actually
incorporated into, the Work. Refer to other Sections for disposition of salvaged
materials that are designated as Owner's property.

14 SUBMITTALS

A. Coordination Drawings: Prepare Coordination Drawings if limited space availability
necessitates maximum utilization of space for efficient installation of different
components or if coordination is required for installation of products and materials
fabricated by separate entities.

B. Key Personnel Names: Within fifteen (15) work days of starting construction operations,
submit a list of key personnel assignments including superintendent and other personnel
in attendance at Project site. Identify individuals and their duties and responsibilities; list
addresses and telephone numbers including home and office telephone numbers. Provide
names, addresses, and telephone numbers of individuals assigned as standbys in the
absence of individuals assigned to Project.

1. Post copies of list in Project meeting room, in temporary field office, and by each
temporary telephone. Keep list current at all times.

1.5 PROJECT MEETINGS
A. The Owner’s Construction Representative will schedule a Pre-Construction Meeting prior

to beginning of construction. The date, time, and exact place of this meeting will be
determined after Contract Award and notification of all interested parties. The
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Contractor shall arrange to have the Job Superintendent and all prime Subcontractors
present at the meeting. During the Pre-Construction Meeting, the construction
procedures and information necessary for submitting payment requests will be discussed
and materials distributed along with any other pertinent information.

1. Minutes: Designer will record and distribute meeting minutes.

B. Progress Meetings: The Owner’s Construction Representative will conduct Monthly
Progress Meetings as stated in Articles 1.8.B and 1.8.C of Section 007213 “General
Conditions”.

1. Minutes: Designer will record and distribute to Contractor the meeting minutes.

C. Preinstallation Conferences: Contractor shall conduct a preinstallation conference at
Project site before each construction activity that requires coordination with other
construction.

1. Attendees: Installer and representatives of Manufacturers and Fabricators
involved in or affected by the installation and its coordination or integration with
other materials and installations that have preceded or will follow, shall attend
the meeting. Advise Designer and Construction Representative of scheduled
meeting dates.

2. Agenda: Review progress of other construction activities and preparations for
the particular activity under consideration including requirements for the
following:

a. Contract Documents

b. Options

c. Related RFIs

d. Related Change Orders

e. Purchases

f. Deliveries

g. Submittals

h. Possible conflicts

1. Compeatibility problems

] Time schedules

k. Weather limitations

1. Manufacturer's written recommendations
m. Warranty requirements

n. Compatibility of materials

0. Acceptability of substrates

p. Temporary facilities and controls

qg. Space and access limitations

r. Regulations of authorities having jurisdiction
S. Testing and inspecting requirements

t. Installation procedures
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8.
0.

10.
11.
12.
13.
14.

u. Coordination with other Work

V. Required performance results
w. Protection of adjacent Work
X. Protection of construction and personnel

Contractor shall record significant conference discussions, agreements, and
disagreements including required corrective measures and actions.

Reporting: Distribute minutes of the meeting to each party present and to parties
who should have been present.

Do not proceed with installation if the conference cannot be successfully
concluded. Initiate whatever actions are necessary to resolve impediments to
performance of the Work and reconvene the conference at earliest feasible date.

Revise paragraph below if Project requires holding progress meetings at different
intervals. Insert special intervals such as "every third Tuesday" to suit special
circumstances.

Project name

Name and address of Contractor

Name and address of Designer

RFI number including RFIs that were dropped and not submitted
RFTI description

Date the RFI was submitted

Date Designer's response was received

Identification of related DSI or Proposal Request, as appropriate

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 013100
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SECTION 013115 - PROJECT MANAGEMENT COMMUNICATIONS

PART 1 - GENERAL

1.1

1.2

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 01 Specification Sections apply to this Section.

Division 01, Section 013300 - Submittals

Division 01, Section 012600 — Contract Modification Procedures

SUMMARY

Project Management Communications: The Contractor shall use the Internet web based project
management communications tool, E-Builder® ASP software, and protocols included in that
software during this project. The use of project management communications as herein
described does not replace or change any contractual responsibilities of the participants.

1. Project management communications is available through E-Builder® as provided by "e-
Builder®" in the form and manner required by the Owner.
2. The project communications database is on-line and fully functional. User registration,

electronic and computer equipment, and Internet connections are the responsibility of
each project participant. The sharing of user accounts is prohibited.

Support: E-Builder® will provide on-going support through on-line help files.

Copyrights and Ownership: Nothing in this specification or the subsequent communications
supersedes the parties’ obligations and rights for copyright or document ownership as
established by the Contract Documents. The use of CAD files, processes or design information
distributed in this system is intended only for the project specified herein.

Purpose: The intent of using E-Builder® is to improve project work efforts by promoting timely
initial communications and responses. Secondly, to reduce the number of paper documents
while providing improved record keeping by creation of electronic document files.

Authorized Users: Access to the web site will be by individuals who are authorized users.

1. Individuals shall complete the E-Builder New Company/User Request Form located at
the following web site: https://oa.mo.gov/facilities/vendor-links/contractor-forms.
Completed forms shall be emailed to the following email address: OA.FMDCE-
BuilderSupport(@oa.mo.gov.

2. Authorized users will be contacted directly and assigned a temporary user password.

3. Individuals shall be responsible for the proper use of their passwords and access to data
as agents of the company in which they are employed.

Administrative Users: Administrative users have access and control of user licenses and all
posted items. DO NOT POST PRIVATE OR YOUR COMPANY CONFIDENTIAL ITEMS IN
THE DATABASE! Improper or abusive language toward any party or repeated posting of items
intended to deceive or disrupt the work of the project will not be tolerated and will result in
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deletion of the offensive items and revocation of user license at the sole discretion of the
Administrative User(s).

G.  Communications: The use of fax, email and courier communication for this project is
discouraged in favor of using E-Builder® to send messages. Communication functions are as

follows:
1. Document Integrity and Revisions:

a. Documents, comments, drawings and other records posted to the system shall
remain for the project record. The authorship time and date shall be recorded for
each document submitted to the system. Submitting a new document or record
with a unique ID, authorship, and time stamp shall be the method used to make
modifications or corrections.

b. The system shall make it easy to identify revised or superseded documents and
their predecessors.

C. Server or Client side software enhancements during the life of the project shall not
alter or restrict the content of data published by the system. System upgrades shall
not affect access to older documents or software.

2. Document Security:

a. The system shall provide a method for communication of documents. Documents
shall allow security group assignment to respect the contractual parties
communication except for Administrative Users. DO NOT POST PRIVATE OR
YOUR COMPANY CONFIDENTIAL ITEMS IN THE DATABASE!

3. Document Integration:

a. Documents of various types shall be logically related to one another and
discoverable. For example, requests for information, daily field reports,
supplemental sketches and photographs shall be capable of reference as related
records.

4. Reporting:

a. The system shall be capable of generating reports for work in progress, and logs
for each document type. Summary reports generated by the system shall be
available for team members.

5. Notifications and Distribution:
a. Document distribution to project members shall be accomplished both within the

extranet system and via email as appropriate. Project document distribution to
parties outside of the project communication system shall be accomplished by
secure email of outgoing documents and attachments, readable by a standard email
client.

6. Required Document Types:

RFI, Request for Information.

Submittals, including record numbering by drawing and specification section.

Transmittals, including record of documents and materials delivered in hard copy.

Meeting Minutes.

Application for Payments (Draft or Pencil).

Review Comments.

Field Reports.

Construction Photographs.

Drawings.

Supplemental Sketches.

Schedules.

Specifications.

Request for Proposals

Designer’s Supplemental Instructions

Punch Lists

CEETRT IR SO R0 O
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Record Keeping: Except for paper documents, which require original signatures and large
format documents (greater than 8% x 11 inches), all other 82 x 11 inches documents shall be
submitted by transmission in electronic form to the E-Builder® web site by licensed users.

1.

The Owner and his representatives, the Designer and his consultants, and the Contractor
and his Sub Contractors and suppliers at every tier shall respond to documents received in
electronic form on the web site, and consider them as if received in paper document form.
The Owner and his representatives, the Designer and his consultants, and the Contractor
and his Sub Contractors and suppliers at every tier reserves the right to and shall reply or
respond by transmissions in electronic form on the web site to documents actually
received in paper document form.

The Owner and his representatives, the Designer and his consultants, and the Contractor
and his Sub Contractors and suppliers at every tier reserves the right to and shall copy
any paper document into electronic form and make same available on the web site.

Minimum Equipment and Internet Connection: In addition to other requirements specified in
this Section, the Owner and his representatives, the Construction Manager and his
representatives, the Architect and his consultants, and the Contractor and his sub-contractors
and suppliers at every tier required to have a user license(s) shall be responsible for the
following:

L.

Providing suitable computer systems for each licensed user at the users normal work

location! with high-speed Internet access, i.e. DSL, local cable company's Internet

connection, or T1 connection.

Each of the above referenced computer systems shall have the following minimum

system? and software requirements:

a. Desktop configuration (Laptop configurations are similar and should be equal to or
exceed desktop system.)

1) Operating System: Windows XP or newer

2) Internet Browser: Internet Explorer 6.01SP2+ (Recommend IE7.0+)

3)  Minimum Recommend Connection Speed: 256K or above

4)  Processor Speed: 1 Gigahertz and above

5) RAM: 512 mb

6) Operating system and software shall be properly licensed.

7) Internet Explorer version 7 (current version is a free distribution for
download). This specification is not intended to restrict the host server or
client computers provided that industry standard HTTP clients may access
the published content.

8)  Adobe Acrobat Reader (current version is a free distribution for download).

9)  Users should have the standard Microsoft Office Suite (current version must
be purchased) or the equivalent.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION (Not Applicable.)

END OF SECTION 013115

! The normal work location is the place where the user is assigned for more than one-half of his time working on this

project.

2 The minimum system herein will not be sufficient for many tasks and may not be able to process all documents
and files stored in the E-Builder® Documents area.
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SECTION 013200 - SCHEDULE - BAR CHART

PART 1 - GENERAL

1.1

1.2

RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 01 Specification Sections apply to this Section.

SUMMARY

A.

This Section includes requirements for a Bar Chart Schedule for the project construction
activities, schedule of submittals, and schedule for testing.

PART 2 - PRODUCTS - (Not Applicable)

PART 3 - EXECUTION

3.1

SUBMITTAL PROCEDURES

A.

The Contractor shall submit to the Designer, within ten (10) working days following the
Notice to Proceed, a Progress Schedule including Schedule of Values showing the rate of
progress the Contractor agrees to maintain and the order in which he proposed to carry
out the various phases of Work. No payments shall be made to the Contractor until the
Progress Schedule has been approved by the Owner.

1. The Schedule of Values must have the following line items included with the
value of the item as indicated below:
a. O&M’s (Owner’s Manual)
1) $1,000,000.00 (One million) and under — 2% of the total contract
amount
2) Over $1,000,000.00 (One million) — 1% of the total contract
amount
b. Close Out Documents
1) $1,000,000.00 (One million) and under — 2% of the total contract
amount
2) Over $1,000,000.00 (One million) — 1% of the total contract
amount
c. General Conditions

1) No more than 10%

The Contractor shall submit an updated Schedule for presentation at each Monthly
Progress Meeting. The Schedule shall be updated by the Contractor as necessary to
reflect the current Schedule and its relationship to the original Schedule. The updated
Schedule shall reflect any changes in the logic, sequence, durations, or completion date.
Payments to the Contractor shall be suspended if the Progress Schedule is not adequately
updated to reflect actual conditions.
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The Contractor shall submit Progress Schedules to Subcontractors to permit coordinating
their Progress Schedules to the general construction Work. The Contractor shall
coordinate preparation and processing of Schedules and reports with performance of
other construction activities.

3.2 CONSTRUCTION PROGRESS SCHEDULE - BAR CHART SCHEDULE

A.

Bar-Chart Schedule: The Contractor shall prepare a comprehensive, fully developed,
horizontal bar chart-type Contractor’s Construction Schedule. The Contractor for general
construction shall prepare the Construction Schedule for the entire Project. The Schedule
shall show the percentage of work to be completed at any time, anticipated monthly
payments by Owner, as well as significant dates (such as completion of excavation,
concrete foundation work, underground lines, superstructure, rough-ins, enclosure,
hanging of fixtures, etc.) which shall serve as check points to determine compliance with
the approved Schedule. The Schedule shall also include an activity for the number of
“bad” weather days specified in Section 012100 — Allowances.

1. The Contractor shall provide a separate time bar for each significant construction
activity. Provide a continuous vertical line to identify the first working day of
each week.

a. If practical, use the same Schedule of Values breakdown for schedule
time bars.

2. The Contractor shall provide a base activity time bar showing duration for each
construction activity. Each bar is to indicate start and completion dates for the
activity. The Contractor is to place a contrasting bar below each original
schedule activity time for indicating actual progress and planned remaining
duration for the activity.

3. The Contractor shall prepare the Schedule on a minimal number of separate
sheets to readily show the data for the entire construction period.

4. Secure time commitments for performing critical elements of the Work from
parties involved. Coordinate each element on schedule with other construction
activities. Include minor elements involved in the overall sequence of the Work.
Show each activity in proper sequence. Indicate graphically the sequences
necessary for completion of related portions of the Work.

5. Coordinate the Contractor’s Construction Schedule with the Schedule of Values,
list of subcontracts, Submittal Schedule, progress reports, payment requests, and
other required schedules and reports.

6. Indicate the Intent to Award and the Contract Substantial Completion dates on
the schedule.
Phasing: Provide notations on the schedule to show how the sequence of the Work is
affected by the following:
1. Requirement for Phased completion
Work by separate Contractors
Work by the Owner

2

3

4, Pre-purchased materials

5 Coordination with existing construction
6

Limitations of continued occupancies
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7. Un-interruptible services

8. Partial Occupancy prior to Substantial Completion
9. Site restrictions
10. Provisions for future construction
11. Seasonal variations
12. Environmental control
C. Work Stages: Use crosshatched bars to indicate important stages of construction for each
major portion of the Work. Such stages include, but are not necessarily limited to, the
following:
L. Subcontract awards
2. Submittals
3. Purchases
4. Mockups
5. Fabrication
6. Sample testing
7. Deliveries
8. Installation
9. Testing
10. Adjusting
11. Curing
12. Startup and placement into final use and operation
D. Area Separations: Provide a separate time bar to identify each major area of construction

for each major portion of the Work. For the purposes of this Article, a “major area” is a
story of construction, a separate building, or a similar significant construction element.

1. Indicate where each construction activity within a major area must be sequenced
or integrated with other construction activities to provide for the following:

a.
b.
C.
d.

€.

Structural completion.

Permanent space enclosure

Completion of mechanical installation
Completion of the electrical portion of the Work

Substantial Completion

3.3 SCHEDULE OF SUBMITTALS

A. Upon acceptance of the Construction Progress Schedule, prepare and submit a complete
schedule of submittals. Coordinate the submittal schedule with Section 013300
SUBMITTALS, the approved Construction Progress Schedule, list of subcontracts,
Schedule of Values and the list of products.

B. Prepare the schedule in chronological order. Provide the following information

SCHEDULES — BAR CHART
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1. Scheduled date for the first submittal
2. Related Section number
3. Submittal category
4. Name of the Subcontractor
5. Description of the part of the Work covered
6. Scheduled date for resubmittal
7. Scheduled date for the Designer’s final release or approval
C. Distribution: Following the Designer’s response to the initial submittal schedule, print

and distribute copies to the Designer, Owner, subcontractors, and other parties required to
comply with submittal dates indicated.

1. Post copies in the Project meeting room and temporary field office.

2. When revisions are made, distribute to the same parties and post in the same
locations. Delete parties from distribution when they have completed their
assigned part of the Work and are no longer involved in construction activities.

D. Schedule Updating: Revise the schedule after each meeting or other activity where
revisions have been recognized or made. Issue the updated schedule concurrently with
the report of each meeting.

34 SCHEDULE OF INSPECTIONS AND TESTS

A. Prepare a schedule of inspections, tests, and similar services required by the Contract
Documents.  Submit the schedule with (15) days of the date established for
commencement of the Contract Work. The Contractor is to notify the testing agency at
least (5) working days in advance of the required tests unless otherwise specified.

B. Form: This schedule shall be in tabular form and shall include, but not be limited to, the
following:
1. Specification Section number
2. Description of the test
3. Identification of applicable standards
4. Identification of test methods
5. Number of tests required
6. Time schedule or time span for tests
7. Entity responsible for performing tests
8. Requirements for taking samples
9. Unique characteristics of each service

C. Distribution: Distribute the schedule to the Owner, Architect, and each party involved in
performance of portions of the Work where inspections and tests are required.

END OF SECTION 013200
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SECTION 013300 — SUBMITTALS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 01 Specification Sections apply to this Section.

Division 01, Section 013115 “Project Management Communications” for administrative
requirements for communications.

1.2 SUMMARY

A.

SUBMITTALS

This Section includes administrative and procedural requirements for submittals required
for performance of the Work including the following:

Shop Drawings

Product Data

Samples

Quality Assurance Submittals
Construction Photographs

Operating and Maintenance Manuals

NSk =

Warranties

Administrative Submittals: Refer to General and Supplementary Conditions other
applicable Division 01 Sections and other Contract Documents for requirements for
administrative submittals. Such submittals include, but are not limited to, the following:

Construction Progress Schedule including Schedule of Values
Performance and Payment Bonds

Insurance Certificates

Applications for Payment

Certified Payroll Reports

Partial and Final Receipt of Payment and Release Forms
Affidavit — Compliance with Prevailing Wage Law

Record Drawings

o ® N kWb o=

Notifications, Permits, etc.

The Contractor is obliged and responsible to check all shop drawings and schedules to
assure compliance with contract plans and specifications. The Contractor is responsible
for the content of the shop drawings and coordination with other contract work. Shop
drawings and schedules shall indicate, in detail, all parts of an Item or Work including
erection and setting instructions and integration with the Work of other trades.

The Contractor shall at all times make a copy, of all approved submittals, available on
site to the Construction Representative.
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1.3 SUBMITTAL PROCEDURES

A.

The Contractor shall comply with the General and Supplementary Conditions and other
applicable sections of the Contract Documents. The Contractor shall submit, with such
promptness as to cause no delay in his work or in that of any other contractors, all
required submittals indicated in Part 3.1 of this section and elsewhere in the Contract
Documents. Coordinate preparation and processing of submittals with performance of
construction activities. Transmit each submittal sufficiently in advance of performance
of related construction activities to avoid delay.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Coordinate transmittal of different types of submittals for related elements of the
Work so processing will not be delayed by the need to review submittals
concurrently for coordination.

a. The Designer reserves the right to withhold action on a submittal
requiring coordination with other submittals until all related submittals
are received.

Each drawing and/or series of drawings submitted must be accompanied by a letter of
transmittal giving a list of the titles and numbers of the drawings. Each series shall be
numbered consecutively for ready reference and each drawing shall be marked with the
following information:

Date of Submission

Name of Project

Location

Section Number of Specification
State Project Number

Name of Submitting Contractor

Name of Subcontractor

© =Nk WD =

Indicate if item is submitted as specified or as a substitution

14 SHOP DRAWINGS

A.

B.

SUBMITTALS

Comply with the General Conditions, Article 3.2.

The Contractor shall submit newly prepared information drawn accurately to scale.
Highlight, encircle, or otherwise indicate deviations from the Contract Documents. Do
not reproduce Contract Documents or copy standard information as the basis of Shop
Drawings. Standard information prepared without specific reference to the Project is not
a Shop Drawing.

Shop Drawings include fabrication and installation drawings, setting diagrams, schedules,
patterns, templates, and similar drawings including the following information:

1. Dimensions

2 Identification of products and materials included by sheet and detail number
3. Compliance with specified standards

4 Notation of coordination requirements
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5. Notation of dimensions established by field measurement

6. Sheet Size: Except for templates, patterns and similar full-size Drawings, submit
Shop Drawings on sheets at least 8'42”x11” but no larger than 36x48”.

1.5 PRODUCT DATA

A.

B.

The Contractor shall comply with the General Conditions, Article 3.2.

The Contractor shall collect Product Data into a single submittal for each element of
construction or system. Product Data includes printed information, such as
manufacturer’s installation instructions, catalog cuts, standard color charts, roughing-in
diagrams and templates, standard wiring diagrams, and performance curves.

L. Mark each copy to show applicable choices and options. Where printed Product
Data includes information on several products that are not required, mark copies
to indicate the applicable information including the following information:

a. Manufacturer’s printed recommendations

b. Compliance with Trade Association standards

c. Compliance with recognized Testing Agency standards
d. Application of Testing Agency labels and seals

e. Notation of dimensions verified by field measurement
f. Notation of coordination requirements

2. Do not submit Product Data until compliance with requirements of the Contract
Documents has been confirmed.

1.6 SAMPLES

A.

B.

SUBMITTALS

The Contractor shall comply with the General Conditions, Article 3.2.

The Contractor shall submit full-size, fully fabricated samples, cured and finished as
specified, and physically identical with the material or product proposed. Samples
include partial sections of manufactured or fabricated components, cuts or containers of
materials, color range sets, and swatches showing color, texture, and pattern.

1. The Contractor shall mount or display samples in the manner to facilitate review
of qualities indicated. Prepare samples to match the Designer’s sample including
the following:

a. Specification Section number and reference
b. Generic description of the Sample

c. Sample source

d. Product name or name of the Manufacturer
e. Compliance with recognized standards

f. Availability and delivery time

2. The Contractor shall submit samples for review of size, kind, color, pattern, and
texture. Submit samples for a final check of these characteristics with other
elements and a comparison of these characteristics between the final submittal
and the actual component as delivered and installed.
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a. Where variation in color, pattern, texture, or other characteristic is
inherent in the material or product represented, submit at least three (3)
multiple units that show approximate limits of the variations.

b. Refer to other Specification Sections for requirements for samples that
illustrate workmanship, fabrication techniques, details of assembly,
connections, operation, and similar construction characteristics.

c. Refer to other Sections for samples to be returned to the Contractor for
incorporation in the Work. Such samples must be undamaged at time of
use. On the transmittal, indicate special requests regarding disposition of
sample submittals.

d. Samples not incorporated into the Work, or otherwise designated as the
Owner’s property, are the property of the Contractor and shall be
removed from the site prior to Substantial Completion.

3. Field samples are full-size examples erected onsite to illustrate finishes, coatings,
or finish materials and to establish the Project standard.

a. The Contractor shall comply with submittal requirements to the fullest
extent possible. The Contractor shall process transmittal forms to
provide a record of activity.

1.7 QUALITY ASSURANCE DOCUMENTS

A.

B.

SUBMITTALS

The Contractor shall comply with the General Conditions, Article 3.2

The Contractor shall submit quality control submittals including design data,
certifications, manufacturer’s instructions, manufacturer’s field reports, and other quality-
control submittals as required under other Sections of the Specifications.

Certifications: Where other Sections of the Specifications require certification that a
product, material, or installation complies with specified requirements, submit a notarized
certification from the Manufacturer certifying compliance with specified requirements.

1. Signature: Certification shall be signed by an officer of the Manufacturer or
other individual authorized to contractually bind the Company.

Inspection and Test Reports: The Contractor shall submit the required inspection and test
reports from independent testing agencies as specified in this Section and in other
Sections of the Contract Documents.

Construction Photographs: The Contractor shall submit record construction photographs
as specified in this Section and in other Sections of the Contract Documents.

1. The Contractor shall submit digital photographs. The Construction
Administrator shall determine the quantity and naming convention at the
preconstruction meeting.

2. The Contractor shall identify each photograph with project name, location,
number, date, time, and orientation.

3. The Contractor shall submit progress photographs monthly unless specified
otherwise. Photographs shall be taken one (1) week prior to submitting.

4, The Contractor shall take four (4) site photographs from differing directions and
a minimum of five (5) interior photographs indicating the relative progress of the
Work.
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1.8 OPERATING AND MAINTENANCE MANUALS AND WARRANTIES
A. The Contractor shall submit all required manufacturer’s operating instructions,
maintenance/service manuals, and warranties in accordance with the General Conditions,

Article 3.5, and Supplementary Conditions along with this and other Sections of the
Contract Documents.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION
3.1 REQUIRED SUBMITTALS

A.  Contractor shall submit the following information for materials and equipment to be provided
under this contract.

SPEC SECTION TITLE CATEGORY
013200 Schedules Construction Schedule
013200 Schedules Schedule of Values
013200 Schedules List of Subcontractors
013200 Schedules Major Material Suppliers
078413 Penetration Firestopping Product Data
230500 Common Requirements for HYAC Systems | Product Data

and Equipment
230593 Testing, Adjusting, and Balancing for HYAC | Certifications, Report(s)
230900 Instrumentation and Control for HYAC Product Data, Diagrams,
Sequences
260500 Common Requirements for Electrical Product Data
Systems and Equipment
260519 Low-Voltage Electrical Power Conductors Product Data
and Cables
260526 Grounding and Bonding Product Data
260529 Hangers and Supports for Electrical Product Data
Systems
260533 Raceways and Boxes for Electrical Systems | Product Data

END OF SECTION 013300
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SECTION 013513.10 - SITE SECURITY AND HEALTH REQUIREMENTS (OA)
PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUBMITTALS

A. List of required submittals:

1. Materials Safety Data Sheets for all hazardous materials to be brought onsite.
2. Schedule of proposed shutdowns, if applicable.
3. A list of the names of all employees who will submit fingerprints for a background check,

and the signed privacy documents identified below for each employee.

PART 2 - PRODUCTS (Not Applicable)
PART 3 - EXECUTION

3.1 ACCESS TO THE SITE

A. The Contractor shall arrange with Facility Representatives to establish procedures for the
controlled entry of workers and materials into the work areas at the Facility.

B. The Contractor shall establish regular working hours with Facility Representatives. The
Contractor must report changes in working hours or overtime to Facility Representatives and
obtain approval twenty-four (24) hours ahead of time. The Contractor shall report emergency
overtime to Facility Representatives as soon as it is evident that overtime is needed. The
Contractor must obtain approval from Facility Representatives for all work performed after
dark.

C. The Contractor shall provide the name and phone number of the Contractor’s employee or
agent who is in charge onsite; this individual must be able to be contacted in case of
emergency. The Contractor must be able to furnish names and address of all employees upon
request.

D. All construction personnel shall visibly display issued identification cards.

3.2 FIRE PROTECTION, SAFETY, AND HEALTH CONTROLS

A. The Contractor shall take all necessary precautions to guard against and eliminate possible fire
hazards.

1. Onsite burning is prohibited.
2. The Contractor shall store all flammable or hazardous materials in proper containers
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located outside the buildings or offsite, if possible.

3. The Contractor shall provide and maintain, in good order, during construction fire
extinguishers as required by the National Fire Protection Association. In areas of
flammable liquids, asphalt, or electrical hazards, 15-pound carbon dioxide or 20-pound
dry chemical extinguishers shall be provided.

B. The Contractor shall not obstruct streets or walks without permission from the Owner’s
Construction Representative and Facility Representatives.

C. The Contractor’s personnel shall not exceed the speed limit of 15 mph while at the Facility
unless otherwise posted.

D. The Contractor shall take all necessary, reasonable measures to reduce air and water pollution
by any material or equipment used during construction. The Contractor shall keep volatile
wastes in covered containers, and shall not dispose of volatile wastes or oils in storm or sanitary
drains.

E. The Contractor shall keep the project site neat, orderly, and in a safe condition at all times. The
Contractor shall immediately remove all hazardous waste, and shall not allow rubbish to
accumulate. The Contractor shall provide onsite containers for collection of rubbish and shall
dispose of it at frequent intervals during the progress of the Work.

F. Fire exits, alarm systems, and sprinkler systems shall remain fully operational at all times,
unless written approval is received from the Owner’s Construction Representative and the
appropriate Facility Representative at least twenty-four (24) hours in advance. The Contractor
shall submit a written time schedule for any proposed shutdowns.

G. For all hazardous materials brought onsite, Material Safety Data Sheets shall be on site and
readily available upon request at least a day before delivery.

H. Alcoholic beverages or illegal substances shall not be brought upon the Facility premises. The
Contractor’s workers shall not be under the influence of any intoxicating substances while on
the Facility premises.

3.3 SECURITY CLEARANCES AND RESTRICTIONS
A. FMDC CONTRACTOR BACKGROUND AND ID BADGE PROCESS

1. All employees of an OA/FDMC contractor (or subcontractor performing work under an
OA/FMDC contract) are required to submit a fingerprint check through the Missouri
State Highway Patrol (MSHP) and the FBI enabling OA/FMDC to obtain state and
national criminal background checks on the employees, unless stated otherwise in the
Contractor’s contract.

2. FMDC reserves the right to prohibit any employee of the Contractor from performing
work in or on the premises of any facility owned, operated, or utilized by the State of
Missouri for any reason.

3. The Contractor shall ensure all of its employees submit fingerprints to the Missouri State
Highway Patrol and pay for the cost of such background checks. The Contractor shall
submit to FMDC via email to FMDCSecurity@oa.mo.gov a list of the names of the
Contractor’s employees who will be fingerprinted and a signed OA/FMDC Authorization
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for Release of Information Confidentiality Oath for each employee. All employees of the
Contractor approved by FMDC to work at a State facility must obtain a contractor 1D
badge from FMDC prior to beginning work on-site, unless the Director of FMDC, at the
Director’s discretion, waives the requirement for a contractor ID badge. The Contractor
and its employees must comply with the process for background checks and contractor
ID badges found on FMDC’s website at: https://oa.mo.gov/facilities/facilities-
operations/security-information/fmdc-contractor-background-and-id-badge

Fingerprints and Authorization for Release of Information Confidentiality Oath form are
valid for one (1) year and must be renewed annually. Changing or adding locations may
result in additional required documentation. Certain employees may be required to be
fingerprinted more frequently. OA/FMDC reserves the right to request additional
background checks at any time for any reason.

The Contractor shall notify FMDC via email to FMDCSecurity@oa.mo.gov within 48
hours of anyone severing employment with their company.

34 DISRUPTION OF UTILITIES

A. The Contractor shall give a minimum of seventy-two (72) hours written notice to the
Construction Representative and the Facility Representative before disconnecting electric, gas,
water, fire protection, or sewer service to any building.

B. The Contractor shall give a minimum of seventy-two (72) hours written notice to the
Construction Representative and Facility Representative before closing any access drives, and
shall make temporary access available, if possible. The Contractor shall not obstruct streets,
walks, or parking.

3.5 PROTECTION OF PERSONS AND PROPERTY

A. SAFETY PRECAUTIONS AND PROGRAMS

1.

The Contractor shall at all times conduct operations under this Contract in a manner to
avoid the risk of bodily harm to persons or risk of damage to any property. The
Contractor shall promptly take precautions which are necessary and adequate against
conditions created during the progress of the Contractor's activities hereunder which
involve a risk of bodily harm to persons or a risk of damage to property. The Contractor
shall continuously inspect Work, materials, and equipment to discover and determine any
such conditions and shall be solely responsible for discovery, determination, and
correction of any such conditions. The Contractor shall comply with applicable safety
laws, standards, codes, and regulations in the jurisdiction where the Work is being
performed, specifically, but without limiting the generality of the foregoing, with rules
regulations, and standards adopted pursuant to the Williams-Steiger Occupational Safety
and Health Act of 1970 and applicable amendments.

All contractors, subcontractors and workers on this project are subject to the Construction
Safety Training provisions 292.675 RSMo.

In the event the Contractor encounters on the site, material reasonably believed to be
asbestos, polychlorinated biphenyl (PCB), lead, mercury, or other material known to be
hazardous, which has not been rendered harmless, the Contractor shall immediately stop
Work in the area affected and report the condition to the Owner's Representative and the
Architect in writing. The Work in the affected area shall not thereafter be resumed except
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by written agreement of the Owner's Representative and Contractor if in fact the material
is asbestos or polychlorinated biphenyl (PCB) and has not been rendered harmless. The
Work in the affected area shall be resumed in the absence of asbestos or polychlorinated
biphenyl (PCB), or when it has been rendered harmless by written agreement of the
Owner's Representative and the Contractor. “Rendered Harmless” shall mean that levels
of such materials are less than any applicable exposure standards, including but limited to
OSHA regulations.

B. SAFETY OF PERSONS AND PROPERTY

The Contractor shall take reasonable precautions for safety of, and shall provide
protection to prevent damage, injury, or loss to:

a. clients, staff, the public, construction personnel, and other persons who may be
affected thereby;

b.  the Work and materials and equipment to be incorporated therein, whether in
storage on or off the site, under care, custody, or control of the Contractor or the
Contractor's Subcontractors of any tier; and

c. other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks,
pavements, roadways, structures, and utilities not designated for removal,
relocation, or replacement in the course of construction.

The Contractor shall give notices and comply with applicable laws, standards, codes,
ordinances, rules, regulations, and lawful orders of public authorities bearing on safety of
persons or property or their protection from damage, injury, or loss.

The Contractor shall erect and maintain, as required by existing conditions and
performance of the Contract, safeguards for safety and protection, including, but not
limited to, posting danger signs and other warnings against hazards, promulgating safety
regulations, and notifying owners and users of adjacent sites and utilities.

When use or storage of explosives or other hazardous materials or equipment or unusual
methods are necessary for execution of the Work, the Contractor shall exercise the
highest degree of care and carry on such activities under supervision of properly qualified
personnel.

The Contractor shall promptly remedy damage and loss (other than damage or loss
insured under property insurance required by the Contract Documents) to property
referred to in this Section caused in whole or in part by the Contractor, a Subcontractor of
any tier, or anyone directly or indirectly employed by any of them, or by anyone for
whose acts they may be liable, and for which the Contractor is responsible under this
Section, except damage or loss attributable solely to acts or omissions of Owner or the
Architect or anyone directly or indirectly employed by either of them, or by anyone for
whose acts either of them may be liable, and not attributable to the fault or negligence of
the Contractor. The foregoing obligations of the Contractor are in addition to the
Contractor's other obligations stated elsewhere in the Contract.

The Contractor shall designate a responsible member of the Contractor's organization at
the site whose duty shall be the prevention of accidents, and the maintaining, enforcing
and supervising of safety precautions and programs. This person shall be the Contractor's
superintendent unless otherwise designated by the Contractor in writing to the Owner's
Representative and Architect. The Contractor shall hold regularly scheduled safety
meetings to instruct Contractor personnel on safety practices, accident avoidance and
prevention, and the Project Safety Program. The Contractor shall furnish safety
equipment and enforce the use of such equipment by its employees and its subcontractors
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10.

11.

12.

of any tier.

The Contractor shall not load or permit any part of the construction or site to be loaded so
as to endanger its safety.

The Contractor shall promptly report in writing to the Owner all accidents arising out of
or in connection with the Work which cause death, lost time injury, personal injury, or
property damage, giving full details and statements of any witnesses. In addition, if
death, serious personal injuries, or serious property damages are caused, the accident
shall be reported immediately.

The Contractor shall promptly notify in writing to the Owner of any claims for injury or
damage to personal property related to the work, either by or against the Contractor.
The Owner assumes no responsibility or liability for the physical condition or safety of
the Work site or any improvements located on the Work site. The Contractor shall be
solely responsible for providing a safe place for the performance of the Work. The
Owner shall not be required to make any adjustment in either the Contract Sum or
Contract Time concerning any failure by the Contractor or any Subcontractor to comply
with the requirements of this Paragraph.

In no event shall the Owner have control over, charge of, or any responsibility for
construction means, methods, techniques, sequences or procedures or for safety
precautions and programs in connection with the Work, notwithstanding any of the rights
and authority granted the Owner in the Contract Documents.

The Contractor shall maintain at his own cost and expense, adequate, safe and sufficient
walkways, platforms, scaffolds, ladders, hoists and all necessary, proper, and adequate
equipment, apparatus, and appliances useful in carrying on the Work and which are
necessary to make the place of Work safe and free from avoidable danger for clients,
staff, the public and construction personnel, and as may be required by safety provisions
of applicable laws, ordinances, rules regulations and building and construction codes.

END OF SECTION 013513.10
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SECTION 015000 - CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 01 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section includes requirements for construction facilities and temporary controls

including temporary utilities, support facilities, security, and protection.

B. Temporary utilities include, but are not limited to, the following:
Temporary electric power and light
Temporary heating/cooling
Ventilation

1

2

3

4. Telephone service
5 Sanitary facilities, including drinking water
6

Storm and sanitary sewer

C. Support facilities include, but are not limited to, the following:
Field offices and storage sheds
Dewatering facilities and drains

Temporary enclosures

Temporary project identification signs and bulletin boards

1
2
3
4. Hoists and temporary elevator use
5
6 Waste disposal services

7

Construction aids and miscellaneous services and facilities

D. Security and protection facilities include, but are not limited to, to following:

1. Temporary fire protection

2. Barricades, warning signs, and lights

1.3 SUBMITTALS

A. Temporary Utilities: Submit reports of tests, inspections, meter readings, and similar

procedures performed on temporary utilities.

B. Implementation and Termination Schedule: Within (15) days of the date established for
commencement of the Work, submit a schedule indicating implementation and

termination of each temporary utility.

CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS
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14 QUALITY ASSURANCE

A.

Regulations: Comply with industry standards and applicable laws and regulations
including, but not limited to, the following:

Building code requirements
Health and safety regulations
Utility company regulations

Police, fire department, and rescue squad rules

A e

Environmental protection regulations

Standards:  Comply with NFPA 241 “Standard for Safeguarding Construction,
Alterations, and Demolition Operations”. ANSI A10 Series standards for ‘“Safety
Requirements for Construction and Demolition”, and NECA Electrical Design Library
“Temporary Electrical Facilities”.

1. Electrical Service: Comply with NEMA, NECA, and UL standards and
regulations for temporary electric service. Install service in compliance with
NFPA 70 “National Electric Code”.

Inspections: ~ Arrange for authorities having jurisdiction to inspect and test each
temporary utility before use. Obtain required certifications and permits.

1.5 PROJECT CONDITIONS

A.

Temporary Ultilities: Prepare a schedule indicating dates for implementation and
termination of each temporary utility. At the earliest feasible time, when acceptable to
the Owner, change over from use of temporary service to use of permanent service.

Conditions of Use: Keep temporary services and facilities clean and neat in appearance.
Operate in a safe and efficient manner. Relocate temporary services and facilities as the
Work progresses. Do not overload facilities or permit them to interfere with progress.
Take necessary fire-prevention measures. Do not allow hazardous, dangerous, or
unsanitary conditions, or public nuisances to develop or persist onsite.

PART 2 - PRODUCTS

2.1 MATERIALS

A.

General: Provide new materials. If acceptable to the Designer, the Contractor may use
undamaged, previously used materials in serviceable condition. Provide materials
suitable for use intended.

Lumber and Plywood:

1. For job-built temporary office, shops, and sheds within the construction area,
provide UL-labeled, fire-treated lumber and plywood for framing, sheathing, and
siding.

2. For signs and directory boards, provide exterior-type, Grade B-B high-density
concrete form overlay plywood of size and thicknesses indicated or required.

3. For fences and vision barriers, provide minimum 3/9” (9.5mm) thick exterior
plywood.
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4. For safety barriers and similar uses, provide minimum 5/8” (16mm) thick

exterior plywood.
Paint:
1. For job-built temporary offices, shops, sheds, fences, and other exposed lumber
and plywood, provide exterior-grade acrylic-latex emulsion over exterior primer.
2. For sign panels and applying graphics, provide exterior-grade alkyd gloss enamel

over exterior primer.

Tarpaulins: Provide waterproof, fire-resistant, UL-labeled tarpaulins with flame-spread
rating of (15) or less. For temporary enclosures, provide translucent, nylon-reinforced
laminated polyethylene or polyvinyl chloride, fire-retardant tarpaulins.

Open-Mesh Fencing: Provide 0.120” (3mm) thick, galvanized 2” (50mm) chainlink
fabric fencing 6’ (2m) high with galvanized steel pipe posts, 1%2” (38mm) ID for line
posts and 2'5” (64mm) ID for corner posts.

2.2 EQUIPMENT

A.

General: Provide new equipment. If acceptable to the Designer, the Contractor may use
undamaged, previously used equipment in serviceable condition. Provide equipment
suitable for use intended.

Water Hoses: Provide %” (19mm), heavy-duty, abrasion-resistant, flexible rubber hoses
100’ (30m) long, with pressure rating greater than the maximum pressure of the water
distribution system. Provide adjustable shutoff nozzles at hose discharge.

Electrical Outlets: Provide properly configured, NEMA-polarized outlets to prevent
insertion of 110 to 120V plugs into higher voltage outlets. Provide receptacle outlets
equipped with ground-fault circuit interrupters, reset button, and pilot light for connection
of power tools and equipment.

Electrical Power Cords: Provide grounded extension cords. Use hard-service cords
where exposed to abrasion and traffic. Provide waterproof connectors to connect
separate lengths of electric cords if single lengths will not reach areas where construction
activities are in progress. Do not exceed safe length-voltage rating.

Lamps and Light Fixtures: Provide general service LED or incandescent lamps of
wattage required for adequate illumination. Provide guard cages or tempered-glass
enclosures where exposed to breakage. Provide exterior fixture where exposed to
moisture.

Heating Units: Provide temporary heating units that have been tested and labeled by UL,
FM, or another recognized trade association related to the type of fuel being consumed.

Fire Extinguishers: Provide hand-carried, portable, UL-rated, Class A fire extinguishers
for temporary offices and similar spaces. In other locations, provide hand-carried,
portable, UL-rated, Class ABC, dry-chemical extinguishers, or a combination of
extinguishers of NFPA-recommended classes for the exposures.

1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent,
and size required by location and class of fire exposure.
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PART 3 - EXECUTION

3.1

3.2

INSTALLATION

A.

Use qualified personnel for installation of temporary facilities. Locate facilities where
they will serve the Project adequately and result in minimum interference with
performance of the Work. Relocate and modify facilities as required.

Provide each Facility ready for use when needed to avoid delay. Maintain and modify as
required. Do not remove until facilities are no longer needed or are replaced by
authorized use of completed permanent facilities.

TEMPORARY UTILITY INSTALLATION

A.

General: Engage the appropriate local utility company to install temporary service or
connect to existing service. Where company provides only part of the service, provide
the remainder with matching, compatible materials and equipment. Comply with
company recommendations.

1. Arrange with company and existing users for a time when service can be
interrupted, if necessary, to make connections for temporary services.

2. Use Charges: Cost or use charges for temporary facilities are not chargeable to
the Owner or Designer. Neither the Owner nor Designer will accept cost or use
charges as a basis of claims for Change Order.

Temporary Water Service: The Owner will provide water for construction purposes from
the existing building system. All required temporary extensions shall be provided and
removed by the Contractor. Connection points and methods of connection shall be
designated and approved by the Construction Representative.

Temporary Electric Power Service: The Owner will provide electric power for
construction lighting and power tools. Contractors using such services shall pay all costs
of temporary services, circuits, outlet, extensions, etc.

Temporary Lighting: When overhead floor or roof deck has been installed, provide
temporary lighting with local switching.

1. Install and operate temporary lighting that will fulfill security and protection
requirements without operating the entire system. Provide temporary lighting
that will provide adequate illumination for construction operations and traffic
conditions.

Temporary Heating and Cooling: The normal heating and/or cooling system of the
building shall be maintained in operation during the construction. Should the Contractor
find it necessary to interrupt the normal HVAC service to spaces, which have not been
vacated for construction, such interruptions shall be pre-scheduled with the Construction
Representative. The Contractor shall provide temporary means of heating/cooling during
extended periods of interruption.

1. Temporary Heating Facilities: When required, provide vented, self-contained,
LP gas or fuel-oil heaters with individual space thermostatic control.

2. Use of gasoline-burning space heaters, open flame, or salamander heating units is
prohibited.
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Temporary Telephones: Provide temporary telephone service as required throughout the
construction period for all personnel engaged in construction activities.

Temporary Toilets: Use of the Owner’s existing toilet facilities will be permitted, so long
as facilities are cleaned and maintained in a condition acceptable to the Owner. All
construction personnel will be allowed access only to those specific facilities designated
by the Construction Representative. At substantial completion, restore these facilities to
the condition prevalent at the time of initial use.

Wash Facilities: The Owner will provide wash facilities within the building. All
construction personnel will be allowed access only to those specific facilities designated
by the Construction Representative.

Drinking-Water Facilities: The Owner will provide drinking water facilities within the
building. All construction personnel will be allowed access only to those specific
facilities designated by the Construction Representative.

SUPPORT FACILITIES INSTALLATION

A.

General: Locate field offices, storage sheds, and other temporary construction and
support facilities for easy access.

1. Maintain support facilities until near Substantial Completion. Remove prior to
Substantial Completion. Personnel remaining after Substantial Completion will
be permitted to use permanent facilities, under conditions acceptable to the
Owner.

Field Offices: The Owner will provide a field office area onsite as designated by the
Facility Representative or the Construction Representative. Areas for use by the
Contractor for field office will be identified at the Pre-Bid Meeting.

Storage Facilities: The Owner will provide storage onsite as designated by the Facility
Representative or the Construction Representative. Areas for use by the Contractor for
storage will be identified at the Pre-Bid Meeting.

Construction Parking: Contractors must be prepared to discuss their parking needs at the
Pre-Bid Meeting. Parking for construction personnel cannot be provided onsite. All
parking will be offsite. The Contractor will have to park on the street, in city-owned lots,
or in commercial lots. Under no circumstances will any vehicle be parked in a fire lane.
Parking on lawns shall be prohibited.

Dewatering Facilities and Drains: For temporary drainage and dewatering facilities and
operations, comply with dewatering requirements of applicable Sections. Where feasible,
utilize the same facilities. Maintain the site and construction free of water.

Temporary Enclosures: Provide temporary enclosures for protection of construction, in
progress and completed, from exposure, foul weather, other construction operations, and
similar activities.

1. Where heat is needed and the permanent building enclosure is not complete,
provide temporary enclosures where there is no other provision for containment
of heat. Coordinate enclosure with ventilating and materials drying or curing
requirements to avoid dangerous conditions and effects.

2. Install tarpaulins securely with incombustible wood framing and other materials.
Close openings of 25SqFt (2.3SqM) or less with plywood or similar materials.
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3. Where temporary wood or plywood enclosure exceeds 100SqFt (9.2SqM) in
area, use UL-labeled, fire-retardant-treated material for framing and main
sheathing.

Temporary Lifts and Hoists: Provide facilities for hoisting materials and employees.
Truck cranes and similar devices used for hoisting materials are considered “tools and
equipment” and not temporary facilities.

Temporary Elevator Use: The Owner will allow use of elevators within the building. All
construction personnel will be allowed access only to those specific elevators designated
by the Construction Representative.

Project Identification and Temporary Signs: Prepare project identification and other
signs of size indicated. Install signs where indicated to inform the public and persons
seeking entrance to the Project. Support on posts or framing of preservative-treated wood
or steel. Do not permit installation of unauthorized signs.

1. Project Identification Signs: Engage an experienced sign painter to apply
graphics. Comply with details indicated.

2. Temporary Signs:  Prepare signs to provide directional information to
construction personnel and visitors.

Collection and Disposal of Waste: Collect waste from construction areas and elsewhere
daily. Comply with requirements of NFPA 241 for removal of combustible waste
material and debris. Enforce requirements strictly. Do not hold materials more than
seven (7) days during normal weather or three (3) days when the temperature is expected
to rise above 80°F (27°C). Handle hazardous, dangerous, or unsanitary waste materials
separately from other waste by containerizing properly. Dispose of material lawfully.

34 SECURITY AND PROTECTION FACILITIES INSTALLATION

A.

Except for use of permanent fire protection as soon as available, do not change over from
use of temporary security and protection facilities to permanent facilities until Substantial
Completion, or longer, as requested by the Designer.

Temporary Fire Protection: Where fire-protection needs can not be met by existing
permanent facilities, install and maintain temporary fire-protection facilities of the types
needed to protect against reasonable predictable and controllable fire losses. Comply
with NFPA 10 “Standard for Portable Fire Extinguishers” and NFPA 241 “Standard for
Safeguarding Construction, Alterations, and Demolition Operations”.

1. Locate fire extinguishers where convenient and effective for their intended
purpose, but not less than one (1) extinguisher on each floor at or near each
usable stairwell.

2. Store combustible materials in containers in fire-safe locations.

3. Maintain unobstructed access to fire extinguishers, fire hydrants, temporary fire-
protection facilities, stairways, and other access routes for fighting fires. Prohibit
smoking in hazardous fire-exposure areas.

4. Provide supervision of welding operations, combustion-type temporary heating
units, and similar sources of fire ignition.

Barricades, Warning Signs, and Lights: Comply with standards and code requirements
for erection of structurally adequate barricades. Paint with appropriate colors, graphics,
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and warning signs to inform personnel and the public of the hazard being protected
against. Where appropriate and needed, provide lighting including flashing red or amber
lights.

Security Enclosure and Lockup: Install substantial temporary enclosure of partially
completed areas of construction. Provide locking entrances to prevent unauthorized
entrance, vandalism, theft, and similar violations of security.

1.  Storage: Where materials and equipment must be stored and are of value or
attractive for theft, provide a secure lockup. Enforce discipline in connection with
the installation and release of material to minimize the opportunity for theft and
vandalism.

Environmental Protection: Provide protection, operate temporary facilities, and conduct
construction in ways and by methods that comply with environmental regulations and
minimize the possibility that air, waterways, and subsoil might be contaminated or
polluted or that other undesirable effects might result. Avoid use of tools and equipment
that produce harmful noise. Restrict use of noisemaking tools and equipment to hours
that will minimize complaints from persons or firms near the site.

35 OPERATION, TERMINATION AND REMOVAL

A.

Supervision: Enforce strict discipline in use of temporary facilities. Limit availability of
temporary facilities to essential and intended uses to minimize waste and abuse.

Maintenance: Maintain facilities in good operating condition until removal. Protect from
damage by freezing temperatures and similar elements.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control,
ventilation, and similar facilities on a 24-hour basis where required to achieve
indicated results and to avoid possibility of damage.

2. Protection: Prevent water-filled piping from freezing.

Termination and Removal: Unless the Designer requests that it be maintained longer,
remove each temporary facility when the need has ended, when replaced by authorized
use of a permanent facility, or no later than Substantial Completion. Complete or, if
necessary, restore permanent construction that may have been delayed because of
interference with the temporary facility. Repair damaged Work, clean exposed surfaces,
and replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are the Contractor’s
property. The Owner reserves the right to take possession of project
identification signs.

2. At Substantial Completion, clean and renovate permanent facilities used during
the construction period including, but not limited to, the following:

Replace air filters and clean inside of ductwork and housing.

b. Replace significantly worn parts and parts subject to unusual operating
conditions.
C. Replace lamps burned out or noticeably dimmed by hours of use.

END OF SECTION 015000
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SECTION 017400 - CLEANING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.

1.2 SUMMARY

A.

PART 2 - PRODUCTS

2.1 MATERIALS

A.

Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 01 Specification Sections apply to this Section.

This Section includes administrative and procedural requirements for cleaning during the

Project.

Environmental Requirements: Conduct cleaning and waste-disposal operations in
compliance with local laws and ordinances. Comply fully with federal and local
environmental and anti-pollution regulations.

1.

Do not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in
storm or sanitary drains.

Burning or burying of debris, rubbish, or other waste material on the premises is
not permitted.

Cleaning Agents: Use cleaning materials and agents recommended by the manufacturer
or fabricator for the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

PART 3 - EXECUTION

3.1 PROGRESS CLEANING

A.

B.

CLEANING

General

1.

Site

Retain all stored items in an orderly arrangement allowing maximum access, not
impending drainage or traffic, and providing the required protection of materials.

Do not allow the accumulation of scrap, debris, waste material, and other items
not required for construction of this Work.

At least twice each month, and more often if necessary, completely remove all
scrap, debris, and waste material from the jobsite.

Provide adequate storage for all items awaiting removal from the jobsite,
observing all requirements for fire protection and protection of the ecology.

Daily, inspect the site and pick up all scrap, debris, and waste material. Remove
all such items to the place designated for their storage.

Weekly, inspect all arrangements of materials stored onsite. Re-stack, tidy, or
otherwise service all material arrangements.
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C.

3. Maintain the site in a neat and orderly condition at all times.

Structures

1. Daily, inspect the structures and pick up all scrap, debris, and waste material.
Remove all such items to the place designated for their storage.

2. Weekly, sweep all interior spaces clean. “Clean” for the purposes of this
paragraph, shall be interpreted as meaning free from dust and other material
capable of being removed by use of reasonable effort and handheld broom.

3. In preparation for installation of succeeding materials, clean the structures or
pertinent portions thereof to the degree of cleanliness recommended by the
manufacturer of the succeeding material, using all equipment and materials
required to achieve the required cleanliness.

4. Following the installation of finish floor materials, clean the finish floor daily

while work is being performed in the space in which finish materials have been
installed. “Clean” for the purposes of this subparagraph, shall be interpreted as
meaning free from all foreign material which, in the opinion of the Construction
Representative, may be injurious to the finish of the finish floor material.

3.2 FINAL CLEANING

A.

CLEANING

General: Provide final cleaning operations when indicated. Employ experienced workers
or professional cleaners for final cleaning. Clean each surface or unit of Work to the
condition expected from a commercial building cleaning and maintenance program.
Comply with manufacturer’s instructions.

Complete the following cleaning operations before requesting inspection for certification
of Substantial Completion for the entire Project or a portion of the Project.

1.

10.

Clean the Project Site, yard and grounds, in areas disturbed by construction
activities including landscape development areas, of rubbish, waste material,
litter, and foreign substances.

Sweep paved areas broom clean. Rake grounds that are neither planted nor
paved to a smooth, even-textured surface.

Remove petrochemical spills, stains, and other foreign deposits.

Remove tools, construction equipment, machinery, and surplus material from the
site.

Remove snow and ice to provide safe access to the building.

Clean exposed exterior and interior hard-surfaced finishes to a dirt-free
condition, free of stains, films, and similar foreign substances. Avoid disturbing
natural weathering of exterior surfaces. Restore reflective surfaces to their
original condition.

Remove debris and surface dust from limited access spaces, including roofs,
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.

Broom clean concrete floors in unoccupied spaces.

Vacuum clean carpet and similar soft surfaces removing debris and excess nap.
Shampoo, if required.

Clean transparent material, including mirrors and glass in doors and windows.
Remove glazing compounds and other substances that are noticeable vision-
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1.
12.

13.

14.

15.

16.

17.

18.

19.

obscuring materials. Replace chipped or broken glass and other damaged
transparent materials. Polish mirrors and glass, taking care not to scratch
surfaces.

Remove labels that are not permanent labels.

Touch up and otherwise repair and restore marred, exposed finishes and surfaces.
Replace finishes and surfaces that cannot be satisfactorily repaired or restored or
that already show evidence of repair or restoration.

a. Do not paint over “UL” and similar labels, including mechanical and
electrical nameplates.

Wipe surfaces of mechanical and electrical equipment, elevator equipment, and
similar equipment. Remove excess lubrication, paint and mortar droppings, and
other foreign substances.

Clean plumbing fixtures to a sanitary condition free of stains, including stains
resulting from water exposure.

Replace disposable air filters and clean permanent air filters. Clean exposed
surfaces of diffusers, registers, and grills.

Clean ducts, blowers, and coils if units were operated without filters during
construction

Clean food-service equipment to a sanitary condition, ready and acceptable for its
intended use.

Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.
Replace burned-out bulbs and defective and noisy starters in fluorescent and
mercury vapor fixtures.

Leave the Project clean and ready for occupancy.

Pest Control: Engage an experienced, licensed exterminator to make a final inspection
and rid the Project of rodents, insects, and other pests. Comply with regulations of local
authorities.

Removal of Protection: Remove temporary protection and facilities installed during
construction to protect previously completed installations during the remainder of the
construction period.

Compliances: Comply with governing regulations and safety standards for cleaning
operations. Remove waste materials from the site and dispose of lawfully.

L.

Where extra materials of value remain after Final Acceptance by the Owner, they
become the Owner’s property.

END OF SECTION 017400

CLEANING
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SECTION 017900 - DEMONSTRATION AND TRAINING

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  Section includes administrative and procedural requirements for instructing Owner's personnel,
including the following:

1. Demonstration of operation of systems, subsystems, and equipment.
2. Training in operation and maintenance of systems, subsystems, and equipment.
3. Demonstration and training video recordings.

1.3 INFORMATIONAL SUBMITTALS

A.  Instruction Program: Submit outline of instructional program for demonstration and training,
including a list of training modules and a schedule of proposed dates, times, length of
instruction time, and instructors' names for each training module. Include learning objective and
outline for each training module.

B.  Attendance Record: For each training module, submit list of participants and length of
instruction time.

C. Evaluations: For each participant and for each training module, submit results and
documentation of performance-based test.

14 CLOSEOUT SUBMITTALS

A.  Demonstration and Training Video Recordings: Submit two copies within seven days of end of
each training module.

1. Identification: On each copy, provide an applied label with the following information:
a. Name of Project.
b. Name and address of videographer.
c. Name of Architect.
d. Name of Construction Manager.
e. Name of Contractor.
f. Date of video recording.
2. Transcript: Prepared in PDF electronic format. Include a cover sheet with same label

information as the corresponding video recording and a table of contents with links to
corresponding training components. Include name of Project and date of video recording
on each page.

3. At completion of training, submit complete training manual(s) for Owner's use in PDF
electronic file format on compact disc.
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1.5 QUALITY ASSURANCE

A.  Facilitator Qualifications: A firm or individual experienced in training or educating
maintenance personnel in a training program similar in content and extent to that indicated for
this Project, and whose work has resulted in training or education with a record of successful
learning performance.

B.  Instructor Qualifications: A factory-authorized service representative experienced in operation
and maintenance procedures and training.

C.  Preinstruction Conference: Conduct conference at Project site to comply with requirements in
Section 013100 "Coordination". Review methods and procedures related to demonstration and
training including, but not limited to, the following:

1. Inspect and discuss locations and other facilities required for instruction.

2. Review and finalize instruction schedule and verify availability of educational materials,

instructors' personnel, audiovisual equipment, and facilities needed to avoid delays.

Review required content of instruction.

4, For instruction that must occur outside, review weather and forecasted weather conditions
and procedures to follow if conditions are unfavorable.

W

1.6 COORDINATION

A.  Coordinate instruction schedule with Owner's operations. Adjust schedule as required to
minimize disrupting Owner's operations and to ensure availability of Owner's personnel.

B.  Coordinate instructors, including providing notification of dates, times, length of instruction
time, and course content.

C. Coordinate content of training modules with content of approved emergency, operation, and
maintenance manuals. Do not submit instruction program until operation and maintenance data
has been reviewed and approved by Architect.

PART 2 - PRODUCTS
2.1 INSTRUCTION PROGRAM

A.  Program Structure: Develop an instruction program that includes individual training modules
for each system and for equipment not part of a system, as required by individual Specification
Sections.

B.  Training Modules: Develop a learning objective and teaching outline for each module. Include a
description of specific skills and knowledge that participant is expected to master. For each
module, include instruction for the following as applicable to the system, equipment, or

component:

1. Basis of System Design, Operational Requirements, and Criteria: Include the following:
a. System, subsystem, and equipment descriptions.
b. Performance and design criteria if Contractor is delegated design responsibility.
c. Operating standards.
d. Regulatory requirements.
e. Equipment function.
f. Operating characteristics.
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g. Limiting conditions.

h. Performance curves.
2. Documentation: Review the following items in detail:

a. Emergency manuals.

b. Operations manuals.

c. Maintenance manuals.

d. Project record documents.

e. Identification systems.

f. Warranties and bonds.

g. Maintenance service agreements and similar continuing commitments.
3. Emergencies: Include the following, as applicable:

a. Instructions on meaning of warnings, trouble indications, and error messages.

b. Instructions on stopping.

c. Shutdown instructions for each type of emergency.

d. Operating instructions for conditions outside of normal operating limits.

e. Sequences for electric or electronic systems.

f. Special operating instructions and procedures.

4, Operations: Include the following, as applicable:

Startup procedures.

Equipment or system break-in procedures.

Routine and normal operating instructions.
Regulation and control procedures.

Control sequences.

Safety procedures.

Instructions on stopping.

Normal shutdown instructions.

Operating procedures for emergencies.

Operating procedures for system, subsystem, or equipment failure.
Seasonal and weekend operating instructions.
Required sequences for electric or electronic systems.
Special operating instructions and procedures.

S RT R MO a0 TR

5. Adjustments: Include the following:

Alignments.

Checking adjustments.

Noise and vibration adjustments.
Economy and efficiency adjustments.

;oo

6. Troubleshooting: Include the following:

a. Diagnostic instructions.
b. Test and inspection procedures.
7. Maintenance: Include the following:
a. Inspection procedures.
b. Types of cleaning agents to be used and methods of cleaning.
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List of cleaning agents and methods of cleaning detrimental to product.
Procedures for routine cleaning

Procedures for preventive maintenance.

Procedures for routine maintenance.

Instruction on use of special tools.

@ o a0

8. Repairs: Include the following:

a. Diagnosis instructions.

b. Repair instructions.

c. Disassembly; component removal, repair, and replacement; and reassembly
instructions.

d. Instructions for identifying parts and components.

e. Review of spare parts needed for operation and maintenance.

PART 3 - EXECUTION
3.1 PREPARATION
A.  Assemble educational materials necessary for instruction, including documentation and training
module. Assemble training modules into a training manual organized in coordination with
requirements in Section 007213 "General Conditions".
B. Set up instructional equipment at instruction location.

3.2 INSTRUCTION

A.  Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain
systems, subsystems, and equipment not part of a system.

1. Architect will furnish an instructor to describe basis of system design, operational
requirements, criteria, and regulatory requirements.
2. Owner will furnish an instructor to describe Owner's operational philosophy.
3. Owner will furnish Contractor with names and positions of participants.
B.  Scheduling: Provide instruction at mutually agreed on times. For equipment that requires

seasonal operation, provide similar instruction at start of each season.
1. Schedule training with Owner with at least seven days' advance notice.

C.  Training Location and Reference Material: Conduct training on-site in the completed and fully
operational facility using the actual equipment in-place. Conduct training using final operation
and maintenance data submittals.

D.  Cleanup: Collect used and leftover educational materials and remove from Project site. Remove
instructional equipment. Restore systems and equipment to condition existing before initial
training use.

33 DEMONSTRATION AND TRAINING VIDEO RECORDINGS
A.  General: Engage a qualified commercial videographer to record demonstration and training

video recordings. Record each training module separately. Include classroom instructions and
demonstrations, board diagrams, and other visual aids, but not student practice.
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1. At beginning of each training module, record each chart containing learning objective
and lesson outline.

B.  Video: Provide minimum 640 x 480 video resolution converted to format file type acceptable to
Owner, on electronic media.

1. Electronic Media: Read-only format compact disc acceptable to Owner, with
commercial-grade graphic label.

2. File Hierarchy: Organize folder structure and file locations according to project manual
table of contents. Provide complete screen-based menu.

3. File Names: Utilize file names based upon name of equipment generally described in
video segment, as identified in Project specifications.

4. Contractor and Installer Contact File: Using appropriate software, create a file for

inclusion on the Equipment Demonstration and Training DVD that describes the
following for each Contractor involved on the Project, arranged according to Project table

of contents:

a. Name of Contractor/Installer.
b. Business address.

c. Business phone number.

d. Point of contact.

e. E-mail address.

C.  Recording: Mount camera on tripod before starting recording, unless otherwise necessary to
adequately cover area of demonstration and training. Display continuous running time.

1. Film training session(s) in segments not to exceed 15 minutes.
a. Produce segments to present a single significant piece of equipment per segment.
b. Organize segments with multiple pieces of equipment to follow order of Project
Manual table of contents.
c. Where a training session on a particular piece of equipment exceeds 15 minutes,

stop filming and pause training session. Begin training session again upon
commencement of new filming segment.

D. Light Levels: Verify light levels are adequate to properly light equipment. Verify equipment
markings are clearly visible prior to recording.

1. Furnish additional portable lighting as required.

E.  Narration: Describe scenes on video recording by audio narration by microphone while video
recording is recorded. Include description of items being viewed.

F. Transcript: Provide a transcript of the narration. Display images and running time captured from
videotape opposite the corresponding narration segment.

G.  Preproduced Video Recordings: Provide video recordings used as a component of training
modules in same format as recordings of live training.

END OF SECTION 017900
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SECTION 078413 - PENETRATION FIRESTOPPING

PART 1 - GENERAL

1.1

A.

SECTION REQUIREMENTS

Submittals: Product Data and Installer certificates signed by Installer certifying that products
have been installed in compliance with requirements.

PART 2 - PRODUCTS

2.1

A.

PENETRATION FIRESTOPPING

Provide penetration firestopping materials that are compatible with one another, substrates, and
penetrating items if any.

Penetrations in Fire-Resistance-Rated Walls and Horizontal Assemblies: Provide penetration
firestopping with ratings determined per ASTM E 814 or UL 1479, based on testing at a

positive pressure differential of 0.01-inch wg.

1. F-Rating at Fire-Resistance-Rated Walls: Not less than that of construction penetrated.

2. F-Rating at Horizontal Assemblies: At least 1 hour, but not less than that of construction
penetrated.
3. T-Rating at Horizontal Assemblies: At least 1 hour, but not less than the fire-resistance

rating of construction penetrated except for penetrations within the cavity of a wall.

Penetrations in Smoke Barriers: Provide penetration firestopping with ratings determined per
UL 1479.

1. L-Rating: Not exceeding 5.0 cfm/sq. ft. of penetration opening at 0.30-inch wg at both
ambient and elevated temperatures.

Exposed Penetration Firestopping: Provide products with flame-spread and smoke-developed
indexes of less than 25 and 450, respectively, as determined per ASTM E 84.

Accessories: Provide components for each penetration firestopping system that are needed to
install fill materials and to maintain ratings required. Use only those components specified by
penetration firestopping manufacturer and approved by qualified testing and inspecting agency.

PART 3 - EXECUTION

3.1

A.

INSTALLATION

General: Install penetration firestopping to comply with manufacturer's written installation
instructions and published drawings for products and applications indicated.
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3.2 PENETRATION FIRESTOPPING SCHEDULE

A.  Firestopping with No Penetrating Items: John-Mansville Firetemp CI or equal.

B.  Firestopping for Metallic Pipes, Conduit, or Tubing: John-Mansville Firetemp CI or equal.

C.  Firestopping for Nonmetallic Pipe, Conduit, or Tubing: John-Mansville Firetemp CI or equal.
D.  Firestopping for Electrical Cables: John-Mansville Firetemp CI or equal.

E. Firestopping for Cable Trays with Electric Cables: John-Mansville Firetemp CI or equal.

F. Firestopping for Insulated Pipes: John-Mansville Firetemp CI or equal.

G.  Firestopping for Miscellaneous Electrical Penetrants: John-Mansville Firetemp CI or equal.
H.  Firestopping for Miscellaneous Mechanical Penetrants: John-Mansville Firetemp CI or equal.
L. Firestopping for Groupings of Penetrants: John-Mansville Firetemp CI or equal.

END OF SECTION 078413
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SECTION 230500 - COMMON REQUIREMENTS FOR HVAC SYSTEMS AND EQUIPMENT

PART 1 - GENERAL

1.1

A.

1.2

SECTION REQUIREMENTS
Submittals: Product Data.

GENERAL REQUIREMENTS
Contractor to obtain all necessary permits.

Contractor is responsible to maintain filters through final completion, with new filters installed
before final completion.

Contractor is responsible for commissioning of all HVAC equipment and control systems.
Placement of units, controllers, filters, etc. shall not obstruct access for maintenance.

Protect all existing construction.

PART 2 - PRODUCTS

2.1

A.

2.2

23

SLEEVES

Mechanical Sleeve Seals: Modular rubber sealing element unit, designed for field assembly, to
fill annular space between pipe and sleeve.

Galvanized-Steel Sheet: 24 ga. (0.0239-inch) minimum thickness; round tube closed with
welded longitudinal joint.

Steel Pipe: ASTM A 53, Type E, Grade B, Schedule 40, galvanized, plain ends.
PVC Pipe: ASTM D 1785, Schedule 40.

GROUT
Description: ASTM C 1107, Grade B, non-shrink and nonmetallic, dry hydraulic-cement grout.

MOTORS

Motor Characteristics:

Motors 1 HP and Larger: Three phase unless scheduled otherwise.

Motors Smaller Than 1 HP: Single phase unless scheduled otherwise.

Frequency Rating: 60 Hz.

Voltage Rating: NEMA standard voltage for circuit voltage to which motor is connected.
Service Factor: 1.15 for open drip-proof motors; 1.0 for totally enclosed motors.

Duty: Continuous duty at ambient temperature of 95 deg F and at altitude of 1260 feet
above sea level.

ANl S e
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2.5

2.6

7. Capacity and Torque Characteristics: Sufficient to start, accelerate, and operate
connected loads at designated speeds, at installed altitude and environment, with
indicated operating sequence, and without exceeding nameplate ratings or considering
service factor.

8. Enclosure: Unless otherwise indicated, open drip-proof.

9. Motors Used with Variable-Frequency Controllers: Ratings, characteristics, and features
coordinated with and approved by controller manufacturer.

HANGERS AND SUPPORTS

Hanger and Pipe Attachments: Factory fabricated with galvanized coatings; nonmetallic coated
for hangers in direct contact with copper tubing.

Powder-Actuated Fasteners: Threaded-steel stud, with pull-out and shear capacities appropriate
for supported loads and building materials where used.

Mechanical-Expansion Anchors: Insert-wedge-type, zinc-coated or stainless steel, with pull-out
and shear capacities appropriate for supported loads and building materials where used.

Roof pipe supports: Cooper B-Line C-series or equivalent roof pipe supports, designed to
absorb shock and reduce friction due to pipe movement and thermal expansion and contraction.
The base of the support shall be manufactured from 100% recycled, UV resistant rubber.
Provide channel and clamps as required to secure pipe to support. Provide risers, rollers, or
additional accessories as required for the application. Install roof membrane sheets under all
roof pipe supports as recommended by roofing manufacturer.

VIBRATION ISOLATION CONTROL DEVICES
Vibration Supports:

1. Pads: Arranged in single or multiple layers of oil- and water-resistant, neoprene of
sufficient stiffness for uniform loading over pad area, molded with a nonslip pattern and
galvanized-steel baseplates, and factory cut to sizes that match supported equipment.

2. Restrained Mounts: Double-deflection type, with molded, oil-resistant fiberglass, rubber
or neoprene isolator elements with factory-drilled, encapsulated top plate and baseplate.
Provide isolator with minimum 0.5-inch static deflection.

3. Spring Isolators: Freestanding, laterally stable, restrained-spring isolators. Provide
isolator with minimum 1-inch static deflection.

Vibration Hangers:

L. Elastomeric Hangers: Double-deflection type, with molded, oil-resistant rubber or
neoprene isolator elements bonded to steel housings with threaded connections for hanger
rods. Provide isolator with minimum 0.5-inch static deflection.

2. Spring Hangers: Combination coil-spring and elastomeric-insert hanger with spring and
insert in compression. Provide isolator with minimum 1-inch static deflection.

THERMOMETERS, PRESSURE GAGES AND TEST PLUGS

Thermometers: Bimetal dial type complying with ASME B40.3. Direct-mounting, universal
angle, with 5 inch dial. Minimum accuracy 1 percent of middle half of range.
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2.7

Pressure Gages: Indicating-dial type complying with ASME B40.1. Bourdon-tube type, oil
filled, with probe length as required. Provide minimum 2-1/2-inch diameter dial where installed
less than 8 feet AFF, 4-1/2-inch diameter were installed above 8 feet AFF. Minimum accuracy
3 percent of middle half of range. Range two times operating pressure.

Test Plug: Corrosion-resistant brass or stainless-steel body with two self-sealing rubber core
inserts and gasketed and threaded cap, with extended stem for units to be installed in insulated
piping. Minimum pressure and temperature rating of 500 psig at 200 deg F.

MECHANICAL IDENTIFICATION MATERIALS

Piping Identification Labels: Self-adhesive, color-coding vinyl tape; flexible, preprinted, self-
adhesive vinyl. Color-coded letters on a white or black background. Provide a single line of text
with flow direction and minimum 1-inch-high letters on 2-inch-high label; use larger labels for
large piping.

Equipment Identification Labels: Engraved, laminated acrylic or melamine label; self-adhesive
or punched/drilled for screw mounting. White letters on a black background. Provide a single
line of text with 1/2-inch-high letters on 1-1/2-inch-high label; where two lines of text are
required, use labels 2 inches high.

PART 3 - EXECUTION

3.1

3.2

A.

o 0w >

M m

MOTOR INSTALLATION

Anchor motor assembly to base, adjustable rails, or other support, arranged and sized according
to manufacturer's written instructions.

GENERAL PIPING INSTALLATIONS

Install piping free of sags and bends.

Install fittings for changes in direction and branch connections.
Install all piping perpendicular or parallel to building walls.

Install piping tight to slabs, beams, joist, columns, wall, and other building elements. Allow
sufficient space above removable ceiling panels to allow for ceiling panel removal.

Install pipe escutcheons for pipes passing through walls.

Install sheet metal sleeves for pipes passing through concrete, masonry, and gypsum board
walls, and concrete floor and roof slabs.

Exterior Wall, Pipe Penetrations: Mechanical sleeve seals installed in steel or cast-iron pipes
for wall sleeves.

Comply with requirements in Division 07 Section "Penetration Firestopping" for sealing pipe
penetrations in fire-rated construction.

Install unions for pipes 2 NPS and smaller, adjacent to each valve and at final connection to
each piece of equipment. Install flanges for pipes 2 > NPS and larger, adjacent to each valve
and at final connection to each piece of equipment.
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3.3
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3.5

Install dielectric unions and flanges to connect piping materials of dissimilar metals in gas
piping.

Install dielectric coupling and nipple fittings to connect piping materials of dissimilar metals in
water piping.

Install pressure gages on brass needle valves and snubbers.

GENERAL EQUIPMENT INSTALLATIONS

Install equipment to allow maximum possible headroom unless specific mounting heights are
not indicated.

Install equipment level and plumb, parallel, and perpendicular to other building systems and
components, unless otherwise indicated.

Install mechanical equipment to facilitate service, maintenance, and repair or replacement of
components. Connect equipment for ease of disconnecting, with minimum interference to other
installations. Extend grease fittings to accessible locations.

Install equipment to allow right of way for piping installed at required slope.

BASES, SUPPORTS, AND ANCHORAGES

Anchor equipment to concrete base according to equipment manufacturer's written instructions
and according to seismic codes at Project.

L. Construct concrete bases of dimensions indicated, but not less than 4 inches larger in both
directions than supported unit.

2. Install dowel rods on 18-inch centers around the full perimeter of the base to connect
concrete base to concrete floor.

3. Install epoxy-coated anchor bolts for supported equipment that extend through concrete
base, and anchor into structural concrete floor.

4. Place and secure anchorage devices. Use supported equipment manufacturer's setting
drawings, templates, diagrams, instructions, and directions furnished with items to be
embedded.

5. Use 3000-psi, 28-day compressive-strength concrete and reinforcement as specified in

Division 03 Section "Cast-in-Place Concrete"

Mix and install grout for pump and other equipment base plates, and anchors. Place grout,
completely filling equipment bases.

HANGERS AND SUPPORTS

Comply with MSS SP-69 and MSS SP-89. Install building attachments within concrete or to
structural steel.

Install hangers and supports to allow controlled thermal and seismic movement of piping
systems, to permit freedom of movement between pipe anchors, and to facilitate action of
expansion joints, expansion loops, expansion bends, and similar units.

Install Thermal-Hanger Shield Inserts on insulated piping with vapor retarder for piping 2 NPS
and larger.
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3.7

Install powder-actuated fasteners and mechanical-expansion anchors in concrete after concrete
is cured. Do not use in lightweight concrete or in slabs less than 4 inches thick.

Load Distribution: Install hangers and supports so piping live and dead loading and stresses
from movement will not be transmitted to connected equipment.

Horizontal-Piping Hangers and Supports: Unless otherwise indicated and except as specified in
piping system Specification Sections, install the following types:

1. Adjustable Steel Clevis Hangers (MSS Type 1): For suspension of non-insulated or
insulated stationary pipes, NPS 1/2 to NPS 30.

2. Pipe Hangers (MSS Type 5): For suspension of pipes, NPS 1/2 to NPS 4, to allow off-
center closure for hanger installation before pipe erection.

3. Adjustable Steel Band Hangers (MSS Type 7): For suspension of non-insulated
stationary pipes, NPS 1/2 to NPS 8.

4, Adjustable Band Hangers (MSS Type 9): For suspension of non-insulated stationary
pipes, NPS 1/2 to NPS 8.

5. Adjustable Swivel-Ring Band Hangers (MSS Type 10): For suspension of non-insulated
stationary pipes, NPS 1/2 to NPS 2.

Vertical-Piping Clamps: Unless otherwise indicated and except as specified in piping system

Specification Sections, install the following types:

1. Extension Pipe or Riser Clamps (MSS Type 8): For support of pipe risers, NPS 3/4 to
NPS 20.

2. Carbon- or Alloy-Steel Riser Clamps (MSS Type 42): For support of pipe risers,
NPS 3/4 to NPS 20, if longer ends are required for riser clamps.

VIBRATION ISOLATION CONTROL DEVICE INSTALLATION
Adjust vibration isolators to allow free movement of equipment limited by restraints.
Install resilient bolt isolation washers and bushings on equipment anchor bolts.

Install cables so they do not bend across sharp edges of adjacent equipment or building
structure.

IDENTIFICATION

Piping Above Accessible Ceilings and In Mechanical Rooms: Identify all piping 1-1/4 NPS and
larger in prominent locations, and at maximum 15-foot intervals.

Equipment Identification Labels:

L. Labeling Instructions:
a. Indoor Equipment: Self-adhesive, engraved, laminated acrylic or melamine label.
b. Outdoor Equipment: Engraved, laminated acrylic or melamine label, drilled for
screw attachment.
c. Elevated Components: Increase sizes of labels and legend to those appropriate for

viewing from the floor.

2. Equipment to Be Labeled:
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a. Pumps.

b. Boilers.

c. Air Handling Units.
d. Condensing Units.
e. Chillers.

f. Power Ventilators.

g. Energy Recovery Units.
C.  Verify identity of each item before installing identification products.

D. Install identification materials and devices at locations for most convenient viewing without
interference with operation and maintenance of equipment.

E.  Attach non-adhesive signs and plastic labels with screws and auxiliary hardware appropriate to
the location and substrate.

END OF SECTION 230500
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SECTION 230593 - TESTING, ADJUSTING, AND BALANCING FOR HVAC

PART 1 - GENERAL

1.1 SUMMARY

A.

Section Includes:

1. Balancing Air Systems:

a. Constant-volume air systems.
b. Variable-volume air systems.
c. Hydronic systems.

1.2 DEFINITIONS

A.
B
C.
D

E.

AABC: Associated Air Balance Council.

NEBB: National Environmental Balancing Bureau.
TAB: Testing, adjusting, and balancing.

TABB: Testing, Adjusting, and Balancing Bureau.

TAB Specialist: An entity engaged to perform TAB Work.

1.3 INFORMATIONAL SUBMITTALS

A.

B.

Strategies and Procedures Plan: Within 30 days of Contractor's Notice to Proceed, submit TAB
strategies and step-by-step procedures as specified in "Preparation” Article.

Certified TAB reports.

1.4 QUALITY ASSURANCE

A.

B.

TAB Contractor Qualifications: Engage a TAB entity certified by AABC, NEBB or TABB.

1. TAB Field Supervisor: Employee of the TAB contractor and certified by AABC, NEBB
or TABB.

2. TAB Technician: Employee of the TAB contractor and who is certified by AABC,
NEBB or TABB as a TAB technician.

Certify TAB field data reports and perform the following:

1. Review field data reports to validate accuracy of data and to prepare certified TAB
reports.

2. Certify that the TAB team complied with the approved TAB plan and the procedures
specified and referenced in this Specification.
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C. TAB Report Forms: Use standard TAB contractor's forms approved by Designer.

D. Instrumentation Type, Quantity, Accuracy, and Calibration: As described in ASHRAE 111,
Section 5, "Instrumentation."

E. ASHRAE Compliance: Applicable requirements in ASHRAE 62.1, Section 7.2.2 - "Air
Balancing."

F. ASHRAE/IESNA  Compliance:  Applicable requirements in ASHRAE/IESNA 90.1,
Section 6.7.2.3 - "System Balancing."

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION

3.1 EXAMINATION

A.  Examine the Contract Documents to become familiar with Project requirements and to discover
conditions in systems' designs that may preclude proper TAB of systems and equipment.

B.  Examine the approved submittals for HVAC systems and equipment.

C.  Examine design data including HVAC system descriptions, statements of design assumptions
for environmental conditions and systems' output, and statements of philosophies and
assumptions about HVAC system and equipment controls.

D.  Examine equipment performance data including fan and pump curves.

1. Relate performance data to Project conditions and requirements, including system effects
that can create undesired or unpredicted conditions that cause reduced capacities in all or
part of a system.

2. Calculate system-effect factors to reduce performance ratings of HVAC equipment when
installed under conditions different from the conditions used to rate equipment
performance. To calculate system effects for air systems, use tables and charts found in
AMCA 201, "Fans and Systems," or in SMACNA's "HVAC Systems - Duct Design."
Compare results with the design data and installed conditions.

E. Examine system and equipment installations and verify that field quality-control testing,
cleaning, and adjusting specified in individual Sections have been performed.

F. Examine test reports specified in individual system and equipment Sections.

G. Examine HVAC equipment and filters and verify that bearings are greased, belts are aligned
and tight, and equipment with functioning controls is ready for operation.

H.  Examine operating safety interlocks and controls on HVAC equipment.
L Report deficiencies discovered before and during performance of TAB procedures. Observe and

record system reactions to changes in conditions. Record default set points if different from
indicated values.
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3.2 PREPARATION

A.  Prepare a TAB plan that includes strategies and step-by-step procedures.

B.  Complete system-readiness checks and prepare reports. Verify the following:
1. Permanent electrical-power wiring is complete.
2. Hydronic systems are filled, clean, and free of air.
3. Automatic temperature-control systems are operational.
4, Equipment and duct access doors are securely closed.
5. Balance, smoke, and fire dampers are open.
6. Doors can be opened so indicated conditions for system operations can be met.

3.3 GENERAL PROCEDURES FOR TESTING AND BALANCING

A.  Perform testing and balancing procedures on each system according to the procedures contained
in ASHRAE 111 and in this Section.

1. Comply with requirements in ASHRAE 62.1, Section 7.2.2 - "Air Balancing."

B.  Cut insulation, ducts, pipes, and equipment cabinets for installation of test probes to the
minimum extent necessary for TAB procedures.

1. After testing and balancing, patch probe holes in ducts with same material and thickness
as used to construct ducts.

C. Mark equipment and balancing devices, including damper-control positions, valve position
indicators, fan-speed-control levers, and similar controls and devices, with paint or other

suitable, permanent identification material to show final settings.

D.  Take and report testing and balancing measurements in inch-pound (IP) units.

3.4 GENERAL PROCEDURES FOR BALANCING AIR SYSTEMS

A.  Prepare test reports for both fans and outlets. Obtain manufacturer's outlet factors and
recommended testing procedures. Crosscheck the summation of required outlet volumes with
required fan volumes.

B.  Locate start-stop and disconnect switches, electrical interlocks, and motor starters.
C.  Verify that motor starters are equipped with properly sized thermal protection.

D.  Check dampers for proper position to achieve desired airflow path.

E. Check for airflow blockages.

F. Check for proper sealing of air-handling-unit components.
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3.5 PROCEDURES FOR CONSTANT-VOLUME AIR SYSTEMS

A.  Adjust fans to deliver total indicated airflows within the maximum allowable fan speed listed by
fan manufacturer.

1. Measure total airflow.

a. Where sufficient space in ducts is unavailable for Pitot-tube traverse
measurements, measure airflow at terminal outlets and inlets and calculate the total
airflow.

2. Measure fan static pressures as follows to determine actual static pressure:

a. Measure outlet static pressure as far downstream from the fan as practical and
upstream from restrictions in ducts such as elbows and transitions.

b. Measure static pressure directly at the fan outlet or through the flexible connection.

c. Measure inlet static pressure of single-inlet fans in the inlet duct as near the fan as
possible, upstream from the flexible connection, and downstream from duct
restrictions.

d. Measure inlet static pressure of double-inlet fans through the wall of the plenum

that houses the fan.

3. Measure static pressure across each component that makes up an air-handling unit,
rooftop unit, and other air-handling and -treating equipment.
4. Review Record Documents to determine variations in design static pressures versus

actual static pressures. Calculate actual system-effect factors. Recommend adjustments to
accommodate actual conditions.

5. Obtain approval from Designer for adjustment of fan speed higher or lower than
indicated speed. Comply with requirements in Sections for air-handling units for
adjustment of fans, belts, and pulley sizes to achieve indicated air-handling-unit
performance.

6. Do not make fan-speed adjustments that result in motor overload. Consult equipment
manufacturers about fan-speed safety factors. Modulate dampers and measure fan-motor
amperage to ensure that no overload will occur. Measure amperage in full-cooling, full-
heating, economizer, and any other operating mode to determine the maximum required
brake horsepower.

B.  Adjust volume dampers for main duct, submain ducts, and major branch ducts to indicated
airflows within specified tolerances.

1. Measure static pressure at a point downstream from the balancing damper and adjust
volume dampers until the proper static pressure is achieved.

a. Where sufficient space in submain and branch ducts is unavailable for Pitot-tube
traverse measurements, measure airflow at terminal outlets and inlets and calculate
the total airflow for that zone.

2. Remeasure each submain and branch duct after all have been adjusted. Continue to
adjust submain and branch ducts to indicated airflows within specified tolerances.

C.  Measure terminal outlets and inlets without making adjustments.

1. Measure terminal outlets using a direct-reading hood or outlet manufacturer's written
instructions and calculating factors.

TESTING, ADJUSTING, AND BALANCING FOR HVAC 230593 -4



Adjust terminal outlets and inlets for each space to indicated airflows within specified
tolerances of indicated values. Make adjustments using volume dampers rather than extractors
and the dampers at air terminals.

1. Adjust each outlet in same room or space to within specified tolerances of indicated
quantities without generating noise levels above the limitations prescribed by the
Contract Documents.

2. Adjust patterns of adjustable outlets for proper distribution without drafts.

3.6 PROCEDURES FOR VARIABLE-AIR-VOLUME SYSTEMS

A.

Compensating for Diversity: When the total airflow of all terminal units is more than the
indicated airflow of the fan, place a selected number of terminal units at a maximum set-point
airflow condition until the total airflow of the terminal units equals the indicated airflow of the
fan. Select the reduced airflow terminal units so they are distributed evenly among the branch
ducts.

Pressure-Independent, Variable-Air-Volume Systems: After the fan systems have been
adjusted, adjust the variable-air-volume systems as follows:

1. Set outside-air dampers at minimum, and return- and exhaust-air dampers at a position
that simulates full-cooling load.
2. Select the terminal unit that is most critical to the supply-fan airflow and static pressure.

Measure static pressure. Adjust system static pressure so the entering static pressure for

the critical terminal unit is not less than the sum of terminal-unit manufacturer's

recommended minimum inlet static pressure plus the static pressure needed to overcome
terminal-unit discharge system losses.

Measure total system airflow. Adjust to within indicated airflow.

4, Set terminal units at maximum airflow and adjust controller or regulator to deliver the
designed maximum airflow. Use terminal-unit manufacturer's written instructions to
make this adjustment. When total airflow is correct, balance the air outlets downstream
from terminal units as described for constant-volume air systems.

5. Set terminal units at minimum airflow and adjust controller or regulator to deliver the
designed minimum airflow. Check air outlets for a proportional reduction in airflow as
described for constant-volume air systems.

W

a. If air outlets are out of balance at minimum airflow, report the condition but leave
outlets balanced for maximum airflow.
6. Remeasure the return airflow to the fan while operating at maximum return airflow and

minimum outside airflow. Adjust the fan and balance the return-air ducts and inlets as
described for constant-volume air systems.

7. Measure static pressure at the most critical terminal unit and adjust the static-pressure
controller at the main supply-air sensing station to ensure that adequate static pressure is
maintained at the most critical unit.

8. Record the final fan performance data.

3.7 PROCEDURES FOR MOTORS

A.

Motors, 1/2 HP and Larger: Test at final balanced conditions and record the following data:
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1. Manufacturer's name, model number, and serial number.
2. Motor horsepower rating.
3. Motor rpm.
4. Efficiency rating.
5. Nameplate and measured voltage, each phase.
6. Nameplate and measured amperage, each phase.
7. Starter thermal-protection-element rating.
B.  Motors Driven by Variable-Frequency Controllers: Test for proper operation at speeds varying

from minimum to maximum. Test the manual bypass of the controller to prove proper
operation. Record observations including name of controller manufacturer, model number,
serial number, and nameplate data.

3.8 TOLERANCES
A.  Set HVAC system's air flow rates and water flow rates within the following tolerances:

1. Supply, Return, and Exhaust Fans and Equipment with Fans: Plus or minus 5 percent.

3.9 REPORTING

A. Initial Construction-Phase Report: Based on examination of the Contract Documents as
specified in "Examination" Article, prepare a report on the adequacy of design for systems'
balancing devices. Recommend changes and additions to systems' balancing devices to facilitate
proper performance measuring and balancing. Recommend changes and additions to HVAC
systems and general construction to allow access for performance measuring and balancing
devices.

3.10 FINAL REPORT

A.  General: Prepare a certified written report; tabulate and divide the report into separate sections
for tested systems and balanced systems.

1. Include a certification sheet at the front of the report's binder, signed and sealed by the
certified testing and balancing engineer.
2. Include a list of instruments used for procedures, along with proof of calibration.

B.  Final Report Contents: In addition to certified field-report data, include the following:

I. Fan curves.
2. Manufacturers' test data.
3. Field test reports prepared by system and equipment installers.
4. Other information relative to equipment performance; do not include Shop Drawings and
product data.
C.  General Report Data: In addition to form titles and entries, include the following data:

1. Title page.
2. Name and address of the TAB contractor.
3. Project name.
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11.
12.
13.

Project location.

Designer's name and address.

Contractor's name and address.

Report date.

Signature of TAB supervisor who certifies the report.

Table of Contents with the total number of pages defined for each section of the report.
Number each page in the report.

Summary of contents including the following:

a. Indicated versus final performance.

b. Notable characteristics of systems.

c. Description of system operation sequence if it varies from the Contract
Documents.

Nomenclature sheets for each item of equipment.
Notes to explain why certain final data in the body of reports vary from indicated values.
Test conditions for fans performance forms including the following:

a. Settings for dampers.
b. Fan drive settings including settings and percentage of maximum pitch diameter.
c. Other system operating conditions that affect performance.

3.11 ADDITIONAL TESTS

A.  Within 90 days of completing TAB, perform additional TAB to verify that balanced conditions
are being maintained throughout and to correct unusual conditions.

B. Seasonal Periods: If initial TAB procedures were not performed during summer conditions,
perform additional TAB during summer conditions.

END OF SECTION 230593
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SECTION 230900 - INSTRUMENTATION AND CONTROL FOR HVAC

PART 1 - GENERAL

1.1

1.2

1.3

1.4

A.

oS 0w »

SUMMARY
This Section includes control equipment for HVAC systems and components.

Control system shall consist of sensors, indicators, actuators, final control elements, interface
equipment, other apparatus, and accessories to control mechanical systems.

See Sequences of Operation on Construction Drawings for requirements that relate to this
Section.

DESCRIPTION

General: The control system shall consist of a high-speed, peer-to-peer network of Building
Automation System (BAS) controllers, a control system server, and a web-based operator
interface.

System software shall be based on a server/thin client architecture, designed around the open
standards of web technology. The control system server shall be accessed using a Web browser
over the control system network, the owner's local area network, and (at the owner's discretion)
over the Internet. The intent of the thin-client architecture is to provide operators complete
access to the control system via a Web browser. No special software other than a web browser
shall be required to access graphics, point displays, and trends, configure trends, configure
points and controllers, or to download programming into the controllers.

System shall use the BACnet protocol for communication to the operator workstation or web
server and for communication between control modules. I/O points, schedules, setpoints, trends
and alarms specified in Sequences of Operation shall be BACnet objects.

APPROVED MANUFACTURERS
Basis of Design: Automated Logic
Johnson Controls

Schneider Electric

Siemens

ACTION SUBMITTALS

Product Data and Shop Drawings: Meet requirements of Section 01 30 00 on Shop Drawings,
Product Data, and Samples. In addition, the contractor shall provide shop drawings or other
submittals on hardware, software, and equipment to be installed or provided. No work may
begin on any segment of this project until submittals have been approved for conformity with
design intent. Provide electronic copies and 117 x 17” prints of each drawing. Submittal
approval does not relieve Contractor of responsibility to supply sufficient quantities to complete
work.
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1. BAS Hardware

a.

b.

f.

B. Schedules

A complete bill of materials to be used indicating quantity, manufacturer, model
number, and relevant technical data of equipment to be used.

Manufacturer’s description and technical data such as performance curves, product
specifications, and installation and maintenance instructions for items listed below
and for relevant items not listed below:

1) Direct digital controllers (controller panels)

2) Transducers and transmitters

3) Sensors (including accuracy data)

4) Actuators

5) Valves

6)  Relays and switches

7) Control panels

8) Power supplies

9)  Batteries

10)  Operator interface equipment

11) Wiring

Wiring diagrams and layouts for each control panel. Show termination numbers.
Schematic diagrams for all field sensors and controllers. Provide floor plans of all
sensor locations and control hardware. Riser diagrams showing control network
layout, communication protocol, and wire types.

Schematic diagrams for all control, communication, and power wiring. Provide a
schematic drawing of the central system installation. Label all cables and ports
with computer manufacturers’ model numbers and functions. Show interface
wiring to control system.

Network riser diagrams of wiring between central control unit and control panels.

1. Communicate on a weekly basis the schedule and progression of project.

C. Project Record Documents. Upon completion of installation, submit three copies of record (as-
built) documents. The documents shall be submitted for approval prior to final completion and
shall include:

1. Project Record Drawings. As-built versions of submittal shop drawings provided as
AutoCAD compatible files on magnetic or optical media (file format: .DWG, .DXF,
.VSD, or comparable) and as 11" x 17" prints.

2. Testing and Commissioning Reports and Checklists. Completed versions of reports,
checklists, and trend logs.

3 Operation and Maintenance (O&M) Manual.
4, As-built versions of submittal product data.
5. Licenses, guarantees, and warranty documents for equipment and systems.

D.  Training Materials: Training shall be furnished via instructor-led sessions, computer-based
training, or web-based training. Engineer will modify course outlines and materials if necessary
to meet Owner’s needs.

1.5 INFORMATIONAL SUBMITTALS

A.  Field quality-control test reports.
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1.6 CLOSEOUT SUBMITTALS

A.  Operation and maintenance data.

B.  Software and firmware operational documentation.

1.7 QUALITY ASSURANCE

A.  Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70,
Article 100, by a testing agency acceptable to authorities having jurisdiction, and marked for
intended use.

B. Installer and Manufacturer Qualifications

1. Controls Contractor shall have an established working relationship with Control System
Manufacturer.

2. Controls Contractor shall have successfully completed Control System Manufacturer’s
control system training.

3. Controls Contractor must have local office within 60 miles of construction site.

4, Controls Contractor must have stocked parts and additional control modules at local
office.

5. Controls Contractor must have a minimum of 5 qualified technicians available in local
office for technical support.

6. Controls Contractor must provide enterprise level software package with no additional
required software upgrades or licensing for a minimum of 3 years. Unlimited concurrent
users, unlimited devices, and unlimited BACnet points.

7. Controls Contractor must provide thermal floorplans for easily referencing zone temp vs
setpoints.

8. No wireless devices or sensors. All hard-wired components and devices to ensure
consistent and maintenance free operation.

9. Training — At least one 4 hours on site training with an additional two - 4 hour trainings
in a classroom environment during the 1st year with unlimited phone support during
normal business hours 8am-4:30pm for the 1st year.

10. Trending - Minimum of 90 days trending data and pre-built trend graphics with a

minimum of temp vs occupied & unoccupied heating and cooling setpoints on each zone.
RTU trend graphs to compare fan enable, fan status, supply temp, return temp,
compressor enable & staging, CO2 levels - as a minimum.

PART 2 - PRODUCTS

2.1 MATERIALS

A.  Use new products the manufacturer is currently manufacturing and selling for use in new
installations. Do not use this installation as a product test site unless explicitly approved in
writing by Owner. Spare parts shall be available for at least five years after completion of this
contract.
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2.2

23

COMMUNICATION

Control products, communication media, connectors, repeaters, hubs, and routers shall comprise
a BACnet internetwork. Controller and operator interface communication shall conform to
ANSI/ASHRAE Standard 135, BACnet.

Install new wiring and network devices as required to provide a complete and workable control
network.

Each controller shall have a communication port for temporary connection to a laptop computer
or other operator interface. Connection shall support memory downloads and other
commissioning and troubleshooting operations.

Internetwork operator interface and value passing shall be transparent to internetwork
architecture.

1. An operator interface connected to a controller shall allow the operator to interface with
each internetwork controller as if directly connected. Controller information such as data,
status, and control algorithms shall be viewable and editable from each internetwork
controller.

System shall be expandable to at least twice the required input and output objects with
additional controllers, associated devices, and wiring.

OPERATOR INTERFACE

Operator Interface. Web server shall reside on high-speed network with building controllers.
Each standard browser connected to server shall be able to access all system information. The
system is required to have HTMLS5 graphics. The Operator Workstation or server shall conform
to the BACnet Operator Workstation (B-OWS) or BACnet Advanced Workstation (B-AWS)
device profile as specified in ASHRAE/ANSI 135 BACnet Annex L.

Communication. Web server or workstation and controllers shall communicate using BACnet
protocol. Web server or workstation and control network backbone shall communicate using
ISO 8802-3 (Ethernet) Data Link/Physical layer protocol and BACnet/IP addressing as
specified in ANSI/ASHRAE 135, BACnet Annex J.

System Software.

1. Operating System. Web server or workstation shall have an industry-standard
professional-grade operating system. Operating system shall meet or exceed the BAS
manufacturer’s minimum requirements for their software. Acceptable systems include
Microsoft Windows 7, 8, 10, or 11, Windows Server 2012, 2016, or 2022, Red Hat
Enterprise Linux, or Ubuntu Desktop 22.04.

2. System Graphics. The operator interface software shall be graphically based and shall
include at least one graphic per piece of equipment or occupied zone, graphics for each
chilled water and hot water system, and graphics that summarize conditions on each floor
of each building included in this contract. The floorplan graphics must indicate thermal
comfort on floor plan summary graphics using dynamic colors to represent zone
temperature relative to zone setpoint.

a. Functionality. Graphics shall allow operator to monitor system status, to view a
summary of the most important data for each controlled zone or piece of
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equipment, to use point-and-click navigation between zones or equipment, and to
edit setpoints and other specified parameters.

b. Animation. Graphics shall be able to animate by displaying different image files
for changed object status.

c. Alarm Indication. Indicate areas or equipment in an alarm condition using color or
other visual indicator.

d. Sequence of Operation. Shall be displayed or linked within the graphic page for
each controlled piece of equipment.

e. Format. Graphics shall be saved in an industry-standard format such as BMP,
JPEG, PNG, or GIF. Web-based system graphics shall be viewable on browsers
compatible with World Wide Web Consortium browser standards. Web graphic
format shall require no plug-in or shall only require widely available no-cost plug-
ins (such as Adobe Flash).

Custom Graphics. Custom SVG shall be created with the use of a graphics generation

package furnished with the system. The graphics generation package shall be a

graphically based system that uses the mouse to create and modify graphics that are saved

in the same formats as are used for system graphics.

Graphics Library. Furnish a complete library of standard HVAC equipment graphics such

as chillers, boilers, air handlers, terminals, fan coils, and unit ventilators. This library also

shall include standard symbols for other equipment including fans, pumps, coils, valves,
piping, dampers, and ductwork. The library shall be furnished in a file format compatible
with the graphics generation package program.

D.  System Applications. System shall provide the following functionality to authorized operators
as an integral part of the operator interface or as stand-alone software programs.

L.

Automatic System Database Configuration. Each workstation or web server shall store on
its hard disk a copy of the current system database, including controller firmware and
software. Stored database shall be automatically updated with each system configuration
or controller firmware or software change.

Manual Controller Memory Download. Operators shall be able to download memory

from the system database to each controller.

System Configuration. The workstation software shall provide a method of configuring

the system. This shall allow for future system changes or additions by users under proper

password protection. Operators shall be able to configure the system.

On-Line Help. Provide a context-sensitive, on-line help system to assist the operator in

operating and editing the system. On-line help shall be available for all applications and

shall provide the relevant data for that particular screen. Additional help information shall
be available through the use of hypertext.

Security. Each operator shall be required to log on to the system with user name and

password in order to view, edit, add, or delete data.

a. Operator Access. The user name and password combination shall define accessible
viewing, editing, adding, and deleting privileges for that operator. Users with
system administrator rights shall be able to create new users and edit the privileges
of all existing users.

b. Automatic Log Out. Automatically log out each operator if no keyboard or mouse
activity is detected. This auto logoff time shall be user adjustable.
c. Encrypted Security Data. Store system security data including operator passwords

in an encrypted format. System shall not display operator passwords.
System Diagnostics. The system shall automatically monitor the operation of all building
management panels and controllers. The failure of any device shall trigger an alarm.
Alarm Processing. System input and status objects shall be configurable to alarm on
departing from and on returning to normal state. Operator shall be able to enable or
disable each alarm and to configure alarm limits, alarm limit differentials, alarm states,
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and alarm reactions for each system object. Configure and enable alarm points as
specified in Sequences of Operation. Alarms shall be BACnet alarm objects and shall use
BACnet alarm services.

8. Alarm and Event log. Operators shall be able to view all system alarms and changes of
state from any location in the system. Events shall be listed chronologically. An operator
with the proper security level may acknowledge and delete alarms, and archive closed
alarms to the workstation or web server hard disk.

9. Trend Logs. The operator shall be able to configure trend sample or change of value
(COV) interval, start time, and stop time for each system data object and shall be able to
retrieve data for use in spreadsheets and standard database programs for a minimum of 90
days of historical data. Controller shall sample and store trend data and shall be able to
archive data to the hard disk. Configure trends as specified in Sequences of Operation.
Trends shall be BACnet trend objects.

10. Reports and Logs. Operator shall be able to select, to modify, to create, and to print
reports and logs. Operator shall be able to store report data in a format accessible by
standard spreadsheet and word processing programs.

11.  Environmental Index. System shall monitor all occupied zones and compile an index that
provides a numerical indication of the environmental comfort within the zone. The
system shall also compute an average comfort index for every building included in this
contract and maintain trendlogs of these building environmental indices. Similarly, the
system shall compute the percentage of occupied time that comfortable conditions were
maintained within the zones. Through the UI the user shall be able to add a weighting
factor to adjust the contribution of each zone to the average index based upon the floor
area of the zone, importance of the zone, or other static criteria.

E. Workstation Application Editors. Each PC or browser workstation shall support editing of all
system applications. The applications shall be downloaded and executed at one or more of the
controller panels.

1. Controller. Provide a full-screen editor for each type of application that shall allow the
operator to view and change the configuration, name, control parameters, and set points
for all controllers.

2. Scheduling. An editor for the scheduling application shall be provided at each
workstation. Provide a method of selecting the desired schedule and schedule type.
Exception schedules and holidays shall be shown clearly on the calendar. The start and
stop times for each object shall be adjustable from this interface.

3. Custom Application Programming. Provide the tools to create, edit, debug, and download
custom programs. System shall be fully operable while custom programs are edited,
compiled, and downloaded. Programming language shall have the following features:

a. Language. Language shall be graphically based and shall use function blocks
arranged in a logic diagram that clearly shows control logic flow. Function blocks
shall directly provide functions listed below, and operators shall be able to create
custom or compound function blocks.

b. Programming Environment. Tool shall provide a full-screen, cursor-and-mouse-
driven programming environment that incorporates word processing features such
as cut and paste. Operators shall be able to insert, add, modify, and delete custom
programming code, and to copy blocks of code to a file library for reuse in other
control programs.

c. Independent Program Modules. Operator shall be able to develop independently
executing program modules that can disable, enable and exchange data with other
program modules.
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CONTROLLER SOFTWARE
Enterprise level server with unlimited users, BACnet points.

Furnish the following applications for building and energy management. All software
application shall reside and operate in the system controllers. Applications shall be editable
through operator workstation, web browser interface, or engineering workstation.

Scheduling. Provide the capability to execute control functions according to a user created or
edited schedule. Each schedule shall provide the following schedule options as a minimum:

L. Weekly Schedule. Provide separate schedules for each day of the week. Each schedule
shall be able to include up to 5 occupied periods (5 start-stop pairs or 10 events).

2. Exception Schedules. Provide the ability for the operator to designate any day of the year
as an exception schedule. Exception schedules may be defined up to a year in advance.
Once an exception schedule has executed, the system shall discard and replace the
exception schedule with the standard schedule for that day of the week.

3. Holiday Schedules. Provide the capability for the operator to define up to 24 special or
holiday schedules. These schedules will be repeated each year. The operator shall be able
to define the length of each holiday period.

Remote Communication. System shall automatically contact operator workstation or server on
receipt of critical alarms. If no network connection is available, system shall use a modem
connection.

PID Control. System shall provide direct- and reverse-acting PID (proportional-integral-
derivative) algorithms. Each algorithm shall have anti-windup and selectable controlled
variable, setpoint, and PID gains. Each algorithm shall calculate a time-varying analog value
that can be used to position an output or to stage a series of outputs. The calculation interval,
PID gains, and other tuning parameters shall be adjustable by a user with the correct security
level.

Anti-Short Cycling. All binary output objects shall be protected from short cycling by means of
adjustable minimum on-time and off-time settings.

CONTROLLERS
BAChnet.

1. Building Controllers (BCs). Each BC shall conform to BACnet Building Controller (B-
BC) device profile as specified in ANSI/ASHRAE 135, BACnet Annex L, and shall be
listed as a certified B-BC in the BACnet Testing Laboratories (BTL) Product Listing.

2. BACnet Communication.

a. Each BC shall reside on or be connected to a BACnet network using ISO 8802-3
(Ethernet) Data Link/Physical layer protocol and BACnet/IP addressing.

b. BACnet routing shall be performed by BCs or other BACnet device routers as
necessary to connect BCs to networks of AACs and ASCs.

c. Each AAC shall reside on a BACnet network using ISO 8802-3 (Ethernet) Data
Link/Physical layer protocol with BACnet/IP addressing, or it shall reside on a
BACnet network using the ARCNET or MS/TP Data Link/Physical layer protocol.

d. Each ASC shall reside on a BACnet network using the ARCNET or MS/TP Data
Link/Physical layer protocol.
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e. Each SA shall reside on a BACnet network using the ARCNET or MS/TP Data
Link/Physical layer protocol.

f. Each SS shall reside on a BACnet network using ISO 8802-3 (Ethernet) Data
Link/Physical layer protocol with BACnet/IP addressing, or it shall reside on a
BACnet network using ARCNET or MS/TP Data Link/Physical layer protocol.

Communication
1. Service Port. Each controller shall provide a service communication port for connection

to a Portable Operator’s Terminal. Connection shall be extended to space temperature
sensor ports where shown on drawings.

Memory
1. Controller memory shall support operating system, database, and programming
requirements.

2. Each BC and AAC shall retain BIOS and application programming for at least 72 hours
in the event of power loss.

3. Each ASC and SA shall use nonvolatile memory and shall retain BIOS and application
programming in the event of power loss. System shall automatically download dynamic
control parameters following power loss.

Local Control Panels

1. All indoor control cabinets shall be fully enclosed NEMA 1 construction with (hinged
door) key-lock latch and removable subpanels. A single key shall be common to all field
panels and subpanels.

2. Provide ON/OFF power switch with overcurrent protection for control power sources to
each local panel.

PART 3 - EXECUTION

3.1

A.

3.2

EXAMINATION

The contractor shall inspect the site to verify that equipment may be installed as shown. Any
discrepancies, conflicts, or omissions shall be reported to the owner or engineer for resolution
before rough-in work is started.

The contractor shall examine the drawings and specifications for other parts of the work. If head
room or space conditions appear inadequate—or if any discrepancies occur between the plans
and the contractor’s work and the plans and the work of others—the contractor shall report
these discrepancies to the engineer and shall obtain written instructions for any changes
necessary to accommodate the contractor’s work with the work of others. Any changes in the
work covered by this specification made necessary by the failure or neglect of the contractor to
report such discrepancies shall be made by—and at the expense of—this contractor.

PROTECTION

The contractor shall protect all work and material from damage by his/her work or employees
and shall be liable for all damage thus caused.
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3.5

The contractor shall be responsible for his/her work and equipment until finally inspected,
tested, and accepted. The contractor shall protect any material that is not immediately installed.
The contractor shall close all open ends of work with temporary covers or plugs during storage
and construction to prevent entry of foreign objects.

COORDINATION

Coordination with controls specified in other sections or divisions. Other sections and/or
divisions of this specification include controls and control devices that are to be part of or
interfaced to the control system specified in this section. These controls shall be integrated into
the system and coordinated by the contractor as follows:

1. Each supplier of a controls product is responsible for the configuration, programming,
start up, and testing of that product to meet the sequences of operation.
2. The contractor shall coordinate and resolve any incompatibility issues that arise between

control products provided under this section and those provided under other sections or
divisions of this specification.

3. The contractor is responsible for providing all controls described in the contract
documents regardless of where within the contract documents these controls are
described.

GENERAL WORKMANSHIP

Install equipment, piping, and wiring/raceway parallel to building lines (i.e. horizontal, vertical,
and parallel to walls) wherever possible.

Provide sufficient slack and flexible connections to allow for vibration of piping and equipment.

Install equipment in readily accessible locations as defined by Chapter 1 Article 100 Part A of
the National Electrical Code (NEC).

Verify integrity of all wiring to ensure continuity and freedom from shorts and grounds.

All equipment, installation, and wiring shall comply with industry specifications and standards
for performance, reliability, and compatibility and be executed in strict adherence to local codes
and standard practices.

FIELD QUALITY CONTROL

All work, materials, and equipment shall comply with rules and regulations of applicable local,
state, and federal codes and ordinances.

Contractor shall continually monitor the field installation for code compliance and quality of
workmanship.

Contractor shall have work inspection by local and/or state authorities having jurisdiction over
the work.
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3.6

3.7

3.8

EXISTING EQUIPMENT

Wiring. Interconnecting control wiring shall be removed and shall become the property of the
contractor unless specifically noted or shown to be reused.

Local Control Panels. Remove and deliver existing control panels to Owner.

Repair. The contractor shall be responsible for repair or replacement of existing energy
equipment valves, dampers, actuators, etc. as indicated on the Construction Drawings. Should
the contractor find existing equipment that requires additional maintenance or repair, the
engineer is to be notified immediately.

WIRING

No wireless devices of any kind allowed.

All control and interlock wiring shall comply with national and local electrical codes, and
Division 26 of this specification, Where the requirements of this section differ from Division

26, the requirements of this section shall take precedence.

All NEC Class 1 (line voltage) wiring shall be UL listed in approved raceway according to NEC
and Division 26 requirements.

All low-voltage wiring shall meet NEC Class 2 requirements. Low-voltage power circuits shall
be sub-fused when required to meet Class 2 current limit.

Where plenum cables are used without raceway, they shall be supported from or anchored to
structural members. Cables shall not be supported by or anchored to ductwork, electrical

raceways, piping, or ceiling suspension systems.

All wire-to-device connections shall be made at a terminal block or terminal strip. All wire-to-
wire connections shall be at a terminal block.

All wiring within enclosures shall be neatly bundled and anchored to permit access and prevent
restriction to devices and terminals.

Maximum allowable voltage for control wiring shall be 120 V. If only higher voltages are
available, the contractor shall provide step-down transformers.

All wiring shall be installed as continuous lengths, with no splices permitted between
termination points.

COMMUNICATION WIRING

No wireless devices of any kind allowed.

The contractor shall adhere to the items listed in the "Wiring" article in Part 3 of the
specification.

All cabling shall be installed in a neat and workmanlike manner. Follow manufacturer's
installation recommendations for all communication cabling.
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3.9

3.10

Do not install communication wiring in raceways and enclosures containing Class 1 or other
Class 2 wiring.

Contractor shall verify the integrity of the entire network following cable installation. Use
appropriate test measures for each particular cable.

When a cable enters or exits a building, a lightning arrestor must be installed between the lines
and ground. The lighting arrestor shall be installed according to manufacturer’s instructions.

BACnet MS/TP communications wiring shall be installed in accordance with ASHRAE/ANSI
Standard 135. This includes but is not limited to:

1. The network shall use shielded, twisted-pair cable with characteristic impedance between
100 and 120 ohms. Distributed capacitance between conductors shall be less than 100 pF
per meter (30 pF per foot.)

2. The maximum length of an MS/TP segment is 1200 meters (4000 ft) with AWG 18 cable.
The use of greater distances and/or different wire gauges shall comply with the electrical
specifications of EIA-485.

3. The maximum number of nodes per segment shall be 32, as specified in the EIA 485
standard. Additional nodes may be accommodated by the use of repeaters.

4. An MS/TP EIA-485 network shall have no T connections.

PROGRAMMING
Provide sufficient internal memory for the specified sequences of operation and trend logging.

Point Naming. Name points as shown on the equipment points list provided with each sequence
of operation. See Sequences of Operation on Construction Drawings. If character limitations or
space restrictions make it advisable to shorten the name, abbreviations may be used. Where
multiple points with the same name reside in the same controller, each point name may be
customized with its associated Program Object number. For example, "Zone Temp 1" for Zone
1, "Zone Temp 2" for Zone 2.

Software Programming.

L. Provide programming for the system and adhere to the sequences of operation provided.
All other system programming necessary for the operation of the system, but not
specified in this document, also shall be provided by the contractor. Embed into the
control program sufficient comment statements to clearly describe each section of the
program. The comment statements shall reflect the language used in the sequences of
operation.

CONTROL SYSTEM DEMONSTRATION AND ACCEPTANCE
Demonstration.

L. Prior to acceptance, the control system shall undergo a series of performance tests to
verify operation and compliance with this specification. These tests shall occur after the
Contractor has completed the installation, started up the system, and performed his/her
own tests.
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3.11

3.12

2. As each control input and output is checked, a log shall be completed showing the date,
technician’s initials, and any corrective action taken or needed.

Demonstrate compliance with sequences of operation through all modes of operation.
Demonstrate complete operation of operator interface.

5. Additionally, the following items shall be demonstrated:

a. Optimum start/stop. The contractor shall supply a trend data output showing the
capability of the algorithm. The change-of-value or change-of-state trends shall
include the output status of all optimally started and stopped equipment, as well as
temperature sensor inputs of affected areas.

b. Operational logs for each system that indicate all set points, operating points, valve
positions, mode, and equipment status shall be submitted to the architect/engineer.
These logs shall cover three 48-hour periods and have a sample frequency of not
more than 10 minutes. The logs shall be provided in both printed and disk formats.

6. Any tests that fail to demonstrate the operation of the system shall be repeated at a later
date. The contractor shall be responsible for any necessary repairs or revisions to the
hardware or software to successfully complete all tests.

B w

Acceptance.

1. All tests described in this specification shall have been performed to the satisfaction of
both the engineer and owner prior to the acceptance of the control system as meeting the
requirements of completion. Any tests that cannot be performed due to circumstances
beyond the control of the contractor may be exempt from the completion requirements if
stated as such in writing by the engineer. Such tests shall then be performed as part of the
warranty.

CLEANING

The contractor shall clean up all debris resulting from his/her activities daily. The contractor
shall remove all cartons, containers, crates, etc., under his/her control as soon as their contents
have been removed. Waste shall be collected and placed in a designated location.

At the completion of work in any area, the contractor shall clean all work, equipment, etc.,
keeping it free from dust, dirt, and debris, etc.

At the completion of work, all equipment furnished under this section shall be checked for paint
damage, and any factory-finished paint that has been damaged shall be repaired to match the
adjacent areas. Any cabinet or enclosure that has been deformed shall be replaced with new
material and repainted to match the adjacent areas.

TRAINING
Minimum of 4 hours onsite training, and two training classes within the 1st year.

Provide training for a designated staff of Owner’s representatives. Training shall be provided
via self-paced training, web-based or computer-based training, classroom training, or a
combination of training methods.

Training shall enable students to accomplish the following objectives.
I. Day-to-day Operators:
a. Proficiently operate the system
b. Understand control system architecture and configuration
c. Understand BAS components
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d. Understand system operation, including BAS control and optimizing routines
(algorithms)

e. Operate the workstation and peripherals

f. Log on and off the system

g. Access graphics, point reports, and logs

h. Adjust and change system set points, time schedules, and holiday schedules

1. Recognize malfunctions of the system by observation of the printed copy and
graphical visual signals

J- Understand system drawings and Operation and Maintenance manual

k. Understand the job layout and location of control components

1. Access data from BAS controllers and ASCs

m.  Operate portable operator's terminals

n. Perform BAS controller unit operation and maintenance procedures

0. Perform workstation and peripheral operation and maintenance procedures

p. Perform BAS diagnostic procedures

q. Configure hardware including PC boards, switches, communication, and 1/O points

I. Maintain, calibrate, troubleshoot, diagnose, and repair hardware

S. Adjust, calibrate, and replace system components

3.13 SEQUENCES OF OPERATION

A.  Refer to Construction Drawings for Sequences of Operation

3.14 START-UP AND CHECKOUT PROCEDURES

A.  Start up, check out, and test all hardware and software and verify communication between all

components.

1. Verify that all control wiring is properly connected and free of all shorts and ground
faults. Verify that terminations are tight.

2. Verify that all analog and binary input/output points read properly.

3. Verify alarms and interlocks.

4, Verify operation of the integrated system.

3.15 FIELD QUALITY CONTROL

A.  Manufacturer's Field Service: Engage a factory-authorized service representative to inspect, test,
and adjust field-assembled components and equipment installation, including connections, and
to assist in field testing. Report results in writing.

B.  Perform the following field tests and inspections and prepare test reports:

1. Operational Test: After electrical circuitry has been energized, start units to confirm
proper unit operation. Remove and replace malfunctioning units and retest.

2. Test and adjust controls and safeties.

3. Test calibration of controllers by disconnecting input sensors and stimulating operation
with compatible signal generator.

4. Test each point through its full operating range to verify that safety and operating control
set points are as required.

5. Test each control loop to verify stable mode of operation and compliance with sequence
of operation. Adjust PID actions.

6. Test each system for compliance with sequence of operation.
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7.

Test software and hardware interlocks.

C. BAS Verification:

6.

Verify that instruments are installed before calibration, testing, and loop or leak checks.
Check instruments for proper location and accessibility.

Check instrument installation for direction of flow, elevation, orientation, insertion depth,
and other applicable considerations.

Check instrument tubing for proper fittings, slope, material, and support.

Check pressure instruments, piping slope, installation of valve manifold, and self-
contained pressure regulators.

Check temperature instruments and material and length of sensing elements.

D. Replace damaged or malfunctioning controls and equipment and repeat testing procedures.

E.  Provide deficiency list of mechanical issues to Engineer.

3.16 SYSTEM WARRANTY

A.  Contractor shall provide one-year parts and labor warranty on all BAS components, hardware,
wiring, etc.

END OF SECTION 230900
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SECTION 260500 - COMMON REQUIREMENTS FOR ELECTRICAL SYSTEMS AND
EQUIPMENT

PART 1 - GENERAL

1.1 SECTION REQUIREMENTS

A.  Design supports for multiple raceways capable of supporting combined weight of supported
systems and contents plus the capacity to add 25% weight in the future.

B. Submittals:
1. Product Data: For sleeve seals.
2. Shop Drawings: For hangers and supports. Show fabrication and installation details.

C. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70,
by a qualified testing agency, and marked for intended location and application.

D.  Comply with NFPA 70.

PART 2 - PRODUCTS

2.1 RACEWAYS
A.  Raceways:
1. EMT: ANSI C80.3, zinc-coated steel, with setscrew or compression fittings.
2. ENT: NEMA TC 13, complying with UL 1653.
3. FMC: Zinc-coated steel.
4, IMC: ANSI C80.6, zinc-coated steel, with threaded fittings.
5. LFMC: Zinc-coated, flexible steel with sunlight-resistant and mineral-oil-resistant plastic

jacket.
RNC: NEMA TC 2, Type EPC-40-PVC, with NEMA TC3 fittings.
7. Raceway Fittings: Specifically designed for raceway type used in Project.

o

B.  Wireways: Sheet metal sized and shaped, with screw covers.
C. Surface Raceways:
1. Metal: Galvanized steel with snap-on covers. Manufacturer's standard enamel finish in

color selected by Engineer.

2.2 CONDUCTORS AND CABLES
A. Conductors:

Conductors, No. 10 AWG and smaller: Solid or stranded copper.

Conductors, Larger than No. 10 AWG: Stranded copper.

Insulation: Thermoplastic, rated at 75 deg C minimum.

Wire Connectors and Splices: Units of size, ampacity rating, material, type, and class
suitable for service indicated.

5. Class 1 wiring to be No. 12 AWG minimum.

el S
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6. All low-voltage and communication cabling to be plenum rated.

2.3 GROUNDING MATERIALS
A.  Conductors: Solid for No. 8 AWG and smaller, and stranded for No. 6 AWG and larger unless
otherwise indicated.

L. Insulated Conductors: Copper wire or cable insulated for 600 V unless otherwise
required by applicable Code or authorities having jurisdiction.

2. Bare, Solid-Copper Conductors: Comply with ASTM B 3.

3. Bare, Stranded-Copper Conductors: Comply with ASTM B 8.

B.  Ground Rods: Copper-clad steel, sectional type; 5/8 by 96 inches in diameter.

C. Bolted Connectors for Conductors and Pipes: Copper or copper alloy, bolted pressure-type,
with at least two bolts with clamp-type pipe connectors sized for pipe.

D.  Welded Connectors: Exothermic-welding kits of types recommended by kit manufacturer for
materials being joined and installation conditions.

24 ELECTRICAL IDENTIFICATION MATERIALS

A. Raceway Identification Materials: Self-adhesive, color-coding vinyl tape; flexible, preprinted,
self-adhesive vinyl.

B.  Conductor Identification Materials: Color-Coding Conductor Tape: Self-adhesive vinyl tape 1
to 2 inches wide.

C.  Underground-Line Warning Tape: Permanent, bright-colored, continuous-printed, polyethylene
tape with continuous metallic strip or core.

D.  Tape Markers for Wire: Vinyl or vinyl-cloth, self-adhesive, wraparound type with circuit
identification legend machine printed by thermal transfer or equivalent process.

E. Self-Adhesive Warning Labels: Factory printed, multicolor, pressure-sensitive adhesive labels,
configured for display on front cover, door, or other access to equipment unless otherwise
indicated.

F. Metal-Backed, Butyrate Warning Signs: Weather-resistant, non-fading, preprinted, cellulose-
acetate butyrate signs with 0.0396-inch galvanized-steel backing; and with colors, legend, and
size required for application.

G.  Equipment Identification Labels: Engraved, laminated acrylic or melamine label; punched or
drilled for screw mounting. White letters on a dark-gray background; red letters for emergency
systems.

H.  Fasteners: Self-tapping, stainless-steel screws or stainless-steel machine screws with nuts and
flat and lock washers.

2.5 SUPPORT AND ANCHORAGE COMPONENTS

A.  Steel Slotted Support Systems: Comply with MFMA-4, factory-fabricated components for field
assembly, and provide finish suitable for the environment in which installed.

1. Channel Dimensions: Selected for structural loading.
B.  Raceway and Cable Supports: As described in NECA 1.

C.  Conduit and Cable Support Devices: Steel and malleable-iron hangers, clamps, and fittings.
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2.6

2.7

Support for Conductors in Vertical Conduit: Factory-fabricated assembly consisting of
threaded malleable-iron body and insulating wedging.

Structural Steel for Fabricated Supports and Restraints: ASTM A 36/A 36M, steel plates,
shapes, and bars; black and galvanized.

Mounting, Anchoring, and Attachment Components:

1. Powder-Actuated Fasteners: Threaded-steel stud.

2. Mechanical-Expansion Anchors: Insert-wedge-type, zinc-coated or stainless steel, for
use in hardened portland cement concrete.
3. Concrete Inserts: Steel or malleable-iron, slotted-support-system units similar to MSS

Type 18; complying with MFMA-3 or MSS SP-58.
4. Clamps for Attachment to Steel Structural Elements: MSS SP-58, type suitable for
attached structural element.
Through Bolts: Structural type, hex head, high strength; complying with ASTM A 325.
Toggle Bolts: All-steel springhead type.
7. Hanger Rods: Threaded steel.

SANNG

SLEEVES FOR RACEWAYS AND CABLES

Steel Pipe Sleeves: ASTM A 53/A 53M, Type E, Grade B, Schedule 40, galvanized steel, plain
ends.

Cast-Iron Pipe Sleeves: Cast or fabricated "wall pipe," equivalent to ductile-iron pressure pipe,
with plain ends and integral waterstop unless otherwise indicated.

Sleeves for Rectangular Openings: Galvanized-steel sheet.
Sleeve Seals: Modular sealing device, designed for field assembly, to fill annular space

between sleeve and raceway or cable.

1. Sealing Elements: EPDM interlocking links shaped to fit surface of cable or conduit.
Include type and number required for material and size of raceway or cable.

2. Pressure Plates: Carbon steel. Include two for each sealing element.

3. Connecting Bolts and Nuts: Carbon steel with corrosion-resistant coating of length
required to secure pressure plates to sealing elements. Include one for each sealing
element.

GROUT

Nonmetallic, Shrinkage-Resistant Grout: ASTM C 1107, factory-packaged, nonmetallic
aggregate grout, noncorrosive, non-staining, mixed with water to consistency suitable for
application and a 30-minute working time.

PART 3 - EXECUTION

3.1

A.

B.

GENERAL ELECTRICAL EQUIPMENT INSTALLATION REQUIREMENTS

Install electrical equipment to allow maximum possible headroom unless specific mounting
heights that reduce headroom are indicated.

Install electrical equipment to provide for ease of disconnecting the equipment with minimum
interference to other installations.
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C.  Install electrical equipment to allow right of way for piping and conduit installed at required
slope.

D. [Install electrical equipment to ensure that connecting raceways, cables, wireways, cable trays,
and busways are clear of obstructions and of the working and access space of other equipment.

E. Install required supporting devices and set sleeves in cast-in-place concrete, masonry walls, and
other structural components as they are constructed.

F. Coordinate location of access panels and doors for electrical items that are behind finished
surfaces or otherwise concealed. Comply with requirements in Division 08 Section "Access
Doors and Frames."

G. Install sleeve and sleeve seals of type and number required for sealing electrical service
penetrations of exterior walls.

H.  Comply with NECA 1.

3.2 RACEWAY AND CABLE INSTALLATION
A.  Outdoor Raceways Applications:

L. Exposed or Concealed: IMC.

2. Underground, Single Run: RNC.

3. Connection to Vibrating Equipment: LFMC.

4. Boxes and Enclosures: Metallic, NEMA 250, Type 3R or Type 4.

B.  Indoor Raceways Applications:
L. Exposed or Concealed: EMT.
2. Connection to Vibrating Equipment: FMC; in wet or damp locations, use LFMC.
3. Damp or Wet Locations: IMC.
4, Boxes and Enclosures: Metallic, NEMA 250, Type 1, unless otherwise indicated.
5. Exposed in occupied/finished areas below 9 feet AFF: Metal surface-mounted raceway.

C.  Install raceways embedded in slabs in middle third of slab thickness where practical, and leave
at least 1-inch thick concrete cover.

1. Secure raceways to reinforcing rods to prevent sagging or shifting during concrete
placement.

2. Space raceways laterally to prevent voids in concrete.

3. Install conduit larger than 1-inch trade size, parallel to or at right angles to main

reinforcement. Where conduit is at right angles to reinforcement, place conduit close to
slab support.

4, Transition from nonmetallic tubing to Schedule 80 nonmetallic conduit, rigid steel
conduit, or IMC before rising above floor.

D.  Raceways Embedded in Slabs:

1. Run conduit larger than Il-inch trade size, parallel or at right angles to main
reinforcement. Where at right angles to reinforcement, place conduit close to slab
support.

2. Arrange raceways to cross building expansion joints at right angles with expansion
fittings.

Install pull wires in empty raceways.

F. Install separate neutral and grounding conductors, continuous to panel, for all 120-volt circuits.
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G.  Connect motors and equipment subject to vibration, noise transmission, or movement with a 72-
inch maximum length of flexible conduit.

H. Install raceways and cables conceal within finished walls, ceilings, and floors unless otherwise
indicated.

L. Install raceways and cables at least 6 inches away from parallel runs of flues and steam or hot-
water pipes. Locate horizontal raceway runs above water and steam piping.

33 WIRING METHODS
A.  Service Entrance: Type THHN-THWN or XHHW, single conductors in raceway.

B.  Exposed Feeders, Branch Circuits, and Class 1 Control Circuits, Including in Crawlspaces:
Type THHN-THWN, single conductors in raceway.

C. Feeders and Branch Circuits Concealed in Ceilings, Walls, Partitions, and Crawlspaces:
Type THHN-THWN, single conductors in raceway.

D.  Feeders and Branch Circuits Concealed in Concrete, below Slabs-on-Grade, and underground:
Type THHN-THWN, single conductors in raceway.

E. Cord Drops and Portable Appliance Connections: Type SO, hard service cord with stainless-
steel, wire-mesh, and strain relief device at terminations to suit application.

F. Class 2 Control Circuits: Type THHN-THWN, in raceway. Power-limited cable, in raceway,
existing cable tray, or on J-hooks when concealed above lay-in ceiling systems.

G.  Fire Alarm Circuits: All wiring to be installed in raceway.

34 GROUNDING

A.  Underground Grounding Conductors: Install bare copper conductor as indicated. Bury at least
24 inches below grade.

B.  Pipe and Equipment Grounding Conductor Terminations: Bolted.

C.  Underground Connections: Welded.

D.  Connections to Structural Steel: Welded.

E. Install grounding conductors routed along shortest and straightest paths possible unless
otherwise indicated or required by Code. Avoid obstructing access or placing conductors where
they may be subjected to strain, impact, or damage.

F. Install ground rods driven into ground until tops are 2 inches below finished floor or final grade
unless otherwise indicated.

G.  Make connections without exposing steel or damaging coating if any.

H. Install bonding straps and jumpers in locations accessible for inspection and maintenance,
except where routed through short lengths of conduit.

L Bond straps directly to basic structure, taking care not to penetrate any adjacent parts.

J. Bond to equipment mounted on vibration isolation hangers and supports so vibration is not

transmitted to rigidly mounted equipment.

K.  Grounding and Bonding for Piping:

L. Metal Water Service Pipe: Install insulated copper grounding conductors, in conduit,
from building's main service equipment, or grounding bus, to main metal water service
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entrances to building. Connect grounding conductors to main metal water service pipes,
using a bolted clamp connector or by bolting a lug-type connector to a pipe flange, using
one of the lug bolts of the flange. Where a dielectric main water fitting is installed,
connect grounding conductor on street side of fitting. Bond metal grounding conductor
conduit or sleeve to conductor at each end.

2. Water Meter Piping: Use braided-type bonding jumpers to electrically bypass water
meters. Connect to pipe with a bolted connector.

3. Bond each aboveground portion of gas piping system downstream from equipment
shutoff valve.
L. Test completed grounding system at each location where a maximum ground-resistance level is

specified, at service disconnect enclosure grounding terminal, and at ground test wells.

1. Measure ground resistance not less than two full days after last trace of precipitation and
without soil being moistened by any means other than natural drainage or seepage and
without chemical treatment or other artificial means of reducing natural ground
resistance.

2. Perform tests by fall-of-potential method according to IEEE 81.

3. Report measured ground resistances that exceed the following values:
a. Power and Lighting Equipment or System with Capacity 500 kVA and Less: 10
b. I(;}cl)gzr and Lighting Equipment or System with Capacity 500 to 1000 kVA: 5
c. 12}£Z£ Distribution Units or Panelboards Serving Electronic Equipment: 3 ohm(s).
4. Excessive Ground Resistance: If resistance to ground exceeds specified values, notify

Architect promptly and include recommendations to reduce ground resistance.

3.5 IDENTIFICATION

A.  Accessible Raceways and Cables of Auxiliary Systems: Identify the following systems with
color-coded, self-adhesive color coding tape-in bands:

1. Fire-Alarm System: Red.
2. Security System: Blue and yellow.
3. Telecommunication System: Green and yellow.

B.  Power-Circuit Conductor Identification: For No.3 AWG conductors and larger, at each
location where observable, identify phase using color-coding conductor tape.

C.  Locations of Underground Lines: Identify with underground-line warning tape for power,
lighting, communication, and control wiring.

D. Warning Labels for Enclosures for Power and Lighting: Comply with 29 CFR 1910.145;
identify system voltage with black letters on an orange background. Apply to exterior of door,
cover, or other access.

E. Equipment Identification Labels:
1. Labeling Instructions:
a. Indoor Equipment: Self-adhesive, engraved, laminated acrylic or melamine label.

Provide a single line of text with 1/2-inch-high letters on 1-1/2-inch-high label;
where two lines of text are required, use labels 2 inches high.
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b. Outdoor Equipment: Engraved, laminated acrylic or melamine label, drilled for
screw attachment.

c. Elevated Components: Increase sizes of labels and legend to those appropriate for
viewing from the floor.

2. Equipment to Be Labeled:

Panelboards, electrical cabinets, and enclosures.
Electrical switchgear and switchboards.
Transformers.

Motor-control centers.

Disconnect switches.

Enclosed circuit breakers.

Motor starters.

Push-button stations.

Power transfer equipment.

Contactors.

Terminals, racks, and patch panels for voice and data communication and for
signal and control functions.
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F. Verify identity of each item before installing identification products.

Install identification materials and devices at locations for most convenient viewing without
interference with operation and maintenance of equipment.

H.  Attach non-adhesive signs and plastic labels with screws and auxiliary hardware appropriate to
the location and substrate.

L. Install system identification color banding for raceways and cables at 50-foot maximum
intervals in straight runs, and at 25-foot maximum intervals in congested areas.

J. Color-Coding for Phase and Voltage Level Identification, 600 V and Less: Ungrounded service
and feeder conductors.

1. Colors for 208/120-V Circuits:

a. Phase A: Black.
b. Phase B: Red.
c. Phase C: Blue.

2. Colors for 480/277-V Circuits:

a. Phase A: Brown.
b. Phase B: Orange.
c. Phase C: Yellow.

3. Field-Applied, Color-Coding Conductor Tape: Apply in half-lapped turns for a minimum
distance of 6 inches from terminal points.

K.  Underground-Line Warning Tape: Continuous underground-line warning tape directly above
line at 6 to 8 inches below finished grade.

3.6 INSTALLATION OF HANGERS AND SUPPORTS

A.  Fasten hangers and supports securely in place, with provisions for thermal and structural
movement. Install with concealed fasteners unless otherwise indicated.
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B. Separate dissimilar metals and metal products from contact with wood or cementitious
materials, by painting each metal surface in area of contact with a bituminous coating or by
other permanent separation.

C. Raceway Support Methods: In addition to methods described in NECA 1, EMT, IMC and
RMC may be supported by openings through structure members, as permitted in NFPA 70.

D.  Multiple Raceways or Cables: Install on trapeze-type supports fabricated with steel slotted
channel.

E. Strength of Support Assemblies: Where not indicated, select sizes of components so strength
will be adequate to carry present and future static loads within specified loading limits.
Minimum static design load used for strength determination shall be weight of supported
components plus 200 Ib.

F. Mounting and Anchorage of Surface-Mounted Equipment and Components: Anchor and fasten
electrical items and their supports to building structural elements by the following methods,
unless otherwise indicated or required by Code:

L. To Wood: Fasten with lag screws or through bolts.
2. To New Concrete: Bolt to concrete inserts.

3. To Masonry: Approved toggle-type bolts on hollow masonry units and expansion anchor
fasteners on solid masonry units.

4. To Existing Concrete: Expansion anchor fasteners.

5. To Steel: Beam clamps (MSS Type 19, 21, 23, 25, or 27) complying with MSS SP-69.

6. To Light Steel: Sheet metal screws.

7. Items Mounted on Hollow Walls and Nonstructural Building Surfaces: Mount on slotted-

channel racks attached to substrate.

G.  Dirill holes for expansion anchors in concrete at locations and to depths that avoid reinforcing
bars.

3.7 SLEEVE AND SLEEVE-SEALS INSTALLATION

A.  Concrete Slabs and Walls: Install sleeves for penetrations unless core-drilled holes or formed
openings are used. Install sleeves during erection of slabs and walls.

B.  Cutsleeves to length for mounting flush with both wall surfaces.
C. Extend sleeves installed in floors 2 inches above finished floor level.

D.  Size pipe sleeves to provide 1/4-inch annular clear space between sleeve and cable unless sleeve
seal is to be installed.

E. Seal space outside of sleeves with grout for penetrations of concrete and masonry and with
approved joint compound for gypsum board assemblies.

F. Interior Penetrations of Non-Fire-Rated Walls and Floors: Seal annular space between sleeve
and cable, using joint sealant appropriate for size, depth, and location of joint according to
Division 07 Section "Joint Sealants."

G.  Roof-Penetration Sleeves: Seal penetration of individual cables with flexible boot-type flashing
units applied in coordination with roofing work.

H.  Aboveground Exterior-Wall Penetrations: Seal penetrations using sleeves and mechanical
sleeve seals. Size sleeves to allow for 1-inch annular clear space between pipe and sleeve for
installing mechanical sleeve seals.
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L Underground Exterior-Wall Penetrations: Install cast-iron "wall pipes" for sleeves. Size

sleeves to allow for l-inch annular clear space between cable and sleeve for installing
mechanical sleeve seals.

3.8 FIRESTOPPING

A.  Apply firestopping to electrical penetrations of fire-rated floor and wall assemblies to restore
original fire-resistance rating of assembly. Comply with requirements in Division 07 Section
"Penetration Firestopping."

END OF SECTION 260500
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SECTION 260519 - LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES

PART 1 - GENERAL

1.1 SUMMARY
A. Section Includes:
1. Building wires and cables rated 600 V and less.
2. Connectors, splices, and terminations rated 600 V and less.
1.2 ACTION SUBMITTALS

A.  Product Data: For each type of product.

1.3 INFORMATIONAL SUBMITTALS

A.  Field quality-control reports.

PART 2 - PRODUCTS

2.1 CONDUCTORS AND CABLES
A.  Copper Conductors: Comply with NEMA WC 70/ICEA S-95-658.

B.  Conductor Insulation: Comply with NEMA WC 70/ICEA S-95-658 for Type THHN-2-THWN-
2.

C.  Multiconductor Cable: Comply with NEMA WC 70/ICEA S-95-658 for metal-clad cable,
Type MC with ground wire.
2.2 CONNECTORS AND SPLICES
A.  Description: Factory-fabricated connectors and splices of size, ampacity rating, material, type,
and class for application and service indicated.
23 SYSTEM DESCRIPTION

A.  Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by
a qualified testing agency, and marked for intended location and application.

B.  Comply with NFPA 70.
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PART 3 - EXECUTION

3.1 CONDUCTOR MATERIAL APPLICATIONS
A.  Feeders: Copper. Solid for No. 10 AWG and smaller; stranded for No. 8 AWG and larger.
B.  Branch Circuits: Copper. Solid for No. 10 AWG and smaller; stranded for No. 8 AWG and
larger, except VFC cable, which shall be extra flexible stranded.
32 CONDUCTOR INSULATION AND MULTICONDUCTOR CABLE APPLICATIONS AND
WIRING METHODS

A.  Exposed Branch Circuits, Including in Crawlspaces: Type THHN-2-THWN-2, single
conductors in raceway, or Metal-clad cable, Type MC where specifically allowed.

B.  Branch Circuits Concealed in Ceilings, Walls, and Partitions: Type THHN-2-THWN-2, single

conductors in raceway or Metal-clad cable, Type MC where specifically allowed.
3.3 INSTALLATION OF CONDUCTORS AND CABLES

A. Conceal cables in finished walls, ceilings, and floors unless otherwise indicated.

B.  Complete raceway installation between conductor and cable termination points according to
Section 26 05 33 "Raceways and Boxes for Electrical Systems" prior to pulling conductors and
cables.

C.  Use manufacturer-approved pulling compound or lubricant where necessary; compound used
must not deteriorate conductor or insulation. Do not exceed manufacturer's recommended

maximum pulling tensions and sidewall pressure values.

D.  Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips, that will
not damage cables or raceway.

E. Install exposed cables parallel and perpendicular to surfaces of exposed structural members, and
follow surface contours where possible.

F. Support cables according to Section 26 05 29 "Hangers and Supports for Electrical Systems."

3.4 CONNECTIONS
A. Tighten electrical connectors and terminals according to manufacturer's published torque-
tightening values. If manufacturer's torque values are not indicated, use those specified in
UL 486A-486B.
B.  Make splices, terminations, and taps that are compatible with conductor material and that
possess equivalent or better mechanical strength and insulation ratings than unspliced
conductors.

1. Use oxide inhibitor in each splice, termination, and tap for aluminum conductors.

C.  Wiring at Outlets: Install conductor at each outlet, with at least 12 inches (300 mm) of slack.
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3.5 IDENTIFICATION

A.  Identify and color-code conductors and cables according to Section 26 05 53 "Identification for
Electrical Systems."

B.  Identify each spare conductor at each end with identity number and location of other end of
conductor, and identify as spare conductor.

3.6 FIELD QUALITY CONTROL

A.  Perform the following tests and inspections:

1. Perform each visual and mechanical inspection and electrical test stated in NETA
Acceptance Testing Specification. Certify compliance with test parameters.
2. Infrared Scanning: After Substantial Completion, but not more than 60 days after Final

Acceptance, perform an infrared scan of each splice in conductors No.3 AWG and
larger. Remove box and equipment covers so splices are accessible to portable scanner.
Correct deficiencies determined during the scan.

a. Follow-up Infrared Scanning: Perform an additional follow-up infrared scan of
each splice 11 months after date of Substantial Completion.

b. Instrument: Use an infrared scanning device designed to measure temperature or to
detect significant deviations from normal values. Provide calibration record for
device.

c. Record of Infrared Scanning: Prepare a certified report that identifies splices

checked and that describes scanning results. Include notation of deficiencies
detected, remedial action taken, and observations after remedial action.

B.  Test and Inspection Reports: Prepare a written report to record the following:
1. Procedures used.
2. Results that comply with requirements.
3. Results that do not comply with requirements and corrective action taken to achieve

compliance with requirements.

C.  Cables will be considered defective if they do not pass tests and inspections.

END OF SECTION 260519
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SECTION 260526 - GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS

PART 1 - GENERAL

1.1 SUMMARY

A.  Section includes grounding and bonding systems and equipment.

1.2 ACTION SUBMITTALS

A.  Product Data: For each type of product indicated.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

A.  Manufacturers: Subject to compliance with requirements, manufacturers offering products that
may be incorporated into the Work include, but are not limited to, the following:

Burndy; Part of Hubbell Electrical Systems.

Dossert; AFL Telecommunications LLC.

ERICO International Corporation.

Fushi Copperweld Inc.

Galvan Industries, Inc.; Electrical Products Division, LLC.
Harger Lightning and Grounding.

ILSCO.

0-Z/Gedney; A Brand of the EGS Electrical Group.
Robbins Lightning, Inc.

0. Siemens Power Transmission & Distribution, Inc.
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2.2 SYSTEM DESCRIPTION

A.  Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by
a qualified testing agency, and marked for intended location and application.

B.  Comply with UL 467 for grounding and bonding materials and equipment.

23 CONDUCTORS

A.  Insulated Conductors: Copper wire or cable insulated for 600 V unless otherwise required by
applicable Code or authorities having jurisdiction.

B.  Bare Copper Conductors:
1. Solid Conductors: ASTM B 3.

2. Stranded Conductors: ASTM B 8.
3. Tinned Conductors: ASTM B 33.
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2.4 CONNECTORS
A.  Listed and labeled by an NRTL acceptable to authorities having jurisdiction for applications in
which used and for specific types, sizes, and combinations of conductors and other items

connected.

B.  Bolted Connectors for Conductors and Pipes: Copper or copper alloy.

PART 3 - EXECUTION

3.1 APPLICATIONS

A. Conductors: Install solid conductor for No. 8 AWG and smaller, and stranded conductors for
No. 6 AWG and larger unless otherwise indicated.

B. Conductor Terminations and Connections:

1. Pipe and Equipment Grounding Conductor Terminations: Bolted connectors.

3.2 EQUIPMENT GROUNDING

A.  Install insulated equipment grounding conductors with all feeders and branch circuits.

B.  Install insulated equipment grounding conductors with the following items, in addition to those
required by NFPA 70:
1. Feeders and branch circuits.
2. Three-phase motor and appliance branch circuits.
3. Flexible raceway runs.
4. Armored and metal-clad cable runs.

3.3 INSTALLATION

A.  Grounding Conductors: Route along shortest and straightest paths possible unless otherwise
indicated or required by Code. Avoid obstructing access or placing conductors where they may
be subjected to strain, impact, or damage.

B.  Ground Bonding Common with Lightning Protection System: Comply with NFPA 780 and
UL 96 when interconnecting with lightning protection system. Bond electrical power system
ground directly to lightning protection system grounding conductor at closest point to electrical
service grounding electrode. Use bonding conductor sized same as system grounding electrode
conductor, and install in conduit.

C. Bonding Straps and Jumpers: Install in locations accessible for inspection and maintenance
except where routed through short lengths of conduit.

1. Bonding to Structure: Bond straps directly to basic structure, taking care not to penetrate
any adjacent parts.

2. Bonding to Equipment Mounted on Vibration Isolation Hangers and Supports: Install
bonding so vibration is not transmitted to rigidly mounted equipment.
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3. Use exothermic-welded connectors for outdoor locations; if a disconnect-type connection
is required, use a bolted clamp.

34 FIELD QUALITY CONTROL

A.  Perform tests and inspections. Inspect physical and mechanical condition. Verify tightness of
accessible, bolted, electrical connections with a calibrated torque wrench according to
manufacturer's written instructions.

END OF SECTION 260526
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SECTION 260529 - HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS

PART 1 - GENERAL

1.1 SUMMARY
A. Section includes:

1. Hangers and supports for electrical equipment and systems.

1.2 PERFORMANCE REQUIREMENTS
A.  Delegated Design: Design supports for multiple raceways, including comprehensive
engineering analysis by a qualified professional engineer, using performance requirements and

design criteria indicated.

B.  Design supports for multiple raceways capable of supporting combined weight of supported
systems and its contents.

C.  Design equipment supports capable of supporting combined operating weight of supported
equipment and connected systems and components.

D. Rated Strength: Adequate in tension, shear, and pullout force to resist maximum loads
calculated or imposed for this Project, with a minimum structural safety factor of five times the
applied force.

1.3 ACTION SUBMITTALS

A.  Product Data: For steel slotted support systems.

B.  Shop Drawings: Show fabrication and installation details and include calculations for the
following:

1. Trapeze hangers. Include Product Data for components.
2. Steel slotted channel systems. Include Product Data for components.
3. Equipment supports.

1.4 INFORMATIONAL SUBMITTALS

A.  Welding certificates.

1.5 QUALITY ASSURANCE

A.  Welding: Qualify procedures and personnel according to AWS DI1.1/D1.1M, "Structural
Welding Code - Steel."

B.  Comply with NFPA 70.
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PART 2 - PRODUCTS

2.1 SUPPORT, ANCHORAGE, AND ATTACHMENT COMPONENTS

A.  Steel Slotted Support Systems: Comply with MFMA-4, factory-fabricated components for field
assembly.

1. Available Manufacturers: Subject to compliance with requirements, manufacturers
offering products that may be incorporated into the Work include, but are not limited to,
the following:

a. Allied Tube & Conduit.
b. Cooper B-Line, Inc.
c. ERICO International Corporation.
d. GS Metals Corp.
e. Thomas & Betts Corporation.
f. Unistrut; Atkore International.
g. Wesanco, Inc.
2. Metallic Coatings: Hot-dip galvanized after fabrication and applied according to MFMA-
4,
3. Nonmetallic Coatings: Manufacturer's standard PVC, polyurethane, or polyester coating

applied according to MFMA-4.

4. Painted Coatings: Manufacturer's standard painted coating applied according to MFMA-
4.

5. Channel Dimensions: Selected for applicable load criteria.

B.  Raceway and Cable Supports: As described in NECA 1 and NECA 101.

C.  Conduit and Cable Support Devices: Steel and malleable-iron hangers, clamps, and associated
fittings, designed for types and sizes of raceway or cable to be supported.

D.  Support for Conductors in Vertical Conduit: Factory-fabricated assembly consisting of threaded
body and insulating wedging plug or plugs for non-armored electrical conductors or cables in
riser conduits. Plugs shall have number, size, and shape of conductor gripping pieces as
required to suit individual conductors or cables supported. Body shall be malleable iron.

E. Structural Steel for Fabricated Supports and Restraints: ASTM A 36/A 36M, steel plates,
shapes, and bars; black and galvanized.

F. Mounting, Anchoring, and Attachment Components: Items for fastening electrical items or their
supports to building surfaces include the following:

L. Mechanical-Expansion Anchors: Insert-wedge-type, zinc-coated steel, for use in
hardened portland cement concrete with tension, shear, and pullout capacities appropriate
for supported loads and building materials in which used.

a. Available Manufacturers: Subject to compliance with requirements, manufacturers
offering products that may be incorporated into the Work include, but are not
limited to, the following:

1)  Cooper B-Line, Inc.
2) Empire Tool and Manufacturing Co., Inc.
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3) Hilti, Inc.
4)  ITW Ramset/Red Head; Illinois Tool Works, Inc.
5) MKT Fastening, LLC.

2. Concrete Inserts: Steel or malleable-iron, slotted support system units similar to MSS
Type 18; complying with MFMA-4 or MSS SP-58.

3. Clamps for Attachment to Steel Structural Elements: MSS SP-58, type suitable for
attached structural element.

4, Through Bolts: Structural type, hex head, and high strength. Comply with ASTM A 325.

Toggle Bolts: All-steel springhead type.

6. Hanger Rods: Threaded steel.

e

22 FABRICATED METAL EQUIPMENT SUPPORT ASSEMBLIES
A.  Description: Welded or bolted, structural-steel shapes, shop or field fabricated to fit dimensions
of supported equipment.

PART 3 - EXECUTION

3.1 APPLICATION

A.  Comply with NECA 1 and NECA 101 for application of hangers and supports for electrical
equipment and systems except if requirements in this Section are stricter.

B.  Maximum Support Spacing and Minimum Hanger Rod Size for Raceway: Space supports for
EMT, IMC, and RMC as scheduled in NECA 1, where its Table 1 lists maximum spacings less
than stated in NFPA 70. Minimum rod size shall be 1/4 inch (6 mm) in diameter.

C.  Multiple Raceways or Cables: Install trapeze-type supports fabricated with steel slotted or
other support system, sized so capacity can be increased by at least 25 percent in future without

exceeding specified design load limits.

1. Secure raceways and cables to these supports with two-bolt conduit clamps or single-bolt
conduit clamps using spring friction action for retention in support channel.

D.  Spring-steel clamps designed for supporting single conduits without bolts may be used for 1-
1/2-inch (38-mm) and smaller raceways serving branch circuits and communication systems
above suspended ceilings and for fastening raceways to trapeze supports.

32 SUPPORT INSTALLATION

A.  Comply with NECA 1 and NECA 101 for installation requirements except as specified in this
Article.

B.  Raceway Support Methods: In addition to methods described in NECA 1, EMT, IMC, and
RMC may be supported by openings through structure members, as permitted in NFPA 70.

C.  Strength of Support Assemblies: Where not indicated, select sizes of components so strength
will be adequate to carry present and future static loads within specified loading limits.
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Minimum static design load used for strength determination shall be weight of supported
components plus 200 Ib (90 kg).

D.  Mounting and Anchorage of Surface-Mounted Equipment and Components: Anchor and fasten
electrical items and their supports to building structural elements by the following methods
unless otherwise indicated by code:

1. To Masonry: Approved toggle-type bolts on hollow masonry units and expansion anchor
fasteners on solid masonry units.

2. To Existing Concrete: Expansion anchor fasteners.

3. Instead of expansion anchors, powder-actuated driven threaded studs provided with lock

washers and nuts may be used in existing standard-weight concrete 4 inches (100 mm)
thick or greater. Do not use for anchorage to lightweight-aggregate concrete or for slabs
less than 4 inches (100 mm) thick.

4, To Steel: Beam clamps (MSS Type 19, 21, 23, 25, or 27) complying with MSS SP-69 or
Spring-tension clamps.

5. To Light Steel: Sheet metal screws.

6. Items Mounted on Hollow Walls and Nonstructural Building Surfaces: Mount cabinets,
panelboards, disconnect switches, control enclosures, pull and junction boxes,
transformers, and other devices on slotted-channel racks attached to substrate by means
that meet seismic-restraint strength and anchorage requirements.

E. Drill holes for expansion anchors in concrete at locations and to depths that avoid reinforcing
bars.
3.3 INSTALLATION OF FABRICATED METAL SUPPORTS

A.  Cut, fit, and place miscellaneous metal supports accurately in location, alignment, and elevation
to support and anchor electrical materials and equipment.

B.  Field Welding: Comply with AWS D1.1/D1.1M.

34 PAINTING
A.  Touchup: Clean field welds and abraded areas of shop paint. Paint exposed areas immediately
after erecting hangers and supports. Use same materials as used for shop painting. Comply with

SSPC-PA 1 requirements for touching up field-painted surfaces.

1. Apply paint by brush or spray to provide minimum dry film thickness of 2.0 mils (0.05
mm).

B.  Galvanized Surfaces: Clean welds, bolted connections, and abraded areas and apply

galvanizing-repair paint to comply with ASTM A 780.

END OF SECTION 260529
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SECTION 260533 - RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS

PART 1 - GENERAL

1.1 SUMMARY
A.  Section Includes:
1. Metal conduits, tubing, and fittings.
2. Metal wireways and auxiliary gutters.
3. Boxes, enclosures, and cabinets.

1.2 ACTION SUBMITTALS

A.  Product Data: For surface raceways, wireways and fittings, floor boxes, hinged-cover
enclosures, and cabinets.

B.  Shop Drawings: For custom enclosures and cabinets. Include plans, elevations, sections, and
attachment details.
1.3 INFORMATIONAL SUBMITTALS

A.  Coordination Drawings: Conduit routing plans, drawn to scale, on which the following items
are shown and coordinated with each other, using input from installers of items involved:

1. Structural members in paths of conduit groups with common supports.

2. HVAC and plumbing items and architectural features in paths of conduit groups with
common supports.

PART 2 - PRODUCTS

2.1 METAL CONDUITS, TUBING, AND FITTINGS

A.  Listing and Labeling: Metal conduits, tubing, and fittings shall be listed and labeled as defined
in NFPA 70, by a qualified testing agency, and marked for intended location and application.

B.  GRC: Comply with ANSI C80.1 and UL 6.

C.  EMT: Comply with ANSI C80.3 and UL 797.

D.  FMC: Comply with UL 1; zinc-coated steel or aluminum.

E. LFMC: Flexible steel conduit with PVC jacket and complying with UL 360.

F. Fittings for Metal Conduit: Comply with NEMA FB 1 and UL 514B.

1. Conduit Fittings for Hazardous (Classified) Locations: Comply with UL 886 and
NFPA 70.
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2. Fittings for EMT:

a. Material: Steel or die cast.
b. Type: compression.

3. Expansion Fittings: PVC or steel to match conduit type, complying with UL 651, rated
for environmental conditions where installed, and including flexible external bonding
jumper.

4, Coating for Fittings for PVC-Coated Conduit: Minimum thickness of 0.040 inch (1 mm),
with overlapping sleeves protecting threaded joints.

G. Joint Compound for IMC, GRC, or ARC: Approved, as defined in NFPA 70, by authorities
having jurisdiction for use in conduit assemblies, and compounded for use to lubricate and
protect threaded conduit joints from corrosion and to enhance their conductivity.

2.2 METAL WIREWAYS AND AUXILIARY GUTTERS

A.  Description: Sheet metal, complying with UL 870 and NEMA 250, Type 1 or Type 3R unless
otherwise indicated, and sized according to NFPA 70.

1. Metal wireways installed outdoors shall be listed and labeled as defined in NFPA 70, by a
qualified testing agency, and marked for intended location and application.

B.  Fittings and Accessories: Include covers, couplings, offsets, elbows, expansion joints, adapters,
hold-down straps, end caps, and other fittings to match and mate with wireways as required for
complete system.

23 BOXES, ENCLOSURES, AND CABINETS

A. General Requirements for Boxes, Enclosures, and Cabinets: Boxes, enclosures, and cabinets
installed in wet locations shall be listed for use in wet locations.

B.  Sheet Metal Outlet and Device Boxes: Comply with NEMA OS 1 and UL 514A.

C.  Cast-Metal Outlet and Device Boxes: Comply with NEMA FB 1, ferrous alloy, Type FD, with
gasketed cover.

D.  Nonmetallic Outlet and Device Boxes: Comply with NEMA OS 2 and UL 514C.

E. Luminaire Outlet Boxes: Nonadjustable, designed for attachment of luminaire weighing 50 1b
(23 kg). Outlet boxes designed for attachment of luminaires weighing more than 50 1b (23 kg)
shall be listed and marked for the maximum allowable weight.

F. Small Sheet Metal Pull and Junction Boxes: NEMA OS 1.

G. Cast-Metal Access, Pull, and Junction Boxes: Comply with NEMA FB 1 and UL 1773,
galvanized, cast iron with gasketed cover.

H. Box extensions used to accommodate new building finishes shall be of same material as
recessed box.

L Device Box Dimensions: 4 inches square by 2-1/8 inches deep (100 mm square by 60 mm deep)
4 inches by 2-1/8 inches by 2-1/8 inches deep (100 mm by 60 mm by 60 mm deep).
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J. Gangable boxes are allowed.

K.  Hinged-Cover Enclosures: Comply with UL 50 and NEMA 250, Type 1 or Type 3R with
continuous-hinge cover with flush latch unless otherwise indicated.

1. Metal Enclosures: Steel, finished inside and out with manufacturer's standard enamel.
2. Interior Panels: Steel; all sides finished with manufacturer's standard enamel.
L. Cabinets:

1. NEMA 250, Type 1 or Type 3R galvanized-steel box with removable interior panel and
removable front, finished inside and out with manufacturer's standard enamel.

Hinged door in front cover with flush latch and concealed hinge.

Key latch to match panelboards.

Metal barriers to separate wiring of different systems and voltage.

Accessory feet where required for freestanding equipment.

Nonmetallic cabinets shall be listed and labeled as defined in NFPA 70, by a qualified
testing agency, and marked for intended location and application.

ATl el N

PART 3 - EXECUTION

3.1 RACEWAY APPLICATION
A.  Outdoors: Apply raceway products as specified below unless otherwise indicated:

1. Exposed Conduit: GRC

2. Concealed Conduit, Aboveground: EMT.

3. Connection to Vibrating Equipment (Including Transformers and Hydraulic, Pneumatic,
Electric Solenoid, or Motor-Driven Equipment): LFMC.

4, Boxes and Enclosures, Aboveground: NEMA 250, Type 3R.

B.  Indoors: Apply raceway products as specified below unless otherwise indicated.
1. Exposed, Not Subject to Physical Damage: EMT.
2. Exposed, Not Subject to Severe Physical Damage: EMT.
3. Exposed and Subject to Severe Physical Damage: GRC.
4. Concealed in Ceilings and Interior Walls and Partitions: EMT.
5. Connection to Vibrating Equipment (Including Transformers and Hydraulic, Pneumatic,

Electric Solenoid, or Motor-Driven Equipment): FMC, except use LFMC in damp or wet
locations.
6. Damp or Wet Locations: GRC.

C.  Minimum Raceway Size: 1/2-inch (16-mm) trade size.
D.  Raceway Fittings: Compatible with raceways and suitable for use and location.

1. Rigid and Intermediate Steel Conduit: Use threaded rigid steel conduit fittings unless
otherwise indicated. Comply with NEMA FB 2.10.

2. PVC Externally Coated, Rigid Steel Conduits: Use only fittings listed for use with this
type of conduit. Patch and seal all joints, nicks, and scrapes in PVC coating after
installing conduits and fittings. Use sealant recommended by fitting manufacturer and
apply in thickness and number of coats recommended by manufacturer.

3. EMT: Use setscrew or compression, steel fittings. Comply with NEMA FB 2.10.
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4, Flexible Conduit: Use only fittings listed for use with flexible conduit. Comply with

NEMA FB 2.20.
E. Do not install aluminum conduits, boxes, or fittings in contact with concrete or earth.
F. Install surface raceways only where indicated on Drawings.

G. Do not install nonmetallic conduit where ambient temperature exceeds 120 deg F (49 deg C).

32 INSTALLATION

A.  Comply with NECA 1 and NECA 101 for installation requirements except where requirements
on Drawings or in this article are stricter. Comply with NECA 102 for aluminum conduits.
Comply with NFPA 70 limitations for types of raceways allowed in specific occupancies and
number of floors.

B.  Keep raceways at least 6 inches (150 mm) away from parallel runs of flues and steam or hot-
water pipes. Install horizontal raceway runs above water and steam piping.

C.  Comply with requirements in Section 26 05 29 "Hangers and Supports for Electrical Systems"
for hangers and supports.

D.  Arrange stub-ups so curved portions of bends are not visible above finished slab.

E. Install no more than the equivalent of three 90-degree bends in any conduit run except for
control wiring conduits, for which fewer bends are allowed. Support within 12 inches (300 mm)
of changes in direction.

F. Conceal conduit and EMT within finished walls, ceilings, and floors unless otherwise indicated.
Install conduits parallel or perpendicular to building lines.

G.  Support conduit within 12 inches (300 mm) of enclosures to which attached.
H.  Stub-ups to Above Recessed Ceilings:

I. Use EMT, IMC, or RMC for raceways.
2. Use a conduit bushing or insulated fitting to terminate stub-ups not terminated in hubs or
in an enclosure.

L. Threaded Conduit Joints, Exposed to Wet, Damp, Corrosive, or Outdoor Conditions: Apply
listed compound to threads of raceway and fittings before making up joints. Follow compound
manufacturer's written instructions.

J. Coat field-cut threads on PVC-coated raceway with a corrosion-preventing conductive
compound prior to assembly.

K.  Raceway Terminations at Locations Subject to Moisture or Vibration: Use insulating bushings
to protect conductors including conductors smaller than No. 4 AWG.

L. Terminate threaded conduits into threaded hubs or with locknuts on inside and outside of boxes
or cabinets. Install bushings on conduits up to 1-1/4-inch (35-mm) trade size and insulated
throat metal bushings on 1-1/2-inch (41-mm) trade size and larger conduits terminated with
locknuts. Install insulated throat metal grounding bushings on service conduits.
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M. Install pull wires in empty raceways. Use polypropylene or monofilament plastic line with not
less than 200-1b (90-kg) tensile strength. Leave at least 12 inches (300 mm) of slack at each end
of pull wire. Cap underground raceways designated as spare above grade alongside raceways in
use.

N. Install raceway sealing fittings at accessible locations according to NFPA 70 and fill them with
listed sealing compound. For concealed raceways, install each fitting in a flush steel box with a
blank cover plate having a finish similar to that of adjacent plates or surfaces.

O. Install devices to seal raceway interiors at accessible locations. Locate seals so no fittings or
boxes are between the seal and the following changes of environments. Seal the interior of all
raceways at the following points:

1. Where conduits pass from warm to cold locations, such as boundaries of refrigerated
spaces.
2. Where an underground service raceway enters a building or structure.

3. Where otherwise required by NFPA 70.
P. Expansion-Joint Fittings:

1. Install in each run of aboveground RNC that is located where environmental temperature
change may exceed 30 deg F (17 deg C) and that has straight-run length that exceeds 25
feet (7.6 m).

2. Install fitting(s) that provide expansion and contraction for at least 0.00041 inch per foot
of length of straight run per degree F (0.06 mm per meter of length of straight run per
degree C) of temperature change for PVC conduits.

3. Install expansion fittings at all locations where conduits cross building or structure
expansion joints.
4. Install each expansion-joint fitting with position, mounting, and piston setting selected

according to manufacturer's written instructions for conditions at specific location at time
of installation. Install conduit supports to allow for expansion movement.

Q.  Flexible Conduit Connections: Comply with NEMA RV 3. Use a maximum of 72 inches (1830
mm) of flexible conduit for recessed and semi-recessed luminaires, equipment subject to
vibration, noise transmission, or movement; and for transformers and motors.

1. Use LFMC in damp or wet locations subject to severe physical damage.
2. Use LFMC or LENC in damp or wet locations not subject to severe physical damage.

R.  Mount boxes at heights indicated on Drawings. If mounting heights of boxes are not
individually indicated, give priority to ADA requirements. Install boxes with height measured to
center of box unless otherwise indicated.

S. Locate boxes so that cover or plate will not span different building finishes.

T. Support boxes of three gangs or more from more than one side by spanning two framing
members or mounting on brackets specifically designed for the purpose.

U.  Fasten junction and pull boxes to or support from building structure. Do not support boxes by
conduits.
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33 PROTECTION

A. Protect coatings, finishes, and cabinets from damage and deterioration.

1. Repair damage to galvanized finishes with zinc-rich paint recommended by
manufacturer.
2. Repair damage to PVC coatings or paint finishes with matching touchup coating

recommended by manufacturer.

END OF SECTION 260533
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