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SECTION 000115 – LIST OF DRAWINGS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section provides a comprehensive list of the drawings that comprise the Bid 

Documents for this project. 

PART 2 - PRODUCTS (NOT APPLICABLE) 

PART 3 - EXECUTION 

3.1 LIST OF DRAWINGS 

A. The following list of drawings is a part of the Bid Documents: 

TITLE SHEET # DATE  

1. Cover Sheet Sheet G-001 1/05/26  

2. Floor Plan Sheet A-1 1/05/26  

3. Elevations Sheet A-2 1/05/26  

4. Roof Plan Sheet A-3 1/05/26  

5. Roof Details Sheet A-4 1/05/26  
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SECTION 001116 - INVITATION FOR BID 

1.0 OWNER: 
A.   The State of Missouri 

Office of Administration,  
Division of Facilities Management, Design and Construction 
Jefferson City, Missouri 

2.0 PROJECT TITLE AND NUMBER: 
A. Building Envelope Repairs 
 Missouri State Highway Patrol 
 Troop D Crime Lab 
 Springfield, Missouri 

Project No.: R2516-01 

3.0 BIDS WILL BE RECEIVED: 

A. Until: 1:30 PM, April 7, 2026       

B.   Only electronic bids sent to FMDCBids@oa.mo.gov shall be accepted: (See Instructions to Bidders for further detail)  

4.0 DESCRIPTION: 

 A. Scope:       The project consists of exterior repair work, including installation of caulk and backer rod on the elevations, roof replacement 
and some interior gypsum board repair work and associated painting. 

B.  MBE/WBE/SDVE Goals: MBE 0%, WBE 0%, and SDVE 3%.  NOTE:  Only MBE/WBE firms certified by the State of Missouri 
Office of Equal Opportunity as of the date of bid opening, or SDVE(s) meeting the requirements of Section 34.074, RSMo and 1 
CSR 30-5.010, can be used to satisfy the MBE/WBE/SDVE participation goals for this project. 

5.0 PRE-BID MEETING:  

A. Place/Time: 10:00 AM, March 19, 2026, at Missouri State Highway Patrol Troop D Crime Lab; 425 East Phelps Street, Springfield, MO.  

B.  Access to State of Missouri property requires presentation of a photo ID by all persons 

6.0 HOW TO GET PLANS & SPECIFICATIONS: 
A. View Only Electronic bid sets are available at no cost or paper bid sets for a deposit of $30.00 from American Document Solutions (ADS). 

MAKE CHECKS PAYABLE TO: American Document Solutions.  Mail to: American Document Solutions, 1400 Forum Blvd., Suite 7A, 
Columbia, Missouri 65203.  Phone 573-446-7768, Fax 573-355-5433, https://www.adsplanroom.net.  NOTE:  Prime contractors will be 
allowed a maximum of two bid sets at the deposit rate shown above.  Other requesters will be allowed only one bid set at this rate.  
Additional bid sets or parts thereof may be obtained by any bidder at the cost of printing and shipping by request to American Document 
Solutions at the address shown above.  Bidder must secure at least one bid set to become a planholder. 

B. Refunds: Return plans and specifications in unmarked condition within 15 working days of bid opening to American Document 
Solutions, 1400 Forum Blvd., Suite 7A, Columbia, Missouri 65203. Phone 573-446-7768, Fax 573-355-5433.  Deposits for plans not 
returned within 15 working days shall be forfeited. 

C.   Information for upcoming bids, including downloadable plans, specifications, Invitation for Bid, bid tabulation, award, addenda, and  
 access to the ADS planholders list, is available on the Division of Facilities Management, Design and Construction’s web site:  

https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans. 

7.0 POINT OF CONTACT: 
A.  Designer:  Esterly, Schneider & Associates, Inc., Thom Lundberg, (417) 862-0558, email: Thom@esterlyschneider.com 

B.  Project Manager:  Ryan Abbott, (573) 298-1967, email: Ryan.Abbott@oa.mo.gov 

8.0 GENERAL INFORMATION: 
A. The State reserves the right to reject any and all bids and to waive all informalities in bids.  No bid may be withdrawn for a period of 20 

working days subsequent to the specified bid opening time. The contractor shall pay not less than the prevailing hourly rate of wages for 
work of a similar character in the locality in which the work is performed, as determined by the Missouri Department of Labor and 
Industrial Relations and as set out in the detailed plans and specifications. 

B.  Bid results will be available at https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans after it is verified that at least one 
bid is awardable and affordable. 

 

 

  
  

 
 
 

mailto:FMDCBids@oa.mo.gov
https://www.adsplanroom.net/
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
mailto:Thom@esterlyschneider.com
mailto:Ryan.Abbott@oa.mo.gov
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SECTION 002113 – INSTRUCTIONS TO BIDDERS 

1.0 - SPECIAL NOTICE TO BIDDERS  

A. If awarded a contract, the Bidder’s employees, and the employees of all subcontractors, who perform
the work on the project must adhere to requirements in Section 013513 – Site Security and Health
Requirements as applicable per Agency.

B. The Bidder’s prices shall include all city, state, and federal sales, excise, and similar taxes that may
lawfully be assessed in connection with the performance of work, and the purchased of materials to be
incorporated in the work.  THIS PROJECT IS NOT TAX EXEMPT.

2.0 - BID DOCUMENTS 

A. The number of sets obtainable by one (1) party may be limited in accordance with available supply.

B. For the convenience of contractors, subcontractors and suppliers, bidding documents are available on
the Owner’s website at  https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans.

3.0 - BIDDERS' OBLIGATIONS 

A. Bidders must carefully examine the entire site of the work and shall make all reasonable and necessary
investigations to inform themselves thoroughly as to the facilities available as well as to all the
difficulties involved in the completion of all work in accordance with the specifications and the plans.
Bidders are required to examine all maps, plans and data mentioned in the specifications.  No plea of
ignorance concerning observable existing conditions or difficulties that may be encountered in the
execution of the work under this contract will be accepted as an excuse for any failure or omission on
the part of the successful Bidder (contractor) to fulfill every detail of the requirements of the contract,
nor accepted as a basis for any claims for extra compensation or time extension.

B. Under no circumstances will Bidders give their plans and specifications to other Bidders.  It is highly
encouraged, but not required, that all Bidders be on the official planholders list to receive project updates
including but not limited to any addenda that are issued during the bidding process.

4.0 - INTERPRETATIONS 

A. No Bidder shall be entitled to rely on oral or written representations from any person as to the meaning
of the plans and specifications or the acceptability of alternate products, materials, form or type of
construction.

B. Bidders shall make all requests for interpretations in writing and submit all requests to the Project
Designer and Project Manager identified in Section 007300 – Supplementary Conditions with all
necessary supporting documentation no less than five (5) working days before opening of bids.
Responses to requests for interpretation will be issued via a written addendum and will be sent as
promptly as is practicable to all official planholders and posted on the Owner’s website.  All such
addenda shall become part of the bid and contract documents.

C. Bidders shall make all requests for an “Acceptable Substitution” on the Section 006325 Substitution
Request Form. The request shall be emailed to the Project Designer and Project Manager identified in
Section 007300 – Supplementary Conditions no less than five (5) working days before opening of bids.
Responses to requests for substitutions will be issued via a written addendum and will be sent as
promptly as is practicable to all official planholders and posted on the Owner’s website. All such
addenda shall become part of the bid and contract documents.

D. An “Acceptable Substitution” requested after the award of bid will only be approved if proven to the
satisfaction of the Owner and the Designer that the product is acceptable in design, strength, durability,
usefulness, and convenience for the purpose intended.  Approval of the substitution after award is at the
sole discretion of the Owner and all requests of this nature must be submitted in accordance with Article
3.1 of the General Conditions.

https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
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5.0 - BIDS AND BIDDING PROCEDURE  

A. Bidders shall submit all submission forms and accompanying documents listed in Section 004113 – Bid 
Form, Article 5.0, Attachments to Bid by the stated time on the bid documents or the bid will be rejected 
for being non-responsive. 

B. Depending on the specific project requirements, the following is a GENERIC list of all possible bid 
forms that may be due with bid submittals.  Bidders must verify each specific project’s requirements in 
Section 004113 to ensure they have provided all the required documentation with their submission.   

Bid Submittal – due before stated date and time of bid opening (see IFB):  
004113  Bid Form (all pages are always required)  
004322  Unit Prices Form  
004336  Proposed Subcontractors Form  
004337  MBE/WBE/SDVE Compliance Evaluation Form  
004338  MBE/WBE/SDVE Eligibility Determination for Joint Ventures  
004339  MBE/WBE/SDVE GFE Determination  
004340  SDVE Business Form  
004541  
004545 

Affidavit of Work Authorization  
Anti-Discrimination Against Israel Act Certification form 

  
C. The Bidder shall submit its bid on the forms provided by the Owner in the same file format (PDF) with 

each space fully and properly completed, typewritten or legibly printed, including all amounts required 
for alternate bids, unit prices, cost accounting data, etc.  The Owner will reject bids that are not on the 
Owner’s forms or that do not contain all requested information. All forms can be found on the Owner’s 
website at  https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans and shall be 
submitted with your bid to FMDCBids@oa.mo.gov.  

D. All bids shall be submitted without additional terms and conditions, modifications, or reservations.  The 
completed forms should not include interlineations, alterations, or erasures. Bids not in compliance with 
the requirements of this paragraph will be rejected as non-responsive. 

E. All bids shall be accompanied by a bid bond executed by the bidder and a duly authorized surety 
company, certified check, cashier's check or bank draft made payable to the Division of Facilities 
Management, Design and Construction, State of Missouri, in the amount indicated in the bid documents 
in Section 004113. Failure of the Bidder to submit the duly authorized bid bond or the full amount 
required shall be sufficient cause to reject his bid.  The Bidder agrees that the proceeds of the check, 
draft, or bond shall become the property of the State of Missouri, if for any reason the Bidder withdraws 
his bid after bid closing or if the Bidder, within ten (10) working days after notification of award, refuses  
or is unable to 1) execute the tendered contract, 2) provide an acceptable performance and payment 
bond, or 3) provide evidence of required insurance coverage. 

F. The bid bond check or draft submitted by the successful Bidder will be returned after the receipt of an 
acceptable performance and payment bond and execution of the formal contract.  Checks or drafts of 
all other Bidders will be returned within a reasonable time after it is determined that the bid represented 
by same will receive no further consideration by the State of Missouri.   

6.0 - SIGNING OF BIDS  

A. A bid should contain the full and correct legal name of the Bidder. If the Bidder is an entity registered 
with the Missouri Secretary of State, the Bidder’s name on the bid form should appear as shown in the 
Secretary of State’s records. If the Bidder is an entity organized in a state other than Missouri, the 
Bidder must provide a Certificate of Authority to do business in the State of Missouri. 

B. If the successful Bidder is doing business in the State of Missouri under a fictitious name, the Bidder 
shall furnish to Owner, attached to the Bid Form, a properly certified copy of the certificate of 
Registration of Fictitious Name from the State of Missouri, and such certificate shall remain on file 
with the Owner. 

C. A bid from an individual shall be signed as noted on the Bid Form. 

D. A bid from a partnership or joint venture shall require only one signature of a partner, an officer of the 
joint venture authorized to bind the venture, or an attorney-in-fact.  If the bid is signed by an officer of 

https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
mailto:FMDCBids@oa.mo.gov
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a joint venture or an attorney-in-fact, a document evidencing the individual's authority to execute 
contracts should be included with the bid form. 

E. A bid from a limited liability company (LLC) shall be signed by a manager or a managing member of 
the LLC. 

F. A bid from a corporation shall have the correct corporate name thereon and the signature of an 
authorized officer of the corporation.  Title of office held by the person signing for the corporation shall 
appear, along with typed name of said individual and the corporate license number shall be provided. 
In addition, for corporate proposals, the President or Vice-President listed per the current filing with 
the Missouri Secretary of State should sign as the Bidder.  If the signatory is other than the corporate 
president or vice president, the bidder must provide satisfactory evidence that the signatory has the legal 
authority to bind the corporation. 

7.0 - RECEIVING BID SUBMITTALS  

A. It is the Bidder’s sole responsibility to ensure receipt of the bid submittals by Owner on or before the 
date and time specified in the Invitation for Bid or as modified via written addenda.  Bids received after 
the date and time specified will not be considered by the Owner. 

B. All bids shall be received via email at FMDCBids@oa.mo.gov and bids received by the Owner through 
any other means, including hard copies, will not be considered, and will be discarded by the Owner 
unopened. 

8.0 - MODIFICATION AND WITHDRAWAL OF BIDS  

A. Bidder may withdraw a bid at any time prior to the scheduled closing time for receipt of bids, but no 
bidder may withdraw his bid for a period of twenty (20) working days after the scheduled closing time 
for receipt of bids. 

B. Bidder may modify a bid until the scheduled closing time by sending a revised bid to 
FMDCBids@oa.mo.gov with a note in the subject line and body of the email that it is a revised bid.  
All revised bids must be submitted to FMDCBids@oa.mo.gov, revised bids sent any other way will not 
be considered. 

9.0 - AWARD OF CONTRACT  

A. The Owner reserves the right to reject any and/or all bids and further to waive all informalities in 
bidding when deemed in the best interest of the State of Missouri. 

B. The Owner reserves the right to let other contracts in connection with the work including, but not 
limited to, contracts for the furnishing and installation of furniture, equipment, machinery, appliances 
and other apparatuses. 

C. The Owner will award a contract to the lowest, responsive, and responsible Bidder in accordance with 
Section 8.250, RSMo.  No contract will be awarded to any Bidder who has had a contract with the 
Owner terminated within the preceding twelve months for material breach of contract or who has been 
suspended or debarred by the Owner.  

D. Award of alternates, if any, will be made in numerical order unless all bids received are such that the 
order of acceptance of alternates does not affect the determination of the lowest, responsive, responsible 
bidder. 

E. No award shall be considered binding upon the Owner until the written contract has been properly 
executed and the following documentation has been provided: 1) performance and payment bond 
consistent with Article 6.1 of the General Conditions; 2) proof of the required insurance coverage; 3) 
an executed Section 004541 - Affidavit of Work Authorization form; and 4) documentation evidence 
enrollment and participation in a federal work authorization program.  

F. Failure to execute and return the contract and associated documents within the prescribed period shall 
be treated, at the option of the Owner, as a breach of Bidder's obligation and the Owner shall be under 
no further obligation to Bidder. 

G. Transient employers subject to Sections 285.230 and 285.234, RSMo, (out-of-state employers who 
temporarily transact any business in the State of Missouri) may be required to file a bond with the 

mailto:FMDCBids@oa.mo.gov
mailto:FMDCBids@oa.mo.gov
mailto:FMDCBids@oa.mo.gov
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Missouri Department of Revenue.  No contract will be awarded by the Owner unless the successful 
Bidder certifies that he has complied with all applicable provisions of Section 285.230-234. 

H. Sections 285.525 and 285.530, RSMo, require business entities to enroll and participate in a federal 
work authorization program in order to be eligible to receive award of any state contract in excess of 
$5,000. Bidders should submit with their bid an Affidavit of Work Authorization (Section 004541) 
along with appropriate documentation evidencing such enrollment and participation.  Bidders must also 
submit an E-Verify Memorandum before the Owner may award a contract to the Bidder.  Information 
regarding a E-Verify is located at https://www.e-verify.gov/employers/enrolling-in-e-verify. The 
contractor shall be responsible for ensuring that all subcontractors and suppliers associated with this 
contract enroll in E-Verify. 

I. The successful Bidder must be registered in MissouriBUYS powered by MOVERS  at 
https://missouribuys.mo.gov/supplier-registration# as an approved vendor prior to being issued a 
contract.  

10.0 - CONTRACT SECURITY  

A. The successful Bidder shall furnish a performance/payment bond as set forth in General Conditions 
Article 6.1 prior to the State executing the contract and issuing a notice to proceed. 
 

11.0 - LIST OF SUBCONTRACTORS  

A. If required by “Section 004113 – Bid Form,” each Bidder must submit as part of their bid a list of 
subcontractors to be used in performing the work (Section 004336). The list must specify the name of the 
single designated subcontractor, manufacturer, or suppliers for each category of work listed in “Section 
004336 - Proposed Subcontractors Form.”  If work within a category will be performed by more than one 
subcontractor, the bidder must provide the name of each subcontractor and specify the exact portion of 
the work to be done by each.  If the Bidder intends to perform any of the designated subcontract work 
with the use of his own employees, the Bidder shall make that fact clear, by listing his own firm for the 
subject category.  If any category of work is left vacant or if more than one subcontractor is listed 
for any category without designating the portion of work to be performed by each, the bid shall be 
rejected. 

12.0 - WORKING DAYS  

A.  Contract duration time is stated in working days and will use the following definition in determining the 
actual calendar date for contract completion: 

1. Working days are defined as all calendar days except Saturdays, Sundays and the following State of 
Missouri observed holidays:  New Year’s Day, Martin Luther King, Jr. Day, Lincoln Day, 
Washington’s Birthday, Truman Day, Memorial Day, Juneteenth, Independence Day, Labor Day, 
Columbus Day, Veterans Day, Thanksgiving Day and Christmas Day. 

13.0 - AMERICAN AND MISSOURI - MADE PRODUCTS AND FIRMS  

A. By signing the bid form and submitting a bid on this project, the Bidder certifies that it will use 
American and Missouri products as set forth in Article 1.7 of the General Conditions. Bidders are 
advised to review those requirements carefully prior to bidding. 

B. A preference shall be given to Missouri firms, corporations or individuals, or firms, corporations or 
individuals that maintain Missouri offices or places of business, when the quality of performance 
promised is equal or better and the price quoted is the same or less. 

C. Pursuant to Section 34.076, RSMo, a contractor or Bidder domiciled outside the boundaries of the State 
of Missouri shall be required, in order to be successful, to submit a bid the same percent less than the 
lowest bid submitted by a responsible contractor or Bidder domiciled in Missouri as would be required 
for such a Missouri domiciled contractor or Bidder to succeed over the bidding contractor or Bidder 
domiciled outside Missouri on a like contract or bid being let in the Bidder’s domiciliary state and, 
further, the contractor or Bidder domiciled outside the boundaries of Missouri shall be required to 
submit an audited financial statement as would be required of a Missouri domiciled contractor or Bidder 
on a like contract or bid being let in the domiciliary state of that contractor or Bidder. 

https://www.e-verify.gov/employers/enrolling-in-e-verify
https://missouribuys.mo.gov/supplier-registration
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14.0 – ANTI-DISCRIMINATION AGAINST ISRAEL ACT CERTIFICATION: 

A.  If the Bidder meets the section 34.600, RSMo., definition of a “company” and the Bidder has ten or 
more employees, the Bidder must certify in writing that the Bidder is not currently engaged in a boycott 
of goods or services from the State of Israel and shall not engage in a boycott of goods or services from 
the State of Israel, if awarded a contract, for the duration of the contract. The Bidder is required to 
complete and submit the applicable portion of Section 004545 - Anti-Discrimination Against Israel Act 
Certification with its Bid Form. The applicable portion of the exhibit must be submitted prior to 
execution of a contract by the Owner and issuance of Notice to Proceed.  

15.0 - MBE/WBE/SDVE INSTRUCTIONS  

A.  Definitions: 

1.  “MBE” means a Minority Business Enterprise. 

2.  “MINORITY” has the same meaning as set forth in 1 C.S.R. 10-17.010. 

3.  “MINORITY BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,  
RSMo. 

4.  “WBE” means a Women’s Business Enterprise. 

5.  “WOMEN’S BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,  
RSMo. 

6.  “SDVE” means a Service-Disabled Veterans Enterprise. 

7.  “SERVICE-DISABLED VETERAN” has the same meaning as set forth in section 34.074, RSMo. 

8.  “SERVICE-DISABLED VETERAN ENTERPRISE” has the same meaning as “Service-Disabled 
Veteran Business” set forth in section 34.074, RSMo. 

B. MBE/WBE/SDVE General Requirements: 

1. For all bids greater than $100,000, the Bidder shall obtain MBE, WBE and SDVE participation in an 
amount equal to or greater than the percentage goals set forth in the Invitation for Bid and the Bid 
Form, unless the Bidder is granted a Good Faith Effort waiver by the Director of the Division, as set 
forth below. If the Bidder does not meet the MBE, WBE and SDVE goals, or make a good faith effort 
to do so, the Bidder shall be nonresponsive, and its bid shall be rejected. 

2. The Bidder should submit with its bid all the information requested in the MBE/WBE/SDVE 
Compliance Evaluation Form for every MBE, WBE, or SDVE subcontractor or material supplier the 
Bidder intends to use for the contract work. The Bidder is required to submit all MBE/WBE/SDVE 
documentation before the stated time and date set forth in the Invitation for Bid. If the Bidder fails to 
provide such information by the specified date and time, the Owner shall reject the bid.  

3. The Director reserves the right to request additional information from a Bidder to clarify the Bidder’s 
proposed MBE, WBE, and/or SDVE participation. The Bidder shall submit the clarifying information 
requested by the Owner within two (2) working days of receiving the request for clarification. 

4. Pursuant to section 34.074, RSMo, a Prime Bidder that qualifies as an SDVE shall receive a three-
percentage point bonus preference in the contract award evaluation process. The bonus preference will 
be calculated and applied by reducing the bid amount of the eligible SDVE by three percent of the 
apparent low responsive Bidder’s bid.  Based on this calculation, if the eligible SDVE’s evaluation is 
less than the apparent low responsive Bidder’s bid, the eligible SDVE’s bid will become the apparent 
low responsive bid. This reduction is for evaluation purposes only and will have no impact on the 
actual amount(s) of the bid or the amount(s) of any contract awarded. In order to be eligible for the 
SDVE preference, the Bidder must complete and submit with its bid the Missouri Service-Disabled 
Veteran Business Form, and any information required by the form.   

C. Computation of MBE/WBE/SDVE Goal Participation: 

1. A Bidder who is a MBE, WBE, or SDVE may count 100% of the contract towards the MBE, WBE 
or SDVE goal, less any amounts awarded to another MBE, WBE or SDVE. (NOTE: a MBE firm 
that bids as general contractor must obtain WBE and SDVE participation; a WBE firm that bids as 
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a general contractor must obtain MBE and SDVE participation; and a SDVE firm that bids as general 
contractor must obtain MBE and WBE participation.) For the remaining contract amount to be 
counted towards the MBE, WBE or SDVE goal, the Bidder must complete the MBE/WBE/SDVE 
Compliance Evaluation Form (Section 004337) identifying itself as an MBE, WBE or SDVE. 

2. The total dollar value of the work granted to a certified MBE, WBE or SDVE by the Bidder shall 
be counted towards the applicable goal. 

3. Expenditures for materials and supplies obtained from a certified MBE, WBE, or SDVE supplier or 
manufacturer may be counted towards the MBE, WBE and SDVE goals, if the MBE, WBE, or 
SDVE assumes the actual and contractual responsibility for the provision of the materials and 
supplies. 

4. The total dollar value of the work granted to a second or subsequent tier subcontractor or a supplier 
may be counted towards a Bidder’s MBE, WBE and SDVE goals, if the MBE, WBE, or SDVE 
properly assumes the actual and contractual responsibility for the work. 

5. The total dollar value of work granted to a certified joint venture equal to the percentage of the 
ownership and control of the MBE, WBE, or SDVE partner in the joint venture may be counted 
towards the MBE/WBE/SDVE goals. 

6. Only expenditures to a MBE, WBE, or SDVE that performs a commercially useful function in the 
work may be counted towards the MBE, WBE and SDVE goals. A MBE, WBE, or SDVE performs 
a commercially useful function when it is responsible for executing a distinct element of the work 
and carrying out its responsibilities by performing, managing and supervising the work or providing 
supplies or manufactured materials. 

D. Certification of MBE/WBE/SDVE Subcontractors: 

1. In order to be counted towards the goals, an MBE or WBE must be certified by the State of Missouri 
Office of Equal Opportunity and an SDVE must be certified by the State of Missouri, Office of 
Equal Opportunity or by the Federal U.S. Small Business Administration directory.  

2. The Bidder may determine the certification status of a proposed MBE or WBE subcontractor or 
supplier by referring to the Office of Equal Opportunity (OEO)’s online MBE/WBE directory 
https://apps1.mo.gov/MWBCertifiedFirms/. The Bidder may determine the eligibility of a SDVE 
subcontractor or supplier by referring to the Office of Equal Opportunity online SDVE directory at 
https://oeo.mo.gov/sdve-certification-program/ or the Federal U.S. Small  Business Administration 
directory https://veterans.certify.sba.gov/#search. 

3. Additional information, clarifications, or other information regarding the MBE/WBE/SDVE listings 
in the directories may be obtained by contacting the Contract Specialist of record as shown in the 
Supplementary Conditions (Section 007300).  

E. Waiver of MBE/WBE/SDVE Participation: 

1. If a Bidder has made a good faith effort to secure the required MBE, WBE and/or SDVE participation 
and has failed, the Bidder shall submit with its bid the information requested in MBE/WBE/SDVE 
Good Faith Effort (GFE) Determination form. The Director will determine if the Bidder made a good 
faith effort to meet the applicable goals. If the Director determines that the Bidder did not make a 
good faith effort, the bid shall be rejected as being nonresponsive to the bid requirements. Bidders 
who demonstrate that they have made a good faith effort to include MBE, WBE, and/or SDVE 
participation will be granted a waiver and will be considered to be responsive to the applicable 
participation goals, regardless of the percent of actual participation obtained, if the bid is otherwise 
acceptable. 

2. In determining whether a Bidder has made a good faith effort to obtain MBE, WBE and/or SDVE 
participation, the Director may evaluate the factors set forth in 1 CSR 30-5.010(6)(C) and the 
following: 

a. The amount of actual participation obtained; 

https://apps1.mo.gov/MWBCertifiedFirms/
https://oeo.mo.gov/sdve-certification-program/
https://veterans.certify.sba.gov/#search
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b. How and when the Bidder contacted potential MBE, WBE, and SDVE subcontractors and 

suppliers; 

c. The documentation provided by the Bidder to support its contacts, including whether the 

Bidder provided the names, addresses, phone numbers, and dates of contact for 

MBE/WBE/SDVE firms contacted for specific categories of work; 

d. If project information, including plans and specifications, were provided to 

MBE/WBE/SDVE subcontractors; 

e. Whether the Bidder made any attempts to follow-up with MBE, WBE or SDVE firms prior 
to bid; 

f. Amount of bids received from any of the subcontractors and/or suppliers that the Bidder 
contacted; 

g. The Bidder’s stated reasons for rejecting any bids; 

F. Contractor MBE/WBE/SDVE Obligations 

1. If awarded a contract, the Bidder will be contractually required to subcontract with or obtain 
materials from the MBE, WBE, and SDVE firms listed in its bid, in amounts equal to or greater than 
the dollar amount in the bid, unless the amount is modified in writing by the Owner. 

2. If the Contractor fails to meet or maintain the participation requirements contained in the 
Contractor’s bid, the Contractor must satisfactorily explain to the Director why it cannot comply 
with the requirement and why failing meeting the requirement was beyond the Contractor's 
control. If the Director finds the Contractor's explanation unsatisfactory, the Director may take any 
appropriate action including, but not limited to:  
 

a. Declaring the Contractor ineligible to participate in any contracts with the Division for up to 
twelve (12) months (suspension); and/or 

b. Declaring the Contractor be nonresponsive to the Invitation for Bid, or in breach of contract 
and rejecting the bid or terminating the contract. 

3. If the Contractor replaces an MBE, WBE, or SDVE during the course of the contract, the Contractor 
shall replace it with another MBE, WBE, or SDVE or make a good faith effort to do so. All MBE, 
WBE and SDVE substitutions must be approved by the Director in writing. 

4. The Contractor shall provide the Owner with regular reports on its progress in meeting its 
MBE/WBE/SDVE obligations. At a minimum, the Contractor shall report the dollar-value of work 
completed by each MBE, WBE, or SDVE during the preceding month and the cumulative total of 
work completed by each MBE, WBE or SDVE to date with each monthly application for payment. 
The Contractor shall also make a final report, which shall include the total dollar-value of work 
completed by each MBE, WBE, and SDVE during the entire contract. 
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       State of Missouri 
       Construction Contract 
 
 
 
 

THIS AGREEMENT is made (DATE) by and between: 

 
Contractor Name and Address 
hereinafter called the "Contractor," and the State of Missouri, hereinafter called the "Owner", represented by the 
Office of Administration, Division of Facilities Management, Design and Construction. 

WITNESSETH, that the Contractor and the Owner, for the consideration stated herein agree as follows: 

ARTICLE 1.  STATEMENT OF WORK 

The Contractor shall furnish all labor and materials and perform all work required for furnishing and installing all 
labor, materials, equipment and transportation and everything necessarily inferred from the general nature and 
tendency of the plans and specifications for the proper execution of the work for: 

 
  Building Envelope Repairs 
  Missouri State Highway Patrol 
  Troop D Crime Lab 
  Springfield, Missouri 

 

 Project Number: R2516-01 

in strict accordance with the Contract Documents as enumerated in Article 7, all of which are made a part hereof. 

ARTICLE 2.  TIME OF COMPLETION 

The contract performance time is 150 working days from the transmittal date of this agreement.  The contract 
completion date is MONTH, DAY, YEAR.  This time includes ten (10) working days for the Contractor to 
receive, sign and return the contract form along with required bonding and insurance certificates.  Failure of the 
Contractor to provide correct bonding and insurance within the ten (10) working days shall not be grounds for a 
time extension.  Receipt of proper bonding and insurance is a condition precedent to the formation of the contract 
and if not timely received, may result in forfeiture of the Contractor's bid security.  Work may not commence until 
the Owner issues a written Notice to Proceed and must commence within seven (7) working days thereafter. 

ARTICLE 3.  LIQUIDATED DAMAGES 

Whenever time is mentioned in this contract, time shall be and is of the essence of this contract.  The Owner would 
suffer a loss should the Contractor fail to have the work embraced in this contract fully completed on or before the 
time above specified.  THEREFORE, the parties hereto realize in order to adjust satisfactorily the damages on 
account of such failure that it might be impossible to compute accurately or estimate the amount of such loss or 
damages which the Owner would sustain by reason of failure to complete fully said work within the time required 
by this contract.  The Contractor hereby covenants and agrees to pay the Owner, as and for liquidated damages, 
the sum of $700 per day for each and every day, Sunday and legal holidays excepted, during which the work 
remains incomplete and unfinished.  Any sum which may be due the Owner for such damages shall be deducted 
and retained by the Owner from any balance which may be due the Contractor when said work shall have been 
finished and accepted. But such provisions shall not release the Bond of the Contractor from liability according to 
its terms.  In case of failure to complete, the Owner will be under no obligation to show or prove any actual or 
specific loss or damage. 

 

Project Name: 
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ARTICLE 4.  CONTRACT SUM 

The Owner shall pay the Contractor for the prompt, faithful and efficient performance of the conditions and 
undertakings of this contract, subject to additions, and deductions as provided herein, in current funds the sum of: 

 Base Bid:   $ 

 Accepted Alternates, if applicable to the Project and accepted by the Owner.  

TOTAL CONTRACT AMOUNT:  ($CONTRACT AMOUNT) 

UNIT PRICES: The Owner accepts the following Unit Prices: 

For changing specified quantities of work from those indicated by the contract drawings and specifications, upon 
written instructions of Owner, the following unit prices shall prevail.  The unit prices include all labor, overhead 
and profit, materials, equipment, appliances, bailing, shoring, shoring removal, etc., to cover the finished work of 
the several kinds of work called for.  Only a single unit price shall be given and it shall apply for either MORE or 
LESS work than that shown on the drawings and called for in the specifications or included in the Base Bid.  In the 
event of more or less units than so indicated or included, change orders may be issued for the increased or 
decreased amount. 

 

ARTICLE 5.  PREVAILING WAGE RATE 

MISSOURI PREVAILING WAGE LAW (Sections 290.210 to 290.340, RSMo): The Contractor shall pay not 
less than the specified hourly rate of wages, as set out in the wage order attached to and made part of the 
specifications for work under this contract, to all workers performing work under the contract, in accordance with 
sections 290.210 to 290.340, RSMo. The Contractor shall forfeit a penalty to the Owner of one hundred dollars per 
day (or portion of a day) for each worker that is paid less than the specified rates for any work done under the 
contract by the Contractor or by any subcontractor, in accordance with section 290.250, RSMo. 

DAVIS-BACON ACT: If this Project is financed in whole or in part from Federal funds (as indicated in the 
Instructions to Bidders or other bid or contract documents for this Project), then this contract shall be subject to all 
applicable federal labor statutes, rules and regulations, including provisions of the Davis-Bacon Act, 40 U.S.C. 
§3141 et seq., and the “Federal Labor Standards Provisions,” as further set forth in Section 007333 – 
Supplementary General Conditions for Federally Funded/Assisted Construction Projects, which is incorporated into 
the contract by reference. Where the Missouri Prevailing Wage Law and the Davis-Bacon Act require payment of 
different wages for work performed under this contract, the Contractor and all Subcontractors shall pay the greater 
of the wages required under either law, on a classification-by-classification basis. 

 

ARTICLE 6.  MINORITY/WOMEN/SERVICE DISABLED VETERAN BUSINESS ENTERPRISE 
PARTICIPATION 

 
The Contractor has been granted a waiver of the 10% MBE and 10% WBE and 3% SDVE participation goals.  
The Contractor agrees to secure the MBE/WBE/SDVE participation amounts for this project as follows: (OR) 
 
The Contractor has met the MBE/WBE/SDVE participation goals and agrees to secure the MBE/WBE/SDVE 
participation amounts for this project as follows: 
 
MBE/WBE/SDVE Firm: Subcontract Amt:$ 
MBE/WBE/SDVE Firm: Subcontract Amt:$ 
MBE/WBE/SDVE Firm: Subcontract Amt:$ 
        Total  $ 
MBE/WBE/SDVE assignments identified above shall not be changed without a contract change signed by the 
Owner. 

The Director of the Division of Facilities Management, Design and Construction or his Designee shall be the 
final authority to resolve disputes and disagreements between the Contractor and the MBE/WBE/SDVE firms 
listed above when such disputes impact the subcontract amounts shown above. 
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ARTICLE 7.  CONTRACT DOCUMENTS 

The following documents are hereby incorporated into this contract by reference (all division/section numbers and 
titles are as utilized in the Project Manual published by the Owner for this Project): 

1. Division 0 – Procurement and Contracting Information, including, but not limited to: 
a. Invitation for Bid (Section 001116) 
b. Instructions to Bidders (Section 002113) 
c. Supplementary Instructions to Bidders (if applicable) (Section 002213) 
d. The following documents as completed and executed by the Contractor and accepted by the 

Owner, if applicable: 
i. Bid Form (Section 004113) 

ii. Unit Prices (Section 004322) 
iii. Proposed Contractors Form (Section 004336) 
iv. MBE, WBE, SDVE Compliance Evaluation Form(s) (Section 004337) 
v. MBE, WBE, SDVE Eligibility Determination Form for Joint Ventures (Section 

004338) 
vi. MBE, WBE, SDVE Good Faith Effort (GFE) Determination Form (Section 004339) 

vii. Missouri Service Disabled Veteran Business Form (Section 004340) 
viii. Affidavit of Work Authorization (Section 004541) 

e. Performance and Payment Bond, completed and executed by the Contractor and surety 
(Section 006113) 

f. General Conditions (Section 007213) 
g. Supplementary Conditions (Section 007300) 
h. Supplementary General Conditions for Federally Funded/Assisted Construction Projects 

(Section 007333), if applicable 
i. Wage Rate(s) (Section 007346)   

2. Division 1 – General Requirements 
3. All Drawings identified in the Project Manual  
4. All Technical Specifications included in the Project Manual 
5. Addenda, if applicable 

 

ARTICLE 8 – CERTIFICATION  

By signing this contract, the Contractor hereby re-certifies compliance with all legal requirements set forth in 
Section 6.0, Bidder’s Certifications of the Bid Form.  

 
 
By signature below, the parties hereby execute this contract document. 
 
APPROVED: 

________________________________________ __________________________________________ 
Brian Yansen, Director Contractor’s Authorized Signature  
Division of Facilities Management,    
Design and Construction  
 

I, Corporate Secretary, certify that I am Secretary of the 
corporation named above and that (CONTRACTOR 
NAME), who signed said contract on behalf of the 
corporation, was then (TITLE) of said corporation and that 
said contract was duly signed for and in behalf of the 
corporation by authority of its governing body, and is 
within the scope of its corporate powers. 

 
__________________________________________ 
Corporate Secretary 
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Bond No.______________ 

 
 
SECTION 006113 - PERFORMANCE AND PAYMENT BOND FORM 
 
 

KNOW ALL MEN BY THESE PRESENTS, THAT we ____________________________________________________ 

as principal, and ___________________________________________________________________________________ 

_____________________________________________________________as Surety, are held and firmly bound unto the 
 
STATE OF MISSOURI. in the sum of  ___________________________________ Dollars ($                                          ) 

for payment whereof the Principal and Surety bind themselves, their heirs, executors, administrators and successors, jointly 

and severally, firmly by these presents. 
 

WHEREAS, the Principal has, by means of a written agreement dated the ______________________________________ 

day of_______________________________________, 20_________, enter into a contract with the State of Missouri for 

_________________________________________________________________________________________________ 

_________________________________________________________________________________________________ 

_________________________________________________________________________________________________ 

(Insert Project Title and Number) 
 

 
NOW, THEREFORE, if the Principal shall faithfully perform and fulfill all the undertakings, covenants, terms, conditions and 

agreements of said contract during the original term of said contract and any extensions thereof that may be granted by the State of 

Missouri, with or without notice to the Surety and during the life of any guaranty required under the contract; and shall also faithfully 

perform and fulfill all undertakings, covenants, terms, conditions and agreements of any and all duly authorized modifications of said 

contract that may hereafter be made with or without notice to the Surety; and shall also promptly make payment for materials 

incorporated, consumed or used in connection with the work set forth in the contract referred to above, and all insurance premiums, 

both compensation and all other kinds of insurance, on said work, and for all labor performed on such work, whether by subcontractor 

or otherwise, at not less than the prevailing hourly rate of wages for work of a similar character (exclusive of maintenance work) in the 

locality in which the work is performed and not less than the prevailing hourly rate of wages for legal holiday and overtime work 

(exclusive of maintenance work) in the locality in which the work is performed both as determined by the Department of Labor and 

Industrial Relations or determined by the Court of Appeal, as provided for in said contract and in any and all duly authorized 

modifications of said contract that may be hereafter made, with or without notice to the Surety, then, this obligation shall be void and 

of no effect, but it is expressly understood that if the Principal should make default in or should fail to strictly, faithfully and 

efficiently do, perform and comply with any or more of the covenants, agreements, stipulations, conditions, requirements or 

undertakings, as specified in or by the terms of said contract, and with the time therein named, then this obligation shall be valid and 

binding upon each of the parties hereto and this bond shall remain in full force and effect; and the same may be sued on at the instance 

of any material man, laborer, mechanic, subcontractor, individual, or otherwise to whom such payment is due, in the name of the State 

of Missouri, to the use of any such person. 
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AND, IT IS FURTHER specifically provided that any modifications which may hereinafter be made in the terms of the contract or in 

the work to be done under it or the giving by the Owner of any extension of the time for the performance of the contract or any other 

forbearance on the part of either the Owner or the Principal to the other, shall not in any way release the Principal and the Surety, or 

either or any of them, their heirs, executors, administrators and successors, from their liability hereunder, notice to the Surety of any 

such extension, modifications or forbearance being hereby waived. 

 
IN WITNESS WHEREOF, the above bounden parties have executed the within instrument this __________________ day of 
___________________________, 20 ____. 
 
 
AS APPLICABLE: 
 
AN INDIVIDUAL 

  Name:                      ______________________________________ 

  Signature:                        ______________________________________ 

 
A PARTNERSHIP 

   Name of Partner:    _____________________________________ 

  Signature of Partner: _____________________________________ 

 
   Name of Partner:   _____________________________________ 

  Signature of Partner: _____________________________________ 
 
CORPORATION 

 Firm Name:    ____________________________________ 

  Signature of President:   ____________________________________ 
 
SURETY 

 Surety Name: _____________________________________ 

 Attorney-in-Fact: _____________________________________ 

 Address of Attorney-in-Fact: _____________________________________ 

   _____________________________________ 

 Telephone Number of Attorney-in-Fact: _____________________________________ 

 Signature Attorney-in-Fact: _____________________________________ 
 
 
NOTE:  Surety shall attach Power of Attorney 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
PRODUCT SUBSTITUTION REQUEST 

PROJECT NUMBER 

      
PROJECT TITLE AND LOCATION 

      
CHECK APPROPRIATE BOX 

 SUBSTITUTION PRIOR TO BID OPENING 
(Minimum of (5) working days prior to receipt of Bids as per Article 4 – Instructions to Bidders) 

 SUBSTITUTION FOLLOWING AWARD 
(Maximum of (20) working days from Notice to Proceed as per Article 3 – General Conditions) 

FROM:  BIDDER/CONTRACTOR (PRINT COMPANY NAME) 

      
TO:  ARCHITECT/ENGINEER (PRINT COMPANY NAME) 

      

Bidder/Contractor hereby requests acceptance of the following product or systems as a substitution in accordance with 
provisions of Division One of the Bidding Documents: 
SPECIFIED PRODUCT OR SYSTEM 

      
SPECIFICATION SECTION NO. 

      
SUPPORTING DATA 

 Product data for proposed substitution is attached (include description of product, standards, performance, and test data) 

 Sample  Sample will be sent, if requested 
QUALITY COMPARISON 
 SPECIFIED PRODUCT SUBSTITUTION REQUEST 

NAME, BRAND             

CATALOG NO.             

MANUFACTURER             

VENDOR             
PREVIOUS INSTALLATIONS 
PROJECT 

      
ARCHITECT/ENGINEER 

      
LOCATION 

      
DATE INSTALLED 

      
SIGNIFICANT VARIATIONS FROM SPECIFIED PRODUCT 
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REASON FOR SUBSTITUTION 

DOES PROPOSED SUBSTITUTION AFFECT OTHER PARTS OF WORK? 

 YES  NO 
IF YES, EXPLAIN 

SUBSTITUTION REQUIRES DIMENSIONAL REVISION OR REDESIGN OF STRUCTURE OR A/E WORK 

 YES  NO 

BIDDER’S/CONTRACTOR’S STATEMENT OF CONFORMANCE OF PROPOSED SUBSTITUTION TO CONTRACT 
REQUIREMENT: 
 
We have investigated the proposed substitution.  We believe that it is equal or superior in all respects to specified product, 
except as stated above; that it will provide the same Warranty as specified product; that we have included complete 
implications of the substitution; that we will pay redesign and other costs caused by the substitution which subsequently 
become apparent; and that we will pay costs to modify other parts of the Work as may be needed, to make all parts of the 
Work complete and functioning as a result of the substitution. 
 

BIDDER/CONTRACTOR DATE 

      

REVIEW AND ACTION 

 Resubmit Substitution Request with the following additional information: 
 

 Substitution is accepted. 

 Substitution is accepted with the following comments: 
 

 Substitution is not accepted. 
ARCHITECT/ENGINEER DATE 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
FINAL RECEIPT OF PAYMENT AND RELEASE 

PROJECT NUMBER 

      
 
KNOW ALL MEN BY THESE PRESENT THAT:        hereinafter called “Subcontractor” who heretofore entered into an 

agreement with       hereinafter called “Contractor”, for the performance of work and/or furnishing of material for the 

construction of the project entitled 

      
(PROJECT TITLE, PROJECT LOCATION, AND PROJECT NUMBER) 

at       
         (ADDRESS OF PROJECT) 

 

for the State of Missouri (Owner) which said subcontract is by this reference incorporated herein, in consideration of such 

final payment by Contractor. 

DOES HEREBY: 

1. ACKNOWLEDGE that they have been PAID IN FULL all sums due for work and materials contracted or done by 

their Subcontractors, Material Vendors, Equipment and Fixture Suppliers, Agents and Employees, or otherwise in 

the performance of the Work called for by the aforesaid Contract and all modifications or extras or additions 

thereto, for the construction of said project or otherwise. 

2. RELEASE and fully, finally, and forever discharge the Owner from any and all suits, actions, claims, and demands 

for payment for work performed or materials supplied by Subcontractor in accordance with the requirements of 

the above referenced Contract. 

1. REPRESENT that all of their Employees, Subcontractors, Material Vendors, Equipment and Fixture Suppliers, 

and everyone else has been paid in full all sums due them, or any of them, in connection with performance of 

said Work, or anything done or omitted by them, or any of them in connection with the construction of said 

improvements, or otherwise. 

 

DATED this       day of      , 20  . 
 

NAME OF SUBCONTRACTOR 
 

      
BY (TYPED OR PRINTED NAME) 
 

      
SIGNATURE 

 

TITLE 
 

      

 ORIGINAL:  FILE/Closeout Documents 



 

SECTION 006519.18 - MBE/WBE/SDVE Progress Report    06/2023  Page 1 of 2 
 

 

 

STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT,  
DESIGN AND CONSTRUCTION 
 
MBE/WBE/SDVE PROGRESS REPORT 
Remit with ALL Progress and Final Payments 
(Please check appropriate box)    CONSULTANT  CONSTRUCTION 
       

 

 
 
PAY APP NO. 
 

      
 

 
 
PROJECT NUMBER 
 

      

 
CHECK IF FINAL 

FINAL 

 
DATE 
 

      

PROJECT TITLE 
 

      
PROJECT LOCATION 
 

      
FIRM 
 

      
ORIGINAL CONTRACT SUM (Same as Line Item 1. on Form A of Application for 
Payment) 
            $        

TOTAL CONTRACT SUM TO DATE (Same as Line Item 3. on Form A 
of Application for Payment) 
 

            $        
 

 

THE TOTAL MBE/WBE/SDVE PARTICIPATION DOLLAR AMOUNT OF THIS PROJECT AS INDICATED IN THE 
ORIGINAL CONTRACT:  $        
 

SELECT 
MBE, WBE, 
SDVE 

ORIGINAL 
CONTRACT 

PARTICIPATION 
AMOUNT 

PARTICIPATION 
AMOUNT   

PAID-TO-DATE 
(includes approved 
contract changes) 

CONSULTANT/SUBCONSULTANT OR 
CONTRACTOR/SUBCONTRACTOR/SUPPLIER 

COMPANY NAME 
 

    

 

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

 

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

 

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

  

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

 

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

 

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

 

   
Revised 06/2023 
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INSTRUCTIONS FOR MBE/WBE/SDVE PROGRESS REPORT 
 

 
CONTRACTOR OR CONSULTANT TO FILL OUT AND REMIT WITH EACH PAY APPLICATION: 
 
The MBE/WBE/SDVE Progress Report for the project is issued with the contract comprising values reported in the 
consultant’s Proposal or on the successful contractor’s Section 004337 Compliance Evaluation Forms.  
 
At Initial Pay Application fill in the following: 
 

1. Pay App No. Start with 1. 
2. Fill in the Project Number and Date. 
3.   Enter Project Title, Project Location, and Firm. 
4.   Fill in the “Original Contract Sum” and “Total Contract Sum To Date” (Reference applicable Line Items on  
      Form A of Application for Payment).   
5.   Indicate the Total Participation Dollar Amount from the Original Contract. 
6.   Select MBE, WBE, or SDVE for each Consultant/Subconsultant or Contractor/Subcontractor/Supplier. 
7.   Enter the “Total Amount of Subcontract”, “$ Amount (Paid-To-Date)”, and Company Name.  
 

For all subsequent Pay Applications fill in the following: 
 

1.  Pay App No. 
2.  If Final Pay App, check box.  
3.  Fill in the Project Number and Date.   
4.  Enter Project Title, Project Location, and Firm 
5.  At each Pay App fill in the “Original Contract Sum” and “Total Contract Sum To Date” (reference 
     applicable Line Items on Form A of Application for Payment).  

      6.   Indicate the Total Participation Dollar Amount from the Original Contract. 
      7.   Select MBE, WBE, or SDVE for each Consultant/Subconsultant or Contractor/Subcontractor/Supplier 
      8.   Enter the “Total Amount of Subcontract”, “$ Amount (Paid-To-Date)”, and Company Name. 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
AFFIDAVIT – COMPLIANCE WITH PREVAILING WAGE LAW 

PROJECT NUMBER 
 

 

 
  

 

 Before me, the undersigned Notary Public, in and for the County of   

 
State of   personally came and appeared  

 
      (NAME)  

 
 of the  

 
  (POSITION)   (NAME OF THE COMPANY)  

 
(a corporation) (a partnership) (a proprietorship) and after being duly sworn did depose and say that all provisions 

 

 
and requirements set out in Chapter 290, Sections 290.210 through and including 290.340, Missouri Revised 

 

 
Statutes, pertaining to the payment of wages to workmen employed on public works project have been fully satisfied  

 

 
and there has been no exception to the full and completed compliance with said provisions and requirements 

 

 
and with Wage Determination No:   issued by the 

 

 
Department of Labor and Industrial Relations, State of Missouri on the   day of  20  

 

 
in carrying out the contract and working in connection with  

 
   (NAME OF PROJECT)  

 
Located at  in  County 

 
   (NAME OF THE INSTITUTION)    

 
Missouri, and completed on the  day of  20  

 

 
 

 
SIGNATURE 

 

NOTARY INFORMATION 
NOTARY PUBLIC EMBOSSER OR 
BLACK INK RUBBER STAMP SEAL 

STATE 
 

COUNTY (OR CITY OF ST. LOUIS) 

SUBSCRIBED AND SWORN BEFORE ME, THIS 
USE RUBBER STAMP IN CLEAR AREA BELOW 

 DAY OF  YEAR  
NOTARY PUBLIC SIGNATURE 
 
 

MY COMMISSION 
EXPIRES 

 

NOTARY PUBLIC NAME (TYPED OR PRINTED) 
 

 FILE:  Closeout Documents



SECTION 007213 - GENERAL CONDITIONS Page 1 of 20 
December 2025 

GENERAL CONDITIONS 
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SECTION 007213 - GENERAL CONDITIONS 

A. These General Conditions apply to each section of 
these specifications. The Contractor is subject to 
the provisions contained herein. 

B. The General Conditions are intended to define the 
relationship of the Owner, the Designer and the 
Contractor thereby establishing certain rules and 
provisions governing the operation and 
performance of the work so that the work may be 
performed in a safe, orderly, expeditious and 
workmanlike manner. 

ARTICLE 1 – GENERAL PROVISIONS 

ARTICLE 1.1 - DEFINITIONS 

As used in these contract documents, the following 
terms shall have the meanings and refer to the 
parties designated in these definitions. 

1. "COMMISSIONER":  The Commissioner 
of the Office of Administration. 

2. “CONSTRUCTION DOCUMENTS”:  The 
“Construction Documents” shall consist of the 
Project Manual, Drawings and Addenda. 

3. "CONSTRUCTION 
REPRESENTATIVE:” Whenever the term 
"Construction Representative" is used, it shall 
mean the Owner’s Representative at the work 
site.  

4. "CONTRACTOR":  Party or parties who 
have entered into a contract with the Owner to 
furnish work under these specifications and 
drawings. 

5. "DESIGNER":  When the term "Designer" is 
used herein, it shall refer to the Architect, 
Engineer, or Consultant of Record specified 
and defined in Paragraph 2.0 of the 
Supplemental Conditions, or his duly 
authorized representative.  The Designer may 
be either a consultant or state employee. 

6. "DIRECTOR":  Whenever the term 
"Director" is used, it shall mean the Director 
of the Division of Facilities Management, 
Design and Construction or his Designee, 
representing the Office of Administration, 
State of Missouri.  The Director is the agent of 
the Owner. 

7. "DIVISION":  Shall mean the Division of 
Facilities Management, Design and 
Construction, State of Missouri. 

8. “INCIDENTAL JOB BURDENS”: Shall 
mean those expenses relating to the cost of 
work, incurred either in the home office or on 
the job-site, which are necessary in the course 
of doing business but are incidental to the job.  
Such costs include office supplies and 
equipment, postage, courier services, 
telephone expenses including long distance, 
water and ice and other similar expenses. 

9. "JOINT VENTURE":  An association of 
two (2) or more businesses to carry out a 
single business enterprise for profit for which 
purpose they combine their property, capital, 
efforts, skills and knowledge. 

10. "OWNER”:  Whenever the term “Owner” is 
used, it shall mean the State of Missouri. 
Acting by and through the Office of 
Administration, Division of Facilities 
Management, Design and Construction. 

11. “PROJECT”:  Wherever the term “Project” 
is used, it shall mean the work required to be 
completed by the construction contract. 

12.  “PROJECT MANUAL”:  The “Project 
Manual” shall consist of Introductory 
Information, Invitation for Bid, Instructions to 
Bidders, Bid Documents, Additional 
Information, Standard Forms, General 
Conditions, Supplemental General Conditions, 
General Requirements and Technical 
Specifications. 

13. "SUBCONTRACTOR":  Party or parties 
who contract under, or for the performance of 
part or this entire Contract between the Owner 
and Contractor.  The subcontract may or may 
not be direct with the Contractor. 

14. "WORK":  All supervision, labor, materials, 
tools, supplies, equipment, and any incidental 
operations and/or activities required by or 
reasonably inferable from the Contract 
Documents necessary to construct the Project 
and to produce the results intended by the 
Contract Documents in a safe, expeditious, 
orderly, and workmanlike manner so that the 
project shall be complete and finished in the 
best manner known to each respective trade. 

15. “WORKING DAYS”: are all calendar days 
except Saturdays, Sundays and the following 
holidays:  New Year’s Day, Martin Luther 
King, Jr. Day, Lincoln Day, Washington’s 
Birthday (observed), Truman Day, Memorial 
Day, Juneteenth, Independence Day, Labor 
Day, Columbus Day, Veterans Day 
(observed), Thanksgiving Day, Christmas 
Day. 
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ARTICLE 1.2 DRAWINGS AND 
SPECIFICATIONS 

A. In case of discrepancy between drawings and 
specifications, specifications shall govern.  Should 
discrepancies in architectural drawings, structural 
drawings and mechanical drawings occur, 
architectural drawings shall govern and, in case of 
conflict between structural and mechanical 
drawings, structural drawings shall govern. 

B. Specifications are separated into titled divisions for 
convenience of reference only and to facilitate 
letting of contracts and subcontracts. The 
Contractor is responsible for establishing the scope 
of work for subcontractors, which may cross titled 
divisions.  Neither the Owner nor Designer will 
establish limits and jurisdiction of subcontracts. 

C. Figured dimensions take precedence over scaled 
measurements and details over smaller scale 
general drawings.  In the event of conflict between 
any of the documents contained within the 
contract, the documents shall take precedence and 
be controlling in the following sequence:  addenda, 
supplementary general conditions, general 
conditions, division 1 specifications, technical 
division specifications, drawings, bid form and 
instructions to bidders. 

D. Anything shown on drawings and not mentioned in 
these specifications or vice versa, as well as any 
incidental work which is obviously necessary to 
complete the project within the limits established 
by the drawings and specifications, although not 
shown on or described therein, shall be performed 
by the Contractor at no additional cost as a part of 
his contract. 

E. Upon encountering conditions differing materially 
from those indicated in the contract documents, the 
Contractor shall promptly notify the Designer and 
Construction Representative in writing before such 
conditions are disturbed.  The Designer shall 
promptly investigate said conditions and report to 
the Owner, with a recommended course of action.  
If conditions do materially differ and cause an 
increase or decrease in contract cost or time 
required for completion of any portion of the work, 
a contract change will be initiated as outlined in 
Article 4 of these General Conditions. 

E. Only work included in the contract documents is 
authorized, and the Contractor shall do no work 
other than that described therein or in accordance 
with appropriately authorized and approved 
contract changes.  

 

 

ARTICLE 1.3 - COMPLIANCE WITH LAWS, 
PERMITS, REGULATIONS AND INSPECTIONS 

A. Since the Owner is the State of Missouri, 
municipal or political subdivisions, zoning 
ordinances, construction codes (other than 
licensing of trades), and other like ordinances are 
not applicable to construction on Owner’s 
property, and Contractor will not be required to 
submit drawings and specifications to any 
municipal or political subdivision, authority, obtain 
construction permits or any other licenses (other 
than licensing of trades) or permits from or submit 
to inspections by any municipality or political 
subdivision relating to the construction for this 
project.  All permits or licenses required by 
municipality or political subdivision for operation 
on property not belonging to Owner shall be 
obtained by and paid for by Contractor.  Each 
Contractor shall comply with all applicable laws, 
ordinances, rules and regulations that pertain to the 
work of this contract. 

B. Contractors, subcontractors and their employees 
engaged in the businesses of electrical, mechanical, 
plumbing, carpentry, sprinkler system work, and 
other construction related trades shall be licensed 
to perform such work by the municipal or political 
subdivision where the project is located, if such 
licensure is required by local code.  Local codes 
shall dictate the level (master, journeyman, and 
apprentice) and the number, type and ratio of 
licensed tradesmen required for this project within 
the jurisdiction of such municipal or political 
subdivision. 

C. Equipment and controls manufacturers and their 
authorized service and       installation technicians 
that do not maintain an office within the 
jurisdiction of the municipal or political 
subdivision but are a listed or specified contractor 
or subcontractor on this project are exempt from 
Paragraph 1.3 B above. 

D. The Contractor shall post a copy of the wage 
determination issued for the project and included 
as a part of the contract documents, in a prominent 
and easily accessible location at the site of 
construction for the duration of the project. 

E. Any contractor or subcontractor to such contractor 
at any tier signing a contract to work on this 
project shall provide a ten-hour Occupational 
Safety and Health Administration (OSHA) 
construction safety program for their on-site 
employees which includes a course in construction 
safety and health approved by OSHA or a similar 
program approved by the Department of Labor and 
Industrial Relations which is at least as stringent as 
an approved OSHA program. The contractor shall 
forfeit as a penalty to the public body on whose 
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behalf the contract is made or awarded, two 
thousand five hundred dollars plus one hundred 
dollars for each employee employed by the 
contractor or subcontractor, for each calendar day, 
or portion thereof, such employee is employed 
without the required training. 

ARTICLE 1.4 - NONDISCRIMINATION IN 
EMPLOYMENT 

A. The Contractor and his subcontractors will not 
discriminate against individuals based on race, 
color, religion, national origin, sex, disability, or 
age, but may use restrictions which relate to bona 
fide occupational qualifications.  Specifically, the 
Contractor and his subcontractors shall not 
discriminate: 

1. Against recipients of service on the basis of 
race, color, religion, national origin, sex, 
disability or age. 

2. Against any employee or applicant, for 
employment on the basis of race, color, 
religion, national origin, sex or otherwise 
qualified disability status. 

3. Against any applicant for employment or 
employee on the basis of age, where such 
applicant or employee is between ages 40 and 
70 and where such Contractor employs at least 
20 persons. 

4. Against any applicant for employment or 
employee on the basis of that person's status as 
a disabled or Vietnam-era veteran. 

 The Contractor and his Subcontractors will ensure 
applicants for employment and employees are 
treated equally without regard to race, color, 
religion, national origin, sex, disability, or age.  
Such action shall include, but not be limited to, the 
following:  employment, upgrading, demotion and 
transfer; recruitment or recruitment advertising; 
and selection for training, including 
apprenticeship.  The Contractor and his 
Subcontractors will give written notice of their 
commitments under this clause to any labor union 
with which they have bargaining or other 
agreements under this clause to any labor union 
with which they have bargaining or other 
agreements. 

B. In the event of the Contractor's or his 
subcontractor's noncompliance with any provisions 
of this Article of the Contract, the Owner may 
cancel this contract in whole or in part or require 
the Contractor to terminate his contract with the 
subcontractor. 

 

 

ARTICLE 1.5 - ANTI-KICKBACK 

 No employee of the division, shall have or acquire 
any pecuniary interest, whether direct or indirect, 
in this contract or in any part hereof.  No officer, 
employee, designer, attorney, or administrator of or 
for the Owner who is authorized in such capacity 
and on behalf of the Owner to exercise any 
legislative, executive, supervisory or other similar 
functions in connection with the construction of the 
project, shall have or acquire any pecuniary 
interest, whether direct or indirect, in this contract, 
any material supply contract, subcontract, 
insurance contract, or any other contract pertaining 
to the project. 

ARTICLE 1.6 - PATENTS AND ROYALTIES 

A. The Contractor shall hold and save the Owner and 
its officers, agents, servants, and employees 
harmless from liabilities of any nature or kind, 
including cost and expenses, for, or on account of, 
any patented or unpatented invention, process, 
article or appliance manufactured or used in the 
performance of this contract, including its use by 
the Owner, unless otherwise specifically stipulated 
in the contract documents. 

B. If the Contractor uses any design, device or 
materials covered by letters, patent or copyright, 
the Contractor shall provide for such use by 
suitable agreement with the Owner of such 
patented or copyrighted design, device or material.  
It is mutually agreed and understood, without 
exception, that the contract prices shall include all 
royalties or costs arising from the use of such 
design, device or materials, in any way involved in 
the work.  The Contractor and/or his sureties shall 
indemnify and save harmless the Owner of the 
project from any and all claims for infringement by 
reason of the use of such patented or copyrighted 
design, device or materials or any trademark or 
copyright in connection with work agreed to be 
performed under this contract and shall indemnify 
the Owner for any cost, expense or damage it may 
be obliged to pay by reason of such infringement at 
any time during the prosecution of the work or 
after completion of the work. 
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ARTICLE 1.7 - PREFERENCE FOR AMERICAN 
AND MISSOURI PRODUCTS AND SERVICES 

A. By virtue of statutory authority a preference will be 
given to Missouri labor and to products of mines, 
forests and quarries of the state of Missouri when 
they are found in marketable quantities in the state, 
and all such materials shall be of the best quality 
and suitable character that can be obtained at 
reasonable market prices, all as provided for in 
Section 8.280, Missouri Revised Statutes and 
Cumulative Supplements. 

B. Furthermore, pursuant to Section 34.076 Missouri 
Revised Statutes and Cumulative Supplements, a 
preference shall be given to those persons doing 
business as Missouri firms, corporations, or 
individuals, or which maintain Missouri offices or 
places of business, when the quality of 
performance promised is equal or better and the 
price quoted is the same or less.  In addition, in 
order for a non-domiciliary bidder to be successful, 
his bid must be that same percentage lower than a 
domiciliary Missouri bidder's bid, as would be 
required for a Missouri bidder to successfully bid 
in the non-domiciliary state. 

C  In accordance with the Missouri Domestic 
Products Procurement Act Section 34.350 RSMo  
and Cumulative Supplements any manufactured 
goods or commodities used or supplied in the 
performance of this contract or any subcontract 
thereto shall be manufactured, assembled or 
produced in the United States, unless the specified 
products are not manufactured, assembled or 
produced in the United States in sufficient 
quantities to meet the agency's requirements or 
cannot be manufactured, assembled or produced in 
the United States within the necessary time in 
sufficient quantities to meet the contract 
requirements, or if obtaining the specified products 
manufactured, assembled or produced in the 
United States would increase the cost of this 
contract for purchase of the product by more than 
ten percent. 

ARTICLE 1.8 - COMMUNICATIONS 

A. All notices, requests, instructions, approvals, and 
claims must be in writing and shall be delivered to 
the Designer and copied to the Construction 
Representative for the project except as required 
by Article 1.12 Disputes and Disagreements, or as 
otherwise specified by the Owner in writing as 
stated in Section 012600.  Any such notice shall be 
deemed to have been given as of the time of actual 
receipt.   

B. The Contractor shall attend on-site progress and 
coordination meetings, as scheduled by the 
Construction Representative, no less than once a 
month.   

C. The Contractor shall ensure that major 
subcontractors and suppliers shall attend monthly 
progress meetings as necessary to coordinate the 
work, and as specifically requested by the 
Construction Representative.   

ARTICLE 1.9 - SEPARATE CONTRACTS AND 
COOPERATION 

A. The Owner reserves the right to let other contracts 
in connection with this work.  The Contractor shall 
afford other contractors reasonable opportunity for 
the introduction and storage of their materials and 
the execution of their work and shall properly 
connect and coordinate his work with theirs. 

B. The Contractor shall consult the drawings for all 
other contractors in connection with this work.  
Any work conflicting with the above shall be 
brought to the attention of the Owner’s 
Representative before the work is performed.  If 
the Contractor fails to do this, and constructs any 
work which interferes with the work of another 
contractor, the Contractor shall remove any part so 
conflicting and rebuild same, as directed by the 
Owner’s Representative at no additional cost to the 
Owner. 

C. Each contractor shall be required to coordinate his 
work with other contractors so as to afford others 
reasonable opportunity for execution of their work.  
No contractor shall delay any other contractor by 
neglecting to perform contract work at the proper 
time.  If any contractor causes delay to another, 
they shall be liable directly to that contractor for 
such delay in addition to any liquidated damages 
which might be due the Owner. 

D. Should the Contractor or project associated 
subcontractors refuse to cooperate with the 
instructions and reasonable requests of other 
Contractors or other subcontractors in the overall 
coordinating of the work, the Owner may take such 
appropriate action and issue directions, as required, 
to avoid unnecessary and unwarranted delays. 

E. Each Contractor shall be responsible for damage 
done to Owner's or other Contractor's property by 
him/her or workers in his employ through their 
fault or negligence. 

F. Should a Contractor sustain any damage through 
any act or omission of any other Contractor having 
a contract with the Owner, the Contractor so 
damaged shall have no claim or cause of action 
against the Owner for such damage, but shall have 
a claim or cause of action against the other 
Contractor to recover any and all damages 
sustained by reason of the acts or omissions of 
such Contractor.  The phrase "acts or omissions" as 
used in this section shall be defined to include, but 
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not be limited to, any unreasonable delay on the 
part of any such contractors. 

ARTICLE 1.10 - ASSIGNMENT OF CONTRACT 

A. No assignment by Contractor of any amount or any 
part of this contract or of the funds to be received 
there under will be recognized unless such 
assignment has had the written approval of the 
Director and the surety has been given due notice 
of such assignment and has furnished written 
consent thereto.  In addition to the usual recitals in 
assignment contracts, the following language must 
be set forth:  "It is agreed that the funds to be paid 
to the assignee under this assignment are subject to 
performance by the Contractor of this contract and 
to claims or liens for services rendered or materials 
supplied for the performance of the work called for 
in said contract in favor of all persons, firms or 
corporations rendering such services or supplying 
such materials." 

ARTICLE 1.11 - INDEMNIFICATION 

A. Contractor agrees to indemnify and save harmless 
Owner and its respective commissioners, officers, 
officials, agents, consultants and employees and 
Designer, their agents, servants and employees, 
from and against any and all liability for damage 
arising from injuries to persons or damage to 
property occasioned by any acts or omissions of 
Contractor, any subcontractors, agents, servants or 
employees, including any and all expense, legal or 
otherwise, which may be incurred by Owner or 
Designer, its agents, servants or employees, in 
defense of any claim, action or suit. 

B. The obligations of the Contractor under this 
paragraph shall not extend to the liability of the 
Designer, his agents or employees, arising out of 
(1) the preparation or approval of maps, drawings, 
opinions, reports, surveys, contract changes, design 
or specifications, or (2) giving of or the failure to 
give directions or instructions by the Designer, his 
agents or employees as required by this contract 
documents provided such giving or failure to give 
is the primary cause of the injury or damage. 

ARTICLE 1.12 -  DISPUTES AND  
DISAGREEMENTS 

It is hereby expressly agreed and understood that 
in case any controversy or difference of opinion 
arises during construction, best efforts will be 
given to resolution at the field level.  Should those 
efforts be unsuccessful, the Contractor has the 
right to appeal in writing, the decision of the 
Director’s Designee to the Director at Room 730 
Truman Building, P.O. Box 809, Jefferson City, 
Missouri 65102. The decision of the Director shall 
be final and binding on all parties.  

ARTICLE 2 --  OWNER/DESIGNER 
RESPONSIBILITIES 

A. The Owner shall give all orders and directions 
contemplated under this contract relative to the 
execution of the work.  During progress of work 
the Owner will be represented at the project site by 
the Construction Representative and/or Designer, 
whose responsibilities are to see that this contract 
is properly fulfilled. 

B. The Owner shall at all times have access to the 
work whenever it is in preparation or progress.  
The Contractors shall provide proper facilities for 
such access and for inspection and supervision. 

C. All materials and workmanship used in the work 
shall be subject to the inspection of the Designer 
and Construction Representative, and any work 
which is deemed defective shall be removed, 
rebuilt or made good immediately upon notice.  
The cost of such correction shall be borne by the 
Contractor.  Contractor shall not be entitled to an 
extension of the contract completion date in order 
to remedy defective work.  All rejected materials 
shall be immediately removed from the site of the 
work. 

D. If the Contractor fails to proceed at once with the 
correction of rejected defective materials or 
workmanship, the Owner may, by separate 
contract or otherwise, have the defects remedied or 
rejected.  Materials removed from the site and 
charge the cost of the same against any monies 
which may be due the Contractor, without 
prejudice to any other rights or remedies of the 
Owner. 

E. Failure or neglect on the part of Owner to observe 
faulty work, or work done which is not in 
accordance with the drawings and specifications 
shall not relieve the Contractor from responsibility 
for correcting such work without additional 
compensation.  

F. The Owner shall have the right to direct the 
Contractor to uncover any completed work. 

1. If the Contractor fails to adequately notify the 
Construction Representative and/or Designer 
of an inspection as required by the Contract 
Documents, the Contractor shall, upon written 
request, uncover the work.  The Contractor 
shall bear all costs associated with uncovering 
and again covering the work exposed. 

2. If the Contractor is directed to uncover work, 
which was not otherwise required by the 
Contract Documents to be inspected, and the 
work is found to be defective in any respect, 
no compensation shall be allowed for this 
work.  If, however, such work is found to meet 



SECTION 007213 - GENERAL CONDITIONS Page 7 of 20 
December 2025 

the requirements of this contract, the actual 
cost of labor and material necessarily involved 
in the examination and replacement plus 10% 
shall be allowed the Contractor.   

G. The Designer shall give all orders and directions 
contemplated under this contract relative to the 
scope of the work and shall give the initial 
interpretation of the contract documents.   

H. The Owner may file a written notice to the 
Contractor to dismiss immediately any 
subcontractors, project managers, superintendents, 
foremen, workers, watchmen or other employees 
whom the Owner may deem incompetent, careless 
or a hindrance to proper or timely execution of the 
work.  The Contractor shall comply with such 
notice as promptly as practicable without detriment 
to the work or its progress. 

I. If in the Owner’s judgment it becomes necessary at 
any time to accelerate work, when ordered by the 
Owner in writing, the Contractor shall redirect 
resources to such work items and execute such 
portions of the work as may be required to 
complete the work within the current approved 
contract schedule. 

ARTICLE 3 --  CONTRACTOR          
RESPONSIBILITIES 

The Contractor shall register and utilize the Owner’s 
eBuilder digital project management system for 
submission of documents described in the following 
sections.  This includes but is not limited to submittals 
as required by designer, payment applications, Request 
for Information (RFI), construction change orders, 
Request for Proposals (RFP), Designer Supplemental 
Instructions (DSI), etc.  

ARTICLE 3.1 -- ACCEPTABLE SUBSTITUTIONS 

A. The Contractor may request use of any article, 
device, product, material, fixture, form or type of 
construction which in the judgment of the Owner 
and Designer is equal in all respects to that named.  
Standard products of manufacturers other than 
those specified will be accepted when, prior to the 
ordering or use thereof, it is proven to the 
satisfaction of the Owner and Designer that they 
are equal in design, strength, durability, usefulness 
and convenience for the purpose intended. 

B. Any changes required in the details and 
dimensions indicated on the drawings for the 
substitution of products other than those specified 
shall be properly made at the expense of the 
Contractor requesting the substitution or change. 

C. The Contractor shall submit a request for such 
substitutions in writing to the Owner and Designer 
within twenty (20) working days after the date of 

the "Notice to Proceed."  Thereafter no 
consideration will be given to alternate forms of 
accomplishing the work.  This Article does not 
preclude the Owner from exercising the provisions 
of Article 4 hereof. 

D. Any request for substitution by the Contractor shall 
be submitted in accordance with SECTION 
002113 - INSTRUCTIONS TO BIDDERS. 

E. When a material has been approved, no change in 
brand or make will be permitted unless: 

1. Written verification is received from the 
manufacturer stating they cannot make 
delivery on the date previously agreed, or 

2. Material delivered fails to comply with 
contract requirements. 

ARTICLE 3.2 -- SUBMITTALS 

A. The Contractor’s submittals must be submitted 
with such promptness as to allow for review and 
approval so as not to cause delay in the work. The 
Contractor shall coordinate preparation and 
processing of submittals with performance of 
construction activities.   

Coordinate each submittal with fabrication, = 
purchasing, testing, delivery, other submittals, and 
related activities that require sequential activity. 

Submit four (4) copies to the Designer and 
additional copies as required for the subcontractors 
and material suppliers.  Also provide copies to 
meet the requirements for maintenance manuals.  

B. All subcontractors' shop drawings and schedules 
shall be submitted by the Contractor and shall bear 
evidence that Contractor has received, reviewed, 
and approved them.  Any shop drawings and 
schedules submitted without this evidence will be 
returned to the Contractor for resubmission. 

C. The Contractor shall include with the shop 
drawing, a letter indicating any and all deviations 
from the drawings and/or specifications.  Failure to 
notify the Designer of such deviations will be 
grounds for subsequent rejection of the related 
work or materials.  If, in the opinion of the 
Designer, the deviations are not acceptable, the 
Contractor will be required to furnish the item as 
specified and indicated on the drawings. 

D. The Designer shall check shop drawings and 
schedules with reasonable promptness and approve 
them only if they conform to the design concept of 
the project and comply with the information given 
in the contract documents.  The approval shall not 
relieve the Contractor from the responsibility to 
comply with the drawings and specifications, 
unless the Contractor has called the Designer's 
attention to the deviation, in writing, at the time of 
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submission and the Designer has knowingly 
approved thereof.  An approval of any such 
modification will be given only under the 
following conditions: 

1. It is in the best interest of the Owner 

2. It does not increase the contract sum and/or 
completion time 

3. It does not deviate from the design intent 

4. It is without prejudice to any and all rights 
under the surety bond. 

E. No extension of time will be granted because of the 
Contractor's failure to submit shop drawings and 
schedules in ample time to allow for review, 
possible resubmission, and approval.  Fabrication 
of work shall not commence until the Contractor 
has received approval.  The Contractor shall 
furnish prints of approved shop drawings and 
schedules to all subcontractors whose work is in 
any way related to the work under this contract.  
Only prints bearing this approval will be allowed 
on the site of construction  

F. The Contractor shall maintain a complete file on-
site of approved shop drawings available for use by 
the Construction Representative. 

ARTICLE 3.3 – AS-BUILT DRAWINGS 

A. The Contractor shall update a complete set of the 
construction drawings, shop drawings and 
schedules of all work monthly by marking 
changes, and at the completion of their work (prior 
to submission of request for final payment) note all 
changes and turn the set over to the Construction 
Representative.  The updates shall show all 
addenda, all field changes that were made to adapt 
to field conditions, changes resulting from contract 
changes or supplemental instructions, and all 
locations of structures, buried installations of 
piping, conduit, and utility services.  All buried and 
concealed items both inside and outside shall be 
accurately located as to depth and referenced to 
permanent features such as interior or exterior wall 
faces and dimensions shall be given in a neat and 
legible manner in a contrasting colored pencil or 
ink.  If approved by the Designer, an electronic file 
format may be provided. 

ARTICLE 3.4 –  GUARANTY AND 
WARRANTIES 

A. General Guaranty 

1. Neither the final certificate of payment nor 
any provision in the contract documents nor 
partial use or occupancy of the premises by 
the Owner shall constitute an acceptance of 
work not done in accordance with contract 
requirements.  

2. The Contractor or surety shall remedy any 
defects in the work and pay for any damage to 
property resulting there from which shall 
appear within a period of one (1) year from 
the date of substantial completion unless a 
longer period is otherwise specified or a 
differing guaranty period has been established 
in the substantial completion certificate.  The 
Owner will give notice of observed defects 
with reasonable promptness. 

3. In case of default on the part of the Contractor 
in fulfilling this part of this contract, the 
Owner may correct the work or repair the 
damage and the cost and expense incurred in 
such event shall be paid by or recoverable 
from the Contractor or surety. 

4. The work will be free from defects not 
inherent in the quality required or permitted, 
and that the Work will conform to the 
requirements of the Contract Documents.  
Work not conforming to these requirements, 
including substitutions not properly approved 
and authorized, may be considered defective.  
The Contractor's guaranty excludes remedy 
for damage or defect caused by abuse, 
modifications not executed by the Contractor, 
improper or insufficient maintenance, 
improper operation, or normal wear and tear 
under normal usage.  If required by the 
Owner, the Contractor shall furnish 
satisfactory evidence as to the kind and quality 
of materials and equipment 

B. Extended Warranty 

 Manufacturer's certificates of warranty shall be 
obtained for all major equipment.  Warranty shall 
be obtained for at least one year.  Where a longer 
period is offered at no additional cost or called for 
in the specific equipment specifications, the longer 
period shall govern. 

ARTICLE 3.5 -- OPERATION AND 
MAINTENANCE MANUALS 

A. Immediately after equipment submittals are 
approved and no later than ten (10) working days 
prior to the substantial completion inspection, the 
Contractor shall provide to the Designer three (3) 
copies of operating instructions and service 
manuals, containing the following: 

 
1. Start-up and Shut-down Procedures:  Provide 

a step-by-step write up of all major equipment.  
When manufacturer’s printed start-up, trouble 
shooting and shut-down procedures are 
available; they may be incorporated into the 
operating manual for reference. 
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2. Operating Instructions:  Written operating 
instructions shall be included for the efficient 
and safe operation of all equipment. 

3. Equipment List:  List of all major equipment 
as installed shall be prepared to include model 
number, capacities, flow rate, name place data, 
shop drawings and air and water balance 
reports. 

4. Service Instructions:  Provide the following 
information for all pieces of equipment. 

a. Recommended spare parts including 
catalog number and name of local 
supplier or factory representative. 

b. Belt sizes, types, and lengths. 

c. Wiring diagrams. 

5. Manufacturer's Certificate of Warranty as 
described in Article 3.4.   

6. Prior to the final payment, furnish to the 
Designer three (4) copies of parts catalogs for 
each piece of equipment furnished by him/her 
on the project with the components identified 
by number for replacement ordering. 

B. Submission of operating instructions shall be done 
in the following manner. 

1. Manuals shall be in quadruplicate, and all 
materials shall be bound into volumes of 
standard 8½" x 11" hard binders.  Large 
drawings too bulky to be folded into 8½" x 
11" shall be separately bound or folded and in 
envelopes, cross referenced and indexed with 
the manuals. 

2. The manuals shall identify project name, 
project number, and include the name and 
address of the Contractor, subcontractors and 
manufacturers who were involved with the 
activity described in that particular manual. 

3. Internally subdivide the binder contents with 
permanent page dividers, logically organized 
with tab titles clearly printed under reinforced 
laminated plastic tabs. 

4. Contents:  Prepare a Table of Contents for 
each volume, with each product or system 
description identified. 

ARTICLE 3.6 – OTHER CONTRACTOR 
RESPONSIBILITIES 

A. The Contractor shall keep on site, during progress 
of the work, a competent superintendent 
satisfactory to the Construction Representative.  
The superintendent shall represent the Contractor 
and all agreements made by the superintendent 
shall be binding.  The superintendent shall 

carefully study and compare all drawings, 
specifications and other instructions and shall 
promptly notify the Construction Representative 
and Designer, in writing, any error, inconsistency 
or omission which may be discovered.  The 
superintendent shall coordinate all work on the 
project. Any change of the superintendent shall be 
approved by the Construction Representative.   

B. Contractor shall, at all times, enforce strict 
discipline and good order among his employees, 
and shall not employ on the work any unfit person 
or anyone not skilled in the work assigned to 
him/her. 

C. The Contractor shall supply sufficient labor, 
material, plant and equipment and pay when due 
any laborer, subcontractor or supplier for supplies 
furnished and otherwise prosecute the work with 
diligence to prevent work stoppage and ensure 
completion thereof within the time specified.  

D. The Contractor and each of his subcontractors shall 
submit to the Construction Representative, through 
the Designer such schedules of quantities and 
costs, progress schedules, payrolls, reports, 
estimates, records and other data as the Owner may 
request concerning work performed or to be 
performed under this contract. 

E. The Contractor, subcontractors, and material 
suppliers shall upon written request, give the 
Owner access to all time cards, material invoices, 
payrolls, estimates, profit and loss statements, and 
all other direct or indirect costs related to this 
work. 

F. The Contractor shall be responsible for laying out 
all contract work such as layout of architectural, 
structural, mechanical and electrical work, which 
shall be coordinated with layouts of subcontractors 
for general construction work.  The Contractor is 
also responsible for unloading, uncrating and 
handling of all materials and equipment to be 
erected or placed by him/her, whether furnished by 
Contractor or others.  No extra charges or 
compensation will be allowed as a result of failure 
to verify dimensions before ordering materials or 
fabricating items. 

G. The Contractor must notify the Construction 
Representative at least one working day before 
placing concrete or burying underground utilities, 
pipelines, etc. 

H. Contractors shall prearrange time with the 
Construction Representative for the interruption of 
any facility operation.  Unless otherwise specified 
in these documents, all connections, alterations or 
relocations as well as all other portions of the work 
will be performed during normal working hours. 



SECTION 007213 - GENERAL CONDITIONS Page 10 of 20 
December 2025 

I. The Contractor shall coordinate all work so there 
will not be prolonged interruptions of existing 
equipment operation.  Any existing plumbing, 
heating, ventilating, air conditioning or electrical 
disconnections necessary for the project, which 
affect portions of this construction or building or 
any other building must be scheduled with the 
Construction Representative to minimize or avoid 
any disruption of facility operations. In no case, 
unless previously approved in writing by the 
Construction Representative, shall utilities be left 
disconnected at the end of a work day or over a 
weekend.  Any interruption of utilities either 
intentionally or accidentally shall not relieve the 
Contractor responsible for the interruption from 
the responsibility to repair and restore the utility to 
normal service.  Repairs and restoration shall be 
made before the workers responsible for the repair 
and restoration leave the job. 

J. Contractors shall limit operations and storage of 
materials to the area within the project, except as 
necessary to connect to existing utilities, and shall 
not encroach on neighboring property.  The 
Contractor shall be responsible for repair of their 
damage to property on or off the project site 
occurring during construction of project.  All such 
repairs shall be made to the satisfaction of the 
property owner. 

K. Unless otherwise permitted, all materials shall be 
new and both workmanship and materials shall be 
of the best quality.   

L. Unless otherwise provided and stipulated within 
these specifications, the Contractor shall furnish, 
construct, and/or install and pay for materials, 
devices, mechanisms, equipment, all necessary 
personnel, utilities including, but not limited to 
water, heat, light and electric power, transportation 
services, applicable taxes of every nature, and all 
other facilities necessary for the proper execution 
and completion of the work. 

M. Contractor shall carefully examine the plans and 
drawings and shall be responsible for the proper 
fitting of his material, equipment and apparatus 
into the building. 

N. The Contractor or subcontractors shall not 
overload, or permit others to overload, any part of 
any structure during the performance of this 
contract. 

O. All temporary shoring, bracing, etc., required for 
the removal of existing work and/or for the 
installation of new work shall be included in this 
contract.  The Contractor shall make good, at no 
cost to the Owner, any damage caused by improper 
support or failure of shoring in any respect. Each 
Contractor shall be responsible for shoring 

required to protect his work or adjacent property 
and improvements of Owner and shall be 
responsible for shoring or for giving written notice 
to adjacent property owners.  Shoring shall be 
removed only after completion of permanent 
supports. 

P. The Contractor shall provide at the proper time 
such material as is required for support of the 
work.  If openings are required, whether shown on 
drawings or not, the Contractor shall see that they 
are properly constructed. 

Q. During the performance of work the Contractor 
shall be responsible for providing and maintaining 
warning signs, lights, signal devices, barricades, 
guard rails, fences and other devices appropriately 
located on site which will give proper and 
understandable warning to all persons of danger of 
entry onto land, structure or equipment.  

R. The Contractor shall be responsible for protection, 
including weather protection, and proper 
maintenance of all equipment and materials. 

S. The Contractor shall be responsible for care of the 
finished work and shall protect same from damage 
or defacement until substantial completion by the 
Owner.  If the work is damaged by any cause, the 
Contractor shall immediately begin to make repairs 
in accordance with the drawings and 
specifications.  Contractor shall be liable for all 
damage or loss unless attributable to the acts or 
omissions of the Owner or Designer. Any claim for 
reimbursement shall be submitted in accordance 
with Article 4.  After substantial completion the 
Contractor will only be responsible for damage 
resulting from acts or omissions of the Contractor 
or subcontractors through final warranty. 

T. In the event the Contractor encounters an 
unforeseen hazardous material, the Contractor 
shall immediately stop work in the area affected 
and report the condition to the Owner and 
Designer in writing.  The Contractor shall not be 
required, pursuant to Article 4, to perform, any 
work relating to hazardous materials. 

U. In an emergency affecting safety of persons or 
property, the Contractor shall act, at the 
Contractor's discretion, to prevent threatened 
damage, injury or loss.  Additional compensation 
or extension of time claimed by the Contractor on 
account of an emergency shall be determined as 
provided in Article 4. 

V. Before commencing work, Contractors shall confer 
with the Construction Representative and facility 
representative and review any facility rules and 
regulations which may affect the conduct of the 
work.   
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W. Project signs will only be erected on major 
projects and only as described in the specifications.  
If no sign is specified, none shall be erected. 

ARTICLE 3.7 -- SUBCONTRACTS 

A. Subcontractor assignments as identified in the bid 
form shall not be changed without written approval 
of the Owner.  The Owner will not approve 
changes of a listed subcontractor unless the 
Contractor documents, to the satisfaction of the 
Owner that the subcontractor cannot or will not 
perform the work as specified. 

B. The Contractor is fully responsible to the Owner 
for the acts and omissions of all subcontractors and 
of persons either directly or indirectly employed by 
them. 

C. Every subcontractor shall be bound by the 
applicable terms and provisions of these contract 
documents, but no contractual relationship shall 
exist between any subcontractor and the Owner 
unless the right of the Contractor to proceed with 
the work is suspended or this contract is terminated 
as herein provided, and the Owner in writing elects 
to assume the subcontract. 

D. The Contractor shall upon receipt of "Notice to 
Proceed" and prior to submission of the first 
payment request, notify the Designer and 
Construction Representative in writing of the 
names of any subcontractors to be used in addition 
to those identified in the bid form and all major 
material suppliers proposed for all parts of the 
work. 

ARTICLE 4 -- CHANGES IN THE WORK 

4.1 CHANGES IN THE WORK 

A. The Construction Representative, without giving 
notice to the surety and without invalidating this 
contract, may order extra work or make changes by 
altering, adding to or deducting from the work, this 
contract sum being adjusted accordingly.  All such 
work shall be executed under the conditions of the 
original contract. A claim for extension of time 
caused by any change must be adjusted at the time 
of ordering such change.  No future request for 
time will be considered. 

B. Each Contract Change shall include all costs 
required to perform the work including all labor, 
material, equipment, overheads and profit, delay, 
disruptions, or other miscellaneous expenses.  No 
subsequent requests for additional compensation 
including claims for delay, disruption, or reduced 
efficiency as a result of each change will be 
considered. Values from the Schedule of Values 
will not be binding as a basis for additions to or 
deductions from the contract price. 

C. The amount of any adjustment in this contract 
price for authorized changes shall be agreed upon 
before such changes become effective and shall be 
determined, through submission of a request for 
proposal, as follows: 

1. By an acceptable fixed price proposal from the 
Contractor.  Breakdowns shall include all 
takeoff sheets of each Contractor and 
subcontractor.  Breakdown shall include a 
listing of each item of material with unit prices 
and number of hours of labor for each task.  
Labor costs per hour shall be included with 
labor burden identified, which shall be not less 
than the prevailing wage rate, etc.  Overhead 
and profit shall be shown separately for each 
subcontractor and the Contractor. 

2. By a cost-plus-fixed-fee (time and material) 
basis with maximum price, total cost not to 
exceed said maximum.  Breakdown shall 
include a listing of each item of material with 
unit prices and number of hours of labor for 
each task.  Labor costs per hour shall be 
included with labor burden identified, which 
shall be not less than the prevailing wage rate, 
etc.  Overhead and profit shall be shown 
separately for each subcontractor and the 
Contractor. 

3. By unit prices contained in Contractor's 
original bid form and incorporated in the 
construction contract. 

 
D. Overhead and Profit on Contract Changes shall be 

applied as follows: 

1. The overhead and profit charge by the 
Contractor and all subcontractors shall be 
considered to include, but is not limited to: 
incidental job burdens, small truck (under 1 
ton) expense, mileage, small hand tools, 
warranty costs, company benefits and general 
office overhead.  Project supervision including 
field supervision and job site office expense 
shall be considered a part of overhead and 
profit unless a compensable time extension is 
granted. 

2. The percentages for overhead and profit 
charged on Contract Changes shall be subject 
to the following limits: (a) the percentage 
mark-up for the Contractor shall be limited to 
the Contractor’s fee: (b) fifteen percent (15%) 
maximum for Work directly performed by 
employees of a subcontractor, or sub-
subcontractor; (c) five percent (5%) maximum 
for the Work performed or passed through to 
the Owner by the Contractor; (d) five percent 
(5%) maximum subcontractor’s mark-up for 
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Work performed by a sub-subcontractor and 
passed through to the Owner by the 
subcontractor and Contractor; and (e) in no 
case shall the total overhead and profit paid by 
the Owner on any Contract Changes exceed 
twenty-five percent (25%) of the cost of 
materials, labor and equipment (exclusive of 
Contractor or any Subcontractor overhead and 
profit) necessary to put the contract change 
work in place.   

3. The Contractor will be allowed to add the cost 
of Contractor’s payment and performance 
bonding, builder’s risk insurance, and general 
liability insurance to their cost of work.  The 
above listed bonding and insurance cost shall 
not exceed two percent (2%) and shall be 
allowed on the total cost of the added work, 
including overhead and profit.   

4. On proposals covering both increases and 
decreases in the amount of this contract, the 
application of overhead and profit shall be on 
the net change in the cost of the work. 

5. The percentage(s) for overhead and profit to 
be credited to the Owner on Contract Changes 
that are solely decreases in the quantity of 
work or materials shall be the same as those 
for additive Contract Changes provided above.  

E. No claim for an addition to this contract sum shall 
be valid unless authorized as aforesaid in writing 
by the Owner.  In the event that none of the 
foregoing methods are agreed upon, the Owner 
may order the Contractor to perform work on a 
time and material basis.  The cost of such work 
shall be determined by the Contractor's actual labor 
and material cost to perform the work plus 
overhead and profit as outlined herein.  The 
Designer and Construction Representative shall 
approve the Contractor's daily time and material 
invoices for the work involved. 

F. If the Contractor claims that any instructions 
involve extra cost under this contract, the 
Contractor shall give the Owner’s Representative 
written notice thereof within a reasonable time 
after the receipt of such instructions, and in any 
event before proceeding to execute the work.  No 
such claim shall be valid unless so made and 
authorized by the Owner, in writing. 

G. In an emergency affecting the safety of life or of 
the structure or of adjoining property, the 
Contractor, without special instruction or 
authorization from the Construction 
Representative, is hereby permitted to act at their 
discretion to prevent such threatened loss or injury.  
The Contractor shall submit a claim for 
compensation for such emergency work in writing 
to the Owner’s Representative. 

ARTICLE 4.2 – CHANGES IN COMPLETION 
TIME 

A. Extension of the number of work days stipulated in 
the Contract  for completion of the work with 
compensation may be made when: 

1. The contractor documents that proposed 
Changes in the work, as provided in Article 
4.1, extends construction activities critical to 
contract completion date,  OR 

2. The Owner suspends all work for convenience 
of the Owner as provided in Article 7.3,  OR 

3. An Owner caused delay extends construction 
activities critical to contract completion 
(except as provided elsewhere in these 
General Conditions).  The Contractor is to 
review the work activities yet to begin and 
evaluate the possibility of rescheduling the 
work to minimize the overall project delay. 

B. Extension of the number of work days stipulated in 
the Contract for completion of the work without 
compensation may be made when: 

1. Weather-related delays occur, subject to 
provisions for the inclusion of a specified 
number of "bad weather" days when provided 
for in Section 012100-Allowances,  OR 

2. Labor strikes or acts of God occur, OR  

3. The work of the Contractor is delayed on 
account of conditions which were beyond the 
control of the Contractor, subcontractors or 
suppliers, and were not the result of their fault 
or negligence.  

C. No time extension or compensation will be 
provided for delays caused by or within the control 
of the Contractor, subcontractors or suppliers and 
for concurrent delays caused by the Owner. 

D. The Contractor shall notify the Owner promptly of 
any occurrence or conditions which in the 
Contractor's opinion results in a need for an 
extension of time.  The notice shall be in writing 
and shall include all necessary supporting 
materials with details of any resultant costs and be 
submitted in time to permit full investigation and 
evaluation of the Contractor's claim.  The Owner 
shall promptly acknowledge the Contractor's 
notice and, after recommendation from the 
Owner’s Representative and/or Designer, shall 
provide a decision to the Contractor.  Failure on 
the part of the Contractor to provide such notice 
and to detail the costs shall constitute a waiver by 
the Contractor of any claim.  Requests for 
extensions of time shall be for working days only.   
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ARTICLE 5 -  CONSTRUCTION AND 
COMPLETION 

ARTICLE 5.1 –  CONSTRUCTION 
COMMENCEMENT 

A. Upon receipt of the "Intent to Award" letter, the 
Contractor must submit the following properly 
executed instruments to the Owner: 

1. Contract; 

2. Performance/payment bond as described in 
Article 6.1; 

3. Certificates of Insurance, or the actual policies 
themselves, showing that the Contractor has 
obtained the insurance coverage required by 
Article 6.2.   

Above referenced items must be received by the 
Owner within ten (10) working days after the 
effective date of the contract.  If not received, the 
Owner may treat the failure to timely submit them 
as a refusal by the Contractor to accept a contract 
for this work and may retain as liquidated damages 
the Contractor's bid bond, cashier's check or 
certified check as provided in the Instructions to 
Bidders.  Upon receipt the Owner will issue a 
“Notice to Proceed” with the work to the 
Contractor. 

B. Within the time frame noted in Section 013200 - 
Schedules, following receipt of the "Notice to 
Proceed", the Contractor shall submit to the Owner 
a progress schedule and schedule of values, 
showing activities through the end of the contract 
period.  Should the Contractor not receive written 
notification from the Owner of the disapproval of 
the schedule of values within fifteen (15) working 
days, the Contractor may consider it approved for 
purpose of determining when the first monthly 
Application and Certification for Payment may be 
submitted. 

C. The Contractor may commence work upon receipt 
of the Division of Facilities Management, Design 
and Construction’s "Notice to Proceed" letter. 
Contractor shall prosecute the work with 
faithfulness and energy, and shall complete the 
entire work on or before the completion time stated 
in the contract documents or pay to the Owner the 
damages resulting from the failure to timely 
complete the work as set out within Article 5.4.   

ARTICLE 5.2 -- PROJECT CONSTRUCTION 

A. Each Contractor shall submit for the Owner's 
approval, in reproducible form, a progress schedule 
showing the rate of progress and the order of the 
work proposed to carry on various phases of the 
project.  The schedule shall be in conformance 

with the requirements outlined in Section 013200 – 
Schedules. 

B. Contractor shall employ and supply a sufficient 
force of workers, material, and equipment and 
shall pay when due, any worker, subcontractor or 
supplier and otherwise prosecute the work with 
such diligence so as to maintain the rate of 
progress indicated on the progress schedule, 
prevent work stoppage, and insure completion of 
the project within the time specified. 

ARTICLE 5.3 -- PROJECT COMPLETION 

A. Substantial Completion.  A Project is substantially 
complete when construction is essentially complete 
and work items remaining to be completed can be 
done without interfering with the Owner’s ability 
to use the Project for its intended purpose.   

1. Once the Contractor has reached what they 
believe is Substantial Completion, the 
Contractor shall notify the Designer and the 
Construction Representative of the following: 

a. That work is essentially complete with the 
exception of certain listed work items.  
The list shall be referred to as the 
“Contractor’s Punch.” 

b. That all Operation and Maintenance 
Manuals have been assembled and 
submitted in accordance with Article 
3.5A. 

c. That the Work is ready for inspection by 
the Designer and Construction 
Representative.  The Owner shall be 
entitled to a minimum of ten working 
days notice before the inspection shall be 
performed. 

2. If the work is acceptable, the Owner shall 
issue a Certificate of Substantial Completion, 
which shall set forth the responsibilities of the 
Owner and the Contractor for utilities, 
security, maintenance, damage to the work 
and risk of loss.  The Certificate shall also 
identify those remaining items of work to be 
performed by the Contractor.  All such work 
items shall be complete within 30 working 
days of the date of the Certificate, unless the 
Certificate specifies a different time.  If the 
Contractor shall be required to perform tests 
that must be delayed due to climatic 
conditions, it is understood that such tests and 
affected equipment will be identified on the 
Certificate and shall be accomplished by the 
Contractor at the earliest possible date.  
Performance of the tests may not be required 
before Substantial Completion can be issued.  
The date of the issuance of the Certificate of 
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Substantial Completion shall determine 
whether or not the work was completed within 
the contract time and whether or not 
Liquidated Damages are due. 

3. If the work is not acceptable, and the Owner 
does not issue a Certificate of Substantial 
Completion, the Owner shall be entitled to 
charge the Contractor with the Designer’s and 
Owner’s costs of re-inspection, including time 
and travel.  

B. Partial Occupancy.  Contractor agrees that the 
Owner shall be permitted to occupy and use any 
completed or partially completed portions of the 
Project, when such occupancy and use is in the 
Owner’s best interest.  Owner shall notify 
Contractor of its desire and intention to take Partial 
Occupancy as soon as possible but at least ten (10) 
working days before the Owner intends to occupy.  
If the Contractor believes that the portion of the 
work the Owner intends to occupy is not ready for 
occupancy, the Contractor shall notify the Owner 
immediately.  The Designer shall inspect the work 
in accordance with the procedures above.  If the 
Contractor claims increased cost of the project or 
delay in completion as a result of the occupancy, 
he shall notify the Owner immediately but in all 
cases before occupancy occurs.   

C. Final Completion.  The Project is finally complete 
when the Certificate of Substantial Completion has 
been issued and all work items identified therein as 
incomplete have been completed, and when all 
administrative items required by the contract have 
been completed.  Final Completion entitles the 
Contractor to payment of the outstanding balance 
of the contract amount including all change orders 
and retainage.  Within five (5) working days of the 
date of the Certificate of Substantial Completion, 
the Contractor shall identify the cost to complete 
any outstanding items of work.  The Designer shall 
review the Contractor’s estimate and either 
approve it or provide an independent estimate for 
all such items.  If the Contractor fails to complete 
the remaining items within the time specified in 
the Certificate, the Owner may terminate the 
contract and go to the surety for project completion 
in accordance with Article 7.2 or release the 
contract balance to the Contractor less 150% of the 
approved estimate to complete the outstanding 
items.  Upon completion of the outstanding items, 
when a final cost has been established, any monies 
remaining shall be paid to the Contractor.  Failure 
to complete items of work does not relieve the 
Contractor from the obligation to complete the 
administrative requirements of the contract, such 
as the provisions of Article 5.3  FAILURE TO 
COMPLETE ALL ITEMS OF WORK UNDER 
THE CONTRACT SHALL BE CONSIDERED A 

DEFAULT AND BE GROUNDS FOR 
CONTRACT TERMINATION AND 
DEBARMENT. 

D. Liquidated Damages.  Contractor agrees that the 
Owner may deduct from the contract price and 
retain as liquidated damages, and not as penalty or 
forfeiture, the sum stipulated in this contract for 
each work day after the Contract Completion Day 
on which work is not Substantially Complete.  
Assessment of Liquidated Damages shall not 
relieve the Contractor or the surety of any 
responsibility or obligation under the Contract.  In 
addition, the Owner may, without prejudice to any 
other rights, claims, or remedies the Owner may 
have including the right to Liquidated Damages, 
charge the Contractor for all additional expenses 
incurred by the Owner and/or Designer as the 
result of the extended contract period through Final 
Completion.  Additional Expenses shall include 
but not be limited to the costs of additional 
inspections. 

E. Early Completion.  The Contractor has the right to 
finish the work before the contract completion 
date; however, the Owner assumes no liability for 
any hindrances to the Contractor unless Owner 
caused delays result in a time extension to the 
contract completion date.  The Contractor shall not 
be entitled to any claims for lost efficiencies or for 
delay if a Certificate of Substantial Completion is 
given on or before the Contract Completion Date. 

ARTICLE 5.4 -- PAYMENT TO CONTRACTOR  

A. Payments on account of this contract will be made 
monthly in proportion to the work which has been 
completed. Request for payment must be submitted 
on the Owner's forms.  No other pay request will 
be processed.  Supporting breakdowns must be in 
the same format as Owner’s forms and must 
provide the same level of detail.  The Designer 
will, within 5 working days from receipt of the 
contractor’s request for payment either issue a 
Certificate for Payment to the Owner, for such 
amount as the Designer determines is properly due, 
or notify the Contractor in writing of reasons for 
withholding a Certificate.  The Owner shall make 
payment within 30 calendar days after the 
"Application and Certification for Payment" has 
been received and certified by the Designer. The 
following items are to be attached to the 
contractor’s pay request: 

1. Updated construction schedule 

2. Certified payrolls consisting of name, home 
addresses of all workers, occupation and craft, 
number of hours worked and actual wages 
paid for each individual employee, of the 
Contractor and all subcontractors working on 
the project 
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B. The Owner shall retain 5 percent of the amount of 
each such payment application, except as allowed 
by Article 5.4, until final completion and 
acceptance of all work covered by this contract. 

C. Each payment made to Contractor shall be on 
account of the total amount payable to Contractor 
and all material and work covered by paid partial 
payment shall thereupon become the sole property 
of Owner.  This provision shall not be construed as 
relieving Contractor from sole responsibility for 
care and protection of materials and work upon 
which payments have been made or restoration of 
any damaged work or as a waiver of the right of 
Owner to require fulfillment of all terms of this 
contract. 

D. Materials delivered to the work site and not 
incorporated in the work will be allowed in the 
Application and Certification for Payment on the 
basis of one hundred (100%) percent of value, 
subject to the 5% retainage  providing that they are 
suitably stored on the site or in an approved 
warehouse in accordance with the following 
requirements:  

1. Material has previously been approved 
through submittal and acceptance of shop 
drawings conforming to requirements of 
Article 3.2 of General Conditions. 

2. Delivery is made in accordance with the time 
frame on the approved schedule. 

3. Materials, equipment, etc., are properly stored 
and protected from damage and deterioration 
and remain so - if not, previously approved 
amounts will be deleted from subsequent pay 
applications. 

4. The payment request is accompanied by a 
breakdown identifying the material 
equipment, etc. in sufficient detail to establish 
quantity and value. 

E. The Contractor shall be allowed to include in the 
Application and Certification for Payment, one 
hundred (100%) of the value, subject to retainage, 
of major equipment and material stored off the site 
if all of the following conditions are met: 

1. The request for consideration of payment for 
materials stored off site is made at least 15 
working days prior to submittal of the 
Application for Payment including such 
material.  Only materials inspected will be 
considered for inclusion on Application for 
Payment requests. 

2. Materials stored in one location off site are 
valued in excess of $25,000. 

3. That a Certificate of Insurance is provided 
indicating adequate protection from loss, theft 

conversion or damage for materials stored off 
site.  This Certificate shall show the State of 
Missouri as an additional insured for this loss. 

4. The materials are stored in a facility approved 
and inspected, by the Construction 
Representative. 

5. Contractor shall be responsible for, Owner 
costs to inspect out of state facilities, and any 
delays in the completion of the work caused 
by damage to the material or for any other 
failure of the Contractor to have access to this 
material for the execution of the work. 

F. The Owner shall determine the amount, quality 
and acceptability of the work and materials which 
are to be paid for under this contract.  In the event 
any questions shall arise between the parties, 
relative to this contract or specifications, 
determination or decision of the Owner or the 
Construction Representative and the Designer shall 
be a condition precedent to the right of the 
Contractor to receive any money or payment for 
work under this contract affected in any manner or 
to any extent by such question. 

G. Payments Withheld: The Owner may withhold or 
nullify in whole or part any certificate to such 
extent as may be necessary to protect the Owner 
from loss on account of: 

1. Defective work not remedied.  When a notice 
of noncompliance is issued on an item or 
items, corrective action shall be undertaken 
immediately.  Until corrective action is 
completed, no monies will be paid and no 
additional time will be allowed for the item or 
items.  The cost of corrective action(s) shall be 
borne by the Contractor. 

2. A reasonable doubt that this contract can be 
completed for the unpaid balance. 

3. Failure of the Contractor to update as-built 
drawings monthly for review by the 
Construction Representative.  

4. Failure of the Contractor to update the 
construction schedule. 

When the Construction Representative is 
satisfied the Contractor has remedied above 
deficiencies, payment shall be released. 

H. Final Payment:  Upon receipt of written notice 
from the Contractor to the Designer and Project 
Representative that the work is ready for final 
inspection and acceptance, the Designer and 
Project Representative, with the Contractor, shall 
promptly make such inspection.  If the work is 
acceptable and the contract fully performed, the 
Construction Representative shall complete a final 
acceptance report and the Contractor will be 



SECTION 007213 - GENERAL CONDITIONS Page 16 of 20 
December 2025 

directed to submit a final Application and 
Certification for Payment.  If the Owner approves 
the same, the entire balance shall be due and 
payable, with the exception of deductions as 
provided for under Article 5.4. 

1. Where the specifications provide for the 
performance by the Contractor of (certain tests 
for the purpose of balancing and checking the 
air conditioning and heating equipment and 
the Contractor shall have furnished and 
installed all such equipment in accordance 
with the specifications, but said test cannot 
then be made because of climatic conditions, 
such test shall may be considered as required 
under the provisions of the specifications, 
Section 013300 and this contract may be 
substantial  Full payment will not be made 
until the tests have been made and the 
equipment and system is finally accepted.  If 
the tests are not completed when scheduled, 
the Owner may deduct 150% of the value of 
the tests from the final payment. 

2. The final payment shall not become due until 
the Contractor delivers to the Construction 
Representative: 

   
a) A complete file of releases, on the 

standard form included in the contract 
documents as "Final Receipt of Payment 
and Release Form", from subcontractors 
and material suppliers evidencing 
payment in full for services, equipment 
and materials, as the case may require, if 
the Owner approves, or a consent from 
the Surety to final payment accepting 
liability for any unpaid amounts.  

b) An Affidavit of Compliance with 
Prevailing Wage Law, in the form as 
included in this contract specifications, 
properly executed by each subcontractor, 
and the Contractor 

c) Certified copies of all payrolls 

d) As-built drawings  

3. If any claim remains unsatisfied after all 
payments are made, the Contractor shall 
refund to the Owner all monies that the latter 
may be compelled to pay in discharging such a 
claim including all costs and a reasonable 
attorney's fee.   

4. Missouri statute requires prompt payment 
from the Owner to the Contractor within thirty 
calendar days and from the Contractor to his 
subcontractors within fifteen calendar days.  
Failure to make payments within the required 

time frame entitles the receiving party to 
charge interest at the rate of one and one half 
percent per month calculated from the 
expiration of the statutory time period until 
paid. 

5. The value of all unused unit price allowances 
and/or 150% of the value of the outstanding 
work items, and/or liquidated damages may be 
deducted from the final pay request without 
executing a Contract Change.  Any unit price 
items which exceed the number of units in the 
contract may be added by Contract Change. 

ARTICLE 6 -- INSURANCE AND BONDS 

ARTICLE 6.1 -- BOND 

A. Contractor shall furnish a performance/payment 
bond in an amount equal to 100% of the contract 
price to guarantee faithful performance of the 
contract and 100% of the contract price to 
guarantee the payment of all persons performing 
labor on the project and furnishing materials in 
connection therewith under this contract as set 
forth in the standard form of performance and 
payment bond included in the contract documents.  
The surety on such bond shall be issued by a surety 
company authorized by the Missouri Department 
of Insurance to do business in the state of 
Missouri. 

B. All Performance/Payment Bonds furnished in 
response to this provision shall be provided by a 
bonding company with a rating of B+ or higher as 
established by A.M. Best Company, Inc. in their 
most recent publication. 
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ARTICLE 6.2 – INSURANCE 

A. The successful Contractor shall procure and 
maintain for the duration of the contract issued a 
policy or policies of insurance for the protection 
of both the Contractor and the Owner and their 
respective officers, officials, agents, consultants 
and employees.  The Owner requires certification 
of insurance coverage from the Contractor prior to 
commencing work.   

B.     Minimum Scope and Extent of Coverage 

1. General Liability 

Commercial General Liability, ISO coverage 
form number or equivalent CG 00 01 
("occurrence" basis), or I-SO coverage form 
number CG 00 02, or ISO equivalent. 

If ISO equivalent or manuscript general 
liability coverage forms are used, minimum 
coverage will be as follows: 
Premises/Operations; Independent 
Contractors; Products/Completed Operations; 
personal Injury; Broad Form Property Damage 
including Completed Operations; Broad Form 
Contractual Liability Coverage to include 
Contractor's obligations under Article 1.11 
Indemnification and any other Special 
Hazards required by the work of the contract. 

2. Automobile Liability 

Business Automobile Liability Insurance, ISO 
Coverage form number or equivalent CA 00 
01 covering automobile liability, code 1 
"ANY AUTO". 

3. Workers' Compensation and Employer's 
Liability 

Statutory Workers' Compensation Insurance 
for Missouri and standard Employer's Liability 
Insurance, or the authorization to self-insure 
for such liability from the Missouri Division 
of Workers’ Compensation. 

4. Builder's Risk or Installation Floater Insurance 

Insurance upon the work and all materials, 
equipment, supplies, temporary structures and 
similar items which may be incident to the 
performance of the work and located at or 
adjacent to the site, against loss or damage 
from fire and such other casualties as are 
included in extended coverage in broad "All 
Risk" form, including coverage for Flood and 
Earthquake, in an amount not less than the 
replacement cost of the work or this contact 
price, whichever is greater, with loss payable 
to Contractor and Owner as their respective 
interests may appear. 

Contractor shall maintain sufficient insurance 
to cover the full value of the work and 
materials as the work progresses, and shall 
furnish Owner copies of all endorsements.  If 
Builder's Risk Reporting- Form of 
Endorsement is used, Contractor shall make 
all reports as required therein so as to keep in 
force an amount of insurance which will equal 
the replacement cost of the work, materials, 
equipment, supplies, temporary structures, and 
other property covered thereby; and if, as a 
result of Contractor's failure to make any such 
report, the amount of insurance so recoverable 
shall be less than such replacement cost, 
Contractor's interest in the proceeds of such 
insurance, if any, shall be subordinated to 
Owner's interest to the end that Owner may 
receive full reimbursement for its loss. 

C. Minimum Limits of Insurance 

1. General Liability 

Contractor 

$2,000,000 combined single limit per 
occurrence for bodily injury, 
personal injury, and 
property damage 

$2,000,000 annual aggregate 

2. Automobile Liability 

$2,000,000 combined single limit per 
occurrence for bodily injury 
and property damage 

3. Workers' Compensation and Employers 
Liability 

Workers' Compensation limits as required by 
applicable State Statutes (generally unlimited) 
and minimum of $1,000,000 limit per accident 
for Employer's Liability. 

General Liability and Automobile Liability 
insurance may be arranged under individual 
policies for the full limits required or by a 
combination of underlying policies with the 
balance provided by a form-following Excess 
or Umbrella Liability policy. 

D. Deductibles and Self-Insured Retentions 

All deductibles, co-payment clauses, and self-
insured retentions must be declared to and 
approved by the Owner.  The Owner reserves the 
right to request the reduction or elimination of 
unacceptable deductibles or self-insured retentions, 
as they would apply to the Owner, and their 
respective officers, officials, agents, consultants 
and employees.  Alternatively, the Owner may 
request Contractor to procure a bond guaranteeing 
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payment of losses and related investigations, 
claims administration, and defense expenses. 

E. Other Insurance Provisions and Requirements 

The respective insurance policies and coverage, as 
specified below, must contain, or be endorsed to 
contain the following conditions or provisions: 

1. General Liability 

The Owner, and its respective commissioners, 
officers, officials, agents, consultants and 
employees shall be endorsed as additional 
insured’s by ISO form CG 20 26 Additional 
Insured - Designated Person or Organization.  
As additional insured’s, they shall be covered 
as to work performed by or on behalf of the 
Contractor or as to liability which arises out of 
Contractor's activities or resulting from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's insurance coverage shall be 
primary with respect to all additional 
insured’s.  Insurance of self-insurance 
programs maintained by the designated 
additional -insured’s shall be excess of the 
Contractor's insurance and shall not contribute 
with it. 

Additionally, the Contractor and Contractor's 
general liability insurer shall agree to waive 
all rights of subrogation against the Owner 
and any of their respective officers, officials, 
agents, consultants or employees for claims, 
losses, or expenses which arise out of 
Contractor's activities or result from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's failure to comply with the terms 
and conditions of these insurance policies 
shall not affect or abridge coverage for the 
Owner, or for any of their officers, officials, 
agents, consultants or employees. 

2. Automobile Insurance 

The Owner, and their respective officers, 
officials, agents, consultants and employees 
shall be endorsed as additional insured’s by 
ISO form CG 20 26 - Additional Insured 
Designated Person or Organization.  As 
additional insured’s, they shall be covered as 
to work performed by or on behalf of the 
Contractor or as to liability which arises out of 
Contractor's activities or resulting from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's insurance coverage shall be 
primary with respect to all additional 
insured’s.  Insurance or self-insurance 

programs maintained by the designated 
additional insured’s shall be in excess of the 
Contractor's insurance and shall not contribute 
with it. 

Additionally, the Contractor and Contractor's 
automobile insurer shall agree to waive all 
rights of subrogation against the Owner and 
any of their respective officers, officials, 
agents, consultants or employees for claims, 
losses, or expenses which arise out of 
Contractor's activities or result from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's failure to comply with the terms 
and conditions of these insurance policies 
shall not affect or abridge coverage for the 
Owner or for any of its officers, officials, 
agents, consultants or employees. 

3. Workers' Compensation/Employer's Liability 

Contractor's workers' compensation insurance 
shall be endorsed with NCCI form WC 00 03 
01 A - Alternative Employer Endorsement.  
The Alternative Employer Endorsement shall 
designate the Owner as "alternate employers." 

4. All Coverages 

Each insurance policy required by this section 
of the Contract shall contain a stipulation, 
endorsed if necessary, that the Owner will 
receive a minimum of a thirty (30) calendar 
day advance notice of any policy cancellation.  
Ten (10) calendar days advance notice is 
required for policy cancellation due to non-
payment of premium. 

F. Insurer Qualifications and Acceptability 

Insurance required hereunder shall be issued by an 
A.M. Best, “B+” rated, Class IX insurance 
company approved to conduct insurance business 
in the state of Missouri. 

G. Verification of Insurance Coverage 

Prior to Owner issuing a Notice to Proceed, the 
Contractor-shall furnish the Owner with 
Certificate(s) of Insurance and with any applicable 
original endorsements evidencing the required 
insurance coverage.  The insurance certificates and 
endorsements are to be signed by a person 
authorized by that insurer to bind coverage on its 
behalf.  All certificates and endorsements received 
by the Owner are subject to review and approval 
by the Owner.  The Owner reserves the right to 
require certified copies of all required policies at 
any time.  If the scope of this contract will exceed 
one (1) year - or, if any of Contractor's applicable 
insurance coverage expires prior to completion of 
the work or services required under this contract - 
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the Contractor will provide a renewal or 
replacement certificate before continuing work or 
services hereunder.  If the Contractor fails to 
provide documentation of required insurance 
coverage, the Owner may issue a stop work order 
and no additional contract completion time and/or 
compensation shall be granted as a result thereof. 

 

ARTICLE 7 – SUSPENSION OR TERMINATION 
OF CONTRACT 

ARTICLE 7.1 - FOR SITE CONDITIONS 

When conditions at the site of the proposed work 
are considered by the Owner to be unsatisfactory 
for prosecution of the work, the Contractor may be 
ordered in writing to suspend the work or any part 
thereof until reasonable conditions exist.  When 
such suspension is not due to fault or negligence of 
the Contractor, time allowed for completion of 
such suspended work will be extended by a period 
of time equal to that lost due to delay occasioned 
by ordered suspension. This will be a no cost time 
extension. 

ARTICLE 7.2 - FOR CAUSE  

A. Termination or Suspension for Cause: 

1.  If the Contractor shall file for bankruptcy, or 
should make a general assignment for the 
benefit of the creditors, or if a receiver should 
be appointed on account of  insolvency, or if 
the contractor should persistently or 
repeatedly refuse or fail to supply enough 
properly skilled workers or proper materials, 
or if the contractor should fail to make prompt 
payment to subcontractors or for material or 
labor, or persistently disregard laws, 
ordinances or the instructions of the Owner, or 
otherwise be guilty of a substantial violation 
of any provision of this contract, then the 
Owner may serve notice on the Contractor and 
the surety setting forth the violations and 
demanding compliance with this contract.  
Unless within ten (10) consecutive calendar 
days after serving such notice, such violations 
shall cease and satisfactory arrangements for 
correction be made, the Owner may suspend 
the Contractor's right to proceed with the work 
or terminate this contract. 

2. In the event the Owner suspends Contractor's 
right to proceed with the work or terminates 
the contract, the Owner may demand that the 
Contractor's surety take over and complete the 
work on this contract, after the surety submits 
a written proposal to the Owner and receives 
written approval and upon the surety's failure 
or refusal to do so within ten (10) consecutive 

calendar days after demand therefore, the 
Owner may take over the work and prosecute 
the same to completion by bid or negotiated 
contract, or the Owner may elect to take 
possession of and utilize in completing the 
work such materials, supplies, appliances and 
plant as may be on the site of the work, and all 
subcontractors, if the Owner elects, shall be 
bound to perform their contracts. 

B. The Contractor and its surety shall be and remain 
liable to the Owner for any excess cost or damages 
occasioned to the Owner as a result of the actions 
above set forth. 

C. The Contractor in the event of such suspension or 
termination shall not be entitled to receive any 
further payments under this contract until the work 
is wholly finished.  Then if the unpaid balance 
under this contract shall exceed all expenses of the 
Owner as certified by the Director, such excess 
shall be paid to the Contractor; but, if such 
expenses shall exceed the unpaid balance as 
certified by the Director, the Contractor and their 
surety shall be liable for and shall pay the 
difference and any damages to the Owner. 

D. In exercising Owner's right to secure completion of 
the work under any of the provisions hereof, the 
Director shall have the right to exercise Owner's 
sole discretion as to the manner, methods and 
reasonableness of costs of completing the work. 

E. The rights of the Owner to suspend or terminate as 
herein provided shall be cumulative and not 
exclusive and shall be in addition to any other 
remedy provided by law. 

F. The Contractor in the event of such suspension or 
termination may be declared ineligible for Owner 
contracts for a minimal period of twelve (12) 
months.  Further, no contract will be awarded to 
any Contractor who lists in their bid form any 
subcontractor whose prior performance has 
contributed, as determined by the Owner, to a 
breach of a contract.  In order to be considered for 
state-awarded contracts after this period, the 
Contractor/subcontractor will be required to 
forward acceptance reports to the Owner regarding 
successful completion of non-state projects during 
the intervening twelve (12) months from the date 
of default.  No contracts will be awarded to a 
subcontractor/Contractor until the ability to 
perform responsibly in the private sector has been 
proven to the Owner. 

ARTICLE 7.3 -- FOR CONVENIENCE 

A. The Owner may terminate or suspend the Contract 
or any portion of the Work without cause at any 
time, and at the Owner's convenience.  Notification 
of a termination or suspension shall be in writing 
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and shall be given to the Contractor and their 
surety.  If the Contract is suspended, the notice will 
contain the anticipated duration of the suspension 
or the conditions under which work will be 
permitted to resume.  If appropriate, the Contractor 
will be requested to demobilize and re-mobilize 
and will be reimbursed time and costs associated 
with the suspension. 

B. Upon receipt of notification, the Contractor shall: 

1. Cease operations when directed. 

2. Take actions to protect the work and any 
stored materials. 

3. Place no further subcontracts or orders for 
material, supplies, services or facilities except 
as may be necessary to complete the portion of 
the Contract that has not been terminated.  No 
claim for payment of materials or supplies 
ordered after the termination date shall be 
considered. 

4. Terminate all existing subcontracts, rentals, 
material, and equipment orders. 

5. Settle all outstanding liabilities arising from 
termination with subcontractors and suppliers. 

6. Transfer title and deliver to the Owner, work 
in progress, completed work, supplies and 
other material produced or acquire for the 
work terminated, and completed or partially 
completed plans, drawings information and 
other property that, if the Contract had been 
completed, would be required to be furnished 
to the Owner. 

C. For termination without cause and at the Owner's 
convenience, in addition to payment for work 
completed prior to date of termination, the 
Contractor may be entitled to payment of other 
documented costs directly associated with the early 
termination of the contract.  Payment for 
anticipated profit and unapplied overhead will not 
be allowed. 
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SECTION 007300 - SUPPLEMENTARY CONDITIONS 
1.0 GENERAL: 
 A. These Supplementary General Conditions clarify, add, delete, or otherwise modify standard terms and 

conditions of DIVISION 0, BIDDING AND CONTRACTING REQUIREMENTS. 

2.0 CONTACTS: 
Designer: Thom Lundberg 

Esterly, Schneider & Associates, Inc. 
1736 E. Sunshine, Suite 417 
Springfield, MO 65804 
Telephone: (417) 862-0558 
Email: Thom@esterlyschneider.com 

 
Construction Representative: David Burkett 

Division of Facilities Management, Design and Construction 
730 South Wall Street 
Joplin, MO 64801 
Telephone: (573) 644-2442 
Email: David.Burkett@oa.mo.gov 

 
Project Manager: Ryan Abbott 

Division of Facilities Management, Design and Construction 
301 West High Street, Room 730 
Jefferson City, MO 65101 
Telephone: (573) 298-1967 
Email: Ryan.Abbott@oa.mo.gov 
 

Contract Specialist: Paul Girouard 
 Division of Facilities Management, Design and Construction 
 301 West High Street, Room 730 
 Jefferson City, MO 65101 
 Telephone: (573) 751-4797 

Email: Paul.Girouard@oa.mo.gov 

    

3.0  NOTICE:  ALL BID MATERIALS ARE DUE AT THE TIME OF BID SUBMITTAL.  THERE IS 
NO SECOND SUBMITTAL FOR THIS PROJECT. 

4.0 FURNISHING CONSTRUCTION DOCUMENTS: 
A.  The Owner will furnish the Contractor with approximately 3 complete sets of drawings and 

specifications at no charge. 
B.  The Owner will furnish the Contractor with approximately 3 sets of explanatory or change drawings at 

no charge. 
C.  The Contractor may make copies of the documents as needed with no additional cost to the Owner. 

5.0    SAFETY REQUIREMENTS 
Contractor and subcontractors at any tier shall comply with RSMo 292.675 and Article 1.3, E, of Section 
007213, General Conditions. 
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Division of Labor Standards 
WAGE AND HOUR SECTION 

MIKE KEHOE, Governor 

Annual Wage Order No. 32 
Section 039 

GREENE COUNTY 

In accordance with Section 290.262 RSMo 2000, within thirty (30) days after a certified copy of 
this Annual Wage Order has been filed with the Secretary of State as indicated below, any person 
who may be affected by this Annual Wage Order may object by filing an objection in triplicate 
with the Labor and Industrial Relations Commission, P.O. Box 599, Jefferson City, MO 65102-
0599.  Such objections must set forth in writing the specific grounds of objection.  Each objection 
shall certify that a copy has been furnished to the Division of Labor Standards, P.O. Box 449, 
Jefferson City, MO 65102-0449 pursuant to 8 CSR 20-5.010(1).  A certified copy of the Annual 
Wage Order has been filed with the Secretary of State of Missouri. 

 Original Signed by 
 Logan Hobbs, Director 
 Division of Labor Standards 

Filed With Secretary of State:      March 10, 2025   

Last Date Objections May Be Filed:  April 9, 2025 

Prepared by Missouri Department of Labor and Industrial Relations

Missouri



Building Construction Rates for
GREENE County          

REPLACEMENT PAGE Section  039

**Prevailing
OCCUPATIONAL TITLE Hourly 

Rate
Asbestos Worker $30.51
Boilermaker  $33.10*
Bricklayer-Stone Mason $54.83
Carpenter $50.77
  Lather
  Linoleum Layer 
  Millwright
  Pile Driver
Cement Mason $41.20
  Plasterer
Communication Technician $33.25
Electrician (Inside Wireman) $47.28
Electrician Outside Lineman $33.10*
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Elevator Constructor $33.10*
Glazier $50.07
Ironworker $68.38
Laborer $42.22
  General Laborer
  First Semi-Skilled
  Second Semi-Skilled
Mason $63.70
  Marble Mason
  Marble Finisher
  Terrazzo Worker
  Terrazzo Finisher
  Tile Setter
  Tile Finisher
Operating Engineer $54.40
  Group I
  Group II
  Group III   
  Group III-A
  Group IV
  Group V
Painter $42.36
Plumber $53.58
  Pipe Fitter
Roofer $46.12
Sheet Metal Worker $52.43
Sprinkler Fitter $69.12
Truck Driver $33.10*
  Truck Control Service Driver
  Group I
  Group II
  Group III   
  Group IV

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works contracting
minimum wage is established for this occupational title using data provided by Missouri Economic Research and Information Center.
**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in RSMo Section 290.210.

ANNUAL WAGE ORDER NO. 32  4/25



Heavy Construction Rates for
GREENE County    

Section  039

**Prevailing
OCCUPATIONAL TITLE Hourly

Rate
Carpenter $56.22
   Millwright
   Pile Driver
Electrician (Outside Lineman) $33.10*
  Lineman Operator
  Lineman - Tree Trimmer
  Groundman
  Groundman - Tree Trimmer
Laborer $47.13
  General Laborer
  Skilled Laborer
Operating Engineer $54.60
  Group I
  Group II
  Group III
  Group IV
Truck Driver $50.46
  Truck Control Service Driver
  Group I
  Group II
  Group III
  Group IV

Use Heavy Construction Rates on Highway and Heavy construction in accordance with the classifications of 
construction work established in 8 CSR 30-3.040(3).

Use Building Construction Rates on Building construction in accordance with the classifications of construction
work established in 8 CSR 30-3.040(2).

If a worker is performing work on a heavy construction project within an occupational title that is not listed on the 
Heavy Construction Rate Sheet, use the rate for that occupational title as shown on the Building 
Construction Rate Sheet. 

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. 
Public works contracting minimum wage is established for this occupational title using data provided by Missouri 
Economic Research and Information Center.

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title.

ANNUAL WAGE ORDER NO. 32  3/25



OVERTIME 
and 

HOLIDAYS 

ANNUAL WAGE ORDER NO. 32 3/25 

OVERTIME 

For all work performed on a Sunday or a holiday, not less than twice (2x) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work. 

For all overtime work performed, not less than one and one-half (1½) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work or contractual obligation. 
For purposes of this subdivision, "overtime work" shall include work that exceeds ten 
hours in one day and work in excess of forty hours in one calendar week; and 

A thirty-minute lunch period on each calendar day shall be allowed for each worker on a 
public works project, provided that such time shall not be considered as time worked. 

HOLIDAYS
January first; 
The last Monday in May; 
July fourth; 
The first Monday in September; 
November eleventh; 
The fourth Thursday in November; and 
December twenty-fifth; 

If any holiday falls on a Sunday, the following Monday shall be considered a holiday. 
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SECTION 011000 – SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions and Division 1 Specification Sections apply to this Section. 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Project consists of interior and exterior repair work. 

1. Project Location: 425 East Phelps Street Springfield, MO 65806. 

2. Owner:  State of Missouri, Office of Administration, Division of Facilities 

Management, Design and Construction, Harry S Truman State Office Building, 

Post Office Box 809, 301 West High Street, Jefferson City, Missouri  65102. 

B. Contract Documents, dated January 5, 2026 were prepared for the Project by Esterly 

Schneider & Associates, Inc.  

C. The Work consists of exterior repair work, including installation of caulk and backer 

rod on the elevations, roof replacement and some interior gypsum board repair work 

and associated painting. 

D. The Work will be constructed under a single prime contract. 

1.3 WORK UNDER OTHER CONTRACTS 

A. Separate Contract: The Owner will have a separate contract for performance of certain 

construction operations at the site.  Those operations will be conducted simultaneously 

with work under this contract.  That Contract includes the following: 

1. Contract:  A separate contract will be bidding for the replacement of the rooftop 

air handling unit and modification of the air handling unit platform.  The 

Contractor is to coordinate the schedule for roof replacement with the Owner to 

allow for this separate rooftop unit replacement project. 

B. Cooperate fully with separate contractors so that work under those contracts may be carried 

out smoothly, without interfering with or delaying work under this Contract. 

1.4 WORK SEQUENCE 

A. The Work will be conducted in one phase. 

1.5 CONTRACTOR USE OF PREMISES 

A. General:  During the construction period the Contractor shall have full use of the premises 

for construction operations, including use of the site.  The Contractor’s use of the premises 

limited only by the Owner’s right to perform work or to retain other contractors on portions 

of the Project. 

B. Use of the Site:  Limit use of the premises to work in areas indicated.  Confine operations 

to areas within contract limits indicated.  Do not disturb portions of the site beyond the 

areas in which the Work is indicated. 
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1. Owner Occupancy:  Allow for Owner occupancy and use by the public. 

2. Driveways and Entrances: Keep driveways and entrances serving the premises 

clear and available to the Owner, the Owner’s employees, and emergency vehicles 

at all times.  Do not use these areas for parking or storage of materials.  Schedule 

deliveries to minimize space and time requirements for storage of materials and 

equipment on-site. 

C. Use of the Existing Building: Maintain the existing building in a weathertight condition 

throughout the construction period.  Repair damage cause by construction operations. Take 

all precautions necessary to protect the building and its occupants during the construction 

period.. 

1.6 OCCUPANCY REQUIREMENTS 

A. Full Owner Occupancy:  The Owner will occupy the site and existing building during the 

entire construction period.  Cooperate with the Owner during construction operations to 

minimize conflicts and facilitate owner usage.  Perform the Work so as not to interfere with 

the Owner’s operations. 

1.7 MISCELLANEOUS PROVISIONS 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF PRODUCTS ORDERED IN ADVANCE 

END OF SECTION  011000 
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SECTION 012100 – ALLOWANCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements governing allowances. 

1. Certain items are specified in the Contract Documents by allowances.  

Allowances have been established in lieu of additional requirements and to defer 

selection of actual materials and equipment to a later date when additional 

information is available for evaluation.  If necessary, additional requirements will 

be issued by Change Order. 

B. Types of allowances include the following: 

1. Lump-sum allowances. 

2. Weather allowances. 

C. Related Sections include the following: 

1. Division 1 Section "Contract Modification Procedures" for procedures for 

submitting and handling Change Orders for allowances. 

2. Division 1 Section "Unit Prices" for procedures for using unit prices. 

1.3 WEATHER ALLOWANCE 

A. Included within the completion period for this project are a specified number of “bad 

weather” days (see Schedule of Allowances). 

B. The Contractor’s progress schedule shall clearly indicate the bad weather day allowance 

as an “activity” or “activities”.  In the event weather conditions preclude performance of 

critical work activities for 50% or more of the Contractor’s scheduled workday, that day 

shall be declared unavailable for work due to weather (a “bad weather” day) and charged 

against the above allowance.  Critical work activities will be determined by review of the 

Contractor’s current progress schedule. 

C. The Contractor’s Representative and the Construction Representative shall agree daily on 

the number of “bad weather” days to be charged against the allowance.  This 

determination will be documented in writing and be signed by the Contractor and the 

Construction Representatives.  If there is a failure to agree on all or part of the “bad 

weather” days for a particular month, that disagreement shall be noted on this written 

document and signed by each party’s representative.  Failure of the Contractor’s 

representative to sign the “bad weather” day documentation after it is presented, with or 

without the notes of disagreement, shall constitute agreement with the “bad weather” day 

determination contained in that document. 

D. There will be no modification to the time of contract performance due solely to the 

failure to deplete the “bad weather” day allowance. 
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E. Once this allowance is depleted, a no cost Change Order time extension will be executed 

for “bad weather” days, as defined above, encountered during the remainder of the 

Project. 

1.4 SELECTION AND PURCHASE 

A. At the earliest practical date after award of the Contract, Designer of the date when final 

selection and purchase of each product or system described by an allowance must be 

completed to avoid delaying the Work. 

B. At Designer's request, obtain proposals for each allowance for use in making final 

selections.  Include recommendations that are relevant to performing the Work. 

C. Purchase products and systems selected by Designer from the designated supplier. 

1.5 SUBMITTALS 

A. Submit proposals for purchase of products or systems included in allowances, in the form 

specified for Change Orders. 

B. Submit invoices or delivery slips to show actual quantities of materials delivered to the 

site for use in fulfillment of each allowance. 

C. Coordinate and process submittals for allowance items in same manner as for other 

portions of the Work. 

1.6 COORDINATION 

A. Coordinate allowance items with other portions of the Work.  Furnish templates as 

required to coordinate installation. 

1.7 [LUMP-SUM] ALLOWANCES 

A. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, 

labor, installation, overhead and profit, and similar costs related to products and materials 

[selected by Designer] under allowance shall be included as part of the Contract Sum and 

not part of the allowance. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects.  

Return damaged or defective products to manufacturer for replacement. 

3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 

installations to ensure that each allowance item is completely integrated and interfaced 

with related work. 
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3.3 SCHEDULE OF ALLOWANCES 

A. Weather Allowance:  Included within the completion period for this Project 

___10____“bad weather” days. 

END OF SECTION  012100 
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SECTION 012200 – UNIT PRICES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions and other Division 1 Specification Sections apply to this Section. 

B. Quantities of Units to be included in the Base Bid are indicated in Section 004322 – Unit 

Prices. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for Unit Prices. 

B. Related Sections include the following: 

1. Division 1 Section "Allowances" for procedures for using Unit Prices to adjust quantity 

allowances. 

2. Division 1 Section "Contract Modification Procedures" for procedures for submitting and 

handling Change Orders. 

1.3 DEFINITIONS 

A. Unit Price is a price per unit of measurement for materials or services added to or 

deducted from the Contract Sum by appropriate modification, if estimated quantities of 

Work required by the Contract Documents are increased or decreased. 

1.4 PROCEDURES 

A. Unit Prices include all necessary material plus cost for delivery, installation, insurance, 

applicable taxes, overhead, and profit. 

B. Measurement and Payment:  Refer to individual Specification Sections for work that 

requires establishment of Unit Prices.  Methods of measurement and payment for Unit 

Prices are specified in those Sections. 

C. Owner reserves the right to reject Contractor's measurement of Work in-place that 

involves use of established Unit Prices and to have this work measured, at Owner's 

expense, by an independent surveyor acceptable to Contractor. 

D. List of Unit Prices:  A list of Unit Prices is included in Part 3.  Specification Sections 

referenced in the schedule contain requirements for materials described under each Unit 

Price. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 LIST OF UNIT PRICES 
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A. Unit Price No. 1 – 22-Gauge Metal Deck Removal and Replacement 

1. Description:  Unit price for 22-gauge removal and replacement to match existing 

decking profile according to Division 7 Section 076000. 

2. Unit of Measurement:  Square Foot 

3. Base Bid Quantity:  100 Square Feet 

 

END OF SECTION  012200 
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SECTION 012600 – CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for handling and 

processing Contract Modifications. 

B. Related Sections include the following: 

1. Division 1, Section 012100 "Allowances" for procedural requirements for 

handling and processing Allowances. 

2. Division 1, Section 012200 "Unit Prices" for administrative requirements for 

using Unit Prices. 

3. Division 1, Section 013115 “Project Management Communications” for 

administrative requirements for communications. 

4. Division 0, Section 007213, Article 3.1 "Acceptable Substitutions" for 

administrative procedures for handling Requests for Substitutions made after 

Contract award. 

5. Division 0, Section 007213, Article 4.0 "Changes in the Work" for Change Order 

requirements. 

1.3 REQUESTS FOR INFORMATION 

A. In the event that the Contractor or Subcontractor, at any tier, determines that some 

portion of the Drawings, Specifications, or other Contract Documents requires 

clarification or interpretation, the Contractor shall submit a “Request for Information” 

(RFI) in writing to the Designer.  A RFI may only be submitted by the Contractor and 

shall only be submitted on the RFI forms provided by the Owner.  The Contractor shall 

clearly and concisely set forth the issue for which clarification or interpretation is sought 

and why a response is needed.  In the RFI, the Contractor shall set forth an interpretation 

or understanding of the requirement along with reasons why such an understanding was 

reached. 

B. Responses to RFI shall be issued within ten (10) working days of receipt of the Request 

from the Contractor unless the Designer determines that a longer time is necessary to 

provide an adequate response.  If a longer time is determined necessary by the Designer, 

the Designer will, within five (5) working days of receipt of the request, notify the 

Contractor of the anticipated response time.  If the Contactor submits a RFI on a time 

sensitive activity on the current project schedule, the Contractor shall not be entitled to 

any time extension due to the time it takes the Designer to respond to the request 

provided that the Designer responds within the ten (10) working days set forth above. 

C. Responses from the Designer will not change any requirement of the Contract 

Documents.  In the event the Contractor believes that a response to a RFI will cause a 

change to the requirements of the Contract Document, the Contractor shall give written 
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notice to the Designer requesting a Change Order for the work.  Failure to give such 

written notice within ten (10) working days, shall waive the Contractor’s right to seek 

additional time or cost under Article 4, “Changes in the Work” of the General Conditions. 

1.4 MINOR CHANGES IN THE WORK 

A. Designer will issue supplemental instructions authorizing Minor Changes in the Work, 

not involving adjustment to the Contract Amount or the Contract Time, on ”Designer’s 

Supplemental Instructions” (DSI). 

1.5 PROPOSAL REQUESTS 

A. The Designer or Owner Representative will issue a detailed description of proposed 

Changes in the Work that may require adjustment to the Contract Amount or the Contract 

Time.  The proposed Change Description will be issued using the “Request for Proposal” 

(RFP) form.  If necessary, the description will include supplemental or revised Drawings 

and Specifications. 

1. Proposal Requests issued by the Designer or Owner Representative are for 

information only.  Do not consider them instructions either to stop work in 

progress or to execute the proposed change. 

2. Within ten (10) working days after receipt of Proposal Request, submit a 

proposal for the cost adjustments to the Contract Amount and the Contract Time 

necessary to execute the Change.  The Contractor shall submit his proposal on 

the appropriate Change Order Detailed Breakdown form.  Subcontractors may 

use the appropriate Change Order Detailed Breakdown form or submit their 

proposal on their letterhead provided the same level of detail is included.  All 

proposals shall include: 

a. A detailed breakdown of costs per Article 4.1 of the General Conditions. 

b. If requesting additional time per Article 4.2 of the General Conditions, 

include an updated Contractor's Construction Schedule that indicates the 

effect of the Change including, but not limited to, changes in activity 

duration, start and finish times, and activity relationship. 

1.6 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Proposal Request, the Designer or Owner Representative will 

issue a Change Order for signatures of Owner and Contractor on the “Change Order” 

form. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION  012600 
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SECTION 013100 – COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative provisions for coordinating construction operations 

on Projects including, but not limited to, the following: 

1. Coordination Drawings. 

2. Administrative and supervisory personnel. 

3. Project meetings. 

B. Each Contractor shall participate in coordination requirements.  Certain areas of 

responsibility will be assigned to a specific Contractor. 

C. Related Sections include the following: 

1. Division 1, Section 013200 "Schedules" for preparing and submitting 

Contractor's Construction Schedule. 

2. Articles 1.8.B and 1.8.C of Section 007213 "General Conditions" for 

coordinating meetings onsite. 

3. Article 5.4.H of Section 007213 "General Conditions" for coordinating Closeout 

of the Contract. 

1.3 COORDINATION 

A. Coordination:  Coordinate construction operations included in different Sections of the 

Specifications to ensure efficient and orderly installation of each part of the Work.  

Coordinate construction operations included in different Sections, which depend on each 

other for proper installation, connection, and operation. 

B. Coordination:  Each Contractor shall coordinate its construction operations with those of 

other contractors and entities to ensure efficient and orderly installation of each part of 

the Work.  Each Contractor shall coordinate its operations with operations included in 

different Sections that depend on each other for proper installation, connection, and 

operation. 

1. Schedule construction operations in sequence required to obtain the best results 

where installation of one part of the Work depends on installation of other 

components, before or after its own installation. 

2. Coordinate installation of different components with other Contractors to ensure 

maximum accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

4. Where availability of space is limited, coordinate installation of different 

components to ensure maximum performance and accessibility for required 
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maintenance, service, and repair of all components including mechanical and 

electrical. 

C. Prepare memoranda for distribution to each party involved outlining special procedures 

required for coordination.  Include such items as required notices, reports, and list of 

attendees at meetings. 

1. Prepare similar memoranda for Owner and separate Contractors if coordination 

of their Work is required. 

D. Administrative Procedures:  Coordinate scheduling and timing of required administrative 

procedures with other construction activities and activities of other Contractors to avoid 

conflicts and to ensure orderly progress of the Work.  Such administrative activities 

include, but are not limited to, the following: 

1. Preparation of Contractor's Construction Schedule. 

2. Preparation of the Schedule of Values. 

3. Installation and removal of temporary facilities and controls. 

4. Delivery and processing of submittals. 

5. Progress meetings. 

6. Preinstallation conferences. 

7. Startup and adjustment of systems. 

8. Project Closeout activities. 

E. Conservation:  Coordinate construction activities to ensure that operations are carried out 

with consideration given to conservation of energy, water, and materials. 

1. Salvage materials and equipment involved in performance of, but not actually 

incorporated into, the Work.  Refer to other Sections for disposition of salvaged 

materials that are designated as Owner's property. 

1.4 SUBMITTALS 

A. Coordination Drawings:  Prepare Coordination Drawings if limited space availability 

necessitates maximum utilization of space for efficient installation of different 

components or if coordination is required for installation of products and materials 

fabricated by separate entities. 

B. Key Personnel Names:  Within fifteen (15) work days of starting construction operations, 

submit a list of key personnel assignments including superintendent and other personnel 

in attendance at Project site.  Identify individuals and their duties and responsibilities; list 

addresses and telephone numbers including home and office telephone numbers.  Provide 

names, addresses, and telephone numbers of individuals assigned as standbys in the 

absence of individuals assigned to Project. 

1. Post copies of list in Project meeting room, in temporary field office, and by each 

temporary telephone.  Keep list current at all times. 

1.5 PROJECT MEETINGS 

A. The Owner’s Construction Representative will schedule a Pre-Construction Meeting prior 

to beginning of construction.  The date, time, and exact place of this meeting will be 

determined after Contract Award and notification of all interested parties.  The 
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Contractor shall arrange to have the Job Superintendent and all prime Subcontractors 

present at the meeting.  During the Pre-Construction Meeting, the construction 

procedures and information necessary for submitting payment requests will be discussed 

and materials distributed along with any other pertinent information. 

1. Minutes:  Designer will record and distribute meeting minutes. 

B. Progress Meetings:  The Owner’s Construction Representative will conduct Monthly 

Progress Meetings as stated in Articles 1.8.B and 1.8.C of Section 007213 “General 

Conditions”. 

1. Minutes:  Designer will record and distribute to Contractor the meeting minutes. 

C. Preinstallation Conferences:  Contractor shall conduct a preinstallation conference at 

Project site before each construction activity that requires coordination with other 

construction. 

1. Attendees:  Installer and representatives of Manufacturers and Fabricators 

involved in or affected by the installation and its coordination or integration with 

other materials and installations that have preceded or will follow, shall attend 

the meeting.  Advise Designer and Construction Representative of scheduled 

meeting dates. 

2. Agenda:  Review progress of other construction activities and preparations for 

the particular activity under consideration including requirements for the 

following: 

a. Contract Documents 

b. Options 

c. Related RFIs 

d. Related Change Orders 

e. Purchases 

f. Deliveries 

g. Submittals 

h. Review of mockups 

i. Possible conflicts 

j. Compatibility problems 

k. Time schedules 

l. Weather limitations 

m. Manufacturer's written recommendations 

n. Warranty requirements 

o. Compatibility of materials 

p. Acceptability of substrates 

q. Temporary facilities and controls 

r. Space and access limitations 

s. Regulations of authorities having jurisdiction 

t. Testing and inspecting requirements 
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u. Installation procedures 

v. Coordination with other Work 

w. Required performance results 

x. Protection of adjacent Work 

y. Protection of construction and personnel 

3. Contractor shall record significant conference discussions, agreements, and 

disagreements including required corrective measures and actions. 

4. Reporting:  Distribute minutes of the meeting to each party present and to parties 

who should have been present. 

5. Do not proceed with installation if the conference cannot be successfully 

concluded.  Initiate whatever actions are necessary to resolve impediments to 

performance of the Work and reconvene the conference at earliest feasible date. 

6. Revise paragraph below if Project requires holding progress meetings at different 

intervals.  Insert special intervals such as "every third Tuesday" to suit special 

circumstances. 

7. Project name 

8. Name and address of Contractor 

9. Name and address of Designer 

10. RFI number including RFIs that were dropped and not submitted 

11. RFI description 

12. Date the RFI was submitted 

13. Date Designer's response was received 

14. Identification of related DSI or Proposal Request, as appropriate 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION  013100 
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SECTION 013115 - PROJECT MANAGEMENT COMMUNICATIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.  

B. Division 1, Section 013300 - Submittals 

C. Division 1, Section 012600 – Contract Modification Procedures 

1.2 SUMMARY 

A. Project Management Communications: The Contractor shall use the Internet web-based 

project management communications tool, Trimble Unity Construct® (Formerly 

eBuilder) ASP software, and protocols included in that software during this project. The 

use of project management communications as herein described does not replace or 

change any contractual responsibilities of the participants.  

1. Project management communications is available through Trimble Unity 

Construct® (Formerly eBuilder) as provided by "Trimble Unity Construct®" in the 

form and manner required by the Owner. 

2. The project communications database is on-line and fully functional. User 

registration, electronic and computer equipment, and Internet connections are the 

responsibility of each project participant. The sharing of user accounts is 

prohibited 

B. Support: Trimble Unity Construct® (Formerly eBuilder) will provide on-going support 

through on-line help files. 

C. Copyrights and Ownership: Nothing in this specification or the subsequent 

communications supersedes the parties’ obligations and rights for copyright or 

document ownership as established by the Contract Documents. The use of CAD/BIM 

files, processes or design information distributed in this system is intended only for the 

project specified herein. 

D. Purpose: The intent of using Trimble Unity Construct®(Formerly eBuilder) is to 

improve project work efforts by promoting timely initial communications and 

responses.  Secondly, to reduce the number of paper documents while providing 

improved record keeping by creation of electronic document files 

E. Authorized Users: Access to the web site will be by individuals who are authorized 

users. 
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1. Individuals shall complete the Trimble Unity Construct  (Formerly eBuilder) New 

Company/User Request Form located at the following web site: 

https://oa.mo.gov/facilities/vendor-links/contractor-forms.  Completed forms shall 

be emailed to the following email address: OA.FMDCE-BuilderSupport@oa.mo.gov.  

2. Authorized users will be contacted directly and assigned a temporary user 

password. 

3. Individuals shall be responsible for the proper use of their passwords and access 

to data as agents of the company in which they are employed. 

F. Administrative Users: Administrative users have access and control of user licenses and 

all posted items. DO NOT POST PRIVATE OR YOUR COMPANY CONFIDENTIAL 

ITEMS IN THE DATABASE! Improper or abusive language toward any party or 

repeated posting of items intended to deceive or disrupt the work of the project will not 

be tolerated and will result in deletion of the offensive items and revocation of user 

license at the sole discretion of the Administrative User(s).  

G. Communications: The use of fax, email and courier communication for this project is 

discouraged in favor of using Trimble Unity Construct® (Formerly eBuilder) to send 

messages. Communication functions are as follows: 

1. Document Integrity and Revisions: 

a. Documents, comments, drawings and other records posted to the system 

shall remain for the project record.  The authorship time and date shall be 

recorded for each document submitted to the system. Submitting a new 

document or record with a unique ID, authorship, and time stamp shall be 

the method used to make modifications or corrections. 

b. The system shall make it easy to identify revised or superseded documents 

and their predecessors. 

c. Server or Client-side software enhancements during the life of the project 

shall not alter or restrict the content of data published by the system.  

System upgrades shall not affect access to older documents or software. 

2. Document Security: 

a. The system shall provide a method for communication of documents.  

Documents shall allow security group assignment to respect the contractual 

parties communication except for Administrative Users. DO NOT POST 

PRIVATE OR YOUR COMPANY CONFIDENTIAL ITEMS IN THE 

DATABASE! 

3. Document Integration: 

a. Documents of various types shall be logically related to one another and 

discoverable.  For example, requests for information, daily field reports, 

supplemental sketches and photographs shall be capable of reference as 

related records. 

4. Reporting: 

a. The system shall be capable of generating reports for work in progress, and 

logs for each document type. Summary reports generated by the system 

shall be available for team members. 

5. Notifications and Distribution: 
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a. Document distribution to project members shall be accomplished both 

within the extranet system and via email as appropriate.  Project document 

distribution to parties outside of the project communication system shall be 

accomplished by secure email of outgoing documents and attachments, 

readable by a standard email client.   

6. Required Document Types: 

a. RFI, Request for Information. 

b. Submittals, including record numbering by drawing and specification 

section. 

c. Transmittals, including record of documents and materials delivered in hard 

copy. 

d. Meeting Minutes. 

e. Application for Payments (Draft or Pencil). 

f. Review Comments. 

g. Field Reports. 

h. Construction Photographs. 

i. Drawings. 

j. Supplemental Sketches. 

k. Schedules. 

l. Specifications. 

m. Request for Proposals 

n. Designer’s Supplemental Instructions 

o. Punch Lists 

H. Record Keeping: Except for paper documents, which require original signatures and 

large format documents (greater than 8½ x 11 inches), all other 8½ x 11 inches 

documents shall be submitted by transmission in electronic form to the Trimble Unity 

Construct® (Formerly eBuilder) web site by licensed users. 

a. The Owner and his representatives, the Designer and his consultants, and 

the Contractor and his Subcontractors and suppliers at every tier shall 

respond to documents received in electronic form on the web site and 

consider them as if received in paper document form. 

b. The Owner and his representatives, the Designer and his consultants, and 

the Contractor and his Subcontractors and suppliers at every tier reserves 

the right to and shall reply or respond by transmissions in electronic form 

on the web site to documents actually received in paper document form. 

c. The Owner and his representatives, the Designer and his consultants, and 

the Contractor and his Subcontractors and suppliers at every tier reserves 

the right to and shall copy any paper document into electronic form and 

make same available on the web site.  

I. Minimum Equipment and Internet Connection: In addition to other requirements 

specified in this Section, the Owner and his representatives, the Construction Manager 

and his representatives, the Architect and his consultants, and the Contractor and his 

sub-contractors and suppliers at every tier required to have a user license(s) shall be 

responsible for the following:  
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1. Providing suitable computer systems for each licensed user at the users normal 

work location1 with high-speed Internet access, i.e. DSL, local cable company's 

Internet connection, or T1 connection.  

2. Each of the above referenced computer systems shall have the following 

minimum system2 and software requirements: 

a. Desktop configuration (Laptop configurations are similar and should be 

equal to or exceed desktop system.) 
1) Operating System: Windows XP or newer 

2) Internet Browser: Internet Explorer 6.01SP2+ (Recommend IE7.0+) 

3) Minimum Recommend Connection Speed: 256K or above 

4) Processor Speed: 1 Gigahertz and above 

5) RAM: 512 mb 

6) Operating system and software shall be properly licensed. 

7) Internet Explorer version 7 (current version is a free distribution for 

download). This specification is not intended to restrict the host server or 

client computers provided that industry standard HTTP clients may access 

the published content. 

8) Adobe Acrobat Reader (current version is a free distribution for 

download). 

9) Users should have the standard Microsoft Office Suite (current 

version must be purchased) or the equivalent. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 -  EXECUTION (Not Applicable.) 

END OF SECTION 013115 
 

 
1 The normal work location is the place where the user is assigned for more than one-half of his time working on this 

project.  
2 The minimum system herein will not be sufficient for many tasks and may not be able to process all documents 

and files stored in the Trimble Unity Construct® (Formerly eBuilder) Documents area. 
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SECTION 013200 – SCHEDULE – BAR CHART  

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section includes requirements for a Bar Chart Schedule for the project construction 
activities, schedule of submittals, and schedule for testing. 

PART 2 - PRODUCTS – (Not Applicable) 

PART 3 - EXECUTION 

3.1 SUBMITTAL PROCEDURES 

A. The Contractor shall submit to the Designer, within ten (10) working days following the 
Notice to Proceed, a Progress Schedule including Schedule of Values showing the rate of 
progress the Contractor agrees to maintain and the order in which he proposed to carry 
out the various phases of Work.  No payments shall be made to the Contractor until the 
Progress Schedule has been approved by the Owner. 

1. The Schedule of Values must have the following line items included with the 
value of the item as indicated below: 

a. O&M’s (Owner’s Manual) 

1) $1,000,000.00 (One million) and under – 2% of the total contract 
amount 

2) Over $1,000,000.00 (One million) – 1% of the total contract 
amount 

b. Close Out Documents 

1) $1,000,000.00 (One million) and under – 2% of the total contract 
amount 

2) Over $1,000,000.00 (One million) – 1% of the total contract 
amount 

c. General Conditions 

1) No more than 10% 

B. The Contractor shall submit an updated Schedule for presentation at each Monthly 
Progress Meeting.  The Schedule shall be updated by the Contractor as necessary to 
reflect the current Schedule and its relationship to the original Schedule.  The updated 
Schedule shall reflect any changes in the logic, sequence, durations, or completion date.  
Payments to the Contractor shall be suspended if the Progress Schedule is not adequately 
updated to reflect actual conditions. 
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C. The Contractor shall submit Progress Schedules to Subcontractors to permit coordinating 
their Progress Schedules to the general construction Work.  The Contractor shall 
coordinate preparation and processing of Schedules and reports with performance of 
other construction activities. 

3.2 CONSTRUCTION PROGRESS SCHEDULE – BAR CHART SCHEDULE 

A. Bar-Chart Schedule:  The Contractor shall prepare a comprehensive, fully developed, 
horizontal bar chart-type Contractor’s Construction Schedule.  The Contractor for general 
construction shall prepare the Construction Schedule for the entire Project.  The Schedule 
shall show the percentage of work to be completed at any time, anticipated monthly 
payments by Owner, as well as significant dates (such as completion of excavation, 
concrete foundation work, underground lines, superstructure, rough-ins, enclosure, 
hanging of fixtures, etc.) which shall serve as check points to determine compliance with 
the approved Schedule.  The Schedule shall also include an activity for the number of 
“bad” weather days specified in Section 012100 – Allowances. 

1. The Contractor shall provide a separate time bar for each significant construction 
activity.  Provide a continuous vertical line to identify the first working day of 
each week. 

a. If practical, use the same Schedule of Values breakdown for schedule 
time bars. 

2. The Contractor shall provide a base activity time bar showing duration for each 
construction activity.  Each bar is to indicate start and completion dates for the 
activity.  The Contractor is to place a contrasting bar below each original 
schedule activity time for indicating actual progress and planned remaining 
duration for the activity. 

3. The Contractor shall prepare the Schedule on a minimal number of separate 
sheets to readily show the data for the entire construction period. 

4. Secure time commitments for performing critical elements of the Work from 
parties involved.  Coordinate each element on schedule with other construction 
activities.  Include minor elements involved in the overall sequence of the Work.  
Show each activity in proper sequence.  Indicate graphically the sequences 
necessary for completion of related portions of the Work. 

5. Coordinate the Contractor’s Construction Schedule with the Schedule of Values, 
list of subcontracts, Submittal Schedule, progress reports, payment requests, and 
other required schedules and reports. 

6. Indicate the Intent to Award and the Contract Substantial Completion dates on 
the schedule. 

B. Phasing:  Provide notations on the schedule to show how the sequence of the Work is 
affected by the following: 

1. Requirement for Phased completion 

2. Work by separate Contractors 

3. Work by the Owner 

4. Pre-purchased materials 

5. Coordination with existing construction 

6. Limitations of continued occupancies 
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7. Un-interruptible services 

8. Partial Occupancy prior to Substantial Completion 

9. Site restrictions 

10. Provisions for future construction 

11. Seasonal variations 

12. Environmental control 

C. Work Stages:  Use crosshatched bars to indicate important stages of construction for each 
major portion of the Work.  Such stages include, but are not necessarily limited to, the 
following: 

1. Subcontract awards 

2. Submittals 

3. Purchases 

4. Mockups 

5. Fabrication 

6. Sample testing 

7. Deliveries 

8. Installation 

9. Testing 

10. Adjusting 

11. Curing 

12. Startup and placement into final use and operation 

D. Area Separations: Provide a separate time bar to identify each major area of construction 
for each major portion of the Work.  For the purposes of this Article, a “major area” is a 
story of construction, a separate building, or a similar significant construction element. 

1. Indicate where each construction activity within a major area must be sequenced 
or integrated with other construction activities to provide for the following: 

a. Structural completion. 

b. Permanent space enclosure 

c. Completion of mechanical installation 

d. Completion of the electrical portion of the Work 

e. Substantial Completion 

3.3 SCHEDULE OF SUBMITTALS 

A. Upon acceptance of the Construction Progress Schedule, prepare and submit a complete 
schedule of submittals.  Coordinate the submittal schedule with Section 013300 
SUBMITTALS, the approved Construction Progress Schedule, list of subcontracts, 
Schedule of Values and the list of products. 

B. Prepare the schedule in chronological order.  Provide the following information 
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1. Scheduled date for the first submittal 

2. Related Section number 

3. Submittal category 

4. Name of the Subcontractor 

5. Description of the part of the Work covered 

6. Scheduled date for resubmittal 

7. Scheduled date for the Designer’s final release or approval 

C. Distribution:  Following the Designer’s response to the initial submittal schedule, print 
and distribute copies to the Designer, Owner, subcontractors, and other parties required to 
comply with submittal dates indicated. 

1. Post copies in the Project meeting room and temporary field office. 

2. When revisions are made, distribute to the same parties and post in the same 
locations.  Delete parties from distribution when they have completed their 
assigned part of the Work and are no longer involved in construction activities. 

D. Schedule Updating:  Revise the schedule after each meeting or other activity where 
revisions have been recognized or made.  Issue the updated schedule concurrently with 
the report of each meeting. 

3.4 SCHEDULE OF INSPECTIONS AND TESTS 

A. Prepare a schedule of inspections, tests, and similar services required by the Contract 
Documents.  Submit the schedule with (15) days of the date established for 
commencement of the Contract Work.  The Contractor is to notify the testing agency at 
least (5) working days in advance of the required tests unless otherwise specified. 

B. Form:  This schedule shall be in tabular form and shall include, but not be limited to, the 
following: 

1. Specification Section number 

2. Description of the test 

3. Identification of applicable standards 

4. Identification of test methods 

5. Number of tests required 

6. Time schedule or time span for tests 

7. Entity responsible for performing tests 

8. Requirements for taking samples 

9. Unique characteristics of each service 

C. Distribution:  Distribute the schedule to the Owner, Architect, and each party involved in 
performance of portions of the Work where inspections and tests are required. 

END OF SECTION 013200 
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SECTION 013300 – SUBMITTALS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

B. Division 1, Section 013115 “Project Management Communications” for administrative 

requirements for communications. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for submittals required 

for performance of the Work including the following: 

1. Shop Drawings 

2. Product Data 

3. Samples 

4. Quality Assurance Submittals 

5. Construction Photographs 

6. Operating and Maintenance Manuals 

7. Warranties 

B. Administrative Submittals:  Refer to General and Supplementary Conditions other 

applicable Division 1 Sections and other Contract Documents for requirements for 

administrative submittals.  Such submittals include, but are not limited to, the following: 

1. Construction Progress Schedule including Schedule of Values 

2. Performance and Payment Bonds 

3. Insurance Certificates 

4. Applications for Payment 

5. Certified Payroll Reports 

6. Partial and Final Receipt of Payment and Release Forms 

7. Affidavit – Compliance with Prevailing Wage Law 

8. Record Drawings 

9. Notifications, Permits, etc. 

C. The Contractor is obliged and responsible to check all shop drawings and schedules to 

assure compliance with contract plans and specifications.  The Contractor is responsible 

for the content of the shop drawings and coordination with other contract work.  Shop 

drawings and schedules shall indicate, in detail, all parts of an Item or Work including 

erection and setting instructions and integration with the Work of other trades. 

D. The Contractor shall at all times make a copy, of all approved submittals, available on 

site to the Construction Representative. 
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1.3 SUBMITTAL PROCEDURES 

A. The Contractor shall comply with the General and Supplementary Conditions and other 

applicable sections of the Contract Documents.  The Contractor shall submit, with such 

promptness as to cause no delay in his work or in that of any other contractors, all 

required submittals indicated in Part 3.1 of this section and elsewhere in the Contract 

Documents.  Coordinate preparation and processing of submittals with performance of 

construction activities.  Transmit each submittal sufficiently in advance of performance 

of related construction activities to avoid delay. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related elements of the 

Work so processing will not be delayed by the need to review submittals 

concurrently for coordination. 

a. The Designer reserves the right to withhold action on a submittal 

requiring coordination with other submittals until all related submittals 

are received. 

B. Each drawing and/or series of drawings submitted must be accompanied by a letter of 

transmittal giving a list of the titles and numbers of the drawings.  Each series shall be 

numbered consecutively for ready reference and each drawing shall be marked with the 

following information: 

1. Date of Submission 

2. Name of Project 

3. Location 

4. Section Number of Specification 

5. State Project Number 

6. Name of Submitting Contractor 

7. Name of Subcontractor 

8. Indicate if Item is submitted as specified or as a substitution 

1.4 SHOP DRAWINGS 

A. Comply with the General Conditions, Article 3.2. 

B. The Contractor shall submit newly prepared information drawn accurately to scale.  

Highlight, encircle, or otherwise indicate deviations from the Contract Documents.  Do 

not reproduce Contract Documents or copy standard information as the basis of Shop 

Drawings.  Standard information prepared without specific reference to the Project is not 

a Shop Drawing. 

C. Shop Drawings include fabrication and installation drawings, setting diagrams, schedules, 

patterns, templates, and similar drawings including the following information: 

1. Dimensions 

2. Identification of products and materials included by sheet and detail number 

3. Compliance with specified standards 

4. Notation of coordination requirements 
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5. Notation of dimensions established by field measurement 

6. Sheet Size:  Except for templates, patterns and similar full-size Drawings, submit 

Shop Drawings on sheets at least 8½”x11” but no larger than 36”x48”. 

1.5 PRODUCT DATA 

A. The Contractor shall comply with the General Conditions, Article 3.2. 

B. The Contractor shall collect Product Data into a single submittal for each element of 

construction or system.  Product Data includes printed information, such as 

manufacturer’s installation instructions, catalog cuts, standard color charts, roughing-in 

diagrams and templates, standard wiring diagrams, and performance curves. 

1. Mark each copy to show applicable choices and options.  Where printed Product 

Data includes information on several products that are not required, mark copies 

to indicate the applicable information including the following information: 

a. Manufacturer’s printed recommendations 

b. Compliance with Trade Association standards 

c. Compliance with recognized Testing Agency standards 

d. Application of Testing Agency labels and seals 

e. Notation of dimensions verified by field measurement 

f. Notation of coordination requirements 

2. Do not submit Product Data until compliance with requirements of the Contract 

Documents has been confirmed. 

1.6 SAMPLES 

A. The Contractor shall comply with the General Conditions, Article 3.2. 

B. The Contractor shall submit full-size, fully fabricated samples, cured and finished as 

specified, and physically identical with the material or product proposed.  Samples 

include partial sections of manufactured or fabricated components, cuts or containers of 

materials, color range sets, and swatches showing color, texture, and pattern. 

1. The Contractor shall mount or display samples in the manner to facilitate review 

of qualities indicated.  Prepare samples to match the Designer’s sample including 

the following: 

a. Specification Section number and reference 

b. Generic description of the Sample 

c. Sample source 

d. Product name or name of the Manufacturer 

e. Compliance with recognized standards 

f. Availability and delivery time 

2. The Contractor shall submit samples for review of size, kind, color, pattern, and 

texture.  Submit samples for a final check of these characteristics with other 

elements and a comparison of these characteristics between the final submittal 

and the actual component as delivered and installed. 
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a. Where variation in color, pattern, texture, or other characteristic is 

inherent in the material or product represented, submit at least three (3) 

multiple units that show approximate limits of the variations. 

b. Refer to other Specification Sections for requirements for samples that 

illustrate workmanship, fabrication techniques, details of assembly, 

connections, operation, and similar construction characteristics. 

c. Refer to other Sections for samples to be returned to the Contractor for 

incorporation in the Work.  Such samples must be undamaged at time of 

use.  On the transmittal, indicate special requests regarding disposition of 

sample submittals. 

d. Samples not incorporated into the Work, or otherwise designated as the 

Owner’s property, are the property of the Contractor and shall be 

removed from the site prior to Substantial Completion. 

3. Field samples are full-size examples erected onsite to illustrate finishes, coatings, 

or finish materials and to establish the Project standard. 

a. The Contractor shall comply with submittal requirements to the fullest 

extent possible.  The Contractor shall process transmittal forms to 

provide a record of activity. 

1.7 QUALITY ASSURANCE DOCUMENTS 

A. The Contractor shall comply with the General Conditions, Article 3.2 

B. The Contractor shall submit quality control submittals including design data, 

certifications, manufacturer’s instructions, manufacturer’s field reports, and other quality-

control submittals as required under other Sections of the Specifications. 

C. Certifications:  Where other Sections of the Specifications require certification that a 

product, material, or installation complies with specified requirements, submit a notarized 

certification from the Manufacturer certifying compliance with specified requirements. 

1. Signature:  Certification shall be signed by an officer of the Manufacturer or 

other individual authorized to contractually bind the Company. 

D. Inspection and Test Reports:  The Contractor shall submit the required inspection and test 

reports from independent testing agencies as specified in this Section and in other 

Sections of the Contract Documents. 

E. Construction Photographs:  The Contractor shall submit record construction photographs 

as specified in this Section and in other Sections of the Contract Documents. 

1. The Contractor shall submit digital photographs.  The Construction 

Administrator shall determine the quantity and naming convention at the 

preconstruction meeting. 

2. The Contractor shall identify each photograph with project name, location, 

number, date, time, and orientation. 

3. The Contractor shall submit progress photographs monthly unless specified 

otherwise.  Photographs shall be taken one (1) week prior to submitting. 

4. The Contractor shall take four (4) site photographs from differing directions and 

a minimum of five (5) interior photographs indicating the relative progress of the 

Work. 
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1.8 OPERATING AND MAINTENANCE MANUALS AND WARRANTIES 

A. The Contractor shall submit all required manufacturer’s operating instructions, 

maintenance/service manuals, and warranties in accordance with the General Conditions, 

Article 3.5, and Supplementary Conditions along with this and other Sections of the 

Contract Documents. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 REQUIRED SUBMITTALS 

A. Contractor shall submit the following information for materials and equipment to be provided 

under this contract. 

 

SPEC SECTION TITLE CATEGORY 

013200 Schedules Construction Schedule 

013200 Schedules Schedule of Values 

013200 Schedules List of Subcontractors 

013200 Schedules Major Material Suppliers 

075420 Thermoplastic Polyolefin (TPO) Roofing Shop Drawings 

075420 Thermoplastic Polyolefin (TPO) Roofing Product Data 

075420  Thermoplastic Polyolefin (TPO) Roofing Sample 

075420  Thermoplastic Polyolefin (TPO) Roofing Certification 

075420 Thermoplastic Polyolefin (TPO) Roofing Warranty 

075420 Thermoplastic Polyolefin (TPO) Roofing Operation / Maintenance Manual 

076000  Flashing and Sheet Metal Shop Drawings 

076000  Flashing and Sheet Metal Product Data 

079200 Joint Sealers Product Data 

079200 Joint Sealers Sample 

092500 Gypsum Drywall Shop Drawings 

092500 Gypsum Drywall Product Data 

099000 Painting Product Data 

099000 Painting Sample 

099500 Wall Coverings Product Data 

099500 Wall Coverings Sample 

099500 Wall Coverings Warranty 

 

END OF SECTION  013300 
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SECTION 013513.25 - SITE SECURITY AND HEALTH REQUIREMENTS (MSHP) 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

1.2 SUBMITTALS 

A. List of required submittals: 

1. Materials Safety Data Sheets for all hazardous materials to be brought onsite. 
2. Schedule of proposed shutdowns, if applicable. 
3. A list of the names of all employees who will submit fingerprints for a background check, 

and the signed privacy documents identified below for each employee. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 ACCESS TO THE SITE 

A. The Contractor shall arrange with Facility Representatives to establish procedures for the 
controlled entry of workers and materials into the work areas at the Facility. 

B. The Contractor shall establish regular working hours with Facility Representatives. The 
Contractor must report changes in working hours or overtime to Facility Representatives and 
obtain approval twenty-four (24) hours ahead of time. The Contractor shall report emergency 
overtime to Facility Representatives as soon as it is evident that overtime is needed. The 
Contractor must obtain approval from Facility Representatives for all work performed after 
dark. 

C. The Contractor shall provide the name and phone number of the Contractor’s employee or 
agent who is in charge onsite; this individual must be able to be contacted in case of 
emergency. The Contractor must be able to furnish names and address of all employees upon 
request. 

D. All construction personnel shall visibly display issued identification cards. 

3.2 FIRE PROTECTION, SAFETY, AND HEALTH CONTROLS 

A. The Contractor shall take all necessary precautions to guard against and eliminate possible fire 
hazards.  

1. Onsite burning is prohibited. 
2. The Contractor shall store all flammable or hazardous materials in proper containers 
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located outside the buildings or offsite, if possible. 
3. The Contractor shall provide and maintain, in good order, during construction fire 

extinguishers as required by the National Fire Protection Association. In areas of 
flammable liquids, asphalt, or electrical hazards, 15-pound carbon dioxide or 20-pound 
dry chemical extinguishers shall be provided. 

B. The Contractor shall not obstruct streets or walks without permission from the Owner’s 
Construction Representative and Facility Representatives. 

C. The Contractor’s personnel shall not exceed the speed limit of 15 mph while at the Facility 
unless otherwise posted. 

D. The Contractor shall take all necessary, reasonable measures to reduce air and water pollution 
by any material or equipment used during construction. The Contractor shall keep volatile 
wastes in covered containers and shall not dispose of volatile wastes or oils in storm or sanitary 
drains. 

E. The Contractor shall keep the project site neat, orderly, and in a safe condition at all times. The 
Contractor shall immediately remove all hazardous waste and shall not allow rubbish to 
accumulate. The Contractor shall provide onsite containers for collection of rubbish and shall 
dispose of it at frequent intervals during the progress of the Work. 

F. Fire exits, alarm systems, and sprinkler systems shall remain fully operational at all times, 
unless written approval is received from the Owner’s Construction Representative and the 
appropriate Facility Representative at least twenty-four (24) hours in advance. The Contractor 
shall submit a written time schedule for any proposed shutdowns. 

G. For all hazardous materials brought onsite, Material Safety Data Sheets shall be on site and 
readily available upon request at least a day before delivery. 

H. Alcoholic beverages, Marijuana (Cannabis) in any form, or illegal substances shall not be 
brought upon the Facility premises. The Contractor’s workers shall not be under the influence 
of any intoxicating substances while on the Facility premises. 

3.3 MSHP SECURITY CLEARANCE REQUIREMENTS 

A. Contractor Background Screening Policy: As a normal business activity, the Missouri State 
Highway Patrol (MSHP) may contract with external companies to perform various duties for 
the Missouri State Highway Patrol. Any personnel working for a contractor, and who has 
access to criminal justice information is required to pass a background check prior to beginning 
work on the contract. A contractor’s proposed candidate may also be required to undergo a 
MSHP approved drug screening. This background check requirement will be included as part 
of all PAQs or solicitations for bids. The contract/PAQ award is contingent upon the proposed 
candidate background checks being completed. 

B. This background check will include, but not be limited to, state of residency and national 
fingerprint-based record checks. If the proposed candidate lives outside the United States, the 
contractor will submit similar documentation from their respective country. Qualification to 
work on contract will be based upon the following criteria: 
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1. A felony conviction or guilty plea will be an automatic disapproval of the candidate.  
2. Any conviction whether misdemeanor or felony, involving violence, crimes against 

children, and all sexual crimes regardless of timeframe will be an automatic disapproval 
of the candidate. 

3. Candidates will be disqualified if it is confirmed there are outstanding arrest warrants for 
the candidate. 

4. Any other misdemeanor convictions and guilty pleas may be considered for automatic 
disapproval. The State CSO (CJIS Security Officer) has final authority regarding if the 
nature or severity of the misdemeanor offense(s) does or does not warrant a 
disqualification.  

C. For misdemeanors, consideration will be given to the relationship between the information 
obtained in the background check and the responsibilities of the position. Time and severity of 
crime may also be considered as factors in a disqualification. Candidates may submit a written 
request for waiver through their contracting company if they have been disapproved and wish 
to contest the decision. The request will need to explain the circumstances of the crime and 
justification for a waiver. 

D. Contractors will be required to undergo a background check at a minimum once every five 
years. If there is a significant gap between contracts, candidates may be required to undergo a 
background check before working under a new contract.  

E. The CSO or their designee will maintain a list of contractors who have been approved to work 
at the MSHP.  

F. If a candidate goes through a background check with one contractor and then goes to work at a 
different contractor, the candidate will not be required to undergo a separate background check 
unless the timeframe exceeds five-year limit. 

G. The CSO for the MSHP has the right to approve or disapprove any candidate and has the right 
to revoke a candidate’s approval at any time. 

H. The FBI CJIS Security Policy requires the MSHP to conduct background checks on all 
contractors needing MSHP access. 

I. Contractors working on-site and/or need escorted access are required to provide name, date of 
birth and social security number to enable the MSHP to run a name-based background check 
prior to their arrival on-site. 

1.  The FBI CJIS Security Policy requires the Missouri State Highway Patrol to conduct 
fingerprint background checks on vendors and contractors who require, or may 
require, virtual and/or unescorted physical access to criminal justice information. 
Provided are background check instructions managed by the MSHP CJIS Security 
Audit and Compliance Unit. For further assistance please email 
securityaudit@mshp.dps.mo.gov or call 573-526-6153 x2622. 1)Fingerprint 
Submission - register online at www.machs.mo.gov 

a. *Fingerprint instructions attached separately*Payment $43.50 is due at 
registration*Required fingerprint card information below* 

b. 4-digit Registration Number: 9120 
c. Complete Name 
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d. Date of Birth 
e. Social Security Number 
f. ORI: MOMHP2300 
g. OCA Designation: CONTRACTOR 
h. Agency Name: MSHP-SACU 

J. Security Awareness Certification - take online at www.cjisonline.com  

1. Vendor accounts and Vendor Admin profiles are created by the MSHP SACU, 
securityaudit@mshp.dps.mo.gov 

2. *Vendor Account - Provide company name, mailing address, and phone number of 
vendor/contractor. 

3. *Vendor Admin - Provide name, email address, and phone number you want designated 
as the Vendor Admin to manage user accounts. 

K. Security Addendum Certification - form is attached separately. Signature page may be 
downloaded to user's account under Certification Details Tab/Documents. If this is not an 
option, email signature form to securityaudit@mshp.dps.mo.gov. 

L. MSHP Required Security Forms - Forms attached separately. Please return signature pages to 
securityaudit@mshp.dps.mo.gov. 

M. The Missouri Central Vendor File: As a normal business activity, Missouri law enforcement 
agencies may contract with external companies to perform various duties for their agency. Any 
personnel working for a vendor or contractor, and who has access to criminal justice 
information, is required to pass a background check prior to beginning work on the contract per 
FBI CJIS Security Policy. To better streamline this process for vendors and contractors 
performing work at more than one Missouri law enforcement agency, the Missouri State 
Highway Patrol has implemented a program to manage these background check files centrally 
called the Missouri Central Vendor File. This allows contractors to perform fingerprint checks 
and complete security awareness training requirements one time rather than with each 
contracting agency. Unless otherwise notified, vendors and contractors who submit background 
checks using the MSHP Background Check Process will automatically be vetted and added to 
the MO Central Vendor File. Background results can be provided upon request sent to 
securityaudit@mshp.dps.mo.gov. 

3.4 DISRUPTION OF UTILITIES 

A. The Contractor shall give a minimum of seventy-two (72) hours written notice to the 
Construction Representative and the Facility Representative before disconnecting electric, gas, 
water, fire protection, or sewer service to any building. 

B. The Contractor shall give a minimum of seventy-two (72) hours written notice to the 
Construction Representative and Facility Representative before closing any access drives, and 
shall make temporary access available, if possible. The Contractor shall not obstruct streets, 
walks, or parking. 
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3.5 PROTECTION OF PERSONS AND PROPERTY 

A. SAFETY PRECAUTIONS AND PROGRAMS 

1. The Contractor shall at all times conduct operations under this Contract in a manner to 
avoid the risk of bodily harm to persons or risk of damage to any property. The 
Contractor shall promptly take precautions which are necessary and adequate against 
conditions created during the progress of the Contractor's activities hereunder which 
involve a risk of bodily harm to persons or a risk of damage to property. The Contractor 
shall continuously inspect Work, materials, and equipment to discover and determine any 
such conditions and shall be solely responsible for discovery, determination, and 
correction of any such conditions. The Contractor shall comply with applicable safety 
laws, standards, codes, and regulations in the jurisdiction where the Work is being 
performed, specifically, but without limiting the generality of the foregoing, with rules 
regulations, and standards adopted pursuant to the Williams-Steiger Occupational Safety 
and Health Act of 1970 and applicable amendments. 

2. All contractors, subcontractors and workers on this project are subject to the Construction 
Safety Training provisions 292.675 RSMo. 

3. In the event the Contractor encounters on the site, material reasonably believed to be 
asbestos, polychlorinated biphenyl (PCB), lead, mercury, or other material known to be 
hazardous, which has not been rendered harmless, the Contractor shall immediately stop 
Work in the area affected and report the condition to the Owner's Representative and the 
Architect in writing. The Work in the affected area shall not thereafter be resumed except 
by written agreement of the Owner's Representative and Contractor if in fact the material 
is asbestos or polychlorinated biphenyl (PCB) and has not been rendered harmless. The 
Work in the affected area shall be resumed in the absence of asbestos or polychlorinated 
biphenyl (PCB), or when it has been rendered harmless by written agreement of the 
Owner's Representative and the Contractor. “Rendered Harmless” shall mean that levels 
of such materials are less than any applicable exposure standards, including but limited to 
OSHA regulations. 

B. SAFETY OF PERSONS AND PROPERTY 

1. The Contractor shall take reasonable precautions for safety of, and shall provide 
protection to prevent damage, injury, or loss to: 

a. clients, staff, the public, construction personnel, and other persons who may be 
affected thereby; 

b. the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the site, under care, custody, or control of the Contractor or the 
Contractor's Subcontractors of any tier; and 

c. other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, 
pavements, roadways, structures, and utilities not designated for removal, 
relocation, or replacement in the course of construction. 

2. The Contractor shall give notices and comply with applicable laws, standards, codes, 
ordinances, rules, regulations, and lawful orders of public authorities bearing on safety of 
persons or property or their protection from damage, injury, or loss. 

3. The Contractor shall erect and maintain, as required by existing conditions and 
performance of the Contract, safeguards for safety and protection, including, but not 
limited to, posting danger signs and other warnings against hazards, promulgating safety 



   
 

SITE SECURITY AND HEALTH REQUIREMENTS (MSHP) 
REVISED 11/2025 
 

013513.25 - 6 
 

 

regulations, and notifying owners and users of adjacent sites and utilities. 
4. When use or storage of explosives or other hazardous materials or equipment or unusual 

methods are necessary for execution of the Work, the Contractor shall exercise the 
highest degree of care and carry on such activities under supervision of properly qualified 
personnel. 

5. The Contractor shall promptly remedy damage and loss (other than damage or loss 
insured under property insurance required by the Contract Documents) to property 
referred to in this Section caused in whole or in part by the Contractor, a Subcontractor of 
any tier, or anyone directly or indirectly employed by any of them, or by anyone for 
whose acts they may be liable, and for which the Contractor is responsible under this 
Section, except damage or loss attributable solely to acts or omissions of Owner or the 
Architect or anyone directly or indirectly employed by either of them, or by anyone for 
whose acts either of them may be liable, and not attributable to the fault or negligence of 
the Contractor. The foregoing obligations of the Contractor are in addition to the 
Contractor's other obligations stated elsewhere in the Contract. 

6. The Contractor shall designate a responsible member of the Contractor's organization at 
the site whose duty shall be the prevention of accidents, and the maintaining, enforcing 
and supervising of safety precautions and programs. This person shall be the Contractor's 
superintendent unless otherwise designated by the Contractor in writing to the Owner's 
Representative and Architect. The Contractor shall hold regularly scheduled safety 
meetings to instruct Contractor personnel on safety practices, accident avoidance and 
prevention, and the Project Safety Program. The Contractor shall furnish safety 
equipment and enforce the use of such equipment by its employees and its subcontractors 
of any tier. 

7. The Contractor shall not load or permit any part of the construction or site to be loaded so 
as to endanger its safety. 

8. The Contractor shall promptly report in writing to the Owner all accidents arising out of 
or in connection with the Work which cause death, lost time injury, personal injury, or 
property damage, giving full details and statements of any witnesses. In addition, if 
death, serious personal injuries, or serious property damages are caused, the accident 
shall be reported immediately. 

9. The Contractor shall promptly notify in writing to the Owner of any claims for injury or 
damage to personal property related to the work, either by or against the Contractor. 

10. The Owner assumes no responsibility or liability for the physical condition or safety of 
the Work site, or any improvements located on the Work site. The Contractor shall be 
solely responsible for providing a safe place for the performance of the Work. The 
Owner shall not be required to make any adjustment in either the Contract Sum or 
Contract Time concerning any failure by the Contractor or any Subcontractor to comply 
with the requirements of this Paragraph. 

11. In no event shall the Owner have control over, charge of, or any responsibility for 
construction means, methods, techniques, sequences or procedures or for safety 
precautions and programs in connection with the Work, notwithstanding any of the rights 
and authority granted the Owner in the Contract Documents. 

12. The Contractor shall maintain at his own cost and expense, adequate, safe and sufficient 
walkways, platforms, scaffolds, ladders, hoists and all necessary, proper, and adequate 
equipment, apparatus, and appliances useful in carrying on the Work and which are 
necessary to make the place of Work safe and free from avoidable danger for clients, 
staff, the public and construction personnel, and as may be required by safety provisions 
of applicable laws, ordinances, rules regulations and building and construction codes. 
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END OF SECTION 013513.25 
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SECTION 015000 – CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section includes requirements for construction facilities and temporary controls 

including temporary utilities, support facilities, security, and protection. 

B. Temporary utilities include, but are not limited to, the following: 

1. Water service and distribution 

2. Temporary electric power and light 

3. Temporary heat 

4. Ventilation 

5. Telephone service 

6. Sanitary facilities, including drinking water 

7. Storm and sanitary sewer 

C. Support facilities include, but are not limited to, the following: 

1. Field offices and storage sheds 

2. Temporary roads and paving 

3. Dewatering facilities and drains 

4. Temporary enclosures 

5. Hoists and temporary elevator use 

6. Temporary project identification signs and bulletin boards 

7. Waste disposal services 

8. Rodent and pest control 

9. Construction aids and miscellaneous services and facilities 

D. Security and protection facilities include, but are not limited to, to following: 

1. Temporary fire protection 

2. Barricades, warning signs, and lights 

3. Sidewalk bridge or enclosure fence for the site 

4. Environmental protection 

1.3 QUALITY ASSURANCE 

A. Regulations:  Comply with industry standards and applicable laws and regulations 

including, but not limited to, the following: 
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1. Building code requirements 

2. Health and safety regulations 

3. Utility company regulations 

4. Police, fire department, and rescue squad rules 

5. Environmental protection regulations 

B. Standards:  Comply with NFPA 241 “Standard for Safeguarding Construction, 

Alterations, and Demolition Operations”.  ANSI A10 Series standards for “Safety 

Requirements for Construction and Demolition”, and NECA Electrical Design Library 

“Temporary Electrical Facilities”. 

1. Electrical Service:  Comply with NEMA, NECA, and UL standards and 

regulations for temporary electric service.  Install service in compliance with 

NFPA 70 “National Electric Code”. 

C. Inspections:  Arrange for authorities having jurisdiction to inspect and test each 

temporary utility before use.  Obtain required certifications and permits. 

1.4 PROJECT CONDITIONS 

A. Temporary Utilities:  Prepare a schedule indicating dates for implementation and 

termination of each temporary utility.  At the earliest feasible time, when acceptable to 

the Owner, change over from use of temporary service to use of permanent service. 

B. Conditions of Use:  Keep temporary services and facilities clean and neat in appearance.  

Operate in a safe and efficient manner.  Relocate temporary services and facilities as the 

Work progresses.  Do not overload facilities or permit them to interfere with progress.  

Take necessary fire-prevention measures.  Do not allow hazardous, dangerous, or 

unsanitary conditions, or public nuisances to develop or persist onsite. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Provide new materials.  If acceptable to the Designer, the Contractor may use 

undamaged, previously used materials in serviceable condition.  Provide materials 

suitable for use intended. 

B. Gypsum Wallboard:  Provide gypsum wallboard on interior walls of temporary offices. 

C. Roofing Materials:  Provide UL Class A standard-weight asphalt shingles or UL Class C 

mineral-surfaced roll roofing on roofs of job-built temporary office, shops, and shed. 

D. Tarpaulins:  Provide waterproof, fire-resistant, UL-labeled tarpaulins with flame-spread 

rating of (15) or less.  For temporary enclosures, provide translucent, nylon-reinforced 

laminated polyethylene or polyvinyl chloride, fire-retardant tarpaulins. 

E. Water:  Provide potable water approved by local health authorities. 
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2.2 EQUIPMENT 

A. General:  Provide new equipment.  If acceptable to the Designer, the Contractor may use 

undamaged, previously used equipment in serviceable condition.  Provide equipment 

suitable for use intended. 

B. Water Hoses:  Provide ¾” (19mm), heavy-duty, abrasion-resistant, flexible rubber hoses 

100’ (30m) long, with pressure rating greater than the maximum pressure of the water 

distribution system.  Provide adjustable shutoff nozzles at hose discharge. 

C. Electrical Outlets:  Provide properly configured, NEMA-polarized outlets to prevent 

insertion of 110 to 120V plugs into higher voltage outlets.  Provide receptacle outlets 

equipped with ground-fault circuit interrupters, reset button, and pilot light for connection 

of power tools and equipment. 

D. Electrical Power Cords:  Provide grounded extension cords.  Use hard-service cords 

where exposed to abrasion and traffic.  Provide waterproof connectors to connect 

separate lengths of electric cords if single lengths will not reach areas where construction 

activities are in progress.  Do not exceed safe length-voltage rating. 

E. Lamps and Light Fixtures:  Provide general service incandescent lamps of wattage 

required for adequate illumination.  Provide guard cages or tempered-glass enclosures 

where exposed to breakage.  Provide exterior fixture where exposed to moisture. 

F. Temporary Offices:  Provide prefabricated or mobile units or similar job-built 

construction with lockable entrances, operable windows, and serviceable finishes.  

Provide heated and air-conditioned units on foundations adequate for normal loading. 

G. Temporary Toilet Units:  Provide self-contained, single-occupant toilet units of the 

chemical, aerated re-circulation, or combustion type.  Provide units properly vented and 

fully enclosed with a glass-fiber-reinforced polyester shell or similar nonabsorbent 

material. 

H. Fire Extinguishers:  Provide hand-carried, portable, UL-rated, Class A fire extinguishers 

for temporary offices and similar spaces.  In other locations, provide hand-carried, 

portable, UL-rated, Class ABC, dry-chemical extinguishers, or a combination of 

extinguishers of NFPA-recommended classes for the exposures. 

1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, 

and size required by location and class of fire exposure. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Use qualified personnel for installation of temporary facilities.  Locate facilities where 

they will serve the Project adequately and result in minimum interference with 

performance of the Work.  Relocate and modify facilities as required. 

B. Provide each Facility ready for use when needed to avoid delay.  Maintain and modify as 

required.  Do not remove until facilities are no longer needed or are replaced by 

authorized use of completed permanent facilities. 
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3.2 TEMPORARY UTILITY INSTALLATION 

A. General:  Engage the appropriate local utility company to install temporary service or 

connect to existing service.  Where company provides only part of the service, provide 

the remainder with matching, compatible materials and equipment.  Comply with 

company recommendations. 

1. Arrange with company and existing users for a time when service can be 

interrupted, if necessary, to make connections for temporary services. 

2. Provide adequate capacity at each stage of construction.  Prior to temporary 

utility availability, provide trucked-in services. 

3. Obtain easements to bring temporary utilities to the site where the Owner’s 

easements cannot be used for that purpose. 

4. Use Charges:  Cost or use charges for temporary facilities are not chargeable to 

the Owner or Designer.  Neither the Owner nor Designer will accept cost or use 

charges as a basis of claims for Change Order. 

B. Temporary Electric Power Service:  The Owner will provide electric power for 

construction lighting and power tools.  Contractors using such services shall pay all costs 

of temporary services, circuits, outlet, extensions, etc. 

C. Temporary Heating and Cooling:  The normal heating and/or cooling system of the 

building shall be maintained in operation during the construction.  Should the Contractor 

find it necessary to interrupt the normal HVAC service to spaces, which have not been 

vacated for construction, such interruptions shall be pre-scheduled with the Construction 

Representative. 

D. Temporary Toilets:  Install self-contained toilet units.  Use of pit-type privies will not be 

permitted.  Comply with regulations and health codes for the type, number, location, 

operation, and maintenance of fixtures and facilities.  Install where facilities will best 

serve the Project’s needs. 

1. Shield toilets to ensure privacy. 

2. Provide separate facilities for male and female personnel. 

3. Provide toilet tissue materials for each facility. 

E. Wash Facilities:  Install wash facilities supplied with potable water at convenient 

locations for personnel involved in handling materials that require wash-up for a health 

and sanitary condition.  Dispose of drainage properly.  Supply cleaning compounds 

appropriate for each condition. 

1. Provide paper towels or similar disposable materials for each facility. 

2. Provide covered waste containers for used material. 

3. Provide safety showers, eyewash fountains, and similar facilities for 

convenience, safety, and sanitation of personnel. 

F. Provide earthen embankments and similar barriers in and around excavations and 

subgrade construction, sufficient to prevent flooding by runoff of storm water from heavy 

rains. 
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3.3 SUPPORT FACILITIES INSTALLATION 

A. General:  Locate field offices, storage sheds, and other temporary construction and 

support facilities for easy access. 

1. Maintain support facilities until near Substantial Completion.  Remove prior to 

Substantial Completion.  Personnel remaining after Substantial Completion will 

be permitted to use permanent facilities, under conditions acceptable to the 

Owner. 

B. Storage Facilities:  Limited areas for storage of building materials are available onsite.  

Available storage areas are shown on the drawings.  The Contractor shall provide his own 

security.  Specific locations for storage and craning operations will be discussed at the 

Pre-Bid Meeting and the Pre-Construction Meeting. 

C. Storage Facilities:  No areas for storage of building materials can be made available 

onsite except for on the roof.  Loads shall not exceed the loading limits as stated on the 

drawings.  Roofing materials must be craned onto the roof from dedicated parking spaces 

as arranged by the Contractor with the City; costs of all such arrangements shall be paid 

by the Contractor.  The Contractor shall provide his own security as he finds necessary.  

Specific locations for storage and craning operations will be discussed at the Pre-Bid 

Meeting and the Pre-Construction Meeting. 

D. Retain paragraph below if temporary paving is required.  Modify as required to suit 

Project.  Temporary paving is assumed to be asphalt.  Revise if temporary paving is to be 

another material. 

E. Construction Parking:  Contractors must be prepared to discuss their storage and parking 

needs at the Pre-Bid Meeting.  Parking for construction personnel cannot be provided 

onsite.  All parking will be offsite.  The Contractor will have to park on the street, in city-

owned lots, or in commercial lots.  Under no circumstances will any vehicle be parked in 

a fire lane.  Parking on lawns shall be prohibited. 

F. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in 

progress and completed, from exposure, foul weather, other construction operations, and 

similar activities. 

1. Where heat is needed and the permanent building enclosure is not complete, 

provide temporary enclosures where there is no other provision for containment 

of heat.  Coordinate enclosure with ventilating and materials drying or curing 

requirements to avoid dangerous conditions and effects. 

2. Install tarpaulins securely with incombustible wood framing and other materials.  

Close openings of 25SqFt (2.3SqM) or less with plywood or similar materials. 

3. Close openings through floor or roof decks and horizontal surfaces with load-

bearing, wood-framed construction. 

4. Where temporary wood or plywood enclosure exceeds 100SqFt (9.2SqM) in 

area, use UL-labeled, fire-retardant-treated material for framing and main 

sheathing. 

G. Temporary Lifts and Hoists:  Provide facilities for hoisting materials and employees.  

Truck cranes and similar devices used for hoisting materials are considered “tools and 

equipment” and not temporary facilities. 

H. Temporary Elevator Use:  Refer to Division 14 for Elevators. 
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I. Temporary Elevator Use:  The Owner will allow use of elevators within the building.  All 

construction personnel will be allowed access only to those specific elevators designated 

by the Construction Representative. 

J. Project Identification and Temporary Signs:  Prepare project identification and other 

signs of size indicated.  Install signs where indicated to inform the public and persons 

seeking entrance to the Project.  Support on posts or framing of preservative-treated wood 

or steel.  Do not permit installation of unauthorized signs. 

1. Project Identification Signs:  Engage an experienced sign painter to apply 

graphics.  Comply with details indicated. 

2. Temporary Signs:  Prepare signs to provide directional information to 

construction personnel and visitors. 

K. Temporary Exterior Lighting:  Install exterior yard and sign lights so signs are visible 

when Work is being performed. 

L. Collection and Disposal of Waste:  Collect waste from construction areas and elsewhere 

daily.  Comply with requirements of NFPA 241 for removal of combustible waste 

material and debris.  Enforce requirements strictly.  Do not hold materials more than 

seven (7) days during normal weather or three (3) days when the temperature is expected 

to rise above 80°F (27°C).  Handle hazardous, dangerous, or unsanitary waste materials 

separately from other waste by containerizing properly.  Dispose of material lawfully. 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Except for use of permanent fire protection as soon as available, do not change over from 

use of temporary security and protection facilities to permanent facilities until Substantial 

Completion, or longer, as requested by the Designer. 

B. Temporary Fire Protection:  Until fire-protection needs are supplied by permanent 

facilities, install and maintain temporary fire-protection facilities of the types needed to 

protect against reasonable predictable and controllable fire losses.  Comply with NFPA 

10 “Standard for Portable Fire Extinguishers” and NFPA 241 “Standard for Safeguarding 

Construction, Alterations, and Demolition Operations”. 

1. Locate fire extinguishers where convenient and effective for their intended 

purpose, but not less than one (1) extinguisher on each floor at or near each 

usable stairwell. 

2. Store combustible materials in containers in fire-safe locations. 

3. Maintain unobstructed access to fire extinguishers, fire hydrants, temporary fire-

protection facilities, stairways, and other access routes for fighting fires.  Prohibit 

smoking in hazardous fire-exposure areas. 

4. Provide supervision of welding operations, combustion-type temporary heating 

units, and similar sources of fire ignition. 

C. Barricades, Warning Signs, and Lights:  Comply with standards and code requirements 

for erection of structurally adequate barricades.  Paint with appropriate colors, graphics, 

and warning signs to inform personnel and the public of the hazard being protected 

against.  Where appropriate and needed, provide lighting including flashing red or amber 

lights. 
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D. Covered Walkway:  Erect a structurally adequate, protective covered walkway for 

passage of persons along the adjacent public street.  Coordinate with entrance gates, other 

facilities, and obstructions.  Comply with regulations of authorities having jurisdiction. 

1. Construct covered walkways using scaffold or shoring framing.  Provide wood 

plank overhead decking, protective plywood enclosure walls, handrails, 

barricades, warning signs, lights, safe and well-drained walkways, and similar 

provisions for protection and safe passage.  Extend the back wall beyond the 

structure to complete the enclosure fence.  Paint and maintain in a manner 

acceptable to the Owner and the Designer. 

E. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 

construction in ways and by methods that comply with environmental regulations and 

minimize the possibility that air, waterways, and subsoil might be contaminated or 

polluted or that other undesirable effects might result.  Avoid use of tools and equipment 

that produce harmful noise.  Restrict use of noisemaking tools and equipment to hours 

that will minimize complaints from persons or firms near the site. 

3.5 OPERATION, TERMINATION AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  Limit availability of 

temporary facilities to essential and intended uses to minimize waste and abuse. 

B. Maintenance:  Maintain facilities in good operating condition until removal.  Protect from 

damage by freezing temperatures and similar elements. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 

ventilation, and similar facilities on a 24-hour basis where required to achieve 

indicated results and to avoid possibility of damage. 

2. Protection:  Prevent water-filled piping from freezing.  Maintain markers for 

underground lines.  Protect from damage during excavation operations. 

END OF SECTION  015000 
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SECTION 017400 – CLEANING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions, Bid Form and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for cleaning during the 

Project. 

B. Environmental Requirements: Conduct cleaning and waste-disposal operations in compliance 

with local laws and ordinances.  Comply fully with federal and local environmental and anti-

pollution regulations. 

1. Do not dispose of volatile wastes, such as mineral spirits, oil, or paint thinner, in storm or 

sanitary drains. 

2. Burning or burying of debris, rubbish, or other waste material on the premises is not 

permitted. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by the manufacturer or 

fabricator for the surface to be cleaned.  Do not use cleaning agents that are potentially 

hazardous to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 PROGRESS CLEANING 

A. General 

1. Retain all stored items in an orderly arrangement allowing maximum access, not 

impending drainage or traffic, and providing the required protection of materials. 

2. Do not allow the accumulation of scrap, debris, waste material, and other items not 

required for construction of this Work. 

3. At least once each month, and more often if necessary, completely remove all scrap, 

debris, and waste material from the job site. 

4. Provide adequate storage for all items awaiting removal from the job site, observing all 

requirements for fire protection and protection of the ecology. 

B. Site:  

1. Daily, inspect the site and pick up all scrap, debris, and waste material.  Remove all such 

items to the place designated for their storage. 

2. Weekly, inspect all arrangements of materials stored on the site.  Re-stack, tidy, or 

otherwise service all material arrangements. 

3. Maintain the site in a neat and orderly condition at all times. 



CLEANING 017400 - 2 

C. Structures: 

1. Daily, inspect the structures and pick up all scrap, debris, and waste material.  Remove all 

such items to the place designated for their storage. 

2. Weekly, sweep all interior spaces clean. “Clean,” for the purposes of this paragraph, shall 

be interpreted as meaning free from dust and other material capable of being removed by 

use of reasonable effort and handheld broom. 

3. In preparation for installation of succeeding materials, clean the structures or pertinent 

portions thereof to the degree of cleanliness recommended by the manufacturer of the 

succeeding material, using all equipment and materials required to achieve the required 

cleanliness. 

4. Following the installation of finish floor materials, clean the finish floor daily while work 

is being performed in the space in which finish materials have been installed. “Clean,” for 

the purposes of this subparagraph, shall be interpreted as meaning free from all foreign 

material which, in the opinion of the Construction Representative, may be injurious to the 

finish of the finish floor material. 

3.2 FINAL CLEANING 

A. General:  Provide final cleaning operations when indicated.  Employ experienced workers or 

professional cleaners for final cleaning.  Clean each surface or unit of Work to the condition 

expected from a commercial building cleaning and maintenance program.  Comply with 

manufacturer’s instructions. 

B. Complete the following cleaning operations before requesting inspection for certification of 

Substantial Completion for the entire Project or a portion of the Project. 

1. Clean the Project Site, yard and grounds, in areas disturbed by construction activities, 

including landscape development areas, of rubbish, waste material, litter, and foreign 

substances. 

2. Sweep paved areas broom clean.  Rake grounds that are neither planted nor paved to a 

smooth, even-textured surface. 

3. Remove petrochemical spills, stains, and other foreign deposits. 

4. Remove tools, construction equipment, machinery, and surplus material from the site. 

5. Remove snow and ice to provide safe access to the building. 

6. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of 

stains, films, and similar foreign substances.  Avoid disturbing natural weathering of 

exterior surfaces.  Restore reflective surfaces to their original condition. 

7. Remove debris and surface dust from limited access spaces, including roofs, plenums, 

shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

8. Broom clean concrete floors in unoccupied spaces. 

9. Vacuum clean carpet and similar soft surfaces removing debris and excess nap.  

Shampoo, if required. 

10. Clean transparent material, including mirrors and glass in doors and windows.  Remove 

glazing compounds and other substances that are noticeable vision-obscuring materials. 

Replace chipped or broken glass and other damaged transparent materials.  Polish mirrors 

and glass, taking care not to scratch surfaces. 

11. Remove labels that are not permanent labels. 

12. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  

Replace finishes and surfaces that cannot be satisfactorily repaired or restored or that 

already show evidence of repair or restoration. 

a. Do not paint over “UL” and similar labels, including mechanical and electrical 

nameplates. 
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13. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and similar 

equipment.  Remove excess lubrication, paint and mortar droppings, and other foreign 

substances. 

14. Clean plumbing fixtures to a sanitary condition free of stains, including stains resulting 

from water exposure. 

15. Replace disposable air filters and clean permanent air filters.  Clean exposed surfaces of 

diffusers, registers, and grills. 

16. Clean ducts, blowers, and coils if units were operated without filters during construction 

17. Clean, food-service equipment to a sanitary condition, ready and acceptable for its 

intended use. 

18. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.  

Replace burned-out bulbs and defective and noisy starters in fluorescent and mercury 

vapor fixtures. 

19. Leave the Project clean and ready for occupancy. 

C. Pest Control:  Engage an experienced, licensed exterminator to make a final inspection and rid 

the Project of rodents, insects, and other pests.  Comply with regulations of local authorities. 

D. Removal of Protection: Remove temporary protection and facilities installed during 

construction to protect previously completed installations during the remainder of the 

construction period. 

E. Compliances:  Comply with governing regulations and safety standards for cleaning operations.  

Remove waste materials from the site and dispose of lawfully. 

1. Where extra materials of value remain after Final Acceptance by the Owner, they become 

the Owner’s property. 

END OF SECTION 017400 
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SECTION 075420 - THERMOPLASTIC POLYOLEFIN (TPO) ROOFING 

 

PART 1 - GENERAL 

 

1.1  RELATED DOCUMENTS 

 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

 

1.2  SUMMARY 

 

A. Section Includes: 

 

1. Fully adhered TPO membrane roofing system. 

 

2. Roof insulation. 

 

Related Sections: 

 

1. Section 076000 "Flashing and Sheet Metal" for metal roof penetration flashings,  flashings, 

and counter flashings. 

 

2. Section 079200 "Joint Sealers" for joint sealants, joint fillers, and joint preparation. 

 

1.3  DEFINITIONS 

 

A. TPO:  Thermoplastic polyolefin. 

 

B. Roofing Terminology:  See ASTM D 1079 and glossary in NRCA's "The NRCA Roofing and 

Waterproofing Manual" for definitions of terms related to roofing work in this Section. 

 

1.4  PERFORMANCE REQUIREMENTS 

 

A. General Performance:  Installed membrane roofing and base flashings shall withstand specified 

uplift pressures, thermally induced movement, and exposure to weather without failure due to 

defective manufacture, fabrication, installation, or other defects in construction.  Membrane 

roofing and base flashings shall remain watertight. 

 

B. Material Compatibility:  Provide roofing materials that are compatible with one another under 

conditions of service and application required, as demonstrated by membrane roofing 

manufacturer based on testing and field experience. 

 

C. Roofing System Design:  Provide membrane roofing system that is identical to systems that have 

been successfully tested by a qualified testing and inspecting agency to resist uplift pressure 

calculated according to ASCE/SEI 7. 

 

D. Roof edge securement assemblies shall comply with following reference standard for project 

conditions:  ANSI/SPRI/FM 4435/ES-1 Wind Design Standard for Edge Systems Used with Low 

Slop Roofing Systems. 
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E. FM Approvals Listing:  Provide membrane roofing, base flashings, and component materials that 

comply with requirements in FM Approvals 4450 and FM Approvals 4470 as part of a membrane 

roofing system, and that are listed in FM Approvals' "RoofNav" for Class 1 or noncombustible 

construction, as applicable.  Identify materials with FM Approvals markings. 

 

1. Fire/Windstorm Classification:  Class 1A-90, 90 MPH peak gust wind speed.  

 

1.5  ACTION SUBMITTALS 

 

A. Product Data:  For each type of product indicated. 

 

B. Shop Drawings:  For roofing system.  Include plans, elevations, sections, details, and attachments 

to other work. 

 

1. Base flashings and membrane terminations. 

 

2. Tapered insulation, including slopes. 

 

3. Roof plan showing orientation of steel roof deck and orientation of membrane roofing and 

fastening spacings and patterns for mechanically fastened membrane roofing. 

  

4. Insulation fastening patterns for corner, perimeter and field-of-roof locations. 

 

C. Samples for Verification:  For the following products: 

 

1. Sheet roofing, of color specified, including T-shaped side and end lap seam. 

 

2. Roof insulation. 

 

1.6  INFORMATIONAL SUBMITTALS 

 

A. Qualification Data:  For qualified Installer and manufacturer. 

 

B. Manufacturer Certificates:  Signed by roofing manufacturer certifying that roofing system 

complies with requirements specified in "Performance Requirements" Article. 

 

1. Submit evidence of compliance with performance requirements. 

 

C. Warranties:  Sample of warranty. 

 

1.7  CLOSEOUT SUBMITTALS 

 

A. Maintenance Data:  For roofing system to include in maintenance manuals. 

 

1.8  QUALITY ASSURANCE 

 

A. Manufacturer Qualifications:  A qualified manufacturer that is FM Approvals approved for 

membrane roofing system identical to that used for this Project. 
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B. Installer Qualifications:  A qualified firm that is approved, authorized, or licensed by membrane 

roofing system manufacturer to install manufacturer's product and that is eligible to receive 

manufacturer's special warranty. 

 

C. Source Limitations:  Obtain components including roof insulation and fasteners for membrane 

roofing system approved by membrane roofing manufacturer. 

 

D. Exterior Fire-Test Exposure: ASTM E 108, Class A; for application and roof slopes indicated, as 

determined by testing identical membrane roofing materials by a qualified testing agency.  

Materials shall be identified with appropriate markings of applicable testing agency. 

 

1.9  DELIVERY, STORAGE, AND HANDLING 

 

A. Deliver roofing materials to Project site in original containers with seals unbroken and labeled 

with manufacturer's name, product brand name and type, date of manufacture, approval or listing 

agency markings, and directions for storing and mixing with other components. 

 

B. Store liquid materials in their original undamaged containers in a clean, dry, protected location 

and within the temperature range required by roofing system manufacturer.  Protect stored liquid 

material from direct sunlight. 

 

1. Discard and legally dispose of liquid material that cannot be applied within its stated  shelf 

life. 

 

C. Protect roof insulation materials from physical damage and from deterioration by sunlight, 

moisture, soiling, and other sources.  Store in a dry location.  Comply with insulation 

manufacturer's written instructions for handling, storing, and protecting during installation. 

 

D. Handle and store roofing materials and place equipment in a manner to avoid permanent 

deflection of deck. 

 

1.10 PROJECT CONDITIONS 

 

A. Weather Limitations:  Proceed with installation only when existing and forecasted weather 

conditions permit roofing system to be installed according to manufacturer's written instructions 

and warranty requirements. 

 

1.11 WARRANTY 

 

A. Special Warranty:  Manufacturer's standard or customized form, without monetary limitation, in 

which manufacturer agrees to repair or replace components of membrane roofing system that fail 

in materials or workmanship within specified warranty period.  Warranty to include coverage for 

72 peak gust mph wind speed and 1” hail.   

 

1. Special warranty includes membrane roofing, base flashings, roof insulation, fasteners, cover 

boards, roofing accessories, and other components of membrane roofing system. 

 

2. Warranty Period:  20 years from date of Substantial Completion. 

 

B. Special Project Warranty:  Submit roofing Installer's warranty, on warranty form at end of this 

Section, signed by Installer, covering the Work of this Section, including all components of 
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membrane roofing system such as membrane roofing, base flashing, roof insulation, fasteners, 

cover boards, substrate boards, vapor retarders, roof pavers, and walkway products, for the 

following warranty period: 

 

C. Installer Warranty Period:  Two years from date of Substantial Completion. 

 

PART 2 - PRODUCTS 

 

2.1  TPO MEMBRANE ROOFING 

 

A. Thermoplastic Polyolefin Sheet:  ASTM D 6878, polyester weft-inserted reinforcement, uniform, 

flexible TPO sheet. 

 

1. Manufacturers:  Subject to compliance with requirements, provide products by one of the 

following preapproved manufacturers (must meet all requirements of the Specifications): 

 

a. Carlisle SynTec Incorporated. 

b. Firestone Building Products Company. 

c. Johns Manville. 

d. Mule Hide Products Company. 

 

B. Any additional manufacturers shall be preapproved before bidding. 

 

C. Thickness:  60 mils, nominal. 

 

D. Exposed Face Color:  White. 

 

2.2  AUXILIARY MEMBRANE ROOFING MATERIALS 

 

A. General:  Auxiliary membrane roofing materials recommended by roofing system manufacturer 

for intended use, and compatible with membrane roofing. 

 

1. Liquid-type auxiliary materials shall comply with VOC limits of authorities having 

jurisdiction. 

 

B. Sheet Flashing:  Manufacturer's standard unreinforced thermoplastic polyolefin sheet flashing, 60 

mils thick, minimum, of same color as sheet membrane. 

 

C. Bonding Adhesive:  Manufacturer's standard. 

 

D. Slip Sheet:  Manufacturer's standard, of thickness required for application. 

 

E. Metal Termination Bars:  Manufacturer's standard, predrilled stainless-steel or aluminum bars, 

approximately 1 by 1/8 inch (25 by 3 mm) thick; with anchors. 

 

F. Metal Battens:  Manufacturer's standard, aluminum-zinc-alloy-coated or zinc-coated steel sheet, 

approximately 1 inch wide by 0.05 inch thick (25 mm wide by 1.3 mm thick), pre-punched. 

 

G. Fasteners:  Factory-coated steel fasteners and metal or plastic plates complying with corrosion-

resistance provisions in FM Approvals 4470, designed for fastening membrane to substrate, and 

acceptable to membrane roofing system manufacturer. 
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H. Miscellaneous Accessories:  Provide pourable sealers, preformed cone and vent sheet flashings, 

preformed inside and outside corner sheet flashings, T-joint covers, lap sealants, termination 

reglets, and other accessories. 

 

2.3  ROOF INSULATION 

 

A. General:  Preformed roof insulation boards manufactured or approved by TPO membrane roofing 

manufacturer, selected from manufacturer's standard sizes suitable for application, of thicknesses 

indicated. 

 

B. Cover Board: ASTM C1177/C1177M, glass-mat, water-resistant gypsum board or 

ASTM C1278/C1278M fiber-reinforced gypsum board.   

 

1. Thickness:  1/2 inch minimum.  

2. Size:   4” x 4” sheets maximum. 

 

C. Polyisocyanurate Board Insulation:  ASTM C 1289, Type II, felt or glass-fiber mat facer on both 

major surfaces.  

 

1. Size:   4’ x 4’ sheets maximum. 

 

D. Tapered Insulation:  Provide factory-tapered insulation boards fabricated to slope as indicated on 

drawing. 

 

E. Provide preformed saddles, crickets, tapered edge strips, and other insulation shapes where 

indicated for sloping to drain.  Fabricate to slopes indicated. 

 

2.4  INSULATION ACCESSORIES 

 

A. General:  Furnish roof insulation accessories recommended by insulation manufacturer for 

intended use and compatibility with membrane roofing. 

 

B. Fasteners:  Factory-coated steel fasteners and metal or plastic plates complying with corrosion-

resistance provisions in FM Approvals 4470, designed for fastening roof insulation to substrate, 

and acceptable to roofing system manufacturer. 

 

C. Modified Asphaltic Insulation Adhesive:  Insulation manufacturer's recommended modified 

asphalt, asbestos-free, cold-applied adhesive formulated to attach roof insulation to another 

insulation layer. 

  

PART 3 – EXECUTION 

 

3.1  EXAMINATION 

 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with the 

following requirements and other conditions affecting performance of roofing system: 

 

1. Verify that roof openings and penetrations are in place and curbs are set and braced and that 

roof drain bodies are securely clamped in place. 
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2. Verify that wood blocking, curbs, and nailers are securely anchored to roof deck at 

penetrations and terminations and that nailers match thicknesses of insulation. 

 

3. Verify that minimum concrete drying period recommended by roofing system manufacturer 

has passed. 

 

4. Verify that concrete substrate is visibly dry and free of moisture.  Test for capillary moisture 

by plastic sheet method according to ASTM D 4263. 

 

5. Verify that concrete curing compounds that will impair adhesion of roofing components to 

roof deck have been removed. 

 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

 

3.2  PREPARATION 

 

A. Clean substrate of dust, debris, moisture, and other substances detrimental to roofing installation 

according to roofing system manufacturer's written instructions.  Remove sharp projections. 

 

B. Prevent materials from entering and clogging roof drains and conductors and from spilling or 

migrating onto surfaces of other construction.  Remove roof-drain plugs when no work is taking 

place or when rain is forecast. 

 

C. Complete terminations and base flashings and provide temporary seals to prevent water from 

entering completed sections of roofing system at the end of the workday or when rain is forecast.  

Remove and discard temporary seals before beginning work on adjoining roofing. 

 

3.3  INSULATION INSTALLATION 

 

A. Coordinate installing membrane roofing system components so insulation is not exposed to 

precipitation or left exposed at the end of the workday. 

 

B. Comply with membrane roofing system and insulation manufacturer's written instructions for 

installing roof insulation. 

 

C. Install tapered insulation under area of roofing to conform to slopes indicated. 

 

D. Install insulation under area of roofing to achieve required thickness.  Where overall insulation 

thickness is 2 inches or greater, install two or more layers with joints of each succeeding layer 

staggered from joints of previous layer a minimum of 6 inches (150 mm) in each direction. 

 

E. Trim surface of insulation where necessary at roof drains so completed surface is flush and does 

not restrict flow of water. 

 

F. Install insulation with long joints of insulation in a continuous straight line with end joints 

staggered between rows, abutting edges and ends between boards.  Fill gaps exceeding 1/4 inch 

(6 mm) with insulation. 

 

G. Mechanically Fastened and Adhered Insulation:  Install each layer of insulation and secure first 

layer of insulation to deck using mechanical fasteners specifically designed and sized for 

fastening specified board-type roof insulation to deck type. 
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1. Fasten first layer of insulation to resist uplift pressure at corners, perimeter, and field  of roof. 

 

2. Set each subsequent layer of insulation in a uniform coverage of full-spread insulation 

adhesive, firmly pressing and maintaining insulation in place. 

 

3.4  ADHERED ROOFING MEMBRANE INSTALLATION 

 

A. Install roofing membrane over area to receive roofing according to membrane roofing system 

manufacturer's written instructions.  Unroll roofing membrane and allow to relax before 

installing. 

 

B. Install sheet according to ASTM D 5036. 

 

C. Accurately align roofing membrane and maintain uniform side and end laps of minimum 

dimensions required by manufacturer.  Stagger end laps. 

 

D. Bonding Adhesive:  Apply solvent-based bonding adhesive to substrate and underside of roofing 

membrane at rate required by manufacturer and allow to partially dry before installing roofing 

membrane.  Do not apply bonding adhesive to splice area of roofing membrane. 

 

E. Adhesively fasten roofing membrane securely at terminations, penetrations, and perimeter of 

roofing. 

 

F. Apply roofing membrane with side laps shingled with slope of roof deck where possible. 

 

G. Seams:  Clean seam areas, overlap roofing membrane, and hot-air weld side and end laps of 

roofing membrane according to manufacturer's written instructions to ensure a watertight seam 

installation. 

 

H. Test lap edges with probe to verify seam weld continuity.  Apply lap sealant to seal cut edges of 

roofing membrane. 

 

I. Verify field strength of seams a minimum of twice daily and repair seam sample areas. 

 

J. Repair tears, voids, and lapped seams in roofing membrane that does not meet requirements. 

 

K. Spread sealant or mastic bed over deck drain flange at deck drains and securely seal roofing 

membrane in place with clamping ring. 

 

3.5  BASE FLASHING INSTALLATION 

 

A. Install sheet flashings and preformed flashing accessories and adhere to substrates according to 

membrane roofing system manufacturer's written instructions. 

 

B. Apply bonding adhesive to substrate and underside of sheet flashing at required rate and allow to 

partially dry.  Do not apply to seam area of flashing. 

 

C. Flash penetrations and field-formed inside and outside corners with cured or uncured sheet 

flashing. 
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D. Clean seam areas, overlap, and firmly roll sheet flashings into the adhesive.  Hot-air weld side 

and end laps to ensure a watertight seam installation. 

 

E. Terminate and seal top of sheet flashings and mechanically anchor to substrate through 

termination bars. 

 

3.6  FIELD QUALITY CONTROL 

 

A. Final Roof Inspection:  Arrange for roofing system manufacturer's technical personnel to inspect 

roofing installation on completion. 

 

B. Repair or remove and replace components of membrane roofing system where inspections 

indicate that they do not comply with specified requirements. 

 

C. Additional inspections, at Contractor's expense, will be performed to determine compliance of 

replaced or additional work with specified requirements. 

 

3.7  PROTECTING AND CLEANING 

 

A. Protect membrane roofing system from damage and wear during remainder of construction 

period.  When remaining construction will not affect or endanger roofing, inspect roofing for 

deterioration and damage, describing its nature and extent in a written report, with copies to 

Architect and Owner. 

 

B. Correct deficiencies in or remove membrane roofing system that does not comply with 

requirements; repair substrates; and repair or reinstall membrane roofing system to a condition 

free of damage and deterioration at time of Substantial Completion and according to warranty 

requirements. 

 

C. Clean overspray and spillage from adjacent construction using cleaning agents and procedures 

recommended by manufacturer of affected construction. 

 

END OF SECTION 075420 
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SECTION 076000 - FLASHING AND SHEET METAL 

 

PART 1 - GENERAL 

 

1.1 DESCRIPTION OF WORK: 

 

A. The extent of each type of flashing and sheet metal work is indicated on the drawings and by 

provisions of this section. 

 

B. The types of work specified in this section include the following: 

 

1. Metal counter flashing; and base flashing (if any). 

 

2. Metal wall flashing and expansion joints. 

 

3. Gutter and downspouts (rain drainage). 

 

4. Miscellaneous sheet metal accessories. 

 

C. Roofing accessories (excluding roof accessories) are specified in roofing system sections as 

roofing work. 

 

1.2 SUBMITTALS: 

 

A. Product Data; Flashing, Sheet Metal, Accessories:  Submit manufacturer's product specifications, 

installation instructions and general recommendations for each specified sheet material and 

fabricated product. 

 

1.3 JOB CONDITIONS: 

 

A. Coordinate work of this section with interfacing and adjoining work for proper sequencing of 

each installation.  Ensure best possible weather resistance and durability of the work and 

protection of materials and finishes. 

 

PART 2 - PRODUCTS 

 

2.1 FLASHING AND SHEET METAL MATERIALS: 

 

A. Sheet Metal Flashing/Trim: 

 

1. Zinc-Coated Steel: Commercial quality with 0.020% copper, ASTM A 525 except ASTM A 

527 for lock-forming, G90 hot-dip galvanized. 

 

B. Miscellaneous Materials and Accessories: 

 

1. Solder:  For use with steel.  Provide 50 - 50 tin/lead solder (ASTM B 32), with rosin flux. 

 

2. Fasteners:  Same metal as flashing/sheet metal or, other non-corrosive metal as recommended 

by sheet manufacturer.  Match finish of exposed heads with material being fastened. 
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3. Mastic Sealant:  Polyisobutylene; nonhardening, nonskinning, nondrying, nonmigrating 

sealant. 

 

4. Elastomeric Sealant:  Generic type recommended by manufacturer of metal and fabricator of 

components being sealed; comply with FS TT-S-0027, TT-S-00230, or TT-S-001543. 

 

5. Adhesives:  Type recommended by flashing sheet manufacturer for waterproof/weather-

resistant seaming and adhesive application of flashing sheet. 

 

6. Reglets:  Metal units of the type and profile indicated, compatible with flashing indicated, 

noncorrosive. 

 

7. Metal Accessories:  Provide sheet metal clips, straps, anchoring devices and similar accessory 

units as required for installation of work, matching or compatible with material being 

installed, noncorrosive, size and gage required for performance. 

 

8. Elastic Flashing Filler:  Closed-cell polyethylene or other soft closed-cell material 

recommended by elastic flashing manufacturer as filler under flashing loops to ensure 

movement with minimum stress on flashing sheet. 

 

9. Roofing Cement:  ASTM D 2822, asphaltic. 

 

2.2 FABRICATED UNITS: 

 

A. General Metal Fabrication: 

 

1. Shop-fabricate work to greatest extent possible.  Comply with details shown, and with 

applicable requirements of SMACNA "Architectural Sheet Metal Manual", ANSI/SPRI ES-1, 

"Wind Design Standard for Edge Systems Used with Low Slope Roofing Systems" and other 

recognized industry practices.  Fabricate for waterproof and weather-resistant performance; 

with expansion provisions for running work, sufficient to permanently prevent leakage, 

damage or deterioration of the work.  Form work to fit substrates.  Comply with material 

manufacturer instructions and recommendations.  Form exposed sheet metal work without 

excessive oil-canning, buckling and tool marks, true to line and levels as indicated, with 

exposed edges folded back to form hems. 

 

2. Seams:  Fabricate nonmoving seams in sheet metal with flat-lock seams.  For metal other 

than aluminum, tin edges to be seamed, form seams, and solder.  Form aluminum seams with 

epoxy seam sealer; rivet joints for additional strength where required. 

 

3. Expansion Provisions:  Where lapped or bayonet-type expansion provisions in work cannot 

be used, or would not be sufficiently water/weatherproof, form expansion joints of 

intermeshing hooked flanges, not less than 1" deep, filled with mastic sealant (concealed 

within joints). 

 

4. Sealant Joints:  Where movable, non-expansion type joints are indicated or required for 

proper performance of work, form metal to provide for proper installation of elastomeric 

sealant, in compliance with industry standards. 
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5. Separations:  Provide for separation of metal from noncompatible metal or corrosive 

substrates by coating concealed surfaces at locations of contact, with bituminous coating or 

other permanent separation as recommended by manufacturer/fabricator. 

 

PART 3 - EXECUTION 

 

3.1 INSTALLATION REQUIREMENTS: 

 

A. General:  Except as otherwise indicated, comply with manufacturer's installation instructions and 

recommendations, and with SMACNA "Architectural Sheet Metal Manual".  Anchor units of 

work securely in place by methods indicated, providing for thermal expansion of metal units; 

conceal fasteners where possible, and set units true to line and level as indicated.  Install work 

with laps, joints and seams which will be permanently watertight weatherproof. 

 

B. Bed flanges of work in a thick coat of bituminous roofing cement where required for waterproof 

performance. 

 

C. Install reglets to receive counter flashing in manner and by methods indicated.  Where shown in 

concrete, furnish reglets to trades of concrete work for installation as work of Division 3 sections.  

Where shown in masonry, furnish reglets to trades of masonry work, for installation as work of 

Division 4 sections. 

 

1. Install counterflashing in reglets, either by snap-in seal arrangement, or by wedging in place 

for anchorage and filling reglet with mastic or elastomeric sealant, as indicated and 

depending on degree of sealant exposure. 

 

3.2 CLEANING AND PROTECTION: 

 

A. Clean exposed metal surfaces, removing substances which might cause corrosion of metal or 

deterioration of finishes. 

 

B. Protection:  Installer shall advise Contractor of required procedures for surveillance and 

protection of flashings and sheet metal work during construction, to ensure that work will be 

without damage or deterioration, other than natural weathering, at time of substantial completion. 

 

END OF SECTION 076000 
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 SECTION 079200 - JOINT SEALERS 

 

PART 1 - GENERAL 

 

1.1 DESCRIPTION OF WORK 

 

A. The extent of each form and type of joint sealer is indicated on drawings and by provisions of this 

section. 

 

B. The applications for joint sealers as work of this section include the following: 

 

1. Exterior joints in the following vertical surfaces and nontraffic horizontal surfaces: 

 

a. Joints between architectural concrete units. 

 

b. Control and expansion joints in unit masonry. 

 

2. Exterior joints in the following horizontal traffic surfaces: 

 

a. Control, expansion, and isolation joints in concrete slabs. 

 

C. Symbols from ASTM C 920: 

 

1. Type S - Pre-packaged single component. 

 

2. Type M - Furnished in two or more parts for mixing on jobsite. 

 

3. Grade P - Has sufficient flow to fill horizontal surface joints and remain level at 40 degrees F. 

 

4. Grade NS - Can be applied to vertical surface joints without sagging at 40 degrees to 122 

degrees F. 

 

5. Class 50 - Tested capability to remain adhered without failure under repeated expansion and 

contractor of +100% - 50% of joint width. 

 

a. T - Locations subject to pedestrian and vehicular traffic. 

b. NT -Designed for non-traffic exposures. 

c. M - Use with mortar. 

d. G - Use with glass. 

e. A - Use with aluminum. 

f. O - Use with various building materials per manufacturers instructions. Verify 

product performance history. 

 

1.2 SUBMITTALS 

 

A. Product Data:  Submit manufacturer's technical data for each joint sealer product and primer 

required, including instructions for joint preparation and for each application.  Submit 

manufacturer's color charts consisting of strips of cured sealants showing the full range of colors 

available for each product exposed to view. 
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1.3 DELIVERY, STORAGE AND HANDLING 

 

A. Deliver materials to project site in original unopened containers or bundles with labels informing 

about manufacturer, product name and designation, color, expiration period for use, pot life, 

curing time and mixing instructions for multicomponent materials.  All joint sealers will be 

inspected by the job superintendent for conformance to specification and submittals. 

 

B. Store and handle materials to prevent their deterioration or damage due to moisture, temperature 

changes, contaminants, or other cause. 

 

1.4 PROJECT CONDITIONS 

 

A. Environmental Conditions:  Do not proceed with installation of joint sealers under the following 

conditions: 

 

1. When ambient and substrate temperature conditions are outside the limits permitted by joint 

sealer manufacturers. 

 

B. Joint Width Conditions:  Do not proceed with installation of joint sealers when joint widths are 

less than allowed by joint sealer manufacturer for application indicated. 

 

C. Joint-Substrate Conditions:   Do not proceed with installation of joint sealants until contaminants 

capable of interfering with adhesion are removed from joint substrates.  

 

PART 2 - PRODUCTS 

 

2.1 MATERIALS, GENERAL 

 

A. Compatibility:  Provide joint sealers, joint fillers, joint primers and other related materials that are 

compatible with one another and with joint substrates under conditions of service and application, 

as demonstrated by sealant manufacturer on testing and field experience. 

 

B. Colors:  Provide color of exposed joint sealers indicated – To be selected by Architect to match 

adjacent construction. 

 

2.2 ELASTOMERIC JOINT SEALANTS 

 

A. Elastomeric Sealant Standard:  Provide manufacturer's standard chemically curing, elastomeric 

sealant of base polymer indicated which complies with ASTM C 920 requirements, including 

those for Type, Grade, Class, and Uses. 

 

B. Multi-Part Nonsag Urethane Sealant:  Type M, Grade NS, Class 50 for uses NT, M, A, and as 

applicable to joint substrates indicate, O.  Subject to compliance with project requirements 

provide one of the following: 

 

1. NP2, Sonneborn Building Products Div., Rexnord Chem. Prod., Inc. 

2. Dynatrol II, Pecora Corp. 

3. Dymeric 240, Tremco, Inc. 
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C. One-Part Nonsag Urethane Sealant:   Type S; Grade NS; Class 50; Uses NT, M, A, and, as 

applicable to joint substrates indicated, O. Subject to compliance with project requirements 

provide one of the following: 

 

1. “Sikaflex 15 LM” – Sika Corp. 

2. “Dymonic 100” – Tremco, Inc. 

3. “Masterseal NP 150” - BASF 

 

D. One Part Self-Leveling Urethane Sealants:  Type S; Grade P; Class 25; Uses T, NT, M, G, A, and 

as applicable to joint substrates indicated, O.  Subject to compliance with project requirements, 

provide one of the following: 

 

1. "Vulkem 45"; Mameco International, Inc. 

2. "SLI"; Sonneborn Building Products Div., Rexnord Chem. Prod., Inc. 

 

2.3 LATEX JOINT SEALANTS 

 

A. Acrylic-Emulsion Sealant:   Manufacturer's standard, one part nonsag, acrylic, mildew-resistant, 

acrylic-emulsion sealant complying with ASTM C 834, formulated to be paintable and 

recommended for exposed applications on interior involving joint movement of not more than 

+7.5%.  Subject to compliance with project requirements, provide one of the following: 

 

1. "Ac-20"; Pecora Corp. 

2. "Sonolac"; Sonneborn Building Products Div.; Rexnord Chemical Prod., Inc. 

3. "Tremflex 834"; Tremco, Inc. 

 

2.4 JOINT SEALANT BACKING 

 

A. General:  Provide sealant backings of material and type which are non-staining; are compatible 

with joint substrates, sealants, primers and other joint fillers; and are approved for applications 

indicated by sealant manufacturer based on field experience and laboratory testing. 

 

B. Plastic Foam Joint-Fillers:  Preformed compressible, resilient, non-waxing, non-extruding strips 

of plastic foam of material indicated below, and of size, shape and density to control sealant depth 

and otherwise contribute to producing optimum sealant performance. 

 

1. Non-gassing, closed-cell polyethylene foam, unless otherwise indicated, subject to approval 

of sealant manufacturer. 

 

C. Elastomeric Tubing Joint-Fillers:  Neoprene, butyl or EPDM or silicone tubing complying with 

ASTM D 1056, non-absorbent to water and gas, capable of remaining resilient at temperatures 

down to -26 degrees F (-15 degrees C).  Provide products with low compression set and of size 

and shape to provide a secondary seal, to control sealant depth and otherwise contribute to 

optimum sealant performance. 

 

D. Bond-Breaker Tape:  Polyethylene tape or other plastic tape as recommended by sealant 

manufacturer for preventing bond between sealant and joint filler or other materials at back (3rd) 

surface of joint.  Provide self-adhesive tape where applicable. 
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2.5 MISCELLANEOUS MATERIALS 

 

A. Surface Cleaning of Joints:   Clean out joints immediately before installing joint sealants to 

comply with joint sealant manufacturer's written instructions and the following requirements: 

 

1. Remove all foreign material from joint substrates that could interfere with adhesion of joint 

sealant, including dust, paints (except for permanent, protective coatings tested and approved 

for sealant adhesion and compatibility by sealant  manufacturer), old joint sealants, oil, 

grease, waterproofing, water repellents, water, surface dirt, and frost. 

 

2. Clean porous joint substrate surfaces by brushing, grinding, blast cleaning, mechanical 

abrading, or a combination of these methods to produce a clean, sound substrate capable of 

developing optimum bond with joint sealants.  Remove loose particles remaining from above 

the cleaning operations by vacuuming or blowing out joints with oil-free compressed air.  

Porous joint surfaces include the following: 

 

3. Clean nonporous surfaces with chemical cleaners or other means that do not stain, harm 

substrates, or leave residues capable of interfering with adhesion of joint sealants. 

 

B. Joint Priming:   Prime joint substrates where recommended in writing by joint sealant 

manufacturer, based on preconstruction joint-sealant-substrate tests or prior experience.  Apply 

primer to comply with joint sealant manufacturer's written instructions.  Confine primers to areas 

of joint-sealant bond; do not allow spillage or migration onto adjoining surfaces. 

 

C. Masking Tape:   Use masking tape where required to prevent contact of sealant with adjoining 

surfaces that otherwise would be permanently stained or damaged by such contact or by cleaning 

methods required to remove sealant smears.  Remove tape immediately after tooling without 

disturbing joint seal. 

 

D. Accessory materials for Fire-Stopping Sealants:  Provide forming, joint-fillers, packing and other 

accessory materials required for installation of fire-stopping sealants as applicable to installation 

conditions indicated. 

 

PART 3 - EXECUTION 

 

3.1 INSPECTION 

 

A. Require Installer to inspect joints indicated to receive joint sealers for compliance with 

requirements for joint configuration, installation tolerances and other conditions affecting joint 

sealer performance.  Obtain Installer's written report listing any conditions detrimental to 

performance of joint sealer work. Do not allow joint sealer work to proceed until unsatisfactory 

conditions have been corrected. 

 

3.2 PREPARATION 

 

A. Surface Cleaning of Joints:  Clean out joints immediately before installing joint sealers to comply 

with recommendations of joint sealer manufacturer and the following requirements: 

 

B. Joint Priming:  Prime joint substrates where indicated or where recommended by joint sealer 

manufacturer based on preconstruction joint sealer-substrate tests or prior experience.  Apply 
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primer to comply with joint sealer manufacturer's recommendations. Confine primers to areas of 

joint sealer bond, do not allow spillage or migration onto adjoining surfaces. 

 

C. Masking Tape:  Use masking tape where required to prevent contact of sealant with adjoining 

surfaces which otherwise would be permanently stained or damaged by such contact or by 

cleaning methods required to remove sealant smears.  Remove tape immediately after tooling 

without disturbing joint seal. 

 

3.3 INSTALLATION OF JOINT SEALERS 

 

A. General:  Comply with joint sealer manufacturer's printed installation instructions applicable to 

products and applications indicated, except where more stringent requirements apply. 

 

B. Elastomeric Sealant Installation Standard:  Comply with recommendations of ASTM C 962 for 

use of joint sealants as applicable to materials, applications and conditions indicated. 

 

C. Latex Sealant Installation Standard:   Comply with requirements of ASTM C 790 for use of latex 

sealants. 

 

D. Installation of Sealant Backings:  Install sealant backings to comply with the following 

requirements: 

 

1. Install joint-fillers of type indicated to provide support of sealants during application and at 

position required to produce the cross-sectional shapes and depths of installed sealants 

relative to joint widths which allow optimum sealant movement capability. 

 

a. Do not leave gaps between ends of joint-fillers. 

 

b. Do not stretch, twist, puncture or tear joint-fillers. 

 

c. Remove absorbent joint-fillers which have become wet prior to sealant application and 

replace with dry material. 

 

2. Install bond breaker tape between sealants and joint-fillers, compression seals or back of 

joints where required to prevent third-side adhesion of sealant to back of joint. 

 

3. Install compressible seals serving as sealant backings to comply with requirements indicated 

above for joint-fillers. 

 

E. Installation of Sealants:  Install sealants by proven techniques that result in sealants directly 

contacting and fully wetting joint substrates, completely filling recesses provided for each joint 

configuration and providing uniform, cross-sectional shapes and depths relative to joint widths 

which allow optimum sealant movement capability. 

 

F. Installation of Preformed Foam Sealants:  Install each length of sealant immediately after 

removing protective wrapping, taking care not to pull or stretch material, and complying with 

sealant manufacturer's directions for installation methods, materials and tools which produce seal 

continuity at ends, turns, and intersections of joints.  For applications at low ambient temperatures 

where expansion of sealant requires acceleration to produce seal, apply heat to sealant in 

conformance with sealant manufacturer's recommendations. 
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G. Installation of Fire-Stopping Sealant:  Install sealant, including forming, packing and other 

accessory materials to fill openings around mechanical and electric services penetrating floors 

and walls to provide fire-stops with fire resistance ratings indicated for floor or wall assembly in 

which penetration occurs. 

 

3.4 PROTECTION AND CLEANING 

 

A. Protect joint sealers during and after curing period from contact with contaminating substances or 

from damage resulting from construction operations or other causes so that they are without 

deterioration or damage at time of substantial completion.  If, despite such protection, damage or 

deterioration occurs, cut out and remove damaged or deteriorated joint sealers immediately and 

reseal joints with new materials to produce joint sealer installations with repaired areas 

indistinguishable from original work. 

 

B. Clean off excess sealants or sealant smears adjacent to joints as work progresses by methods and 

with cleaning materials approved by manufacturers of joint sealers and of products in which 

joints occur. 

 

END OF SECTION 079200 
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SECTION 092500 - GYPSUM DRYWALL 

 

PART 1 - GENERAL 

 

1.1 DESCRIPTION OF WORK: 

 

A. Types of work include: 

 

1. Gypsum drywall including screw-type support system. 

 

2. Gypsum drywall directly applied to solid (continuous) substrates. 

 

3. Drywall finishing (joint tape-and-compound treatment). 

 

1.2 QUALITY ASSURANCE: 

 

A. Gypsum Board Standard:  GA-216 by Gypsum Association. 

 

B. Fire-Resistance Rating:  Where gypsum drywall system with fire resistance ratings are indicated 

or are required to comply with governing regulations, provide materials and installations identical 

with applicable assemblies which have been tested and listed by recognized authorities, including 

UL and AIA. 

 

C. Allowable Tolerances:  1/8" offsets between planes of board faces, and 1/4" in 8'-0" for plumb, 

level, warp, and bow. 

 

1.3 PRODUCT HANDLING: 

 

A. Deliver, identify, store and protect gypsum drywall materials to comply with referenced 

standards. 

 

PART 2 - PRODUCTS 

 

2.1 GYPSUM BOARD PRODUCTS: 

 

A. Exposed Gypsum Board:  (Also known as gypsum wallboard.)  Regular type with tapered long 

edges. 

 

B. Thicknesses:  As indicated and, where not otherwise indicated, comply with thickness 

requirements of GA-216 for each application and support spacing.  Comply with requirements for 

indicated fire-resistance ratings indicated. 

 

2.2 INTERIOR GYPSUM BOARD 

 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the 

following:  

 

1. American Gypsum 

2. CertainTeed Corporation 

3. Georgia-Pacific Gypsum, LLC 
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4. National Gypsum Company 

5. USG Corporation 

 

B. Gypsum Wallboard:  ASTM C 1396/C 1396M. 

  

1. Thickness:  ½” or 5/8”; except where otherwise indicated.  See drawings for thickness.  Field 

verify existing thickness. 

 

2. Long Edges:  Tapered.  

 

C. Gypsum Board, Type X:  ASTM C 1396/C 1396M. 

 

1. Thickness:  5/8” 

 

2. Long Edges:  Tapered.  

 

2.3 TRIM ACCESSORIES: 

 

A. General:  Provide manufacturer's standard trim accessories of types indicated for drywall work, 

formed of galvanized steel unless otherwise indicated, with either knurled and perforated or 

expanded flanges for nailing or stapling, and beaded for concealment of flanges in joint 

compound.  Provide corner beads, L-type edge trim beads, U-type edge trim beads, special L-

kerf-type trim-beads, and one-piece control joint beads. 

 

1. Semi-Finishing Type:  Manufacturer's standard trim units which are not to be finished with 

joint compound (non-beaded). 

 

2.4 JOINT TREATMENT MATERIALS: 

 

A. General:  ASTM C 475; type recommended by the manufacturer for the application indicated, 

except as otherwise indicated. 

 

B. Joint Tape:  Perforated type. 

 

C. Joint Compound:  On interior work provided chemical-hardening-type for bedding and filling, 

ready-mixed vinyl-type or vinyl-type powder type for topping. 

 

2.5 MISCELLANEOUS MATERIALS: 

 

A. General: Provide auxiliary materials for gypsum drywall work of the type and grade 

recommended by the manufacturer of the gypsum board. 

 

B. Laminating Adhesive:  Special adhesive or joint compound specifically recommended for 

laminating gypsum boards. 

 

C. Fastening Adhesive (for Wood):  ASTM C 557. 

 

D. Gypsum Board Fasteners:  Comply with GA-216. 
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E. Concealed Acoustical Sealant: Nondrying, nonhardening, non-skinning, non-staining, 

nonbleeding, gunnable sealant complying with requirements specified in Division 7 - Section 

"Joint Sealers." 

 

F. Sound Attenuation Blankets:  Unfaced mineral fiber blanket insulation produced by combining 

mineral fibers of type described below with thermosetting resins to comply with ASTM C 665 for 

Type I (blankets without membrane facing); and as follows: 

 

1. Mineral Fiber Type:  Fibers manufactured from glass or slag. 

 

PART 3 - EXECUTION 

 

3.1 GENERAL GYPSUM BOARD INSTALLATION REQUIREMENTS: 

 

A. Partially Enclosed Construction Phase: After installation of weather barriers but before full 

enclosure and conditioning of building, when installed materials are still subject to infiltration of 

moisture and ambient mold spores, do not store or install drywall or other porous materials or 

components, or items with high organic content, into partially enclosed building. 

 

B. Controlled Construction Phase of Construction: After completing and sealing of the building 

enclosure but prior to the full operation of permanent HVAC systems, wood and gypsum-based 

products, that become wet during the course of construction and remain wet for 48 hours are 

considered defective. Measure moisture content of materials that have been exposed to moisture 

during construction operations or after installation. Record readings beginning at time of 

exposure and continuing daily for 48 hours. Identify materials containing moisture levels higher 

than allowed. Report findings in writing to Architect.  Remove materials that cannot be 

completely restored to their manufactured moisture level within 48 hours. 

 

C. Install wall/partition boards vertically to avoid end-butt joints wherever possible.  At stairwells 

and similar high walls, install boards horizontally with end joints staggered over studs. 

 

D. Install exposed gypsum board with face side out.  Do not install imperfect, damaged or damp 

boards.  Butt boards together for a light contact at edges and ends with not more than 1/16" open 

space between boards.  Do not force into place. 

 

E. Locate either edge or end joints over supports, except in horizontal applications or where 

intermediate supports or gypsum board back-blocking is provided behind end joints.  Position 

boards so that both tapered edge joints abut, and mill-cut or field-cut end joints abut.  Do not 

place tapered edges against cut edges or ends.  Stagger vertical joints over different studs on 

opposite sides of partitions. 

 

F. Attach gypsum board to framing and blocking as required for additional support at openings and 

cutouts. 

 

G. Form control joints and expansion joints with space between edges of boards, prepare to receive 

trim accessories. 

 

H. Isolate perimeter of non-load-bearing drywall partitions at structural abutments.  Provide 1/4" to 

1/2" space and trim edge with J-type semi-finishing edge trim.  Seal joints with acoustical sealant.  

Do not fasten drywall directly to stud system runner tracks. 
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I. Space fasteners in gypsum boards in accordance with referenced standards and manufacturer's 

recommendations, except as otherwise indicated. 

 

J. Gypsum Board Finishing:  Per “recommended levels of gypsum board finish” GA-214-70, 

achieve “Level 5” on all interior exposed to view surfaces.   

 

3.2 METHODS OF GYPSUM DRYWALL APPLICATION: 

 

A. Single-Layer Application:  Install exposed gypsum board. 

 

1. On partitions/walls apply gypsum board vertically (parallel), unless otherwise indicated, and 

provide sheet lengths which will minimize end joints. 

 

B. Single-Layer Fastening Methods:  Apply gypsum boards to supports as follows: 

 

1. Fasten with screws. 

 

C. Direct-Bonding to Substrate:  Where gypsum board is indicated to be directly adhered to a 

substrate (other than studs, joists, furring members of base layer of gypsum board), comply with 

gypsum board manufacturer's recommendations, and temporarily brace or fasten gypsum board 

until fastening adhesive has set. 

 

3.3 INSTALLATION OF DRYWALL ACCESSORIES: 

 

A. General:  Where feasible, use the same fasteners to anchor trim accessory flanges as required to 

fasten gypsum board to the supports.  Otherwise, fasten flanges by nailing or stapling in 

accordance with manufacturer's instructions and recommendations. 

 

B. Install metal corner beads at external corners of drywall work. 

 

C. Install metal edge trim whenever edge of gypsum board would otherwise be exposed or semi-

exposed, and except where plastic trim is indicated.  Provide type with face flange to receive joint 

compound except where semi-finishing type is indicated.  Install L-type trim where work is 

tightly abutted to other work, and install special kerf-type where other work is kerfed to receive 

long leg of L-type trim.  Install U-type trim where edge is exposed, revealed, gasketed, or sealant-

filled (including expansion joints). 

 

D. Install metal control joint (beaded-type) where indicated. 

 

3.4 INSTALLATION OF DRYWALL FINISHING: 

 

A. General:  Apply treatment at gypsum board joints (both directions), flanges of trim accessories, 

penetrations, fasteners heads, surface defects and elsewhere as required to prepare work for 

decoration.  Prefill open joints and rounded or beveled edges, using type of compound 

recommended by manufacturer. 

 

1. Apply joint tape at joints between gypsum boards, except where a trim accessory is indicated. 

 

2. Apply compound in 3 coats (not including prefill of openings in base), and sand between last 

2 coats and after last coat. 
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B. Partial Finishing:  Omit third coat (if specified) and sanding on concealed drywall work which is 

indicated for drywall finishing or which requires finishing to achieve fire resistance rating, sound 

rating or to act as air or smoke barrier. 

 

C. Refer to sections on painting, coatings and wall-coverings in Division 9 for decorative finishes to 

be applied to drywall work. 

 

3.5 PROTECTION OF WORK: 

 

A. Installer shall advise Contractor of required procedures for protecting gypsum drywall work from 

damage and deterioration during remainder of construction period. 

 

END OF SECTION 092500 
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SECTION 099000 - PAINTING 

 

PART 1 - GENERAL 

 

1.1 GENERAL NOTES 

 

A. Extent of painting work is shown on drawings and schedules, and as herein specified. 

 

B. The work includes painting and finishing of interior and exterior exposed items and surfaces 

throughout project, except as otherwise indicated. 

 

1. Surface preparation, priming and coats of paint specified are in addition to shop-priming and 

surface treatment specified under other sections of work. 

 

C. The work includes field painting of exposed bare and covered pipes and ducts (including color 

coding), and of hangers, exposed steel and iron work, and primed metal surfaces of equipment 

installed under mechanical and electrical work, except as otherwise indicated. 

 

D. "Paint" as used herein means all coating systems materials, including primers, emulsions, enamels, 

stains, sealers and fillers, and other applied materials whether used as prime, intermediate or finish 

oats. 

 

E. Paint exposed surfaces whether or not colors are designated in "schedules", except where natural 

finish of material is specifically noted as a surface not to be painted.  where items or surfaces are not 

specifically mentioned, paint the same as adjacent similar materials or areas.  If color or finish is not 

designated, Architect will select these from standard colors available for materials systems specified. 

 

F. Following categories of work are not included as part of field-applied finish work, or are included in 

other sections of these specifications. 

 

G. Shop Priming:  Unless otherwise specified, shop priming of ferrous metal items is included under 

various sections for structural steel, miscellaneous metal, hollow metal work, and similar items.  

Also, for fabricated components such as architectural woodwork, wood casework, and shop-

fabricated or factory-built mechanical and electrical equipment or accessories. 

 

H. Pre-Finished Items:  Unless otherwise indicated, do not include painting when factory-finishing or 

installer finishing is specified for such items as (but not limited to) metal toilet enclosures, 

prefinished partition systems, acoustic materials,  architectural woodwork and casework, finished 

mechanical and electrical equipment including light fixtures, switchgear and distribution cabinets, 

elevator entrance frames, doors and equipment. 

 

I. Concealed Surfaces:  Unless otherwise indicated, painting is not required on surfaces such as walls or 

ceilings in concealed areas and generally inaccessible areas, foundation spaces, furred areas, utility 

tunnels, pipe spaces, duct shafts and elevator shafts. 

 

J. Finished Metal Surfaces:  Metal surfaces of anodized aluminum, stainless steel, chromium plate, 

copper, bronze and similar finished materials will not require finish paint, unless otherwise indicated. 

 

K. Operating Parts and Labels:  Moving parts of operating units, mechanical and electrical parts, such as 

valve and damper operators, linages, sinkages, sensing devices, motor and fan shafts will not require 

finish painting, unless otherwise indicated. 
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L. Do not paint over any code-required labels, such as Underwriters' Laboratories and Factory Mutual, 

or any equipment identification, performance rating, name, or nomenclature plates. 

 

1.2 SUBMITTALS 

 

A. Product Data:  Submit manufacturer's technical information including paint label analysis and 

application instructions for each material proposed for use. 

 

B. Samples:  Submit samples for Architect's review of color and texture only.  Provide a listing of 

material and application for each coat of each finish sample. 

 

1. On 12" x 12" hardboard, provide two samples of each color and material, with texture to simulate 

actual conditions.  Resubmit samples as requested by Architect until acceptable sheen, color, and 

texture is achieved. 

 

2. On actual wood surfaces, provide two 4" x 8" samples of natural and stained wood finish.  Label 

and identify each as to location and application. 

 

3. On concrete masonry, provide two 4" square samples of masonry for each type of finish and 

color, defining filler, prime and finish coat. 

 

1.3 DEFINITIONS 

 

A. Gloss Level 1:  Not more than 5 units at 60 degrees and 10 units at 85 degrees, according to 

ASTM D 523. 

 

B. Gloss Level 2:  Not more than 10 units at 60 degrees and 10 to 35 units at 85 degrees, according to 

ASTM D 523. 

 

C. Gloss Level 3:  10 to 25 units at 60 degrees and 10 to 35 units at 85 degrees, according to 

ASTM D 523. 

 

D. Gloss Level 4:  20 to 35 units at 60 degrees and not less than 35 units at 85 degrees, according to 

ASTM D 523. 

 

E. Gloss Level 5:  35 to 70 units at 60 degrees, according to ASTM D 523. 

 

F. Gloss Level 6:  70 to 85 units at 60 degrees, according to ASTM D 523. 

 

G. Gloss Level 7:  More than 85 units at 60 degrees, according to ASTM D 523. 

 

1.4 DELIVERY AND STORAGE: 

 

A. Deliver materials to job site in original, new and unopened packages and containers bearing 

manufacturer's name and label, and following information: 

 

1. Name or title of material. 

2. Fed. Spec. number, if applicable. 

3. Manufacturer's stock number and date of manufacturer. 

4. Manufacturer's name. 

5. Contents by volume, for major pigment and vehicle constituents. 

6. Thinning instructions. 
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7. Application Instructions. 

8. Color name and number. 

 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

 

A. Furnish extra materials, from the same product run, that match products installed and that are 

packaged with protective covering for storage and identified with labels describing contents. 

 

1. Paint:  5 percent, but not less than 1 gal. of each material and color applied. 

 

2. Stains and Transparent Finishes:  5 percent, but not less than 1 gal. of each material and color 

applied. 

 

1.6 JOB CONDITIONS: 

 

A. Apply water-based paints only when temperature of surfaces to be painted and surrounding air 

temperatures are between 50 degrees F (10 degrees C), and 90 degrees F (32 degrees C), unless 

otherwise permitted by paint manufacturer's printed instructions. 

 

B. Apply solvent-thinned paints only when temperature of surfaces to be painted and surrounding air 

temperatures are between 45 degrees F (7 degrees C) and 95 degrees F (35 degrees C), unless 

otherwise permitted by paint manufacturer's printed instructions. 

 

C. Do not apply paint in snow, rain, fog or mist; or when relative humidity exceeds 85%; or to damp or 

wet surfaces; unless otherwise permitted by paint manufacturer's printed instructions. 

 

D. Painting may be continued during inclement weather if areas and surfaces to be painted are enclosed 

and heated within temperature limits specified by paint manufacturer during application and drying 

periods. 

 

PART 2 - PRODUCTS 

 

2.1 COLORS AND FINISHES: 

 

A. Paint colors, surface treatments, and finishes, are indicated in "schedules" of the contract documents. 

 

B. Prior to beginning work, Architect will furnish color chips for surfaces to be painted. 

 

1. Use representative colors when preparing samples for review. 

 

C. Color Pigments:  Pure, non-fading, applicable types to suit substrates and service indicated. 

 

D. Paint Coordination:  Provide finish coats which are compatible with prime paints used.  Review other 

sections of these specifications in which prime paints are to be provided to ensure compatibility of 

total coatings systems for various substrates.  Upon request from other trades, furnish information on 

characteristics of finish materials proposed for use, to ensure compatible prime coats are used.  

Provide barrier coats over incompatible primers or remove and reprime as required.  Notify Architect 

in writing of any anticipated problems using specified coating systems with substrates primed by 

others. 
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2.2 MATERIAL QUALITY: 

 

A. Provide best quality grade of various types of coatings as regularly manufactured by acceptable paint 

materials manufacturers.  Materials not displaying manufacturer's identification as a standard, best-

grade product will not be acceptable. 

 

B. Proprietary names used to designate colors or materials are not intended to imply that products of 

named manufacturers are required to exclusion of equivalent products of other manufacturers. 

 

1. Manufacturer's products which comply with coating qualitative requirements of applicable 

Federal Specifications, yet differ in quantitative requirements, may be considered for use when 

acceptable to Architect.  Furnish material data and manufacturer's certificate of performance to 

Architect for any proposed substitutions. 

 

C. Provide undercoat paint produced by same manufacturer as finish coats.  Use only thinners approved 

by paint manufacturer, and use only within recommended limits. 

 

2.3 PAINT, GENERAL 

 

A. VOC Content:  Products shall comply with VOC limits of authorities having jurisdiction and, for 

interior paints and coatings applied at Project site, the following VOC limits, exclusive of colorants 

added to a tint base, when calculated according to 40 CFR 59, Subpart D (EPA Method 24) and 

Green Seal Standard GS-11. 

 

1. Flat Paints and Coatings:  50 g/L. 

2. Nonflat Paints and Coatings:  150 g/L. 

3. Dry-Fog Coatings:  400 g/L. 

4. Primers, Sealers, and Undercoaters:  200 g/L. 

5. Anticorrosive and Antirust Paints Applied to Ferrous Metals:  250 g/L. 

6. Zinc-Rich Industrial Maintenance Primers:  340 g/L. 

7. Pretreatment Wash Primers:  420 g/L. 

8. Floor Coatings:  100 g/L. 

9. Shellacs, Clear:  730 g/L. 

10. Shellacs, Pigmented:  550 g/L. 

 

B. Low-Emitting Materials:  Interior paints and coatings shall comply with the testing and product 

requirements of the California Department of Health Services' "Standard Practice for the Testing of 

Volatile Organic Emissions from Various Sources Using Small-Scale Environmental Chambers." 

 

C. Colors:  As indicated in a color schedule. 

 

2.4 INTERIOR PAINT SYSTEMS: 

 

A. Provide following paint systems for various substrates, as indicated: 

 

1. Gypsum Drywall System: 

 

IPS-11: 1st Coat - Latex primer  

2nd Coat - Water borne semi-gloss alkyd enamel  

3rd Coat – Water borne semi-gloss alkyd enamel  

Not less than 2.5 mils dry film thickness. 
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Primer: 

Glidden:  PVA Wall Primer Sealer GP1030N 

Benjamin Moore: Super Spec Latex Primer 253 

SW:  ProMar 200 Zero VOC Latex Primer B28W2600 

PPG:6-2 Speedhide Int Quick Drying Latex Sealer 

Finish: 

Glidden:  6-1510 Series Speedhide Int/Ext SG WB Alkyd Enamel 

Benjamin Moore:   N/A 

SW:  ProMar 200 WB Acrylic-Alkyd SG Enamel B34-8251 Series 

PPG: 6-1510 Series Speedhide Int/Ext SG WB Alkyd Enamel 

 

PART 3 - EXECUTION 

 

3.1 INSPECTION: 

 

A. Applicator must examine areas and conditions under which painting work is to be applied and notify 

Contractor in writing of conditions detrimental to proper and timely completion of work. Do not 

proceed with work until unsatisfactory conditions have been corrected in a manner acceptable to 

Applicator. 

 

B. Starting of painting work will be construed as Applicator's acceptance of surface and conditions 

within any particular areas. 

 

C. Do not paint over dirt, rust, scale, grease, moisture, scuffed surfaces, or conditions otherwise 

detrimental to formation of a durable paint film. 

 

3.2 SURFACE PREPARATION: 

 

A. General:  Perform preparation and cleaning procedures in accordance with paint manufacturer's 

instructions and as herein specified, for each particular substrate condition. 

 

B. Remove hardware, hardware accessories, machined surfaces, plates, lighting fixtures, and similar 

items in place and not to be finish-painted, or provide surface-applied protection prior to surface 

preparation and painting operations.  Remove, if necessary, for complete painting of items and 

adjacent surfaces.  Following completion of painting of each space or area, reinstall removed items. 

 

C. Clean surfaces to be painted before applying paint or surface treatments.  Remove oil and grease prior 

to mechanical cleaning.  Program cleaning and painting so that contaminants from cleaning process 

will not fall onto wet, newly-painted surfaces. 

 

D. Cementitious Materials:  Prepare cementitious surfaces of concrete, concrete block, cement plaster 

and cementitious board to be painted by removing efflorescence, chalk, dust, dirt, grease, oils, and by 

roughening as required to remove glaze. 

 

E. Determine alkalinity and moisture content of surfaces to be painted by performing appropriate tests.  

If surfaces are found to be sufficiently alkaline to cause blistering and burning of finish paint, correct 

this condition before application of paint.  Do not paint over surfaces where moisture content exceeds 

that permitted in manufacturer's printed directions. 

 

F. Clean concrete floor surfaces scheduled to be painted with a commercial solution of muriatic acid, or 

other etching cleaner.  Flush floor with clean water to neutralize acid, and allow to dry before 

painting. 
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G. Galvanized Surfaces:  Clean free of oil and surface contaminants with non-petroleum based solvent. 

 

3.3 MATERIALS PREPARATION: 

 

A. Mix and prepare painting materials in accordance with manufacturer's directions. 

 

B. Store materials not in actual use in tightly covered containers.  Maintain containers used in storage, 

mixing and application of paint in a clean condition, free of foreign materials and residue. 

 

C. Stir materials before application to produce a mixture of uniform density, and stir as required during 

application.  Do not stir surface film into material.  Remove film and, if necessary, strain material 

before using. 

 

3.4 APPLICATION: 

 

A. General:  Apply paint in accordance with manufacturer's directions.  Use applicators and techniques 

best suited for substrate and type of material being applied. 

 

B. Apply additional coats when undercoats, stains or other conditions show through final coat of paint, 

until paint film is of uniform finish, color and appearance.  Give special attention to insure that 

surfaces, including edges, corners, crevices, welds, and exposed fasteners receive a dry film thickness 

equivalent to that of flat surfaces. 

 

C. Paint surfaces behind movable equipment and furniture same as similar exposed surfaces.  Paint 

surfaces behind permanently-fixed equipment or furniture with prime coat only before final 

installation of equipment. 

 

D. Sand lightly between each succeeding enamel or varnish coat. 

 

E. Omit first coat (primer) on metal surfaces which have been shop-primed and touch-up painted, unless 

otherwise indicated. 

 

F. Scheduling Painting:  Apply first-coat material to surfaces that have been cleaned, pretreated or 

otherwise prepared for painting as soon as practicable after preparation and before subsequent surface 

deterioration. 

 

G. Allow sufficient time between successive coatings to permit proper drying.  Do not recoat until paint 

has dried to where it feels firm, does not deform or feel sticky under moderate thumb pressure, and 

application of another coat of paint does not cause lifting or loss of adhesion of the undercoat. 

 

H. Minimum Coating Thickness:  Apply materials at not less than manufacturer's recommended 

spreading rate, to establish a total dry film thickness as indicated or, if not indicated, as recommended 

by coating manufacturer. 

 

I. Prime Coats:  Apply prime coat of material which is required to be painted or finished, and which has 

not been prime coated by others. 

 

J. Recoat primed and sealed surfaces where there is evidence of suction spots or unsealed areas in first 

coat, to assure a finish coat with no burn-through or other defects due to insufficient sealing. 

 

K. Pigmented (Opaque) Finishes:  Completely cover to provide an opaque, smooth surface of uniform 

finish, color, appearance and coverage.  Cloudiness, spotting, holidays, laps, brush marks, runs, sags, 

ropiness or other surface imperfections will not be acceptable. 
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L. Transparent (Clear) Finishes:  Use multiple coats to produce glass-smooth surface film of even luster. 

 Provide a finish free of laps, cloudiness, color irregularity, runs, brush marks, orange peel, nail holes, 

or other surface imperfections. 

 

1. Provide satin finish for final coats, unless otherwise indicated. 

 

M. Completed Work:  Match approved samples for color, texture and coverage.  Remove, refinish or 

repaint work not in compliance with specified requirements. 

 

3.5 FIELD QUALITY CONTROL: 

 

A. The right is reserved by Owner to invoke the following material testing procedure at any time, and 

any number of times during period of field painting: 

 

1. Engage service of an independent testing laboratory to sample paint being used.  Samples of 

materials delivered to project site will be taken, identified and sealed, and certified in presence of 

Contractor. 

 

2. Testing laboratory will perform appropriate tests for any or all of following characteristics:  

Abrasion resistance, apparent reflectivity, flexibility, washability, absorption, accelerated 

weathering, dry opacity, accelerated yellowness, recoating, skinning, color retention, alkali 

resistance and quantitative materials analysis. 

 

B. If test results show that material being used does not comply with specified requirements, Contractor 

may be directed to stop painting work, and remove non-complying paint; pay for testing; repaint 

surfaces coated with rejected paint; remove rejected paint from previously painted surfaces if, upon 

repainting with specified paint, the two coatings are non-compatible. 

 

3.6 CLEAN-UP AND PROTECTION: 

 

A. Clean-Up:  During progress of work, remove from site discarded paint materials, rubbish, cans and 

rags at end of each work day. 

 

B. Upon completion of painting work, clean window glass and other paint-spattered surfaces.  Remove 

spattered paint by proper methods of washing and scraping, using care not to scratch or otherwise 

damage finished surfaces. 

 

C. Protection:  Protect work of other trades, whether to be painted or not, against damage by painting 

and finishing work.  Correct any damage by cleaning, repairing or replacing, and repainting, as 

acceptable to Architect. 

 

D. Provide "Wet Paint" signs as required to protect newly-painted finishes.  Remove temporary 

protective wrappings provided by others for protection of their work, after completion of painting 

operation. 

 

E. At the completion of work of other trades, touch-up and restore all damaged or defaced painted 

surfaces. 

 

END OF SECTION 099000 
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SECTION 099500 - WALL COVERINGS 

 

PART 1 - GENERAL 

 

1.1 DESCRIPTION OF WORK: 

 

A. Extent of wall coverings required is indicated on drawings and in schedules. 

 

B. Type II 

 

C. Color to be selected by Owner/Architect. 

 

D. Types of wall covering required include the following: 

 

1. Vinyl-coated fabric wall covering. 

 

1.2 QUALITY ASSURANCE: 

 

A. Manufacturer:  Provide each type of wall covering as produced by a single manufacturer, 

including recommended primers, adhesives, and sealants. 

 

B. Installer:  A firm specializing in wall covering work and with not less than three years of 

experience in installing wall coverings similar to those required for this work. 

 

C. Fire Hazard Classification:  Provide materials bearing UL label and marking, indicating fire 

hazard classification of wall covering, as determined by ASTM E 84. 

 

D. Provide materials with the following fire hazard classifications: 

 

2. Flame spread not more than 25. 

3. Fuel contributed not more than 15. 

4. Smoke developed not more than 25. 

 

1.3 SUBMITTALS: 

 

A. Product Data:  Submit manufacturer's technical data and installation instructions for each type of 

wall covering and installation material. 

 

B. Maintenance Instructions:  Submit manufacturer's printed instructions for maintenance of 

installed work, including precautions for use of cleaning materials which could damage wall 

covering. 

 

C. Replacement Materials:  After completion of work, deliver to project site not less than 6 linear 

yards of each type, color, and pattern of wall covering installed.  Furnish replacement materials 

from same production run as materials installed. 

 

1.4 DELIVERY AND STORAGE: 

 

A. General:  Comply with instructions and recommendations of manufacturer and as herein 

specified. 
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B. Deliver materials to project site in original packages or containers clearly labeled to identify 

manufacturer, brand name, quality or grade, and fire hazard classification. 

 

C. Store materials in original undamaged packages or containers.  Do not store rolled goods in 

upright position.  Maintain temperature in storage area above 40 degrees F (4 degrees C). 

 

1.5 JOB CONDITIONS: 

 

A. Maintain constant minimum temperature of 60 degrees F (16 degrees C) at areas of installation 

for at least 72 hours before and 48 hours after application of materials. 

 

B. Illuminate areas of installation using building's permanent lighting system; temporary lighting 

alone will not be acceptable. 

 

1.6 WARRANTY: 

 

A. Warranty Period:  5 years standard warranty from date of Substantial Completion. 

 

PART 2 - PRODUCTS 

 

2.1 MATERIALS: 

 

A. Vinyl Wall Covering: 

 

1. General:  Comply with FS CC-W-408 for types required, and comply with requirements 

specified herein. 

 

2. Resistance: 

 

a. Stain Resistant:  Type II, with delustered clear poly vinyl fluoride film not less than 

0.0005" (1/2 mil) thick as top coating.  Do not include weight of stain-resistant coating as 

part of required vinyl coating weight or total fabric weight. 

 

b. Staph Resistance:  Provide vinyl wall covering containing additive that will not 

contribute to growth of bacteria as determined by test method AATCC-100. 

 

c. Alkali Resistance:  Provide vinyl wall covering which exhibits no color change after 24-

hr. immersion in 1% CaOH. 

 

d. Mildew Resistance:  Provide vinyl wall covering with fabric backing and vinyl coating 

treated with fungicides to inhibit growth of mildew. 

 

B. Accessory Items: 

 

1. Adhesives:  Provide manufacturer's recommended adhesive, primer and sealer, produced 

expressly for use with selected wall covering on substrate as shown on drawings.  Provide 

materials which are mildew-resistant and nonstaining to wall covering. 

 

2. Release Coat:  Oil base sealer or enamel undercoater for drywall substrates. 
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PART 3 - EXECUTION 

 

3.1 INSPECTION: 

 

A. Installer must examine substrates and conditions under which wall covering is to be installed and 

must notify Contractor in writing of conditions detrimental to proper and timely completion of 

work.  Do not proceed with work until unsatisfactory conditions have been corrected in manner 

acceptable to Installer. 

 

3.2 PREPARATION: 

 

A. Acclimatize wall covering materials by removing from packaging in area of installation not less 

than 24 hours before application. 

 

B. Remove switch plates, wall plates, and surface-mounted fixtures in areas where wall covering is 

to be applied. 

 

C. Prime and seal substrates in accordance with wall covering manufacturer's recommendations for 

type of substrate.  Apply surface sealer to gypsum drywall which will permit subsequent removal 

of wall covering without damage to paper facing. 

 

D. Test substrates with electronic moisture meter to verify that surfaces to be covered do not exceed 

4% moisture content. 

 

3.3 INSTALLATION OF VINYL WALL COVERING: 

 

A. Place wall covering panels consecutively in order cut from rolls, including filling of spaces above 

or below openings.  Hange by reversing alternate strips except on match patterns. 

 

B. Apply adhesive to back of wall covering and place in accordance with manufacturer's 

instructions.  Install seams plumb, and at least 6" away from corners.  Horizontal seams are not 

permitted.  Overlap seams and double-cut to assure tight closure.  Roll, brush, or use broad knife 

to remove air bubbles, wrinkles, blisters, and other defects.  Cut wall covering evenly to edges of 

outlet boxes or support. 

 

C. Trim selvages as required to assure color uniformity and pattern match. 

 

D. Remove excess adhesive along finished seams using warm water and clean sponge, and wipe dry. 

 

3.4 ADJUST AND CLEAN: 

 

A. Replace removed plates and fixtures; verify cut edges of wall coverings are completely 

concealed. 

 

B. Remove surplus materials, rubbish, and debris resulting from wall covering installation upon 

completion of work, and leave areas of installation in neat, clean condition. 

 

END OF SECTION 099500 
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