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SECTION 000115 – LIST OF DRAWINGS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section provides a comprehensive list of the drawings that comprise the Bid 

Documents for this project. 

PART 2 - PRODUCTS (NOT APPLICABLE) 

PART 3 - EXECUTION 

3.1 LIST OF DRAWINGS 

A. The following list of drawings is a part of the Bid Documents: 

TITLE SHEET # DATE 

1. Cover Sheet G-001 4/28/23  

2. Site Plan L-100 4/28/23 

3. Site Plan Enlargement L-400 4/28/23 

4. Site Plan Enlargement L-401 4/28/23 

5. Site Plan Enlargement L-402 4/28/23 

6. Site Details L-500 4/28/23 

7. Site Details L-501 4/28/23 

8. General Notes C-001 4/28/23 

9. Existing Conditions C-002 4/28/23 

10. Demolition Plan C-101 4/28/23 

11. General Layout C-102 4/28/23 

12. Pavement Plan C-103 4/28/23 

13. Waterline A – Plan & Profile I C-401 4/28/23 

14. Waterline A – Plan & Profile II C-402 4/28/23 

15. Sanitary Plan & Profile C-501 4/28/23 

16. Sanitary Stubs & Calculations C-502 4/28/23 

17. Force Main Plan & Profile C-503 4/28/23 

18. Lateral Field Plan C-504 4/28/23 

19. Water Details C-505 4/28/23 
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20. Sanitary Details C-506 4/28/23 

21. Sanitary Details & C-507 4/28/23                                                                         

Erosion Control Details 

22. Standard Details C-508 4/28/23 

23. Erosion Control Phase I C-601 4/28/23 

24. Erosion Control Phase II C-602 4/28/23 

25. Erosion Control Phase III C-603 4/28/23 

26. General Notes S-001 4/28/23 

27. Plans S-100 4/28/23 

28. Elevations S-200 4/28/23 

29. Foundation Sections S-300 4/28/23 

30. Framing Sections S-301 4/28/23 

31. Electrical Symbols &  E-001 4/28/23                                                                    

General Notes 

32. Electrical Site Plan Demolition E-101 4/28/23 

33. Electrical Site Plan E-201 4/28/23 

34. Electrical Details E-501 4/28/23 

35. Electrical Riser & Schedules E-801 4/28/23  

END OF SECTION  000115 
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SECTION 001116 - INVITATION FOR BID 

1.0 OWNER: 
A.   The State of Missouri 

Office of Administration,  
Division of Facilities Management, Design and Construction 
Jefferson City, Missouri 

2.0 PROJECT TITLE AND NUMBER: 
A. New Premium Campsites 
 Lewis and Clark State Park 
 Rushville, Missouri 

Project No.: X2219-01 

3.0 BIDS WILL BE RECEIVED: 

A. Until: 1:30 PM, June 20, 2024  

B.   Only electronic bids on MissouriBUYS shall be accepted: https://missouribuys.mo.gov.   Bidder must be registered to bid. 

4.0 DESCRIPTION: 

 A. Scope:       The Project consists of campsite upgrades including concrete pads, 50A electrical hookups, water and sanitary hookups. 

B.  MBE/WBE/SDVE Goals: MBE 10%, WBE 10%, and SDVE 3%.  NOTE:  Only MBE/WBE firms certified by the State of Missouri 
Office of Equal Opportunity as of the date of bid opening, or SDVE(s) meeting the requirements of Section 34.074, RSMo and 1 
CSR 30-5.010, can be used to satisfy the MBE/WBE/SDVE participation goals for this project. 

C. In addition to the State of Missouri MBE/WBE/SDVE participation goals set forth herein and in the bid documents for this project, the 
 contractor on a federally funded/assisted construction project is subject to federal Executive Order 11246. The Bidder’s attention is drawn 
 to the Notice of Requirement for Affirmative Action To Ensure Equal Employment Opportunity (Executive Order 11246, 41 C.F.R. 60- 
 4.2) in Section 007333, SUPPLEMENTARY GENERAL CONDITIONS FOR FEDERALLY FUNDED/ASSISTED CONSTRUCTION 
 PROJECTS, which is incorporated by reference. 

5.0 PRE-BID MEETING:  

A. Place/Time: 10:30 AM, June 4, 2024, at Lewis and Clark State Park, Park Office, 801 Lakecrest Boulevard, Rushville, MO. 

B.  Access to State of Missouri property requires presentation of a photo ID by all persons 

6.0 HOW TO GET PLANS & SPECIFICATIONS: 
A. View Only Electronic bid sets are available at no cost or paper bid sets for a deposit of $100 from American Document Solutions (ADS). 

MAKE CHECKS PAYABLE TO: American Document Solutions.  Mail to: American Document Solutions, 1400 Forum Blvd., Suite 7A, 
Columbia, Missouri 65203.  Phone 573-446-7768, Fax 573-355-5433, https://www.adsplanroom.net.  NOTE:  Prime contractors will be 
allowed a maximum of two bid sets at the deposit rate shown above.  Other requesters will be allowed only one bid set at this rate.  
Additional bid sets or parts thereof may be obtained by any bidder at the cost of printing and shipping by request to American Document 
Solutions at the address shown above.  Bidder must secure at least one bid set to become a planholder. 

B. Refunds: Return plans and specifications in unmarked condition within 15 working days of bid opening to American Document 
Solutions, 1400 Forum Blvd., Suite 7A, Columbia, Missouri 65203. Phone 573-446-7768, Fax 573-355-5433.  Deposits for plans not 
returned within 15 working days shall be forfeited. 

C.   Information for upcoming bids, including downloadable plans, specifications, Invitation for Bid, bid tabulation, award, addenda, and  
 access to the ADS planholders list, is available on the Division of Facilities Management, Design and Construction’s web site:  

https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans. 

7.0 POINT OF CONTACT: 
A.  Designer:  VIREO, Chad Potter, (816) 777-3018, email: chad@bevireo.com 

B.  Project Manager:  Phillip Akin, (573) 751-8528, email: phillip.akin@oa.mo.gov 
 

8.0 GENERAL INFORMATION: 
A. The State reserves the right to reject any and all bids and to waive all informalities in bids.  No bid may be withdrawn for a period of 20 

working days subsequent to the specified bid opening time. The contractor shall pay not less than the prevailing hourly rate of wages for 
work of a similar character in the locality in which the work is performed, as determined by the Missouri Department of Labor and Industrial 
Relations and as set out in the detailed plans and specifications. 

B.  Bid results will be available at https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans after it is verified that at least one 
bid is awardable and affordable. 

C. This is a federally funded/assisted construction project that requires compliance by the awarded contractor with applicable federal laws and 
regulations. The Bidder should review Section 007333, SUPPLEMENTARY GENERAL CONDITIONS FOR FEDERALLY 
FUNDED/ASSISTED CONSTRUCTION PROJECTS. The Supplementary General Conditions for Federally Funded/Assisted 
Construciton Projects is included in this contract. 

 

https://missouribuys.mo.gov/
https://www.adsplanroom.net/
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
mailto:chad@bevireo.com
mailto:phillip.akin@oa.mo.gov
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
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D. The State of Missouri, OA-FMDC, hereby notifies all bidders that it will affirmatively ensure that in any contract entered into pursuant to
this advertisement, businesses owned and controlled by socially and economically disadvantaged individuals will be afforded full
opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, religion, creed,
sex, age, ancestry or national origin in consideration for an award.  Federal Land and Water Conservation Funds are being used in this
project, and all relevant federal, state and local requirements apply.
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Very Important MissouriBUYS Instructions to Help Submit a Bid Correctly

A. The bidder shall submit his or her bid and all supporting documentation on MissouriBUYS eProcurement System.
No hard copy bids shall be accepted. Go to https://missouribuys.mo.gov and register. The bidder must register
and complete a profile fully with all required documents submitted prior to submitting a bid.

B. Once registered, log in.
1. Under “Solicitation” select “View Current Solicitations.”
2. Under “Filter by Agency” select “OA-FMDC-Contracts Chapter 8”, then click “Filter Solicitation” button.
3. Select “Active Solicitations” tab.
4. To see the Solicitation Summary, click on the Project Number and the summary will open. Click each

heading to open detailed information.

C. Here are simplified instructions for uploading the bid to MissouriBUYS:
1. Find the solicitation by completing Steps 1 through 4 above.
2. Select the three dots under “Actions.” Select “Add New Response.”
3. When the Quote box opens, give the response a title and select “OK.”
4. The detailed solicitation will open. Select “Check All” for the Original Solicitation Documents,

open each document, and select “Accept.” If this step is not completed, a bid cannot be
uploaded. Scroll to the bottom of the page and select “Add Attachments.” If you do not see this command,
not all documents have been opened and accepted.

5. The Supplier Attachments box will open. Select “Add Attachment” again.
6. The Upload Documents box will open. Read the instructions for uploading. Disregard the

“Confidential” check box.
7. Browse and attach up to 5 files at a time. Scroll to bottom of box and select “Upload.” The

Supplier Attachments box will open. Repeat Steps 5 through 7 if more than 5 files are to be uploaded.
8. When the Supplier Attachments box opens again and uploading is complete, select “Done.”

A message should appear that the upload is successful. If it does not, go to the Bidder Response tab and
select “Submit.”

9. The detailed solicitation will open. At the bottom select “Close.”

10. Ensure receipt of notifications including current e-mail address are enabled within vendor profile.

D. Any time a bidder wants to modify the bid, he or she will have to retract, make revisions, and then submit
again. Please ensure that "draft" status is not shown. FMDC will open the last response the bidder submits.
The bidder may revise and submit the bid up to the close of the solicitation (bid date and time). Be sure to
allow for uploading time so that the bid is successfully uploaded prior to the 1:30 PM deadline; we can only
accept the bid if it is uploaded before the deadline.

E. If you want to verify that you are uploading documents correctly, please contact Paul Girouard: 573-751-4797,
paul.girouard@oa.mo.gov ; April Howser: 573-751-0053, April.Howser@oa.mo.gov ; or Mandy Roberson: 573-
522-0074, Mandy.Roberson@oa.mo.gov.

F. If you are experiencing login issues, please contact Web Procure Support (Proactis) at 866-889-8533 anytime
from 7:00 AM to 7:00 PM Central Time, Monday through Friday. If you try using a userid or password several
times that is incorrect, the system will lock you out. Web Procure Support is the only option to unlock you! If you
forget your userid or password, Web Procure Support will provide a temporary userid or password. Also, if it has
been a while since your last successful login and you receive an “inactive” message, contact Web Procure
(Proactis). If you are having a registration issue, you may contact Office of Administration Division of Accounting
at 573-751-2971 and ask for the MissouriBUYS vendor team.

https://missouribuys.mo.gov/
mailto:paul.girouard@oa.mo.gov
mailto:April.Howser@oa.mo.gov
mailto:Mandy.Roberson@oa.mo.gov
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SECTION 002113 – INSTRUCTIONS TO BIDDERS 

1.0 - SPECIAL NOTICE TO BIDDERS  

A. If awarded a contract, the Bidder’s employees, and the employees of all subcontractors, who perform
the work on the project must adhere to requirements in Section 013513 – Site Security and Health
Requirements as applicable per Agency.

B. The Bidder’s prices shall include all city, state, and federal sales, excise, and similar taxes that may
lawfully be assessed in connection with the performance of work, and the purchased of materials to be
incorporated in the work.  THIS PROJECT IS NOT TAX EXEMPT.

2.0 - BID DOCUMENTS 

A. The number of sets obtainable by any one (1) party may be limited in accordance with available
supply.

B. For the convenience of contractors, sub-contractors and suppliers, copies of construction documents
are on file at the office of the Director, Division of Facilities Management, Design and Construction
and on the Division’s web site - https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-
plans.

3.0 - BIDDERS' OBLIGATIONS 

A. Bidders must carefully examine the entire site of the work and shall make all reasonable and necessary
investigations to inform themselves thoroughly as to the facilities available as well as to all the
difficulties involved in the completion of all work in accordance with the specifications and the plans.
Bidders are also required to examine all maps, plans and data mentioned in the specifications.  No plea
of ignorance concerning observable existing conditions or difficulties that may be encountered in the
execution of the work under this contract will be accepted as an excuse for any failure or omission on
the part of the contractor to fulfill in every detail all of the requirements of the contract, nor accepted as
a basis for any claims for extra compensation.

B. Under no circumstances will contractors give their plans and specifications to another contractor.  Any
bid received from a contractor whose name does not appear on the list of plan holders may be subject
to rejection.

4.0 - INTERPRETATIONS 

A. No bidder shall be entitled to rely on oral interpretations as to the meaning of the plans and specifications 
or the acceptability of alternate products, materials, form or type of construction.  Every request for
interpretation shall be made in writing and submitted with all supporting documents not less than five
(5) working days before opening of bids.  Every interpretation made to a bidder will be in the form of
an addendum and will be sent as promptly as is practicable to all persons to whom plans and
specifications have been issued.  All such addenda shall become part of the contract documents.

B. Approval for an “acceptable substitution” issued in the form of an addendum as per Paragraph 4A above,
and as per Article 3.1 of the General Conditions; ACCEPTABLE SUBSTITUTIONS shall constitute
approval for use in the project of the product.

C. An “acceptable substitution” requested after the award of bid shall be approved if proven to the
satisfaction of the Owner and the Designer as per Article 3.1, that the product is acceptable in design,
strength, durability, usefulness, and convenience for the purpose intended.  Approval of the substitution
after award is at the sole discretion of the Owner.

D. A request for “Acceptable Substitutions” shall be made on the Section 006325 Substitution Request
Form. The request shall be sent directly to the project Designer.  A copy of said request should also be
mailed to the Owner, Division of Facilities Management, Design and Construction, Post Office Box
809, Jefferson City, Missouri 65102.

https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
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5.0 - BIDS AND BIDDING PROCEDURE  

A. Bidders shall submit all submission forms and accompanying documents listed in SECTION 004113 – 
BID FORM, Article 5.0, ATTACHMENTS TO BID by the stated time or their bid will be rejected for 
being non-responsive. 

Depending on the specific project requirements, the following is a GENERIC list of all possible bid 
forms that may be due with bid submittals and times when they may be due.  Please check for specific 
project requirements on the proposal form (Section 004113).  Not all of the following bid forms may 
be required to be submitted.  

Bid Submittal – due before stated date and time of bid opening (see IFB):  
004113  Bid Form (all pages are always required)  
004322  Unit Prices Form  
004336  Proposed Subcontractors Form  
004337  MBE/WBE/SDVE Compliance Evaluation Form  
004338  MBE/WBE/SDVE Eligibility Determination for Joint Ventures  
004339  MBE/WBE/SDVE GFE Determination  
004340  SDVE Business Form  
004541  
004545 

Affidavit of Work Authorization  
Anti-Discrimination Against Israel Act Certification form 

  

B. All bids shall be submitted without additional terms and conditions, modification or reservation on the 
bid forms with each space properly filled.  Bids not on these forms will be rejected. 

C. All bids shall be accompanied by a bid bond executed by the bidder and a duly authorized surety 
company, certified check, cashier's check or bank draft made payable to the Division of Facilities 
Management, Design and Construction, State of Missouri, in the amount indicated on the bid form, 
Section 004113. Failure of the contractor to submit the full amount required shall be sufficient cause to 
reject his bid.  The bidder agrees that the proceeds of the check, draft or bond shall become the property 
of the State of Missouri, if for any reason the bidder withdraws his bid after closing, or if on notification 
of award refuses or is unable to execute tendered contract, provide an acceptable performance and 
payment bond, provide evidence of required insurance coverage and/or provide required copies of 
affirmative action plans within ten (10) working days after such tender. 

D. The check or draft submitted by the successful bidder will be returned after the receipt of an acceptable 
performance and payment bond and execution of the formal contract.  Checks or drafts of all other 
bidders will be returned within a reasonable time after it is determined that the bid represented by same 
will receive no further consideration by the State of Missouri.  Bid bonds will only be returned upon 
request. 

6.0 - SIGNING OF BIDS  

A. A bid from an individual shall be signed as noted on the Bid Form. 

B. A bid from a partnership or joint venture shall require only one signature of a partner, an officer of the 
joint venture authorized to bind the venture or an attorney-in-fact.  If the bid is signed by an officer of 
a joint venture or an attorney-in-fact, a document evidencing the individual's authority to execute 
contracts should be included with the bid form. 

C. A bid from a limited liability company (LLC) shall be signed by a manager or a managing member of 
the LLC. 

D. A bid from a corporation shall have the correct corporate name thereon and the signature of an 
authorized officer of the corporation manually written.  Title of office held by the person signing for 
the corporation shall appear, along with typed name of said individual.  Corporate license number shall 
be provided and, if a corporation organized in a state other than Missouri, a Certificate of Authority to 
do business in the State of Missouri shall be attached.  In addition, for corporate proposals, the President 
or Vice-President should sign as the bidder.  If the signator is other than the corporate president or vice 
president, the bidder must provide satisfactory evidence that the signator has the legal authority to bind 
the corporation. 
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E. A bid should contain the full and correct legal name of the Bidder. If the Bidder is an entity registered 
with the Missouri Secretary of State, the Bidder’s name on the bid form should appear as shown in the 
Secretary of State’s records. 

F. The Bidder should include its corporate license number on the Bid Form and, if the corporation is 
organized in a state other than Missouri, a Certificate of Authority to do business in the State of Missouri 
shall be attached to the bid form. 

7.0 - RECEIVING BID SUBMITTALS  

A. It is the bidder’s sole responsibility to assure receipt by Owner of bid submittals by the date and time 
specified in the Invitation for Bid.  Bids received after the date and time specified shall not be 
considered by the Owner. 

B. Bids  must be submitted through the MissouriBUYS statewide eProcurement  system 
(https://www.missouribuys.mo.gov/) in accordance with the instructions for that system.  The Owner 
shall only accept bids submitted through MissouriBUYS.  Bids received by the Owner through any 
other means, including hard copies, shall not be considered and will be discarded by the Owner 
unopened. 

C. To respond to an Invitation for Bid, the Bidder must first register with MissouriBUYS by going through 
the MissouriBUYS Home Page (https://www.missouribuys.mo.gov/), clicking the “Register” button at 
the top of the page, and completing the Vendor Registration.  Once registered, the Bidder accesses its 
account by clicking the “Login” button at the top of the MissouriBUYS Home Page.  Enter your 
USERID and PASSWORD, which the Bidder will select. Under Solicitations, select “View Current 
Solicitations.”  A new screen will open.  Under “Filter by Agency” select “OA-FMDC-Contracts 
Chapter 8.”  Under “Filter by Opp. No.” type in the State Project Number.  Select “Submit.”  Above 
the dark blue bar, select “Other Active Opportunities.” To see the Solicitation Summary, single click 
the Opp. No. (Project Number) and the summary will open. Single quick click each blue bar to open 
detailed information.  The Bidder must read and accept the Original Solicitation Documents and 
complete all identified requirements. The Bidder should download and save all of the Original 
Solicitation Documents on its computer so that the Bidder can prepare its response to these documents.  
The Bidder should upload its completed response to the downloaded documents as an attachment to 
the electronic solicitation response. 

D. Step-by-step instructions for how a registered vendor responds to a solicitation electronically are 
provided in Section 001116 – Invitation For Bid. 

E. The Bidder shall submit its bid on the forms provided by the Owner on MissouriBUYS with each space 
fully and properly completed, including all amounts required for alternate bids, unit prices, cost 
accounting data, etc.  The Owner may reject bids that are not on the Owner’s forms or that do not 
contain all requested information. 

F. No Contractor shall stipulate in his bid any conditions not contained in the specifications or standard 
bid form contained in the contract documents.  To do so may subject the Contractor’s bid to rejection. 

G. The completed forms shall be without interlineations, alterations or erasures. 

8.0 - MODIFICATION AND WITHDRAWAL OF BIDS  

A. Bidder may withdraw his bid at any time prior to scheduled closing time for receipt of bids, but no 
bidder may withdraw his bid for a period of twenty (20) working days after the scheduled closing 
time for receipt of bids. 

B. The Bidder shall modify his or her original bid by submitting a revised bid on MissouriBUYS. 

9.0 - AWARD OF CONTRACT  

A. The Owner reserves the right to reject any and/or all bids and further to waive all informalities in 
bidding when deemed in the best interest of the State of Missouri. 

B. The Owner reserves the right to let other contracts in connection with the work, including but not by 
way of limitation, contracts for the furnishing and installation of furniture, equipment, machines, 
appliances and other apparatus. 

https://www.missouribuys.mo.gov/
https://www.missouribuys.mo.gov/
https://www.missouribuys.mo.gov/
https://www.missouribuys.mo.gov/
https://www.missouribuys.mo.gov/
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C. The Owner shall award a contract to the lowest, responsive, responsible Bidder in accordance with 
Section 8.250, RSMo.  No contract will be awarded to any Bidder who has had a contract with the 
Owner terminated within the preceding twelve months for material breach of contract or who has been 
suspended or debarred by the Owner.  

D. Award of alternates, if any, will be made in numerical order unless all bids received are such that the 
order of acceptance of alternates does not affect the determination of the lowest, responsive, responsible 
bidder. 

E. No bid shall be considered binding upon the Owner until the written contract has been properly 
executed, a satisfactory bond has been furnished, evidence of required insurance coverage, submittal 
of executed Section 004541, Affidavit of Work Authorization form, documentation evidencing 
enrollment and participation in a federal work authorization program has been received and an 
affirmative action plan submitted.  Failure to execute and return the contract and associated documents 
within the prescribed period of time shall be treated, at the option of the Owner, as a breach of bidder's 
obligation and the Owner shall be under no further obligation to bidder. 

F. If the successful bidder is doing business in the State of Missouri under a fictitious name, he shall 
furnish to Owner, attached to the Bid Form, a properly certified copy of the certificate of Registration 
of Fictitious Name from the State of Missouri, and such certificate shall remain on file with the Owner. 

G. Any successful bidder which is a corporation organized in a state other than Missouri shall furnish to 
the Owner, attached to the Bid Form, a properly certified copy of its current Certificate of Authority to 
do business in the State of Missouri, such certificate to remain on file with the Owner.  No contract will 
be awarded by the Owner unless such certificate is furnished by the bidder. 

H. Any successful bidder which is a corporation organized in the State of Missouri shall furnish at its own 
cost to the Owner, if requested, a Certificate of Good Standing issued by the Secretary of State, such 
certificate to remain on file with the Owner. 

I. Transient employers subject to Sections 285.230 and 285.234, RSMo, (out-of-state employers who 
temporarily transact any business in the State of Missouri) may be required to file a bond with the 
Missouri Department of Revenue.  No contract will be awarded by the Owner unless the successful 
bidder certifies that he has complied with all applicable provisions of Section 285.230-234. 

J. Sections 285.525 and 285.530, RSMo, require business entities to enroll and participate in a federal 
work authorization program in order to be eligible to receive award of any state contract in excess of 
$5,000. Bidders should submit with their bid an Affidavit of Work Authorization (Section 004541) 
along with appropriate documentation evidencing such enrollment and participation. Section-004541, 
Affidavit of Work Authorization is located on the MissouriBUYS solicitation for this project.  Bidders 
must also submit an E-Verify Memorandum before the Owner may award a contract to the Bidder.  
Information regarding a E-Verify is located at https://www.uscis.gov/e-verify/.  The contractor shall be 
responsible for ensuring that all subcontractors and suppliers associated with this contract enroll in E-
Verify. 

10.0 - CONTRACT SECURITY  

A. The successful bidder shall furnish a performance/payment bond as set forth in General Conditions 
Article 6.1 on a condition prior to the State executing the contract and issuing a notice to proceed. 
 

11.0 - LIST OF SUBCONTRACTORS  

A. If required by “Section 004113 – Bid Form,” each bidder must submit as part of their bid a list of 
subcontractors to be used in performing the work (Section 004336). The list must specify the name of the 
single designated subcontractor, for each category of work listed in “Section 004336 - Proposed 
Subcontractors Form.”  If work within a category will be performed by more than one subcontractor, the 
bidder must provide the name of each subcontractor and specify the exact portion of the work to be done 
by each.  Failure to list the Bidder’s firm, or a subcontractor for each category of work identified on the 
Bid Form or the listing of more than one subcontractor for any category without designating the portion 
of work to be performed by each shall be cause for rejection of the bid.  If the bidder intends to perform 
any of the designated subcontract work with the use of his own employees, the bidder shall make that fact 
clear, by listing his own firm for the subject category.  If any category of work is left vacant, the bid 
shall be rejected. 

https://www.uscis.gov/e-verify/
https://www.uscis.gov/e-verify/
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12.0 - WORKING DAYS  

A.  Contract duration time is stated in working days and will use the following definition in determining the 
actual calendar date for contract completion: 

1. Working days are defined as all calendar days except Saturdays, Sundays and the following State of 
Missouri observed holidays:  New Year’s Day, Martin Luther King, Jr. Day, Lincoln Day, 
Washington’s Birthday, Truman Day, Memorial Day, Juneteenth, Independence Day, Labor Day, 
Columbus Day, Veterans Day, Thanksgiving Day and Christmas Day. 

13.0 - AMERICAN AND MISSOURI - MADE PRODUCTS AND FIRMS  

A. By signing the bid form and submitting a bid on this project, the Bidder certifies that it will use 
American and Missouri products as set forth in Article 1.7 of the General Conditions. Bidders are 
advised to review those requirements carefully prior to bidding. 

B. A preference shall be given to Missouri firms, corporations or individuals, or firms, corporations or 
individuals that maintain Missouri offices or places of business, when the quality of performance 
promised is equal or better and the price quoted is the same or less. 

C. Pursuant to Section 34.076, RSMo, a contractor or Bidder domiciled outside the boundaries of the State 
of Missouri shall be required, in order to be successful, to submit a bid the same percent less than the 
lowest bid submitted by a responsible contractor or Bidder domiciled in Missouri as would be required 
for such a Missouri domiciled contractor or Bidder to succeed over the bidding contractor or Bidder 
domiciled outside Missouri on a like contract or bid being let in the person's domiciliary state and, 
further, the contractor or Bidder domiciled outside the boundaries of Missouri shall be required to 
submit an audited financial statement as would be required of a Missouri domiciled contractor or Bidder 
on a like contract or bid being let in the domiciliary state of that contractor or Bidder. 

14.0 – ANTI-DISCRIMINATION AGAINST ISRAEL ACT CERTIFICATION: 

A.  Pursuant to section 34.600, RSMo, if the Bidder meets the section 34.600, RSMo, definition of a 
“company” and the Bidder has ten or more employees, the Bidder must certify in writing that the Bidder 
is not currently engaged in a boycott of goods or services from the State of Israel as defined in section 
34.600, RSMo, and shall not engage in a boycott of goods or services from the State of Israel, if awarded 
a contract, for the duration of the contract. The Bidder is requested to complete and submit the 
applicable portion of Section 004545 - Anti-Discrimination Against Israel Act Certification with their 
Bid Form. The applicable portion of the exhibit must be submitted prior to execution of a contract by 
the Owner and issuance of Notice to Proceed. If the exhibit is not submitted, the Owner shall rescind 
its Intent to Award and move to the next lowest, responsive, responsible bidder. 

15.0 - MBE/WBE/SDVE INSTRUCTIONS  

A.  Definitions: 

1.  “MBE” means a Minority Business Enterprise. 

2.  “MINORITY” has the same meaning as set forth in 1 C.S.R. 10-17.010. 

3.  “MINORITY BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,  
RSMo. 

4.  “WBE” means a Women’s Business Enterprise. 

5.  “WOMEN’S BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,  
RSMo. 

6.  “SDVE” means a Service-Disabled Veterans Enterprise. 

7.  “SERVICE-DISABLED VETERAN” has the same meaning as set forth in section 34.074, RSMo. 

8.  “SERVICE-DISABLED VETERAN ENTERPRISE” has the same meaning as “Service-Disabled 
Veteran Business” set forth in section 34.074, RSMo. 
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B. MBE/WBE/SDVE General Requirements: 

1. For all bids greater than $100,000, the Bidder shall obtain MBE, WBE and SDVE participation in an 
amount equal to or greater than the percentage goals set forth in the Invitation for Bid and the Bid 
Form, unless the Bidder is granted a Good Faith Effort waiver by the Director of the Division, as set 
forth below. If the Bidder does not meet the MBE, WBE and SDVE goals, or make a good faith effort 
to do so, the Bidder shall be non-responsive, and its bid shall be rejected. 

2. The Bidder should submit with its bid all of the information requested in the MBE/WBE/SDVE 
Compliance Evaluation Form for every MBE, WBE, or SDVE subcontractor or material supplier the 
Bidder intends to use for the contract work. The Bidder is required to submit all appropriate 
MBE/WBE/SDVE documentation before the stated time and date set forth in the Invitation for Bid. If 
the Bidder fails to provide such information by the specified date and time, the Owner shall reject the 
bid.  

3. The Director reserves the right to request additional information from a Bidder to clarify the Bidder’s 
proposed MBE, WBE, and/or SDVE participation. The Bidder shall submit the clarifying information 
requested by the Owner within two (2) Working Days of receiving the request for clarification. 

4. Pursuant to section 34.074, RSMo, a Bidder that is a SDVE doing business as Missouri firm, 
corporation, or individual, or that maintains a Missouri office or place of business, shall receive a three-
point bonus preference in the contract award evaluation process. The bonus preference will be 
calculated and applied by reducing the bid amount of the eligible SDVE by three percent of the 
apparent low responsive bidder’s bid.  Based on this calculation, if the eligible SDVE’s evaluation is 
less than the apparent low responsive bidder’s bid, the eligible SDVE’s bid becomes the apparent low 
responsive bid. This reduction is for evaluation purposes only, and will have no impact on the actual 
amount(s) of the bid or the amount(s) of any contract awarded. In order to be eligible for the SDVE 
preference, the Bidder must complete and submit with its bid the Missouri Service Disabled Veteran 
Business Form, and any information required by the form.  The form is available on the MissouriBUYS 
solicitation for this project. 

C. Computation of MBE/WBE/SDVE Goal Participation: 

1. A Bidder who is a MBE, WBE, or SDVE may count 100% of the contract towards the MBE, WBE 
or SDVE goal, less any amounts awarded to another MBE, WBE or SDVE. (NOTE: A MBE firm 
that bids as general contractor must obtain WBE and SDVE participation; a WBE firm that bids as 
a general contractor must obtain MBE and SDVE participation; and a SDVE firm that bids as general 
contractor must obtain MBE and WBE participation.) In order for the remaining contract amount to 
be counted towards the MBE, WBE or SDVE goal, the Bidder must complete the MBE/WBE/SDVE 
Compliance Evaluation Form (Section 004337) identifying itself as an MBE, WBE or SDVE. 

2. The total dollar value of the work granted to a certified MBE, WBE or SDVE by the Bidder shall 
be counted towards the applicable goal. 

3. Expenditures for materials and supplies obtained from a certified MBE, WBE, or SDVE supplier or 
manufacturer may be counted towards the MBE, WBE and SDVE goals, if the MBE, WBE, or 
SDVE assumes the actual and contractual responsibility for the provision of the materials and 
supplies. 

4. The total dollar value of the work granted to a second or subsequent tier subcontractor or a supplier 
may be counted towards a Bidder’s MBE, WBE and SDVE goals, if the MBE, WBE, or SDVE 
properly assumes the actual and contractual responsibility for the work. 

5. The total dollar value of work granted to a certified joint venture equal to the percentage of the 
ownership and control of the MBE, WBE, or SDVE partner in the joint venture may be counted 
towards the MBE/WBE/SDVE goals. 

6. Only expenditures to a MBE, WBE, or SDVE that performs a commercially useful function in the 
work may be counted towards the MBE, WBE and SDVE goals. A MBE, WBE, or SDVE performs 
a commercially useful function when it is responsible for executing a distinct element of the work 
and carrying out its responsibilities by actually performing, managing and supervising the work or 
providing supplies or manufactured materials. 
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D. Certification of MBE/WBE/SDVE Subcontractors: 

1. In order to be counted towards the goals, an MBE or WBE must be certified by the State of Missouri 
Office of Equal Opportunity and an SDVE must be certified by the State of Missouri, Office of 
Administration, Division of Purchasing and Material Management or by the Department of Veterans 
Affairs. 

2. The Bidder may determine the certification status of a proposed MBE or WBE subcontractor or 
supplier by referring to the Office of Equal Opportunity (OEO)’s online MBE/WBE directory 
(https://apps1.mo.gov/MWBCertifiedFirms/). The Bidder may determine the eligibility of a SDVE 
subcontractor or supplier by referring to the Division of Purchasing and Materials Management’s 
online SDVE directory (https://oa.mo.gov/sites/default/files/sdvelisting.pdf)  or the Department of 
Veterans Affairs’ directory (https://vetbiz.va.gov/basic-search/). 

3. Additional information, clarifications, etc., regarding the listings in the directories may be obtained 
by calling the Division at (573)751-3339 and asking to speak to the Contract Specialist of record as 
shown in the Supplementary Conditions (Section 007300).  

E. Waiver of MBE/WBE/SDVE Participation: 

1. If a Bidder has made a good faith effort to secure the required MBE, WBE and/or SDVE participation 
and has failed, the Bidder shall submit with its bid the information requested in MBE/WBE/SDVE 
Good Faith Effort (GFE) Determination form.  The GFE forms are located on the MissouriBUYS 
solicitation for this project.  The Director will determine if the Bidder made a good faith effort to 
meet the applicable goals. If the Director determines that the Bidder did not make a good faith effort, 
the bid shall be rejected as being nonresponsive to the bid requirements. Bidders who demonstrate 
that they have made a good faith effort to include MBE, WBE, and/or SDVE participation will be 
determined to be responsive to the applicable participation goals, regardless of the percent of actual 
participation obtained, if the bid is otherwise acceptable. 

2. In determining whether a Bidder has made a good faith effort to obtain MBE, WBE and/or SDVE 
participation, the Director may evaluate the factors set forth in 1 CSR 30-5.010(6)(C) and the 
following: 

a. The amount of actual participation obtained; 

b. How and when the Bidder contacted potential MBE, WBE, and SDVE subcontractors and 

suppliers; 

c. The documentation provided by the Bidder to support its contacts, including whether the 

Bidder provided the names, addresses, phone numbers, and dates of contact for 

MBE/WBE/SDVE firms contacted for specific categories of work; 

d. If project information, including plans and specifications, were provided to 

MBE/WBE/SDVE subcontractors; 

e. Whether the Bidder made any attempts to follow-up with MBE, WBE or SDVE firms prior 
to bid; 

f. Amount of bids received from any of the subcontractors and/or suppliers that the Bidder 
contacted; 

g. The Bidder’s stated reasons for rejecting any bids; 

3. If no bidder has obtained any participation in a particular category (MBE/WBE/SDVE) or made a 
good faith effort to do so, the Director may waive that goal rather than rebid. 

 

 

F. Contractor MBE/WBE/SDVE Obligations 

https://apps1.mo.gov/MWBCertifiedFirms/
https://oa.mo.gov/sites/default/files/sdvelisting.pdf
https://vetbiz.va.gov/basic-search/
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1. If awarded a contract, the Bidder will be contractually required to subcontract with or obtain
materials from the MBE, WBE, and SDVE firms listed in its bid, in amounts equal to or greater than
the dollar amount bid, unless the amount is modified in writing by the Owner.

2. If the Contractor fails to meet or maintain the participation requirements contained in the
Contractor’s bid, the Contractor must satisfactorily explain to the Director why it cannot comply
with the requirement and why failing meeting the requirement was beyond the Contractor's
control. If the Director finds the Contractor's explanation unsatisfactory, the Director may take any
appropriate action including, but not limited to:

a. Declaring the Contractor ineligible to participate in any contracts with the Division for up to
twelve (12) months (suspension); and/or

b. Declaring the Contractor be non-responsive to the Invitation for Bid, or in breach of contract
and rejecting the bid or terminating the contract.

3. If the Contractor replaces an MBE, WBE, or SDVE during the course of this contract, the Contractor
shall replace it with another MBE, WBE, or SDVE or make a good faith effort to do so. All MBE,
WBE and SDVE substitutions must be approved by the Director.

4. The Contractor shall provide the Owner with regular reports on its progress in meeting its
MBE/WBE/SDVE obligations. At a minimum, the Contractor shall report the dollar-value of work
completed by each MBE, WBE, or SDVE during the preceding month and the cumulative total of
work completed by each MBE, WBE or SDVE to date with each monthly application for payment.
The Contractor shall also make a final report, which shall include the total dollar-value of work
completed by each MBE, WBE, and SDVE during the entire contract.



STATE OF MISSOURI 
DIVISION OF FACILITIES MANAGEMENT, 

DESIGN AND CONSTRUCTION 
MBE/WBE/SDVE DIRECTORIES 

The MBE/WBE Directory for goods and services is maintained by the Office of 
Equal Opportunity (OEO) and is located at the following web address: 
https://apps1.mo.gov/MWBCertifiedFirms/ 

The SERVICE DISABLED VETERAN ENTERPRISE (SDVE) Directories 
may be accessed at the following web addresses: 

https://oeo.mo.gov/sdve-certification-program/ 

https://veterans.certify.sba.gov/#search 
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Build America, Buy America Certification 
 
 

Project Number: ____________ 
 
Project Title: _____________________________________________________ 
 
 
As required by Section 70914 of the Bipartisan Infrastructure Law (also known as the Infrastructure 
Investment and Jobs Act), P.L. 117-58, on or after May 14, 2022, none of the funds under a federal 
award that are part of Federal financial assistance program for infrastructure (see definition below)  may 
be obligated for a project (see definition below) unless all of the iron, steel, manufactured products, and 
construction materials (see definition below) used in the project are produced in the United States, 
unless subject to an approved waiver. The requirements of this section must be included in all 
subawards, including all contracts and purchase orders for work or products under this program. 
 
Recipients of an award of Federal financial assistance are hereby notified that none of the funds 
provided under this award may be used for a project for infrastructure unless: 
 

1. all iron and steel used in the project are produced in the United States--this means all 
manufacturing processes, from the initial melting stage through the application of coatings, 
occurred in the United States; 

2. all manufactured products used in the project are produced in the United States —this 
means the manufactured product was manufactured in the United States; and the cost of 
the components of the manufactured product that are mined, produced, or manufactured 
in the United States is greater than 55 percent of the total cost of all components of the 
manufactured product, unless another standard for determining the minimum amount of 
domestic content of the manufactured product has been established under applicable law 
or regulation; and 

3. all construction materials are manufactured in the United States—this means that all 
manufacturing processes for the construction material occurred in the United States. 

 
The Buy America preference only applies to articles, materials, and supplies that are consumed in, 
incorporated into, or affixed to an infrastructure project. As such, it does not apply to tools, equipment, 
and supplies, such as temporary scaffolding, brought to the construction site and removed at or before 
the completion of the infrastructure project. Nor does a Buy America preference apply to equipment 
and furnishings, such as movable chairs, desks, and portable computer equipment that are used at or 
within the finished infrastructure project, but are not an integral part of the structure or permanently 
affixed to the infrastructure project. 
 
For further information on the Buy America preference, please visit www.doi.gov/grants/BuyAmerica. 
Additional information can also be found at the White House Made in America Office website: 
www.whitehouse.gov/omb/management/made-in-america/. 
 
Definitions 
“Infrastructure” includes, at a minimum, the structures, facilities, and equipment for, in the United 
States, roads, highways, and bridges; public transportation; dams, ports, harbors, and other maritime 

http://www.doi.gov/grants/BuyAmerica
http://www.whitehouse.gov/omb/management/made-in-america/


facilities; intercity passenger and freight railroads; freight and intermodal facilities; airports; water 
systems, including drinking water and wastewater systems; electrical transmission facilities and systems; 
utilities; broadband infrastructure; and buildings and real property. Infrastructure includes facilities that 
generate, transport, and distribute energy. 
 
 
“Construction materials” includes an article, material, or supply that is or consists primarily of: 

• non-ferrous metals; 
• plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
• glass (including optic glass); 
• lumber; or 
• drywall. 

 
“Construction Materials” does not include cement and cementitious materials, aggregates such as 
stone, sand, or gravel, or aggregate binding agents or additives. 
 
“Domestic content procurement preference’’ means all iron and steel used in the project are produced 
in the United States; the manufactured products used in the project are produced in the United States; 
or the construction materials used in the project are produced in the United States. 
 
‘‘Project’’ means the construction, alteration, maintenance, or repair of infrastructure in the United 
States 
 
Build America, Buy America Waiver Requests: 
When necessary, recipients may apply for, and the Department of the Interior (DOI) may grant, a waiver 
from these requirements, subject to review by the Made in America Office. The DOI may waive the 
application of the domestic content procurement preference (see definition above) in any case in which 
it is determined that one of the below circumstances applies: 
 

1. Non-availability Waiver: the types of iron, steel, manufactured products, or construction 
materials are not produced in the United States in sufficient and reasonably available 
quantities or of a satisfactory quality; 

 
2. Unreasonable Cost Waiver: the inclusion of iron, steel, manufactured products, or 

construction materials produced in the United States will increase the cost of the overall 
project by more than 25 percent; or 

 
3. Public Interest Waiver: applying the domestic content procurement preference would be 

inconsistent with the public interest. 
 
There may be instances where an award qualifies, in whole or in part, for an existing DOI general 
applicability waiver as described at: www.doi.gov/grants/BuyAmerica/GeneralApplicabilityWaivers. 
 
If the specific financial assistance agreement, infrastructure project, or non-domestic materials meets 
the criteria of an existing general applicability waiver within the limitations defined within the waiver, 
the recipient is not required to request a separate waiver for non-domestic materials. 

http://www.doi.gov/grants/BuyAmerica/GeneralApplicabilityWaivers


If a general applicability waiver does not already apply, and a recipient believes that one of the above 
circumstances applies to an award, a request to waive the application of the domestic content 
procurement preference may be submitted to the financial assistance awarding officer in writing. 
Waiver requests shall include the below information. The waiver shall not include any Privacy Act 
information, sensitive data, or proprietary information within their waiver request. Waiver requests will 
be posted to www.doi.gov/grants/buyamerica and are subject to public comment periods of no less 
than 15 days. Waiver requests will also be reviewed by the Made in America Office. 
 

1. Type of waiver requested (non-availability, unreasonable cost, or public interest). 
2. Requesting entity and Unique Entity Identifier (UEI) submitting the request. 
3. Department of Interior Bureau or Office who issued the award. 
4. Federal financial assistance listing name and number (reference block 2 on DOI Notice of Award) 
5. Financial assistance title of project (reference block 8 on DOI Notice of Award). 
6. Federal Award Identification Number (FAIN). 
7. Federal funding amount (reference block 11.m. on DO Notice of Award). 
8. Total cost of Infrastructure expenditures (includes federal and non-federal funds to the extent 
known). 
9. Infrastructure project description(s) and location(s) (to the extent known). 
10. List of iron or steel item(s), manufactured goods, and construction material(s) the recipient seeks 
to waive from Buy America requirements. Include the name, cost, countries of origin (if known), and 
relevant PSC or NAICS code for each. 
11. A certification that the recipient made a good faith effort to solicit bids for domestic products 
supported by terms included in requests for proposals, contracts, and nonproprietary 
communications with the prime contractor. 
12. A statement of waiver justification, including a description of efforts made (e.g., market 
research, industry outreach) by the recipient, in an attempt to avoid the need for a waiver. Such a 
justification may cite, if applicable, the absence of any Buy America-compliant bids received in 
response to a solicitation. 
13. Anticipated impact if no waiver is issued. Approved waivers will be posted at 
www.doi.gov/grants/BuyAmerica/ApprovedWaivers; recipients requesting a waiver will be notified 
of their waiver request determination by an awarding officer. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

http://www.doi.gov/grants/buyamerica
http://www.doi.gov/grants/BuyAmerica/ApprovedWaivers


 
The undersigned Proposer hereby certifies on behalf of itself and all contractors (at all tiers) that it will 
meet Build America, Buy America requirements in Section 70914 of the Bipartisan Infrastructure Law 
P.L. 117-58, using one of the following provisions: 
 
_____ The infrastructure project/product contains no steel or iron products, manufactured products or 
construction materials manufactured outside the United States per Section 70914 of the Bipartisan 
Infrastructure Law, P.L. 117-58.  If there is ANY foreign steel or iron, manufactured products or 
construction materials in your infrastructure project/product you may not check this box. 
 
 
_____ The project/product has foreign steel or iron, manufactured products, or construction materials; 
a Build America, Buy America waiver is required. The Contracting Entity may, but is not obligated to, 
seek a waiver of Build America, Buy America requirements if grounds for the waiver exist. However, 
Proposer certifies that it will comply with the applicable Build America, Buy America requirements if a 
waiver of those requirements is not available or not pursued by the Contracting Entity. The waiver 
process can take time and the project may not move forward until a waiver is completed. 
 
 
A false certification is a criminal act in violation of 18 USC 1001. Should this Agreement be investigated, 
Proposer has the burden of proof to establish that it is in compliance. 
 
 
Proposer: ____________________________________________________________________ 
 
Signature of Authorized Official: __________________________________________________ 
 
Name of Authorized Official: _____________________________________________________ 
 
Title: ________________________________________________________________________ 
 
Date:  _______________________________________________________________________ 



CERTIFICATE OF MATERIALS ORIGIN 
PROJECT NUMBER CONTRACT ID 

ITEM DESCRIPTION BID ITEM NUMBER 

INVOICE NUMBER QUANTITY 

DATE RECEIVED BILL OF LADING No. 

MATERIAL SOURCE (NAME AND ADDRESS) TO INCLUDE EACH SUPPLIER, FABRICATOR, AND 
MANUFACTURER INCLUDING HEAT/BATCH NUMBERS IF AVAILABLE 

MATERIAL DESCRIPTION 

DESCRIPTION OF MATERIALS OF UNKNOWN ORIGIN OR FOREIGN MATERIALS DELIVERED TO 
THE PROJECT 

This certification is made for the purpose of establishing the materials acceptance under the Build 
America, Buy America Certification (Bipartisan Infrastructure Law P.L 117-58 Section 70914).  All iron 
and steel, manufactured products, and construction materials, including protective coating for the 
domestic materials described above occurred in the United States of America.  Manufacturer’s 
certificates verify the origin above described in the domestic materials and will be kept on file for three 
years by the suppliers following final payment.  Copies will be provided to the National Park Service 
upon request.   

I declare under penalty of perjury under the Missouri and Federal Laws that the foregoing is true and 
correct. 

Company Name and Address Authorized Representative 

Name:

Title:

Signature:

Date:
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State of Missouri 
Construction Contract 

THIS AGREEMENT is made (DATE) by and between: 

Contractor Name and Address 

hereinafter called the "Contractor," 

and the State of Missouri, hereinafter called the "Owner", represented by the Office of Administration, Division of 

Facilities Management, Design and Construction, on behalf of the Department of Natural Resources, Division of 

State Parks. 

WITNESSETH, that the Contractor and the Owner, for the consideration stated herein agree as follows: 

ARTICLE 1.  STATEMENT OF WORK 

The Contractor shall furnish all labor and materials and perform all work required for furnishing and installing all 

labor, materials, equipment and transportation and everything necessarily inferred from the general nature and 

tendency of the plans and specifications for the proper execution of the work for: 

New Premium Campsites 

Lewis and Clark State Park 

Rushville, Missouri 

Project Number: X2219-01 

in strict accordance with the Contract Documents as enumerated in Article 7, all of which are made a part hereof. 

ARTICLE 2.  TIME OF COMPLETION 

The contract performance time is 300 working days from the transmittal date of this agreement.  The contract 

completion date is MONTH, DAY, YEAR.  This time includes ten (10) working days for the Contractor to receive, 

sign and return the contract form along with required bonding and insurance certificates.  Failure of the Contractor 

to provide correct bonding and insurance within the ten (10) working days shall not be grounds for a time extension.  

Receipt of proper bonding and insurance is a condition precedent to the formation of the contract and if not timely 

received, may result in forfeiture of the Contractor's bid security.  Work may not commence until the Owner issues 

a written Notice to Proceed and must commence within seven (7) working days thereafter. 

ARTICLE 3.  LIQUIDATED DAMAGES 

Whenever time is mentioned in this contract, time shall be and is of the essence of this contract.  The Owner would 

suffer a loss should the Contractor fail to have the work embraced in this contract fully completed on or before the 

time above specified.  THEREFORE, the parties hereto realize in order to adjust satisfactorily the damages on account 

of such failure that it might be impossible to compute accurately or estimate the amount of such loss or damages 

which the Owner would sustain by reason of failure to complete fully said work within the time required by this 

contract.  The Contractor hereby covenants and agrees to pay the Owner, as and for liquidated damages, the sum 

of $1,000 per day for each and every day, Sunday and legal holidays excepted, during which the work remains 

incomplete and unfinished.  Any sum which may be due the Owner for such damages shall be deducted and retained 

by the Owner from any balance which may be due the Contractor when said work shall have been finished and 

accepted. But such provisions shall not release the Bond of the Contractor from liability according to its terms.  In 

case of failure to complete, the Owner will be under no obligation to show or prove any actual or specific loss or 

damage. 

Project Name: 
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ARTICLE 4.  CONTRACT SUM 

The Owner shall pay the Contractor for the prompt, faithful and efficient performance of the conditions and 

undertakings of this contract, subject to additions, and deductions as provided herein, in current funds the sum of: 

 Base Bid:   $ 

TOTAL CONTRACT AMOUNT:  ($CONTRACT AMOUNT) 

 

UNIT PRICES: The Owner accepts the following Unit Prices: 

For changing specified quantities of work from those indicated by the contract drawings and specifications, upon 

written instructions of Owner, the following unit prices shall prevail.  The unit prices include all labor, overhead and 

profit, materials, equipment, appliances, bailing, shoring, shoring removal, etc., to cover the finished work of the 

several kinds of work called for.  Only a single unit price shall be given and it shall apply for either MORE or LESS 

work than that shown on the drawings and called for in the specifications or included in the Base Bid.  In the event 

of more or less units than so indicated or included, change orders may be issued for the increased or decreased 

amount. 

 

ARTICLE 5.  PREVAILING WAGE RATE 

MISSOURI PREVAILING WAGE LAW (Sections 290.210 to 290.340, RSMo): The Contractor shall pay not 

less than the specified hourly rate of wages, as set out in the wage order attached to and made part of the specifications 

for work under this contract, to all workers performing work under the contract, in accordance with sections 290.210 

to 290.340, RSMo. The Contractor shall forfeit a penalty to the Owner of one hundred dollars per day (or portion of 

a day) for each worker that is paid less than the specified rates for any work done under the contract by the Contractor 

or by any subcontractor, in accordance with section 290.250, RSMo. 

DAVIS-BACON ACT: The Contractor is NOT required to comply with the prevailing wage requirements of the 

Davis-Bacon Act for this project. This project is funded through the Land and Water Conservation Fund Act of 1965, 

54 U.S.C. § 200301 et seq. (LWCF). The provisions of the Davis-Bacon Act, 40 U.S.C. §3141 et seq., are not 

applicable to projects funded by LWCF when no other federal assistance is utilized. 

 

ARTICLE 6.  MINORITY/WOMEN/SERVICE DISABLED VETERAN BUSINESS ENTERPRISE 

PARTICIPATION 

 

The Contractor has been granted a waiver of the 10% MBE and 10% WBE and 3% SDVE participation goals.  

The Contractor agrees to secure the MBE/WBE/SDVE participation amounts for this project as follows: (OR) 

 

The Contractor has met the MBE/WBE/SDVE participation goals and agrees to secure the MBE/WBE/SDVE 

participation amounts for this project as follows: 

 

MBE/WBE/SDVE Firm: Subcontract Amt:$ 

MBE/WBE/SDVE Firm: Subcontract Amt:$ 

MBE/WBE/SDVE Firm: Subcontract Amt:$ 

        Total  $ 

MBE/WBE/SDVE assignments identified above shall not be changed without a contract change signed by the 

Owner. 

The Director of the Division of Facilities Management, Design and Construction or his Designee shall be the 

final authority to resolve disputes and disagreements between the Contractor and the MBE/WBE/SDVE firms 

listed above when such disputes impact the subcontract amounts shown above. 
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ARTICLE 7.  CONTRACT DOCUMENTS 

The following documents are hereby incorporated into this contract by reference (all division/section numbers and 

titles are as utilized in the Project Manual published by the Owner for this Project): 

1. Division 0 – Procurement and Contracting Information, including, but not limited to: 

a. Invitation for Bid (Section 001116) 

b. Instructions to Bidders (Section 002113) 

c. Supplementary Instructions to Bidders (if applicable) (Section 002213) 

d. The following documents as completed and executed by the Contractor and accepted by the 

Owner, if applicable: 

i. Bid Form (Section 004113) 

ii. Unit Prices (Section 004322) 

iii. Proposed Contractors Form (Section 004336) 

iv. MBE, WBE, SDVE Compliance Evaluation Form(s) (Section 004337) 

v. MBE, WBE, SDVE Eligibility Determination Form for Joint Ventures (Section 

004338) 

vi. MBE, WBE, SDVE Good Faith Effort (GFE) Determination Form (Section 004339) 

vii. Missouri Service Disabled Veteran Business Form (Section 004340) 

viii. Affidavit of Work Authorization (Section 004541) 

ix. Affidavit for Affirmative Action (Section 005414) 

e. Performance and Payment Bond, completed and executed by the Contractor and surety 

(Section 006113) 

f. General Conditions (Section 007213) 

g. Supplementary Conditions (Section 007300) 

h. Supplementary General Conditions for Federally Funded/Assisted Construction Projects 

(Section 007333) 

i. Wage Rate(s) (Section 007346)   

2. Division 1 – General Requirements 

3. All Drawings identified in the Project Manual  

4. All Technical Specifications included in the Project Manual 

5. Addenda, if applicable 
 

ARTICLE 8 – CERTIFICATION  

By signing this contract, the Contractor hereby re-certifies compliance with all legal requirements set forth in 

Section 6.0, Bidder’s Certifications of the Bid Form.  

Further, if the Contractor provides any “personal information” as defined in §105.1500, RSMo concerning an 

entity exempt from federal income tax under Section 501(c) of the Internal Revenue Code of 1986, as amended, 

the Contractor understands and agrees that it is voluntarily choosing to enter into a state contract and providing 

such information for that purpose.  The state will treat such personal information in accord with §105.1500, 

RSMo.   

 

By signature below, the parties hereby execute this contract document. 

 

APPROVED: 

________________________________________ __________________________________________ 

Brian Yansen, Director Contractor’s Authorized Signature  

Division of Facilities Management,    

Design and Construction  

I, Corporate Secretary, certify that I am Secretary of the 

corporation named above and that (CONTRACTOR 

NAME), who signed said contract on behalf of the 

corporation, was then (TITLE) of said corporation and that 

said contract was duly signed for and in behalf of the 

corporation by authority of its governing body, and is within 

the scope of its corporate powers. 

 

__________________________________________ 

Corporate Secretary 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 

AFFIDAVIT FOR AFFIRMATIVE ACTION 

 
PROJECT NUMBER 

 

 
NAME 

 

 First being duly sworn on oath states: that 

he/she is the      sole proprietor      partner      officer or      manager or managing member of 

NAME 

 

 
a     sole proprietorship      partnership 

 
                     limited liability company (LLC) 

or      corporation, and as such, said proprietor, partner, or officer is duly authorized to make this 

affidavit on behalf of said sole proprietorship, partnership, or corporation; that under the contract known as 

PROJECT TITLE 

 

Less than 50 persons in the aggregate will be employed and therefore, the applicable Affirmative Action 

requirements as set forth in Article 1.4 of the General Conditions of the State of Missouri have been met. 

PRINT NAME & SIGNATURE 

 

 

DATE 

 

 

NOTARY INFORMATION 
 

NOTARY PUBLIC EMBOSSER SEAL 
 

STATE OF 

 

 

COUNTY (OR CITY OF ST. 
LOUIS) 

 

 

USE RUBBER STAMP IN CLEAR AREA 
BELOW 

SUBSCRIBED AND SWORN BEFORE ME, THIS 

                     DAY OF                                    YEAR 

NOTARY PUBLIC SIGNATURE 

 

MY COMMISSION EXPIRES 

 

NOTARY PUBLIC NAME (TYPED OR PRINTED) 

 

MO 300-1401 (05/18) FILE/Construction Contract
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Bond No.______________ 

 

 

SECTION 006113 - PERFORMANCE AND PAYMENT BOND FORM 

 

 

KNOW ALL MEN BY THESE PRESENTS, THAT we ____________________________________________________ 

as principal, and ___________________________________________________________________________________ 

_____________________________________________________________as Surety, are held and firmly bound unto the 

 

STATE OF MISSOURI. in the sum of  ___________________________________ Dollars ($                                          ) 

for payment whereof the Principal and Surety bind themselves, their heirs, executors, administrators and successors, jointly 

and severally, firmly by these presents. 

 

WHEREAS, the Principal has, by means of a written agreement dated the ______________________________________ 

day of_______________________________________, 20_________, enter into a contract with the State of Missouri for 

_________________________________________________________________________________________________ 

_________________________________________________________________________________________________ 

_________________________________________________________________________________________________ 

(Insert Project Title and Number) 

 

 

NOW, THEREFORE, if the Principal shall faithfully perform and fulfill all the undertakings, covenants, terms, conditions and 

agreements of said contract during the original term of said contract and any extensions thereof that may be granted by the State of 

Missouri, with or without notice to the Surety and during the life of any guaranty required under the contract; and shall also faithfully 

perform and fulfill all undertakings, covenants, terms, conditions and agreements of any and all duly authorized modifications of said 

contract that may hereafter be made with or without notice to the Surety; and shall also promptly make payment for materials 

incorporated, consumed or used in connection with the work set forth in the contract referred to above, and all insurance premiums, both 

compensation and all other kinds of insurance, on said work, and for all labor performed on such work, whether by subcontractor or 

otherwise, at not less than the prevailing hourly rate of wages for work of a similar character (exclusive of maintenance work) in the 

locality in which the work is performed and not less than the prevailing hourly rate of wages for legal holiday and overtime work 

(exclusive of maintenance work) in the locality in which the work is performed both as determined by the Department of Labor and 

Industrial Relations or determined by the Court of Appeal, as provided for in said contract and in any and all duly authorized 

modifications of said contract that may be hereafter made, with or without notice to the Surety, then, this obligation shall be void and 

of no effect, but it is expressly understood that if the Principal should make default in or should fail to strictly, faithfully and efficiently 

do, perform and comply with any or more of the covenants, agreements, stipulations, conditions, requirements or undertakings, as 

specified in or by the terms of said contract, and with the time therein named, then this obligation shall be valid and binding upon each 

of the parties hereto and this bond shall remain in full force and effect; and the same may be sued on at the instance of any material man, 

laborer, mechanic, subcontractor, individual, or otherwise to whom such payment is due, in the name of the State of Missouri, to the use 

of any such person. 
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AND, IT IS FURTHER specifically provided that any modifications which may hereinafter be made in the terms of the contract or in 

the work to be done under it or the giving by the Owner of any extension of the time for the performance of the contract or any other 

forbearance on the part of either the Owner or the Principal to the other, shall not in any way release the Principal and the Surety, or 

either or any of them, their heirs, executors, administrators and successors, from their liability hereunder, notice to the Surety of any 

such extension, modifications or forbearance being hereby waived. 

 

IN WITNESS WHEREOF, the above bounden parties have executed the within instrument this __________________ day of 

___________________________, 20 ____. 

 

 

AS APPLICABLE: 

 

AN INDIVIDUAL 

  Name:                      ______________________________________ 

  Signature:                        ______________________________________ 

 

A PARTNERSHIP 

   Name of Partner:    _____________________________________ 

  Signature of Partner: _____________________________________ 

 

   Name of Partner:   _____________________________________ 

  Signature of Partner: _____________________________________ 

 

CORPORATION 

 Firm Name:    ____________________________________ 

  Signature of President:   ____________________________________ 

 

SURETY 

 Surety Name: _____________________________________ 

 Attorney-in-Fact: _____________________________________ 

 Address of Attorney-in-Fact: _____________________________________ 

   _____________________________________ 

 Telephone Number of Attorney-in-Fact: _____________________________________ 

 Signature Attorney-in-Fact: _____________________________________ 

 

 

NOTE:  Surety shall attach Power of Attorney 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 

PRODUCT SUBSTITUTION REQUEST 

PROJECT NUMBER 

      
PROJECT TITLE AND LOCATION 

      

CHECK APPROPRIATE BOX 

 SUBSTITUTION PRIOR TO BID OPENING 
(Minimum of (5) working days prior to receipt of Bids as per Article 4 – Instructions to Bidders) 

 SUBSTITUTION FOLLOWING AWARD 
(Maximum of (20) working days from Notice to Proceed as per Article 3 – General Conditions) 

FROM:  BIDDER/CONTRACTOR (PRINT COMPANY NAME) 

      
TO:  ARCHITECT/ENGINEER (PRINT COMPANY NAME) 

      

Bidder/Contractor hereby requests acceptance of the following product or systems as a substitution in accordance with 
provisions of Division One of the Bidding Documents: 
SPECIFIED PRODUCT OR SYSTEM 

      
SPECIFICATION SECTION NO. 

      

SUPPORTING DATA 

 Product data for proposed substitution is attached (include description of product, standards, performance, and test data) 

 Sample  Sample will be sent, if requested 

QUALITY COMPARISON 

 SPECIFIED PRODUCT SUBSTITUTION REQUEST 

NAME, BRAND             

CATALOG NO.             

MANUFACTURER             

VENDOR             

PREVIOUS INSTALLATIONS 
PROJECT 

      
ARCHITECT/ENGINEER 

      
LOCATION 

      
DATE INSTALLED 

      
SIGNIFICANT VARIATIONS FROM SPECIFIED PRODUCT 
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REASON FOR SUBSTITUTION 

DOES PROPOSED SUBSTITUTION AFFECT OTHER PARTS OF WORK? 

 YES  NO 

IF YES, EXPLAIN 

SUBSTITUTION REQUIRES DIMENSIONAL REVISION OR REDESIGN OF STRUCTURE OR A/E WORK 

 YES  NO 

BIDDER’S/CONTRACTOR’S STATEMENT OF CONFORMANCE OF PROPOSED SUBSTITUTION TO CONTRACT 

REQUIREMENT: 

 
We have investigated the proposed substitution.  We believe that it is equal or superior in all respects to specified product, 
except as stated above; that it will provide the same Warranty as specified product; that we have included complete 
implications of the substitution; that we will pay redesign and other costs caused by the substitution which subsequently 
become apparent; and that we will pay costs to modify other parts of the Work as may be needed, to make all parts of 
the Work complete and functioning as a result of the substitution. 
 

BIDDER/CONTRACTOR DATE 

      

REVIEW AND ACTION 

 Resubmit Substitution Request with the following additional information: 

 

 Substitution is accepted. 

 Substitution is accepted with the following comments: 

 

 Substitution is not accepted. 

ARCHITECT/ENGINEER DATE 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 

FINAL RECEIPT OF PAYMENT AND RELEASE 

PROJECT NUMBER 

      

 
KNOW ALL MEN BY THESE PRESENT THAT:        hereinafter called “Subcontractor” who heretofore entered into 

an agreement with       hereinafter called “Contractor”, for the performance of work and/or furnishing of material for 

the construction of the project entitled 

      
(PROJECT TITLE, PROJECT LOCATION, AND PROJECT NUMBER) 

at       
         (ADDRESS OF PROJECT) 

 

for the State of Missouri (Owner) which said subcontract is by this reference incorporated herein, in consideration of 

such final payment by Contractor. 

DOES HEREBY: 

1. ACKNOWLEDGE that they have been PAID IN FULL all sums due for work and materials contracted or done 

by their Subcontractors, Material Vendors, Equipment and Fixture Suppliers, Agents and Employees, or 

otherwise in the performance of the Work called for by the aforesaid Contract and all modifications or extras or 

additions thereto, for the construction of said project or otherwise. 

2. RELEASE and fully, finally, and forever discharge the Owner from any and all suits, actions, claims, and 

demands for payment for work performed or materials supplied by Subcontractor in accordance with the 

requirements of the above referenced Contract. 

1. REPRESENT that all of their Employees, Subcontractors, Material Vendors, Equipment and Fixture Suppliers, 

and everyone else has been paid in full all sums due them, or any of them, in connection with performance of 

said Work, or anything done or omitted by them, or any of them in connection with the construction of said 

improvements, or otherwise. 

 

DATED this       day of      , 20  . 

 

NAME OF SUBCONTRACTOR 
 

      

BY (TYPED OR PRINTED NAME) 
 

      

SIGNATURE 

 

TITLE 
 

      

 ORIGINAL:  FILE/Closeout Documents 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT,  
DESIGN AND CONSTRUCTION 
 
MBE/WBE/SDVE PROGRESS REPORT 
Remit with ALL Progress and Final Payments 

(Please check appropriate box)    CONSULTANT  CONSTRUCTION 
       

 

 
 
PAY APP NO. 
 

      
 

 
 
PROJECT NUMBER 
 

      

 
CHECK IF FINAL 

FINAL 

 
DATE 
 

      

PROJECT TITLE 
 

      

PROJECT LOCATION 
 

      
FIRM 
 

      
ORIGINAL CONTRACT SUM (Same as Line Item 1. on Form A of Application for 
Payment) 

            $        

TOTAL CONTRACT SUM TO DATE (Same as Line Item 3. on Form A of 
Application for Payment) 
 

            $        
 

 

THE TOTAL MBE/WBE/SDVE PARTICIPATION DOLLAR AMOUNT OF THIS PROJECT AS INDICATED IN THE 
ORIGINAL CONTRACT:  $        
 

SELECT 
MBE, WBE, 
SDVE 

ORIGINAL 
CONTRACT 

PARTICIPATION  
AMOUNT 

PARTICIPATION 
AMOUNT  

PAID-TO-DATE 
(includes approved 
contract changes) 

CONSULTANT/SUBCONSULTANT OR 
CONTRACTOR/SUBCONTRACTOR/SUPPLIER 

COMPANY NAME 
 

    

 

  MBE 

  WBE 

  SDVE 

 

 

$      

 

$      

 

      

 

  MBE 

  WBE 

  SDVE 
 

 

$      

 

$      

 

      

 

  MBE 

  WBE 

  SDVE 
 

 

$      

 

$      

 

      

  

  MBE 

  WBE 

  SDVE 
 

 

$      

 

$      

 

      

 

  MBE 

  WBE 

  SDVE 
 

 

$      

 

$      

 

      

 

  MBE 

  WBE 

  SDVE 
 

 

$      

 

$      

 

      

 

   

Revised 06/2023  
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
AFFIDAVIT – COMPLIANCE WITH PREVAILING WAGE LAW 

PROJECT NUMBER 
 

 

 
  

 

 
Before me, the undersigned Notary Public, in and for the County of  

 

 
State of   personally came and appeared  

 
      (NAME)  

 

 of the  
 

  (POSITION)   (NAME OF THE COMPANY)  

 
(a corporation) (a partnership) (a proprietorship) and after being duly sworn did depose and say that all provisions 

 

 
and requirements set out in Chapter 290, Sections 290.210 through and including 290.340, Missouri Revised 

 

 
Statutes, pertaining to the payment of wages to workmen employed on public works project have been fully satisfied  

 

 
and there has been no exception to the full and completed compliance with said provisions and requirements 

 

 
and with Wage Determination No:   issued by the 

 

 
Department of Labor and Industrial Relations, State of Missouri on the   day of  20  

 

 
in carrying out the contract and working in connection with  

 
   (NAME OF PROJECT)  

 
Located at  in  County 

 
   (NAME OF THE INSTITUTION)    

 
Missouri, and completed on the  day of  20  

 

 
 

 
SIGNATURE 

 

NOTARY INFORMATION 
NOTARY PUBLIC EMBOSSER OR 
BLACK INK RUBBER STAMP SEAL 

STATE 

 
COUNTY (OR CITY OF ST. LOUIS) 

SUBSCRIBED AND SWORN BEFORE ME, THIS 

USE RUBBER STAMP IN CLEAR AREA BELOW 
 DAY OF  YEAR  

NOTARY PUBLIC SIGNATURE 

 
 

MY COMMISSION 
EXPIRES 

 

NOTARY PUBLIC NAME (TYPED OR PRINTED) 

 

 FILE:  Closeout Documents
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GENERAL CONDITIONS 

INDEX 

ARTICLE:  

1. General Provisions 

1.1. Definitions 

1.2. Drawings and Specifications 

1.3. Compliance with Laws, Permits, Regulations 
and Inspections 

1.4. Nondiscrimination in Employment 

1.5. Anti-Kickback 

1.6. Patents and Royalties 

1.7. Preference for American and Missouri 
Products and Services 

1.8. Communications 

1.9. Separate Contracts and Cooperation 

1.10. Assignment of Contract 

1.11. Indemnification 

1.12. Disputes and Disagreements 

2. Owner/Designer Responsibilities 

3. Contractor Responsibilities 

3.1. Acceptable Substitutions 

3.2. Submittals 

3.3. As-Built Drawings 

3.4. Guaranty and Warranties 

3.5. Operation and Maintenance Manuals 

3.6. Other Contractor Responsibilities 

3.7. Subcontracts 

4. Changes in the Work 

4.1. Changes in the Work 

4.2. Changes in Completion Time 

 

5. Construction and Completion  

5.1. Construction Commencement 

5.2. Project Construction 

5.3. Project Completion  

5.4. Payments  

6. Bond and Insurance 

6.1. Bond 

6.2. Insurance 

7. Termination or Suspension of Contract 

7.1. For Site Conditions 

7.2. For Cause 

7.3. For Convenience 
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SECTION 007213 - GENERAL CONDITIONS 

A. These General Conditions apply to each section of 
these specifications. The Contractor is subject to 
the provisions contained herein. 

B. The General Conditions are intended to define the 
relationship of the Owner, the Designer and the 
Contractor thereby establishing certain rules and 
provisions governing the operation and 
performance of the work so that the work may be 
performed in a safe, orderly, expeditious and 
workmanlike manner. 

ARTICLE 1 – GENERAL PROVISIONS 

ARTICLE 1.1 - DEFINITIONS 

As used in these contract documents, the following 
terms shall have the meanings and refer to the 
parties designated in these definitions. 

1. "COMMISSIONER":  The Commissioner 
of the Office of Administration. 

2. “CONSTRUCTION DOCUMENTS”:  The 
“Construction Documents” shall consist of the 
Project Manual, Drawings and Addenda. 

3. "CONSTRUCTION 
REPRESENTATIVE:” Whenever the term 
"Construction Representative" is used, it shall 
mean the Owner’s Representative at the work 
site.  

4. "CONTRACTOR":  Party or parties who 
have entered into a contract with the Owner to 
furnish work under these specifications and 
drawings. 

5. "DESIGNER":  When the term "Designer" is 
used herein, it shall refer to the Architect, 
Engineer, or Consultant of Record specified 
and defined in Paragraph 2.0 of the 
Supplemental Conditions, or his duly 
authorized representative.  The Designer may 
be either a consultant or state employee. 

6. "DIRECTOR":  Whenever the term 
"Director" is used, it shall mean the Director 
of the Division of Facilities Management, 
Design and Construction or his Designee, 
representing the Office of Administration, 
State of Missouri.  The Director is the agent of 
the Owner. 

7. "DIVISION":  Shall mean the Division of 
Facilities Management, Design and 
Construction, State of Missouri. 

8. “INCIDENTAL JOB BURDENS”: Shall 
mean those expenses relating to the cost of 
work, incurred either in the home office or on 
the job-site, which are necessary in the course 
of doing business but are incidental to the job.  
Such costs include office supplies and 
equipment, postage, courier services, 
telephone expenses including long distance, 
water and ice and other similar expenses. 

9. "JOINT VENTURE":  An association of 
two (2) or more businesses to carry out a 
single business enterprise for profit for which 
purpose they combine their property, capital, 
efforts, skills and knowledge. 

10. "OWNER”:  Whenever the term “Owner” is 
used, it shall mean the State of Missouri, 
acting by and through the Office of 
Administration, Division of Facilities 
Management, Design and Construction. 

11. “PROJECT”:  Wherever the term “Project” 
is used, it shall mean the work required to be 
completed by the construction contract. 

12.  “PROJECT MANUAL”:  The “Project 
Manual” shall consist of Introductory 
Information, Invitation for Bid, Instructions to 
Bidders, Bid Documents, Additional 
Information, Standard Forms, General 
Conditions, Supplemental General Conditions, 
General Requirements and Technical 
Specifications. 

13. "SUBCONTRACTOR":  Party or parties 
who contract under, or for the performance of 
part or this entire Contract between the Owner 
and Contractor.  The subcontract may or may 
not be direct with the Contractor. 

14. "WORK":  All supervision, labor, materials, 
tool, supplies, equipment, and any incidental 
operations and/or activities required by or 
reasonably inferable from the Contract 
Documents necessary to construct the Project 
and to produce the results intended by the 
Contract Documents in a safe, expeditious, 
orderly, and workmanlike manner, and in the 
best manner known to each respective trade. 

15. “WORKING DAYS”: are all calendar days 
except Saturdays, Sundays and the following 
holidays:  New Year’s Day, Martin Luther 
King, Jr. Day, Lincoln Day, Washington’s 
Birthday (observed), Truman Day, Memorial 
Day, Juneteenth, Independence Day, Labor 
Day, Columbus Day, Veterans Day 
(observed), Thanksgiving Day, Christmas 
Day. 
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ARTICLE 1.2 DRAWINGS AND 
SPECIFICATIONS 

A. In case of discrepancy between drawings and 
specifications, specifications shall govern.  Should 
discrepancies in architectural drawings, structural 
drawings and mechanical drawings occur, 
architectural drawings shall govern and, in case of 
conflict between structural and mechanical 
drawings, structural drawings shall govern. 

B. Specifications are separated into titled divisions for 
convenience of reference only and to facilitate 
letting of contracts and subcontracts. The 
Contractor is responsible for establishing the scope 
of work for subcontractors, which may cross titled 
divisions.  Neither the Owner nor Designer will 
establish limits and jurisdiction of subcontracts. 

C. Figured dimensions take precedence over scaled 
measurements and details over smaller scale 
general drawings.  In the event of conflict between 
any of the documents contained within the 
contract, the documents shall take precedence and 
be controlling in the following sequence:  addenda, 
supplementary general conditions, general 
conditions, division 1 specifications, technical 
division specifications, drawings, bid form and 
instructions to bidders. 

D. Anything shown on drawings and not mentioned in 
these specifications or vice versa, as well as any 
incidental work which is obviously necessary to 
complete the project within the limits established 
by the drawings and specifications, although not 
shown on or described therein, shall be performed 
by the Contractor at no additional cost as a part of 
his contract. 

E. Upon encountering conditions differing materially 
from those indicated in the contract documents, the 
Contractor shall promptly notify the Designer and 
Construction Representative in writing before such 
conditions are disturbed.  The Designer shall 
promptly investigate said conditions and report to 
the Owner, with a recommended course of action.  
If conditions do materially differ and cause an 
increase or decrease in contract cost or time 
required for completion of any portion of the work, 
a contract change will be initiated as outlined in 
Article 4 of these General Conditions. 

E. Only work included in the contract documents is 
authorized, and the Contractor shall do no work 
other than that described therein or in accordance 
with appropriately authorized and approved 
contract changes.  

 

ARTICLE 1.3 - COMPLIANCE WITH LAWS, 
PERMITS, REGULATIONS AND INSPECTIONS 

A. Since the Owner is the State of Missouri, 
municipal or political subdivisions, zoning 
ordinances, construction codes (other than 
licensing of trades), and other like ordinances are 
not applicable to construction on Owner’s 
property, and Contractor will not be required to 
submit drawings and specifications to any 
municipal or political subdivision, authority, obtain 
construction permits or any other licenses (other 
than licensing of trades) or permits from or submit 
to inspections by any municipality or political 
subdivision relating to the construction for this 
project.  All permits or licenses required by 
municipality or political subdivision for operation 
on property not belonging to Owner shall be 
obtained by and paid for by Contractor.  Each 
Contractor shall comply with all applicable laws, 
ordinances, rules and regulations that pertain to the 
work of this contract. 

B. Contractors, subcontractors and their employees 
engaged in the businesses of electrical, mechanical, 
plumbing, carpentry, sprinkler system work, and 
other construction related trades shall be licensed 
to perform such work by the municipal or political 
subdivision where the project is located, if such 
licensure is required by local code.  Local codes 
shall dictate the level (master, journeyman, and 
apprentice) and the number, type and ratio of 
licensed tradesmen required for this project within 
the jurisdiction of such municipal or political 
subdivision. 

C. Equipment and controls manufacturers and their 
authorized service and       installation technicians 
that do not maintain an office within the 
jurisdiction of the municipal or political 
subdivision but are a listed or specified contractor 
or subcontractor on this project are exempt from 
Paragraph 1.3 B above. 

D. The Contractor shall post a copy of the wage 
determination issued for the project and included 
as a part of the contract documents, in a prominent 
and easily accessible location at the site of 
construction for the duration of the project. 

E. Any contractor or subcontractor to such contractor 
at any tier signing a contract to work on this 
project shall provide a ten-hour Occupational 
Safety and Health Administration (OSHA) 
construction safety program for their on-site 
employees which includes a course in construction 
safety and health approved by OSHA or a similar 
program approved by the Department of Labor and 
Industrial Relations which is at least as stringent as 
an approved OSHA program. The contractor shall 
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forfeit as a penalty to the public body on whose 
behalf the contract is made or awarded, two 
thousand five hundred dollars plus one hundred 
dollars for each employee employed by the 
contractor or subcontractor, for each calendar day, 
or portion thereof, such employee is employed 
without the required training. 

ARTICLE 1.4 - NONDISCRIMINATION IN 
EMPLOYMENT 

A. The Contractor and his subcontractors will not 
discriminate against individuals based on race, 
color, religion, national origin, sex, disability, or 
age, but may use restrictions which relate to bona 
fide occupational qualifications.  Specifically, the 
Contractor and his subcontractors shall not 
discriminate: 

1. Against recipients of service on the basis of 
race, color, religion, national origin, sex, 
disability or age. 

2. Against any employee or applicant, for 
employment on the basis of race, color, 
religion, national origin, sex or otherwise 
qualified disability status. 

3. Against any applicant for employment or 
employee on the basis of age, where such 
applicant or employee is between ages 40 and 
70 and where such Contractor employs at least 
20 persons. 

4. Against any applicant for employment or 
employee on the basis of that person's status as 
a disabled or Vietnam-era veteran. 

 The Contractor and his Subcontractors will take 
affirmative action to insure applicants for 
employment and employees are treated equally 
without regard to race, color, religion, national 
origin, sex, disability, or age.  Such action shall 
include, but not be limited to, the following:  
employment, upgrading, demotion and transfer; 
recruitment or recruitment advertising; and 
selection for training, including apprenticeship.  
The Contractor and his Subcontractors will give 
written notice of their commitments under this 
clause to any labor union with which they have 
bargaining or other agreements. 

B. The Contractor and his subcontractors shall 
develop, implement, maintain and submit in 
writing to the Owner an affirmative action program 
if at least fifty (50) persons in the aggregate are 
employed under this contract.  If less than fifty 
(50) persons in the aggregate are to be employed 
under this contract, the Contractor shall submit, in 
lieu of the written affirmative action program, a 
properly executed Affidavit for Affirmative Action 

in the form included in the contract specifications.  
For the purpose of this section, an "affirmative 
action program" means positive action to influence 
all employment practices (including, but not 
limited to, recruiting, hiring, promoting and 
training) in providing equal employment 
opportunity regardless of race, color, sex, national 
origin, religion, age (where the person affected is 
between age 40 and 70), disabled and Vietnam-era 
veteran status, and disability.  Such "affirmative 
action program" shall include: 

1. A written policy statement committing the 
total organization to affirmative action and 
assigning management responsibilities and 
procedures for evaluation and dissemination; 

2. The identification of a person designated to 
handle affirmative action; 

3. The establishment of non-discriminatory 
selection standards, objective measures to 
analyze recruitment, an upward mobility 
system, a wage and salary structure, and 
standards applicable to lay-off, recall, 
discharge, demotion and discipline; 

4. The exclusion of discrimination from all 
collective bargaining agreements; and 

5. Performance of an internal audit of the 
reporting system to monitor execution and to 
provide for future planning. 

In the enforcement of this non-discrimination 
clause, the Owner may use any reasonable 
procedures available, including, but not limited to:  
requests, reports, site visits and inspection of 
relevant documents of contractors and 
subcontractors. 

C. In the event of the Contractor's or his 
subcontractor's noncompliance with any provisions 
of this Article of the Contract, the Owner may 
cancel this contract in whole or in part or require 
the Contractor to terminate his contract with the 
subcontractor. 

ARTICLE 1.5 - ANTI-KICKBACK 

 No employee of the division, shall have or acquire 
any pecuniary interest, whether direct or indirect, 
in this contract or in any part hereof.  No officer, 
employee, designer, attorney, or administrator of or 
for the Owner who is authorized in such capacity 
and on behalf of the Owner to exercise any 
legislative, executive, supervisory or other similar 
functions in connection with the construction of the 
project, shall have or acquire any pecuniary 
interest, whether direct or indirect, in this contract, 
any material supply contract, subcontract, 
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insurance contract, or any other contract pertaining 
to the project. 

ARTICLE 1.6 - PATENTS AND ROYALTIES 

A. The Contractor shall hold and save the Owner and 
its officers, agents, servants and employees 
harmless from liabilities of any nature or kind, 
including cost and expenses, for, or on account of, 
any patented or unpatented invention, process, 
article or appliance manufactured or used in the 
performance of this contract, including its use by 
the Owner, unless otherwise specifically stipulated 
in the contract documents. 

B. If the Contractor uses any design, device or 
materials covered by letters, patent or copyright, 
the Contractor shall provide for such use by 
suitable agreement with the Owner of such 
patented or copyrighted design, device or material.  
It is mutually agreed and understood, without 
exception, that the contract prices shall include all 
royalties or costs arising from the use of such 
design, device or materials, in any way involved in 
the work.  The Contractor and/or his sureties shall 
indemnify and save harmless the Owner of the 
project from any and all claims for infringement by 
reason of the use of such patented or copyrighted 
design, device or materials or any trademark or 
copyright in connection with work agreed to be 
performed under this contract and shall indemnify 
the Owner for any cost, expense or damage it may 
be obliged to pay by reason of such infringement at 
any time during the prosecution of the work or 
after completion of the work. 

ARTICLE 1.7 - PREFERENCE FOR AMERICAN 
AND MISSOURI PRODUCTS AND SERVICES 

A. By virtue of statutory authority a preference will be 
given to Missouri labor and to products of mines, 
forests and quarries of the state of Missouri when 
they are found in marketable quantities in the state, 
and all such materials shall be of the best quality 
and suitable character that can be obtained at 
reasonable market prices, all as provided for in 
Section 8.280, Missouri Revised Statutes and 
Cumulative Supplements. 

B. Furthermore, pursuant to Section 34.076 Missouri 
Revised Statutes  and Cumulative Supplements, a 
preference shall be given to those persons doing 
business as Missouri firms, corporations, or 
individuals, or which maintain Missouri offices or 
places of business, when the quality of 
performance promised is equal or better and the 
price quoted is the same or less.  In addition, in 
order for a non-domiciliary bidder to be successful, 
his bid must be that same percentage lower than a 
domiciliary Missouri bidder's bid, as would be 

required for a Missouri bidder to successfully bid 
in the non-domiciliary state. 

C  In accordance with the Missouri Domestic 
Products Procurement Act Section 34.350 RSMo  
and Cumulative Supplements any manufactured 
goods or commodities used or supplied in the 
performance of this contract or any subcontract 
thereto shall be manufactured, assembled or 
produced in the United States, unless the specified 
products are not manufactured, assembled or 
produced in the United States in sufficient 
quantities to meet the agency's requirements or 
cannot be manufactured, assembled or produced in 
the United States within the necessary time in 
sufficient quantities to meet the contract 
requirements, or if obtaining the specified products 
manufactured, assembled or produced in the 
United States would increase the cost of this 
contract for purchase of the product by more than 
ten percent. 

ARTICLE 1.8 - COMMUNICATIONS 

A. All notices, requests, instructions, approvals and 
claims must be in writing and shall be delivered to 
the Designer and copied to the Construction 
Representative for the project except as required 
by Article 1.12 Disputes and Disagreements, or as 
otherwise specified by the Owner in writing as 
stated in Section 012600.  Any such notice shall be 
deemed to have been given as of the time of actual 
receipt.   

B. The Contractor shall attend on-site progress and 
coordination meetings, as scheduled by the 
Construction Representative, no less than once a 
month.   

C. The Contractor shall ensure that major 
subcontractors and suppliers shall attend monthly 
progress meetings as necessary to coordinate the 
work, and as specifically requested by the 
Construction Representative.   

ARTICLE 1.9 - SEPARATE CONTRACTS AND 
COOPERATION 

A. The Owner reserves the right to let other contracts 
in connection with this work.  The Contractor shall 
afford other contractors reasonable opportunity for 
the introduction and storage of their materials and 
the execution of their work and shall properly 
connect and coordinate his work with theirs. 

B. The Contractor shall consult the drawings for all 
other contractors in connection with this work.  
Any work conflicting with the above shall be 
brought to the attention of the Owner’s 
Representative before the work is performed.  If 
the Contractor fails to do this, and constructs any 
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work which interferes with the work of another 
contractor, the Contractor shall remove any part so 
conflicting and rebuild same, as directed by the 
Owner’s Representative at no additional cost to the 
Owner. 

C. Each contractor shall be required to coordinate his 
work with other contractors so as to afford others 
reasonable opportunity for execution of their work.  
No contractor shall delay any other contractor by 
neglecting to perform contract work at the proper 
time.  If any contractor causes delay to another, 
they shall be liable directly to that contractor for 
such delay in addition to any liquidated damages 
which might be due the Owner. 

D. Should the Contractor or project associated 
subcontractors refuse to cooperate with the 
instructions and reasonable requests of other 
Contractors or other subcontractors in the overall 
coordinating of the work, the Owner may take such 
appropriate action and issue directions, as required, 
to avoid unnecessary and unwarranted delays. 

E. Each Contractor shall be responsible for damage 
done to Owner's or other Contractor's property by 
him/her or workers in his employ through their 
fault or negligence. 

F. Should a Contractor sustain any damage through 
any act or omission of any other Contractor having 
a contract with the Owner, the Contractor so 
damaged shall have no claim or cause of action 
against the Owner for such damage, but shall have 
a claim or cause of action against the other 
Contractor to recover any and all damages 
sustained by reason of the acts or omissions of 
such Contractor.  The phrase "acts or omissions" as 
used in this section shall be defined to include, but 
not be limited to, any unreasonable delay on the 
part of any such contractors. 

ARTICLE 1.10 - ASSIGNMENT OF CONTRACT 

A. No assignment by Contractor of any amount or any 
part of this contract or of the funds to be received 
there under will be recognized unless such 
assignment has had the written approval of the 
Director and the surety has been given due notice 
of such assignment and has furnished written 
consent thereto.  In addition to the usual recitals in 
assignment contracts, the following language must 
be set forth:  "It is agreed that the funds to be paid 
to the assignee under this assignment are subject to 
performance by the Contractor of this contract and 
to claims or liens for services rendered or materials 
supplied for the performance of the work called for 
in said contract in favor of all persons, firms or 
corporations rendering such services or supplying 
such materials." 

ARTICLE 1.11 - INDEMNIFICATION 

A. Contractor agrees to indemnify and save harmless 
Owner and its respective commissioners, officers, 
officials, agents, consultants and employees and 
Designer, their agents, servants and employees, 
from and against any and all liability for damage 
arising from injuries to persons or damage to 
property occasioned by any acts or omissions of 
Contractor, any subcontractors, agents, servants or 
employees, including any and all expense, legal or 
otherwise, which may be incurred by Owner or 
Designer, its agents, servants or employees, in 
defense of any claim, action or suit. 

B. The obligations of the Contractor under this 
paragraph shall not extend to the liability of the 
Designer, his agents or employees, arising out of 
(1) the preparation or approval of maps, drawings, 
opinions, reports, surveys, contract changes, design 
or specifications, or (2) giving of or the failure to 
give directions or instructions by the Designer, his 
agents or employees as required by this contract 
documents provided such giving or failure to give 
is the primary cause of the injury or damage. 

ARTICLE 1.12 -  DISPUTES AND  
DISAGREEMENTS 

It is hereby expressly agreed and understood that 
in case any controversy or difference of opinion 
arises during construction, best efforts will be 
given to resolution at the field level.  Should those 
efforts be unsuccessful, the Contractor has the 
right to appeal in writing, the decision of the 
Director’s Designee to the Director at Room 730 
Truman Building, P.O. Box 809, Jefferson City, 
Missouri 65102. The decision of the Director shall 
be final and binding on all parties.  

ARTICLE 2 --  OWNER/DESIGNER 
RESPONSIBILITIES 

A. The Owner shall give all orders and directions 
contemplated under this contract relative to the 
execution of the work.  During progress of work 
the Owner will be represented at the project site by 
the Construction Representative and/or Designer, 
whose responsibilities are to see that this contract 
is properly fulfilled. 

B. The Owner shall at all times have access to the 
work whenever it is in preparation or progress.  
The Contractors shall provide proper facilities for 
such access and for inspection and supervision. 

C. All materials and workmanship used in the work 
shall be subject to the inspection of the Designer 
and Construction Representative, and any work 
which is deemed defective shall be removed, 
rebuilt or made good immediately upon notice.  
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The cost of such correction shall be borne by the 
Contractor.  Contractor shall not be entitled to an 
extension of the contract completion date in order 
to remedy defective work.  All rejected materials 
shall be immediately removed from the site of the 
work. 

D. If the Contractor fails to proceed at once with the 
correction of rejected defective materials or 
workmanship, the Owner may, by separate 
contract or otherwise, have the defects remedied or 
rejected.  Materials removed from the site and 
charge the cost of the same against any monies 
which may be due the Contractor, without 
prejudice to any other rights or remedies of the 
Owner. 

E. Failure or neglect on the part of Owner to observe 
faulty work, or work done which is not in 
accordance with the drawings and specifications 
shall not relieve the Contractor from responsibility 
for correcting such work without additional 
compensation.  

F. The Owner shall have the right to direct the 
Contractor to uncover any completed work. 

1. If the Contractor fails to adequately notify the 
Construction Representative and/or Designer 
of an inspection as required by the Contract 
Documents, the Contractor shall, upon written 
request, uncover the work.  The Contractor 
shall bear all costs associated with uncovering 
and again covering the work exposed. 

2. If the Contractor is directed to uncover work, 
which was not otherwise required by the 
Contract Documents to be inspected, and the 
work is found to be defective in any respect, 
no compensation shall be allowed for this 
work.  If, however, such work is found to meet 
the requirements of this contract, the actual 
cost of labor and material necessarily involved 
in the examination and replacement plus 10% 
shall be allowed the Contractor.   

G. The Designer shall give all orders and directions 
contemplated under this contract relative to the 
scope of the work and shall give the initial 
interpretation of the contract documents.   

H. The Owner may file a written notice to the 
Contractor to dismiss immediately any 
subcontractors, project managers, superintendents, 
foremen, workers, watchmen or other employees 
whom the Owner may deem incompetent, careless 
or a hindrance to proper or timely execution of the 
work.  The Contractor shall comply with such 
notice as promptly as practicable without detriment 
to the work or its progress. 

I. If in the Owner’s judgment it becomes necessary at 
any time to accelerate work, when ordered by the 
Owner in writing, the Contractor shall redirect 
resources to such work items and execute such 
portions of the work as may be required to 
complete the work within the current approved 
contract schedule. 

ARTICLE 3 --  CONTRACTOR          
RESPONSIBILITIES 

The Contractor shall register and utilize the Owner’s 
eBuilder digital project management system for 
submission of documents described in the following 
sections.  This includes but is not limited to submittals 
as required by designer, payment applications, Request 
for Information (RFI), construction change orders, 
Request for Proposals (RFP), Designer Supplemental 
Instructions (DSI), etc.  

ARTICLE 3.1 -- ACCEPTABLE SUBSTITUTIONS 

A. The Contractor may request use of any article, 
device, product, material, fixture, form or type of 
construction which in the judgment of the Owner 
and Designer is equal in all respects to that named.  
Standard products of manufacturers other than 
those specified will be accepted when, prior to the 
ordering or use thereof, it is proven to the 
satisfaction of the Owner and Designer that they 
are equal in design, strength, durability, usefulness 
and convenience for the purpose intended. 

B. Any changes required in the details and 
dimensions indicated on the drawings for the 
substitution of products other than those specified 
shall be properly made at the expense of the 
Contractor requesting the substitution or change. 

C. The Contractor shall submit a request for such 
substitutions in writing to the Owner and Designer 
within twenty (20) working days after the date of 
the "Notice to Proceed."  Thereafter no 
consideration will be given to alternate forms of 
accomplishing the work.  This Article does not 
preclude the Owner from exercising the provisions 
of Article 4 hereof. 

D. Any request for substitution by the Contractor shall 
be submitted in accordance with SECTION 
002113 - INSTRUCTIONS TO BIDDERS. 

E. When a material has been approved, no change in 
brand or make will be permitted unless: 

1. Written verification is received from the 
manufacturer stating they cannot make 
delivery on the date previously agreed, or 

2. Material delivered fails to comply with 
contract requirements. 
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ARTICLE 3.2 -- SUBMITTALS 

A. The Contractor’s submittals must be submitted 
with such promptness as to allow for review and 
approval so as not to cause delay in the work. The 
Contractor shall coordinate preparation and 
processing of submittals with performance of 
construction activities.   

Coordinate each submittal with fabrication, 
purchasing, testing, delivery, other submittals, and 
related activities that require sequential activity. 

Submit four (4) copies to the Designer and 
additional copies as required for the subcontractors 
and material suppliers.  Also provide copies to 
meet the requirements for maintenance manuals.  

B. All subcontractors' shop drawings and schedules 
shall be submitted by the Contractor and shall bear 
evidence that Contractor has received, reviewed, 
and approved them.  Any shop drawings and 
schedules submitted without this evidence will be 
returned to the Contractor for resubmission. 

C. The Contractor shall include with the shop 
drawing, a letter indicating any and all deviations 
from the drawings and/or specifications.  Failure to 
notify the Designer of such deviations will be 
grounds for subsequent rejection of the related 
work or materials.  If, in the opinion of the 
Designer, the deviations are not acceptable, the 
Contractor will be required to furnish the item as 
specified and indicated on the drawings. 

D. The Designer shall check shop drawings and 
schedules with reasonable promptness and approve 
them only if they conform to the design concept of 
the project and comply with the information given 
in the contract documents.  The approval shall not 
relieve the Contractor from the responsibility to 
comply with the drawings and specifications, 
unless the Contractor has called the Designer's 
attention to the deviation, in writing, at the time of 
submission and the Designer has knowingly 
approved thereof.  An approval of any such 
modification will be given only under the 
following conditions: 

1. It is in the best interest of the Owner 

2. It does not increase the contract sum and/or 
completion time 

3. It does not deviate from the design intent 

4. It is without prejudice to any and all rights 
under the surety bond. 

E. No extension of time will be granted because of the 
Contractor's failure to submit shop drawings and 
schedules in ample time to allow for review, 

possible resubmission, and approval.  Fabrication 
of work shall not commence until the Contractor 
has received approval.  The Contractor shall 
furnish prints of approved shop drawings and 
schedules to all subcontractors whose work is in 
any way related to the work under this contract.  
Only prints bearing this approval will be allowed 
on the site of construction  

F. The Contractor shall maintain a complete file on-
site of approved shop drawings available for use by 
the Construction Representative. 

ARTICLE 3.3 – AS-BUILT DRAWINGS 

A. The Contractor shall update a complete set of the 
construction drawings, shop drawings and 
schedules of all work monthly by marking 
changes, and at the completion of their work (prior 
to submission of request for final payment) note all 
changes and turn the set over to the Construction 
Representative.  The updates shall show all 
addenda, all field changes that were made to adapt 
to field conditions, changes resulting from contract 
changes or supplemental instructions, and all 
locations of structures, buried installations of 
piping, conduit, and utility services.  All buried and 
concealed items both inside and outside shall be 
accurately located as to depth and referenced to 
permanent features such as interior or exterior wall 
faces and dimensions shall be given in a neat and 
legible manner in a contrasting colored pencil or 
ink.  If approved by the Designer, an electronic file 
format may be provided. 

ARTICLE 3.4 –  GUARANTY AND 
WARRANTIES 

A. General Guaranty 

1. Neither the final certificate of payment nor 
any provision in the contract documents nor 
partial use or occupancy of the premises by 
the Owner shall constitute an acceptance of 
work not done in accordance with contract 
requirements.  

2. The Contractor or surety shall remedy any 
defects in the work and pay for any damage to 
property resulting there from which shall 
appear within a period of one (1) year from 
the date of substantial completion unless a 
longer period is otherwise specified or a 
differing guaranty period has been established 
in the substantial completion certificate.  The 
Owner will give notice of observed defects 
with reasonable promptness. 

3. In case of default on the part of the Contractor 
in fulfilling this part of this contract, the 
Owner may correct the work or repair the 
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damage and the cost and expense incurred in 
such event shall be paid by or recoverable 
from the Contractor or surety. 

4. The work will be free from defects not 
inherent in the quality required or permitted, 
and that the Work will conform to the 
requirements of the Contract Documents.  
Work not conforming to these requirements, 
including substitutions not properly approved 
and authorized, may be considered defective.  
The Contractor's guaranty excludes remedy 
for damage or defect caused by abuse, 
modifications not executed by the Contractor, 
improper or insufficient maintenance, 
improper operation, or normal wear and tear 
under normal usage.  If required by the 
Owner, the Contractor shall furnish 
satisfactory evidence as to the kind and quality 
of materials and equipment 

B. Extended Warranty 

 Manufacturer's certificates of warranty shall be 
obtained for all major equipment.  Warranty shall 
be obtained for at least one year.  Where a longer 
period is offered at no additional cost or called for 
in the specific equipment specifications, the longer 
period shall govern. 

ARTICLE 3.5 -- OPERATION AND 
MAINTENANCE MANUALS 

A. Immediately after equipment submittals are 
approved and no later than ten (10) working days 
prior to the substantial completion inspection, the 
Contractor shall provide to the Designer three (3) 
copies of operating instructions and service 
manuals, containing the following: 

 
1. Start-up and Shut-down Procedures:  Provide 

a step-by-step write up of all major equipment.  
When manufacturer’s printed start-up, trouble 
shooting and shut-down procedures are 
available; they may be incorporated into the 
operating manual for reference. 

2. Operating Instructions:  Written operating 
instructions shall be included for the efficient 
and safe operation of all equipment. 

3. Equipment List:  List of all major equipment 
as installed shall be prepared to include model 
number, capacities, flow rate, name place data, 
shop drawings and air and water balance 
reports. 

4. Service Instructions:  Provide the following 
information for all pieces of equipment. 

a. Recommended spare parts including 
catalog number and name of local 
supplier or factory representative. 

b. Belt sizes, types, and lengths. 

c. Wiring diagrams. 

5. Manufacturer's Certificate of Warranty as 
described in Article 3.4.   

6. Prior to the final payment, furnish to the 
Designer three (4) copies of parts catalogs for 
each piece of equipment furnished by him/her 
on the project with the components identified 
by number for replacement ordering. 

B. Submission of operating instructions shall be done 
in the following manner. 

1. Manuals shall be in quadruplicate, and all 
materials shall be bound into volumes of 
standard 8½" x 11" hard binders.  Large 
drawings too bulky to be folded into 8½" x 
11" shall be separately bound or folded and in 
envelopes, cross referenced and indexed with 
the manuals. 

2. The manuals shall identify project name, 
project number, and include the name and 
address of the Contractor, subcontractors and 
manufacturers who were involved with the 
activity described in that particular manual. 

3. Internally subdivide the binder contents with 
permanent page dividers, logically organized 
with tab titles clearly printed under reinforced 
laminated plastic tabs. 

4. Contents:  Prepare a Table of Contents for 
each volume, with each product or system 
description identified. 

ARTICLE 3.6 – OTHER CONTRACTOR 
RESPONSIBILITIES 

A. The Contractor shall keep on site, during progress 
of the work, a competent superintendent 
satisfactory to the Construction Representative.  
The superintendent shall represent the Contractor 
and all agreements made by the superintendent 
shall be binding.  The superintendent shall 
carefully study and compare all drawings, 
specifications and other instructions and shall 
promptly notify the Construction Representative 
and Designer, in writing, any error, inconsistency 
or omission which may be discovered.  The 
superintendent shall coordinate all work on the 
project. Any change of the superintendent shall be 
approved by the Construction Representative.   

B. Contractor shall, at all times, enforce strict 
discipline and good order among his employees, 
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and shall not employ on the work any unfit person 
or anyone not skilled in the work assigned to 
him/her. 

C. The Contractor shall supply sufficient labor, 
material, plant and equipment and pay when due 
any laborer, subcontractor or supplier for supplies 
furnished and otherwise prosecute the work with 
diligence to prevent work stoppage and insure 
completion thereof within the time specified.  

D. The Contractor and each of his subcontractors shall 
submit to the Construction Representative, through 
the Designer such schedules of quantities and 
costs, progress schedules, payrolls, reports, 
estimates, records and other data as the Owner may 
request concerning work performed or to be 
performed under this contract. 

E. The Contractor, subcontractors, and material 
suppliers shall upon written request, give the 
Owner access to all time cards, material invoices, 
payrolls, estimates, profit and loss statements, and 
all other direct or indirect costs related to this 
work. 

F. The Contractor shall be responsible for laying out 
all contract work such as layout of architectural, 
structural, mechanical and electrical work, which 
shall be coordinated with layouts of subcontractors 
for general construction work.  The Contractor is 
also responsible for unloading, uncrating and 
handling of all materials and equipment to be 
erected or placed by him/her, whether furnished by 
Contractor or others.  No extra charges or 
compensation will be allowed as a result of failure 
to verify dimensions before ordering materials or 
fabricating items. 

G. The Contractor must notify the Construction 
Representative at least one working day before 
placing concrete or burying underground utilities, 
pipelines, etc. 

H. Contractors shall prearrange time with the 
Construction Representative for the interruption of 
any facility operation.  Unless otherwise specified 
in these documents, all connections, alterations or 
relocations as well as all other portions of the work 
will be performed during normal working hours. 

I. The Contractor shall coordinate all work so there 
will not be prolonged interruptions of existing 
equipment operation.  Any existing plumbing, 
heating, ventilating, air conditioning or electrical 
disconnections necessary for the project, which 
affect portions of this construction or building or 
any other building must be scheduled with the 
Construction Representative to minimize or avoid 
any disruption of facility operations. In no case, 

unless previously approved in writing by the 
Construction Representative, shall utilities be left 
disconnected at the end of a work day or over a 
weekend.  Any interruption of utilities either 
intentionally or accidentally shall not relieve the 
Contractor responsible for the interruption from 
the responsibility to repair and restore the utility to 
normal service.  Repairs and restoration shall be 
made before the workers responsible for the repair 
and restoration leave the job. 

J. Contractors shall limit operations and storage of 
materials to the area within the project, except as 
necessary to connect to existing utilities, and shall 
not encroach on neighboring property.  The 
Contractor shall be responsible for repair of their 
damage to property on or off the project site 
occurring during construction of project.  All such 
repairs shall be made to the satisfaction of the 
property owner. 

K. Unless otherwise permitted, all materials shall be 
new and both workmanship and materials shall be 
of the best quality.   

L. Unless otherwise provided and stipulated within 
these specifications, the Contractor shall furnish, 
construct, and/or install and pay for materials, 
devices, mechanisms, equipment, all necessary 
personnel, utilities including, but not limited to 
water, heat, light and electric power, transportation 
services, applicable taxes of every nature, and all 
other facilities necessary for the proper execution 
and completion of the work. 

M. Contractor shall carefully examine the plans and 
drawings and shall be responsible for the proper 
fitting of his material, equipment and apparatus 
into the building. 

N. The Contractor or subcontractors shall not 
overload, or permit others to overload, any part of 
any structure during the performance of this 
contract. 

O. All temporary shoring, bracing, etc., required for 
the removal of existing work and/or for the 
installation of new work shall be included in this 
contract.  The Contractor shall make good, at no 
cost to the Owner, any damage caused by improper 
support or failure of shoring in any respect. Each 
Contractor shall be responsible for shoring 
required to protect his work or adjacent property 
and improvements of Owner and shall be 
responsible for shoring or for giving written notice 
to adjacent property owners.  Shoring shall be 
removed only after completion of permanent 
supports. 
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P. The Contractor shall provide at the proper time 
such material as is required for support of the 
work.  If openings are required, whether shown on 
drawings or not, the Contractor shall see that they 
are properly constructed. 

Q. During the performance of work the Contractor 
shall be responsible for providing and maintaining 
warning signs, lights, signal devices, barricades, 
guard rails, fences and other devices appropriately 
located on site which will give proper and 
understandable warning to all persons of danger of 
entry onto land, structure or equipment.  

R. The Contractor shall be responsible for protection, 
including weather protection, and proper 
maintenance of all equipment and materials. 

S. The Contractor shall be responsible for care of the 
finished work and shall protect same from damage 
or defacement until substantial completion by the 
Owner.  If the work is damaged by any cause, the 
Contractor shall immediately begin to make repairs 
in accordance with the drawings and 
specifications.  Contractor shall be liable for all 
damage or loss unless attributable to the acts or 
omissions of the Owner or Designer. Any claim for 
reimbursement shall be submitted in accordance 
with Article 4.  After substantial completion the 
Contractor will only be responsible for damage 
resulting from acts or omissions of the Contractor 
or subcontractors through final warranty. 

T. In the event the Contractor encounters an 
unforeseen hazardous material, the Contractor 
shall immediately stop work in the area affected 
and report the condition to the Owner and 
Designer in writing.  The Contractor shall not be 
required, pursuant to Article 4, to perform, any 
work relating to hazardous materials. 

U. In an emergency affecting safety of persons or 
property, the Contractor shall act, at the 
Contractor's discretion, to prevent threatened 
damage, injury or loss.  Additional compensation 
or extension of time claimed by the Contractor on 
account of an emergency shall be determined as 
provided in Article 4. 

V. Before commencing work, Contractors shall confer 
with the Construction Representative and facility 
representative and review any facility rules and 
regulations which may affect the conduct of the 
work.   

W. Project signs will only be erected on major 
projects and only as described in the specifications.  
If no sign is specified, none shall be erected. 

 

 

ARTICLE 3.7 -- SUBCONTRACTS 

A. Subcontractor assignments as identified in the bid 
form shall not be changed without written approval 
of the Owner.  The Owner will not approve 
changes of a listed subcontractor unless the 
Contractor documents, to the satisfaction of the 
Owner that the subcontractor cannot or will not 
perform the work as specified. 

B. The Contractor is fully responsible to the Owner 
for the acts and omissions of all subcontractors and 
of persons either directly or indirectly employed by 
them. 

C. Every subcontractor shall be bound by the 
applicable terms and provisions of these contract 
documents, but no contractual relationship shall 
exist between any subcontractor and the Owner 
unless the right of the Contractor to proceed with 
the work is suspended or this contract is terminated 
as herein provided, and the Owner in writing elects 
to assume the subcontract. 

D. The Contractor shall upon receipt of "Notice to 
Proceed" and prior to submission of the first 
payment request, notify the Designer and 
Construction Representative in writing of the 
names of any subcontractors to be used in addition 
to those identified in the bid form and all major 
material suppliers proposed for all parts of the 
work. 

ARTICLE 4 -- CHANGES IN THE WORK 

4.1 CHANGES IN THE WORK 

A. The Construction Representative, without giving 
notice to the surety and without invalidating this 
contract, may order extra work or make changes by 
altering, adding to or deducting from the work, this 
contract sum being adjusted accordingly.  All such 
work shall be executed under the conditions of the 
original contract. A claim for extension of time 
caused by any change must be adjusted at the time 
of ordering such change.  No future request for 
time will be considered. 

B. Each Contract Change shall include all costs 
required to perform the work including all labor, 
material, equipment, overheads and profit, delay, 
disruptions, or other miscellaneous expenses.  No 
subsequent requests for additional compensation 
including claims for delay, disruption, or reduced 
efficiency as a result of each change will be 
considered. Values from the Schedule of Values 
will not be binding as a basis for additions to or 
deductions from the contract price. 

C. The amount of any adjustment in this contract 
price for authorized changes shall be agreed upon 
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before such changes become effective and shall be 
determined, through submission of a request for 
proposal, as follows: 

1. By an acceptable fixed price proposal from the 
Contractor.  Breakdowns shall include all 
takeoff sheets of each Contractor and 
subcontractor.  Breakdown shall include a 
listing of each item of material with unit prices 
and number of hours of labor for each task.  
Labor costs per hour shall be included with 
labor burden identified, which shall be not less 
than the prevailing wage rate, etc.  Overhead 
and profit shall be shown separately for each 
subcontractor and the Contractor. 

2. By a cost-plus-fixed-fee (time and material) 
basis with maximum price, total cost not to 
exceed said maximum.  Breakdown shall 
include a listing of each item of material with 
unit prices and number of hours of labor for 
each task.  Labor costs per hour shall be 
included with labor burden identified, which 
shall be not less than the prevailing wage rate, 
etc.  Overhead and profit shall be shown 
separately for each subcontractor and the 
Contractor. 

3. By unit prices contained in Contractor's 
original bid form and incorporated in the 
construction contract. 

 
D. Overhead and Profit on Contract Changes shall be 

applied as follows: 

1. The overhead and profit charge by the 
Contractor and all subcontractors shall be 
considered to include, but is not limited to: 
incidental job burdens, small truck (under 1 
ton) expense, mileage, small hand tools, 
warranty costs, company benefits and general 
office overhead.  Project supervision including 
field supervision and job site office expense 
shall be considered a part of overhead and 
profit unless a compensable time extension is 
granted. 

2. The percentages for overhead and profit 
charged on Contract Changes shall be subject 
to the following limits: (a) the percentage 
mark-up for the Contractor shall be limited to 
the Contractor’s fee; (b) fifteen percent (15%) 
maximum for Work directly performed by 
employees of a subcontractor, or sub-
subcontractor; (c) five percent (5%) maximum 
for the Work performed or passed through to 
the Owner by the Contractor; (d) five percent 
(5%) maximum subcontractor’s mark-up for 
Work performed by a sub-subcontractor and 

passed through to the Owner by the 
subcontractor and Contractor; and (e) in no 
case shall the total overhead and profit paid by 
the Owner on any Contract Changes exceed 
twenty-five percent (25%) of the cost of 
materials, labor and equipment (exclusive of 
Contractor or any Subcontractor overhead and 
profit) necessary to put the contract change 
work in place. 

3. The Contractor will be allowed to add the cost 
of Contractor’s payment and performance 
bonding, builder’s risk insurance, and general 
liability insurance to their cost of work.  The 
above listed bonding and insurance cost shall 
not exceed 2% and shall be allowed on the 
total cost of the added work, including 
overhead and profit. 

4. On proposals covering both increases and 
decreases in the amount of this contract, the 
application of overhead and profit shall be on 
the net change in the cost of the work. 

5. The percentage(s) for overhead and profit to 
be credited to the Owner on Contract Changes 
that are solely decreases in the quantity of 
work or materials shall be the same as those 
for additive Contract Changes provided above.  

E. No claim for an addition to this contract sum shall 
be valid unless authorized as aforesaid in writing 
by the Owner.  In the event that none of the 
foregoing methods are agreed upon, the Owner 
may order the Contractor to perform work on a 
time and material basis.  The cost of such work 
shall be determined by the Contractor's actual labor 
and material cost to perform the work plus 
overhead and profit as outlined herein.  The 
Designer and Construction Representative shall 
approve the Contractor's daily time and material 
invoices for the work involved. 

F. If the Contractor claims that any instructions 
involve extra cost under this contract, the 
Contractor shall give the Owner’s Representative 
written notice thereof within a reasonable time 
after the receipt of such instructions, and in any 
event before proceeding to execute the work.  No 
such claim shall be valid unless so made and 
authorized by the Owner, in writing. 

G. In an emergency affecting the safety of life or of 
the structure or of adjoining property, the 
Contractor, without special instruction or 
authorization from the Construction 
Representative, is hereby permitted to act at their 
discretion to prevent such threatened loss or injury.  
The Contractor shall submit a claim for 
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compensation for such emergency work in writing 
to the Owner’s Representative. 

ARTICLE 4.2 – CHANGES IN COMPLETION 
TIME 

A. Extension of the number of work days stipulated in 
the Contract  for completion of the work with 
compensation may be made when: 

1. The contractor documents that proposed 
Changes in the work, as provided in Article 
4.1, extends construction activities critical to 
contract completion date,  OR 

2. The Owner suspends all work for convenience 
of the Owner as provided in Article 7.3,  OR 

3. An Owner caused delay extends construction 
activities critical to contract completion 
(except as provided elsewhere in these 
General Conditions).  The Contractor is to 
review the work activities yet to begin and 
evaluate the possibility of rescheduling the 
work to minimize the overall project delay. 

B. Extension of the number of work days stipulated in 
the Contract for completion of the work without 
compensation may be made when: 

1. Weather-related delays occur, subject to 
provisions for the inclusion of a specified 
number of "bad weather" days when provided 
for in Section 012100-Allowances,  OR 

2. Labor strikes or acts of God occur, OR  

3. The work of the Contractor is delayed on 
account of conditions which were beyond the 
control of the Contractor, subcontractors or 
suppliers, and were not the result of their fault 
or negligence.  

C. No time extension or compensation will be 
provided for delays caused by or within the control 
of the Contractor, subcontractors or suppliers and 
for concurrent delays caused by the Owner. 

D. The Contractor shall notify the Owner promptly of 
any occurrence or conditions which in the 
Contractor's opinion results in a need for an 
extension of time.  The notice shall be in writing 
and shall include all necessary supporting 
materials with details of any resultant costs and be 
submitted in time to permit full investigation and 
evaluation of the Contractor's claim.  The Owner 
shall promptly acknowledge the Contractor's 
notice and, after recommendation from the 
Owner’s Representative and/or Designer, shall 
provide a decision to the Contractor.  Failure on 
the part of the Contractor to provide such notice 
and to detail the costs shall constitute a waiver by 

the Contractor of any claim.  Requests for 
extensions of time shall be for working days only.   

ARTICLE 5 -  CONSTRUCTION AND 
COMPLETION 

ARTICLE 5.1 –  CONSTRUCTION 
COMMENCEMENT 

A. Upon receipt of the "Intent to Award" letter, the 
Contractor must submit the following properly 
executed instruments to the Owner: 

1. Contract; 

2. Performance/payment bond as described in 
Article 6.1; 

3. Certificates of Insurance, or the actual policies 
themselves, showing that the Contractor has 
obtained the insurance coverage required by 
Article 6.2.   

4. Written Affirmative Action Plans as required 
in Article 1.4. 

Above referenced items must be received by the 
Owner within ten (10) working days after the 
effective date of the contract.  If not received, the 
Owner may treat the failure to timely submit them 
as a refusal by the Contractor to accept a contract 
for this work and may retain as liquidated damages 
the Contractor's bid bond, cashier's check or 
certified check as provided in the Instructions to 
Bidders.  Upon receipt the Owner will issue a 
“Notice to Proceed” with the work to the 
Contractor. 

B. Within the time frame noted in Section 013200 - 
Schedules, following receipt of the "Notice to 
Proceed", the Contractor shall submit to the Owner 
a progress schedule and schedule of values, 
showing activities through the end of the contract 
period.  Should the Contractor not receive written 
notification from the Owner of the disapproval of 
the schedule of values within fifteen (15) working 
days, the Contractor may consider it approved for 
purpose of determining when the first monthly 
Application and Certification for Payment may be 
submitted. 

C. The Contractor may commence work upon receipt 
of the Division of Facilities Management, Design 
and Construction’s "Notice to Proceed" letter. 
Contractor shall prosecute the work with 
faithfulness and energy, and shall complete the 
entire work on or before the completion time stated 
in the contract documents or pay to the Owner the 
damages resulting from the failure to timely 
complete the work as set out within Article 5.4.   
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ARTICLE 5.2 -- PROJECT CONSTRUCTION 

A. Each Contractor shall submit for the Owner's 
approval, in reproducible form, a progress schedule 
showing the rate of progress and the order of the 
work proposed to carry on various phases of the 
project.  The schedule shall be in conformance 
with the requirements outlined in Section 013200 – 
Schedules. 

B. Contractor shall employ and supply a sufficient 
force of workers, material, and equipment and 
shall pay when due, any worker, subcontractor or 
supplier and otherwise prosecute the work with 
such diligence so as to maintain the rate of 
progress indicated on the progress schedule, 
prevent work stoppage, and insure completion of 
the project within the time specified. 

ARTICLE 5.3 -- PROJECT COMPLETION 

A. Substantial Completion.  A Project is substantially 
complete when construction is essentially complete 
and work items remaining to be completed can be 
done without interfering with the Owner’s ability 
to use the Project for its intended purpose.   

1. Once the Contractor has reached what they 
believe is Substantial Completion, the 
Contractor shall notify the Designer and the 
Construction Representative of the following: 

a. That work is essentially complete with the 
exception of certain listed work items.  
The list shall be referred to as the 
“Contractor’s Punch.” 

b. That all Operation and Maintenance 
Manuals have been assembled and 
submitted in accordance with Article 
3.5A. 

c. That the Work is ready for inspection by 
the Designer and Construction 
Representative.  The Owner shall be 
entitled to a minimum of ten working 
days notice before the inspection shall be 
performed. 

2. If the work is acceptable, the Owner shall 
issue a Certificate of Substantial Completion, 
which shall set forth the responsibilities of the 
Owner and the Contractor for utilities, 
security, maintenance, damage to the work 
and risk of loss.  The Certificate shall also 
identify those remaining items of work to be 
performed by the Contractor.  All such work 
items shall be complete within 30 working 
days of the date of the Certificate, unless the 
Certificate specifies a different time.  If the 

Contractor shall be required to perform tests 
that must be delayed due to climatic 
conditions, it is understood that such tests and 
affected equipment will be identified on the 
Certificate and shall be accomplished by the 
Contractor at the earliest possible date.  
Performance of the tests may not be required 
before Substantial Completion can be issued.  
The date of the issuance of the Certificate of 
Substantial Completion shall determine 
whether or not the work was completed within 
the contract time and whether or not 
Liquidated Damages are due. 

3. If the work is not acceptable, and the Owner 
does not issue a Certificate of Substantial 
Completion, the Owner shall be entitled to 
charge the Contractor with the Designer’s and 
Owner’s costs of re-inspection, including time 
and travel.  

B. Partial Occupancy.  Contractor agrees that the 
Owner shall be permitted to occupy and use any 
completed or partially completed portions of the 
Project, when such occupancy and use is in the 
Owner’s best interest.  Owner shall notify 
Contractor of its desire and intention to take Partial 
Occupancy as soon as possible but at least ten (10) 
working days before the Owner intends to occupy.  
If the Contractor believes that the portion of the 
work the Owner intends to occupy is not ready for 
occupancy, the Contractor shall notify the Owner 
immediately.  The Designer shall inspect the work 
in accordance with the procedures above.  If the 
Contractor claims increased cost of the project or 
delay in completion as a result of the occupancy, 
he shall notify the Owner immediately but in all 
cases before occupancy occurs.   

C. Final Completion.  The Project is finally complete 
when the Certificate of Substantial Completion has 
been issued and all work items identified therein as 
incomplete have been completed, and when all 
administrative items required by the contract have 
been completed.  Final Completion entitles the 
Contractor to payment of the outstanding balance 
of the contract amount including all change orders 
and retainage.  Within five (5) working days of the 
date of the Certificate of Substantial Completion, 
the Contractor shall identify the cost to complete 
any outstanding items of work.  The Designer shall 
review the Contractor’s estimate and either 
approve it or provide an independent estimate for 
all such items.  If the Contractor fails to complete 
the remaining items within the time specified in 
the Certificate, the Owner may terminate the 
contract and go to the surety for project completion 
in accordance with Article 7.2 or release the 
contract balance to the Contractor less 150% of the 
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approved estimate to complete the outstanding 
items.  Upon completion of the outstanding items, 
when a final cost has been established, any monies 
remaining shall be paid to the Contractor.  Failure 
to complete items of work does not relieve the 
Contractor from the obligation to complete the 
administrative requirements of the contract, such 
as the provisions of Article 5.3  FAILURE TO 
COMPLETE ALL ITEMS OF WORK UNDER 
THE CONTRACT SHALL BE CONSIDERED A 
DEFAULT AND BE GROUNDS FOR 
CONTRACT TERMINATION AND 
DEBARMENT. 

D. Liquidated Damages.  Contractor agrees that the 
Owner may deduct from the contract price and 
retain as liquidated damages, and not as penalty or 
forfeiture, the sum stipulated in this contract for 
each work day after the Contract Completion Day 
on which work is not Substantially Complete.  
Assessment of Liquidated Damages shall not 
relieve the Contractor or the surety of any 
responsibility or obligation under the Contract.  In 
addition, the Owner may, without prejudice to any 
other rights, claims, or remedies the Owner may 
have including the right to Liquidated Damages, 
charge the Contractor for all additional expenses 
incurred by the Owner and/or Designer as the 
result of the extended contract period through Final 
Completion.  Additional Expenses shall include 
but not be limited to the costs of additional 
inspections. 

E. Early Completion.  The Contractor has the right to 
finish the work before the contract completion 
date; however, the Owner assumes no liability for 
any hindrances to the Contractor unless Owner 
caused delays result in a time extension to the 
contract completion date.  The Contractor shall not 
be entitled to any claims for lost efficiencies or for 
delay if a Certificate of Substantial Completion is 
given on or before the Contract Completion Date. 

ARTICLE 5.4 -- PAYMENT TO CONTRACTOR  

A. Payments on account of this contract will be made 
monthly in proportion to the work which has been 
completed. Request for payment must be submitted 
on the Owner's forms.  No other pay request will 
be processed.  Supporting breakdowns must be in 
the same format as Owner’s forms and must 
provide the same level of detail.  The Designer 
will, within 5 working days from receipt of the 
contractor’s request for payment either issue a 
Certificate for Payment to the Owner, for such 
amount as the Designer determines is properly due, 
or notify the Contractor in writing of reasons for 
withholding a Certificate.  The Owner shall make 
payment within 30 calendar days after the 

"Application and Certification for Payment" has 
been received and certified by the Designer. The 
following items are to be attached to the 
contractor’s pay request: 

1. Updated construction schedule 

2. Certified payrolls consisting of name, 
occupation and craft, number of hours worked 
and actual wages paid for each individual 
employee, of the Contractor and all 
subcontractors working on the project 

B. The Owner shall retain 5 percent of the amount of 
each such payment application, except as allowed 
by Article 5.4, until final completion and 
acceptance of all work covered by this contract. 

C. Each payment made to Contractor shall be on 
account of the total amount payable to Contractor 
and all material and work covered by paid partial 
payment shall thereupon become the sole property 
of Owner.  This provision shall not be construed as 
relieving Contractor from sole responsibility for 
care and protection of materials and work upon 
which payments have been made or restoration of 
any damaged work or as a waiver of the right of 
Owner to require fulfillment of all terms of this 
contract. 

D. Materials delivered to the work site and not 
incorporated in the work will be allowed in the 
Application and Certification for Payment on the 
basis of one hundred (100%) percent of value, 
subject to the 5% retainage  providing that they are 
suitably stored on the site or in an approved 
warehouse in accordance with the following 
requirements:  

1. Material has previously been approved 
through submittal and acceptance of shop 
drawings conforming to requirements of 
Article 3.2 of General Conditions. 

2. Delivery is made in accordance with the time 
frame on the approved schedule. 

3. Materials, equipment, etc., are properly stored 
and protected from damage and deterioration 
and remain so - if not, previously approved 
amounts will be deleted from subsequent pay 
applications. 

4. The payment request is accompanied by a 
breakdown identifying the material 
equipment, etc. in sufficient detail to establish 
quantity and value. 

E. The Contractor shall be allowed to include in the 
Application and Certification for Payment, one 
hundred (100%) of the value, subject to retainage, 
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of major equipment and material stored off the site 
if all of the following conditions are met: 

1. The request for consideration of payment for 
materials stored off site is made at least 15 
working days prior to submittal of the 
Application for Payment including such 
material.  Only materials inspected will be 
considered for inclusion on Application for 
Payment requests. 

2. Materials stored in one location off site are 
valued in excess of $25,000. 

3. That a Certificate of Insurance is provided 
indicating adequate protection from loss, theft 
conversion or damage for materials stored off 
site.  This Certificate shall show the State of 
Missouri as an additional insured for this loss. 

4. The materials are stored in a facility approved 
and inspected, by the Construction 
Representative. 

5. Contractor shall be responsible for, Owner 
costs to inspect out of state facilities, and any 
delays in the completion of the work caused 
by damage to the material or for any other 
failure of the Contractor to have access to this 
material for the execution of the work. 

F. The Owner shall determine the amount, quality 
and acceptability of the work and materials which 
are to be paid for under this contract.  In the event 
any questions shall arise between the parties, 
relative to this contract or specifications, 
determination or decision of the Owner or the 
Construction Representative and the Designer shall 
be a condition precedent to the right of the 
Contractor to receive any money or payment for 
work under this contract affected in any manner or 
to any extent by such question. 

G. Payments Withheld: The Owner may withhold or 
nullify in whole or part any certificate to such 
extent as may be necessary to protect the Owner 
from loss on account of: 

1. Defective work not remedied.  When a notice 
of noncompliance is issued on an item or 
items, corrective action shall be undertaken 
immediately.  Until corrective action is 
completed, no monies will be paid and no 
additional time will be allowed for the item or 
items.  The cost of corrective action(s) shall be 
borne by the Contractor. 

2. A reasonable doubt that this contract can be 
completed for the unpaid balance. 

3. Failure of the Contractor to update as-built 
drawings monthly for review by the 
Construction Representative.  

4. Failure of the Contractor to update the 
construction schedule. 

When the Construction Representative is 
satisfied the Contractor has remedied above 
deficiencies, payment shall be released. 

H. Final Payment:  Upon receipt of written notice 
from the Contractor to the Designer and Project 
Representative that the work is ready for final 
inspection and acceptance, the Designer and 
Project Representative, with the Contractor, shall 
promptly make such inspection.  If the work is 
acceptable and the contract fully performed, the 
Construction Representative shall complete a final 
acceptance report and the Contractor will be 
directed to submit a final Application and 
Certification for Payment.  If the Owner approves 
the same, the entire balance shall be due and 
payable, with the exception of deductions as 
provided for under Article 5.4. 

1. Where the specifications provide for the 
performance by the Contractor of (certain tests 
for the purpose of balancing and checking the 
air conditioning and heating equipment and 
the Contractor shall have furnished and 
installed all such equipment in accordance 
with the specifications, but said test cannot 
then be made because of climatic conditions, 
such test shall may be considered as required 
under the provisions of the specifications, 
Section 013300 and this contract may be 
substantial  Full payment will not be made 
until the tests have been made and the 
equipment and system is finally accepted.  If 
the tests are not completed when scheduled, 
the Owner may deduct 150% of the value of 
the tests from the final payment. 

2. The final payment shall not become due until 
the Contractor delivers to the Construction 
Representative: 

   
a) A complete file of releases, on the 

standard form included in the contract 
documents as "Final Receipt of Payment 
and Release Form", from subcontractors 
and material suppliers evidencing 
payment in full for services, equipment 
and materials, as the case may require, if 
the Owner approves, or a consent from 
the Surety to final payment accepting 
liability for any unpaid amounts.  
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b) An Affidavit of Compliance with 
Prevailing Wage Law, in the form as 
included in this contract specifications, 
properly executed by each subcontractor, 
and the Contractor 

c) Certified copies of all payrolls 

d) As-built drawings  

3. If any claim remains unsatisfied after all 
payments are made, the Contractor shall 
refund to the Owner all monies that the latter 
may be compelled to pay in discharging such a 
claim including all costs and a reasonable 
attorney's fee.   

4. Missouri statute requires prompt payment 
from the Owner to the Contractor within thirty 
calendar days and from the Contractor to his 
subcontractors within fifteen calendar days.  
Failure to make payments within the required 
time frame entitles the receiving party to 
charge interest at the rate of one and one half 
percent per month calculated from the 
expiration of the statutory time period until 
paid. 

5. The value of all unused unit price allowances 
and/or 150% of the value of the outstanding 
work items, and/or liquidated damages may be 
deducted from the final pay request without 
executing a Contract Change.  Any unit price 
items which exceed the number of units in the 
contract may be added by Contract Change. 

ARTICLE 6 -- INSURANCE AND BONDS 

ARTICLE 6.1 -- BOND 

A. Contractor shall furnish a performance/payment 
bond in an amount equal to 100% of the contract 
price to guarantee faithful performance of the 
contract and 100% of the contract price to 
guarantee the payment of all persons performing 
labor on the project and furnishing materials in 
connection therewith under this contract as set 
forth in the standard form of performance and 
payment bond included in the contract documents.  
The surety on such bond shall be issued by a surety 
company authorized by the Missouri Department 
of Insurance to do business in the state of 
Missouri. 

B. All Performance/Payment Bonds furnished in 
response to this provision shall be provided by a 
bonding company with a rating of B+ or higher as 
established by A.M. Best Company, Inc. in their 
most recent publication. 

 

ARTICLE 6.2 – INSURANCE 

A. The successful Contractor shall procure and 
maintain for the duration of the contract issued a 
policy or policies of insurance for the protection 
of both the Contractor and the Owner and their 
respective officers, officials, agents, consultants 
and employees.  The Owner requires certification 
of insurance coverage from the Contractor prior to 
commencing work.   

B.     Minimum Scope and Extent of Coverage 

1. General Liability 

Commercial General Liability, ISO coverage 
form number or equivalent CG 00 01 
("occurrence" basis), or I-SO coverage form 
number CG 00 02, or ISO equivalent. 

If ISO equivalent or manuscript general 
liability coverage forms are used, minimum 
coverage will be as follows: 
Premises/Operations; Independent 
Contractors; Products/Completed Operations; 
personal Injury; Broad Form Property Damage 
including Completed Operations; Broad Form 
Contractual Liability Coverage to include 
Contractor's obligations under Article 1.11 
Indemnification and any other Special 
Hazards required by the work of the contract. 

2. Automobile Liability 

Business Automobile Liability Insurance, ISO 
Coverage form number or equivalent CA 00 
01 covering automobile liability, code 1 
"ANY AUTO". 

3. Workers' Compensation and Employer's 
Liability 

Statutory Workers' Compensation Insurance 
for Missouri and standard Employer's Liability 
Insurance, or the authorization to self-insure 
for such liability from the Missouri Division 
of Workers’ Compensation. 

4. Builder's Risk or Installation Floater Insurance 

Insurance upon the work and all materials, 
equipment, supplies, temporary structures and 
similar items which may be incident to the 
performance of the work and located at or 
adjacent to the site, against loss or damage 
from fire and such other casualties as are 
included in extended coverage in broad "All 
Risk" form, including coverage for Flood and 
Earthquake, in an amount not less than the 
replacement cost of the work or this contact 
price, whichever is greater, with loss payable 
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to Contractor and Owner as their respective 
interests may appear. 

Contractor shall maintain sufficient insurance 
to cover the full value of the work and 
materials as the work progresses, and shall 
furnish Owner copies of all endorsements.  If 
Builder's Risk Reporting- Form of 
Endorsement is used, Contractor shall make 
all reports as required therein so as to keep in 
force an amount of insurance which will equal 
the replacement cost of the work, materials, 
equipment, supplies, temporary structures, and 
other property covered thereby; and if, as a 
result of Contractor's failure to make any such 
report, the amount of insurance so recoverable 
shall be less than such replacement cost, 
Contractor's interest in the proceeds of such 
insurance, if any, shall be subordinated to 
Owner's interest to the end that Owner may 
receive full reimbursement for its loss. 

C. Minimum Limits of Insurance 

1. General Liability 

Contractor 

$2,000,000 combined single limit per 
occurrence for bodily injury, 
personal injury, and 
property damage 

$2,000,000 annual aggregate 

2. Automobile Liability 

$2,000,000 combined single limit per 
occurrence for bodily injury 
and property damage 

3. Workers' Compensation and Employers 
Liability 

Workers' Compensation limits as required by 
applicable State Statutes (generally unlimited) 
and minimum of $1,000,000 limit per accident 
for Employer's Liability. 

General Liability and Automobile Liability 
insurance may be arranged under individual 
policies for the full limits required or by a 
combination of underlying policies with the 
balance provided by a form-following Excess 
or Umbrella Liability policy. 

D. Deductibles and Self-Insured Retentions 

All deductibles, co-payment clauses, and self-
insured retentions must be declared to and 
approved by the Owner.  The Owner reserves the 
right to request the reduction or elimination of 
unacceptable deductibles or self-insured retentions, 

as they would apply to the Owner, and their 
respective officers, officials, agents, consultants 
and employees.  Alternatively, the Owner may 
request Contractor to procure a bond guaranteeing 
payment of losses and related investigations, 
claims administration, and defense expenses. 

E. Other Insurance Provisions and Requirements 

The respective insurance policies and coverage, as 
specified below, must contain, or be endorsed to 
contain the following conditions or provisions: 

1. General Liability 

The Owner, and its respective commissioners, 
officers, officials, agents, consultants and 
employees shall be endorsed as additional 
insured’s by ISO form CG 20 26 Additional 
Insured - Designated Person or Organization.  
As additional insured’s, they shall be covered 
as to work performed by or on behalf of the 
Contractor or as to liability which arises out of 
Contractor's activities or resulting from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's insurance coverage shall be 
primary with respect to all additional 
insured’s.  Insurance of self-insurance 
programs maintained by the designated 
additional -insured’s shall be excess of the 
Contractor's insurance and shall not contribute 
with it. 

Additionally, the Contractor and Contractor's 
general liability insurer shall agree to waive 
all rights of subrogation against the Owner 
and any of their respective officers, officials, 
agents, consultants or employees for claims, 
losses, or expenses which arise out of 
Contractor's activities or result from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's failure to comply with the terms 
and conditions of these insurance policies 
shall not affect or abridge coverage for the 
Owner, or for any of their officers, officials, 
agents, consultants or employees. 

2. Automobile Insurance 

The Owner, and their respective officers, 
officials, agents, consultants and employees 
shall be endorsed as additional insured’s by 
ISO form CG 20 26 - Additional Insured 
Designated Person or Organization.  As 
additional insured’s, they shall be covered as 
to work performed by or on behalf of the 
Contractor or as to liability which arises out of 
Contractor's activities or resulting from the 
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performance of services or the delivery of 
goods called for by the Contract. 

Contractor's insurance coverage shall be 
primary with respect to all additional 
insured’s.  Insurance or self-insurance 
programs maintained by the designated 
additional insured’s shall be in excess of the 
Contractor's insurance and shall not contribute 
with it. 

Additionally, the Contractor and Contractor's 
automobile insurer shall agree to waive all 
rights of subrogation against the Owner and 
any of their respective officers, officials, 
agents, consultants or employees for claims, 
losses, or expenses which arise out of 
Contractor's activities or result from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's failure to comply with the terms 
and conditions of these insurance policies 
shall not affect or abridge coverage for the 
Owner or for any of its officers, officials, 
agents, consultants or employees. 

3. Workers' Compensation/Employer's Liability 

Contractor's workers' compensation insurance 
shall be endorsed with NCCI form WC 00 03 
01 A - Alternative Employer Endorsement.  
The Alternative Employer Endorsement shall 
designate the Owner as "alternate employers." 

4. All Coverages 

Each insurance policy required by this section 
of the Contract shall contain a stipulation, 
endorsed if necessary, that the Owner will 
receive a minimum of a thirty (30) calendar 
day advance notice of any policy cancellation.  
Ten (10) calendar days advance notice is 
required for policy cancellation due to non-
payment of premium. 

F. Insurer Qualifications and Acceptability 

Insurance required hereunder shall be issued by an 
A.M. Best, “B+” rated, Class IX insurance 
company approved to conduct insurance business 
in the state of Missouri. 

G. Verification of Insurance Coverage 

Prior to Owner issuing a Notice to Proceed, the 
Contractor-shall furnish the Owner with 
Certificate(s) of Insurance and with any applicable 
original endorsements evidencing the required 
insurance coverage.  The insurance certificates and 
endorsements are to be signed by a person 
authorized by that insurer to bind coverage on its 

behalf.  All certificates and endorsements received 
by the Owner are subject to review and approval 
by the Owner.  The Owner reserves the right to 
require certified copies of all required policies at 
any time.  If the scope of this contract will exceed 
one (1) year - or, if any of Contractor's applicable 
insurance coverage expires prior to completion of 
the work or services required under this contract - 
the Contractor will provide a renewal or 
replacement certificate before continuing work or 
services hereunder.  If the Contractor fails to 
provide documentation of required insurance 
coverage, the Owner may issue a stop work order 
and no additional contract completion time and/or 
compensation shall be granted as a result thereof. 

ARTICLE 7 – SUSPENSION OR TERMINATION 
OF CONTRACT 

ARTICLE 7.1 - FOR SITE CONDITIONS 

When conditions at the site of the proposed work 
are considered by the Owner to be unsatisfactory 
for prosecution of the work, the Contractor may be 
ordered in writing to suspend the work or any part 
thereof until reasonable conditions exist.  When 
such suspension is not due to fault or negligence of 
the Contractor, time allowed for completion of 
such suspended work will be extended by a period 
of time equal to that lost due to delay occasioned 
by ordered suspension. This will be a no cost time 
extension. 

ARTICLE 7.2 - FOR CAUSE  

A. Termination or Suspension for Cause: 

1.  If the Contractor shall file for bankruptcy, or 
should make a general assignment for the 
benefit of the creditors, or if a receiver should 
be appointed on account of  insolvency, or if 
the contractor should persistently or 
repeatedly refuse or fail to supply enough 
properly skilled workers or proper materials, 
or if the contractor should fail to make prompt 
payment to subcontractors or for material or 
labor, or persistently disregard laws, 
ordinances or the instructions of the Owner, or 
otherwise be guilty of a substantial violation 
of any provision of this contract, then the 
Owner may serve notice on the Contractor and 
the surety setting forth the violations and 
demanding compliance with this contract.  
Unless within ten (10) consecutive calendar 
days after serving such notice, such violations 
shall cease and satisfactory arrangements for 
correction be made, the Owner may suspend 
the Contractor's right to proceed with the work 
or terminate this contract. 
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2. In the event the Owner suspends Contractor's 
right to proceed with the work or terminates 
the contract, the Owner may demand that the 
Contractor's surety take over and complete the 
work on this contract, after the surety submits 
a written proposal to the Owner and receives 
written approval and upon the surety's failure 
or refusal to do so within ten (10) consecutive 
calendar days after demand therefore, the 
Owner may take over the work and prosecute 
the same to completion by bid or negotiated 
contract, or the Owner may elect to take 
possession of and utilize in completing the 
work such materials, supplies, appliances and 
plant as may be on the site of the work, and all 
subcontractors, if the Owner elects, shall be 
bound to perform their contracts. 

B. The Contractor and its surety shall be and remain 
liable to the Owner for any excess cost or damages 
occasioned to the Owner as a result of the actions 
above set forth. 

C. The Contractor in the event of such suspension or 
termination shall not be entitled to receive any 
further payments under this contract until the work 
is wholly finished.  Then if the unpaid balance 
under this contract shall exceed all expenses of the 
Owner as certified by the Director, such excess 
shall be paid to the Contractor; but, if such 
expenses shall exceed the unpaid balance as 
certified by the Director, the Contractor and their 
surety shall be liable for and shall pay the 
difference and any damages to the Owner. 

D. In exercising Owner's right to secure completion of 
the work under any of the provisions hereof, the 
Director shall have the right to exercise Owner's 
sole discretion as to the manner, methods and 
reasonableness of costs of completing the work. 

E. The rights of the Owner to suspend or terminate as 
herein provided shall be cumulative and not 
exclusive and shall be in addition to any other 
remedy provided by law. 

F. The Contractor in the event of such suspension or 
termination may be declared ineligible for Owner 
contracts for a minimal period of twelve (12) 
months.  Further, no contract will be awarded to 
any Contractor who lists in their bid form any 
subcontractor whose prior performance has 
contributed, as determined by the Owner, to a 
breach of a contract.  In order to be considered for 
state-awarded contracts after this period, the 
Contractor/subcontractor will be required to 
forward acceptance reports to the Owner regarding 
successful completion of non-state projects during 
the intervening twelve (12) months from the date 

of default.  No contracts will be awarded to a 
subcontractor/Contractor until the ability to 
perform responsibly in the private sector has been 
proven to the Owner. 

ARTICLE 7.3 -- FOR CONVENIENCE 

A. The Owner may terminate or suspend the Contract 
or any portion of the Work without cause at any 
time, and at the Owner's convenience.  Notification 
of a termination or suspension shall be in writing 
and shall be given to the Contractor and their 
surety.  If the Contract is suspended, the notice will 
contain the anticipated duration of the suspension 
or the conditions under which work will be 
permitted to resume.  If appropriate, the Contractor 
will be requested to demobilize and re-mobilize 
and will be reimbursed time and costs associated 
with the suspension. 

B. Upon receipt of notification, the Contractor shall: 

1. Cease operations when directed. 

2. Take actions to protect the work and any 
stored materials. 

3. Place no further subcontracts or orders for 
material, supplies, services or facilities except 
as may be necessary to complete the portion of 
the Contract that has not been terminated.  No 
claim for payment of materials or supplies 
ordered after the termination date shall be 
considered. 

4. Terminate all existing subcontracts, rentals, 
material, and equipment orders. 

5. Settle all outstanding liabilities arising from 
termination with subcontractors and suppliers. 

6. Transfer title and deliver to the Owner, work 
in progress, completed work, supplies and 
other material produced or acquire for the 
work terminated, and completed or partially 
completed plans, drawings information and 
other property that, if the Contract had been 
completed, would be required to be furnished 
to the Owner. 

C. For termination without cause and at the Owner's 
convenience, in addition to payment for work 
completed prior to date of termination, the 
Contractor may be entitled to payment of other 
documented costs directly associated with the early 
termination of the contract.  Payment for 
anticipated profit and unapplied overhead will not 
be allowed. 
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SECTION 007300 - SUPPLEMENTARY CONDITIONS 
1.0 GENERAL: 
 A. These Supplementary General Conditions clarify, add, delete, or otherwise modify standard terms and 

conditions of DIVISION 0, BIDDING AND CONTRACTING REQUIREMENTS. 

2.0 CONTACTS: 
Designer: Chad Potter 

VIREO 
414 Oak Street 
Kansas City, Missouri 64106 
Telephone:  (816) 777-3018 
Email: chad@bevireo.com 

 
Construction Representative: Ricky Howard 

Division of Facilities Management, Design and Construction 
836 N Scott 
Belton, MO 64012 
Telephone:  816-728-0385 
Email: ricky.howard@oa.mo.gov 

 
Project Manager: Phillip Akin  

Division of Facilities Management, Design and Construction 
301 West High Street, Room 730 
Jefferson City, Missouri  65101 
Telephone:  (573) 751-8528 
Email: phillip.akin@oa.mo.gov 

 
Contract Specialist: Paul Girouard 

Division of Facilities Management, Design and Construction 
301 West High Street, Room 730 
Jefferson City, Missouri  65102 
Telephone:  (573) 751-4797 
Email:   paul.girouard@oa.mo.gov   
  

3.0 FURNISHING CONSTRUCTION DOCUMENTS: 
A.  The Owner will furnish the Contractor with approximately 5 complete sets of drawings and specifications 

at no charge. 
B.  The Owner will furnish the Contractor with approximately 5 sets of explanatory or change drawings at no 

charge. 
C.  The Contractor may make copies of the documents as needed with no additional cost to the Owner. 

4.0    SAFETY REQUIREMENTS 
Contractor and subcontractors at any tier shall comply with RSMo 292.675 and Article 1.3, E, of Section 
007213, General Conditions. 

5.0   OFF-SITE BORROW & SPOIL DEPOSIT SITES FOR FEDERALLY FUNDED PROJECTS: 
 
All Federally funded projects which involve off-site borrow and/or off-site spoil deposit sites will require 
written certification that the site(s) are in compliance with the National Environmental Protection Act and all 
related applicable Federal and State laws and regulations.  If the need for off-site borrow and/or spoil sites is 
stipulated in the Contract Documents, the following applies: 

 
A.  The Contractor is required to use only the designated site described in the Contract Documents.  If 

another off-site area is proposed by the Contractor, the Contractor must provide written certification to 
the Division of Facilities Management, Design and Construction Project Representative that the 
proposed borrow or spoil site has been cleared of environmental concerns in accordance with all 
applicable Federal and State laws and regulations. These include but are not limited to the following: 

mailto:chad@bevireo.com
mailto:ricky.howard@oa.mo.gov
mailto:phillip.akin@oa.mo.gov
mailto:paul.girouard@oa.mo.gov
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Clean Water Act; the Endangered Species Act; the National Historic Preservation Act (NHPA) (The site 
must have Section 106 Clearance); the Farmland Protection Act; Resource Conservation and Recovery 
Act; Comprehensive Environmental Response; Compensation and Liability Act; and RSMo Chapter 
194, Section 194.400, Unmarked Human Burial Sites. Certifications shall include clearance letters and 
other evidence of coordination with the appropriate regulatory agencies.  The Missouri Historic 
Preservation Office, PO Box 176 Jefferson City, MO 65102, may be contacted to provide assistance 
with the NHPA and cultural resource issues pertaining to the borrow and spoil site regulations.  The 
Missouri State Historic Preservation Office can provide a list of qualified and certified archaeologists to 
assist in borrow and spoil site investigations. 

 
B.   If project conditions require off-site borrow or off-site deposit of spoils, the Contractor will be required  

to provide written certification to the Division of Facilities Management, Design and Construction 
Project Representative that the proposed borrow or spoil site has been cleared of environmental 
concerns in accordance with all applicable Federal and State laws and regulations. These include but are 
not limited to the following: Clean Water Act; the Endangered Species Act; the National Historic 
Preservation Act (NHPA) (The site must have Section 106 Clearance); the Farmland Protection Act; 
Resource Conservation and Recovery Act; Comprehensive Environmental Response; Compensation 
and Liability Act; and RSMo Chapter 194, Section 194.400, Unmarked Human Burial Sites. 
Certifications shall include clearance letters and other evidence of coordination with the appropriate 
regulatory agencies.  The Missouri Historic Preservation Office, PO Box 176 Jefferson City, MO 
65102, may be contacted to provide assistance with the NHPA and cultural resource issues pertaining to 
the borrow and spoil site regulations.  The Missouri State Historic Preservation Office can provide a list 
of qualified and certified archaeologists to assist in borrow and spoil site investigations. 

 
C.   The Owner recognizes that additional time (beyond what is allowed in the Construction Contract) may be  
       required in order to secure the aforementioned certifications and approvals.  Should more time be required,   
       the Owner will consider approval of a no-cost time extension contract change.  The Contractor will be    
       required to provide documentation that substantiates the need for the time extension. 

6.0   BUILD AMERICA, BUY AMERICA ACT (BABAA) REQUIREMENTS 
 
A.   BABAA requirements apply to this project. Any request for substitute or “or equal” shall include a 

Manufacturer’s Certification of compliance with   the Build America, Buy America Act (BABAA) 
requirements mandated by Title IX of the Infrastructure Investment and Jobs Act (“IIJA”), Pub. L. 177-
58. 
 

B.   Definitions: 
   
1. “BUILD AMERICA, BUY AMERICA ACT (BABAA)” are requirements instituted by the 

Bipartisan Infrastructure Law of 2021 mandating domestic preference that all iron and steel, 
manufactured products, and construction materials are produced in the United States. 

 
2. “CONSTRUCTION MATERIALS” means those articles, materials, or supply – other than an item 

of primarily iron or steel; a manufactured product; cement and cementitious materials; aggregates 
such as stone, sand, or gravel; or aggregate binding agents or additives – that are or consist primarily 
of: nonferrous metals, plastic and polymer-based products, glass, lumber or drywall. 

 
3. “MANUFACTURED PRODUCT” means items assembled out of components, or otherwise made 

or processed from raw materials into finished products. Manufactured products must be 
manufactured (assembled) in the United States, and the cost of components that were mined, 
produced, or manufactured in the United States must be greater than 55 percent of the total cost of all 
components of the project. 

 
4. “MANUFACTURER’S CERTIFICATION” means documentation provided by a Manufacturer, 

certifying that the items provided by Manufacturer meet the domestic preference requirements of 
BABAA. 

 
C. Contractor’s Responsibilities: 

 
1. All products must meet BABAA requirements. 
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2. Contractor shall include Manufacturer’s Certification for BABAA requirements with all 
applicable submittals. If a specific manufacture is used in the bidding, a statement that each 
applicable Manufacturer will comply with BABAA, must be included with the bid submission. 
Contractor shall comply with BABAA requirements, including coordination with manufacturers, 
distributors, and suppliers to correct deficiencies in any BABAA requirement and documentation. 

 
3. Engineer/Architect approval of shop drawings or samples shall include review of BABAA 

documentation. 
 
4. Contractor shall certify upon completion that all work and materials have complied with BABAA 

requirements. 
 
5. For any change orders, Contractor shall provide BABAA compliant documentation for any new 

products or materials required by the change. 
 
6. Installation of materials or products that are not compliant with BABAA requirements shall be 

considered defective work. An approved Manufacturer’s Certification or waiver prior to items 
being delivered to the project site is required. 

 
7. By submitting an application for payment, based in whole or in part on furnishing equipment or 

materials, Contractor certifies that such equipment and materials, to contractor’s knowledge, are 
compliant with BABAA requirements. 

 
D. Federal Requirements: 

 
1. Domestic Preference: Iron and steel products, Manufactured Products, and Construction 

Materials used in this project comply with the Build America, Buy America Act (BABAA) 
requirements mandated by Title IX of the Infrastructure Investment and Jobs Act (“IIJA”), Pub. 
L. 177-58. 

7.0   TREE REMOVAL REQUIREMENTS 
 

Tree removals for this project must avoid impacts to Missouri’s listed bat species by following Missouri 
State Parks Tree Removal Policy No. 1 (as updated on 09/06/2022).
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SECTION 007333 - SUPPLEMENTARY GENERAL CONDITIONS  

FOR FEDERALLY FUNDED/ASSISTED CONSTRUCTION PROJECTS 

 

 

1.0  Notice of Federal Funding 

 

This project is being performed in whole or in part using federal funds. Therefore, all work or services 

performed by the Contractor and its subcontractors shall be subject to the terms and conditions set forth 

below in addition to all terms and conditions in the Construction Contract, General Conditions, and other 

contract documents. The concepts, rules, and guidelines set forth in 2 C.F.R. 200 describing allowable costs 

and administrative requirements apply. 

 

2.0  Definitions 

 

As used herein, “Federal Government” means the government of the United States of America. “Federal 

Agency” means an agency, entity, department or division of the Federal Government that is providing 

funding for this project. All other terms shall have the meanings established in the Construction Contract, 

General Conditions, and/or Project Manual, unless such definitions conflict with a definition provided in 

an applicable statute or regulation.  

 

3.0  Conflicting Terms or Conditions 

 

To the extent that any terms or conditions set forth herein conflict with the Construction Contract or its 

General Conditions, the more stringent of the two terms and conditions shall govern.  

 

4.0  No Obligation by Federal Government 

 

The Federal Government is not a party to this contract and is not subject to any obligations or liabilities to 

the non-Federal entity, Contractor, or any other party pertaining to any matter resulting from the contract. 

 

5.0  Compliance with Federal Laws, Regulations and Executive Orders 

 

The Contractor and its subcontractors and suppliers are required to comply with all applicable Federal laws, 

regulations, and executive orders, regardless of whether set forth herein. The Contractor shall assist and 

enable the State of Missouri in complying with any requirements imposed by the Federal Agency as a 

condition of funding.   

 

6.0  Compliance with Civil Rights Provisions 

 

The Contractor shall comply with all Federal statutes, executive orders, and regulations relating to 

nondiscrimination. These include, but are not limited to the following:  

 

Title VI of the Civil Rights Act of 1964 (P.L. 88-352) which prohibits discrimination on the basis 

of race, color or national origin;  

 

Title IX of the Education Amendments of 1972, as amended (20 U.S.C. §§1681-1683, and 1685-

1686), which prohibits discrimination on the basis of sex;  

 

Section 504 of the Rehabilitation Act of 1973, as amended (29 U.S.C. §794), which prohibits 

discrimination on the basis of handicaps;  
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The Age Discrimination Act of 1975, as amended (42 U.S.C. §§6101-6107), which prohibits 

discrimination on the basis of age;  

 

Title VIII of the Civil Rights Act of 1968 (42 U.S.C. §§3601 et seq.), as amended, relating to 

nondiscrimination in the sale, rental or financing of housing;  

 

Title VII of the Civil Rights Act of 1964 (42 U.S.C. part 2000(e), which prohibits discrimination 

against employees on the basis of religion; 

 

Any other nondiscrimination provisions in the specific statute(s) under which application for 

Federal assistance is being made; and  

 

The requirements of any other nondiscrimination statute(s) that may apply to the application. 

 

7.0  Equal Employment Opportunity (41 C.F.R. 60-1.4(b)). 

 

During the performance of this contract, the Contractor agrees as follows: 

 

(1) The Contractor will not discriminate against any employee or applicant for employment because of 

race, color, religion, sex, sexual orientation, gender identity, or national origin. The Contractor will take 

affirmative action to ensure that applicants are employed, and that employees are treated during 

employment without regard to their race, color, religion, sex, sexual orientation, gender identity, or 

national origin. Such action shall include, but not be limited to the following: 

 

Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or 

termination; rates of pay or other forms of compensation; and selection for training, including 

apprenticeship. The Contractor agrees to post in conspicuous places, available to employees and 

applicants for employment, notices to be provided setting forth the provisions of this nondiscrimination 

clause. 

 

(2) The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the 

Contractor, state that all qualified applicants will receive consideration for employment without regard 

to race, color, religion, sex, sexual orientation, gender identity, or national origin. 

 

(3) The Contractor will not discharge or in any other manner discriminate against any employee or 

applicant for employment because such employee or applicant has inquired about, discussed, or 

disclosed the compensation of the employee or applicants or another employee or applicant. This 

provision shall not apply to instances in which an employee who has access to the compensation 

information of other employees or applicants as a part of such employee's essential job functions 

discloses the compensation of such other employees or applicants to individuals who do not otherwise 

have access to such information, unless such disclosure is in response to a formal complaint or charge, 

in furtherance of an investigation, proceeding, hearing, or action, including an investigation conducted 

by the employer, or is consistent with the Contractor's legal duty to furnish information. 

 

(4) The Contractor will send to each labor union or representative of workers with which he has a collective 

bargaining agreement or other contract or understanding, a notice to be provided advising the said labor 

union or workers' representatives of the Contractor's commitments under this section, and shall post 

copies of the notice in conspicuous places available to employees and applicants for employment. 
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(5) The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and 

of the rules, regulations, and relevant orders of the Secretary of Labor. 

 

(6) The Contractor will furnish all information and reports required by Executive Order 11246 of 

September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant thereto, 

and will permit access to his books, records, and accounts by the administering agency and the Secretary 

of Labor for purposes of investigation to ascertain compliance with such rules, regulations, and orders. 

 

(7) In the event of the Contractor's noncompliance with the nondiscrimination clauses of this contract or 

with any of the said rules, regulations, or orders, this contract may be canceled, terminated, or 

suspended in whole or in part and the Contractor may be declared ineligible for further Government 

contracts or federally assisted construction contracts in accordance with procedures authorized 

in Executive Order 11246 of September 24, 1965, and such other sanctions may be imposed and 

remedies invoked as provided in Executive Order 11246 of September 24, 1965, or by rule, regulation, 

or order of the Secretary of Labor, or as otherwise provided by law. 

 

(8) The Contractor will include the portion of the sentence immediately preceding paragraph (1) and the 

provisions of paragraphs (1) through (8) in every subcontract or purchase order unless exempted by 

rules, regulations, or orders of the Secretary of Labor issued pursuant to section 204 of Executive Order 

11246 of September 24, 1965, so that such provisions will be binding upon each subcontractor or 

vendor. The Contractor will take such action with respect to any subcontract or purchase order as the 

administering agency may direct as a means of enforcing such provisions, including sanctions for 

noncompliance:  

 

Provided, however, that in the event a Contractor becomes involved in, or is threatened with, litigation 

with a subcontractor or vendor as a result of such direction by the administering agency, the Contractor 

may request the United States to enter into such litigation to protect the interests of the United States. 

 

The applicant further agrees that it will be bound by the above equal opportunity clause with respect to its 

own employment practices when it participates in federally assisted construction work: Provided, That if 

the applicant so participating is a State or local government, the above equal opportunity clause is not 

applicable to any agency, instrumentality or subdivision of such government which does not participate in 

work on or under the contract. 

The applicant agrees that it will assist and cooperate actively with the administering agency and 

the Secretary of Labor in obtaining the compliance of contractors and sub contractors with the equal 

opportunity clause and the rules, regulations, and relevant orders of the Secretary of Labor, that it will 

furnish the administering agency and the Secretary of Labor such information as they may require for the 

supervision of such compliance, and that it will otherwise assist the administering agency in the discharge 

of the agency's primary responsibility for securing compliance. 

The applicant further agrees that it will refrain from entering into 

any contract or contract modification subject to Executive Order 11246 of September 24, 1965, with 

a contractor debarred from, or who has not demonstrated eligibility for, Government contracts and federally 

assisted construction contracts pursuant to the Executive Order and will carry out such sanctions and 

penalties for violation of the equal opportunity clause as may be imposed upon contractors and 

sub contractors by the administering agency or the Secretary of Labor pursuant to Part II, Subpart D of the 

Executive Order. In addition, the applicant agrees that if it fails or refuses to comply with these 

undertakings, the administering agency may take any or all of the following actions: Cancel, terminate, or 

suspend in whole or in part this grant (contract, loan, insurance, guarantee); refrain from extending any 

further assistance to the applicant under the program with respect to which the failure or refund occurred 
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until satisfactory assurance of future compliance has been received from such applicant; and refer the case 

to the Department of Justice for appropriate legal proceedings. 

 

8.0  Notice of Requirement for Affirmative Action To Ensure Equal Employment Opportunity 

(Executive Order 11246, 41 C.F.R. 60-4.2) 

(1) The Offeror's or Bidder's attention is called to the “Equal Opportunity Clause” and the “Standard 

Federal Equal Employment Specifications” set forth herein. 

(2) The goals and timetables for minority and female participation, expressed in percentage terms for 

the Contractor's aggregate workforce in each trade on all construction work in the covered area, are as 

follows: 

Time- 

tables 

Goals for minority participation for each 

trade 

Goals for female participation in each 

trade 

   105 3.2% 6.9% 

These goals are applicable to all the Contractor's construction work (whether or not it is Federal or 

federally assisted) performed in the covered area. If the contractor performs construction work in a 

geographical area located outside of the covered area, it shall apply the goals established for such 

geographical area where the work is actually performed. With regard to this second area, the contractor also 

is subject to the goals for both its federally involved and nonfederally involved construction. 

The Contractor's compliance with the Executive Order and the regulations in 41 C.F.R. pt. 60-4 shall 

be based on its implementation of the Equal Opportunity Clause, specific affirmative action obligations 

required by the specifications set forth in 41 C.F.R. 60-4.3(a), and its efforts to meet the goals. The hours 

of minority and female employment and training must be substantially uniform throughout the length of 

the contract, and in each trade, and the contractor shall make a good faith effort to employ minorities and 

women evenly on each of its projects. The transfer of minority or female employees or trainees from 

Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor's goals 

shall be a violation of the contract, the Executive Order and the regulations in 41 C.F.R. pt. 60-4. 

Compliance with the goals will be measured against the total work hours performed. 

(3) The Contractor shall provide written notification to the Director of the Office of Federal Contract 

Compliance Programs within 10 working days of award of any construction subcontract in excess of 

$10,000 at any tier for construction work under the contract resulting from this solicitation. The notification 

shall list the name, address and telephone number of the subcontractor; employer identification number of 

the subcontractor; estimated dollar amount of the subcontract; estimated starting and completion dates of 

the subcontract; and the geographical area in which the subcontract is to be performed. 

(4) As used in this Notice, and in the contract resulting from this solicitation, the “covered area” is 

(insert description of the geographical areas where the contract is to be performed giving the state, county 

and city, if any). 

9.0  Standard Federal Equal Employment Opportunity Construction Contract Specifications 

(Executive Order 11246 - 41 C.F.R. 60-4.3) 

(1) As used in these specifications: 
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a. “Covered area” means the geographical area described in the solicitation from which this contract 

resulted; 

b. “Director” means Director, Office of Federal Contract Compliance Programs, United States 

Department of Labor, or any person to whom the Director delegates authority; 

c. “Employer identification number” means the Federal Social Security number used on the 

Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

d. “Minority” includes: 

(i) Black (all persons having origins in any of the Black African racial groups not of Hispanic origin); 

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other 

Spanish Culture or origin, regardless of race); 

(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far 

East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 

(iv) American Indian or Alaskan Native (all persons having origins in any of the original peoples of 

North America and maintaining identifiable tribal affiliations through membership and participation or 

community identification). 

(2) Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the work 

involving any construction trade, it shall physically include in each subcontract in excess of $10,000 the 

provisions of these specifications and the Notice which contains the applicable goals for minority and 

female participation and which is set forth in the solicitations from which this contract resulted. 

(3) If the Contractor is participating (pursuant to 41 C.F.R. 60-4.5) in a Hometown Plan approved by 

the U.S. Department of Labor in the covered area either individually or through an association, its 

affirmative action obligations on all work in the Plan area (including goals and timetables) shall be in 

accordance with that Plan for those trades which have unions participating in the Plan. Contractors must be 

able to demonstrate their participation in and compliance with the provisions of any such Hometown Plan. 

Each contractor or subcontractor participating in an approved Plan is individually required to comply with 

its obligations under the EEO clause, and to make a good faith effort to achieve each goal under the Plan 

in each trade in which it has employees. The overall good faith performance by other contractors or 

subcontractors toward a goal in an approved Plan does not excuse any covered contractor's or 

subcontractor's failure to take good faith efforts to achieve the Plan goals and timetables. 

(4) The Contractor shall implement the specific affirmative action standards provided in paragraphs 7 

a through p of these specifications. The goals set forth in the solicitation from which this contract resulted 

are expressed as percentages of the total hours of employment and training of minority and female 

utilization the Contractor should reasonably be able to achieve in each construction trade in which it has 

employees in the covered area. Covered Construction contractors performing construction work in 

geographical areas where they do not have a Federal or federally assisted construction contract shall apply 

the minority and female goals established for the geographical area where the work is being performed. 

Goals are published periodically in the FEDERAL REGISTER in notice form, and such notices may be 

obtained from any Office of Federal Contract Compliance Programs office or from Federal procurement 
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contracting officers. The Contractor is expected to make substantially uniform progress in meeting its goals 

in each craft during the period specified. 

(5) Neither the provisions of any collective bargaining agreement, nor the failure by a union with 

whom the Contractor has a collective bargaining agreement, to refer either minorities or women shall 

excuse the Contractor's obligations under these specifications, Executive Order 11246, or the regulations 

promulgated pursuant thereto. 

(6) In order for the nonworking training hours of apprentices and trainees to be counted in meeting 

the goals, such apprentices and trainees must be employed by the Contractor during the training period, and 

the Contractor must have made a commitment to employ the apprentices and trainees at the completion of 

their training, subject to the availability of employment opportunities. Trainees must be trained pursuant to 

training programs approved by the U.S. Department of Labor. 

(7) The Contractor shall take specific affirmative actions to ensure equal employment opportunity. 

The evaluation of the Contractor's compliance with these specifications shall be based upon its effort to 

achieve maximum results from its actions. The Contractor shall document these efforts fully, and shall 

implement affirmative action steps at least as extensive as the following: 

a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at all 

sites, and in all facilities at which the Contractor's employees are assigned to work. The Contractor, where 

possible, will assign two or more women to each construction project. The Contractor shall specifically 

ensure that all foremen, superintendents, and other on-site supervisory personnel are aware of and carry out 

the Contractor's obligation to maintain such a working environment, with specific attention to minority or 

female individuals working at such sites or in such facilities. 

b. Establish and maintain a current list of minority and female recruitment sources, provide written 

notification to minority and female recruitment sources and to community organizations when the 

Contractor or its unions have employment opportunities available, and maintain a record of the 

organizations' responses. 

c. Maintain a current file of the names, addresses and telephone numbers of each minority and female 

off-the-street applicant and minority or female referral from a union, a recruitment source or community 

organization and of what action was taken with respect to each such individual. If such individual was sent 

to the union hiring hall for referral and was not referred back to the Contractor by the union or, if referred, 

not employed by the Contractor, this shall be documented in the file with the reason therefor, along with 

whatever additional actions the Contractor may have taken. 

d. Provide immediate written notification to the Director when the union or unions with which the 

Contractor has a collective bargaining agreement has not referred to the Contractor a minority person or 

woman sent by the Contractor, or when the Contractor has other information that the union referral process 

has impeded the Contractor's efforts to meet its obligations. 

e. Develop on-the-job training opportunities and/or participate in training programs for the area which 

expressly include minorities and women, including upgrading programs and apprenticeship and trainee 

programs relevant to the Contractor's employment needs, especially those programs funded or approved by 

the Department of Labor. The Contractor shall provide notice of these programs to the sources compiled 

under 7b above. 



Page 7 of 21 
SECTION 007333 – SUPPLEMENTARY GENERAL CONDITIONS FOR FEDERALLY 
                                  FUNDED/ASSISTED CONSTRUCTION PROJECTS 

f. Disseminate the Contractor's EEO policy by providing notice of the policy to unions and training 

programs and requesting their cooperation in assisting the Contractor in meeting its EEO obligations; by 

including it in any policy manual and collective bargaining agreement; by publicizing it in the company 

newspaper, annual report, etc.; by specific review of the policy with all management personnel and with all 

minority and female employees at least once a year; and by posting the company EEO policy on bulletin 

boards accessible to all employees at each location where construction work is performed. 

g. Review, at least annually, the company's EEO policy and affirmative action obligations under these 

specifications with all employees having any responsibility for hiring, assignment, layoff, termination or 

other employment decisions including specific review of these items with onsite supervisory personnel such 

as Superintendents, General Foremen, etc., prior to the initiation of construction work at any job site. A 

written record shall be made and maintained identifying the time and place of these meetings, persons 

attending, subject matter discussed, and disposition of the subject matter. 

h. Disseminate the Contractor's EEO policy externally by including it in any advertising in the news 

media, specifically including minority and female news media, and providing written notification to and 

discussing the Contractor's EEO policy with other contractors and subcontractors with whom the Contractor 

does or anticipates doing business. 

i. Direct its recruitment efforts, both oral and written, to minority, female and community 

organizations, to schools with minority and female students and to minority and female recruitment and 

training organizations serving the Contractor's recruitment area and employment needs. Not later than one 

month prior to the date for the acceptance of applications for apprenticeship or other training by any 

recruitment source, the Contractor shall send written notification to organizations such as the above, 

describing the openings, screening procedures, and tests to be used in the selection process. 

j. Encourage present minority and female employees to recruit other minority persons and women 

and, where reasonable, provide after school, summer and vacation employment to minority and female 

youth both on the site and in other areas of a Contractor's work force. 

k. Validate all tests and other selection requirements where there is an obligation to do so under 41 

C.F.R. pt. 60-3. 

l. Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel 

for promotional opportunities and encourage these employees to seek or to prepare for, through appropriate 

training, etc., such opportunities. 

m. Ensure that seniority practices, job classifications, work assignments and other personnel practices, 

do not have a discriminatory effect by continually monitoring all personnel and employment related 

activities to ensure that the EEO policy and the Contractor's obligations under these specifications are being 

carried out. 

n. Ensure that all facilities and company activities are nonsegregated except that separate or single-

user toilet and necessary changing facilities shall be provided to assure privacy between the sexes. 

o. Document and maintain a record of all solicitations of offers for subcontracts from minority and 

female construction contractors and suppliers, including circulation of solicitations to minority and female 

contractor associations and other business associations. 
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p. Conduct a review, at least annually, of all supervisors' adherence to and performance under the 

Contractor's EEO policies and affirmative action obligations. 

(8) Contractors are encouraged to participate in voluntary associations which assist in fulfilling one 

or more of their affirmative action obligations (7a through p). The efforts of a contractor association, joint 

contractor-union, contractor-community, or other similar group of which the contractor is a member and 

participant, may be asserted as fulfilling any one or more of its obligations under 7a through p of these 

Specifications provided that the contractor actively participates in the group, makes every effort to assure 

that the group has a positive impact on the employment of minorities and women in the industry, ensures 

that the concrete benefits of the program are reflected in the Contractor's minority and female workforce 

participation, makes a good faith effort to meet its individual goals and timetables, and can provide access 

to documentation which demonstrates the effectiveness of actions taken on behalf of the Contractor. The 

obligation to comply, however, is the Contractor's and failure of such a group to fulfill an obligation shall 

not be a defense for the Contractor's noncompliance. 

(9) A single goal for minorities and a separate single goal for women have been established. The 

Contractor, however, is required to provide equal employment opportunity and to take affirmative action 

for all minority groups, both male and female, and all women, both minority and non-minority. 

Consequently, the Contractor may be in violation of the Executive Order if a particular group is employed 

in a substantially disparate manner (for example, even though the Contractor has achieved its goals for 

women generally, the Contractor may be in violation of the Executive Order if a specific minority group of 

women is underutilized). 

(10) The Contractor shall not use the goals and timetables or affirmative action standards to 

discriminate against any person because of race, color, religion, sex, sexual orientation, gender identity, or 

national origin. 

(11) The Contractor shall not enter into any Subcontract with any person or firm debarred from 

Government contracts pursuant to Executive Order 11246. 

(12) The Contractor shall carry out such sanctions and penalties for violation of these specifications 

and of the Equal Opportunity Clause, including suspension, termination and cancellation of existing 

subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its 

implementing regulations, by the Office of Federal Contract Compliance Programs. Any Contractor who 

fails to carry out such sanctions and penalties shall be in violation of these specifications and Executive 

Order 11246, as amended. 

(13) The Contractor, in fulfilling its obligations under these specifications, shall implement specific 

affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of these 

specifications, so as to achieve maximum results from its efforts to ensure equal employment opportunity. 

If the Contractor fails to comply with the requirements of the Executive Order, the implementing 

regulations, or these specifications, the Director shall proceed in accordance with 41 C.F.R. 60-4.8. 

(14) The Contractor shall designate a responsible official to monitor all employment related activity 

to ensure that the company EEO policy is being carried out, to submit reports relating to the provisions 

hereof as may be required by the Government and to keep records. Records shall at least include for each 

employee the name, address, telephone numbers, construction trade, union affiliation if any, employee 

identification number when assigned, social security number, race, sex, status (e.g., mechanic, apprentice 

trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated trade, rate of 

pay, and locations at which the work was performed. Records shall be maintained in an easily 
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understandable and retrievable form; however, to the degree that existing records satisfy this requirement, 

contractors shall not be required to maintain separate records. 

(15) Nothing herein provided shall be construed as a limitation upon the application of other laws 

which establish different standards of compliance or upon the application of requirements for the hiring of 

local or other area residents (e.g., those under the Public Works Employment Act of 1977 and the 

Community Development Block Grant Program). 

 

10.0   Prohibition of Segregated Facilities 

 

(1) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated 

facilities at any of its establishments, and that it does not and will not permit its employees to perform 

their services at any location under its control where segregated facilities are maintained. The 

Contractor agrees that a breach of this clause is a violation of the Equal Employment Opportunity clause 

in this contract. 

 

(2)  “Segregated facilities,” as used in this clause, means any waiting rooms, work areas, rest rooms and 

wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing 

areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing 

facilities provided for employees that are segregated by explicit directive or are in fact segregated on 

the basis of race, color, religion, sex, or national origin because of written or oral policies or employee 

custom. The term does not include separate or single-user rest rooms or necessary dressing or sleeping 

areas provided to assure privacy between the sexes.  

 

(3) The Contractor shall include this clause in every subcontract and purchase order that is subject to the 

Equal Employment Opportunity clause of this contract. 

 

11.0  Davis-Bacon Act (40 U.S.C. §§ 3141-3144, and §§ 3146-3148, and 29 C.F.R. pt. 5)  

 

(The requirements of the Davis-Bacon Act and this section are not applicable to projects funded by the 

Land and Water Conservation Fund.) 

 

(1) Minimum wages. 

 

(i) All laborers and mechanics employed or working upon the site of the work (or under the United States 

Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the 

project), will be paid unconditionally and not less often than once a week, and without subsequent 

deduction or rebate on any account (except such payroll deductions as are permitted by regulations 

issued by the Secretary of Labor under the Copeland Act (29 C.F.R. pt. 3)), the full amount of wages 

and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates 

not less than those contained in the wage determination of the Secretary of Labor which is attached 

hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist 

between the Contractor and such laborers and mechanics. Contributions made or costs reasonably 

anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis–Bacon Act on behalf of 

laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the 

provisions of paragraph (a)(1)(iv) of this section; also, regular contributions made or costs incurred for 

more than a weekly period (but not less often than quarterly) under plans, funds, or programs which 

cover the particular weekly period, are deemed to be constructively made or incurred during such 

weekly period. Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits 

on the wage determination for the classification of work actually performed, without regard to skill, 
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except as provided in § 5.5(a)(4). Laborers or mechanics performing work in more than one 

classification may be compensated at the rate specified for each classification for the time actually 

worked therein: Provided, That the employer's payroll records accurately set forth the time spent in 

each classification in which work is performed. The wage determination (including any additional 

classification and wage rates conformed under paragraph (a)(1)(ii) of this section) and the Davis–Bacon 

poster (WH–1321) shall be posted at all times by the Contractor and its subcontractors at the site of the 

work in a prominent and accessible place where it can be easily seen by the workers. 

 

(ii)(A) The contracting officer shall require that any class of laborers or mechanics, including helpers, which 

is not listed in the wage determination and which is to be employed under the contract shall be classified 

in conformance with the wage determination. The contracting officer shall approve an additional 

classification and wage rate and fringe benefits therefore only when the following criteria have been 

met: 

 

(1) The work to be performed by the classification requested is not performed by a classification in the 

wage determination; and 

 

(2) The classification is utilized in the area by the construction industry; and 

 

(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the 

wage rates contained in the wage determination. 

 

(B) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or 

their representatives, and the contracting officer agree on the classification and wage rate (including 

the amount designated for fringe benefits where appropriate), a report of the action taken shall be sent 

by the contracting officer to the Administrator of the Wage and Hour Division, U.S. Department of 

Labor, Washington, DC 20210. The Administrator, or an authorized representative, will approve, 

modify, or disapprove every additional classification action within 30 days of receipt and so advise the 

contracting officer or will notify the contracting officer within the 30–day period that additional time 

is necessary. 

 

(C) In the event the Contractor, the laborers or mechanics to be employed in the classification or their 

representatives, and the contracting officer do not agree on the proposed classification and wage rate 

(including the amount designated for fringe benefits, where appropriate), the contracting officer shall 

refer the questions, including the views of all interested parties and the recommendation of the 

contracting officer, to the Administrator for determination. The Administrator, or an authorized 

representative, will issue a determination within 30 days of receipt and so advise the contracting officer 

or will notify the contracting officer within the 30–day period that additional time is necessary. 

 

(D) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 

(a)(1)(ii)(B) or (C) of this section, shall be paid to all workers performing work in the classification 

under this contract from the first day on which work is performed in the classification. 

 

(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics 

includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the 

benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly 

cash equivalent thereof. 

 

(iv) If the Contractor does not make payments to a trustee or other third person, the Contractor may consider 

as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in 
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providing bona fide fringe benefits under a plan or program, Provided, That the Secretary of Labor has 

found, upon the written request of the Contractor, that the applicable standards of the Davis–Bacon Act 

have been met. The Secretary of Labor may require the Contractor to set aside in a separate account 

assets for the meeting of obligations under the plan or program. 

 

(2) Withholding. The (write in name of Federal Agency or the loan or grant recipient) shall upon its own 

action or upon written request of an authorized representative of the Department of Labor withhold or 

cause to be withheld from the Contractor under this contract or any other Federal contract with the same 

prime Contractor, or any other federally-assisted contract subject to Davis–Bacon prevailing wage 

requirements, which is held by the same prime Contractor, so much of the accrued payments or 

advances as may be considered necessary to pay laborers and mechanics, including apprentices, 

trainees, and helpers, employed by the Contractor or any subcontractor the full amount of wages 

required by the contract. In the event of failure to pay any laborer or mechanic, including any 

apprentice, trainee, or helper, employed or working on the site of the work (or under the United States 

Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the 

project), all or part of the wages required by the contract, the (Agency) may, after written notice to the 

Contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the suspension 

of any further payment, advance, or guarantee of funds until such violations have ceased. 

 

(3) Payrolls and basic records. 

 

(i) Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the 

work and preserved for a period of three years thereafter for all laborers and mechanics working at the 

site of the work (or under the United States Housing Act of 1937, or under the Housing Act of 1949, in 

the construction or development of the project). Such records shall contain the name, address, and social 

security number of each such worker, his or her correct classification, hourly rates of wages paid 

(including rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalents 

thereof of the types described in section 1(b)(2)(B) of the Davis–Bacon Act), daily and weekly number 

of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found 

under 29 C.F.R. 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs 

reasonably anticipated in providing benefits under a plan or program described in section 1(b)(2)(B) of 

the Davis–Bacon Act, the Contractor shall maintain records which show that the commitment to 

provide such benefits is enforceable, that the plan or program is financially responsible, and that the 

plan or program has been communicated in writing to the laborers or mechanics affected, and records 

which show the costs anticipated or the actual cost incurred in providing such benefits. Contractors 

employing apprentices or trainees under approved programs shall maintain written evidence of the 

registration of apprenticeship programs and certification of trainee programs, the registration of the 

apprentices and trainees, and the ratios and wage rates prescribed in the applicable programs. 

 

(ii)(A) The Contractor shall submit weekly for each week in which any contract work is performed a copy 

of all payrolls to the (write in name of appropriate federal agency) if the agency is a party to the contract, 

but if the agency is not such a party, the Contractor will submit the payrolls to the applicant, sponsor, 

or owner, as the case may be, for transmission to the (write in name of agency). The payrolls submitted 

shall set out accurately and completely all of the information required to be maintained under 29 C.F.R. 

5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on 

weekly transmittals. Instead the payrolls shall only need to include an individually identifying number 

for each employee (e.g., the last four digits of the employee's social security number). The required 

weekly payroll information may be submitted in any form desired. Optional Form WH–347 is available 

for this purpose from the Wage and Hour Division Web site at 

http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. The prime Contractor is 
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responsible for the submission of copies of payrolls by all subcontractors. Contractors and 

subcontractors shall maintain the full social security number and current address of each covered 

worker, and shall provide them upon request to the (write in name of appropriate federal agency) if the 

agency is a party to the contract, but if the agency is not such a party, the Contractor will submit them 

to the applicant, sponsor, or owner, as the case may be, for transmission to the (write in name of 

agency), the Contractor, or the Wage and Hour Division of the Department of Labor for purposes of an 

investigation or audit of compliance with prevailing wage requirements. It is not a violation of this 

section for a prime Contractor to require a subcontractor to provide addresses and social security 

numbers to the prime Contractor for its own records, without weekly submission to the sponsoring 

government agency (or the applicant, sponsor, or owner). 

 

(B) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the Contractor 

or subcontractor or his or her agent who pays or supervises the payment of the persons employed under 

the contract and shall certify the following: 

 

(1) That the payroll for the payroll period contains the information required to be provided under § 5.5 

(a)(3)(ii) of Regulations, 29 C.F.R. pt. 5, the appropriate information is being maintained under § 5.5 

(a)(3)(i) of Regulations, 29 C.F.R. pt. 5, and that such information is correct and complete; 

 

(2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract 

during the payroll period has been paid the full weekly wages earned, without rebate, either directly or 

indirectly, and that no deductions have been made either directly or indirectly from the full wages 

earned, other than permissible deductions as set forth in Regulations, 29 C.F.R. pt. 3; 

 

(3) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits 

or cash equivalents for the classification of work performed, as specified in the applicable wage 

determination incorporated into the contract. 

 

(C) The weekly submission of a properly executed certification set forth on the reverse side of Optional 

Form WH–347 shall satisfy the requirement for submission of the “Statement of Compliance” required 

by paragraph (a)(3)(ii)(B) of this section. 

 

(D) The falsification of any of the above certifications may subject the Contractor or subcontractor to civil 

or criminal prosecution under section 1001 of title 18 and section 231 of title 31 of the United States 

Code. 

 

(iii) The Contractor or subcontractor shall make the records required under paragraph (a)(3)(i) of this 

section available for inspection, copying, or transcription by authorized representatives of the (write 

the name of the agency) or the Department of Labor, and shall permit such representatives to interview 

employees during working hours on the job. If the Contractor or subcontractor fails to submit the 

required records or to make them available, the Federal Agency may, after written notice to the 

Contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the suspension 

of any further payment, advance, or guarantee of funds. Furthermore, failure to submit the required 

records upon request or to make such records available may be grounds for debarment action pursuant 

to 29 C.F.R. 5.12. 

 

(4) Apprentices and trainees— 

 

(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the work they 

performed when they are employed pursuant to and individually registered in a bona fide apprenticeship 

https://1.next.westlaw.com/Link/Document/FullText?findType=L&pubNum=1000546&cite=18USCAS231&originatingDoc=N3C780D011F0C11E9B1DFA409C53AD1CE&refType=LQ&originationContext=document&transitionType=DocumentItem&ppcid=06a27e4ab5464a6c9d61b4723cfd5e20&contextData=(sc.Document)
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program registered with the U.S. Department of Labor, Employment and Training Administration, 

Office of Apprenticeship Training, Employer and Labor Services, or with a State Apprenticeship 

Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary 

employment as an apprentice in such an apprenticeship program, who is not individually registered in 

the program, but who has been certified by the Office of Apprenticeship Training, Employer and Labor 

Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary 

employment as an apprentice. The allowable ratio of apprentices to journeymen on the job site in any 

craft classification shall not be greater than the ratio permitted to the Contractor as to the entire work 

force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is 

not registered or otherwise employed as stated above, shall be paid not less than the applicable wage 

rate on the wage determination for the classification of work actually performed. In addition, any 

apprentice performing work on the job site in excess of the ratio permitted under the registered program 

shall be paid not less than the applicable wage rate on the wage determination for the work actually 

performed. Where a Contractor is performing construction on a project in a locality other than that in 

which its program is registered, the ratios and wage rates (expressed in percentages of the journeyman's 

hourly rate) specified in the Contractor's or subcontractor's registered program shall be observed. Every 

apprentice must be paid at not less than the rate specified in the registered program for the apprentice's 

level of progress, expressed as a percentage of the journeymen hourly rate specified in the applicable 

wage determination. Apprentices shall be paid fringe benefits in accordance with the provisions of the 

apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices 

must be paid the full amount of fringe benefits listed on the wage determination for the applicable 

classification. If the Administrator determines that a different practice prevails for the applicable 

apprentice classification, fringes shall be paid in accordance with that determination. In the event the 

Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency 

recognized by the Office, withdraws approval of an apprenticeship program, the Contractor will no 

longer be permitted to utilize apprentices at less than the applicable predetermined rate for the work 

performed until an acceptable program is approved. 

 

(ii) Trainees. Except as provided in 29 C.F.R. 5.16, trainees will not be permitted to work at less than the 

predetermined rate for the work performed unless they are employed pursuant to and individually 

registered in a program which has received prior approval, evidenced by formal certification by the 

U.S. Department of Labor, Employment and Training Administration. The ratio of trainees to 

journeymen on the job site shall not be greater than permitted under the plan approved by the 

Employment and Training Administration. Every trainee must be paid at not less than the rate specified 

in the approved program for the trainee's level of progress, expressed as a percentage of the journeyman 

hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in 

accordance with the provisions of the trainee program. If the trainee program does not mention fringe 

benefits, trainees shall be paid the full amount of fringe benefits listed on the wage determination unless 

the Administrator of the Wage and Hour Division determines that there is an apprenticeship program 

associated with the corresponding journeyman wage rate on the wage determination which provides for 

less than full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who 

is not registered and participating in a training plan approved by the Employment and Training 

Administration shall be paid not less than the applicable wage rate on the wage determination for the 

classification of work actually performed. In addition, any trainee performing work on the job site in 

excess of the ratio permitted under the registered program shall be paid not less than the applicable 

wage rate on the wage determination for the work actually performed. In the event the Employment 

and Training Administration withdraws approval of a training program, the Contractor will no longer 

be permitted to utilize trainees at less than the applicable predetermined rate for the work performed 

until an acceptable program is approved. 
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(iii) Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part 

shall be in conformity with the equal employment opportunity requirements of Executive Order 11246, 

as amended, and 29 C.F.R. pt. 30. 

 

(5) Compliance with Copeland Act requirements. The Contractor shall comply with the requirements of 29 

C.F.R. pt. 3, which are incorporated by reference in this contract. 

 

(6) Subcontracts. The Contractor or subcontractor shall insert in any subcontracts the clauses contained in 

29 C.F.R. 5.5(a)(1) through (10) and such other clauses as the (write in the name of the Federal Agency) 

may by appropriate instructions require, and also a clause requiring the subcontractors to include these 

clauses in any lower tier subcontracts. The prime Contractor shall be responsible for the compliance by 

any subcontractor or lower tier subcontractor with all the contract clauses in 29 C.F.R. 5.5. 

 

(7) Contract termination: debarment. A breach of the contract clauses in 29 C.F.R. 5.5 may be grounds for 

termination of the contract, and for debarment as a Contractor and a subcontractor as provided in 29 

C.F.R. 5.12. 

 

(8) Compliance with Davis–Bacon and Related Act requirements. All rulings and interpretations of the 

Davis–Bacon and Related Acts contained in 29 C.F.R. pts. 1, 3, and 5 are herein incorporated by 

reference in this contract. 

 

(9) Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this 

contract shall not be subject to the general disputes clause of this contract. Such disputes shall be 

resolved in accordance with the procedures of the Department of Labor set forth in 29 C.F.R. pt.s 5, 6, 

and 7. Disputes within the meaning of this clause include disputes between the Contractor (or any of 

its subcontractors) and the contracting agency, the U.S. Department of Labor, or the employees or their 

representatives. 

 

(10) Certification of eligibility. 

 

(i) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or 

firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government 

contracts by virtue of section 3(a) of the Davis–Bacon Act or 29 C.F.R. 5.12(a)(1). 

 

(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a 

Government contract by virtue of section 3(a) of the Davis–Bacon Act or 29 C.F.R. 5.12(a)(1). 

 

(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. § 1001. 

 

12.0   Copeland “Anti-Kickback” Act 

 

(1) The Contractor shall comply with 18 U.S.C. § 874, 40 U.S.C. § 3145, and the requirements of 29 C.F.R. 

pt. 3 as may be applicable, which are incorporated by reference into this contract. The Contractor and 

subcontractors are prohibited from inducing, by any means, any person employed on the project to give 

up any part of the compensation to which the employee is entitled. 

 

(2) The Contractor or subcontractor shall insert in any subcontracts the clause above, and also a clause 

requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime 

Contractor shall be responsible for the compliance by any subcontractor or lower tier subcontractor 

with all of these contract clauses.  
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(3) A breach of the contract clauses above may be grounds for termination of the contract, and for 

debarment as a Contractor and subcontractor as provided in 29 C.F.R. 5.12. 

 

13.0  Contract Work Hours and Safety Standards Act (40 U.S.C. 3701 to 3708, 29 C.F.R. 5.5) 

 

(1) Overtime requirements. No Contractor or subcontractor contracting for any part of the contract work 

which may require or involve the employment of laborers or mechanics shall require or permit any such 

laborer or mechanic in any workweek in which he or she is employed on such work to work in excess 

of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not 

less than one and one-half times the basic rate of pay for all hours worked in excess of forty hours in 

such workweek.  

 

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set 

forth in paragraph (1) of this section the Contractor and any subcontractor responsible therefor shall be 

liable for the unpaid wages. In addition, such Contractor and subcontractor shall be liable to the United 

States (in the case of work done under contract for the District of Columbia or a territory, to such 

District or to such territory), for liquidated damages. Such liquidated damages shall be computed with 

respect to each individual laborer or mechanic, including watchmen and guards, employed in violation 

of the clause set forth in paragraph (1) of this section, in the sum of $27 for each calendar day on which 

such individual was required or permitted to work in excess of the standard workweek of forty hours 

without payment of the overtime wages required by the clause set forth in paragraph (b)(1) of this 

section. 

 

(3) Withholding for unpaid wages and liquidated damages. The Owner shall upon its own action or upon 

written request of an authorized representative of the Department of Labor withhold or cause to be 

withheld, from any moneys payable on account of work performed by the Contractor or subcontractor 

under any such contract or any other Federal contract with the same prime Contractor, or any other 

federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held 

by the same prime Contractor, such sums as may be determined to be necessary to satisfy any liabilities 

of such Contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause 

set forth in paragraph (2) of this section. 

 

(4) Subcontracts. The Contractor or subcontractor shall insert in any subcontracts the clauses set forth in 

paragraph (1) through (4) of this section and also a clause requiring the subcontractors to include these 

clauses in any lower tier subcontracts. The prime Contractor shall be responsible for compliance by any 

subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1) through (4) of this 

section. 

 

14.0   Suspension and Debarment (Executive Orders 12549 and 12689, 2 C.F.R. pt. 180) 

 

(1) A contract award (see 2 C.F.R. 180.220) must not be made to parties listed on the government-wide 

exclusions in the System for Award Management (SAM), in accordance with the OMB guidelines at 2 

C.F.R. 180 that implement Executive Orders 12549 (3 C.F.R. pt. 1986 Comp., p. 189) and 12689 (3 

C.F.R. pt. 1989 Comp., p. 235), “Debarment and Suspension.” SAM Exclusions contains the names of 

parties debarred, suspended, or otherwise excluded by agencies, as well as parties declared ineligible 

under statutory or regulatory authority other than Executive Order 12549. 
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(2) The contractor is required to verify that none of the contractor’s principals (defined at 2 C.F.R. 

180.995) or its affiliates (defined at 2 C.F.R. 180.905) are excluded (defined at 2 C.F.R. 180.940) or 

disqualified (defined at 2 C.F.R. 180.935).  

 

(3) The contractor must comply with 2 C.F.R. pt. 180, subpart C and the regulations of the granting 

Federal Agency regarding suspension and debarment, and must include a requirement to comply with 

these regulations in any lower tier covered transaction it enters into.  

 

(4) This certification is a material representation of fact relied upon by the Owner. If it is later determined 

that the Contractor did not comply with 2 C.F.R. pt. 180, subpart C in addition to remedies available to 

the Owner, the Federal Government may pursue available remedies, including but not limited to 

suspension and/or debarment.  

 

(5) By submitting a bid, the bidder or proposer agrees to comply with the requirements of 2 C.F.R. pt. 180, 

subpart C while this offer is valid and throughout the period of any contract that may arise from this 

offer. The bidder or proposer further agrees to include a provision requiring such compliance in its 

lower tier covered transactions. 

 

15.0   Byrd Anti-Lobbying Amendment (31 U.S.C. § 1352) 

 

(1) Contractors that apply or bid for an award exceeding $100,000 agree to file the required certification 

(set forth below), in compliance with 31 U.S.C. § 1352 (as amended). 

 

(2) Each tier certifies to the tier above that it will not and has not used Federal appropriated funds to pay 

any person or organization for influencing or attempting to influence an officer or employee of any 

agency, a Member of Congress, officer or employee of Congress, or an employee of a Member of 

Congress in connection with obtaining any Federal contract, grant, or any other award covered by 31 

U.S.C. § 1352.  

 

(3) Each tier shall also disclose any lobbying with non-Federal funds that takes place in connection with 

obtaining any Federal award. Such disclosures are forwarded from tier to tier up to the recipient who 

in turn will forward the certification(s) to the awarding agency. 

 

CERTIFICATION REGARDING LOBBYING 

 

The Bidder or Offeror certifies by signing and submitting this bid or proposal, to the best of his or her 

knowledge and belief, that:  

 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 

any person for influencing or attempting to influence an officer or employee of an agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with 

the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the 

entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or 

modification of any Federal contract, grant, loan, or cooperative agreement. 

 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 

influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an 

officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal 

contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form–

LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions. 
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(3) The undersigned shall require that the language of this certification be included in the award documents 

for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and 

cooperative agreements) and that all subrecipients shall certify and disclose accordingly. 

 

This certification is a material representation of fact upon which reliance was placed when this transaction 

was made or entered into. Submission of this certification is a prerequisite for making or entering into this 

transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required 

certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each 

such failure. 

 

16.0   Procurement of Recovered Materials 

 

The Contractor shall comply with section 6002 of the Solid Waste Disposal Act, as amended by the 

Resource Conservation and Recovery Act (42 U.S.C. § 6962). The requirements of Section 6002 include 

procuring only items designated in guidelines of the Environmental Protection Agency (EPA) at 40 CFR 

part 247 that contain the highest percentage of recovered materials practicable, consistent with maintaining 

a satisfactory level of competition, where the purchase price of the item exceeds $10,000 or the value of 

the quantity acquired during the preceding fiscal year exceeded $10,000; procuring solid waste management 

services in a manner that maximizes energy and resource recovery; and establishing an affirmative 

procurement program for procurement of recovered materials identified in the EPA guidelines. 

 

Information about this requirement, along with the list of EPA designated items, is available at EPA’s 

Comprehensive Procurement Guidelines web site, https://www.epa.gov/smm/comprehensive-

procurement-guideline-cpg-program.  

 

17.0  Fair Labor Standards Act 

 

All contracts and subcontracts that result from this solicitation incorporate by reference the provisions of 

29 C.F.R. pt. 201, the Federal Fair Labor Standards Act (FLSA), with the same force and effect as if given 

in full text. The FLSA sets minimum wage, overtime pay, recordkeeping, and child labor standards for full 

and part-time workers. The Contractor has full responsibility to monitor compliance to the referenced 

statute or regulation. The Contractor must address any claims or disputes that arise from this requirement 

directly with the U.S. Department of Labor – Wage and Hour Division. 

 

18.0  Access to Records and Reports 

 

The Contractor must maintain an acceptable cost accounting system. The Contractor agrees to provide the 

Owner, the Federal Agency and the Comptroller General of the United States or any of their duly authorized 

representatives access to any books, documents, papers and records of the Contractor which are directly 

pertinent to the specific contract for the purpose of making audit, examination, excerpts and transcriptions. 

The Contractor agrees to maintain all books, records and reports required under this contract for a period 

of not less than three years after final payment is made and all pending matters are closed. 

 

19.0  Occupational Health and Safety Act 

 

All contracts and subcontracts that result from this solicitation incorporate by reference the requirements 

of 29 C.F.R. pt. 1910 with the same force and effect as if given in full text. The employer must provide a 

work environment that is free from recognized hazards that may cause death or serious physical harm to 

the employee. The employer retains full responsibility to monitor its compliance and their subcontractor’s 
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compliance with the applicable requirements of the Occupational Safety and Health Act of 1970 (20 C.F.R. 

pt. 1910). The employer must address any claims or disputes that pertain to a referenced requirement 

directly with the U.S. Department of Labor – Occupational Safety and Health Administration. 

 

20.0  Rights to Inventions 

 

Contracts or agreements that include the performance of experimental, developmental, or research work 

must provide for the rights of the Federal Government and the Owner in any resulting invention as 

established by 37 C.F.R. pt. 401, Rights to Inventions Made by Non-profit Organizations and Small 

Business Firms under Government Grants, Contracts, and Cooperative Agreements. This contract 

incorporates by reference the patent and inventions rights as specified within 37 C.F.R. 401.14. Contractor 

must include this requirement in all sub-tier contracts involving experimental, developmental, or research 

work. 

 

21.0  Energy Conservation 

 

The Contractor agrees to comply with mandatory standards and policies relating to energy efficiency which 

are contained in the state energy conservation plan issued in compliance with the Energy Policy and 

Conservation Act (42 U.S.C. § 6201et seq.). 

 

22.0  Clean Air Act and Federal Water Pollution Control Act 

 

(1) If the amount of the Contract exceeds $150,000, the Contractor agrees to comply with all applicable 

standards, orders or regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. § 7401 et 

seq. and the Federal Water Pollution Control Act, as amended, 33 U.S.C. § 1251 et seq. 

 

(2) The Contractor agrees to report each violation to the Owner, and understands and agrees that the Owner 

will, in turn, report each violation as required to assure notification to the Federal Agency and the 

appropriate Environmental Protection Agency Regional Office.  

 

(3) The Contractor agrees to include these requirements in each subcontract exceeding $150,000 financed 

in whole or in part with Federal assistance. 

23.0  Contractor Employee Whistleblower Rights and Requirement to Inform Employees of 

Whistleblower Rights  

(1) This contract and employees working on this contract will be subject to the whistleblower rights and 

remedies in the pilot program on contractor employee whistleblower protections established at 41 

U.S.C. § 4712 by section 828 of the National Defense Authorization Act for Fiscal Year 2013 (Pub. L. 

112-239) and FAR 3.908. 

 

(2) The Contractor shall inform its employees in writing, in the predominant language of the workforce, of 

employee whistleblower rights and protections under 41 U.S.C. § 4712, as described in section 3.908 of 

the Federal Acquisition Regulation. 

 

(3) The Contractor shall insert the substance of this clause, including this paragraph (c), in all subcontracts 

over the simplified acquisition threshold. 

 

24.0  Veteran’s Preference 

 

http://uscode.house.gov/
http://uscode.house.gov/
https://www.acquisition.gov/sites/default/files/current/far/html/Subpart%203_9.html#wp1081284
http://uscode.house.gov/
https://www.acquisition.gov/sites/default/files/current/far/html/Subpart%203_9.html#wp1081284
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In the employment of labor (excluding executive, administrative, and supervisory positions), the Contractor 

and all sub-tier contractors must give preference to covered veterans as defined within Title 49 United 

States Code Section 47112. Covered veterans include Vietnam-era veterans, Persian Gulf veterans, 

Afghanistan-Iraq war veterans, disabled veterans, and small business concerns (as defined by 15 U.S.C. § 

632) owned and controlled by disabled veterans. This preference only applies when there are covered 

veterans readily available and qualified to perform the work to which the employment relates. 

 

25.0  Drug Free Workplace Act 

 

The Contractor shall provide a drug free workplace in accordance with the Drug Free Workplace Act of 

1988, 41 U.S.C. Chapter 81, and all applicable regulations.  The Contractor shall report any conviction of 

the Contractor’s personnel under a criminal drug statute for violations occurring on the Contractor’s 

premises or off the Contractor’s premises while conducting official business.  A report of a conviction shall 

be made to the state agency within five (5) working days after the conviction.   

 

26.0  Access Requirements for Persons with Disabilities 

 

Contractor shall comply with 49 U.S.C. § 5301(d), stating Federal policy that the elderly and persons with 

disabilities have the same rights as other persons to use mass transportation services and facilities and that 

special efforts shall be made in planning and designing those services and facilities to implement that policy. 

Contractor shall also comply with all applicable requirements of Sec. 504 of the Rehabilitation Act (1973), 

as amended, 29 U.S.C. § 794, which prohibits discrimination on the basis of handicaps, and the Americans 

with Disabilities Act of 1990 (ADA), as amended, 42 U.S.C. § 12101 et seq., which requires that accessible 

facilities and services be made available to persons with disabilities, including any subsequent amendments 

thereto. 

 

27.0  Seismic Safety  

 

The Contractor agrees to ensure that all work performed under this contract, including work performed by 

subcontractors, conforms to a building code standard that provides a level of seismic safety substantially 

equivalent to standards established by the National Earthquake Hazards Reduction Guidelines for Contract 

Provisions for Obligated Sponsors and Airport Improvement Program Projects Issued on June 19, 2018 

Page 61 Program (NEHRP). Local building codes that model their code after the current version of the 

International Building Code (IBC) meet the NEHRP equivalency level for seismic safety. 

 

28.0  Required Use of American Iron, Steel, Manufactured Products, and Construction Materials 

– Build America, Buy America (Pub. L. No. 117-58, §§ 70901-52) 

 

The Owner is the recipient of an award of Federal financial assistance from a program for infrastructure for 

this project. Pursuant to the Build America, Buy America Act of the Infrastructure Investment and Jobs Act 

(“IIJA”), Pub. L. No. 117-58, none of the funds provided under the Federal award may be used unless the 

requirements of the domestic content procurement preference outlined below are met. Therefore, the 

Contractor shall ensure the following:   

 

(1) all iron and steel used in the project are produced in the United States--this means all 

manufacturing processes, from the initial melting stage through the application of coatings, 

occurred in the United States; 

 

(2) all manufactured products used in the project are produced in the United States—this means the 

manufactured product was manufactured in the United States; and the cost of the components of 
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the manufactured product that are mined, produced, or manufactured in the United States is greater 

than 55 percent of the total cost of all components of the manufactured product, unless another 

standard for determining the minimum amount of domestic content of the manufactured product 

has been established under applicable law or regulation; and  

 

(3) all construction materials are manufactured in the United States—this means that all 

manufacturing processes for the construction material occurred in the United States.  

 

The Buy America preference only applies to articles, materials, and supplies that are consumed in, 

incorporated into, or affixed to an infrastructure project.  As such, it does not apply to tools, equipment, and 

supplies, such as temporary scaffolding, brought to the construction site and removed at or before the 

completion of the infrastructure project.  Nor does a Buy America preference apply to equipment and 

furnishings, such as movable chairs, desks, and portable computer equipment, that are used at or within the 

finished infrastructure project, but are not an integral part of the structure or permanently affixed to the 

infrastructure project. 

 

Waivers   

 

When necessary, recipients of Federal financial assistance may apply for, and the awarding agency may 

grant, a waiver from the domestic content procurement preference.  

 

When the Federal agency has made a determination that one of the following exceptions applies, the 

awarding official may waive the application of the domestic content procurement preference in any case in 

which the agency determines that:  

 

(1) applying the domestic content procurement preference would be inconsistent with the public 

interest; 

 

(2) the types of iron, steel, manufactured products, or construction materials are not produced in 

the United States in sufficient and reasonably available quantities or of a satisfactory quality; or  

 

(3) the inclusion of iron, steel, manufactured products, or construction materials produced in the 

United States will increase the cost of the overall project by more than 25 percent. A request to 

waive the application of the domestic content procurement preference must be in writing.  The 

agency will provide instructions on the format, contents, and supporting materials required for any 

waiver request. Waiver requests are subject to public comment periods of no less than 15 days and 

must be reviewed by the Made in America Office.   

 

There may be instances where an award qualifies, in whole or in part, for an existing waiver described on 

the awarding agency web site. 

 

If the Contractor determines that an application for a waiver is necessary or an existing waiver is applicable 

to this project, the Contractor shall timely notify the Owner. The Owner will make a determination if a 

waiver is applicable or if a waiver application is necessary. The Contractor shall not submit any waiver 

application or information directly to the Federal agency without prior approval by the Owner. 

 

Definitions  

 

“Construction materials” includes an article, material, or supply—other than an item of primarily iron or 

steel; a manufactured product; cement and cementitious materials; aggregates such as stone, sand, or gravel; 
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or aggregate binding agents or additives—that is or consists primarily of: • non-ferrous metals; • plastic and 

polymer-based products (including polyvinylchloride, composite building materials, and polymers used in 

fiber optic cables); • glass (including optic glass); • lumber; or • drywall. 

 

“Domestic content procurement preference’’ means all iron and steel used in the project are produced in 

the United States; the manufactured products used in the project are produced in the United States; or the 

construction materials used in the project are produced in the United States. 

 

“Infrastructure” includes, at a minimum, the structures, facilities, and equipment for, in the United States, 

roads, highways, and bridges; public transportation; dams, ports, harbors, and other maritime facilities; 

intercity passenger and freight railroads; freight and intermodal facilities; airports; water systems, including 

drinking water and wastewater systems; electrical transmission facilities and systems; utilities; broadband 

infrastructure; and buildings and real property. Infrastructure includes facilities that generate, transport, and 

distribute energy. 

 

“Project” means the construction, alteration, maintenance, or repair of infrastructure in the United States. 

 

29.0  Prohibition on Certain Telecommunication and Video Surveillances Services or Equipment 

(Pub. L. 115-232, Section 889) 

 

Section 889(b) of the John S. McCain National Defense Authorization Act for Fiscal Year 2019, Pub. L. 

No. 115-232, and 2 C.F.R. § 200.216 prohibit the head of a Federal executive agency and recipients or 

subrecipients of funds from such agencies from obligating or expending grant, cooperative agreement, loan, 

or loan guarantee funds on certain telecommunications products or from certain entities for national security 

reasons. Pursuant to such provisions, the Contractor understands and agrees that the Contractor and its 

subcontractors shall not obligate or expend loan or grant funds from the Federal Agency under this Contract 

to: 

 

(1) Procure or obtain; 

 

(2) Extend or renew a contract to procure or obtain; or 

 

(3) Enter into a contract (or extend or renew a contract) to procure or obtain equipment, services, or systems 

that uses covered telecommunications equipment or services as a substantial or essential component of any 

system, or as critical technology as part of any system. As described in Public Law 115–232, section 889, 

covered telecommunications equipment is telecommunications equipment produced by Huawei 

Technologies Company or ZTE Corporation (or any subsidiary or affiliate of such entities). 

 

(i) For the purpose of public safety, security of government facilities, physical security surveillance of 

critical infrastructure, and other national security purposes, video surveillance and telecommunications 

equipment produced by Hytera Communications Corporation, Hangzhou Hikvision Digital Technology 

Company, or Dahua Technology Company (or any subsidiary or affiliate of such entities). 

 

(ii) Telecommunications or video surveillance services provided by such entities or using such equipment. 

 

(iii) Telecommunications or video surveillance equipment or services produced or provided by an entity 

that the Secretary of Defense, in consultation with the Director of the National Intelligence or the Director 

of the Federal Bureau of Investigation, reasonably believes to be an entity owned or controlled by, or 

otherwise connected to, the government of a covered foreign country. 

 

https://1.next.westlaw.com/Link/Document/FullText?findType=l&pubNum=1077005&cite=UUID(I8268A4F099-B011E8B2A4A-B44E977C29C)&originatingDoc=N455EC040DD6E11EAA43FA59EB630F6E1&refType=SL&originationContext=document&transitionType=DocumentItem&ppcid=a8389e6cd43943e7bbb040be59a3b9b9&contextData=(sc.Keycite)
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SECTION 011000 – SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions and Division 1 Specification Sections apply to this Section. 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Project consists of campground renovations. 

1. Project Locations: Lewis & Clark State Park, 801 Lakecrest Blvd., Rushville, 

MO 64484. 

2. Owner:  State of Missouri, Office of Administration, Division of Facilities 

Management, Design and Construction, Harry S Truman State Office Building, 

Post Office Box 809, 301 West High Street, Jefferson City, Missouri 65102. 

B. Contract Documents, dated April 28, 2023 were prepared for the Project by Vireo, 414 

Oak Street, Suite 101, Kansas City, MO 64106. 

C. The Work consists of updating existing campsites. 

1. The Work includes demolition, earthwork, concrete pavements, asphalt patching, 

water, wastewater and electrical improvements, and campsite amenities. 

D. The Work will be constructed under a single prime contract. 

1.3 WORK UNDER OTHER CONTRACTS 

A. Separate Contract: The Owner has awarded a separate contract for performance of certain 

construction operations at the site.  Those operations are scheduled to be substantially 

complete before work under this Contract begins.  The separate contract includes the 

following: 

1. Contract: No separate contracts have been awarded. 

B. Separate Contract: The Owner has awarded a separate contract for performance of certain 

construction operations at the site.  Those operations will be conducted simultaneously 

with work under this contract.  That Contract includes the following: 

1. Contract: No separate contracts have been awarded. 

C. Cooperate fully with separate contractors so that work under those contracts may be 

carried out smoothly, without interfering with or delaying work under this Contract. 

1.4 FUTURE WORK 

A. Future Contract:  The Owner has awarded a separate contract for additional work to be 

performed at the site following Substantial Completion.  Completion of that work 
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depends on successful completion of preparatory work under this Contract.  The Contract 

for future work includes the following: 

1. Contract: No separate contracts have been awarded. 

1.5 WORK SEQUENCE 

A. The Work will be conducted in 1 phase.  

 

  

1.6 CONTRACTOR USE OF PREMISES 

A. General:  During the construction period the Contractor shall have full use of the area 

identified for construction operations, including use of the site.  The Contractor’s use of 

the premises limited only by the Owner’s right to perform work or to retain other 

contractors on portions of the Project. 

B. Use of the Site:  Limit use of the premises to work in areas indicated.  Confine operations 

to areas within contract limits indicated.  Do not disturb portions of the site beyond the 

areas in which the Work is indicated. 

1. Owner Occupancy:  Allow for Owner occupancy and use by the public. 

2. Drives and Entrances: Keep driveways and entrances serving the premises clear 

and available to the Owner, the Owner’s employees, and emergency vehicles at 

all times.  Do not use these areas for parking or storage of materials.  Schedule 

deliveries to minimize space and time requirements for storage of materials and 

equipment on-site. 

1.7 OCCUPANCY REQUIREMENTS 

A. Full Owner Occupancy:  The Owner will occupy the site during the entire construction 

period.  Cooperate with the Owner during construction operations to minimize conflicts 

and facilitate owner usage.  Perform the Work so as not to interfere with the Owner’s 

operations. 

B. Partial Owner Occupancy:  The Owner reserves the right to occupy and to place and 

install equipment in completed areas of the site prior to Substantial Completion, provided 

such occupancy does not interfere with completion of the Work.  Such placing of 

equipment and partial occupancy shall not constitute acceptance of the total Work. 

1. The Designer will prepare a Certificate of Partial Occupancy for each specific 

portion of the Work to be occupied prior to substantial completion. 

1.8 OWNER-FURNISHED PRODUCTS 

A. The Owner will furnish the prefabricated shower house, signage, and site furnishings 

such as fire rings, picnic tables, lantern posts and campsite numbering posts.  The Work 

includes providing support systems to receive Owner’s equipment. 

1. If Owner-furnished items are damaged, defective, or missing, the Owner will 

arrange for replacement. 
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1.9 MISCELLANEOUS PROVISIONS 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF PRODUCTS ORDERED IN ADVANCE 

END OF SECTION  011000 
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SECTION 012100 – ALLOWANCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements governing allowances. 

1. Certain items are specified in the Contract Documents by allowances.  

Allowances have been established in lieu of additional requirements and to defer 

selection of actual materials and equipment to a later date when additional 

information is available for evaluation.  If necessary, additional requirements will 

be issued by Change Order. 

B. Types of allowances include the following: 

1. Lump-sum allowances. 

2. Weather allowances. 

C. Related Sections include the following: 

1. Division 1 Section "Contract Modification Procedures" for procedures for 

submitting and handling Change Orders for allowances. 

2. Division 1 Section "Unit Prices" for procedures for using unit prices. 

1.3 WEATHER ALLOWANCE 

A. Included within the completion period for this project are a specified number of “bad 

weather” days (see Schedule of Allowances). 

B. The Contractor’s progress schedule shall clearly indicate the bad weather day allowance 

as an “activity” or “activities”.  In the event weather conditions preclude performance of 

critical work activities for 50% or more of the Contractor’s scheduled workday, that day 

shall be declared unavailable for work due to weather (a “bad weather” day) and charged 

against the above allowance.  Critical work activities will be determined by review of the 

Contractor’s current progress schedule. 

C. The Contractor’s Representative and the Construction Representative shall agree monthly 

on the number of “bad weather” days to be charged against the allowance.  This 

determination will be documented in writing and be signed by the Contractor and the 

Construction Representatives.  If there is a failure to agree on all or part of the “bad 

weather” days for a particular month, that disagreement shall be noted on this written 

document and signed by each party’s representative.  Failure of the Contractor’s 

representative to sign the “bad weather” day documentation after it is presented, with or 

without the notes of disagreement, shall constitute agreement with the “bad weather” day 

determination contained in that document. 
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D. There will be no modification to the time of contract performance due solely to the 

failure to deplete the “bad weather” day allowance. 

E. Once this allowance is depleted, a no cost Change Order time extension will be executed 

for “bad weather” days, as defined above, encountered during the remainder of the 

Project. 

1.4 HISTORIC REVIEW ALLOWANCE 

A. Included within the completion period for this project are a specified number of Historic 

Review Days (see Schedule of Allowances).  

B. The State Historic Preservation Office has a 5 working day turnaround time to review if 

they perceive any adverse affects during construction.  

C. The State Historic Preservation Office has an additional 5 working day turnaround time 

to review changes made in response to their first review.  

D. Once this allowance is depleted, a no cost Contract Change time extension will be 

executed for additional Historic Review days, as defined above, encountered during the 

remainder of the Project.  

E. Adverse effects are defined in 36 CFR 800.9 as:  

1.  An undertaking is considered to have an adverse effect when the effect on a historic 

property may diminish the integrity of the property's location, design, setting, 

materials, workmanship, feeling, or association. Adverse effects on historic 

properties include, but are not limited to:  

a. Physical destruction, damage, or alteration of all or part of the property. 

1.5 SELECTION AND PURCHASE 

A. At the earliest practical date after award of the Contract, Contractor shall notify Designer 

of the date when final selection and purchase of each product or system described by an 

allowance must be completed to avoid delaying the Work. 

B. At Designer's request, obtain proposals for each allowance for use in making final 

selections.  Include recommendations that are relevant to performing the Work. 

C. Purchase products and systems selected by Designer from the designated supplier. 

1.6 SUBMITTALS 

A. Submit proposals for purchase of products or systems included in allowances, in the form 

specified for Change Orders. 

B. Submit invoices or delivery slips to show actual quantities of materials delivered to the 

site for use in fulfillment of each allowance. 

C. Coordinate and process submittals for allowance items in same manner as for other 

portions of the Work. 
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1.7 COORDINATION 

A. Coordinate allowance items with other portions of the Work.  Furnish templates as 

required to coordinate installation. 

1.8 LUMP-SUM ALLOWANCES 

A. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, 

labor, installation, overhead and profit, and similar costs related to products and materials 

under allowance shall be included as part of the Contract Sum and not part of the 

allowance. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects.  

Return damaged or defective products to manufacturer for replacement. 

3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 

installations to ensure that each allowance item is completely integrated and interfaced 

with related work. 

3.3 SCHEDULE OF ALLOWANCES 

A. Weather Allowance: Included within the completion period for this Project are 10 “bad 

weather” days. 

B. Historic Review Allowance: Included within the completion period for this Project are 5 

working days for Historic Review of proposed construction activities.    

C. Archeological Examination: Included within the completion period for this Project are 10 

working days for archeological examinations.    

END OF SECTION  012100 
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SECTION 012200 – UNIT PRICES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions and other Division 1 Specification Sections apply to this Section. 

B. Quantities of Units to be included in the Base Bid are indicated in Section 004322 – Unit 

Prices. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for Unit Prices. 

B. Related Sections include the following: 

1. Division 1 Section "Allowances" for procedures for using Unit Prices to adjust quantity 

allowances. 

2. Division 1 Section "Contract Modification Procedures" for procedures for submitting and 

handling Change Orders. 

1.3 DEFINITIONS 

A. Unit Price is, as stated on the Bid Form Attachment 004322, a price per unit of 

measurement for materials or services added to or deducted from the Contract Sum by 

appropriate modification, if estimated quantities of Work required by the Contract 

Documents are increased or decreased. 

1.4 PROCEDURES 

A. Unit Prices include all necessary material plus cost for delivery, installation, insurance, 

applicable taxes, overhead, and profit. 

B. Measurement and Payment:  Refer to individual Specification Sections for work that 

requires establishment of Unit Prices.  Methods of measurement and payment for Unit 

Prices are specified in those Sections. 

C. Owner reserves the right to reject Contractor's measurement of Work in-place that 

involves use of established Unit Prices and to have this work measured, at Owner's 

expense, by an independent surveyor acceptable to Contractor. 

D. List of Unit Prices:  A list of Unit Prices is included in Part 3.  Specification Sections 

referenced in the schedule contain requirements for materials described under each Unit 

Price. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 LIST OF UNIT PRICES 

A. Unit Price No. 1 - Tree Removal: 

1. Description:  Remove existing tree according to Specification Section 311000 Site 

Clearing, Subsection 3.5 Clearing and Grubbing. 

2. Unit of Measurement:  Each 

3. Base Bid Quantity:  27 EA 

B. Unit Price No. 2 – 3 to 5-inch minus well-graded crushed limestone 

1. Description: For stabilization of subgrade in soft zones. Refer to Geotechnical 

Engineering Services Report dated August 19, 2022. 

2. Unit of Measurement:  CY 

3. Base Bid Quantity: 2,500 CY 

C. Unit Price No. 3 - Geogrid (basis-of-design Tensar BX1100): 

1. Description: For stabilization of subgrade in soft zones, install per manufacturer’s 

recommendations. Refer to Geotechnical Engineering Services Report dated August 19, 

2022. 

2. Unit of Measurement: Square Yard 

3. Base Bid Quantity: 6,275 SY 

D. Unit Price No. 4 – Low Plasticity Structural Fill and Compaction: 

1. Description: For stabilization of subgrade in soft zones, install per manufacturer’s 

recommendations. Refer to Geotechnical Engineering Services Report dated August 19, 

2022. 

2. Unit of Measurement: CY  

3. Base Bid Quantity: 2,500 CY 

 

 

END OF SECTION  012200  
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SECTION 012600 – CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for handling and 

processing Contract Modifications. 

B. Related Sections include the following: 

1. Division 1, Section 012100 "Allowances" for procedural requirements for 

handling and processing Allowances. 

2. Division 1, Section 012200 "Unit Prices" for administrative requirements for 

using Unit Prices. 

3. Division 1, Section 013115 “Project Management Communications” for 

administrative requirements for communications. 

4. Division 0, Section 007213 “General Conditions,” Article 3.1 "Acceptable 

Substitutions" for administrative procedures for handling Requests for 

Substitutions made after Contract award. 

5. Division 0, Section 007213 “General Conditions,” Article 4.0 "Changes in the 

Work" for Change Order requirements. 

1.3 REQUESTS FOR INFORMATION 

A. In the event that the Contractor or Subcontractor, at any tier, determines that some 

portion of the Drawings, Specifications, or other Contract Documents requires 

clarification or interpretation, the Contractor shall submit a “Request for Information” 

(RFI) in writing to the Designer.  An RFI may only be submitted by the Contractor and 

shall only be submitted on the RFI forms provided by the Owner.  The Contractor shall 

clearly and concisely set forth the issue for which clarification or interpretation is sought 

and why a response is needed.  In the RFI, the Contractor shall set forth an interpretation 

or understanding of the requirement along with reasons why such an understanding was 

reached. 

B. Responses to RFI shall be issued within ten (10) working days of receipt of the Request 

from the Contractor unless the Designer determines that a longer time is necessary to 

provide an adequate response.  If a longer time is determined necessary by the Designer, 

the Designer will, within five (5) working days of receipt of the request, notify the 

Contractor of the anticipated response time.  If the Contactor submits a RFI on a time 

sensitive activity on the current project schedule, the Contractor shall not be entitled to 

any time extension due to the time it takes the Designer to respond to the request 

provided that the Designer responds within the ten (10) working days set forth above. 
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C. Responses from the Designer will not change any requirement of the Contract 

Documents.  In the event the Contractor believes that a response to an RFI will cause a 

change to the requirements of the Contract Document, the Contractor shall give written 

notice to the Designer requesting a Change Order for the work.  Failure to give such 

written notice within ten (10) working days, shall waive the Contractor’s right to seek 

additional time or cost under Article 4, “Changes in the Work” of the General Conditions. 

1.4 MINOR CHANGES IN THE WORK 

A. Designer will issue supplemental instructions authorizing Minor Changes in the Work, 

not involving adjustment to the Contract Amount or the Contract Time, on ”Designer’s 

Supplemental Instructions” (DSI). 

1.5 PROPOSAL REQUESTS 

A. The Designer or Owner Representative will issue a detailed description of proposed 

Changes in the Work that may require adjustment to the Contract Amount or the Contract 

Time.  The proposed Change Description will be issued using the “Request for Proposal” 

(RFP) form.  If necessary, the description will include supplemental or revised Drawings 

and Specifications. 

1. Proposal Requests issued by the Designer or Owner Representative are for 

information only.  Do not consider them instructions either to stop work in 

progress or to execute the proposed change. 

2. Within ten (10) working days after receipt of Proposal Request, submit a 

proposal for the cost adjustments to the Contract Amount and the Contract Time 

necessary to execute the Change.  The Contractor shall submit his proposal on 

the appropriate Change Order Detailed Breakdown form.  Subcontractors may 

use the appropriate Change Order Detailed Breakdown form or submit their 

proposal on their letterhead provided the same level of detail is included.  All 

proposals shall include: 

a. A detailed breakdown of costs per Article 4.1 of the General Conditions. 

b. If requesting additional time per Article 4.2 of the General Conditions, 

include an updated Contractor's Construction Schedule that indicates the 

effect of the Change including, but not limited to, changes in activity 

duration, start and finish times, and activity relationship. 

1.6 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Proposal Request, the Designer or Owner Representative will 

issue a Change Order for signatures of Owner and Contractor on the “Change Order” 

form. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION  012600 



013100 – COORDINATION                                           1                                     
 

SECTION 013100 – COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative provisions for coordinating construction operations 

on Projects including, but not limited to, the following: 

1. Coordination Drawings. 

2. Administrative and supervisory personnel. 

3. Project meetings. 

B. Each Contractor shall participate in coordination requirements.  Certain areas of 

responsibility will be assigned to a specific Contractor. 

C. Related Sections include the following: 

1. Division 1, Section 013200 "Schedules" for preparing and submitting 

Contractor's Construction Schedule. 

2. Articles 1.8.B and 1.8.C of Section 007213 "General Conditions" for 

coordinating meetings onsite. 

3. Article 5.4.H of Section 007213 "General Conditions" for coordinating Closeout 

of the Contract. 

1.3 COORDINATION 

A. Coordination:  Coordinate construction operations included in different Sections of the 

Specifications to ensure efficient and orderly installation of each part of the Work.  

Coordinate construction operations included in different Sections, which depend on each 

other for proper installation, connection, and operation. 

B. Coordination:  Each Contractor shall coordinate its construction operations with those of 

other contractors and entities to ensure efficient and orderly installation of each part of 

the Work.  Each Contractor shall coordinate its operations with operations included in 

different Sections that depend on each other for proper installation, connection, and 

operation. 

1. Schedule construction operations in sequence required to obtain the best results 

where installation of one part of the Work depends on installation of other 

components, before or after its own installation. 

2. Coordinate installation of different components with other Contractors to ensure 

maximum accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

X2219-01 
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4. Where availability of space is limited, coordinate installation of different 

components to ensure maximum performance and accessibility for required 

maintenance, service, and repair of all components. 

C. Prepare memoranda for distribution to each party involved outlining special procedures 

required for coordination.  Include such items as required notices, reports, and list of 

attendees at meetings. 

1. Prepare similar memoranda for Owner and separate Contractors if coordination 

of their Work is required. 

D. Administrative Procedures:  Coordinate scheduling and timing of required administrative 

procedures with other construction activities and activities of other Contractors to avoid 

conflicts and to ensure orderly progress of the Work.  Such administrative activities 

include, but are not limited to, the following: 

1. Preparation of Contractor's Construction Schedule. 

2. Preparation of the Schedule of Values. 

3. Installation and removal of temporary facilities and controls. 

4. Delivery and processing of submittals. 

5. Progress meetings. 

6. Preinstallation conferences. 

7. Startup and adjustment of systems. 

8. Project Closeout activities. 

E. Conservation:  Coordinate construction activities to ensure that operations are carried out 

with consideration given to conservation of energy, water, and materials. 

1. Salvage materials and equipment involved in performance of, but not actually 

incorporated into, the Work.  Refer to other Sections for disposition of salvaged 

materials that are designated as Owner's property. 

1.4 SUBMITTALS 

A. Coordination Drawings:  Prepare Coordination Drawings if limited space availability 

necessitates maximum utilization of space for efficient installation of different 

components or if coordination is required for installation of products and materials 

fabricated by separate entities. 

B. Key Personnel Names:  Within fifteen (15) work days of starting construction operations, 

submit a list of key personnel assignments including superintendent and other personnel 

in attendance at Project site.  Identify individuals and their duties and responsibilities; list 

addresses and telephone numbers including home and office telephone numbers.  Provide 

names, addresses, and telephone numbers of individuals assigned as standbys in the 

absence of individuals assigned to Project. 

1. Post copies of list in Project meeting room, in temporary field office, and by each 

temporary telephone.  Keep list current at all times. 

X2219-01 
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1.5 PROJECT MEETINGS 

A. The Owner’s Construction Representative will schedule a Pre-Construction Meeting prior 

to beginning of construction.  The date, time, and exact place of this meeting will be 

determined after Contract Award and notification of all interested parties.  The 

Contractor shall arrange to have the Job Superintendent and all prime Subcontractors 

present at the meeting.  During the Pre-Construction Meeting, the construction 

procedures and information necessary for submitting payment requests will be discussed 

and materials distributed along with any other pertinent information. 

1. Minutes:  Designer will record and distribute meeting minutes. 

B. Progress Meetings:  The Owner’s Construction Representative will conduct Monthly 

Progress Meetings as stated in Articles 1.8.B and 1.8.C of Section 007213 “General 

Conditions”. 

1. Minutes:  Designer will record and distribute to Contractor the meeting minutes. 

C. Preinstallation Conferences:  Contractor shall conduct a preinstallation conference at 

Project site before each construction activity that requires coordination with other 

construction. 

1. Attendees:  Installer and representatives of Manufacturers and Fabricators 

involved in or affected by the installation and its coordination or integration with 

other materials and installations that have preceded or will follow, shall attend 

the meeting.  Advise Designer and Construction Representative of scheduled 

meeting dates. 

2. Agenda:  Review progress of other construction activities and preparations for 

the particular activity under consideration including requirements for the 

following: 

a. Contract Documents 

b. Options 

c. Related RFIs 

d. Related Change Orders 

e. Purchases 

f. Deliveries 

g. Submittals 

h. Review of mockups 

i. Possible conflicts 

j. Compatibility problems 

k. Time schedules 

l. Weather limitations 

m. Manufacturer's written recommendations 

n. Warranty requirements 

o. Compatibility of materials 

X2219-01 
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p. Acceptability of substrates 

q. Temporary facilities and controls 

r. Space and access limitations 

s. Regulations of authorities having jurisdiction 

t. Testing and inspecting requirements 

u. Installation procedures 

v. Coordination with other Work 

w. Required performance results 

x. Protection of adjacent Work 

y. Protection of construction and personnel 

3. Contractor shall record significant conference discussions, agreements, and 

disagreements including required corrective measures and actions. 

4. Reporting:  Distribute minutes of the meeting to each party present and to parties 

who should have been present. 

5. Do not proceed with installation if the conference cannot be successfully 

concluded.  Initiate whatever actions are necessary to resolve impediments to 

performance of the Work and reconvene the conference at earliest feasible date. 

6. Revise paragraph below if Project requires holding progress meetings at different 

intervals.  Insert special intervals such as "every third Tuesday" to suit special 

circumstances. 

7. Project name 

8. Name and address of Contractor 

9. Name and address of Designer 

10. RFI number including RFIs that were dropped and not submitted 

11. RFI description 

12. Date the RFI was submitted 

13. Date Designer's response was received 

14. Identification of related DSI or Proposal Request, as appropriate 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION  013100 

X2219-01 
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SECTION 013115 - PROJECT MANAGEMENT COMMUNICATIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.  

B. Division 1, Section 013300 - Submittals 

C. Division 1, Section 012600 – Contract Modification Procedures 

1.2 SUMMARY 

A. Project Management Communications: The Contractor shall use the Internet web-based 

project management communications tool, E-Builder® ASP software, and protocols 

included in that software during this project. The use of project management 

communications as herein described does not replace or change any contractual 

responsibilities of the participants.  

1. Project management communications is available through E-Builder® as provided 

by "e-Builder®" in the form and manner required by the Owner. 

2. The project communications database is on-line and fully functional. User 

registration, electronic and computer equipment, and Internet connections are the 

responsibility of each project participant. The sharing of user accounts is 

prohibited 

B. Support: E-Builder® will provide on-going support through on-line help files. 

C. Copyrights and Ownership: Nothing in this specification or the subsequent 

communications supersedes the parties’ obligations and rights for copyright or 

document ownership as established by the Contract Documents. The use of CAD files, 

processes or design information distributed in this system is intended only for the 

project specified herein. 

D. Purpose: The intent of using E-Builder® is to improve project work efforts by 

promoting timely initial communications and responses.  Secondly, to reduce the 

number of paper documents while providing improved record keeping by creation of 

electronic document files 

E. Authorized Users: Access to the web site will be by individuals who are authorized 

users. 
1. Individuals shall complete the E-Builder New Company/User Request Form located at 

the following web site: https://oa.mo.gov/facilities/vendor-links/contractor-forms.  

https://oa.mo.gov/facilities/vendor-links/contractor-forms
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Completed forms shall be emailed to the following email address: OA.FMDCE-

BuilderSupport@oa.mo.gov.  

2. Authorized users will be contacted directly and assigned a temporary user 

password. 

3. Individuals shall be responsible for the proper use of their passwords and access 

to data as agents of the company in which they are employed. 

F. Administrative Users: Administrative users have access and control of user licenses and 

all posted items. DO NOT POST PRIVATE OR YOUR COMPANY CONFIDENTIAL 

ITEMS IN THE DATABASE! Improper or abusive language toward any party or 

repeated posting of items intended to deceive or disrupt the work of the project will not 

be tolerated and will result in deletion of the offensive items and revocation of user 

license at the sole discretion of the Administrative User(s).  

G. Communications: The use of fax, email and courier communication for this project is 

discouraged in favor of using E-Builder® to send messages. Communication functions 

are as follows: 

1. Document Integrity and Revisions: 

a. Documents, comments, drawings and other records posted to the system 

shall remain for the project record.  The authorship time and date shall be 

recorded for each document submitted to the system. Submitting a new 

document or record with a unique ID, authorship, and time stamp shall be 

the method used to make modifications or corrections. 

b. The system shall make it easy to identify revised or superseded documents 

and their predecessors. 

c. Server or Client side software enhancements during the life of the project 

shall not alter or restrict the content of data published by the system.  

System upgrades shall not affect access to older documents or software. 

2. Document Security: 

a. The system shall provide a method for communication of documents.  

Documents shall allow security group assignment to respect the contractual 

parties communication except for Administrative Users. DO NOT POST 

PRIVATE OR YOUR COMPANY CONFIDENTIAL ITEMS IN THE 

DATABASE! 

3. Document Integration: 

a. Documents of various types shall be logically related to one another and 

discoverable.  For example, requests for information, daily field reports, 

supplemental sketches and photographs shall be capable of reference as 

related records. 

4. Reporting: 

a. The system shall be capable of generating reports for work in progress, and 

logs for each document type. Summary reports generated by the system 

shall be available for team members. 

5. Notifications and Distribution: 

a. Document distribution to project members shall be accomplished both 

within the extranet system and via email as appropriate.  Project document 

distribution to parties outside of the project communication system shall be 

mailto:OA.FMDCE-BuilderSupport@oa.mo.gov
mailto:OA.FMDCE-BuilderSupport@oa.mo.gov
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accomplished by secure email of outgoing documents and attachments, 

readable by a standard email client.   

6. Required Document Types: 

a. RFI, Request for Information. 

b. Submittals, including record numbering by drawing and specification 

section. 

c. Transmittals, including record of documents and materials delivered in hard 

copy. 

d. Meeting Minutes. 

e. Application for Payments (Draft or Pencil). 

f. Review Comments. 

g. Field Reports. 

h. Construction Photographs. 

i. Drawings. 

j. Supplemental Sketches. 

k. Schedules. 

l. Specifications. 

m. Request for Proposals 

n. Designer’s Supplemental Instructions 

o. Punch Lists 

H. Record Keeping: Except for paper documents, which require original signatures and 

large format documents (greater than 8½ x 11 inches), all other 8½ x 11 inches 

documents shall be submitted by transmission in electronic form to the E-Builder® web 

site by licensed users. 

a. The Owner and his representatives, the Designer and his consultants, and 

the Contractor and his Sub Contractors and suppliers at every tier shall 

respond to documents received in electronic form on the web site, and 

consider them as if received in paper document form. 

b. The Owner and his representatives, the Designer and his consultants, and 

the Contractor and his Sub Contractors and suppliers at every tier reserves 

the right to and shall reply or respond by transmissions in electronic form 

on the web site to documents actually received in paper document form. 

c. The Owner and his representatives, the Designer and his consultants, and 

the Contractor and his Sub Contractors and suppliers at every tier reserves 

the right to and shall copy any paper document into electronic form and 

make same available on the web site.  

I. Minimum Equipment and Internet Connection: In addition to other requirements 

specified in this Section, the Owner and his representatives, the Construction Manager 

and his representatives, the Landscape Architect and his consultants, and the Contractor 

and his sub-contractors and suppliers at every tier required to have a user license(s) 

shall be responsible for the following:  
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1. Providing suitable computer systems for each licensed user at the user’s normal 

work location1 with high-speed Internet access, i.e. DSL, local cable company's 

Internet connection, or T1 connection.  

2. Each of the above referenced computer systems shall have the following 

minimum system2 and software requirements: 

a. Desktop configuration (Laptop configurations are similar and should be 

equal to or exceed desktop system.) 
1) Operating System: Windows XP or newer 

2) Internet Browser: Internet Explorer 6.01SP2+ (Recommend IE7.0+) 

3) Minimum Recommend Connection Speed: 256K or above 

4) Processor Speed: 1 Gigahertz and above 

5) RAM: 512 mb 

6) Operating system and software shall be properly licensed. 

7) Internet Explorer version 7 (current version is a free distribution for 

download). This specification is not intended to restrict the host server or 

client computers provided that industry standard HTTP clients may access 

the published content. 

8) Adobe Acrobat Reader (current version is a free distribution for 

download). 

9) Users should have the standard Microsoft Office Suite (current 

version must be purchased) or the equivalent. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 -  EXECUTION (Not Applicable.) 

END OF SECTION 013115 
 

 
1 The normal work location is the place where the user is assigned for more than one-half of his time working on this 

project.  
2 The minimum system herein will not be sufficient for many tasks and may not be able to process all documents 

and files stored in the E-Builder® Documents area. 
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SECTION 013200 – SCHEDULES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section includes requirements for a Bar Chart Schedule for the project construction 
activities, schedule of submittals, and schedule for testing. 

PART 2 - PRODUCTS – (Not Applicable) 

PART 3 - EXECUTION 

3.1 SUBMITTAL PROCEDURES 

A. The Contractor shall submit to the Designer, within ten (10) working days following the 
Notice to Proceed, a Progress Schedule including Schedule of Values showing the rate of 
progress the Contractor agrees to maintain and the order in which he proposed to carry 
out the various phases of Work.  No payments shall be made to the Contractor until the 
Progress Schedule has been approved by the Owner. 

1. The Schedule of Values must have the following line items included with the 
value of the item as indicated below: 

a. O&M’s (Owner’s Manual) 

1) $1,000,000.00 (One million) and under – 2% of the total contract 
amount 

2) Over $1,000,000.00 (One million) – 1% of the total contract 
amount 

b. Close Out Documents 

1) $1,000,000.00 (One million) and under – 2% of the total contract 
amount 

2) Over $1,000,000.00 (One million) – 1% of the total contract 
amount 

c. General Conditions 

1) No more than 10% 

B. The Contractor shall submit an updated Schedule for presentation at each Monthly 
Progress Meeting.  The Schedule shall be updated by the Contractor as necessary to 
reflect the current Schedule and its relationship to the original Schedule.  The updated 
Schedule shall reflect any changes in the logic, sequence, durations, or completion date.  
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Payments to the Contractor shall be suspended if the Progress Schedule is not adequately 
updated to reflect actual conditions. 

C. The Contractor shall submit Progress Schedules to Subcontractors to permit coordinating 
their Progress Schedules to the general construction Work.  The Contractor shall 
coordinate preparation and processing of Schedules and reports with performance of 
other construction activities. 

3.2 CONSTRUCTION PROGRESS SCHEDULE – BAR CHART SCHEDULE 

A. Bar-Chart Schedule:  The Contractor shall prepare a comprehensive, fully developed, 
horizontal bar chart-type Contractor’s Construction Schedule.  The Contractor for general 
construction shall prepare the Construction Schedule for the entire Project.  The Schedule 
shall show the percentage of work to be completed at any time, anticipated monthly 
payments by Owner, as well as significant dates (such as completion of excavation, 
concrete foundation work, underground lines, superstructure, rough-ins, enclosure, 
hanging of fixtures, etc.) which shall serve as check points to determine compliance with 
the approved Schedule.  The Schedule shall also include an activity for the number of 
“bad” weather days specified in Section 012100 – Allowances. 

1. The Contractor shall provide a separate time bar for each significant construction 
activity.  Provide a continuous vertical line to identify the first working day of 
each week. 

a. If practical, use the same Schedule of Values breakdown for schedule 
time bars. 

2. The Contractor shall provide a base activity time bar showing duration for each 
construction activity.  Each bar is to indicate start and completion dates for the 
activity.  The Contractor is to place a contrasting bar below each original 
schedule activity time for indicating actual progress and planned remaining 
duration for the activity. 

3. The Contractor shall prepare the Schedule on a minimal number of separate 
sheets to readily show the data for the entire construction period. 

4. Secure time commitments for performing critical elements of the Work from 
parties involved.  Coordinate each element on schedule with other construction 
activities.  Include minor elements involved in the overall sequence of the Work.  
Show each activity in proper sequence.  Indicate graphically the sequences 
necessary for completion of related portions of the Work. 

5. Coordinate the Contractor’s Construction Schedule with the Schedule of Values, 
list of subcontracts, Submittal Schedule, progress reports, payment requests, and 
other required schedules and reports. 

6. Indicate the Intent to Award and the Contract Substantial Completion dates on 
the schedule. 

B. Phasing:  Provide notations on the schedule to show how the sequence of the Work is 
affected by the following: 

1. Requirement for Phased completion 

2. Work by separate Contractors 
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3. Work by the Owner 

4. Pre-purchased materials 

5. Coordination with existing construction 

6. Limitations of continued occupancies 

7. Un-interruptible services 

8. Partial Occupancy prior to Substantial Completion 

9. Site restrictions 

10. Provisions for future construction 

11. Seasonal variations 

12. Environmental control 

C. Work Stages:  Use crosshatched bars to indicate important stages of construction for each 
major portion of the Work.  Such stages include, but are not necessarily limited to, the 
following: 

1. Subcontract awards 

2. Submittals 

3. Purchases 

4. Mockups 

5. Fabrication 

6. Sample testing 

7. Deliveries 

8. Installation 

9. Testing 

10. Adjusting 

11. Curing 

12. Startup and placement into final use and operation 

D. Area Separations: Provide a separate time bar to identify each major area of construction 
for each major portion of the Work.  For the purposes of this Article, a “major area” is a 
story of construction, a separate building, or a similar significant construction element. 

1. Indicate where each construction activity within a major area must be sequenced 
or integrated with other construction activities to provide for the following: 

a. Demolition and tree removal completion 

b. Rough grading completion 

c. Completion of utility installations 

d. Completion of pavements and parking 

e. Finish grading completion 
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f. Completion of site amenity installations 

g. Substantial Completion 

3.3 SCHEDULE OF SUBMITTALS 

A. Upon acceptance of the Construction Progress Schedule, prepare and submit a complete 
schedule of submittals.  Coordinate the submittal schedule with Section 013300 
SUBMITTALS, the approved Construction Progress Schedule, list of subcontracts, 
Schedule of Values and the list of products. 

B. Prepare the schedule in chronological order.  Provide the following information: 

1. Scheduled date for the first submittal 

2. Related Section number 

3. Submittal category 

4. Name of the Subcontractor 

5. Description of the part of the Work covered 

6. Scheduled date for resubmittal 

7. Scheduled date for the Designer’s final release or approval 

C. Distribution: Following the Designer’s response to the initial submittal schedule, print 
and distribute copies to the Designer, Owner, subcontractors, and other parties required to 
comply with submittal dates indicated. 

1. Post copies in the Project meeting room and temporary field office. 

2. When revisions are made, distribute to the same parties and post in the same 
locations.  Delete parties from distribution when they have completed their 
assigned part of the Work and are no longer involved in construction activities. 

D. Schedule Updating:  Revise the schedule after each meeting or other activity where 
revisions have been recognized or made.  Issue the updated schedule concurrently with 
the report of each meeting. 

3.4 SCHEDULE OF INSPECTIONS AND TESTS 

A. Prepare a schedule of inspections, tests, and similar services required by the Contract 
Documents.  Submit the schedule with (15) days of the date established for 
commencement of the Contract Work.  The Contractor is to notify the testing agency at 
least (5) working days in advance of the required tests unless otherwise specified. 

B. Form:  This schedule shall be in tabular form and shall include, but not be limited to, the 
following: 

1. Specification Section number 

2. Description of the test 

3. Identification of applicable standards 

4. Identification of test methods 
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5. Number of tests required 

6. Time schedule or time span for tests 

7. Entity responsible for performing tests 

8. Requirements for taking samples 

9. Unique characteristics of each service 

C. Distribution:  Distribute the schedule to the Owner, Landscape Architect, and each party 
involved in performance of portions of the Work where inspections and tests are required. 

END OF SECTION 013200 
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SECTION 013300 – SUBMITTALS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

B. Division 1, Section 013115 “Project Management Communications” for administrative 

requirements for communications. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for submittals required 

for performance of the Work including the following: 

1. Shop Drawings 

2. Product Data 

3. Samples 

4. Quality Assurance Submittals 

5. Construction Photographs 

6. Operating and Maintenance Manuals 

7. Warranties 

B. Administrative Submittals:  Refer to General and Supplementary Conditions other 

applicable Division 1 Sections and other Contract Documents for requirements for 

administrative submittals.  Such submittals include, but are not limited to, the following: 

1. Construction Progress Schedule including Schedule of Values 

2. Performance and Payment Bonds 

3. Insurance Certificates 

4. Applications for Payment 

5. Certified Payroll Reports 

6. Partial and Final Receipt of Payment and Release Forms 

7. Affidavit – Compliance with Prevailing Wage Law 

8. Record Drawings 

9. Notifications, Permits, etc. 

C. The Contractor is obliged and responsible to check all shop drawings and schedules to 

assure compliance with contract plans and specifications.  The Contractor is responsible 

for the content of the shop drawings and coordination with other contract work.  Shop 

drawings and schedules shall indicate, in detail, all parts of an Item or Work including 

erection and setting instructions and integration with the Work of other trades. 
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D. The Contractor shall at all times make a copy, of all approved submittals, available on 

site to the Construction Representative. 

1.3 SUBMITTAL PROCEDURES 

A. The Contractor shall comply with the General and Supplementary Conditions and other 

applicable sections of the Contract Documents.  The Contractor shall submit, with such 

promptness as to cause no delay in his work or in that of any other contractors, all 

required submittals indicated in Part 3.1 of this section and elsewhere in the Contract 

Documents.  Coordinate preparation and processing of submittals with performance of 

construction activities.  Transmit each submittal sufficiently in advance of performance 

of related construction activities to avoid delay. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related elements of the 

Work so processing will not be delayed by the need to review submittals 

concurrently for coordination. 

a. The Designer reserves the right to withhold action on a submittal 

requiring coordination with other submittals until all related submittals 

are received. 

B. Each drawing and/or series of drawings submitted must be accompanied by a letter of 

transmittal giving a list of the titles and numbers of the drawings.  Each series shall be 

numbered consecutively for ready reference and each drawing shall be marked with the 

following information: 

1. Date of Submission 

2. Name of Project 

3. Location 

4. Section Number of Specification 

5. State Project Number 

6. Name of Submitting Contractor 

7. Name of Subcontractor 

8. Indicate if Item is submitted as specified or as a substitution 

1.4 SHOP DRAWINGS 

A. Comply with the General Conditions, Article 3.2. 

B. The Contractor shall submit newly prepared information drawn accurately to scale.  

Highlight, encircle, or otherwise indicate deviations from the Contract Documents.  Do 

not reproduce Contract Documents or copy standard information as the basis of Shop 

Drawings.  Standard information prepared without specific reference to the Project is not 

a Shop Drawing. 

C. Shop Drawings include fabrication and installation drawings, setting diagrams, schedules, 

patterns, templates, and similar drawings including the following information: 
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1. Dimensions 

2. Identification of products and materials included by sheet and detail number 

3. Compliance with specified standards 

4. Notation of coordination requirements 

5. Notation of dimensions established by field measurement 

6. Sheet Size:  Except for templates, patterns and similar full-size Drawings, submit 

Shop Drawings on sheets at least 8½”x11” but no larger than 36”x48”. 

1.5 PRODUCT DATA 

A. The Contractor shall comply with the General Conditions, Article 3.2. 

B. The Contractor shall collect Product Data into a single submittal for each element of 

construction or system.  Product Data includes printed information, such as 

manufacturer’s installation instructions, catalog cuts, standard color charts, roughing-in 

diagrams and templates, standard wiring diagrams, and performance curves. 

1. Mark each copy to show applicable choices and options.  Where printed Product 

Data includes information on several products that are not required, mark copies 

to indicate the applicable information including the following information: 

a. Manufacturer’s printed recommendations 

b. Compliance with Trade Association standards 

c. Compliance with recognized Testing Agency standards 

d. Application of Testing Agency labels and seals 

e. Notation of dimensions verified by field measurement 

f. Notation of coordination requirements 

2. Do not submit Product Data until compliance with requirements of the Contract 

Documents has been confirmed. 

1.6 SAMPLES 

A. The Contractor shall comply with the General Conditions, Article 3.2. 

B. The Contractor shall submit full-size, fully fabricated samples, cured and finished as 

specified, and physically identical with the material or product proposed.  Samples 

include partial sections of manufactured or fabricated components, cuts or containers of 

materials, color range sets, and swatches showing color, texture, and pattern. 

1. The Contractor shall mount or display samples in the manner to facilitate review 

of qualities indicated.  Prepare samples to match the Designer’s sample including 

the following: 

a. Specification Section number and reference 

b. Generic description of the Sample 

c. Sample source 
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d. Product name or name of the Manufacturer 

e. Compliance with recognized standards 

f. Availability and delivery time 

2. The Contractor shall submit samples for review of size, kind, color, pattern, and 

texture.  Submit samples for a final check of these characteristics with other 

elements and a comparison of these characteristics between the final submittal 

and the actual component as delivered and installed. 

a. Where variation in color, pattern, texture, or other characteristic is 

inherent in the material or product represented, submit at least three (3) 

multiple units that show approximate limits of the variations. 

b. Refer to other Specification Sections for requirements for samples that 

illustrate workmanship, fabrication techniques, details of assembly, 

connections, operation, and similar construction characteristics. 

c. Refer to other Sections for samples to be returned to the Contractor for 

incorporation in the Work.  Such samples must be undamaged at time of 

use.  On the transmittal, indicate special requests regarding disposition of 

sample submittals. 

d. Samples not incorporated into the Work, or otherwise designated as the 

Owner’s property, are the property of the Contractor and shall be 

removed from the site prior to Substantial Completion. 

3. Field samples are full-size examples erected onsite to illustrate finishes, coatings, 

or finish materials and to establish the Project standard. 

a. The Contractor shall comply with submittal requirements to the fullest 

extent possible.  The Contractor shall process transmittal forms to 

provide a record of activity. 

1.7 QUALITY ASSURANCE DOCUMENTS 

A. The Contractor shall comply with the General Conditions, Article 3.2 

B. The Contractor shall submit quality control submittals including design data, 

certifications, manufacturer’s instructions, manufacturer’s field reports, and other quality-

control submittals as required under other Sections of the Specifications. 

C. Certifications:  Where other Sections of the Specifications require certification that a 

product, material, or installation complies with specified requirements, submit a notarized 

certification from the Manufacturer certifying compliance with specified requirements. 

1. Signature:  Certification shall be signed by an officer of the Manufacturer or 

other individual authorized to contractually bind the Company. 

D. Inspection and Test Reports:  The Contractor shall submit the required inspection and test 

reports from independent testing agencies as specified in this Section and in other 

Sections of the Contract Documents. 

E. Construction Photographs:  The Contractor shall submit record construction photographs 

as specified in this Section and in other Sections of the Contract Documents. 
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1. The Contractor shall submit digital photographs.  The Construction 

Administrator shall determine the quantity and naming convention at the 

preconstruction meeting. 

2. The Contractor shall identify each photograph with project name, location, 

number, date, time, and orientation. 

3. The Contractor shall submit progress photographs monthly unless specified 

otherwise.  Photographs shall be taken one (1) week prior to submitting. 

4. The Contractor shall take four (4) site photographs from differing directions 

indicating the relative progress of the Work. 

1.8 OPERATING AND MAINTENANCE MANUALS AND WARRANTIES 

A. The Contractor shall submit all required manufacturer’s operating instructions, 

maintenance/service manuals, and warranties in accordance with the General Conditions, 

Article 3.5, and Supplementary Conditions along with this and other Sections of the 

Contract Documents. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 REQUIRED SUBMITTALS 

A. Contractor shall submit the following information for materials and equipment to be provided 

under this contract. 

SPEC SEC-
TION 

TITLE CATEGORY 

013200 Schedules Construction Schedule 

013200 Schedules Schedule of Values 

013200 Schedules List of Subcontractors 

013200 Schedules Major Material Suppliers 

015639 Organic Mulch Sample 

015639 Fencing Shop Drawings 

015639 Fencing Sample 

015639 Signage Shop Drawings 

015639 Signage Sample 

015639 Tree Pruning Construction Schedule 

017419 Waste Management Plan Construction Schedule 

017419 Recycling and Processing Facility Records Inspection Report 

017419 Landfill and Incinerator Disposal Records Inspection Report 

024119 Protection Measures Test Report 

024119 Demolition Construction Schedule 

024119 Predemolition Record Photographs 

024119 Inventory of items removed and salvaged Schedule of Values 

032000 Each type of steel reinforcement Product Data 
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032000 Bar supports Product Data 

032000 Steel reinforcement placment and fabrica-
tion 

Shop Drawings 

032000 Testing and inspection agency Certification 

032000 Steel reinforcement material Test Report 

032000 Field quality-control reports Inspection Report 

033000 Portland cement Product Data 

033000 Fly ash Product Data 

033000 Slag cement Product Data 

033000 Silica fume Product Data 

033000 Aggregates Product Data 

033000 Admixtures Product Data 

033000 Curing materials Product Data 

033000 Repair materials Product Data 

033000 Design mixtures for each type of concrete Product Data 

033000 Design mixtures for each type of concrete Test Report 

033000 Installer qualification data Certification 

033000 Material certification data Certification 

033000 Portland cement material Test Report 

033000 Fly ash material Test Report 

033000 Slag cement material Test Report 

033000 Silica fume material Test Report 

033000 Aggregates material Test Report 

033000 Field quality-control reports Inspection Report 

033000 Laboratory quality-control reports Inspection Report 

051200 Structural steel material Product Data 

051200 High strength, bolt-nut-washer assemblies Product Data 

051200 Anchor rods Product Data 

051200 Galvanized steel primer Product Data 

051200 Etching cleaner Product Data 

051200 Galvanized repair paint Product Data 

051200 Steel Fabrication and Layout Shop Drawings 

051200 Qualification data for installer and fabrica-
tor 

Certification 

051200 Welding certificates Certification 

051200 Mill test reports for structural steel materi-
als 

Test Report 

051200 Field quality-control reports Inspection Report 

260500 Sleeve seals Product Data 

260519 Low-Voltage Electrical Power Conductors 
and Cables 

Product Data 

260526 Grounding and Bonding for Electrical Sys-
tems 

Product Data 
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260526 Grounding and Bonding for Electrical Sys-
tems 

Test Report 

260526 Grounding and Bonding for Electrical Sys-
tems 

Operation / Maintenance 
Manual 

260529 Hangers and Supports for Electrical Sys-
tems 

Product Data 

260529 Hangers and Supports for Electrical Sys-
tems 

Shop Drawings 

260533 Raceways and Boxes for Electrical Sys-
tems 

Product Data 

260533 Raceways and Boxes for Electrical Sys-
tems 

Shop Drawings 

260553 Identification for Electrical Systems Product Data 

260573 Power System Studies Certification 

260573 Power System Studies Test Report 

262416 Panelboards Product Data 

262416 Panelboards Shop Drawings 

262416 Panelboards Test Report 

262726 Wiring Devices Product Data 

262726 Wiring Devices Shop Drawings 

312000 Geotextiles Product Data 

312000 Controlled low-strength material Product Data 

312000 Warning tapes Product Data 

312000 Qualification Data Certification 

312000 Material Test Reports Test Report 

312000 Pre-excavation Photographs or Videotape Record Photographs 

312500 Erosion and Sedimentation Control Product Data 

312500 Storm Inspections Inspection Report 

312500 Schedule of Work Construction Schedule 

321216 Technical Data Product Data 

321216 Job-Mix Designs Product Data 

321216 Qualification Data Product Data 

321216 Material Certificates Certification 

321216 Material Test Reports Test Report 

321216 Field quality control reports Inspection Report 

321313 Each product Product Data 

321313 Each Product Sample 

321313 Design of Each Concrete Mixture  Product Data 

321313 Ready-Mix Concrete Manufacturer Certification 

321373 Each product Product Data 

321373 Each Color  Sample 

321373 Paving-Joint Sealant  Schedule of Values 

321373 Each Product Certification 
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321713 Each Product Product Data 

321713 Each Color and Texture Sample 

321723 Product Data Product Data 

321723 Product Samples Sample 

329113 Each Product Product Data 

329113 Recommendations for application and use Product Data 

329113 Each Product Compliance Test Report 

329113 Each Aggregate sieve analyses Test Report 

329113 Each Product Certification 

329113 Manufacturer's testing agency's analysis Certification 

329113 Analysis of fertilizers Test Report 

329113 Analysis of Nonstandard Materials Test Report 

329113 Each Bulk Supplied Material Sample 

329113 Preconstruction Test Report 

329113 Preform and Prepare compaction test Test Report 

329200 Installer qualification data Certification 

329200 Seed Vendor Certification 

329200 Seed mixture Certification 

329200 Fertilizers Certification 

329200 Pesticides and Herbicides Product Data 

329200 Maintenance Data Operation / Maintenance 
Manual 

331400 Water Utility Transmission and Distribution Product Data 

331400 Manufacturer's Certificate Certification 

331400 Meter Test and Hydrostatic Pressure Test Inspection Report 

331400 Locations of Products As-Builts 

331400 Variations from Conditions Inspection Report 

333000 Sanitary Sewer Materials Product Data 

333000 Manufacturer's Certificate Certification 

333000 Product Testing Test Report 

333000 Product Inspection Inspection Report 

334100 Storm Utility Drainage Piping Product Data 

334100 Coordination Drawings Shop Drawings 

334100 Profile Drawings Shop Drawings 

334100 Product Certificates Certification 

334100 Field Quality-Control Reports Inspection Report 

 

END OF SECTION  013300 
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SECTION 015000 – CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section includes requirements for construction facilities and temporary controls 

including temporary utilities, support facilities, security, and protection. 

B. Temporary utilities include, but are not limited to, the following: 

1. Temporary electric power and light 

C. Support facilities include, but are not limited to, the following: 

1. Field offices and storage sheds 

2. Temporary project identification signs and bulletin boards 

3. Waste disposal services 

4. Rodent and pest control 

5. Construction aids and miscellaneous services and facilities 

D. Security and protection facilities include, but are not limited to, to following: 

1. Temporary fire protection 

2. Barricades, warning signs, and lights 

3. Enclosure fence for the site 

4. Environmental protection 

1.3 SUBMITTALS 

A. Temporary Utilities:  Submit reports of tests, inspections, meter readings, and similar 

procedures performed on temporary utilities. 

B. Implementation and Termination Schedule:  Within (15) days of the date established for 

commencement of the Work, submit a schedule indicating implementation and 

termination of each temporary utility. 

1.4 QUALITY ASSURANCE 

A. Regulations:  Comply with industry standards and applicable laws and regulations 

including, but not limited to, the following: 

1. Building code requirements 

2. Health and safety regulations 
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3. Utility company regulations 

4. Police, fire department, and rescue squad rules 

5. Environmental protection regulations 

B. Standards:  Comply with NFPA 241 “Standard for Safeguarding Construction, 

Alterations, and Demolition Operations”.  ANSI A10 Series standards for “Safety 

Requirements for Construction and Demolition”, and NECA Electrical Design Library 

“Temporary Electrical Facilities”. 

1. Electrical Service:  Comply with NEMA, NECA, and UL standards and 

regulations for temporary electric service.  Install service in compliance with 

NFPA 70 “National Electric Code”. 

C. Inspections:  Arrange for authorities having jurisdiction to inspect and test each 

temporary utility before use.  Obtain required certifications and permits. 

1.5 PROJECT CONDITIONS 

A. Temporary Utilities:  Prepare a schedule indicating dates for implementation and 

termination of each temporary utility.  At the earliest feasible time, when acceptable to 

the Owner, change over from use of temporary service to use of permanent service. 

B. Conditions of Use:  Keep temporary services and facilities clean and neat in appearance.  

Operate in a safe and efficient manner.  Relocate temporary services and facilities as the 

Work progresses.  Do not overload facilities or permit them to interfere with progress.  

Take necessary fire-prevention measures.  Do not allow hazardous, dangerous, or 

unsanitary conditions, or public nuisances to develop or persist onsite. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Provide new materials.  If acceptable to the Designer, the Contractor may use 

undamaged, previously used materials in serviceable condition.  Provide materials 

suitable for use intended. 

B. Lumber and Plywood:  Comply with requirements in Division 6 Section “Rough 

Carpentry”. 

1. For signs and directory boards, provide exterior-type, Grade B-B high-density 

concrete form overlay plywood of sized and thicknesses indicated. 

2. For fences and vision barriers, provide minimum 3/9” (9.5mm) thick exterior 

plywood. 

3. For safety barriers, sidewalk bridges, and similar uses, provide minimum 5/8” 

(16mm) thick exterior plywood. 

C. Paint:  Comply with requirements of Division 9 Section “Painting”. 

1. For job-built temporary offices, shops, sheds, fences, and other exposed lumber 

and plywood, provide exterior-grade acrylic-latex emulsion over exterior primer. 



015000 – CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS             3 X2219-01 

 

 

2. For sign panels and applying graphics, provide exterior-grade alkyd gloss enamel 

over exterior primer. 

D. Water:  Provide potable water approved by local health authorities. 

E. Open-Mesh Fencing:  Provide 0.120” (3mm) thick, galvanized 2” (50mm) chainlink 

fabric fencing 6’ (2m) high with galvanized steel pipe posts, 1½” (38mm) ID for line 

posts and 2½” (64mm) ID for corner posts. 

F. Safety Fencing: Provide 4’ high, 1.8” x 3.3” mesh heavy duty orange safety fence with 

painted steel posts. 

2.2 EQUIPMENT 

A. General:  Provide new equipment.  If acceptable to the Designer, the Contractor may use 

undamaged, previously used equipment in serviceable condition.  Provide equipment 

suitable for use intended. 

B. Water Hoses:  Provide ¾” (19mm), heavy-duty, abrasion-resistant, flexible rubber hoses 

100’ (30m) long, with pressure rating greater than the maximum pressure of the water 

distribution system.  Provide adjustable shutoff nozzles at hose discharge. 

C. Electrical Outlets:  Provide properly configured, NEMA-polarized outlets to prevent 

insertion of 110 to 120V plugs into higher voltage outlets.  Provide receptacle outlets 

equipped with ground-fault circuit interrupters, reset button, and pilot light for connection 

of power tools and equipment. 

D. Electrical Power Cords:  Provide grounded extension cords.  Use hard-service cords 

where exposed to abrasion and traffic.  Provide waterproof connectors to connect 

separate lengths of electric cords if single lengths will not reach areas where construction 

activities are in progress.  Do not exceed safe length-voltage rating. 

E. Temporary Offices:  Provide prefabricated or mobile units or similar job-built 

construction with lockable entrances, operable windows, and serviceable finishes.  

Provide heated and air-conditioned units on foundations adequate for normal loading. 

F. Temporary Toilet Units:  Provide self-contained, single-occupant toilet units of the 

chemical, aerated re-circulation, or combustion type.  Provide units properly vented and 

fully enclosed with a glass-fiber-reinforced polyester shell or similar nonabsorbent 

material. 

G. Fire Extinguishers:  Provide hand-carried, portable, UL-rated, Class A fire extinguishers 

for temporary offices and similar spaces.  In other locations, provide hand-carried, 

portable, UL-rated, Class ABC, dry-chemical extinguishers, or a combination of 

extinguishers of NFPA-recommended classes for the exposures. 

1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, 

and size required by location and class of fire exposure. 
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PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Use qualified personnel for installation of temporary facilities.  Locate facilities where 

they will serve the Project adequately and result in minimum interference with 

performance of the Work.  Relocate and modify facilities as required. 

B. Provide each Facility ready for use when needed to avoid delay.  Maintain and modify as 

required.  Do not remove until facilities are no longer needed or are replaced by 

authorized use of completed permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General:  Engage the appropriate local utility company to install temporary service or 

connect to existing service.  Where company provides only part of the service, provide 

the remainder with matching, compatible materials and equipment.  Comply with 

company recommendations. 

1. Arrange with company and existing users for a time when service can be 

interrupted, if necessary, to make connections for temporary services. 

2. Provide adequate capacity at each stage of construction.  Prior to temporary 

utility availability, provide trucked-in services. 

3. Use Charges:  Cost or use charges for temporary facilities are not chargeable to 

the Owner or Designer.  Neither the Owner nor Designer will accept cost or use 

charges as a basis of claims for Change Order. 

B. Temporary Water Service:  The Owner will provide water for construction purposes from 

the existing building system.  All required temporary extensions shall be provided and 

removed by the Contractor.  Connection points and methods of connection shall be 

designated and approved by the Construction Representative. 

C. Temporary Toilets:  Install self-contained toilet units.  Use of pit-type privies will not be 

permitted.  Comply with regulations and health codes for the type, number, location, 

operation, and maintenance of fixtures and facilities.  Install where facilities will best 

serve the Project’s needs. 

1. Shield toilets to ensure privacy. 

2. Provide separate facilities for male and female personnel. 

3. Provide toilet tissue materials for each facility. 

D. Wash Facilities:  Install wash facilities supplied with potable water at convenient 

locations for personnel involved in handling materials that require wash-up for a health 

and sanitary condition.  Dispose of drainage properly.  Supply cleaning compounds 

appropriate for each condition. 

1. Provide covered waste containers for used material. 

E. Provide earthen embankments and similar barriers in and around excavations and 

subgrade construction, sufficient to prevent flooding by runoff of storm water from heavy 

rains. 
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3.3 SUPPORT FACILITIES INSTALLATION 

A. General:  Locate field offices, storage sheds, and other temporary construction and 

support facilities for easy access. 

1. Maintain support facilities until near Substantial Completion.  Remove prior to 

Substantial Completion.  Personnel remaining after Substantial Completion will 

be permitted to use permanent facilities, under conditions acceptable to the 

Owner. 

B. Storage facilities:  Install storage sheds sized, furnished, and equipped to accommodate 

materials and equipment involved, including temporary utility service.  Sheds may be 

open shelters or fully enclosed spaces within the building or elsewhere onsite. 

C. Construction Parking:  Parking at the site will be provided in the areas designated at the 

Pre-Construction Meeting. 

D. Construction Parking:  Contractors must be prepared to discuss their storage and parking 

needs at the Pre-Bid Meeting. 

E. Dewatering Facilities and Drains:  For temporary drainage and dewatering facilities and 

operations not directly associated with construction activities included under individual 

Sections, comply with dewatering requirements of applicable Division 2 Sections.  

Where feasible, utilize the same facilities.  Maintain the site, excavations, and 

construction free of water. 

F. Project Identification and Temporary Signs:  Prepare project identification and other 

signs of size indicated.  Install signs where indicated to inform the public and persons 

seeking entrance to the Project.  Support on posts or framing of preservative-treated wood 

or steel.  Do not permit installation of unauthorized signs. 

1. Project Identification Signs:  Engage an experienced sign painter to apply 

graphics.  Comply with details indicated. 

2. Temporary Signs:  Prepare signs to provide directional information to 

construction personnel and visitors. 

G. Collection and Disposal of Waste:  Collect waste from construction areas and elsewhere 

daily.  Comply with requirements of NFPA 241 for removal of combustible waste 

material and debris.  Enforce requirements strictly.  Do not hold materials more than 

seven (7) days during normal weather or three (3) days when the temperature is expected 

to rise above 80°F (27°C).  Handle hazardous, dangerous, or unsanitary waste materials 

separately from other waste by containerizing properly.  Dispose of material lawfully. 

H. Rodent Pest Control:  Before deep foundation work has been completed, retain a local 

exterminator or pest control company to recommend practices to minimize attraction and 

harboring of rodents, roaches, and other pests.  Employ this service to perform 

extermination and control procedures are regular intervals so the Project will be free of 

pests and their residues at Substantial Completion.  Perform control operations lawfully, 

using environmentally safe materials. 
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3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Except for use of permanent fire protection as soon as available, do not change over from 

use of temporary security and protection facilities to permanent facilities until Substantial 

Completion, or longer, as requested by the Designer. 

B. Temporary Fire Protection: Install and maintain temporary fire-protection facilities of the 

types needed to protect against reasonable predictable and controllable fire losses.  

Comply with NFPA 10 “Standard for Portable Fire Extinguishers” and NFPA 241 

“Standard for Safeguarding Construction, Alterations, and Demolition Operations”. 

1. Locate fire extinguishers where convenient and effective for their intended 

purpose. 

2. Store combustible materials in containers in fire-safe locations. 

3. Maintain unobstructed access to fire extinguishers, fire hydrants, temporary fire-

protection facilities, stairways, and other access routes for fighting fires.  Prohibit 

smoking in hazardous fire-exposure areas. 

4. Provide supervision of welding operations, combustion-type temporary heating 

units, and similar sources of fire ignition. 

C. Barricades, Warning Signs, and Lights:  Comply with standards and code requirements 

for erection of structurally adequate barricades.  Paint with appropriate colors, graphics, 

and warning signs to inform personnel and the public of the hazard being protected 

against.  Where appropriate and needed, provide lighting including flashing red or amber 

lights. 

D. Enclosure Fence:  Before excavation begins, install an enclosure fence.  Locate where 

indicated, or enclose the entire site or the portion determined sufficient to accommodate 

construction operations.  Install in a manner that will prevent people, dogs, and other 

animals from easily entering the site, except by the entrance gates. 

1. Construction staging areas: Provide 6’ open-mesh, chain-link fencing with posts 

set in a compacted mixture of gravel and earth. 

2. Construction site / Limits of disturbance: Provide 4’ orange safety fence with 

painted steel posts spaced not more than 8’ (2.5m) apart. 

3. Storage:  Where materials and equipment must be stored and are of value or attractive for 

theft, provide a secure lockup.  Enforce discipline in connection with the installation and 

release of material to minimize the opportunity for theft and vandalism. 

E. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 

construction in ways and by methods that comply with environmental regulations and 

minimize the possibility that air, waterways, and subsoil might be contaminated or 

polluted or that other undesirable effects might result.  Avoid use of tools and equipment 

that produce harmful noise.  Restrict use of noisemaking tools and equipment to hours 

that will minimize complaints from persons or firms near the site. 
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3.5 OPERATION, TERMINATION AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  Limit availability of 

temporary facilities to essential and intended uses to minimize waste and abuse. 

B. Maintenance:  Maintain facilities in good operating condition until removal.  Protect from 

damage by freezing temperatures and similar elements. 

1. Protection:  Prevent water-filled piping from freezing.  Maintain markers for 

underground lines.  Protect from damage during excavation operations. 

C. Termination and Removal:  Unless the Designer requests that it be maintained longer, 

remove each temporary facility when the need has ended, when replaced by authorized 

use of a permanent facility, or no later than Substantial Completion.  Complete or, if 

necessary, restore permanent construction that may have been delayed because of 

interference with the temporary facility.  Repair damaged Work, clean exposed surfaces, 

and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are the Contractor’s 

property.  The Owner reserves the right to take possession of project 

identification signs. 

2. At Substantial Completion, clean and renovate permanent facilities used during 

the construction period including, but not limited to, the following: 

a. Replace significantly worn parts and parts subject to unusual operating 

conditions. 

END OF SECTION  015000 
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SECTION 015639 – TEMPORARY TREE AND PLANT PROTECTION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes general protection and pruning of existing trees and plants that are affected by 

execution of the Work, whether temporary or permanent construction. 

1.2 DEFINITIONS 

A. Plant-Protection Zone: Area surrounding individual trees, groups of trees, shrubs, or other 

vegetation to be protected during construction and indicated on Drawings. 

B. Tree-Protection Zone: Area surrounding individual trees or groups of trees to be protected 

during construction and defined by a circle concentric with each tree with a radius 1.5 times the 

diameter of the drip line unless otherwise indicated. 

1.3 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: 

1. Include plans, elevations, sections, and locations of protection-zone fencing and signage, 

showing relation of equipment-movement routes and material storage locations with 

protection zones. 

C. Samples: For each type of the following: 

1. Organic Mulch: Sealed plastic bags labeled with composition of materials by percentage 

of weight and source of mulch. 

2. Protection-Zone Fencing: Assembled Samples. 

3. Protection-Zone Signage: Full-size Samples. 

D. Tree Pruning Schedule: Written schedule detailing scope and extent of pruning of trees to 

remain that interfere with or are affected by construction. 
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1.5 INFORMATIONAL SUBMITTALS 

A. Certification: From arborist, certifying that trees indicated to remain have been protected during 

construction according to recognized standards and that trees were promptly and properly 

treated and repaired when damaged. 

B. Maintenance Recommendations: From arborist, for care and protection of trees affected by 

construction during and after completing the Work. 

C. Existing Conditions: Documentation of existing trees and plantings indicated to remain, which 

establishes preconstruction conditions that might be misconstrued as damage caused by 

construction activities. 

1.6 QUALITY ASSURANCE 

A. Arborist Qualifications: Certified Arborist as certified by ISA, licensed arborist in jurisdiction 

where Project is located, current member of ASCA, or registered Consulting Arborist as 

designated by ASCA. 

1.7 FIELD CONDITIONS 

A. The following practices are prohibited within protection zones: 

1. Storage of construction materials, debris, or excavated material. 

2. Moving or parking vehicles or equipment. 

3. Foot traffic. 

4. Erection of sheds or structures. 

5. Impoundment of water. 

6. Excavation or other digging unless otherwise indicated. 

7. Attachment of signs to or wrapping materials around trees or plants unless otherwise 

indicated. 

B. Do not direct vehicle or equipment exhaust toward protection zones. 

C. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones and 

organic mulch. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Protection-Zone Fencing: Fencing fixed in position and meeting one of the following 

requirements: Previously used materials may be used when approved by Landscape Architect. 

1. Plastic Protection-Zone Fencing: Plastic construction fencing constructed of high-density 

extruded and stretched polyethylene fabric with 2-inch (50-mm) maximum opening in 

pattern and supported by tubular or T-shape galvanized-steel posts spaced not more than 

96 inches (2400 mm) apart. High-visibility orange color. 
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a. Height:  48 inches (1200 mm). 

B. Protection-Zone Signage: Shop-fabricated, rigid plastic or metal sheet with attachment holes 

prepunched and reinforced; legibly printed with nonfading lettering. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Erosion and Sedimentation Control: Examine the site to verify that temporary erosion- and 

sedimentation-control measures are in place. Verify that flows of water redirected from 

construction areas or generated by construction activity do not enter or cross protection zones. 

3.2 PREPARATION 

A. Protect tree root systems from damage caused by runoff or spillage of noxious materials while 

mixing, placing, or storing construction materials. Protect root systems from ponding, eroding, 

or excessive wetting caused by dewatering operations. 

3.3 PROTECTION ZONES 

A. Protection-Zone Fencing: Install protection-zone fencing along edges of protection zones in a 

manner that will prevent people from easily entering protected areas except by entrance gates. 

 

1. Posts: Set or drive posts into ground one-third the total height of the fence without 

concrete footings. Where a post is located on existing paving or concrete to remain, 

provide appropriate means of post support acceptable to Landscape Architect. 

B. Protection-Zone Signage: Install protection-zone signage in visibly prominent locations in a 

manner approved by Landscape Architect. 

C. Maintain protection zones free of weeds and trash. 

D. Maintain protection-zone fencing and signage in good condition as acceptable to Landscape 

Architect and remove when construction operations are complete and equipment has been 

removed from the site. 

3.4 EXCAVATION 

A. General: Excavate at edge of protection zones and for trenches indicated within protection 

zones according to requirements in Section 312000 "Earth Moving" unless otherwise indicated. 

B. Trenching within Protection Zones: Where utility trenches are required within protection zones, 

excavate under or around tree roots by hand or with air spade, or tunnel under the roots by 

drilling, auger boring, or pipe jacking. Do not cut main lateral tree roots or taproots; cut only 

smaller roots that interfere with installation of utilities. Cut roots as required for root pruning. 
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C. Do not allow exposed roots to dry out before placing permanent backfill. 

3.5 ROOT PRUNING 

A. Prune tree roots that are affected by temporary and permanent construction. Prune roots as 

follows: 

1. Cut roots manually by digging a trench and cutting exposed roots with sharp pruning 

instruments; do not break, tear, chop, or slant the cuts. Do not use a backhoe or other 

equipment that rips, tears, or pulls roots. 

2. Temporarily support and protect roots from damage until they are permanently redirected 

and covered with soil. 

3. Cover exposed roots with burlap and water regularly. 

4. Backfill as soon as possible according to requirements in Section 312000 "Earth 

Moving." 

B. Root Pruning at Edge of Protection Zone: Prune tree roots by cleanly cutting all roots to the 

depth of the required excavation. 

C. Root Pruning within Protection Zone: Clear and excavate by hand or with air spade to the depth 

of the required excavation to minimize damage to tree root systems. If excavating by hand, use 

narrow-tine spading forks to comb soil to expose roots. Cleanly cut roots as close to excavation 

as possible. 

3.6 CROWN PRUNING 

A. Prune branches that are affected by temporary and permanent construction. Prune branches as 

directed by the park Natural Resource Manager.  

1. Prune to remove only injured, broken, dying, or dead branches unless otherwise 

indicated. Do not prune for shape unless otherwise indicated. 

2. Do not remove or reduce living branches to compensate for root loss caused by damaging 

or cutting root system. 

3. Pruning Standards: Prune trees according to ANSI A300 (Part 1). 

B. Cut branches with sharp pruning instruments; do not break or chop. 

C. Do not paint or apply sealants to wounds. 

D. Chip removed branches and stockpile in areas approved by Landscape Architect. 

3.7 REGRADING 

A. Lowering Grade: Where new finish grade is indicated below existing grade around trees, slope 

grade beyond the protection zone. Maintain existing grades within the protection zone. 

B. Raising Grade: Where new finish grade is indicated above existing grade around trees, slope 

grade beyond the protection zone. Maintain existing grades within the protection zone. 
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C. Minor Fill within Protection Zone: Where existing grade is 2 inches (50 mm) or less below 

elevation of finish grade, fill with backfill soil. Place backfill soil in a single uncompacted layer 

and hand grade to required finish elevations. 

3.8 FIELD QUALITY CONTROL 

A. Inspections: Engage a qualified arborist to direct plant-protection measures in the vicinity of 

trees, shrubs, and other vegetation indicated to remain and to prepare inspection reports. 

3.9 REPAIR AND REPLACEMENT 

A. General: Repair or replace trees, shrubs, and other vegetation indicated to remain or to be 

relocated that are damaged by construction operations, in a manner approved by Landscape 

Architect. 

1. Perform repairs of damaged trunks, branches, and roots within 24 hours according to 

arborist's written instructions. 

2. Replace trees and other plants that cannot be repaired and restored to full-growth status, 

as determined by Landscape Architect. 

B. Excess Mulch: Rake mulched area within protection zones, being careful not to injure roots. 

Rake to loosen and remove mulch that exceeds a 2-inch uniform thickness to remain. 

3.10 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Disposal: Remove excess excavated material, displaced trees, trash, and debris and legally 

dispose of them off Owner's property. 

END OF SECTION 015639 
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SECTION 017400 – CLEANING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for cleaning during the 

Project. 

B. Environmental Requirements:  Conduct cleaning and waste-disposal operations in 

compliance with local laws and ordinances.  Comply fully with federal and local 

environmental and anti-pollution regulations. 

1. Do not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in 

storm or sanitary drains. 

2. Burning or burying of debris, rubbish, or other waste material on the premises is 

not permitted. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by the manufacturer 

or fabricator for the surface to be cleaned.  Do not use cleaning agents that are potentially 

hazardous to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 PROGRESS CLEANING 

A. General 

1. Retain all stored items in an orderly arrangement allowing maximum access, not 

impending drainage or traffic, and providing the required protection of materials. 

2. Do not allow the accumulation of scrap, debris, waste material, and other items 

not required for construction of this Work. 

3. At least twice each month, and more often if necessary, completely remove all 

scrap, debris, and waste material from the jobsite. 

4. Provide adequate storage for all items awaiting removal from the jobsite, 

observing all requirements for fire protection and protection of the ecology. 

B. Site 

1. Daily, inspect the site and pick up all scrap, debris, and waste material.  Remove 

all such items to the place designated for their storage. 
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2. Weekly, inspect all arrangements of materials stored onsite.  Re-stack, tidy, or 

otherwise service all material arrangements. 

3. Maintain the site in a neat and orderly condition at all times. 

3.2 FINAL CLEANING 

A. General:  Provide final cleaning operations when indicated.  Employ experienced workers 

or professional cleaners for final cleaning.  Clean each surface or unit of Work to the 

condition expected from a commercial building cleaning and maintenance program.  

Comply with manufacturer’s instructions. 

B. Complete the following cleaning operations before requesting inspection for certification 

of Substantial Completion for the entire Project or a portion of the Project. 

1. Clean the Project Site, yard and grounds, in areas disturbed by construction 

activities including landscape development areas, of rubbish, waste material, 

litter, and foreign substances. 

2. Sweep paved areas broom clean.  Rake grounds that are neither planted nor 

paved to a smooth, even-textured surface. 

3. Remove petrochemical spills, stains, and other foreign deposits. 

4. Remove tools, construction equipment, machinery, and surplus material from the 

site. 

5. Remove snow and ice to provide safe access to the building. 

6. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free 

condition, free of stains, films, and similar foreign substances.  Avoid disturbing 

natural weathering of exterior surfaces.  Restore reflective surfaces to their 

original condition. 

7. Broom clean concrete floors in unoccupied spaces. 

8. Remove labels that are not permanent labels. 

9. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  

Replace finishes and surfaces that cannot be satisfactorily repaired or restored or 

that already show evidence of repair or restoration. 

a. Do not paint over “UL” and similar labels, including mechanical and 

electrical nameplates. 

10. Clean plumbing fixtures to a sanitary condition free of stains, including stains 

resulting from water exposure. 

11. Leave the Project clean and ready for occupancy. 

C. Pest Control:  Engage an experienced, licensed exterminator to make a final inspection 

and rid the Project of rodents, insects, and other pests.  Comply with regulations of local 

authorities. 

D. Removal of Protection:  Remove temporary protection and facilities installed during 

construction to protect previously completed installations during the remainder of the 

construction period. 
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E. Compliances:  Comply with governing regulations and safety standards for cleaning 

operations.  Remove waste materials from the site and dispose of lawfully. 

1. Where extra materials of value remain after Final Acceptance by the Owner, they 

become the Owner’s property. 

END OF SECTION  017400 
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SECTION 017419 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for the following: 

1. Salvaging nonhazardous demolition and construction waste. 

2. Recycling nonhazardous demolition and construction waste. 

3. Disposing of nonhazardous demolition and construction waste. 

B. Related Requirements: 

1. Section 311000 "Site Clearing" for disposition of waste resulting from site clearing and 

removal of above- and below-grade improvements. 

1.2 DEFINITIONS 

A. Construction Waste: Building, structure, and site improvement materials and other solid waste 

resulting from construction, remodeling, renovation, or repair operations. Construction waste 

includes packaging. 

B. Demolition Waste: Building, structure, and site improvement materials resulting from 

demolition operations. 

C. Disposal: Removal of demolition or construction waste and subsequent salvage, sale, recycling, 

or deposit in landfill, incinerator acceptable to authorities having jurisdiction, or designated 

spoil areas on Owner’s property. 

D. Recycle: Recovery of demolition or construction waste for subsequent processing in preparation 

for reuse. 

E. Salvage: Recovery of demolition or construction waste and subsequent sale or reuse in another 

facility. 

F. Salvage and Reuse: Recovery of demolition or construction waste and subsequent incorporation 

into the Work. 

1.3 ACTION SUBMITTALS 

A. Waste Management Plan: Submit plan within 10 days of date established for the Notice to 

Proceed. 
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1.4 INFORMATIONAL SUBMITTALS 

A. Recycling and Processing Facility Records: Indicate receipt and acceptance of recyclable waste 

by recycling and processing facilities licensed to accept them. Include manifests, weight tickets, 

receipts, and invoices. 

B. Landfill and Incinerator Disposal Records: Indicate receipt and acceptance of waste by landfills 

and incinerator facilities licensed to accept them. Include manifests, weight tickets, receipts, and 

invoices. 

1.5 QUALITY ASSURANCE 

A. Waste Management Coordinator Qualifications: Experienced firm, or individual employed and 

assigned by General Contractor, with a record of successful waste management coordination of 

projects with similar requirements. 

B. Waste Management Conference(s): Conduct during pre-construction meeting. 

1.6 WASTE MANAGEMENT PLAN 

A. General: Develop a waste management plan according to requirements in this Section. Plan 

shall consist of waste identification and waste reduction work plan. Indicate quantities by 

weight or volume, but use same units of measure throughout waste management plan. 

B. Waste Reduction Work Plan: List each type of waste and whether it will be salvaged, recycled, 

or disposed of in landfill or incinerator. Include points of waste generation, total quantity of 

each type of waste, quantity for each means of recovery, and handling and transportation 

procedures. 

1. Disposed Materials: Indicate how and where materials will be disposed of. Include name, 

address, and telephone number of each landfill and incinerator facility. 

PART 2 - PRODUCTS 

PART 3 - EXECUTION 

3.1 PLAN IMPLEMENTATION 

A. General: Implement approved waste management plan. Provide handling, containers, storage, 

signage, transportation, and other items as required to implement waste management plan 

during the entire duration of the Contract. 

B. Waste Management Coordinator: Engage a waste management coordinator to be responsible for 

implementing, monitoring, and reporting status of waste management work plan. 

C. Site Access and Temporary Controls: Conduct waste management operations to ensure 

minimum interference with roads, streets, walks, walkways, and other adjacent occupied and 

used facilities. 
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1. Comply with Section 015000 "Temporary Facilities and Controls" for controlling dust 

and dirt, environmental protection, and noise control. 

3.2 SALVAGING DEMOLITION WASTE 

A. Comply with requirements in Section 024119 "Selective Demolition" for salvaging demolition 

waste. 

B. Salvaged Items for Reuse in the Work: 

1. Clean salvaged items. 

2. Store items in a secure area until installation. 

3. Protect items from damage during transport and storage. 

4. Install salvaged items to comply with installation requirements for new materials and 

equipment. Provide connections, supports, and miscellaneous materials necessary to 

make items functional for use indicated. 

3.3 RECYCLING DEMOLITION AND CONSTRUCTION WASTE, GENERAL 

A. General: Recycle paper and beverage containers used by on-site workers. 

B. Preparation of Waste: Prepare and maintain recyclable waste materials according to recycling or 

reuse facility requirements. Maintain materials free of dirt, adhesives, solvents, petroleum 

contamination, and other substances deleterious to the recycling process. 

C. Procedures: Separate recyclable waste from other waste materials, trash, and debris. Separate 

recyclable waste by type at Project site to the maximum extent practical according to approved 

construction waste management plan. 

1. Provide appropriately marked containers or bins for controlling recyclable waste until 

removed from Project site. Include list of acceptable and unacceptable materials at each 

container and bin. 

a. Inspect containers and bins for contamination and remove contaminated materials 

if found. 

2. Stockpile processed materials on-site without intermixing with other materials. Place, 

grade, and shape stockpiles to drain surface water. Cover to prevent windblown dust. 

3. Stockpile materials away from construction area. Do not store within drip line of 

remaining trees. 

4. Store components off the ground and protect from the weather. 

5. Remove recyclable waste from Owner's property and transport to recycling receiver or 

processor as often as required to prevent overfilling bins. 

3.4 RECYCLING DEMOLITION WASTE 

A. Asphalt Paving: Grind asphalt to maximum 4-inch (100-mm) size. 

B. Asphalt Paving: Break up and transport paving to asphalt-recycling facility. 
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C. Concrete: Remove reinforcement and other metals from concrete and sort with other metals. 

1. Pulverize concrete to maximum 4-inch (100-mm) size. 

D. Metals: Separate metals by type. 

1. Remove and dispose of bolts, nuts, washers, and other rough hardware. 

E. Piping: Reduce piping to straight lengths and store by material and size. Separate supports, 

hangers, valves, sprinklers, and other components by material and size. 

F. Conduit: Reduce conduit to straight lengths and store by material and size. 

G. Wood Shelters: Remove and dispose of all lumber, hardware, shingles, concrete pavement and 

footings for shelters.  

3.5 RECYCLING CONSTRUCTION WASTE 

A. Packaging: 

1. Pallets: As much as possible, require deliveries using pallets to remove pallets from 

Project site. For pallets that remain on-site, break down pallets into component wood 

pieces and comply with requirements for recycling wood. 

B. Wood Materials: 

1. Clean Cut-Offs of Lumber: Grind or chip into small pieces. 

2. Clean Sawdust: Bag sawdust that does not contain painted or treated wood. 

C. Paint: Seal containers and store by type. 

3.6 DISPOSAL OF WASTE 

A. General: Except for items or materials to be salvaged or recycled, remove waste materials from 

Project site and legally dispose of them in a landfill or incinerator acceptable to authorities 

having jurisdiction. 

1. Except as otherwise specified, do not allow waste materials that are to be disposed of 

accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 

B. General: Except for items or materials to be salvaged or recycled, remove waste materials and 

legally dispose of at designated spoil areas on Owner’s property. 

C. Burning: Do not burn waste materials. 

END OF SECTION 017419 
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SECTION 024119 - SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Demolition and removal of selected site elements. 

2. Salvage of existing items to be reused or recycled. 

1.2 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition waste becomes property of Contractor. 

B. Historic items, relics, antiques, and similar objects including, but not limited to, cornerstones 

and their contents, commemorative plaques and tablets, and other items of interest or value to 

Owner that may be uncovered during demolition remain the property of Owner. 

1. Carefully salvage in a manner to prevent damage and promptly return to Owner. 

1.3 PREINSTALLATION MEETINGS 

A. Predemolition Conference: Conduct conference at Project site. 

1.4 INFORMATIONAL SUBMITTALS 

A. Proposed Protection Measures: Submit report, including Drawings, that indicates the measures 

proposed for protecting individuals and property, for environmental protection. Indicate 

proposed locations and construction of barriers. 

B. Schedule of selective demolition activities with starting and ending dates for each activity. 

C. Predemolition photographs or video. 

1.5 CLOSEOUT SUBMITTALS 

A. Inventory of items that have been removed and salvaged. 
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1.6 QUALITY ASSURANCE 

1.7 FIELD CONDITIONS 

A. Owner will occupy portions of site immediately adjacent to selective demolition area. Conduct 

selective demolition so Owner's operations will not be disrupted. 

B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as 

far as practical. 

1. Before selective demolition, Owner will remove and store, or just remove, the following 

items:  

a. Existing fire rings, lantern posts and picnic tables. 

2. Contractor shall disconnect existing power pedestals and provide to Owner. 

C. Notify Landscape Architect of discrepancies between existing conditions and Drawings before 

proceeding with selective demolition. 

D. Hazardous Materials: It is not expected that hazardous materials will be encountered in the 

Work. 

1. Hazardous materials will be removed by Owner before start of the Work. 

2. If suspected hazardous materials are encountered, do not disturb; immediately notify 

Landscape Architect and Owner. Hazardous materials will be removed by Owner under a 

separate contract. 

E. Storage or sale of removed items or materials on-site is not permitted. 

F. Utility Service: Maintain existing utilities indicated to remain in service and protect them 

against damage during selective demolition operations. 

G. Arrange selective demolition schedule so as not to interfere with Owner's operations. 

1.8 WARRANTY 

A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged 

during selective demolition, by methods and with materials and using approved contractors so 

as not to void existing warranties. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Regulatory Requirements: Comply with governing EPA notification regulations before 

beginning selective demolition. Comply with hauling and disposal regulations of authorities 

having jurisdiction. 
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B. Standards: Comply with ASSE A10.6 and NFPA 241. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped before starting selective demolition 

operations. 

B. Inventory and record the condition of items to be removed and salvaged. 

3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 

A. Existing Services/Systems to Remain: Maintain services/systems indicated to remain and 

protect them against damage. 

B. Existing Services/Systems to Be Removed, Relocated, or Abandoned: Locate, identify, 

disconnect, and seal or cap off utility services and mechanical/electrical systems serving areas 

to be selectively demolished. 

1. Owner will arrange to shut off indicated services/systems when requested by Contractor. 

2. Arrange to shut off utilities with utility companies. 

3. If services/systems are required to be removed, relocated, or abandoned, provide 

temporary services/systems that bypass area of selective demolition and that maintain 

continuity of services/systems to other parts of building. 

3.3 PROTECTION 

A. Temporary Protection: Provide temporary barricades and other protection required to prevent 

injury to people and damage to adjacent buildings and facilities to remain. 

B. Temporary Shoring: Design, provide, and maintain shoring, bracing, and structural supports as 

required to preserve stability and prevent movement, settlement, or collapse of construction and 

finishes to remain, and to prevent unexpected or uncontrolled movement or collapse of 

construction being demolished. 

C. Remove temporary barricades and protections where hazards no longer exist. 

3.4 SELECTIVE DEMOLITION 

A. General: Demolish and remove existing construction only to the extent required by new 

construction and as indicated. Use methods required to complete the Work within limitations of 

governing regulations and as follows: 

1. Neatly cut openings and holes plumb, square, and true to dimensions required. Use 

cutting methods least likely to damage construction to remain or adjoining construction. 
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Use hand tools or small power tools designed for sawing or grinding, not hammering and 

chopping. Temporarily cover openings to remain. 

2. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 

existing finished surfaces. 

3. Do not use cutting torches until work area is cleared of flammable materials. At 

concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden 

space before starting flame-cutting operations. Maintain portable fire-suppression devices 

during flame-cutting operations. 

4. Maintain fire watch during and for at least 1 hour after flame-cutting operations. 

5. Locate selective demolition equipment and remove debris and materials so as not to 

impose excessive loads on supporting walls, floors, or framing. 

6. Dispose of demolished items and materials promptly. Comply with requirements in 

Section 017419 "Construction Waste Management and Disposal." 

B. Site Access and Temporary Controls: Conduct selective demolition and debris-removal 

operations to ensure minimum interference with roads, streets, walks, walkways, and other 

adjacent occupied and used facilities. 

C. Removed and Salvaged Items: 

1. Clean salvaged items. 

2. Pack or crate items after cleaning. Identify contents of containers. 

3. Store items in a secure area until delivery to Owner. 

4. Transport items to Owner's storage area designated by Owner. 

5. Protect items from damage during transport and storage. 

D. Removed and Reinstalled Items: 

1. Clean and repair items to functional condition adequate for intended reuse. 

2. Pack or crate items after cleaning and repairing. Identify contents of containers. 

3. Protect items from damage during transport and storage. 

4. Reinstall items in locations indicated. Comply with installation requirements for new 

materials and equipment. Provide connections, supports, and miscellaneous materials 

necessary to make item functional for use indicated. 

E. Existing Items to Remain: Protect construction indicated to remain against damage and soiling 

during selective demolition. When permitted by Landscape Architect, items may be removed to 

a suitable, protected storage location during selective demolition and cleaned and reinstalled in 

their original locations after selective demolition operations are complete. 

3.5 CLEANING 

A. Remove demolition waste materials from Project site and dispose of them in an EPA-approved 

construction and demolition waste landfill acceptable to authorities having jurisdiction and 

recycle or dispose of them according to Section 017419 "Construction Waste Management and 

Disposal." 

1. Do not allow demolished materials to accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 
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3. Comply with requirements specified in Section 017419 "Construction Waste 

Management and Disposal." 

B. Burning: Do not burn demolished materials. 

C. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 

demolition operations. Return adjacent areas to condition existing before selective demolition 

operations began. 

END OF SECTION 024119 
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SECTION 032000 - CONCRETE REINFORCING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Steel reinforcement bars. 

2. Welded-wire reinforcement. 

1.2 ACTION SUBMITTALS 

A. Product Data: For the following: 

1. Each type of steel reinforcement. 

2. Bar supports. 

B. Shop Drawings: Comply with ACI SP-066: 

1. Include placing drawings that detail fabrication, bending, and placement. 

2. Include bar sizes, lengths, materials, grades, bar schedules, stirrup spacing, bent bar 

diagrams, bar arrangement, location of splices, lengths of lap splices, details of 

mechanical splice couplers, details of welding splices, tie spacing, hoop spacing, and 

supports for concrete reinforcement. 

3. For structural thermal break insulated connection system, indicate general configuration, 

insulation dimensions, tension bars, compression pads, shear bars, and dimensions. 

C. Construction Joint Layout: Indicate proposed construction joints required to build the structure. 

1. Location of construction joints is subject to approval of Architect. 

1.3 INFORMATIONAL SUBMITTALS 

A. Qualification Statements: For testing and inspection agency. 

B. Welding certificates. 

1. Reinforcement To Be Welded: Welding procedure specification in accordance with 

AWS D1.4/D1.4M. 

C. Material Test Reports: For the following, from a qualified testing agency: 

1. Steel Reinforcement: 

a. For reinforcement to be welded, mill test analysis for chemical composition and 

carbon equivalent of the steel in accordance with ASTM A706/A706M. 
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D. Field quality-control reports. 

1.4 QUALITY ASSURANCE 

A. Testing Agency Qualifications: An independent agency,  acceptable to authorities having 

jurisdiction, qualified in accordance with ASTM C1077 and ASTM E329 for testing indicated. 

B. Welding Qualifications: Qualify procedures and personnel in accordance with 

AWS D1.4/D 1.4M. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Steel Reinforcement: Deliver, store, and handle steel reinforcement to prevent bending and 

damage  and to avoid damaging coatings on steel reinforcement. 

1. Store reinforcement to avoid contact with earth. 

2. Do not allow epoxy-coated reinforcement to be stored outdoors for more than 60 days 

without being stored under an opaque covering. 

3. Do not allow dual-coated reinforcement to be stored outdoors for more than 60 days 

without being stored under an opaque covering. 

4. Do not allow stainless steel reinforcement to come into contact with uncoated 

reinforcement. 

PART 2 - PRODUCTS 

2.1 STEEL REINFORCEMENT 

A. Reinforcing Bars: ASTM A615/A615M, Grade 60 , deformed. 

2.2 REINFORCEMENT ACCESSORIES 

A. Joint Dowel Bars: ASTM A615/A615M, Grade 60, plain-steel bars, cut true to length with ends 

square and free of burrs. 

B. Bar Supports: Bolsters, chairs, spacers, and other devices for spacing, supporting, and fastening 

reinforcing bars and welded-wire reinforcement in place. 

1. Manufacture bar supports from steel wire, plastic, or precast concrete in accordance with 

CRSI's "Manual of Standard Practice," of greater compressive strength than concrete and 

as follows: 

a. For concrete surfaces exposed to view, where legs of wire bar supports contact 

forms, use CRSI Class 1 plastic-protected steel wire, all-plastic bar supports, or 

CRSI Class 2 stainless steel bar supports. 
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2.3 FABRICATING REINFORCEMENT 

A. Fabricate steel reinforcement according to CRSI's "Manual of Standard Practice." 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Protection of In-Place Conditions: 

1. Do not cut or puncture vapor retarder. 

2. Repair damage and reseal vapor retarder before placing concrete. 

B. Clean reinforcement of loose rust and mill scale, earth, ice, and other foreign materials that 

reduce bond to concrete. 

3.2 INSTALLATION OF STEEL REINFORCEMENT 

A. Comply with CRSI's "Manual of Standard Practice" for placing and supporting reinforcement. 

B. Accurately position, support, and secure reinforcement against displacement. 

1. Locate and support reinforcement with bar supports to maintain minimum concrete cover. 

2. Do not tack weld crossing reinforcing bars. 

C. Preserve clearance between bars of not less than 1 inch, not less than one bar diameter, or not 

less than 1-1/3 times size of large aggregate, whichever is greater. 

D. Provide concrete coverage in accordance with ACI 318. 

E. Set wire ties with ends directed into concrete, not toward exposed concrete surfaces. 

F. Splices: Lap splices as indicated on Drawings. 

1. Bars indicated to be continuous, and all vertical bars to be lapped not less than 36 bar 

diameters at splices, or 24 inches, whichever is greater. 

2. Stagger splices in accordance with ACI 318. 

3. Weld reinforcing bars in accordance with AWS D1.4/D 1.4M, where indicated on 

Drawings. 

3.3 JOINTS 

A. Construction Joints: Install so strength and appearance of concrete are not impaired, at locations 

indicated or as approved by Architect. 

1. Place joints perpendicular to main reinforcement. 

2. Continue reinforcement across construction joints unless otherwise indicated. 

3. Do not continue reinforcement through sides of strip placements of floors and slabs. 
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B. Doweled Joints: Install dowel bars and support assemblies at joints where indicated. Lubricate 

or asphalt coat one-half of dowel length, to prevent concrete bonding to one side of joint. 

3.4 INSTALLATION TOLERANCES 

A. Comply with ACI 117. 

3.5 FIELD QUALITY CONTROL 

A. Special Inspections: Contractor will engage a special inspector and qualified testing and 

inspecting agency to perform field tests and inspections and prepare test reports. 

B. Testing Agency: Engage a qualified testing and inspecting agency to perform tests and 

inspections and to submit reports. 

C. Inspections: 

1. Steel-reinforcement placement. 

2. Steel-reinforcement welding. 

END OF SECTION 032000 
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SECTION 033000 - CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Cast-in-place concrete, including concrete materials, mixture design, placement 

procedures, and finishes. 

B. Related Requirements: 

1. Section 032000 "Concrete Reinforcing" for steel reinforcing bars and welded-wire 

reinforcement. 

1.2 DEFINITIONS 

A. Cementitious Materials: Portland cement alone or in combination with one or more of the 

following: blended hydraulic cement, fly ash, slag cement, other pozzolans, and silica fume; 

materials subject to compliance with requirements. 

B. Water/Cement Ratio (w/cm): The ratio by weight of water to cementitious materials. 

1.3 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site . 

1. Require representatives of each entity directly concerned with cast-in-place concrete to 

attend, including the following: 

a. Contractor's superintendent. 

b. Independent testing agency responsible for concrete design mixtures. 

c. Ready-mix concrete manufacturer. 

d. Concrete Subcontractor. 

2. Review the following: 

a. Special inspection and testing and inspecting agency procedures for field quality 

control. 

b. Anchor rod and anchorage device installation tolerances. 

c. Cold and hot weather concreting procedures. 

d. Concrete finishes and finishing. 

e. Curing procedures. 

f. Forms and form-removal limitations. 

g. Shoring and reshoring procedures. 

h. Concrete repair procedures. 

i. Concrete protection. 

j. Initial curing and field curing of field test cylinders (ASTM C31/C31M.) 

k. Protection of field cured field test cylinders. 
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1.4 ACTION SUBMITTALS 

A. Product Data: For each of the following. 

1. Portland cement. 

2. Fly ash. 

3. Slag cement. 

4. Silica fume. 

5. Aggregates. 

6. Admixtures: 

a. Include limitations of use, including restrictions on cementitious materials, 

supplementary cementitious materials, air entrainment, aggregates, temperature at 

time of concrete placement, relative humidity at time of concrete placement, curing 

conditions, and use of other admixtures. 

7. Curing materials. 

8. Repair materials. 

B. Design Mixtures: For each concrete mixture, include the following: 

1. Mixture identification. 

2. Minimum 28-day compressive strength. 

3. Durability exposure class. 

4. Maximum w/cm. 

5. Calculated equilibrium unit weight, for lightweight concrete. 

6. Slump limit. 

7. Air content. 

8. Nominal maximum aggregate size. 

9. Steel-fiber reinforcement content. 

10. Synthetic micro-fiber content. 

11. Indicate amounts of mixing water to be withheld for later addition at Project site if 

permitted. 

12. Intended placement method. 

13. Submit alternate design mixtures when characteristics of materials, Project conditions, 

weather, test results, or other circumstances warrant adjustments. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For the following: 

1. Installer: Include copies of applicable ACI certificates. 

2. Ready-mixed concrete manufacturer. 

3. Testing agency: Include copies of applicable ACI certificates. 

B. Material Certificates: For each of the following, signed by manufacturers: 

1. Cementitious materials. 

2. Admixtures. 

3. Curing compounds. 

4. Bonding agents. 

5. Adhesives. 



   

 

033000 – CAST-IN-PLACE CONCRETE 3 X2219-01 

6. Repair materials. 

C. Material Test Reports: For the following, from a qualified testing agency: 

1. Portland cement. 

2. Fly ash. 

3. Slag cement. 

4. Silica fume. 

5. Aggregates. 

D. Field quality-control reports. 

1.6 QUALITY ASSURANCE 

A. Installer Qualifications: A qualified installer who employs Project personnel qualified as an 

ACI-certified Flatwork Technician and Finisher and a supervisor who is a certified ACI 

Flatwork Concrete Finisher/Technician or an ACI Concrete Flatwork Technician . 

1. Post-Installed Concrete Anchors Installers: ACI-certified Adhesive Anchor Installer. 

B. Ready-Mixed Concrete Manufacturer Qualifications: A firm experienced in manufacturing 

ready-mixed concrete products and that complies with ASTM C94/C94M requirements for 

production facilities and equipment. 

1. Manufacturer certified in accordance with NRMCA's "Certification of Ready Mixed 

Concrete Production Facilities." 

C. Laboratory Testing Agency Qualifications: A testing agency qualified in accordance with 

ASTM C1077 and ASTM E329 for testing indicated and employing an ACI-certified Concrete 

Quality Control Technical Manager. 

1. Personnel performing laboratory tests to be an ACI-certified Concrete Strength Testing 

Technician and Concrete Laboratory Testing Technician, Grade I. Testing agency 

laboratory supervisor to be an ACI-certified Concrete Laboratory Testing Technician, 

Grade II. 

D. Field Quality-Control Testing Agency Qualifications: An independent agency, acceptable to 

authorities having jurisdiction, qualified in accordance with ASTM C1077 and ASTM E329 for 

testing indicated. 

1. Personnel conducting field tests to be qualified as an ACI Concrete Field Testing 

Technician, Grade 1, in accordance with ACI CPP 610.1 or an equivalent certification 

program. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Comply with ASTM C94/C94M and ACI 301. 
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1.8 FIELD CONDITIONS 

A. Cold-Weather Placement: Comply with ACI 301 and ACI 306.1 and as follows. 

1. Protect concrete work from physical damage or reduced strength that could be caused by 

frost, freezing actions, or low temperatures. 

2. When average high and low temperature is expected to fall below 40 deg F for three 

successive days, maintain delivered concrete mixture temperature within the temperature 

range required by ACI 301. 

3. Do not use frozen materials or materials containing ice or snow. 

4. Do not place concrete in contact with surfaces less than 35 deg F, other than reinforcing 

steel. 

5. Do not use calcium chloride, salt, or other materials containing antifreeze agents or 

chemical accelerators unless otherwise specified and approved in mixture designs. 

B. Hot-Weather Placement: Comply with ACI 301 and ACI 305.1, and as follows: 

1. Maintain concrete temperature at time of discharge to not exceed 95 deg F. 

2. Fog-spray forms, steel reinforcement, and subgrade just before placing concrete. Keep 

subgrade uniformly moist without standing water, soft spots, or dry areas. 

PART 2 - PRODUCTS 

2.1 CONCRETE, GENERAL 

A. ACI Publications: Comply with ACI 301 unless modified by requirements in the Contract 

Documents. 

2.2 CONCRETE MATERIALS 

A. Source Limitations: 

1. Obtain all concrete mixtures from a single ready-mixed concrete manufacturer for entire 

Project. 

2. Obtain each type or class of cementitious material of the same brand from the same 

manufacturer's plant. 

3. Obtain aggregate from single source. 

4. Obtain each type of admixture from single source from single manufacturer. 

B. Cementitious Materials: 

1. Portland Cement: ASTM C150/C150M, Type I/II , gray . 

2. Fly Ash: ASTM C618, Class C or F. 

3. Slag Cement: ASTM C989/C989M, Grade 100 or 120. 

4. Silica Fume: ASTM C1240 amorphous silica. 

C. Normal-Weight Aggregates: ASTM C33/C33M, Class 3M coarse aggregate or better, graded. 

Provide aggregates from a single source. 
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1. Alkali-Silica Reaction: Comply with one of the following: 

a. Expansion Result of Aggregate: Not more than 0.04 percent at one-year when 

tested in accordance with ASTM C1293. 

b. Expansion Results of Aggregate and Cementitious Materials in Combination: Not 

more than 0.10 percent at an age of 16 days when tested in accordance with ASTM 

C1567. 

c. Alkali Content in Concrete: Not more than 4 lb./cu. yd. for moderately reactive 

aggregate or 3 lb./cu. yd. for highly reactive aggregate, when tested in accordance 

with ASTM C1293 and categorized in accordance with ASTM C1778, based on 

alkali content being calculated in accordance with ACI 301. 

2. Maximum Coarse-Aggregate Size: 3/4 inch nominal. 

3. Fine Aggregate: Free of materials with deleterious reactivity to alkali in cement. 

D. Air-Entraining Admixture: ASTM C260/C260M. 

E. Chemical Admixtures: Certified by manufacturer to be compatible with other admixtures that 

do not contribute water-soluble chloride ions exceeding those permitted in hardened concrete. 

Do not use calcium chloride or admixtures containing calcium chloride. 

1. Water-Reducing Admixture: ASTM C494/C494M, Type A. 

F. Water and Water Used to Make Ice: ASTM C94/C94M, potable  

2.3 CURING MATERIALS 

A. Moisture-Retaining Cover: ASTM C171, polyethylene film burlap-polyethylene sheet. 

1. Color: 

a. Ambient Temperature Below 50 deg F: Black. 

b. Ambient Temperature between 50 deg F and 85 deg F: Any color. 

c. Ambient Temperature Above 85 deg F: White. 

B. Water: Potable or complying with ASTM C1602/C1602M. 

C. Clear, Waterborne, Membrane-Forming, Dissipating Curing Compound: ASTM C309, Type 1, 

Class B. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 

offering products that may be incorporated into the Work include, but are not limited to, 

the following: 

a. Dayton Superior Corporation. 

b. Euclid Chemical Company (The); an RPM company. 

c. SpecChem, LLC. 

D. Clear, Waterborne, Membrane-Forming, Curing and Sealing Compound: ASTM C1315, Type 

1, Class A. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 

offering products that may be incorporated into the Work include, but are not limited to, 

the following: 
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a. Dayton Superior Corporation. 

b. Euclid Chemical Company (The); an RPM company. 

c. SpecChem, LLC. 

2.4 RELATED MATERIALS 

A. Bonding Agent: ASTM C1059/C1059M, Type II, nonredispersible, acrylic emulsion or styrene 

butadiene. 

2.5 REPAIR MATERIALS 

A. Repair Underlayment: Cement-based, polymer-modified, self-leveling product that can be 

applied in thicknesses from 1/8 inch and that can be feathered at edges to match adjacent floor 

elevations. 

1. Cement Binder: ASTM C150/C150M portland cement or hydraulic or blended hydraulic 

cement, as defined in ASTM C219. 

2. Primer: Product of underlayment manufacturer recommended for substrate, conditions, 

and application. 

3. Aggregate: Well-graded, washed gravel, 1/8 to 1/4 inch or coarse sand, as recommended 

by underlayment manufacturer. 

4. Compressive Strength: Not less than 4100 psi at 28 days when tested in accordance with 

ASTM C109/C109M. 

B. Repair Overlayment: Cement-based, polymer-modified, self-leveling product that can be 

applied in thicknesses from 1/4 inch and that can be filled in over a scarified surface to match 

adjacent floor elevations. 

1. Cement Binder: ASTM C150/C150M portland cement or hydraulic or blended hydraulic 

cement, as defined in ASTM C219. 

2. Primer: Product of topping manufacturer recommended for substrate, conditions, and 

application. 

3. Aggregate: Well-graded, washed gravel, 1/8 to 1/4 inch or coarse sand as recommended 

by topping manufacturer. 

4. Compressive Strength: Not less than 5000 psi at 28 days when tested in accordance with 

ASTM C109/C109M. 

2.6 CONCRETE MIXTURES, GENERAL 

A. Prepare design mixtures for each type and strength of concrete, proportioned on the basis of 

laboratory trial mixture or field test data, or both, in accordance with ACI 301. 

1. Use a qualified testing agency for preparing and reporting proposed mixture designs, 

based on laboratory trial mixtures. 

B. Cementitious Materials: Limit percentage, by weight, of cementitious materials other than 

portland cement in concrete as follows: 
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1. Fly Ash or Other Pozzolans: 25 percent by mass. 

2. Slag Cement: 50 percent by mass. 

3. Silica Fume: 10 percent by mass. 

4. Total of Fly Ash or Other Pozzolans, Slag Cement, and Silica Fume: 50 percent by mass, 

with fly ash or pozzolans not exceeding 25 percent by mass and silica fume not 

exceeding 10 percent by mass. 

5. Total of Fly Ash or Other Pozzolans and Silica Fume: 35 percent by mass with fly ash or 

pozzolans not exceeding 25 percent by mass and silica fume not exceeding 10 percent by 

mass. 

C. Admixtures: Use admixtures in accordance with manufacturer's written instructions. 

1. Use water-reducing admixture in concrete, as required, for placement and workability. 

2. Use water-reducing admixture in pumped concrete, and concrete with a w/cm below 

0.50. 

2.7 CONCRETE MIXTURES 

A. Class A : Normal-weight concrete used for footings, grade beams, and tie beams. 

1. Exposure Class: ACI 318 F1 . 

2. Minimum Compressive Strength: 4000 psi at 28 days. 

3. Maximum Dry Shrinkage in Accordance with ASTM C157: 0.05% 

4. Slump Limit: 8 inches , plus or minus 1 inch for concrete with verified slump of 3 inches 

plus or minus 1 inch before adding high-range water-reducing admixture or plasticizing 

admixture at Project site . 

5. Air Content: 

a. Exposure Class F1: 5.0 percent, plus or minus 1.5 percent at point of delivery for 

concrete containing 3/4-inch nominal maximum aggregate size . 

6. Limit water-soluble, chloride-ion content in hardened concrete to 0.15 percent by weight 

of cement. 

2.8 CONCRETE MIXING 

A. Ready-Mixed Concrete: Measure, batch, mix, and deliver concrete in accordance with ASTM 

C94/C94M, and furnish batch ticket information. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verification of Conditions: 

1. Before placing concrete, verify that installation of concrete forms, accessories, and 

reinforcement, and embedded items is complete and that required inspections have been 

performed. 

2. Do not proceed until unsatisfactory conditions have been corrected. 
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3.2 PREPARATION 

A. Provide reasonable auxiliary services to accommodate field testing and inspections, acceptable 

to testing agency, including the following: 

1. Daily access to the Work. 

2. Incidental labor and facilities necessary to facilitate tests and inspections. 

3. Secure space for storage, initial curing, and field curing of test samples, including source 

of water and continuous electrical power at Project site during site curing period for test 

samples. 

4. Security and protection for test samples and for testing and inspection equipment at 

Project site. 

3.3 INSTALLATION OF EMBEDDED ITEMS 

A. Place and secure anchorage devices and other embedded items required for adjoining Work that 

is attached to or supported by cast-in-place concrete. 

1. Use setting drawings, templates, diagrams, instructions, and directions furnished with 

items to be embedded. 

2. Install anchor rods, accurately located, to elevations required and complying with 

tolerances in Section 7.5 of ANSI/AISC 303. 

3.4 CONCRETE PLACEMENT 

A. Before placing concrete, verify that installation of formwork, reinforcement, embedded items, 

and vapor retarder is complete and that required inspections are completed. 

B. Notify Architect and testing and inspection agencies 24 hours prior to commencement of 

concrete placement. 

C. Do not add water to concrete during delivery, at Project site, or during placement unless 

approved by Architect in writing, but not to exceed the amount indicated on the concrete 

delivery ticket. 

1. Do not add water to concrete after adding high-range water-reducing admixtures to 

mixture. 

D. Before test sampling and placing concrete, water may be added at Project site, subject to 

limitations of ACI 301, but not to exceed the amount indicated on the concrete delivery ticket. 

1. Do not add water to concrete after adding high-range water-reducing admixtures to 

mixture. 

E. Deposit concrete continuously in one layer or in horizontal layers of such thickness that no new 

concrete is placed on concrete that has hardened enough to cause seams or planes of weakness. 

1. Deposit concrete to avoid segregation. 

2. Deposit concrete in horizontal layers of depth not to exceed formwork design pressures 

and in a manner to avoid inclined construction joints. 
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3. Consolidate placed concrete with mechanical vibrating equipment in accordance with 

ACI 301. 

a. Do not use vibrators to transport concrete inside forms. 

b. Insert and withdraw vibrators vertically at uniformly spaced locations to rapidly 

penetrate placed layer and at least 6 inches into preceding layer. 

c. Do not insert vibrators into lower layers of concrete that have begun to lose 

plasticity. 

d. At each insertion, limit duration of vibration to time necessary to consolidate 

concrete, and complete embedment of reinforcement and other embedded items 

without causing mixture constituents to segregate. 

3.5 FINISHING FORMED SURFACES 

A. As-Cast Surface Finishes: 

1. ACI 301 Surface Finish SF-2.0: As-cast concrete texture imparted by form-facing 

material, arranged in an orderly and symmetrical manner with a minimum of seams. 

a. Patch voids larger than 3/4 inch wide or 1/2 inch deep. 

b. Remove projections larger than 1/4 inch. 

c. Patch tie holes. 

d. Surface Tolerance: ACI 117 Class B. 

e. Locations: Apply to concrete surfaces exposed to public view, . 

B. Related Unformed Surfaces: 

1. At tops of walls, horizontal offsets, and similar unformed surfaces adjacent to formed 

surfaces, strike off smooth and finish with a color and texture matching adjacent formed 

surfaces. 

2. Continue final surface treatment of formed surfaces uniformly across adjacent unformed 

surfaces unless otherwise indicated. 

3.6 INSTALLATION OF MISCELLANEOUS CONCRETE ITEMS 

A. Filling In: 

1. Fill in holes and openings left in concrete structures after Work of other trades is in place 

unless otherwise indicated. 

2. Mix, place, and cure concrete, as specified, to blend with in-place construction. 

3. Provide other miscellaneous concrete filling indicated or required to complete the Work. 

3.7 CONCRETE CURING 

A. Protect freshly placed concrete from premature drying and excessive cold or hot temperatures. 

1. Comply with ACI 301 and ACI 306.1 for cold weather protection during curing. 

2. Comply with ACI 301 and ACI 305.1 for hot-weather protection during curing. 

3. Maintain moisture loss no more than 0.2 lb/sq. ft. x h before and during finishing 

operations. 
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B. Curing Formed Surfaces: Comply with ACI 308.1 as follows: 

1. Cure formed concrete surfaces, including underside of beams, supported slabs, and other 

similar surfaces. 

2. If forms remain during curing period, moist cure after loosening forms. 

3. If removing forms before end of curing period, continue curing for remainder of curing 

period, as follows: 

a. Continuous Fogging: Maintain standing water on concrete surface until final 

setting of concrete. 

b. Continuous Sprinkling: Maintain concrete surface continuously wet. 

c. Absorptive Cover: Pre-dampen absorptive material before application; apply 

additional water to absorptive material to maintain concrete surface continuously 

wet. 

d. Water-Retention Sheeting Materials: Cover exposed concrete surfaces with 

sheeting material, taping, or lapping seams. 

e. Membrane-Forming Curing Compound: Apply uniformly in continuous operation 

by power spray or roller in accordance with manufacturer's written instructions. 

1) Recoat areas subject to heavy rainfall within three hours after initial 

application. 

2) Maintain continuity of coating and repair damage during curing period. 

C. Curing Unformed Surfaces: Comply with ACI 308.1 as follows: 

1. Begin curing immediately after finishing concrete. 

3.8 TOLERANCES 

A. Conform to ACI 117. 

3.9 CONCRETE SURFACE REPAIRS 

A. Defective Concrete: 

1. Repair and patch defective areas when approved by Architect. 

2. Remove and replace concrete that cannot be repaired and patched to Architect's approval. 

B. Patching Mortar: Mix dry-pack patching mortar, consisting of 1 part portland cement to 2-1/2 

parts fine aggregate passing a No. 16 sieve, using only enough water for handling and placing. 

C. Repairing Formed Surfaces: Surface defects include color and texture irregularities, cracks, 

spalls, air bubbles, honeycombs, rock pockets, fins and other projections on the surface, and 

stains and other discolorations that cannot be removed by cleaning. 

1. Immediately after form removal, cut out honeycombs, rock pockets, and voids more than 

1/2 inch in any dimension to solid concrete. 

a. Limit cut depth to 3/4 inch. 

b. Make edges of cuts perpendicular to concrete surface. 

c. Clean, dampen with water, and brush-coat holes and voids with bonding agent. 

d. Fill and compact with patching mortar before bonding agent has dried. 
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e. Fill form-tie voids with patching mortar or cone plugs secured in place with 

bonding agent. 

2. Repair defects on surfaces exposed to view by blending white portland cement and 

standard portland cement, so that, when dry, patching mortar matches surrounding color. 

a. Patch a test area at inconspicuous locations to verify mixture and color match 

before proceeding with patching. 

b. Compact mortar in place and strike off slightly higher than surrounding surface. 

3. Repair defects on concealed formed surfaces that will affect concrete's durability and 

structural performance as determined by Architect. 

D. Repairing Unformed Surfaces: 

1. Test unformed surfaces, such as floors and slabs, for finish, and verify surface tolerances 

specified for each surface. 

a. Correct low and high areas. 

b. Test surfaces sloped to drain for trueness of slope and smoothness; use a sloped 

template. 

2. Repair finished surfaces containing surface defects, including spalls, popouts, 

honeycombs, rock pockets, crazing, and cracks in excess of 0.01 inch wide or that 

penetrate to reinforcement or completely through unreinforced sections regardless of 

width, and other objectionable conditions. 

3. After concrete has cured at least 14 days, correct high areas by grinding. 

4. Correct localized low areas during, or immediately after, completing surface-finishing 

operations by cutting out low areas and replacing with patching mortar. 

a. Finish repaired areas to blend into adjacent concrete. 

5. Correct other low areas scheduled to remain exposed with repair topping. 

a. Cut out low areas to ensure a minimum repair topping depth of 1/4 inch to match 

adjacent floor elevations. 

b. Prepare, mix, and apply repair topping and primer in accordance with 

manufacturer's written instructions to produce a smooth, uniform, plane, and level 

surface. 

6. Repair defective areas, except random cracks and single holes 1 inch or less in diameter, 

by cutting out and replacing with fresh concrete. 

a. Remove defective areas with clean, square cuts, and expose steel reinforcement 

with at least a 3/4-inch clearance all around. 

b. Dampen concrete surfaces in contact with patching concrete and apply bonding 

agent. 

c. Mix patching concrete of same materials and mixture as original concrete, except 

without coarse aggregate. 

d. Place, compact, and finish to blend with adjacent finished concrete. 

e. Cure in same manner as adjacent concrete. 

7. Repair random cracks and single holes 1 inch or less in diameter with patching mortar. 

a. Groove top of cracks and cut out holes to sound concrete, and clean off dust, dirt, 

and loose particles. 

b. Dampen cleaned concrete surfaces and apply bonding agent. 

c. Place patching mortar before bonding agent has dried. 

d. Compact patching mortar and finish to match adjacent concrete. 

e. Keep patched area continuously moist for at least 72 hours. 

E. Perform structural repairs of concrete, subject to Architect's approval, using epoxy adhesive and 

patching mortar. 
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F. Repair materials and installation not specified above may be used, subject to Architect's 

approval. 

3.10 FIELD QUALITY CONTROL 

A. Special Inspections: Contractor will engage a special inspector to perform field tests and 

inspections and prepare testing and inspection reports. 

B. Testing Agency: Engage a qualified testing and inspecting agency to perform tests and 

inspections and to submit reports. 

1. Testing agency to be responsible for providing curing container for composite samples on 

Site and verifying that field-cured composite samples are cured in accordance with 

ASTM C31/C31M. 

2. Testing agency to immediately report to Architect, Contractor, and concrete manufacturer 

any failure of Work to comply with Contract Documents. 

3. Testing agency to report results of tests and inspections, in writing, to Owner, Architect, 

Contractor, and concrete manufacturer within 48 hours of inspections and tests. 

a. Test reports to include reporting requirements of ASTM C31/C31M, ASTM 

C39/C39M, and ACI 301, including the following as applicable to each test and 

inspection: 

1) Project name. 

2) Name of testing agency. 

3) Names and certification numbers of field and laboratory technicians 

performing inspections and testing. 

4) Name of concrete manufacturer. 

5) Date and time of inspection, sampling, and field testing. 

6) Date and time of concrete placement. 

7) Location in Work of concrete represented by samples. 

8) Date and time sample was obtained. 

9) Truck and batch ticket numbers. 

10) Design compressive strength at 28 days. 

11) Concrete mixture designation, proportions, and materials. 

12) Field test results. 

13) Information on storage and curing of samples before testing, including 

curing method and maximum and minimum temperatures during initial 

curing period. 

14) Type of fracture and compressive break strengths at seven days and 28 days. 

C. Batch Tickets: For each load delivered, submit three copies of batch delivery ticket to testing 

agency, indicating quantity, mix identification, admixtures, design strength, aggregate size, 

design air content, design slump at time of batching, and amount of water that can be added at 

Project site. 

D. Inspections: 

1. Headed bolts and studs. 

2. Verification of use of required design mixture. 

3. Concrete placement, including conveying and depositing. 

4. Curing procedures and maintenance of curing temperature. 
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5. Verification of concrete strength before removal of shores and forms from beams and 

slabs. 

6. Batch Plant Inspections: On a random basis, as determined by Architect. 

E. Concrete Tests: Testing of composite samples of fresh concrete obtained in accordance with 

ASTM C 172/C 172M to be performed in accordance with the following requirements: 

1. Testing Frequency: Obtain one composite sample for each day's pour of each concrete 

mixture exceeding 5 cu. yd., but less than 25 cu. yd., plus one set for each additional 50 

cu. yd. or fraction thereof. 

a. When frequency of testing provides fewer than five compressive-strength tests for 

each concrete mixture, testing to be conducted from at least five randomly selected 

batches or from each batch if fewer than five are used. 

2. Slump: ASTM C143/C143M: 

a. One test at point of placement for each composite sample, but not less than one test 

for each day's pour of each concrete mixture. 

b. Perform additional tests when concrete consistency appears to change. 

3. Air Content: ASTM C231/C231M pressure method, for normal-weight concrete; . 

a. One test for each composite sample, but not less than one test for each day's pour 

of each concrete mixture. 

4. Concrete Temperature: ASTM C1064/C1064M: 

a. One test hourly when air temperature is 40 deg F and below or 80 deg F and above, 

and one test for each composite sample. 

5. Compression Test Specimens: ASTM C31/C31M: 

a. Cast and laboratory cure five 4-inch by 8-inchcylinder specimens for each 

composite sample. 

6. Compressive-Strength Tests: ASTM C39/C39M. 

a. Test one laboratory-cured specimens at seven days and one set of three specimens 

at 28 days. 

b. A compressive-strength test to be the average compressive strength from a set of 

three specimens obtained from same composite sample and tested at age indicated. 

7. Strength of each concrete mixture will be satisfactory if every average of any three 

consecutive compressive-strength tests equals or exceeds specified compressive strength, 

and no compressive-strength test value falls below specified compressive strength by 

more than 500 psi if specified compressive strength is 4000 psi, or no compressive 

strength test value is less than 10 percent of specified compressive strength if specified 

compressive strength is greater than 5000 psi. 

8. Nondestructive Testing: Impact hammer, sonoscope, or other nondestructive device may 

be permitted by Architect but will not be used as sole basis for approval or rejection of 

concrete. 

9. Additional Tests: 

a. Testing and inspecting agency to make additional tests of concrete when test 

results indicate that slump, air entrainment, compressive strengths, or other 

requirements have not been met, as directed by Architect. 

b. Testing and inspecting agency may conduct tests to determine adequacy of 

concrete by cored cylinders complying with ASTM C42/C42M or by other 

methods as directed by Architect. 

1) Acceptance criteria for concrete strength to be in accordance with ACI 301, 

Section 1.6.6.3. 

10. Additional testing and inspecting, at Contractor's expense, will be performed to determine 

compliance of replaced or additional work with specified requirements. 
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11. Correct deficiencies in the Work that test reports and inspections indicate do not comply 

with the Contract Documents. 

3.11 PROTECTION 

A. Protect concrete surfaces as follows: 

1. Protect from petroleum stains. 

2. Diaper hydraulic equipment used over concrete surfaces. 

3. Prohibit vehicles from interior concrete slabs. 

4. Prohibit use of pipe-cutting machinery over concrete surfaces. 

5. Prohibit placement of steel items on concrete surfaces. 

6. Prohibit use of acids or acidic detergents over concrete surfaces. 

END OF SECTION 033000 



   

 

051200 – STRUCTURAL STEEL FRAMING 1 X2219-01 

SECTION 051200 - STRUCTURAL STEEL FRAMING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Structural-steel materials. 

1.2 DEFINITIONS 

A. Structural Steel: Elements of the structural frame indicated on Drawings and as described in 

ANSI/AISC 303. 

1.3 COORDINATION 

A. Coordinate installation of anchorage items to be embedded in or attached to other construction 

without delaying the Work. Provide setting diagrams, sheet metal templates, instructions, and 

directions for installation. 

1.4 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site . 

1.5 ACTION SUBMITTALS 

A. Product Data: 

1. Structural-steel materials. 

2. High-strength, bolt-nut-washer assemblies. 

3. Anchor rods. 

4. Galvanized-steel primer. 

5. Etching cleaner. 

6. Galvanized repair paint. 

B. Shop Drawings: Show fabrication of structural-steel components. 

1. Include details of cuts, connections, splices, camber, holes, and other pertinent data. 

2. Include embedment Drawings. 

3. Indicate welds by standard AWS symbols, distinguishing between shop and field welds, 

and show size, length, and type of each weld. Show backing bars that are to be removed 

and supplemental fillet welds where backing bars are to remain. 

4. Indicate type, size, and length of bolts, distinguishing between shop and field bolts. 

Identify pretensioned and slip-critical, high-strength bolted connections. 
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5. Identify members not to be shop primed. 

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For Installer fabricator testing agency. 

B. Welding certificates. 

C. Mill test reports for structural-steel materials, including chemical and physical properties. 

1.7 QUALITY ASSURANCE 

A. Fabricator Qualifications: A qualified fabricator that participates in the AISC Quality 

Certification Program and is designated an AISC-Certified Plant, Category BU or is accredited 

by the IAS Fabricator Inspection Program for Structural Steel (Acceptance Criteria 172). 

B. Installer Qualifications: A qualified Installer who participates in the AISC Quality Certification 

Program and is designated an AISC-Certified Erector, Category CSE. 

C. Welding Qualifications: Qualify procedures and personnel in accordance with 

AWS D1.1/D1.1M. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Store materials to permit easy access for inspection and identification. Keep steel members off 

ground and spaced by using pallets, dunnage, or other supports and spacers. Protect steel 

members and packaged materials from corrosion and deterioration. 

1. Do not store materials on structure in a manner that might cause distortion, damage, or 

overload to members or supporting structures. Repair or replace damaged materials or 

structures as directed. 

B. Store fasteners in a protected place in sealed containers with manufacturer's labels intact. 

1. Fasteners may be repackaged provided Owner's testing and inspecting agency observes 

repackaging and seals containers. 

2. Clean and relubricate bolts and nuts that become dry or rusty before use. 

3. Comply with manufacturers' written recommendations for cleaning and lubricating 

ASTM F3125/F3125M, Grade F1852 bolt assemblies and for retesting bolt assemblies 

after lubrication. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Comply with applicable provisions of the following specifications and documents: 
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1. ANSI/AISC 303. 

2. ANSI/AISC 360. 

3. RCSC's "Specification for Structural Joints Using High-Strength Bolts." 

B. Connection Design Information: 

1. Option 1: Connection designs have been completed and connections indicated on the 

Drawings. 

2.2 STRUCTURAL-STEEL MATERIALS 

A. Channels, Angles, M-Shapes: ASTM A36/A36M . 

B. Channels, Angles, S-Shapes: ASTM A36/A36M . 

C. Plate and Bar: ASTM A36/A36M . 

D. Cold-Formed Hollow Structural Sections: ASTM A500/A500M, Grade B structural tubing. 

E. Welding Electrodes: Comply with AWS requirements. 

2.3 BOLTS AND CONNECTORS 

A. Zinc-Coated High-Strength A325 Bolts, Nuts, and Washers: ASTM F3125/F3125M, 

Grade A325, Type 1, heavy-hex steel structural bolts; ASTM A563, Grade DH, heavy-hex 

carbon-steel nuts; and ASTM F436/F436M, Type 1, hardened carbon-steel washers. 

1. Finish: Hot-dip or mechanically deposited zinc coating. 

2. Direct-Tension Indicators: ASTM F959/F959M, Type 325-1, compressible-washer type 

with mechanically deposited zinc coating finish. 

2.4 RODS 

A. Unheaded Anchor Rods: ASTM F1554, Grade 36 . 

1. Configuration: Straight . 

2. Nuts: ASTM A563 heavy-hex carbon steel. 

3. Plate Washers: ASTM A36/A36M carbon steel. 

4. Washers: ASTM F436, Type 1, hardened carbon steel. 

5. Finish: Hot-dip zinc coating, ASTM A153/A153M, Class C . 

B. Headed Anchor Rods: ASTM F1554, Grade 36 , straight. 

1. Nuts: ASTM A563 heavy-hex carbon steel. 

2. Plate Washers: ASTM A36/A36M carbon steel. 

3. Washers: ASTM F436, Type 1, hardened carbon steel. 

4. Finish: Hot-dip zinc coating, ASTM A153/A153M, Class C . 
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2.5 FABRICATION 

A. Structural Steel: Fabricate and assemble in shop to greatest extent possible. Fabricate in 

accordance with ANSI/AISC 303 and to ANSI/AISC 360. 

1. Camber structural-steel members where indicated. 

2. Fabricate beams with rolling camber up. 

3. Identify high-strength structural steel in accordance with ASTM A6/A6M and maintain 

markings until structural-steel framing has been erected. 

4. Mark and match-mark materials for field assembly. 

5. Complete structural-steel assemblies, including welding of units, before starting shop-

priming operations. 

B. Bolt Holes: Cut, drill, or punch standard bolt holes perpendicular to metal surfaces. 

C. Finishing: Accurately finish ends of columns and other members transmitting bearing loads. 

D. Cleaning: Clean and prepare steel surfaces that are to remain unpainted in accordance with 

SSPC-SP 1.  

E. Holes: Provide holes required for securing other work to structural steel and for other work to 

pass through steel members. 

1. Cut, drill, or punch holes perpendicular to steel surfaces.  Do not thermally cut bolt holes 

or enlarge holes by burning. 

2. Baseplate Holes: Cut, drill, mechanically thermal cut, or punch holes perpendicular to 

steel surfaces. 

3. Weld threaded nuts to framing and other specialty items indicated to receive other work. 

2.6 SHOP CONNECTIONS 

A. High-Strength Bolts: Shop install high-strength bolts in accordance with RCSC's "Specification 

for Structural Joints Using High-Strength Bolts" for type of bolt and type of joint specified. 

1. Joint Type: Snug tightened . 

B. Weld Connections: Comply with AWS D1.1/D1.1M for tolerances, appearances, welding 

procedure specifications, weld quality, and methods used in correcting welding work. 

1. Assemble and weld built-up sections by methods that maintain true alignment of axes 

without exceeding tolerances in ANSI/AISC 303 for mill material. 

2.7 GALVANIZING 

A. Hot-Dip Galvanized Finish: Apply zinc coating by the hot-dip process to structural steel in 

accordance with ASTM A123/A123M. 

1. Fill vent and drain holes that are exposed in the finished Work unless they function as 

weep holes, by plugging with zinc solder and filing off smooth. 

2. Galvanize all steel exposed to the exterior or embedded in concrete. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify, with certified steel erector present, elevations of concrete- and masonry-bearing surfaces 

and locations of anchor rods, bearing plates, and other embedments for compliance with 

requirements. 

1. Prepare a certified survey of existing conditions. Include bearing surfaces, anchor rods, 

bearing plates, and other embedments showing dimensions, locations, angles, and 

elevations. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Provide temporary shores, guys, braces, and other supports during erection to keep structural 

steel secure, plumb, and in alignment against temporary construction loads and loads equal in 

intensity to design loads. Remove temporary supports when permanent structural steel, 

connections, and bracing are in place unless otherwise indicated on Drawings. 

3.3 ERECTION 

A. Set structural steel accurately in locations and to elevations indicated and in accordance with 

ANSI/AISC 303 and ANSI/AISC 360. 

B. Baseplates, Bearing Plates, and Leveling Plates: Clean concrete- and masonry-bearing surfaces 

of bond-reducing materials, and roughen surfaces prior to setting plates. Clean bottom surface 

of plates. 

1. Weld plate washers to top of baseplate. 

2.  Snug-tighten anchor rods after supported members have been positioned and plumbed. 

Do not remove wedges or shims but, if protruding, cut off flush with edge of plate before 

packing with grout. 

C. Maintain erection tolerances of structural steel within ANSI/AISC 303. 

D. Align and adjust various members that form part of complete frame or structure before 

permanently fastening. Before assembly, clean bearing surfaces and other surfaces that are in 

permanent contact with members. Perform necessary adjustments to compensate for 

discrepancies in elevations and alignment. 

1. Level and plumb individual members of structure.  

2. Make allowances for difference between temperature at time of erection and mean 

temperature when structure is completed and in service. 

E. Splice members only where indicated. 

F. Do not use thermal cutting during erection. 
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G. Do not enlarge unfair holes in members by burning or using drift pins. Ream holes that must be 

enlarged to admit bolts. 

3.4 FIELD CONNECTIONS 

A. High-Strength Bolts: Install high-strength bolts in accordance with RCSC's "Specification for 

Structural Joints Using High-Strength Bolts" for bolt and joint type specified. 

1. Joint Type: Snug tightened . 

B. Weld Connections: Comply with AWS D1.1/D1.1M for tolerances, appearances, welding 

procedure specifications, weld quality, and methods used in correcting welding work. 

1. Comply with ANSI/AISC 303 and ANSI/AISC 360 for bearing, alignment, adequacy of 

temporary connections, and removal of paint on surfaces adjacent to field welds. 

2. Remove backing bars or runoff tabs, back gouge, and grind steel smooth. 

3. Assemble and weld built-up sections by methods that maintain true alignment of axes 

without exceeding tolerances in ANSI/AISC 303 for mill material. 

3.5 REPAIR 

A. Galvanized Surfaces: Clean areas where galvanizing is damaged or missing, and repair 

galvanizing to comply with ASTM A780/A780M. 

3.6 FIELD QUALITY CONTROL 

A. Special Inspections: Contractor will engage a special inspector to perform the following special 

inspections: 

1. Verify structural-steel materials and inspect steel frame joint details. 

2. Verify weld materials and inspect welds. 

3. Verify connection materials and inspect high-strength bolted connections. 

B. Testing Agency: Engage a qualified testing agency to perform tests and inspections. 

1. Bolted Connections: Inspect bolted connections in accordance with RCSC's 

"Specification for Structural Joints Using High-Strength Bolts." 

2. Welded Connections: Visually inspect field welds in accordance with AWS D1.1/D1.1M. 

a. In addition to visual inspection, test and inspect field welds in accordance with 

AWS D1.1/D1.1M and the following inspection procedures, at testing agency's 

option: 

1) Liquid Penetrant Inspection: ASTM E165/E165M. 

2) Magnetic Particle Inspection: ASTM E709; performed on root pass and on 

finished weld. Cracks or zones of incomplete fusion or penetration are not 

accepted. 

3) Ultrasonic Inspection: ASTM E164. 

4) Radiographic Inspection: ASTM E94/E94M. 
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END OF SECTION 051200 
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SECTION 260500 - COMMON WORK RESULTS FOR ELECTRICAL 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Electrical equipment coordination and installation. 

2. Grout. 

3. Common electrical installation requirements. 

1.3 DEFINITIONS 

A. EPDM:  Ethylene-propylene-diene terpolymer rubber. 

B. NBR:  Acrylonitrile-butadiene rubber. 

1.4 SUBMITTALS 

A. Product Data:  For sleeve seals. 

1.5 COORDINATION 

A. Coordinate arrangement, mounting, and support of electrical equipment: 

1. To allow maximum possible headroom unless specific mounting heights that reduce 

headroom are indicated. 

2. To provide for ease of disconnecting the equipment with minimum interference to other 

installations. 

3. To allow right of way for piping and conduit installed at required slope. 

4. So connecting raceways, cables, wireways, cable trays, and busways will be clear of 

obstructions and of the working and access space of other equipment. 

B. Coordinate installation of required supporting devices and set sleeves in cast-in-place 

concrete, masonry walls, and other structural components as they are constructed. 

PART 2 - PRODUCTS 

2.1 GROUT 

A. Nonmetallic, Shrinkage-Resistant Grout:  ASTM C 1107, factory-packaged, nonmetallic 

aggregate grout, noncorrosive, nonstaining, mixed with water to consistency suitable for 

application and a 30-minute working time. 
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PART 3 - EXECUTION 

3.1 COMMON REQUIREMENTS FOR ELECTRICAL INSTALLATION 

A. Comply with NECA 1. 

B. Measure indicated mounting heights to bottom of unit for suspended items and to center of 

unit for wall-mounting items. 

C. Headroom Maintenance:  If mounting heights or other location criteria are not indicated, 

arrange and install components and equipment to provide maximum possible headroom 

consistent with these requirements. 

D. Equipment:  Install to facilitate service, maintenance, and repair or replacement of components 

of both electrical equipment and other nearby installations.  Connect in such a way as to 

facilitate future disconnecting with minimum interference with other items in the vicinity. 

E. Right of Way:  Give to piping systems installed at a required slope. 

END OF SECTION 260500 
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SECTION 260519 - LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Copper building wire rated 600 V or less. 

2. Connectors, splices, and terminations rated 600 V and less. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Product Schedule: Indicate type, use, location, and termination locations. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For testing agency. 

B. Field quality-control reports. 

1.5 QUALITY ASSURANCE 

A. Testing Agency Qualifications: Member company of NETA. 

1. Testing Agency's Field Supervisor: Certified by NETA to supervise on-site testing. 

PART 2 - PRODUCTS 

2.1 COPPER BUILDING WIRE 

A. Description: Flexible, insulated and uninsulated, drawn copper current-carrying conductor 

with an overall insulation layer or jacket, or both, rated 600 V or less. 

B. Manufacturers:  Subject to compliance with requirements, provide products by one of the 

following: 

1. Alcan Products Corporation; Alcan Cable Division. 

2. American Insulated Wire Corp.; a Leviton Company. 

3. General Cable Corporation. 

4. Senator Wire & Cable Company. 

5. Southwire Company.  
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C. Standards: 

1. Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked 

for intended location and use. 

2. RoHS compliant. 

3. Conductor and Cable Marking: Comply with wire and cable marking according to UL's 

"Wire and Cable Marking and Application Guide." 

D. Conductors: Copper, complying with ASTM B 3 for bare annealed copper and with 

ASTM B 8 and ASTM B 496 for stranded conductors. 

E. Conductor Insulation: 

1. Type THWN-2: Comply with UL 83. 

2. Type RHW-2:  Comply with UL 44. 

3. Type USE-2:  Comply with UL 854 

4. Type THW-2: Comply with NEMA WC-70/ICEA S-95-658 and UL 83. 

2.2 CONNECTORS AND SPLICES 

A. Description: Factory-fabricated connectors and splices of size, ampacity rating, material, type, 

and class for application and service indicated; listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and use. 

B. Push-in type wire connectors are prohibited. 

C. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering 

products that may be incorporated into the Work include, but are not limited to, the following: 

1. AFC Cable Systems, Inc. 

2. Hubbell Power Systems, Inc. 

3. O-Z/Gedney; EGS Electrical Group LLC. 

4. 3M; Electrical Products Division. 

5. Tyco Electronics Corp. 

PART 3 - EXECUTION 

3.1 CONDUCTOR MATERIAL APPLICATIONS 

A. Feeders: Copper; solid for No. 10 AWG and smaller; stranded for No. 8 AWG and larger. 

B. Branch Circuits: Copper. Solid for No. 10 AWG and smaller; stranded for No. 8 AWG and 

larger. 

3.2 CONDUCTOR INSULATION AND MULTICONDUCTOR CABLE APPLICATIONS AND 

WIRING METHODS 

A. Service Entrance: Type THHN/THWN-2 or THW-2, single conductors in raceway. 

B. Pedestal Feeders:  Type USE-2/RUHW-2 or XLPE Multi-conductor Cable direct buried. 

C. Feeders Concealed in Concrete, below Slabs-on-Grade, and Underground: 

Type THHN/THWN-2 or THW-2, single conductors in raceway. 
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D. Exposed Branch Circuits, Including in Crawlspaces: Type THHN/THWN-2, single 

conductors in raceway. 

E. Branch Circuits Concealed in Ceilings, Walls, and Partitions: Type THHN/THWN-2, single 

`multi-pole circuits) for circuits within the specific rooms they serve with a maximum length 

of 50ft.  All homeruns to panels to be in conduit.  

F. Branch Circuits Concealed in Concrete, below Slabs-on-Grade, and Underground: 

Type THHN/THWN-2 or THW-2, single conductors in raceway. 

G. Cord Drops and Portable Appliance Connections: Type SO, hard service cord with stainless-

steel, wire-mesh, strain relief device at terminations to suit application. 

3.3 INSTALLATION OF CONDUCTORS AND CABLES 

A. Conceal cables in finished walls, ceilings, and floors unless otherwise indicated. 

B. Complete raceway installation between conductor and cable termination points according to 

Section 260533 "Raceways and Boxes for Electrical Systems" prior to pulling conductors and 

cables. 

C. Use manufacturer-approved pulling compound or lubricant where necessary; compound used 

must not deteriorate conductor or insulation. Do not exceed manufacturer's recommended 

maximum pulling tensions and sidewall pressure values. 

D. Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips, that 

will not damage cables or raceway. 

E. Install exposed cables parallel and perpendicular to surfaces of exposed structural members, 

and follow surface contours where possible. 

F. Support cables according to Section 260529 "Hangers and Supports for Electrical Systems." 

3.4 CONNECTIONS 

A. Tighten electrical connectors and terminals according to manufacturer's published torque-

tightening values. If manufacturer's torque values are not indicated, use those specified in 

UL 486A-486B. 

B. Make splices, terminations, and taps that are compatible with conductor material and that 

possess equivalent or better mechanical strength and insulation ratings than unspliced 

conductors. 

3.5 IDENTIFICATION 

A. Identify and color-code conductors and cables according to Section 260553 "Identification for 

Electrical Systems." 

B. Identify each spare conductor at each end with identity number and location of other end of 

conductor, and identify as spare conductor. 

3.6 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 
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1. After installing conductors and cables and before electrical circuitry has been energized, 

test service entrance and feeder conductors for compliance with requirements. 

2. Perform each of the following visual and electrical tests: 

 Inspect exposed sections of conductor and cable for physical damage and correct 

connection according to the single-line diagram. 

 Test bolted connections for high resistance using one of the following: 

1) A low-resistance ohmmeter. 

2) Calibrated torque wrench. 

3) Thermographic survey. 

 Inspect compression-applied connectors for correct cable match and indentation. 

 Inspect for correct identification. 

 Inspect cable jacket and condition. 

 Insulation-resistance test on each conductor for ground and adjacent conductors. 

Apply a potential of 500-V dc for 300-V rated cable and 1000-V dc for 600-V 

rated cable for a one-minute duration. 

 Continuity test on each conductor and cable. 

 Uniform resistance of parallel conductors. 

3. Initial Infrared Scanning: After Substantial Completion, but before Final Acceptance, 

perform an infrared scan of each splice in conductors No. 3 AWG and larger. Remove 

box and equipment covers so splices are accessible to portable scanner. Correct 

deficiencies determined during the scan. 

 Instrument: Use an infrared scanning device designed to measure temperature or 

to detect significant deviations from normal values. Provide calibration record 

for device. 

 Record of Infrared Scanning: Prepare a certified report that identifies switches 

checked and that describes scanning results. Include notation of deficiencies 

detected, remedial action taken, and observations after remedial action. 

4. Follow-up Infrared Scanning: Perform an additional follow-up infrared scan of each 

switch 11 months after date of Substantial Completion. 

B. Cables will be considered defective if they do not pass tests and inspections. 

C. Prepare test and inspection reports to record the following: 

1. Procedures used. 

2. Results that comply with requirements. 

3. Results that do not comply with requirements, and corrective action taken to achieve 

compliance with requirements. 

END OF SECTION 260519 
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SECTION 260526 - GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes:  Grounding systems and equipment. 

1.3 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Informational Submittals:  Plans showing dimensioned as-built locations of grounding 

features specified in "Field Quality Control" Article, including the following: 

1. Test wells. 

2. Ground rods. 

C. Qualification Data:  For qualified testing agency and testing agency's field supervisor. 

D. Field quality-control reports. 

E. Operation and Maintenance Data:  For grounding to include in emergency, operation, and 

maintenance manuals. In addition to items specified in Division 01 Section "Operation and 

Maintenance Data," include the following: 

1. Instructions for periodic testing and inspection of grounding features at test wells  based 

on NETA MTS. 

 Tests shall determine if ground-resistance or impedance values remain within 

specified maximums, and instructions shall recommend corrective action if 

values do not. 

 Include recommended testing intervals. 

1.4 QUALITY ASSURANCE 

A. Testing Agency Qualifications:  Member company of NETA or an NRTL. 

1. Testing Agency's Field Supervisor:  Currently certified by NETA to supervise on-site 

testing. 

B. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, 

by a qualified testing agency, and marked for intended location and application. 

C. Comply with UL 467 for grounding and bonding materials and equipment. 
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PART 2 - PRODUCTS 

2.1 CONDUCTORS 

A. Insulated Conductors:  Copper or tinned-copper wire or cable insulated for 600 V unless 

otherwise required by applicable Code or authorities having jurisdiction. 

B. Bare Copper Conductors: 

1. Solid Conductors:  ASTM B 3. 

2. Stranded Conductors:  ASTM B 8. 

3. Tinned Conductors:  ASTM B 33. 

4. Bonding Cable:  28 kcmil, 14 strands of No. 17 AWG conductor, 1/4 inch in diameter. 

5. Bonding Conductor:  No. 4 or No. 6 AWG, stranded conductor. 

6. Bonding Jumper:  Copper tape, braided conductors terminated with copper ferrules; 1-

5/8 inches wide and 1/16 inch thick. 

7. Tinned Bonding Jumper:  Tinned-copper tape, braided conductors terminated with 

copper ferrules; 1-5/8 incheswide and 1/16 inch thick. 

2.2 CONNECTORS 

A. Listed and labeled by an NRTL acceptable to authorities having jurisdiction for applications 

in which used and for specific types, sizes, and combinations of conductors and other items 

connected. 

B. Bolted Connectors for Conductors and Pipes:  Copper or copper alloy, pressure type with at 

least two bolts. 

1. Pipe Connectors:  Clamp type, sized for pipe. 

C. Welded Connectors:  Exothermic-welding kits of types recommended by kit manufacturer for 

materials being joined and installation conditions. 

D. Bus-bar Connectors:  Mechanical type, cast silicon bronze, solderless compression-type wire 

terminals, and long-barrel, two-bolt connection to ground bus bar. 

2.3 GROUNDING ELECTRODES 

A. Ground Rods:  Copper-clad steel, sectional type; 3/4 inch by 10 feet in diameter. 

PART 3 - EXECUTION 

3.1 APPLICATIONS 

A. Conductors:  Install solid conductor for No. 8 AWG and smaller, and stranded conductors for 

No. 6 AWG and larger unless otherwise indicated. 

B. Underground Grounding Conductors:  Install bare tinned-copper conductor, No. 3/0 AWG 

minimum. 

1. Bury at least 24 inchesbelow grade. 

C. Conductor Terminations and Connections: 
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1. Pipe and Equipment Grounding Conductor Terminations:  Bolted connectors. 

2. Underground Connections:  Welded connectors except at test wells and as otherwise 

indicated. 

3. Connections to Ground Rods at Test Wells:  Bolted connectors. 

4. Connections to Structural Steel:  Welded connectors. 

3.2 EQUIPMENT GROUNDING 

A. Install insulated equipment grounding conductors with all feeders and branch circuits. 

B. Air-Duct Equipment Circuits:  Install insulated equipment grounding conductor to duct-

mounted electrical devices operating at 120 V and more, including air cleaners, heaters, 

dampers, humidifiers, and other duct electrical equipment.  Bond conductor to each unit and 

to air duct and connected metallic piping. 

C. Water Heater, Heat-Tracing, and Antifrost Heating Cables:  Install a separate insulated 

equipment grounding conductor to each electric water heater and heat-tracing cable.  Bond 

conductor to heater units, piping, connected equipment, and components. 

D. Isolated Grounding Receptacle Circuits:  Install an insulated equipment grounding conductor 

connected to the receptacle grounding terminal.  Isolate conductor from raceway and from 

panelboard grounding terminals.  Terminate at equipment grounding conductor terminal of the 

applicable derived system or service unless otherwise indicated. 

E. Isolated Equipment Enclosure Circuits:  For designated equipment supplied by a branch circuit 

or feeder, isolate equipment enclosure from supply circuit raceway with a nonmetallic raceway 

fitting listed for the purpose.  Install fitting where raceway enters enclosure, and install a 

separate insulated equipment grounding conductor.  Isolate conductor from raceway and from 

panelboard grounding terminals.  Terminate at equipment grounding conductor terminal of the 

applicable derived system or service unless otherwise indicated. 

F. Signal and Communication Equipment:  In addition to grounding and bonding required by 

NFPA 70, provide a separate grounding system complying with requirements in TIA/ATIS J-

STD-607-A. 

1. For telephone, alarm, voice and data, and other communication equipment, provide 

No. 4 AWG minimum insulated grounding conductor in raceway from grounding 

electrode system to each service location, terminal cabinet, wiring closet, and central 

equipment location. 

2. Service and Central Equipment Locations and Wiring Closets:  Terminate grounding 

conductor on a 1/4-by-4-by-12-inch grounding bus. 

3. Terminal Cabinets:  Terminate grounding conductor on cabinet grounding terminal. 

3.3 INSTALLATION 

A. Grounding Conductors:  Route along shortest and straightest paths possible unless otherwise 

indicated or required by Code.  Avoid obstructing access or placing conductors where they 

may be subjected to strain, impact, or damage. 

B. Ground Bonding Common with Lightning Protection System:  Comply with NFPA 780 and 

UL 96 when interconnecting with lightning protection system.  Bond electrical power system 

ground directly to lightning protection system grounding conductor at closest point to 

electrical service grounding electrode.  Use bonding conductor sized same as system 

grounding electrode conductor, and install in conduit. 
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C. Ground Rods:  Drive rods until tops are 2 inchesbelow finished floor or final grade unless 

otherwise indicated. 

1. Interconnect ground rods with grounding electrode conductor below grade and as 

otherwise indicated.  Make connections without exposing steel or damaging coating if 

any. 

2. For grounding electrode system, install at least three rods spaced at least one-rod length 

from each other and located at least the same distance from other grounding electrodes, 

and connect to the service grounding electrode conductor. 

D. Test Wells:  Ground rod driven through drilled hole in bottom of handhole.  Handholes are 

specified in Division 26 Section "Underground Ducts and Raceways for Electrical Systems," 

and shall be at least 12 inches deep, with cover. 

1. Test Wells:  Install at least one test well for each service unless otherwise indicated.  

Install at the ground rod electrically closest to service entrance.  Set top of test well 

flush with finished grade or floor. 

E. Bonding Straps and Jumpers:  Install in locations accessible for inspection and maintenance 

except where routed through short lengths of conduit. 

1. Bonding to Structure:  Bond straps directly to basic structure, taking care not to 

penetrate any adjacent parts. 

2. Bonding to Equipment Mounted on Vibration Isolation Hangers and Supports:  Install 

bonding so vibration is not transmitted to rigidly mounted equipment. 

3. Use exothermic-welded connectors for outdoor locations; if a disconnect-type 

connection is required, use a bolted clamp. 

F. Grounding for Steel Building Structure:  Install a driven ground rod at base of each corner 

column and at intermediate exterior columns at distances not more than 60 feet apart. 

G. Ufer Ground (Concrete-Encased Grounding Electrode):  Fabricate according to NFPA 70; use 

a minimum of 20 feetof bare copper conductor not smaller than No. 4. 

1. If concrete foundation is less than 20 feetlong, coil excess conductor within base of 

foundation. 

2. Bond grounding conductor to reinforcing steel in at least four locations and to anchor 

bolts.  Extend grounding conductor below grade and connect to building's grounding 

grid or to grounding electrode external to concrete. 

3.4 LABELING 

A. Comply with requirements in Division 26 Section "Identification for Electrical Systems" 

Article for instruction signs.  The label or its text shall be green. 

3.5 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 

B. Tests and Inspections: 

1. After installing grounding system but before permanent electrical circuits have been 

energized, test for compliance with requirements. 
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2. Inspect physical and mechanical condition.  Verify tightness of accessible, bolted, 

electrical connections with a calibrated torque wrench according to manufacturer's 

written instructions. 

3. Test completed grounding system at each location where a maximum ground-resistance 

level is specified, at service disconnect enclosure grounding terminal, at ground test 

wells.  Make tests at ground rods before any conductors are connected. 

 Measure ground resistance no fewer than two full days after last trace of 

precipitation and without soil being moistened by any means other than natural 

drainage or seepage and without chemical treatment or other artificial means of 

reducing natural ground resistance. 

 Perform tests by fall-of-potential method according to IEEE 81. 

4. Prepare dimensioned Drawings locating each test well, ground rod and ground-rod 

assembly, and other grounding electrodes.  Identify each by letter in alphabetical order, 

and key to the record of tests and observations.  Include the number of rods driven and 

their depth at each location, and include observations of weather and other phenomena 

that may affect test results.  Describe measures taken to improve test results. 

C. Grounding system will be considered defective if it does not pass tests and inspections. 

D. Prepare test and inspection reports. 

E. Report measured ground resistances that exceed the following values: 

1. Power and Lighting Equipment or System with Capacity of 500 kVA and Less:  10 

ohms. 

2. Substations and Pad-Mounted Equipment:  5 ohms. 

F. Excessive Ground Resistance:  If resistance to ground exceeds specified values, notify 

Architect promptly and include recommendations to reduce ground resistance. 

END OF SECTION 260526 
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SECTION 260529 - HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Steel slotted support systems. 

2. Conduit and cable support devices. 

3. Support for conductors in vertical conduit. 

4. Structural steel for fabricated supports and restraints. 

5. Mounting, anchoring, and attachment components, including powder-actuated 

fasteners, mechanical expansion anchors, concrete inserts, clamps, through bolts, toggle 

bolts, and hanger rods. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include construction details, material descriptions, dimensions of individual 

components and profiles, and finishes for the following: 

 Slotted support systems, hardware, and accessories. 

 Clamps. 

 Hangers. 

 Sockets. 

 Eye nuts. 

 Fasteners. 

 Anchors. 

 Saddles. 

 Brackets. 

2. Include rated capacities and furnished specialties and accessories. 

B. Shop Drawings: Signed and sealed by a qualified professional engineer. For fabrication 

and installation details for electrical hangers and support systems. 

1. Hangers. Include product data for components. 

2. Slotted support systems. 

3. Equipment supports. 

C. Delegated-Design Submittal: For hangers and supports for electrical systems. 

1. Include design calculations and details of hangers. 
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1.4 INFORMATIONAL SUBMITTALS 

A. Welding certificates. 

1.5 QUALITY ASSURANCE 

A. Welding Qualifications: Qualify procedures and personnel according to the following: 

1. AWS D1.1/D1.1M. 

2. AWS D1.2/D1.2M. 

PART 2 - PRODUCTS 

2.1 SUPPORT, ANCHORAGE, AND ATTACHMENT COMPONENTS 

A. Steel Slotted Support Systems: Preformed steel channels and angles with minimum 13/32-

inch diameter holes at a maximum of 8 inches o.c. in at least one surface. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one of 

the following: 

 Allied Tube & Conduit. 

 Cooper B-Line, Inc.; a division of Cooper Industries. 

 ERICO International Corporation. 

 GS Metals Corp. 

 Thomas & Betts Corporation. 

 Unistrut; Tyco International, Ltd. 

 Wesanco, Inc. 

2. Standard: Comply with MFMA-4 factory-fabricated components for field assembly. 

3. Material for Channel, Fittings, and Accessories: Galvanized steel. 

4. Channel Width: Selected for applicable load criteria, minimum of 1-5/8 inches. 

5. Metallic Coatings: Hot-dip galvanized after fabrication and applied according to 

MFMA-4. 

B. Conduit and Cable Support Devices: Steel hangers, clamps, and associated fittings, designed 

for types and sizes of raceway or cable to be supported. 

C. Support for Conductors in Vertical Conduit: Factory-fabricated assembly consisting of 

threaded body and insulating wedging plug or plugs for nonarmored electrical conductors or 

cables in riser conduits. Plugs shall have number, size, and shape of conductor gripping pieces 

as required to suit individual conductors or cables supported. Body shall be made of malleable 

iron. 

D. Structural Steel for Fabricated Supports and Restraints: ASTM A 36/A 36M steel plates, 

shapes, and bars; black and galvanized. 

E. Mounting, Anchoring, and Attachment Components: Items for fastening electrical items or 

their supports to building surfaces include the following: 

1. Mechanical-Expansion Anchors: Insert-wedge-type, zinc-coated steel, for use in 

hardened portland cement concrete, with tension, shear, and pullout capacities 

appropriate for supported loads and building materials where used. 
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 Manufacturers:  Subject to compliance with requirements, provide products by 

one of the following: 

1) Cooper B-Line, Inc.; a division of Cooper Industries. 

2) Empire Tool and Manufacturing Co., Inc. 

3) Hilti Inc. 

4) ITW Ramset/Red Head; a division of Illinois Tool Woorks, Inc. 

5) MKT Fastening, LLC. 

2. Concrete Inserts: Steel or malleable-iron, slotted support system units are similar to 

MSS Type 18 units and comply with MFMA-4 or MSS SP-58. 

3. Clamps for Attachment to Steel Structural Elements: MSS SP-58 units are suitable for 

attached structural element. 

4. Through Bolts: Structural type, hex head, and high strength. Comply with 

ASTM A 325. 

5. Toggle Bolts: All-steel springhead type. 

6. Hanger Rods: Threaded steel. 

2.2 FABRICATED METAL EQUIPMENT SUPPORT ASSEMBLIES 

A. Description: Welded or bolted structural-steel shapes, shop or field fabricated to fit dimensions 

of supported equipment. 

PART 3 - EXECUTION 

3.1 APPLICATION 

A. Comply with the following standards for application and installation requirements of hangers 

and supports, except where requirements on Drawings or in this Section are stricter: 

1. NECA 1. 

2. NECA 101 

B. Comply with requirements for raceways and boxes specified in Section 260533 "Raceways 

and Boxes for Electrical Systems." 

C. Maximum Support Spacing and Minimum Hanger Rod Size for Raceways: Space supports for 

EMT, IMC, and RMC as required by NFPA 70. Minimum rod size shall be 1/4 inchin 

diameter. 

D. Multiple Raceways or Cables: Install trapeze-type supports fabricated with steel slotted 

support system, sized so capacity can be increased by at least 25 percent in future without 

exceeding specified design load limits. 

1. Secure raceways and cables to these supports with two-bolt conduit clamps. 

3.2 SUPPORT INSTALLATION 

A. Comply with NECA 1 and NECA 101 for installation requirements except as specified in this 

article. 

B. Strength of Support Assemblies: Where not indicated, select sizes of components so strength 

will be adequate to carry present and future static loads within specified loading limits. 
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Minimum static design load used for strength determination shall be weight of supported 

components plus 200 lb. 

C. Mounting and Anchorage of Surface-Mounted Equipment and Components: Anchor and 

fasten electrical items and their supports to building structural elements by the following 

methods unless otherwise indicated by code: 

1. To Wood: Fasten with lag screws or through bolts. 

2. To New Concrete: Bolt to concrete inserts. 

3. To Masonry: Approved toggle-type bolts on hollow masonry units and expansion 

anchor fasteners on solid masonry units. 

4. To Existing Concrete: Expansion anchor fasteners. 

5. To Steel: Welded threaded studs complying with AWS D1.1/D1.1M, with lock 

washers and nuts. 

6. To Light Steel: Sheet metal screws. 

7. Items Mounted on Hollow Walls and Nonstructural Building Surfaces: Mount cabinets, 

panelboards, disconnect switches, control enclosures, pull and junction boxes, 

transformers, and other devices on slotted-channel racks attached to substrate by means 

that comply with seismic-restraint strength and anchorage requirements. 

D. Drill holes for expansion anchors in concrete at locations and to depths that avoid the need for 

reinforcing bars. 

3.3 CONCRETE BASES 

A. Construct concrete bases of dimensions indicated, but not less than 4 incheslarger in both 

directions than supported unit, and so anchors will be a minimum of 10 bolt diameters from 

edge of the base. 

B. Use 3000-psi, 28-day compressive-strength concrete. Concrete materials, reinforcement, and 

placement requirements are specified in Section 033000 " Cast-in-Place Concrete." 

C. Anchor equipment to concrete base as follows: 

1. Place and secure anchorage devices. Use supported equipment manufacturer's setting 

drawings, templates, diagrams, instructions, and directions furnished with items to be 

embedded. 

2. Install anchor bolts to elevations required for proper attachment to supported 

equipment. 

3. Install anchor bolts according to anchor-bolt manufacturer's written instructions. 

3.4 PAINTING 

A. Touchup: Clean field welds and abraded areas of shop paint. Paint exposed areas immediately 

after erecting hangers and supports. Use same materials as used for shop painting. Comply 

with SSPC-PA 1 requirements for touching up field-painted surfaces. 

1. Apply paint by brush or spray to provide minimum dry film thickness of 2.0 mils. 

B. Galvanized Surfaces: Clean welds, bolted connections, and abraded areas and apply 

galvanizing-repair paint to comply with ASTM A 780. 

END OF SECTION 260529 
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SECTION 260533 - RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Metal conduits, tubing, and fittings. 

2. Nonmetal conduits, tubing, and fittings. 

3. Metal wireways and auxiliary gutters. 

4. Boxes, enclosures, and cabinets. 

5. Handholes and boxes for exterior underground cabling. 

1.3 DEFINITIONS 

A. ARC: Aluminum rigid conduit. 

B. GRC: Galvanized rigid steel conduit. 

C. IMC: Intermediate metal conduit. 

1.4 ACTION SUBMITTALS 

A. Product Data: For surface raceways, wireways and fittings, floor boxes, hinged-cover 

enclosures, and cabinets. 

B. Shop Drawings: For custom enclosures and cabinets. Include plans, elevations, sections, and 

attachment details. 

1.5 INFORMATIONAL SUBMITTALS 

A. Source quality-control reports. 

PART 2 - PRODUCTS 

2.1 METAL CONDUITS, TUBING, AND FITTINGS 

A. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering 

products that may be incorporated into the Work include, but are not limited to, the 

following: 

1. AFC Cable Systems, Inc. 

2. Allied Tube & Conduit; a Tyco International Ltd. Co. 

3. Anamet Electrical, Inc.; Anaconda Metal Hose. 
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4. Electri-Flex Co. 

5. O-Z Gedney; a unit of General Signal. 

6. Wheatland Tube Company. 

7. Republic Conduit. 

8. Southwire 

B. Listing and Labeling: Metal conduits, tubing, and fittings shall be listed and labeled as 

defined in NFPA 70, by a qualified testing agency, and marked for intended location and 

application. 

C. GRC: Comply with ANSI C80.1 and UL 6. 

D. IMC: Comply with ANSI C80.6 and UL 1242. 

E. PVC-Coated Steel Conduit: PVC-coated rigid steel conduit. 

1. Comply with NEMA RN 1. 

2. Coating Thickness: 0.040 inch, minimum. 

F. EMT: Comply with ANSI C80.3 and UL 797. 

G. FMC: Comply with UL 1; zinc-coated steel. 

H. LFMC: Flexible steel conduit with PVC jacket and complying with UL 360. 

I. Fittings for Metal Conduit: Comply with NEMA FB 1 and UL 514B. 

1. Fittings for EMT: 

 Material: Steel. 

 Type: compression. 

2. Expansion Fittings: PVC or steel to match conduit type, complying with UL 651, 

rated for environmental conditions where installed, and including flexible external 

bonding jumper. 

3. Coating for Fittings for PVC-Coated Conduit: Minimum thickness of 0.040 inch, with 

overlapping sleeves protecting threaded joints. 

J. Joint Compound for IMC or GRC: Approved, as defined in NFPA 70, by authorities having 

jurisdiction for use in conduit assemblies, and compounded for use to lubricate and protect 

threaded conduit joints from corrosion and to enhance their conductivity. 

2.2 NONMETALLIC CONDUITS, TUBING, AND FITTINGS 

A. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering 

products that may be incorporated into the Work include, but are not limited to, the 

following: 

1. AFC Cable Systems, Inc. 

2. Anamet Electrical, Inc.; Anaconda Metal Hose. 

3. CANTEX Inc. 

4. Electri-Flex Co. 

5. Lamson & Sessions; Carlon Electrical Products. 

6. RACO; a Hubbell Company. 

7. Thomas & Betts Corporation. 
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B. Listing and Labeling: Nonmetallic conduits, tubing, and fittings shall be listed and labeled as 

defined in NFPA 70, by a qualified testing agency, and marked for intended location and 

application. 

C. ENT: Comply with NEMA TC 13 and UL 1653. 

D. RNC: Type EPC-40-PVC, complying with NEMA TC 2 and UL 651 unless otherwise 

indicated. 

E. LFNC: Comply with UL 1660. 

F. Rigid HDPE: Comply with UL 651A. 

G. Continuous HDPE: Comply with UL 651B. 

H. RTRC: Comply with UL 1684A and NEMA TC 14. 

I. Fittings for ENT and RNC: Comply with NEMA TC 3; match to conduit or tubing type and 

material. 

J. Fittings for LFNC: Comply with UL 514B. 

K. Solvents and Adhesives: As recommended by conduit manufacturer. 

2.3 METAL WIREWAYS AND AUXILIARY GUTTERS 

A. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering 

products that may be incorporated into the Work include, but are not limited to, the 

following: 

1. Cooper B-Line, Inc. 

2. Hoffman. 

3. Square D; Schneider Electric. 

B. Description: Sheet metal, complying with UL 870 and NEMA 250, Type 3R  unless 

otherwise indicated, and sized according to NFPA 70. 

1. Metal wireways installed outdoors shall be listed and labeled as defined in NFPA 70, 

by a qualified testing agency, and marked for intended location and application. 

C. Fittings and Accessories: Include covers, couplings, offsets, elbows, expansion joints, 

adapters, hold-down straps, end caps, and other fittings to match and mate with wireways as 

required for complete system. 

D. Wireway Covers: Flanged-and-gasketed type unless otherwise indicated. 

E. Finish: Manufacturer's standard enamel finish. 

2.4 BOXES, ENCLOSURES, AND CABINETS 

A. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering 

products that may be incorporated into the Work include, but are not limited to, the 

following: 

1. Cooper Crouse-Hinds; Div. of Cooper Industries, Inc. 

2. EGS/Appleton Electric. 

3. Erickson Electrical Equipment Company. 

4. Hoffman. 
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5. Hubbell Incorporated; Killark Electric Manufacturing Co. Division. 

6. O-Z/Gedney; a unit of General Signal. 

7. RACO; a Hubbell Company. 

8. Robroy Industries, Inc.; Enclosure Division. 

9. Scott Fetzer Co.; Adalet Division. 

10. Spring City Electrical Manufacturing Company. 

11. Thomas & Betts Corporation. 

12. Walker Systems, Inc.; Wiremold Company (The). 

13. Woodhead, Daniel Company; Woodhead Industries, Inc. Subsidiary. 

B. General Requirements for Boxes, Enclosures, and Cabinets: Boxes, enclosures, and cabinets 

installed in wet locations shall be listed for use in wet locations. 

C. Sheet Metal Outlet and Device Boxes: Comply with NEMA OS 1 and UL 514A. 

D. Cast-Metal Outlet and Device Boxes: Comply with NEMA FB 1, ferrous alloy, Type FD, 

with gasketed cover. 

E. Small Sheet Metal Pull and Junction Boxes: NEMA OS 1. 

F. Cast-Metal Access, Pull, and Junction Boxes: Comply with NEMA FB 1 and UL 1773, 

galvanized, cast iron with gasketed cover. 

G. Device Box Dimensions: 4 inches square by 2-1/8 inches deep or 4 inches by 2-1/8 inches 

by 2-1/8 inches deep depending on device configuration or as noted on drawings.  

Provide mud ring covers as required for device installation. 

H. Gangable boxes are prohibited. 

I. Hinged-Cover Enclosures: Comply with UL 50 and NEMA 250, Type 3R with continuous-

hinge cover with flush latch unless otherwise indicated. 

1. Metal Enclosures: Steel, finished inside and out with manufacturer's standard enamel. 

2. Interior Panels: Steel; all sides finished with manufacturer's standard enamel. 

J. Cabinets: 

1. NEMA 250, Type 3R galvanized-steel box with removable interior panel and 

removable front, finished inside and out with manufacturer's standard enamel. 

2. Hinged door in front cover with flush latch and concealed hinge. 

3. Key latch to match panelboards. 

4. Metal barriers to separate wiring of different systems and voltage. 

5. Accessory feet where required for freestanding equipment. 

2.5 HANDHOLES AND BOXES FOR EXTERIOR UNDERGROUND WIRING 

A. General Requirements for Handholes and Boxes: 

1. Boxes and handholes for use in underground systems shall be designed and identified 

as defined in NFPA 70, for intended location and application. 

2. Boxes installed in wet areas shall be listed and labeled as defined in NFPA 70, by a 

qualified testing agency, and marked for intended location and application. 

B. Polymer-Concrete Handholes and Boxes with Polymer-Concrete Cover: Molded of sand and 

aggregate, bound together with polymer resin, and reinforced with steel, fiberglass, or a 

combination of the two. 
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1. Available Manufacturers:  Subject to compliance with requirements, manufacturers 

offering products that may be incorporated into the Work include, but are not limited 

to, the following: 

 Armorcast Products Company. 

 Carson Industries LLC. 

 CDR Systems Corporation. 

 NewBasis. 

 Hubbell Quazite (Basis of Design) 

2. Standard: Comply with SCTE 77. 

3. Configuration: Designed for flush burial with open bottom unless otherwise indicated. 

4. Cover: Weatherproof, secured by tamper-resistant locking devices and having 

structural load rating consistent with enclosure and handhole location. 

5. Cover Finish: Nonskid finish shall have a minimum coefficient of friction of 0.50. 

6. Cover Legend: Molded lettering, "ELECTRIC." 

7. Conduit Entrance Provisions: Conduit-terminating fittings shall mate with entering 

ducts for secure, fixed installation in enclosure wall. 

8. Handholes 12 Inches Wide by 24 Inches Longand Larger: Have inserts for cable 

racks and pulling-in irons installed before concrete is poured. 

9. Tier 22 rating unless otherwise noted. 

2.6 SOURCE QUALITY CONTROL FOR UNDERGROUND ENCLOSURES 

A. Handhole and Pull-Box Prototype Test: Test prototypes of handholes and boxes for 

compliance with SCTE 77. Strength tests shall be for specified tier ratings of products 

supplied. 

1. Strength tests of complete boxes and covers shall be by either an independent testing 

agency or manufacturer. A qualified registered professional engineer shall certify tests 

by manufacturer. 

2. Testing machine pressure gages shall have current calibration certification complying 

with ISO 9000 and ISO 10012 and traceable to NIST standards. 

PART 3 - EXECUTION 

3.1 RACEWAY APPLICATION 

A. Outdoors: Apply raceway products as specified below unless otherwise indicated: 

1. Exposed Conduit: GRC. 

2. Underground Conduit: RNC, Type EPC-40-PVC or direct-bored Schedule 40 

HDPE.  Conduit direct buried unless noted otherwise on drawings. 

3. Connection to Vibrating Equipment (Including Transformers and Hydraulic, 

Pneumatic, Electric Solenoid, or Motor-Driven Equipment): LFMC. 

4. Boxes and Enclosures, Aboveground: NEMA 250, Type 3R. 

B. Indoors: Apply raceway products as specified below unless otherwise indicated: 

1. Exposed, Not Subject to Physical Damage: EMT. 

2. Exposed, Not Subject to Severe Physical Damage: EMT. 

3. Exposed and Subject to Severe Physical Damage: GRC. 
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4. Concealed in Ceilings and Interior Walls and Partitions: EMT. 

5. Connection to Vibrating Equipment (Including Transformers and Hydraulic, 

Pneumatic, Electric Solenoid, or Motor-Driven Equipment): FMC, except use LFMC 

in damp or wet locations. 

6. Damp or Wet Locations: GRC. 

7. Boxes and Enclosures: NEMA 250, Type 1, except use NEMA 250, Type 4 stainless 

steel in institutional and commercial kitchens and damp or wet locations. 

C. Minimum Raceway Size:  

1. Outdoor:  1 inch trade size 

2. Indoor: 3/4-inchtrade size. 

D. Raceway Fittings: Compatible with raceways and suitable for use and location. 

1. Rigid and Intermediate Steel Conduit: Use threaded rigid steel conduit fittings unless 

otherwise indicated. Comply with NEMA FB 2.10. 

2. PVC Externally Coated, Rigid Steel Conduits: Use only fittings listed for use with this 

type of conduit. Patch and seal all joints, nicks, and scrapes in PVC coating after 

installing conduits and fittings. Use sealant recommended by fitting manufacturer and 

apply in thickness and number of coats recommended by manufacturer. 

3. EMT: Use compression, cast-metal fittings. Comply with NEMA FB 2.10. 

4. Flexible Conduit: Use only fittings listed for use with flexible conduit. Comply with 

NEMA FB 2.20. 

E. Do not install aluminum conduits, boxes, or fittings in contact with concrete or earth. 

F. Do not install nonmetallic conduit where ambient temperature exceeds 120 deg. 

3.2 INSTALLATION 

A. Comply with NECA 1 and NECA 101 for installation requirements except where 

requirements on Drawings or in this article are stricter. Comply with NECA 102 for 

aluminum conduits. Comply with NFPA 70 limitations for types of raceways allowed in 

specific occupancies and number of floors. 

B. Keep raceways at least 6 inchesaway from parallel runs of flues and steam or hot-water 

pipes. Install horizontal raceway runs above water and steam piping. 

C. Complete raceway installation before starting conductor installation. 

D. Comply with requirements in Section 260529 "Hangers and Supports for Electrical Systems" 

for hangers and supports. 

E. Arrange stub-ups so curved portions of bends are not visible above finished slab. 

F. Install no more than the equivalent of three 90-degree bends in any conduit run except for 

control wiring conduits, for which fewer bends are allowed. Support within 12 inches of 

changes in direction. 

G. Conceal conduit and EMT within finished walls, ceilings, and floors unless otherwise 

indicated. Install conduits parallel or perpendicular to building lines. 

H. Support conduit within 12 inchesof enclosures to which attached. 

I. Raceways Embedded in Slabs: 
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1. Run conduit larger than 1-inchtrade size, parallel or at right angles to main 

reinforcement. Where at right angles to reinforcement, place conduit close to slab 

support. Secure raceways to reinforcement at maximum 10-footintervals. 

2. Arrange raceways to cross building expansion joints at right angles with expansion 

fittings. 

3. Arrange raceways to keep a minimum of 2 inchesof concrete cover in all directions. 

4. Do not embed threadless fittings in concrete unless specifically approved by Architect 

for each specific location. 

J. Threaded Conduit Joints, Exposed to Wet, Damp, Corrosive, or Outdoor Conditions: Apply 

listed compound to threads of raceway and fittings before making up joints. Follow 

compound manufacturer's written instructions. 

K. Coat field-cut threads on PVC-coated raceway with a corrosion-preventing conductive 

compound prior to assembly. 

L. Terminate threaded conduits into threaded hubs or with locknuts on inside and outside of 

boxes or cabinets. Install bushings on conduits up to 1-1/4-inchtrade size and insulated throat 

metal bushings on 1-1/2- trade size and larger conduits terminated with locknuts. Install 

insulated throat metal grounding bushings on service conduits. 

M. Install raceways square to the enclosure and terminate at enclosures with locknuts. Install 

locknuts hand tight plus 1/4 turn more. 

N. Do not rely on locknuts to penetrate nonconductive coatings on enclosures. Remove coatings 

in the locknut area prior to assembling conduit to enclosure to assure a continuous ground 

path. 

O. Cut conduit perpendicular to the length. For conduits 2-inchtrade size and larger, use roll 

cutter or a guide to make cut straight and perpendicular to the length. 

P. Install pull wires in empty raceways. Use polypropylene or monofilament plastic line with 

not less than 200-lbtensile strength. Leave at least 12 inchesof slack at each end of pull wire. 

Cap underground raceways designated as spare above grade alongside raceways in use. 

Q. Install raceway sealing fittings at accessible locations according to NFPA 70 and fill them 

with listed sealing compound. For concealed raceways, install each fitting in a flush steel 

box with a blank cover plate having a finish similar to that of adjacent plates or surfaces. 

Install raceway sealing fittings according to NFPA 70. 

R. Install devices to seal raceway interiors at accessible locations. Locate seals so no fittings or 

boxes are between the seal and the following changes of environments. Seal the interior of 

all raceways at the following points: 

1. Where conduits pass from warm to cold locations, such as boundaries of refrigerated 

spaces. 

2. Where an underground service raceway enters a building or structure. 

3. Where otherwise required by NFPA 70. 

S. Comply with manufacturer's written instructions for solvent welding RNC and fittings. 

T. Expansion-Joint Fittings: 

1. Install in each run of aboveground RNC that is located where environmental 

temperature change may exceed 30 deg Fand that has straight-run length that exceeds 

25 feet. Install in each run of aboveground RMC and EMT conduit that is located 
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where environmental temperature change may exceed 100 deg Fand that has straight-

run length that exceeds 100 feet. 

2. Install type and quantity of fittings that accommodate temperature change listed for 

each of the following locations: 

 Outdoor Locations Not Exposed to Direct Sunlight: 125 deg Ftemperature 

change. 

 Outdoor Locations Exposed to Direct Sunlight: 155 deg Ftemperature change. 

3. Install fitting(s) that provide expansion and contraction for at least 0.00041 inch per 

foot of length of straight run per deg F of temperature change for PVC conduits. 

Install fitting(s) that provide expansion and contraction for at least 0.000078 inch per 

foot of length of straight run per deg F of temperature change for metal conduits. 

4. Install expansion fittings at all locations where conduits cross building or structure 

expansion joints. 

5. Install each expansion-joint fitting with position, mounting, and piston setting selected 

according to manufacturer's written instructions for conditions at specific location at 

time of installation. Install conduit supports to allow for expansion movement. 

U. Mount boxes at heights indicated on Drawings. If mounting heights of boxes are not 

individually indicated, give priority to ADA requirements. Install boxes with height 

measured to top of box unless otherwise indicated. 

3.3 INSTALLATION OF UNDERGROUND CONDUIT 

A. Direct-Buried Conduit: 

1. Excavate trench bottom to provide firm and uniform support for conduit. Prepare 

trench bottom as specified in Section 312000 "Earth Moving" for pipe less than 6 

inches in nominal diameter. 

2. Install backfill as specified in Section 312000 "Earth Moving." 

3. After installing conduit, backfill and compact. Start at tie-in point, and work toward 

end of conduit run, leaving conduit at end of run free to move with expansion and 

contraction as temperature changes during this process. Firmly hand tamp backfill 

around conduit to provide maximum supporting strength. After placing controlled 

backfill to within 12 inches of finished grade, make final conduit connection at end of 

run and complete backfilling with normal compaction as specified in Section 312000 

"Earth Moving." 

4. Install manufactured rigid steel conduit elbows for stub-ups at poles and equipment 

and at building entrances through floor. 

 For stub-ups at equipment mounted on outdoor concrete bases and where 

conduits penetrate building foundations, extend steel conduit horizontally a 

minimum of 60 inchesfrom edge of foundation or equipment base. Install 

insulated grounding bushings on terminations at equipment. 

5. Underground Warning Tape: Comply with requirements in Section 260553 

"Identification for Electrical Systems." 

3.4 INSTALLATION OF UNDERGROUND HANDHOLES AND BOXES 

A. Install handholes and boxes level and plumb and with orientation and depth coordinated with 

connecting conduits to minimize bends and deflections required for proper entrances. 
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B. Unless otherwise indicated, support units on a level bed of crushed stone or gravel, graded 

from 1/2-inchsieve to No. 4sieve and compacted to same density as adjacent undisturbed 

earth. 

C. Elevation: In paved areas, set so cover surface will be flush with finished grade. Set covers 

of other enclosures 1 inch above finished grade. 

D. Install handholes with bottom below frost line, (36” below grade). 

E. Install removable hardware, including pulling eyes, cable stanchions, cable arms, and 

insulators, as required for installation and support of cables and conductors and as indicated. 

Select arm lengths to be long enough to provide spare space for future cables but short 

enough to preserve adequate working clearances in enclosure. 

3.5 PROTECTION 

A. Protect coatings, finishes, and cabinets from damage and deterioration. 

1. Repair damage to galvanized finishes with zinc-rich paint recommended by 

manufacturer. 

2. Repair damage to PVC coatings or paint finishes with matching touchup coating 

recommended by manufacturer. 

END OF SECTION 260533 
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SECTION 260553 - IDENTIFICATION FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Identification for raceway and metal-clad cable. 

2. Identification for conductors. 

3. Underground-line warning tape. 

4. Warning labels and signs. 

5. Instruction signs. 

6. Equipment identification labels. 

7. Miscellaneous identification products. 

1.3 SUBMITTALS 

A. Product Data:  For each electrical identification product indicated. 

1.4 QUALITY ASSURANCE 

A. Comply with ANSI A13.1 and ANSI C2. 

B. Comply with NFPA 70. 

C. Comply with 29 CFR 1910.145. 

1.5 COORDINATION 

A. Coordinate identification names, abbreviations, colors, and other features with requirements 

in the Contract Documents, Shop Drawings, manufacturer's wiring diagrams, and the 

Operation and Maintenance Manual, and with those required by codes, standards, and 

29 CFR 1910.145.  Use consistent designations throughout Project. 

B. Coordinate installation of identifying devices with completion of covering and painting of 

surfaces where devices are to be applied. 

C. Coordinate installation of identifying devices with location of access panels and doors. 

D. Install identifying devices before installing acoustical ceilings and similar concealment. 
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PART 2 - PRODUCTS 

2.1 RACEWAY AND METAL-CLAD CABLE IDENTIFICATION MATERIALS 

A. Comply with ANSI A13.1 for minimum size of letters for legend and for minimum length of 

color field for each raceway and cable size. 

B. Color for Printed Legend: 

1. Power Circuits:  Black letters on an orange field. 

2. Legend:  Indicate system or service and voltage, if applicable. 

C. Self-Adhesive Vinyl Tape:  Colored, heavy duty, waterproof, fade resistant; 2 inches wide; 

compounded for outdoor use. 

2.2 CONDUCTOR IDENTIFICATION MATERIALS 

A. Color-Coding Conductor Tape:  Colored, self-adhesive vinyl tape not less than 3 mils thick by 

1 to 2 incheswide. 

B. Marker Tapes:  Vinyl or vinyl-cloth, self-adhesive wraparound type, with circuit identification 

legend machine printed by thermal transfer or equivalent process. 

2.3 UNDERGROUND-LINE WARNING TAPE 

A. Description:  Permanent, bright-colored, continuous-printed, polyethylene tape. 

1. Not less than 6 incheswide by 4 milsthick. 

2. Compounded for permanent direct-burial service. 

3. Embedded continuous metallic strip or core. 

4. Printed legend shall indicate type of underground line. 

2.4 WARNING LABELS AND SIGNS 

A. Comply with NFPA 70 and 29 CFR 1910.145. 

B. Metal-Backed, Butyrate Warning Signs:  Weather-resistant, nonfading, preprinted, cellulose-

acetate butyrate signs with 0.0396-inchgalvanized-steel backing; and with colors, legend, and 

size required for application.  1/4-inchgrommets in corners for mounting.  Nominal size, 10 

by 14 inches. 

C. Warning label and sign shall include, but are not limited to, the following legends: 

1. Multiple Power Source Warning:  "DANGER - ELECTRICAL SHOCK HAZARD - 

EQUIPMENT HAS MULTIPLE POWER SOURCES." 

2. Workspace Clearance Warning:  "WARNING - OSHA REGULATION - AREA IN 

FRONT OF ELECTRICAL EQUIPMENT MUST BE KEPT CLEAR FOR 36 

INCHES." 

2.5 INSTRUCTION SIGNS 

A. Engraved, laminated acrylic or melamine plastic, minimum 1/16 inch thick for signs up to 20 

sq. in and 1/8 thick for larger sizes. 
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1. Engraved legend with black letters on white face. 

2. Punched or drilled for mechanical fasteners. 

3. Framed with mitered acrylic molding and arranged for attachment at applicable 

equipment. 

2.6 EQUIPMENT IDENTIFICATION LABELS 

A. Engraved, Laminated Acrylic or Melamine Label:  Punched or drilled for screw mounting.  

White letters on a dark-gray background.  Minimum letter height shall be 3/8 inch. 

B. Stenciled Legend:  In nonfading, waterproof, black ink or paint.  Minimum letter height shall 

be 1 inch. 

2.7 MISCELLANEOUS IDENTIFICATION PRODUCTS 

A. Cable Ties:  Fungus-inert, self-extinguishing, 1-piece, self-locking, Type 6/6 nylon cable ties. 

1. Minimum Width:  3/16 inch. 

2. Tensile Strength:  50 lb, minimum. 

3. Temperature Range:  Minus 40 to plus 185 deg F. 

4. Color:  Black, except where used for color-coding. 

B. Paint:  Paint materials and application requirements are specified in Division 09 painting 

Sections. 

1. Exterior Ferrous Metal: 

 Semigloss Alkyd-Enamel Finish:  Two finish coat(s) over a primer. 

1) Primer:  Exterior ferrous-metal primer. 

2) Finish Coats:  Exterior semigloss alkyd enamel. 

2. Exterior Zinc-Coated Metal (except Raceways): 

 Semigloss Alkyd-Enamel Finish:  Two finish coat(s) over a primer. 

1) Primer:  Exterior zinc-coated metal primer. 

2) Finish Coats:  Exterior semigloss alkyd enamel. 

C. Fasteners for Labels and Signs:  Self-tapping, stainless-steel screws or stainless-steel machine 

screws with nuts and flat and lock washers. 

PART 3 - EXECUTION 

3.1 APPLICATION 

A. Accessible Raceways and Metal-Clad Cables, 600 V or Less, for Service, Feeder, and Branch 

Circuits More Than 30 A:  Identify with orange self-adhesive vinyl label. 

B. Power-Circuit Conductor Identification:  For primary and secondary conductors 

No. 1/0  AWG and larger in vaults, pull and junction boxes, manholes, and handholes use 

color-coding conductor tape.  Identify source and circuit number of each set of conductors.  

For single conductor cables, identify phase in addition to the above. 
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C. Branch-Circuit Conductor Identification:  Where there are conductors for more than three 

branch circuits in same junction or pull box, use color-coding conductor tape.  Identify each 

ungrounded conductor according to source and circuit number. 

D. Conductors to Be Extended in the Future:  Attach marker tape to conductors and list source 

and circuit number. 

E. Auxiliary Electrical Systems Conductor Identification:  Identify field-installed alarm, control, 

signal, sound, intercommunications, voice, and data connections. 

1. Identify conductors, cables, and terminals in enclosures and at junctions, terminals, and 

pull points.  Identify by system and circuit designation. 

2. Use system of marker tape designations that is uniform and consistent with system used 

by manufacturer for factory-installed connections. 

3. Coordinate identification with Project Drawings, manufacturer's wiring diagrams, and 

Operation and Maintenance Manual. 

F. Locations of Underground Lines:  Identify with underground-line warning tape for power, 

lighting, communication, and control wiring and optical fiber cable.  Install underground-

line warning tape for both direct-buried cables and cables in raceway. 

G. Warning Labels for Indoor Cabinets, Boxes, and Enclosures for Power and Lighting:  Comply 

with 29 CFR 1910.145 and apply baked-enamel warning signs.  Identify system voltage with 

black letters on an orange background.  Apply to exterior of door, cover, or other access. 

1. Equipment with Multiple Power or Control Sources:  Apply to door or cover of 

equipment including, but not limited to, the following: 

 Power transfer switches. 

2. Equipment Requiring Workspace Clearance According to NFPA 70:  Unless otherwise 

indicated, apply to door or cover of equipment but not on flush panelboards and similar 

equipment in finished spaces. 

H. Instruction Signs: 

1. Operating Instructions:  Install instruction signs to facilitate proper operation and 

maintenance of electrical systems and items to which they connect.  Install instruction 

signs with approved legend where instructions are needed for system or equipment 

operation. 

2. Emergency Operating Instructions:  Install instruction signs with white legend on a red 

background with minimum 3/8-inch-high letters for emergency instructions at 

equipment used for power transfer. 

I. Equipment Identification Labels:  On each unit of equipment, install unique designation label 

that is consistent with wiring diagrams, schedules, and Operation and Maintenance Manual.  

Apply labels to disconnect switches and protection equipment, central or master units, control 

panels, control stations, terminal cabinets, and racks of each system.  Systems include power, 

lighting, control, communication, signal, monitoring, and alarm systems unless equipment is 

provided with its own identification. 

1. Labeling Instructions: 
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 Indoor Equipment:  Engraved, laminated acrylic or melamine label.  Unless 

otherwise indicated, provide a single line of text with 1/2-inch high letters on 1-

1/2-inch high label; where 2 lines of text are required, use labels 2 high. 

 Outdoor Equipment:  Stenciled legend 4 incheshigh. 

 Elevated Components:  Increase sizes of labels and letters to those appropriate 

for viewing from the floor. 

2. Equipment to Be Labeled: 

 Panelboards, electrical cabinets, and enclosures. 

 Electrical switchgear and switchboards. 

 Transformers. 

 Disconnect switches. 

 Enclosed circuit breakers. 

3.2 INSTALLATION 

A. Verify identity of each item before installing identification products. 

B. Location:  Install identification materials and devices at locations for most convenient viewing 

without interference with operation and maintenance of equipment. 

C. Apply identification devices to surfaces that require finish after completing finish work. 

D. Self-Adhesive Identification Products:  Clean surfaces before application, using materials and 

methods recommended by manufacturer of identification device. 

E. Attach nonadhesive signs and plastic labels with screws and auxiliary hardware appropriate to 

the location and substrate. 

F. System Identification Color Banding for Raceways and Cables:  Each color band shall 

completely encircle cable or conduit.  Place adjacent bands of two-color markings in contact, 

side by side.  Locate bands at changes in direction, at penetrations of walls and floors, at 50-

footmaximum intervals in straight runs, and at 25-footmaximum intervals in congested areas. 

G. Color-Coding for Phase and Voltage Level Identification, 600 V and Less:  Use the colors 

listed below for ungrounded service, feeder, and branch-circuit conductors. 

1. Color shall be factory applied. 

2. Colors for 240/120-V or 208/120-V Circuits: 

 Phase A:  Black. 

 Phase B:  Red. 

 Phase C:  Blue. 

H. Underground-Line Warning Tape:  During backfilling of trenches install continuous 

underground-line warning tape directly above line at 6 to 8 inchesbelow finished grade.  Use 

multiple tapes where width of multiple lines installed in a common trench or concrete 

envelope exceeds 16 inchesoverall. 

I. Painted Identification:  Prepare surface and apply paint according to Division 09 painting 

Sections. 

END OF SECTION 260553 
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SECTION 260573 - POWER SYSTEM STUDIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes computer-based, fault-current, overcurrent protective device coordination 

and arc flash hazard analysis and report.  

1. Electrical service fault current calculation labeling shall be provided based upon the results 

as required in NFPA 70 Article 110.24.  

2. Protective devices shall be set based on results of the protective device coordination study.  

3. Arc flash labeling shall be provided based upon results of arc flash analysis per the 

requirements set forth in the current issue of NFPA 70E-Standard for Electrical Safety in 

the Workplace. The arc flash hazard analysis shall be performed according to the latest 

IEEE Standard 1584-2018, the IEE Guide for Performing Arc-Flash Calculations. 

B. The scope of the studies shall include the entire electrical system proposed within the contract 

documents and as noted herein. 

C. Provide analysis of the equipment indicated on the One-Line Diagram of the drawings and as 

noted below: 

1. Panelboards 

2. Switchgear 

3. Transformers 

4. Fused Disconnects 

5. Pole Mounted Overcurrent Devices 

6. Sectionalizing Cabinets 

7. Pedestals 

D. Perform study starting at each metered service point from the local utility serving the project 

scope. Obtain necessary information from the local utility. If service is existing, verify Utility’s 

overcurrent protection and the customer’s service entrance overcurrent protection.  

1.3 SUBMITTALS 

A. Product Certificates: For coordination-study, fault-current-study, and arc flash hazard calculation 

computer software programs, certifying compliance with IEEE 399, IEEE 1584 and NFPA 70E. 

B. Qualification Data: For Power System Analysis specialist:   

1. The power system studies shall be performed based upon the contract documents and shall 

include the specific equipment, settings and performance to be provided and estimated 

conductor lengths. 

C. First Submittal: A Short Circuit and Coordination Analysis shall be submitted at the same time 

as the electrical equipment shop drawings are submitted. Approval of shop drawings will not be 

provided until study has been submitted. 



 

260573 – POWER SYSTEM STUDIES 2  X2219-01 

 

D. Second Submittals: The following submittals shall be made after system electrical equipment and 

associated protective devices have been reviewed and approved in the shop drawing review stage. 

A Power System Study Report shall be submitted no later than six (6) weeks after the short circuit 

and coordination analysis and shop drawings have been approved. 

1. Documentation shall be provided in a report format, contained within a bound booklet or 

three-ring binder. Individual studies shall be separated with identification labels.  

a. The report shall include the following sections: 

1) Executive Summary including Introduction, Scope of Work and 

Results/Recommendations. 

2) Short-Circuit Methodology Analysis Results and Recommendations.  

a) Fault current calculations shall be provided for both utility fault current 

contributions and on-site standby-power generation fault current 

contributions. Calculation input data shall be provided including fault 

current contributions. Fault current calculations shall be submitted in 

both report form and plotted one-line diagrams. 

3) Short Circuit Device and Bus Evaluation Tables.  

4) Protective Device Coordination Methodology Analysis Results and 

Recommendations.  

5) Protective Device Settings Table. 

6) Time-Current Coordination Graphs and Recommendations. 

7) Arc Flash Hazard Methodology Analysis Results and Recommendations. 

a) This section shall include the details of the incident energy and flash 

protection boundary calculations, along with Arc Flash boundary 

distances, working distances, Incident Energy levels. The arc flash 

calculation results should consider and evaluate all possible power 

source scenarios (utility power source, emergency power source, main-

tie-main configurations, etc.) and alternate temporary circuit breaker 

settings (maintenance mode). 

8) Arc Flash Labeling. 

a) This section shall include descriptive information as well as typical 

label images for the types of labels to be provided. 

9) Computer Generated One-Line Diagram of the Electrical System. 

a) The One-Line diagram must clearly identify individual equipment 

buses, bus numbers used in the short-circuit analysis, cable and bus 

connections between the equipment, calculated maximum short-circuit 

current at each bus location, device numbers used in the time-current 

coordination analysis and other information pertinent to the computer 

analysis. 

2. Power system study project model and results shall be submitted on electronic media for 

use by the Owner. Electrical model information shall include complete coordination files 

including all device curves. (If using the SKM PowerTools program, Project - Backup shall 

be used to provide all project electrical model information.) 

3. Include written confirmation from Utility of Fault Current and Associated Data. 

E. Operation and Maintenance Manual:   

1. Coordination and arc flash study to be reviewed and updated to reflect any changes within 

one week of the final electrical punchlist.  Study shall include seal and signature of 

preparing engineer and allow for review and approval by Engineer of Record.   
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1.4 QUALITY ASSURANCE 

A. Studies shall use computer programs defined in this specification. Software algorithms shall 

comply with requirements of standards and guides specified in this Section. Manual calculations 

are not acceptable. 

B. Power System Analysis Specialist Qualifications: An entity experienced in the application of 

computer software used for studies having performed successful studies of similar magnitude on 

electrical distribution systems using similar devices. 

1. Engineering Firm: The approved Engineering firm shall have a minimum of fifteen (15) 

years experience in performing power system studies. 

2. Professional Engineer: The Registered Professional Engineer shall be licensed in the state 

where Project is located, and shall be responsible for the studies. All elements of the studies 

shall be performed under the direct supervision and control of the Registered Professional 

Engineer. Study shall include stamp or seal, date and signature of the preparing Engineer 

and shall be reviewed and approved by the Engineer of Record. The Power System 

Engineer shall be an employee of the approved Engineering firm. 

C. Provide products and installation methods specified in this section that comply with the following 

Standards: 

1. Comply with IEEE 242 for short-circuit currents and coordination time intervals. 

2. Comply with IEEE 399 for general study procedures. 

3. Comply with IEEE 1584 and NFPA70E-2009/ for arc flash hazard analysis. 

PART 2 - PRODUCTS 

2.1 COMPUTER SOFTWARE DEVELOPERS 

A. Computer Software Developers: Subject to compliance with requirements, provide products by 

one of the following: 

1. SKM Systems Analysis, Inc. Power Tools for Windows (PTW), latest software edition. 

2. Easy Power latest software edition. 

3. ETAP 

4. Or Approved Equal. 

2.2 COMPUTER SOFTWARE PROGRAM REQUIREMENTS 

A. Comply with IEEE 399, 242, 551, 1584 and NFPA 70E. 

B. Computer software program shall be capable of plotting and diagramming time-current-

characteristic curves as part of its output. Computer software program shall report device settings 

and ratings of all overcurrent protective devices and shall demonstrate selective coordination by 

computer-generated, time-current coordination plots. 

C. Analysis shall include software capable of calculating arc flash hazard and preparing arc flash 

hazard labels. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine Project overcurrent protective device submittals for compliance with electrical 

distribution system coordination requirements and other conditions affecting performance. 

Devices to be coordinated are indicated on Drawings, in the Specifications, and as required by 

the applicable latest edition of the National Electrical Code NFPA 70. 

1. Proceed with coordination study only after relevant equipment information (vendor 

preliminary Bill of Materials and Equipment Data) has been obtained. Additionally, 

coordinate with the Engineer of Record to facilitate this process. 

2. The short circuit, overcurrent protective device coordination analysis and fault hazard 

calculations shall be based upon a complete electrical model of the electrical system from 

the utility service through the entire electrical distribution system. 

3.2 POWER SYSTEM DATA 

A. Gather and tabulate the following input data to support coordination study: 

1. Product Data for overcurrent protective devices specified in other Division 26 Sections and 

involved in overcurrent protective device coordination studies. Use equipment designation 

tags that are consistent with electrical distribution system diagrams, overcurrent protective 

device submittals, input and output data and recommended device settings. 

2. Impedance of utility service entrance. 

3. Electrical Distribution System Diagram: In hard-copy and electronic-copy formats, 

showing the following: 

a. Circuit-breaker and fuse-current ratings and types. 

b. Relays and associated power and current transformer ratings and ratios. 

c. Transformer kilovolt amperes, primary and secondary voltages, connection type, 

impedance and X/R ratios. 

d. Generator kilovolt amperes, size, voltage and source impedance. 

e. Cables: Indicate conduit material, sizes of conductors, conductor material, insulation 

and length. 

f. Busway ampacity and impedance. 

g. Motor horsepower and code letter designation according to NEMA MG 1. 

4. Data sheets to supplement electrical distribution system diagram, cross-referenced with tag 

numbers on diagram showing the following: 

a. Special load considerations, including starting inrush currents and frequent starting 

and stopping. 

b. Transformer characteristics, including primary protective device, magnetic inrush 

current and overload capability. 

c. Motor full-load current, locked rotor current, service factor, starting time, type of 

start and thermal-damage curve. 

d. Generator thermal-damage curve. 

e. Ratings, types and settings of utility company's overcurrent protective devices. 

f. Special overcurrent protective device settings or types stipulated by utility company. 

g. Time-current-characteristic curves of devices indicated to be coordinated. 

h. Manufacturer, frame size, interrupting rating in amperes rms symmetrical, ampere 

or current sensor rating, long-time adjustment range, short-time adjustment range 

and instantaneous adjustment range for circuit breakers. 
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i. Manufacturer and type, ampere-tap adjustment range, time-delay adjustment range, 

instantaneous attachment adjustment range and current transformer ratio for 

overcurrent relays. 

j. Panelboards, switchboards, motor-control center, etc. ampacity and interrupting 

rating in amperes rms symmetrical. 

3.3 SHORT-CIRCUIT CURRENT STUDY 

A. Calculate the maximum available short-circuit current in Amperes (RMS, Symmetrical) from the 

utility service to the service entrance equipment of the electrical power distribution system shown 

on the drawings.  

B. Transformer design impedances shall be used when test impedances are not available. 

C. The calculation shall be for a current immediately after initiation and for a bolted short circuit at 

the main bus of all switchgear, distribution panelboards, branch panelboards, pedestals, 

disconnect switches and others equipment noted herein. 

D. Study electrical distribution system from normal and alternate power sources throughout 

electrical distribution system. Include studies of system-switching configurations and alternate 

operations that could result in maximum fault conditions if system is capable of different 

switching configurations from the utility. 

E. Calculate momentary and interrupting duties on the basis of maximum available fault current with 

all large motors (50 HP or greater) running. Motors of lesser horsepower may also be included. 

F. Calculations to verify interrupting ratings of overcurrent protective devices shall comply with the 

latest edition of the following: 

1. IEEE 242 – IEEE Recommended Practice for Protection and Coordination of Industrial 

and Commercial Power Systems 

G. Study Report: 

1. Input Data: The study shall include input circuit data including electric utility system 

characteristics, source impedance data, conductor lengths, number of conductors per phase, 

conductor impedance values, insulation types, transformer impedances and X/R ratios, 

motor contributions and other circuit information as related to the short-circuit calculations. 

2. One-Line Diagram: Documentation shall be made in one-line diagram form showing the 

magnitude and location of each calculated fault. A summary of the fault currents available 

shall also be submitted.  

3. Calculations: Provide tabulated form of calculated quantities including short-circuit 

currents, X/R ratios, equipment short-circuit interrupting or withstand current ratings and 

notes regarding adequacy or inadequacy of the equipment ratings. 

4. Show calculated X/R ratios and equipment interrupting rating (1/2-cycle) fault currents on 

electrical distribution system diagram. 

5. Provide a comprehensive discussion section evaluating the adequacy or inadequacy of the 

equipment and include recommendations as appropriate for improvements to the system. 

6. Contractor shall notify the Owner in writing of any circuit protective devices improperly 

rated for the calculated available fault current.  
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3.4 OVERCURRENT PROTECTIVE DEVICE COORDINATION STUDY 

A. Perform coordination study using approved computer software program. The analysis shall 

include comparing time/current curves of primary protective devices, service and distribution 

transformers, main service overcurrent protective devices, switchgear, distribution panelboard, 

panelboards and other equipment noted herein.  

1. Where applicable, the analysis shall include the standby and emergency power system 

components, including the standby power source fault currents and overcurrent device 

operations. 

2. Terminate device characteristics curves at a point reflecting maximum symmetrical or 

asymmetrical fault current to which the device is exposed. 

3. The protective device settings shall address the need to minimize arc flash hazards while 

maintaining proper coordination. 

B. Comply with recommendations for fault currents and time intervals dictated within the latest 

edition of the following: 

1.  IEEE 242 – IEEE Recommended Practice for Protection and Coordination of Industrial 

and Commercial Power Systems 

C. Transformer Primary Overcurrent Protective Devices: 

1. Device shall not operate in response to the following: 

a. Inrush current when first energized. 

b. Self-cooled, full-load current or forced-air-cooled, full-load current, whichever is 

specified for that transformer. 

c. Permissible transformer overloads according to IEEE C57.96 if required by unusual 

loading or emergency conditions. 

2. Device settings shall protect transformers according to IEEE C57.12.00, for fault currents. 

D. Conductor Protection: Protect cables against damage from fault currents according to ICEA P-32-

382, ICEA P-45-482 and conductor melting curves in IEEE 242. Demonstrate that equipment 

withstands the maximum short-circuit current for a time equivalent to the tripping time of the 

primary relay protection or total clearing time of the fuse. To determine temperatures that damage 

insulation, use curves from cable manufacturers or from listed standards indicating conductor size 

and short-circuit current. 

E. Selective Coordination Analysis 

1. Provide a complete selective coordination analysis, comparing time/current curves of the 

protective devices to be installed to assure complete selectivity between main and 

downstream devices for code-required branches and branches identified specifically one 

the one-line diagram. 

2. Provide settings of protective devices to assure complete selectivity between devices as 

indicated below and as required by Code while providing proper protection. 

F. Coordination-Study Report: Prepare a written report indicating the following results of 

coordination study: 

1. One-Line Diagram: Provide a one-line diagram which clearly identifies individual 

equipment buses, bus numbers, protective device identification numbers and the maximum 

available short-circuit current at each bus when known. 

2. Tabular Format of Settings Selected for Overcurrent Protective Devices: Provide a tabular 

printout containing the type and recommended settings of all adjustable overcurrent 
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protective device parameters, the equipment designation where the device is located, and 

the device number corresponding to the device on the system one-line diagram. 

3. Coordination Curves: Prepare log-log scale graphs using time-current curves to determine 

settings of series connected overcurrent protective devices to achieve selective 

coordination. Graphically illustrate that adequate time separation exists between devices 

installed in series, including power utility company's upstream devices. Prepare separate 

sets of curves for the switching schemes and for emergency periods where the power source 

is local generation. Identify the device associated with each curve by device identification 

tag, manufacturer type, function and, if applicable, tap, time delay and instantaneous 

settings recommended. In addition, include the following information on the time-current 

curve graphs, where applicable: 

a. Electric utility’s overcurrent protective device. 

b. Medium voltage equipment overcurrent relays. 

c. Medium and low voltage fuses including manufacturer’s minimum melt, total 

clearing, tolerance and damage bands. 

d. Low voltage equipment circuit breaker trip devices, including manufacturer’s 

tolerance bands. 

e. Transformer full-load current, magnetizing inrush current, and ANSI through-fault 

protection curves. 

f. Medium voltage conductor damage curves. 

g. Ground fault protective devices. 

h. The largest feeder circuit breaker or fuse in each applicable panelboard and 

switchgear. 

4. Include time current curves for both the phase and ground fault settings for each 

overcurrent protective device including device set points. 

5. Completed data sheets for setting of overcurrent protective devices. 

G. The Contractor shall notify the Owner in writing of any significant deficiencies in protection 

and/or coordination, along with recommendations for improvements. 

3.5 ARC FLASH HAZARD ANALYSIS 

A. Arc flash hazard analysis shall be performed according to the IEEE 1584 equations that are 

presented in the latest edition of NFPA70E, Annex D after completion of settings for all 

overcurrent protective devices in the electrical model and calculation of the maximum available 

fault currents at each bus. 

B. Arc flash hazard analysis shall calculate the flash boundary and incident energy at all significant 

locations in the electrical distribution system (including, but not limited to, switchboards, 

switchgear, panelboards, and as noted herein) where work could be performed on energized parts.  

C. Based on the latest version of IEEE 1584 do include equipment rated 240V ac or less fed from 

step down transformers less than 125 kVA. 

D. Safe working distances shall be based on IEEE 1584. The calculated arc flash protection boundary 

shall be determined using those working distances. 

E. The fault calculations and resulting arc flash hazard calculation results shall be compared for 

multiple scenarios (different switching operations as an example), to determine the greatest 

incident energy for each equipment location. Calculations shall be performed at both maximum 

and minimum fault currents, and for scenarios where system is operating based upon utility or 
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standby power sources. When utility fault current data is provided and believed to be truly 

representative (that is, not just an infinite value) the following shall be utilized: 

1. A minimum calculation shall assume a minimum motor contribution (all motors off). 

2. A maximum calculation shall assume the maximum amount of motors to be operating. 

F. Where fault current data from the utility is not available or the data provided is an infinite value 

and believed not to be a true representation of the actual current magnitude, two scenarios shall 

be analyzed to determine which produces the worst-case incident energy level. 

1. Scenario 1: Based on infinite bus on primary side of utility transformer. 

2. Scenario 2: Based on 50% of maximum secondary fault current at the utility transformer. 

G. When appropriate, the short circuit calculations and the clearing times of the phase overcurrent 

devices shall be retrieved from the short-circuit and coordination study model. Ground 

overcurrent relays should not be taken into consideration when determining the clearing time 

when performing incident energy calculations. 

H. The incident energy calculations shall consider the accumulation of energy over time when 

performing arc flash calculations on buses with multiple sources. Iterative calculations shall take 

into account the changing current contributions, as the sources are interrupted or decremented 

with time. Fault contribution from motors and generators should be decremented as follows:  

1. Fault contribution from induction motors should not be considered beyond 3 to 5 cycles.  

2. Fault contribution from synchronous motors and generators should be decayed to match 

the actual decrement of each as closely as possible (e.g., contributions from permanent 

magnet generators will typically decay from 10 per unit to 3 per unit after 10 cycles).  

I. When performing incident energy calculations on the line side of a main overcurrent protective 

device (as required per the above), the line side and load side contributions must be included in 

the fault calculation.  

J. Incoordination should be checked among all devices within the branch containing the immediate 

protective device upstream of the calculation location, and the calculation should utilize the fastest 

device to compute the incident energy for the corresponding location.  

K. Arc flash calculations shall be based on actual overcurrent protective device clearing time. 

Maximum clearing time shall be capped at 2 seconds based on IEEE 1584.  

L. Where it is not physically possible to move outside the flash protection boundary in less than 2 

seconds during an arc flash event, a maximum clearing time based on the specific location shall 

be utilized.  

M. Create and install NFPA 70E compliant labels at all switchgear, sectionalizing cabinets, 

panelboards, disconnect switches, etc. and other electrical equipment as previously noted where 

work could be performed on energized parts. 

1. The label shall include worst-case incident energy calculated in the analysis when 

equipment is energized, the available short circuit current at the equipment, the study report 

number and the date the calculations were performed. Labels shall be waterproof vinyl or 

laminated, with a self-adhesive backing. 

a. Labels shall include name of equipment and where served from.  

2. Provide two (2) separate labels on an overcurrent device when an ARC ENERGY 

REDUCTION SWITCH IS UTILIZED. This second label for this reduction switch shall 
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include nomenclature in its heading: “VALUE AT DOWNSTREAM LOAD WITH ARC 

ENERGY REDUCTION SWITCH ACTIVATED.” 

3. Provide labels on the front of each individual section of floor standing and wall mounted 

equipment. 

4. Install labels on the front of each individual section of floor standing and wall mounted 

equipment. 

N. Submit the following: 

1. Results of the Arc-Flash Hazard Analysis in tabular form, Include device or bus name, 

bolted fault and arcing fault current levels, flash protection boundary distances, working 

distances, personal-protective equipment classes and Arc Flash Incident Energy Levels. 

Report shall clearly indicate which analysis scenario yielded the worst-case result. 

2. Report incident energy values based on recommended device settings for equipment within 

the scope of the study. 

3. Recommendations to reduce Arc Flash Incident Energy Levels and enhance worker safety, 

where applicable. 

3.6 ADJUSTMENTS 

A. Manufacturer’s authorized representative or Contractor shall set all adjustable protective devices 

to values indicated in the approved coordination study. 

B. The Contractor shall make minor modifications to equipment as required to accomplish 

conformance with short circuit and protective device coordination studies. 

C. The Short Circuit Study, Coordination Study and Arc Flash Hazard Analysis shall be reviewed 

and updated to reflect any changes and corrections to conductor length within one week of the 

final electrical walk through for punch list. 

3.7 TRAINING 

A. Provide two hours of Owner training of arc flash hazard risks and labeling. 

END OF SECTION 260573 
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SECTION 262416 - PANELBOARDS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Distribution panelboards. 

1.3 DEFINITIONS 

A. ATS: Acceptance testing specification. 

B. GFCI: Ground-fault circuit interrupter. 

C. GFEP: Ground-fault equipment protection. 

D. MCCB: Molded-case circuit breaker. 

E. SPD: Surge protective device. 

F. VPR: Voltage protection rating. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of panelboard. 

1. Include materials, switching and overcurrent protective devices, SPDs, accessories, and 

components indicated. 

2. Include dimensions and manufacturers' technical data on features, performance, 

electrical characteristics, ratings, and finishes. 

B. Shop Drawings: For each panelboard and related equipment. 

1. Include dimensioned plans, elevations, sections, and details. 

2. Show tabulations of installed devices with nameplates, conductor termination sizes, 

equipment features, and ratings. 

3. Detail enclosure types including mounting and anchorage, environmental protection, 

knockouts, corner treatments, covers and doors, gaskets, hinges, and locks. 

4. Detail bus configuration, current, and voltage ratings. 

5. Short-circuit current rating of panelboards and overcurrent protective devices. 

6. Include evidence of NRTL listing for SPD as installed in panelboard. 

7. Detail features, characteristics, ratings, and factory settings of individual overcurrent 

protective devices and auxiliary components. 

8. Include time-current coordination curves for each type and rating of overcurrent 

protective device included in panelboards. Submit on translucent log-log graft paper; 
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include selectable ranges for each type of overcurrent protective device. Include an 

Internet link for electronic access to downloadable PDF of the coordination curves. 

9. Short circuit and arc flash study submittal shall be provided at same time as panelboard 

submittals. 

1.5 INFORMATIONAL SUBMITTALS 

A. Panelboard Schedules: For installation in panelboards.  

1.6 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For panelboards and components to include in emergency, 

operation, and maintenance manuals. In addition to items specified in Section 017823 

"Operation and Maintenance Data," include the following: 

1. Manufacturer's written instructions for testing and adjusting overcurrent protective 

devices. 

2. Time-current curves, including selectable ranges for each type of overcurrent protective 

device that allows adjustments. 

1.7 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials that match products installed and that are packaged with protective 

covering for storage and identified with labels describing contents. 

1. Keys: Two spares for each type of panelboard cabinet lock. 

1.8 QUALITY ASSURANCE 

A. Manufacturer Qualifications: ISO 9001 or 9002 certified. 

1.9 DELIVERY, STORAGE, AND HANDLING 

A. Remove loose packing and flammable materials from inside panelboards; install temporary 

electric heating (250 W per panelboard) to prevent condensation. 

B. Handle and prepare panelboards for installation according to NEMA PB 1. 

1.10 FIELD CONDITIONS 

A. Environmental Limitations: 

1. Rate equipment for continuous operation under the following conditions unless 

otherwise indicated: 

 Ambient Temperature: Not exceeding minus 22 deg Fto plus 104 deg F. 

 Altitude: Not exceeding 6600 feet. 

B. Service Conditions: NEMA PB 1, usual service conditions, as follows: 

1. Ambient temperatures within limits specified. 

2. Altitude not exceeding 6600 feet. 
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C. Interruption of Existing Electric Service: Do not interrupt electric service to facilities occupied 

by Owner or others unless permitted under the following conditions and then only after 

arranging to provide temporary electric service according to requirements indicated: 

1. Notify Owner no fewer than two days in advance of proposed interruption of electric 

service. 

2. Do not proceed with interruption of electric service without Owner's written 

permission. 

3. Comply with NFPA 70E. 

1.11 WARRANTY 

A. Manufacturer's Warranty: Manufacturer agrees to repair or replace panelboards that fail in 

materials or workmanship within specified warranty period. 

1. Panelboard Warranty Period: 18 months from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 PANELBOARDS AND LOAD CENTERS COMMON REQUIREMENTS 

A. Fabricate and test panelboards according to IEEE 344. 

B. Product Selection for Restricted Space: Drawings indicate maximum dimensions for 

panelboards including clearances between panelboards and adjacent surfaces and other items. 

Comply with indicated maximum dimensions. 

C. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, 

by a qualified testing agency, and marked for intended location and application. 

D. Comply with NEMA PB 1. 

E. Comply with NFPA 70. 

F. Enclosures: Surface-mounted, dead-front cabinets. 

1. Rated for environmental conditions at installed location. 

 Outdoor Locations: NEMA 250, Type 3R. 

2. Height: 84 inchesmaximum. 

3. Front: Secured to box with concealed trim clamps. For surface-mounted fronts, match 

box dimensions; for flush-mounted fronts, overlap box. Trims shall cover all live parts 

and shall have no exposed hardware. 

4. Hinged Front Cover: Entire front trim hinged to box and with standard door within 

hinged trim cover. Trims shall cover all live parts and shall have no exposed hardware. 

5. Finishes: 

 Panels and Trim: Steel and galvanized steel, factory finished immediately after 

cleaning and pretreating with manufacturer's standard two-coat, baked-on finish 

consisting of prime coat and thermosetting topcoat. 

 Back Boxes: Same finish as panels and trim. 

G. Incoming Mains: 
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1. Location: Bottom. 

2. Main Breaker: Main lug interiors up to 400 amperes shall be field convertible to main 

breaker. 

H. Phase, Neutral, and Ground Buses: 

1. Material: Hard-drawn copper, 98 percent conductivity. 

 Plating shall run entire length of bus. 

 Bus shall be fully rated the entire length. 

2. Interiors shall be factory assembled into a unit. Replacing switching and protective 

devices shall not disturb adjacent units or require removing the main bus connectors. 

3. Equipment Ground Bus: Adequate for feeder and branch-circuit equipment grounding 

conductors; bonded to box. 

4. Full-Sized Neutral: Equipped with full-capacity bonding strap for service entrance 

applications. Mount electrically isolated from enclosure. Do not mount neutral bus in 

gutter. 

I. Conductor Connectors: Suitable for use with conductor material and sizes. 

1. Material Hard-drawn copper, 98 percent conductivity. 

2. Terminations shall allow use of 75 deg C rated conductors without derating. 

3. Size: Lugs suitable for indicated conductor sizes, with additional gutter space, if 

required, for larger conductors. 

4. Main and Neutral Lugs: Mechanical type, with a lug on the neutral bar for each pole in 

the panelboard. 

5. Ground Lugs and Bus-Configured Terminators: Mechanical type, with a lug on the bar 

for each pole in the panelboard. 

J. NRTL Label: Panelboards or load centers shall be labeled by an NRTL acceptable to authority 

having jurisdiction for use as service equipment with one or more main service disconnecting 

and overcurrent protective devices. Panelboards or load centers shall have meter enclosures, 

wiring, connections, and other provisions for utility metering. Coordinate with utility company 

for exact requirements. 

K. Future Devices: Panelboards or load centers shall have mounting brackets, bus connections, 

filler plates, and necessary appurtenances required for future installation of devices. 

1. Percentage of Future Space Capacity: 25 percent. 

L. Panelboard Short-Circuit Current Rating: Fully rated to interrupt symmetrical short-circuit 

current available at terminals. Assembly listed by an NRTL for 100 percent interrupting 

capacity. 

1. Panelboards and overcurrent protective devices rated 240 V or less shall have short-

circuit ratings as shown on Drawings, but not less than 10,000 A rms symmetrical. 

2. Panelboards and overcurrent protective devices rated above 240 V and less than 600 V 

shall have short-circuit ratings as shown on Drawings, but not less than 14,000 A rms 

symmetrical. 
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2.2 POWER PANELBOARDS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the 

following: 

1. General Electric company; ABB 

2. Square D; a brand of Schneider Electric 

3. Eaton Electrical, Inc; Cutler Hamer Business Unit 

B. Panelboards: NEMA PB 1, distribution type. 

C. Doors: Secured with vault-type latch with tumbler lock; keyed alike. 

1. For doors more than 36 incheshigh, provide two latches, keyed alike. 

D. Mains: Circuit breaker. 

E. Branch Overcurrent Protective Devices for Circuit-Breaker Frame Sizes 125 A and Smaller: 

Bolt-on circuit breakers. 

F. Branch Overcurrent Protective Devices for Circuit-Breaker Frame Sizes Larger Than 125 A: 

Bolt-on circuit breakers. 

2.3 DISCONNECTING AND OVERCURRENT PROTECTIVE DEVICES 

A. MCCB: Comply with UL 489, with interrupting capacity to meet available fault currents. 

1. Thermal-Magnetic Circuit Breakers: 

 Inverse time-current element for low-level overloads. 

 Instantaneous magnetic trip element for short circuits. 

 Adjustable magnetic trip setting for circuit-breaker frame sizes 250 A and larger. 

2. Adjustable Instantaneous-Trip Circuit Breakers: Magnetic trip element with front-

mounted, field-adjustable trip setting. 

3. Electronic Trip Circuit Breakers: (Sizes larger than 400A) 

 RMS sensing. 

 Field-replaceable rating plug or electronic trip. 

 Digital display of settings, trip targets, and indicated metering displays. 

 Multi-button keypad to access programmable functions and monitored data. 

 Ten-event, trip-history log. Each trip event shall be recorded with type, phase, 

and magnitude of fault that caused the trip. 

 Field-Adjustable Settings: 

1) Instantaneous trip. 

2) Long- and short-time pickup levels. 

3) Long and short time adjustments. 

4) Ground-fault pickup level, time delay, and I squared T response. 

4. Current-Limiting Circuit Breakers: Frame sizes 400 A and smaller; let-through ratings 

less than NEMA FU 1, RK-5. 

5. GFCI Circuit Breakers: Single- and double-pole configurations with Class A ground-

fault protection (6-mA trip). 

6. GFEP Circuit Breakers: Class B ground-fault protection (30-mA trip). 
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7. MCCB Features and Accessories: 

 Standard frame sizes, trip ratings, and number of poles. 

 Breaker handle indicates tripped status. 

 UL listed for reverse connection without restrictive line or load ratings. 

 Lugs: Mechanical style, suitable for number, size, trip ratings, and conductor 

materials. 

 Application Listing: Appropriate for application; Type SWD for switching 

fluorescent lighting loads; Type HID for feeding fluorescent and HID lighting 

circuits. 

 Undervoltage Trip: Set to operate at 35 to 75 percent of rated voltage without 

intentional time delay. 

 Rating Plugs: Three-pole breakers with ampere ratings greater than 150 amperes 

shall have interchangeable rating plugs or electronic adjustable trip units. 

 Multipole units enclosed in a single housing with a single handle. 

 Handle Padlocking Device: Fixed attachment, for locking circuit-breaker handle 

in on or off position. 

 Handle Clamp: Loose attachment, for holding circuit-breaker handle in on 

position. 

 Breakers rated 1200A or larger: 

1) Provide with energy reducing maintenance switch with local status 

indicator or: 

2) Provide breaker with adjustable instantaneous trip setting that is less than 

available arcing current as confirmed by Power System Study Report. 

2.4 IDENTIFICATION 

A. Panelboard Label: Manufacturer's name and trademark, voltage, amperage, number of phases, 

and number of poles shall be located on the interior of the panelboard door. 

B. Breaker Labels: Faceplate shall list current rating, UL and IEC certification standards, and 

AIC rating. 

C. Circuit Directory: Computer-generated circuit directory mounted inside panelboard door with 

transparent plastic protective cover. 

1. Circuit directory shall identify specific purpose with detail sufficient to distinguish it 

from all other circuits. 

2.5 ACCESSORY COMPONENTS AND FEATURES 

A. Accessory Set: Include tools and miscellaneous items required for overcurrent protective 

device test, inspection, maintenance, and operation. 

B. Portable Test Set: For testing functions of solid-state trip devices without removing from 

panelboard. Include relay and meter test plugs suitable for testing panelboard meters and 

switchboard class relays. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify actual conditions with field measurements prior to ordering panelboards to verify that 

equipment fits in allocated space in, and comply with, minimum required clearances specified 

in NFPA 70. 

B. Receive, inspect, handle, and store panelboards according to NEMA PB 1.1. 

C. Examine panelboards before installation. Reject panelboards that are damaged, rusted, or have 

been subjected to water saturation. 

D. Examine elements and surfaces to receive panelboards for compliance with installation 

tolerances and other conditions affecting performance of the Work. 

E. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. Coordinate layout and installation of panelboards and components with other construction that 

penetrates walls or is supported by them, including electrical and other types of equipment, 

raceways, piping, encumbrances to workspace clearance requirements, and adjacent surfaces. 

Maintain required workspace clearances and required clearances for equipment access doors 

and panels. 

B. Comply with NECA 1. 

C. Install panelboards and accessories according to NEMA PB 1.1. 

D. Equipment Mounting: 

1. Attach panelboard to the vertical finished or structural surface behind the panelboard. 

E. Temporary Lifting Provisions: Remove temporary lifting eyes, channels, and brackets and 

temporary blocking of moving parts from panelboards. 

F. Mount top of trim maximum of 84 inchesabove finished floor unless otherwise indicated. 

G. Mount panelboard cabinet plumb and rigid without distortion of box. 

H. Mount recessed panelboards with fronts uniformly flush with wall finish and mating with back 

box. 

I. Mount surface-mounted panelboards to steel slotted supports 5/8 inchminimumin depth. 

Orient steel slotted supports vertically. 

J. Install overcurrent protective devices and controllers not already factory installed. 

1. Set field-adjustable, circuit-breaker trip ranges. 

2. Tighten bolted connections and circuit breaker connections using calibrated torque 

wrench or torque screwdriver per manufacturer's written instructions. 

K. Make grounding connections and bond neutral for services and separately derived systems to 

ground. Make connections to grounding electrodes, separate grounds for isolated ground bars, 

and connections to separate ground bars. 

L. Install filler plates in unused spaces. 

M. Arrange conductors in gutters into groups and bundle and wrap with wire ties. 
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3.3 IDENTIFICATION 

A. Identify field-installed conductors, interconnecting wiring, and components; install warning 

signs complying with requirements in Section 260553 "Identification for Electrical Systems." 

B. Create a directory to indicate installed circuit loads; incorporate Owner's final room 

designations. Obtain approval before installing. Handwritten directories are not acceptable. 

Install directory inside panelboard door. 

C. Panelboard Nameplates: Label each panelboard with a nameplate complying with 

requirements for identification specified in Section 260553 "Identification for Electrical 

Systems." 

D. Device Nameplates: Label each branch circuit device in power panelboards with a nameplate 

complying with requirements for identification specified in Section 260553 "Identification for 

Electrical Systems." 

E. Install warning signs complying with requirements in Section 260553 "Identification for 

Electrical Systems" identifying source of remote circuit. 

3.4 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 

B. Acceptance Testing Preparation: 

1. Test insulation resistance for each panelboard bus, component, connecting supply, 

feeder, and control circuit. 

2. Test continuity of each circuit. 

C. Tests and Inspections: 

1. Perform each visual and mechanical inspection and electrical test for low-voltage air 

circuit breakers stated in NETA ATS, Paragraph 7.6 Circuit Breakers optional tests. 

Certify compliance with test parameters. 

2. Correct malfunctioning units on-site, where possible, and retest to demonstrate 

compliance; otherwise, replace with new units and retest. 

3. Perform the following infrared scan tests and inspections and prepare reports: 

 Initial Infrared Scanning: After Substantial Completion, but not more than 60 

days after Final Acceptance, perform an infrared scan of each panelboard. 

Remove front panels so joints and connections are accessible to portable scanner. 

 Follow-up Infrared Scanning: Perform an additional follow-up infrared scan of 

each panelboard 11 months after date of Substantial Completion. 

 Instruments and Equipment: 

1) Use an infrared scanning device designed to measure temperature or to 

detect significant deviations from normal values. Provide calibration 

record for device. 

D. Panelboards will be considered defective if they do not pass tests and inspections. 

E. Prepare test and inspection reports, including a certified report that identifies panelboards 

included and that describes scanning results, with comparisons of the two scans. Include 

notation of deficiencies detected, remedial action taken, and observations after remedial 

action. 
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3.5 ADJUSTING 

A. Adjust moving parts and operable components to function smoothly, and lubricate as 

recommended by manufacturer. 

B. Set field-adjustable circuit-breaker trip ranges as specified in Section 260573 "Power 

System Studies." 

3.6 PROTECTION 

A. Temporary Heating: Prior to energizing panelboards, apply temporary heat to maintain 

temperature according to manufacturer's written instructions. 

END OF SECTION 262416 
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SECTION 262726 - WIRING DEVICES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Straight-blade convenience, receptacles. 

2. GFCI receptacles. 

3. Twist-locking receptacles. 

4. Toggle switches. 

5. Wall plates. 

1.3 DEFINITIONS 

A. Abbreviations of Manufacturers' Names: 

1. Cooper: Cooper Wiring Devices; Division of Cooper Industries, Inc. 

2. Hubbell: Hubbell Incorporated: Wiring Devices-Kellems. 

3. Leviton: Leviton Mfg. Company, Inc. 

4. Pass & Seymour: Pass& Seymour/Legrand. 

B. GFCI: Ground-fault circuit interrupter. 

C. Pigtail: Short lead used to connect a device to a branch-circuit conductor. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: List of legends and description of materials and process used for premarking 

wall plates. 

1.5 INFORMATIONAL SUBMITTALS 

A. Field quality-control reports. 

1.6 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For wiring devices to include in all manufacturers' packing-

label warnings and instruction manuals that include labeling conditions. 
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PART 2 - PRODUCTS 

2.1 GENERAL WIRING-DEVICE REQUIREMENTS 

A. Wiring Devices, Components, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. Comply with NFPA 70. 

C. Devices that are manufactured for use with modular plug-in connectors may be substituted 

under the following conditions: 

1. Connectors shall comply with UL 2459 and shall be made with stranding building wire. 

2. Devices shall comply with the requirements in this Section. 

3. Device plug shall be of the snap in at 90 degrees angle.  Twist Lock is not acceptable. 

D. Devices for Owner-Furnished Equipment: 

1. Receptacles: Match plug configurations. 

E. Source Limitations: Obtain each type of wiring device and associated wall plate from single 

source from single manufacturer. 

2.2 STRAIGHT-BLADE RECEPTACLES 

A. Duplex Convenience Receptacles: 125 V, 20 A; comply with NEMA WD 1, NEMA WD 6 

Configuration 5-20R, UL 498, and FS W-C-596. 

1. Products:  Subject to compliance with requirements, provide one of the following: 

 Cooper; 5351 (single), 5352 (duplex) 

 Pass & Seymour; 5351 (single), 5352 (duplex) 

 Hubbell; 5351 (single), 5352 (duplex) 

 

2. Products:  Subject to compliance with requirements, provide one of the following: 

 Cooper; Arrowlink 5261-M (single), 5262-M (duplex) 

 Pass & Seymour; Plug-Tail 5381 (single), Plug-Tail 5362 (duplex) 

 Hubbell; SNAP5361 (single), SNAP5362 (duplex) 

 Provide all receptacles with quick disconnect plug in rear.  Plug shall snap in at 

90 deg angle. 

2.3 GFCI RECEPTACLES 

A. General Description: 

1. 125 V, 20 A, straight blade, non-feed-through type. 

2. Comply with NEMA WD 1, NEMA WD 6 Configuration 5-20R, UL 498, UL 943 

Class A, and FS W-C-596. 

3. Include indicator light that shows when the GFCI has malfunctioned and no longer 

provides proper GFCI protection. 

B. Duplex GFCI Convenience Receptacles: 
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1. Duplex GFCI Convenience Receptacles: Products:  Subject to compliance with 

requirements, provide one of the following: 

 Cooper; Arrowlink GF20 (duplex) 

 Pass & Seymour; 2097 (duplex) 

 Hubbell; GF5352 (duplex) 

 

2. Duplex GFCI Convenience Receptacles: Products:  Subject to compliance with 

requirements, provide one of the following: 

 Cooper; Arrowlink VGF20-MOD (duplex) 

 Pass & Seymour; Plug-Tail PT2095 (duplex). 

 Hubbell; SNAP GFR5362 (duplex) 

 Provide all receptacles with quick disconnect plug in rear.  Plug shall snap in at 

90 deg angle. 

2.4 TWIST-LOCKING RECEPTACLES 

A. Twist-Lock, Single Convenience Receptacles: 125 V, 20 A; comply with NEMA WD 1, 

NEMA WD 6 Configuration L5-20R, and UL 498. 

2.5 SPECIAL CONFIGURATION RECEPTACLES 

A. Description: 

1. Match voltage and current ratings and number of conductors to requirements of 

equipment being connected. 

2.6 TOGGLE SWITCHES 

A. Comply with NEMA WD 1, UL 20, and FS W-S-896. 

B. Switches, 120/277 V, 20 A: 

1. Single Pole: 

 Cooper; 2221 (single pole), 2222 (two pole), 2223 (three way), 2224 (four way). 

 Hubbell;  

 Pass & Seymour;  

2.7 WALL PLATES 

A. Single and combination types shall match corresponding wiring devices. 

1. Plate-Securing Screws: Metal with head color to match plate finish. 

2. Material for Finished Spaces: Smooth, high-impact thermoplastic 0.035-inch. 

3. Material for Unfinished Spaces: Smooth, high-impact thermoplastic. 

4. Material for Damp Locations: Cast aluminum with spring-loaded lift cover, and listed 

and labeled for use in wet and damp locations. 

B. Wet-Location, Weatherproof Cover Plates: NEMA 250, complying with Type 3R, weather-

resistant extra duty while-in-use,-cast aluminum lockable cover. 
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2.8 FINISHES 

A. Device Color: 

1. Wiring Devices Connected to Normal Power System: Gray unless otherwise indicated 

or required by NFPA 70 or device listing. 

B. Wall Plate Color: For plastic covers, match device color. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Comply with NECA 1, including mounting heights listed in that standard, unless otherwise 

indicated. 

B. Coordination with Other Trades: 

1. Protect installed devices and their boxes. Do not place wall finish materials over device 

boxes and do not cut holes for boxes with routers that are guided by riding against 

outside of boxes. 

2. Keep outlet boxes free of plaster, drywall joint compound, mortar, cement, concrete, 

dust, paint, and other material that may contaminate the raceway system, conductors, 

and cables. 

3. Install device boxes in brick or block walls so that the cover plate does not cross a joint 

unless the joint is troweled flush with the face of the wall. 

4. Install wiring devices after all wall preparation, including painting, is complete. 

C. Conductors: 

1. Do not strip insulation from conductors until right before they are spliced or terminated 

on devices. 

2. Strip insulation evenly around the conductor using tools designed for the purpose. 

Avoid scoring or nicking of solid wire or cutting strands from stranded wire. 

3. The length of free conductors at outlets for devices shall meet provisions of NFPA 70, 

Article 300, without pigtails. 

D. Device Installation: 

1. Replace devices that have been in temporary use during construction and that were 

installed before building finishing operations were complete. 

2. Keep each wiring device in its package or otherwise protected until it is time to connect 

conductors. 

3. Do not remove surface protection, such as plastic film and smudge covers, until the last 

possible moment. 

4. Connect devices to branch circuits using pigtails that are not less than 6 inchesin length. 

5. When there is a choice, use side wiring with binding-head screw terminals. Wrap solid 

conductor tightly clockwise, two-thirds to three-fourths of the way around terminal 

screw. 

6. Use a torque screwdriver when a torque is recommended or required by manufacturer. 

7. When conductors larger than No. 12 AWG are installed on 15- or 20-A circuits, splice 

No. 12 AWG pigtails for device connections. 

8. Tighten unused terminal screws on the device. 
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9. When mounting into metal boxes, remove the fiber or plastic washers used to hold 

device-mounting screws in yokes, allowing metal-to-metal contact. 

E. Receptacle Orientation: 

1. Install ground pin of vertically mounted receptacles up, and on horizontally mounted 

receptacles to the right. 

F. Device Plates: Do not use oversized or extra-deep plates. Repair wall finishes and remount 

outlet boxes when standard device plates do not fit flush or do not cover rough wall opening. 

G. Arrangement of Devices: Unless otherwise indicated, mount flush, with long dimension 

vertical and with grounding terminal of receptacles on top. Group adjacent switches under 

single, multigang wall plates. 

H. Adjust locations of floor service outlets and service poles to suit arrangement of partitions and 

furnishings. 

3.2 GFCI RECEPTACLES 

A. Install non-feed-through-type GFCI receptacles where protection of downstream receptacles 

is not required. 

3.3 IDENTIFICATION 

A. Comply with Section 260553 "Identification for Electrical Systems." 

B. Identify each receptacle with panelboard identification and circuit number. Use hot, stamped, 

or engraved machine printing with black-filled lettering on face of plate, and durable wire 

markers or tags inside outlet boxes. 

3.4 FIELD QUALITY CONTROL 

A. Test Instruments: Use instruments that comply with UL 1436. 

B. Test Instrument for Convenience Receptacles: Digital wiring analyzer with digital readout or 

illuminated digital-display indicators of measurement. 

C. Perform the following tests and inspections: 

1. Test Instruments: Use instruments that comply with UL 1436. 

2. Test Instrument for Convenience Receptacles: Digital wiring analyzer with digital 

readout or illuminated digital-display indicators of measurement. 

D. Tests for Convenience Receptacles: 

1. Line Voltage: Acceptable range is 105 to 132 V. 

2. Percent Voltage Drop under 15-A Load: A value of 6 percent or higher is unacceptable. 

3. Ground Impedance: Values of up to 2 ohms are acceptable. 

4. GFCI Trip: Test for tripping values specified in UL 1436 and UL 943. 

5. Using the test plug, verify that the device and its outlet box are securely mounted. 

6. Tests shall be diagnostic, indicating damaged conductors, high resistance at the circuit 

breaker, poor connections, inadequate fault current path, defective devices, or similar 

problems. Correct circuit conditions, remove malfunctioning units and replace with new 

ones, and retest as specified above. 
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E. Test straight-blade for the retention force of the grounding blade according to NFPA 99. 

Retention force shall be not less than 4 oz. 

F. Wiring device will be considered defective if it does not pass tests and inspections. 

G. Prepare test and inspection reports. 

END OF SECTION 262726 
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SECTION 311000 - SITE CLEARING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Protecting existing vegetation to remain. 

2. Removing existing vegetation. 

3. Clearing and grubbing. 

4. Stripping and stockpiling topsoil. 

5. Removing above- and below-grade site improvements. 

6. Temporary erosion and sedimentation control. 

1.2 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1.3 MATERIAL OWNERSHIP 

A. Except for materials indicated to be stockpiled or otherwise remain Owner's property, cleared 

materials shall become Contractor's property and shall be removed from Project site. 

1.4 FIELD CONDITIONS 

A. Traffic: Minimize interference with adjoining roads, streets, walks, and other adjacent occupied 

or used facilities during site-clearing operations. 

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities 

without permission from Owner and authorities having jurisdiction. 

2. Provide alternate routes around closed or obstructed trafficways if required by Owner or 

authorities having jurisdiction. 

B. Salvageable Improvements: Carefully remove items indicated to be salvaged and store on 

Owner's premises where indicated. 

C. Utility Locator Service: Notify utility locator service for area where Project is located before 

site clearing. 

D. Do not commence site clearing operations until temporary erosion- and sedimentation-

control and plant-protection measures are in place. 

E. Tree and Plant-Protection Zones: Protect according to requirements in Section 015639 

"Temporary Tree and Plant Protection." 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Satisfactory Soil Material: Requirements for satisfactory soil material are specified in 

Section 312000 "Earth Moving." 

1. Obtain approved borrow soil material off-site when satisfactory soil material is not 

available on-site. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Protect and maintain benchmarks and survey control points from disturbance during 

construction. 

B. Verify that trees, shrubs, and other vegetation to remain or to be relocated have been flagged 

and that protection zones have been identified and enclosed according to requirements in 

Section 015639 "Temporary Tree and Plant Protection." 

C. Protect existing site improvements to remain from damage during construction. 

1. Restore damaged improvements to their original condition, as acceptable to Owner. 

3.2 TEMPORARY EROSION AND SEDIMENTATION CONTROL 

A. Provide temporary erosion and sedimentation-control measures to prevent soil erosion and 

discharge of soil-bearing water runoff or airborne dust to adjacent properties and walkways, 

according to requirements in erosion and sedimentation-control Drawings; Section 312500 

“Erosion and Sedimentation Control”; and requirements of authorities having jurisdiction. 

B. Verify that flows of water redirected from construction areas or generated by construction 

activity do not enter or cross protection zones. 

C. Inspect, maintain, and repair erosion- and sedimentation-control measures during construction 

until permanent vegetation has been established. 

D. Remove erosion and sedimentation controls and restore and stabilize areas disturbed during 

removal. 

3.3 TREE AND PLANT PROTECTION 

A. Protect trees and plants remaining on-site according to requirements in Section 015639 

"Temporary Tree and Plant Protection." 
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B. Repair or replace trees, shrubs, and other vegetation indicated to remain or be relocated that are 

damaged by construction operations according to requirements in Section 015639 "Temporary 

Tree and Plant Protection." 

3.4 EXISTING UTILITIES 

A. Locate, identify, disconnect, and seal or cap utilities indicated to be removed or abandoned in 

place. 

1. Arrange with utility companies to shut off indicated utilities. 

B. Interrupting Existing Utilities: Do not interrupt utilities serving facilities occupied by Owner or 

others, unless permitted under the following conditions and then only after arranging to provide 

temporary utility services according to requirements indicated: 

1. Notify Landscape Architect not less than two days in advance of proposed utility 

interruptions. 

2. Do not proceed with utility interruptions without Landscape Architect's written 

permission. 

C. Removal of underground utilities is included in earthwork sections; in applicable plumbing, 

electrical, and utilities sections; and Section 024119 "Selective Demolition." 

3.5 CLEARING AND GRUBBING 

A. Remove obstructions, trees, shrubs, and other vegetation to permit installation of new 

construction. 

1. Grind down stumps and remove roots larger than 3 inches (75 mm) in diameter, 

obstructions, and debris to a depth of 18 inches (450 mm) below exposed subgrade. 

2. Use only hand methods or air spade for grubbing within protection zones. 

B. Fill depressions caused by clearing and grubbing operations with satisfactory soil material 

unless further excavation or earthwork is indicated. 

1. Place fill material in horizontal layers not exceeding a loose depth of 8 inches (200 mm) 

and compact each layer to a density equal to adjacent original ground. 

3.6 TOPSOIL STRIPPING 

A. Remove sod and grass before stripping topsoil. 

B. Strip topsoil to depth of 6 inches (150 mm) in a manner to prevent intermingling with 

underlying subsoil or other waste materials. 

C. Stockpile topsoil away from edge of excavations without intermixing with subsoil or other 

materials. Grade and shape stockpiles to drain surface water. Cover to prevent windblown dust 

and erosion by water. 
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3.7 SITE IMPROVEMENTS 

A. Remove existing above- and below-grade improvements as indicated and necessary to facilitate 

new construction. 

3.8 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Remove surplus soil material, unsuitable topsoil, obstructions, demolished materials, and waste 

materials including trash and debris, and legally dispose of them off Owner's property. 

B. Separate recyclable materials produced during site clearing from other nonrecyclable materials. 

Store or stockpile without intermixing with other materials and transport them to recycling 

facilities. Do not interfere with other Project work. 

END OF SECTION 311000 
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SECTION 312000 – EARTH MOVING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

B. A soils investigation was performed at the Lewis and Clark State Park by PSI Intertek.  The 

report is titled, “Geotechnical Services Report – New Premium Campsites & Shower House 

Lewis and Clark State Park”. The PSI Report Number is 03382395 and is dated August 19, 

2022.   

 

1. All fills shall be in accordance with the Geotechnical Engineer and 

recommendations/specifications provided in the Geotechnical Report, identified above.  

If discrepancies between this specification and the attached Geotechnical Report are 

discovered the recommendations provided in the Geotechnical Report shall govern.  

1.2 SUMMARY 

A. Section Includes: 

1. Excavating and filling for rough grading the Site. 

2. Preparing subgrades for slabs-on-grade, walks, pavements, turf and grasses and plants. 

3. Excavating and backfilling for buildings and structures. 

4. Drainage course for concrete slabs-on-grade. 

5. Subbase course for concrete walks and pavements. 

6. Subbase course for asphalt paving. 

7. Subsurface drainage backfill for walls and trenches. 

8. Excavating and backfilling trenches for utilities and pits for buried utility structures. 

B. Related Requirements: 

 

1. Section 311000   "Site Clearing" for site stripping, grubbing, stripping and stockpiling 

topsoil, and removal of above- and below-grade improvements and utilities. 

2. "Geotechnical Data" and "Geotechnical Investigation and Soil Boring Data Report" by 

PSI Intertek.   

1.3 UNIT PRICES  

A. Rock Measurement: Volume of rock actually removed, measured in original position, but not to 

exceed the following. Unit prices for rock excavation include replacement with approved 

materials. 
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1. 24 inches (600 mm) outside of concrete forms other than at footings. 

2. 12 inches (300 mm) outside of concrete forms at footings. 

3. 6 inches (150 mm) outside of minimum required dimensions of concrete cast against 

grade. 

4. Outside dimensions of concrete walls indicated to be cast against rock without forms or 

exterior waterproofing treatments. 

5. 6 inches (150 mm) beneath bottom of concrete slabs-on-grade. 

6. 6 inches (150 mm) beneath pipe in trenches, and the greater of 24 inches (600 mm) wider 

than pipe or 42 inches (1065 mm) wide. 

1.4 DEFINITIONS 

A. Backfill: Soil material or controlled low-strength material used to fill an excavation. 

1. Initial Backfill: Backfill placed beside and over pipe in a trench, including haunches to 

support sides of pipe. 

2. Final Backfill: Backfill placed over initial backfill to fill a trench. 

B. Base Course: Aggregate layer placed between the subbase course and hot-mix asphalt paving. 

C. Bedding Course: Aggregate layer placed over the excavated subgrade in a trench before laying 

pipe. 

D. Borrow Soil: Satisfactory soil imported from off-site for use as fill or backfill. 

E. Drainage Course: Aggregate layer supporting the slab-on-grade that also minimizes upward 

capillary flow of pore water. 

F. Excavation: Removal of material encountered above subgrade elevations and to lines and 

dimensions indicated. 

1. Authorized Additional Excavation: Excavation below subgrade elevations or beyond 

indicated lines and dimensions as directed by Architect. Authorized additional excavation 

and replacement material will be paid for according to Contract provisions for unit prices. 

2. Bulk Excavation: Excavation more than 10 feet (3 m) in width and more than 30 feet 

(9 m) in length. 

3. Unauthorized Excavation: Excavation below subgrade elevations or beyond indicated 

lines and dimensions without direction by Architect or Geotech. Unauthorized 

excavation, as well as remedial work directed by Architect or Geotech, shall be without 

additional compensation. 

G. Fill: Soil materials used to raise existing grades. 

H. Rock: Rock material in beds, ledges, unstratified masses, conglomerate deposits, and boulders 

of rock material that exceed 1 cu. yd. (0.76 cu. m) for bulk excavation or 3/4 cu. yd. (0.57 

cu. m) for footing, trench, and pit excavation that cannot be removed by rock-excavating 

equipment equivalent to the following in size and performance ratings, without systematic 

drilling, ram hammering, or ripping: 
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1. Equipment for Footing, Trench, and Pit Excavation: Late-model, track-mounted 

hydraulic excavator; equipped with a 42-inch- (1065-mm-) maximum-width, short-tip-

radius rock bucket; rated at not less than 138-hp (103-kW) flywheel power with bucket-

curling force of not less than 28,700 lbf (128 kN) and stick-crowd force of not less than 

18,400 lbf (82 kN) with extra-long reach boom. 

2. Equipment for Bulk Excavation: Late-model, track-mounted loader; rated at not less than 

230-hp (172-kW) flywheel power and developing a minimum of 47,992-lbf (213.3-kN) 

breakout force with a general-purpose bare bucket. 

I. Rock: Rock material in beds, ledges, unstratified masses, conglomerate deposits, and boulders 

of rock material 3/4 cu. yd. (0.57 cu. m) or more in volume that exceed a standard penetration 

resistance of 100 blows/2 inches (97 blows/50 mm) when tested by a geotechnical testing 

agency, according to ASTM D 1586. 

J. Structures: Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, mechanical and 

electrical appurtenances, or other man-made stationary features constructed above or below the 

ground surface. 

K. Subbase Course: Aggregate layer placed between the subgrade and base course for hot-mix 

asphalt pavement, or aggregate layer placed between the subgrade and a cement concrete 

pavement or a cement concrete or hot-mix asphalt walk. 

L. Subgrade: Uppermost surface of an excavation or the top surface of a fill or backfill 

immediately below subbase, drainage fill, drainage course, or topsoil materials. 

M. Utilities: On-site underground pipes, conduits, ducts, and cables as well as underground services 

within buildings. 

1.5 PREINSTALLATION MEETINGS 

A. Pre-installation Conference: Conduct pre-excavation conference at Project Site. 

1. Review methods and procedures related to earthmoving, including, but not limited to, the 

following: 

a. Personnel and equipment needed to make progress and avoid delays. 

b. Coordination of Work with utility locator service. 

c. Coordination of Work and equipment movement with the locations of tree- and 

plant-protection zones. 

d. Extent of trenching by hand or with air spade. 

e. Field quality control. 

1.6 ACTION SUBMITTALS 

A. Product Data: For each type of the following manufactured products required: 

1. Geotextiles. 

2. Controlled low-strength material, including design mixture. 

3. Warning tapes. 
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B. Samples for Verification: For the following products, in sizes indicated below: 

1. Geotextile: 12 by 12 inches (300 by 300 mm). 

2. Warning Tape: 12 inches (300 mm) long; of each color. 

1.7 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For qualified testing agency. 

B. Material Test Reports: For each on-site and borrow soil material proposed for fill and backfill as 

follows: 

1. Classification according to ASTM D 2487. 

2. Laboratory compaction curve according to ASTM D 698. 

C. Pre-excavation Photographs or Videotape: Show existing conditions of adjoining construction 

and site improvements, including finish surfaces that might be misconstrued as damage caused 

by earth-moving operations. Submit before earth moving begins. 

1.8 QUALITY ASSURANCE 

A. Geotechnical Testing Agency Qualifications: Qualified according to ASTM E 329 and 

ASTM D 3740 for testing indicated. 

1.9 FIELD CONDITIONS 

A. Traffic: Minimize interference with adjoining roads, streets, walks, and other adjacent occupied 

or used facilities during earth-moving operations. 

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities 

without permission from Owner and authorities having jurisdiction. 

2. Provide alternate routes around closed or obstructed traffic ways if required by Owner or 

authorities having jurisdiction. 

B. Improvements on Adjoining Property: Authority for performing earth moving indicated on 

property adjoining Owner's property will be obtained by Owner before award of Contract. 

1. Do not proceed with work on adjoining property until directed by Architect. 

C. Utility Locator Service: Notify utility locator service for area where Project is located before 

beginning earth-moving operations. 

D. Do not commence earth-moving operations until temporary silt fencing and erosion- and 

sedimentation-control measures specified in Section 311000 "Site Clearing" are in place. 

E. Do not commence earth-moving operations until plant-protection measures specified in 

Section 015639 "Temporary Tree and Plant Protection" are in place. 

F. The following practices are prohibited within protection zones: 
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1. Storage of construction materials, debris, or excavated material. 

2. Parking vehicles or equipment. 

3. Foot traffic. 

4. Erection of sheds or structures. 

5. Impoundment of water. 

6. Excavation or other digging unless otherwise indicated. 

7. Attachment of signs to or wrapping materials around trees or plants unless otherwise 

indicated. 

G. Do not direct vehicle or equipment exhaust towards protection zones. 

H. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones. 

PART 2 - PRODUCTS 

2.1 SOIL MATERIALS 

A. General: Provide borrow soil materials when sufficient satisfactory soil materials are not 

available from excavations. 

B. Satisfactory Soils: Soil Classification Groups CL, SC, GC, GW, GP, GM, SW, SP, and SM 

according to ASTM D 2487 or Groups A-1, A-2-4, A-2-5, and A-3 according to 

AASHTO M 145, or a combination of these groups; free of rock or gravel larger than 3 inches 

(75 mm) in any dimension, debris, waste, frozen materials, vegetation, and other deleterious 

matter. 

1. Low-Plasticity Soils 

a. Liquid Limit < 45 

b. Plasticity Index < 25 

2. High-Plasticity Soils 

a. Liquid Limit < 75 

b. Plasticity Index < 45 

C. Unsatisfactory Soils: Soil Classification Groups OL, MH, OH, and PT according to 

ASTM D 2487 or Groups A-2-6, A-2-7, A-4, A-5, A-6, and A-7 according to AASHTO M 145, 

or a combination of these groups. 

1. Unsatisfactory soils also include satisfactory soils not placed to the Geotechnical Report 

recommendations. 

D. Subbase Material: Naturally or artificially graded mixture of natural or crushed gravel, crushed 

stone, and natural or crushed sand; ASTM D 2940/D 2940M; with at least 90 percent passing a 

1-1/2-inch (37.5-mm) sieve and not more than 12 percent passing a No. 200 (0.075-mm) sieve. 

E. Base Course: Naturally or artificially graded mixture of natural or crushed gravel, crushed 

stone, and natural or crushed sand; ASTM D 294/D 2940M 0; with at least 95 percent passing a 

1-1/2-inch (37.5-mm) sieve and not more than 8 percent passing a No. 200 (0.075-mm) sieve. 
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F. Engineered Fill: On-Site Soils or Imported Clay Soils with LL < 45 and PI <25.  Naturally or 

artificially graded mixture of natural or crushed gravel, crushed stone, and natural or crushed 

sand; ASTM D 2940/D 2940M; with at least 90 percent passing a 1-1/2-inch (37.5-mm) sieve 

and not more than 12 percent passing a No. 200 (0.075-mm) sieve. 

G. Bedding Course: Naturally or artificially graded mixture of natural or crushed gravel, crushed 

stone, and natural or crushed sand; ASTM D 2940/D 2940M; except with 100 percent passing a 

1-inch (25-mm) sieve and not more than 8 percent passing a No. 200 (0.075-mm) sieve. 

H. Drainage Course: Narrowly graded mixture of washed crushed stone, or crushed or uncrushed 

gravel; ASTM D 448; coarse-aggregate grading Size 57; with 100 percent passing a 1-1/2-inch 

(37.5-mm) sieve and zero to 5 percent passing a No. 8 (2.36-mm) sieve. 

I. Filter Material: Narrowly graded mixture of natural or crushed gravel, or crushed stone and 

natural sand; ASTM D 448; coarse-aggregate grading Size 67; with 100 percent passing a 1-

inch (25-mm) sieve and zero to 5 percent passing a No. 4 (4.75-mm) sieve. 

J. Sand: ASTM C 33/C 33M; fine aggregate. 

K. Impervious Fill: Clayey gravel and sand mixture capable of compacting to a dense state. 

2.2 GEOTEXTILES 

A. Subsurface Drainage Geotextile: Nonwoven needle-punched geotextile, manufactured for 

subsurface drainage applications, made from polyolefins or polyesters; with elongation greater 

than 50 percent; complying with AASHTO M 288 and the following, measured per test 

methods referenced: 

1. Survivability: Class 2; AASHTO M 288. 

2. Survivability: As follows: 

a. Grab Tensile Strength: 157 lbf (700 N); ASTM D 4632. 

b. Sewn Seam Strength: 142 lbf (630 N); ASTM D 4632. 

c. Tear Strength: 56 lbf (250 N); ASTM D 4533. 

d. Puncture Strength: 56 lbf (250 N); ASTM D 4833. 

3. Apparent Opening Size: No. 40 (0.425-mm), maximum; ASTM D 4751. 

4. Permittivity: 0.5 per second, minimum; ASTM D 4491. 

5. UV Stability: 50 percent after 500 hours' exposure; ASTM D 4355. 

B. Separation Geotextile: Woven geotextile fabric, manufactured for separation applications, made 

from polyolefins or polyesters; with elongation less than 50 percent; complying with 

AASHTO M 288 and the following, measured per test methods referenced: 

1. Survivability: Class 2; AASHTO M 288. 

2. Survivability: As follows: 

a. Grab Tensile Strength: 247 lbf (1100 N); ASTM D 4632. 

b. Sewn Seam Strength: 222 lbf (990 N); ASTM D 4632. 

c. Tear Strength: 90 lbf (400 N); ASTM D 4533. 
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d. Puncture Strength: 90 lbf (400 N); ASTM D 4833. 

3. Apparent Opening Size: No. 60 (0.250-mm) sieve, maximum; ASTM D 4751. 

4. Permittivity: 0.02 per second, minimum; ASTM D 4491. 

5. UV Stability: 50 percent after 500 hours' exposure; ASTM D 4355. 

2.3 CONTROLLED LOW-STRENGTH MATERIAL 

A. Controlled Low-Strength Material: Self-compacting, flowable concrete material produced from 

the following: 

1. Portland Cement: ASTM C 150/C 150M, Type I, Type II or Type III. 

2. Fly Ash: ASTM C 618, Class C or F. 

3. Normal-Weight Aggregate: ASTM C 33/C 33M, 3/4-inch (19-mm) nominal maximum 

aggregate size. 

4. Foaming Agent: ASTM C 869/C 869M. 

5. Water: ASTM C 94/C 94M. 

6. Air-Entraining Admixture: ASTM C 260/C 260M. 

2.4 ACCESSORIES 

A. Warning Tape: Acid- and alkali-resistant, polyethylene film warning tape manufactured for 

marking and identifying underground utilities, 6 inches (150 mm) wide and 4 mils (0.1 mm) 

thick, continuously inscribed with a description of the utility; colored as follows: 

1. Red: Electric. 

2. Yellow: Gas, oil, steam, and dangerous materials. 

3. Orange: Telephone and other communications. 

4. Blue: Water systems. 

5. Green: Sewer systems. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by 

settlement, lateral movement, undermining, washout, and other hazards created by earth-moving 

operations. 

B. Protect and maintain erosion and sedimentation controls during earth-moving operations. 

C. Protect subgrades and foundation soils from freezing temperatures and frost. Remove temporary 

protection before placing subsequent materials. 
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3.2 DEWATERING 

A. Prevent surface water and ground water from entering excavations, from ponding on prepared 

subgrades, and from flooding Project site and surrounding area. 

B. Protect subgrades from softening, undermining, washout, and damage by rain or water 

accumulation. 

1. Reroute surface water runoff away from excavated areas. Do not allow water to 

accumulate in excavations. Do not use excavated trenches as temporary drainage ditches. 

C. Unclassified Excavation: Excavate to subgrade elevations regardless of the character of surface 

and subsurface conditions encountered. Unclassified excavated materials may include rock, soil 

materials, and obstructions. No changes in the Contract Sum or the Contract Time will be 

authorized for rock excavation or removal of obstructions. 

1. If excavated materials intended for fill and backfill include unsatisfactory soil materials 

and rock, replace with satisfactory soil materials. 

2. Remove rock to lines and grades indicated to permit installation of permanent 

construction without exceeding the following dimensions: 

a. 24 inches (600 mm) outside of concrete forms other than at footings. 

b. 12 inches (300 mm) outside of concrete forms at footings. 

c. 6 inches (150 mm) outside of minimum required dimensions of concrete cast 

against grade. 

d. Outside dimensions of concrete walls indicated to be cast against rock without 

forms or exterior waterproofing treatments. 

e. 6 inches (150 mm) beneath bottom of concrete slabs-on-grade. 

f. 6 inches (150 mm) beneath pipe in trenches and the greater of 24 inches (600 mm) 

wider than pipe or 42 inches (1065 mm) wide. 

3.3 EXCAVATION FOR STRUCTURES 

A. Excavate to indicated elevations and dimensions within a tolerance of plus or minus 1 inch (25 

mm). If applicable, extend excavations a sufficient distance from structures for placing and 

removing concrete formwork, for installing services and other construction, and for inspections. 

1. Excavations for Footings and Foundations: Do not disturb bottom of excavation. 

Excavate by hand to final grade just before placing concrete reinforcement. Trim bottoms 

to required lines and grades to leave solid base to receive other work. 

2. Pile Foundations: Stop excavations 6 to 12 inches (150 to 300 mm) above bottom of pile 

cap before piles are placed. After piles have been driven, remove loose and displaced 

material. Excavate to final grade, leaving solid base to receive concrete pile caps. 

3. Excavation for Underground Tanks, Basins, and Mechanical or Electrical Utility 

Structures: Excavate to elevations and dimensions indicated within a tolerance of plus or 

minus 1 inch (25 mm). Do not disturb bottom of excavations intended as bearing 

surfaces. 

B. Excavations at Edges of Tree- and Plant-Protection Zones: 
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1. Excavate by hand or with an air spade to indicated lines, cross sections, elevations, and 

subgrades. If excavating by hand, use narrow-tine spading forks to comb soil and expose 

roots. Do not break, tear, or chop exposed roots. Do not use mechanical equipment that 

rips, tears, or pulls roots. 

2. Cut and protect roots according to requirements in Section 015639 "Temporary Tree and 

Plant Protection." 

3.4 EXCAVATION FOR WALKS AND PAVEMENTS 

A. Excavate surfaces under walks and pavements to indicated lines, cross sections, elevations, and 

subgrades. 

3.5 EXCAVATION FOR UTILITY TRENCHES 

A. Excavate trenches to indicated gradients, lines, depths, and elevations. 

1. Beyond building perimeter, excavate trenches to allow installation of top of pipe below 

frost line. 

B. Excavate trenches to uniform widths to provide the following clearance on each side of pipe or 

conduit. Excavate trench walls vertically from trench bottom to 12 inches (300 mm) higher than 

top of pipe or conduit unless otherwise indicated. 

1. Clearance: As indicated. 

C. Trench Bottoms: Excavate and shape trench bottoms to provide uniform bearing and support of 

pipes and conduit. Shape subgrade to provide continuous support for bells, joints, and barrels of 

pipes and for joints, fittings, and bodies of conduits. Remove projecting stones and sharp 

objects along trench subgrade. 

1. For pipes and conduit less than 6 inches (150 mm) in nominal diameter, hand-excavate 

trench bottoms and support pipe and conduit on an undisturbed subgrade. 

2. For pipes and conduit 6 inches (150 mm) or larger in nominal diameter, shape bottom of 

trench to support bottom 90 degrees of pipe or conduit circumference. Fill depressions 

with tamped sand backfill. 

3. For flat-bottomed, multiple-duct conduit units, hand-excavate trench bottoms and support 

conduit on an undisturbed subgrade. 

4. Excavate trenches 6 inches (150 mm) deeper than elevation required in rock or other 

unyielding bearing material to allow for bedding course. 

D. Trench Bottoms: Excavate trenches 4 inches (100 mm) deeper than bottom of pipe and conduit 

elevations to allow for bedding course. Hand-excavate deeper for bells of pipe. 

1. Excavate trenches 6 inches (150 mm) deeper than elevation required in rock or other 

unyielding bearing material to allow for bedding course. 

E. Trenches in Tree- and Plant-Protection Zones: 
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1. Hand-excavate to indicated lines, cross sections, elevations, and subgrades. Use narrow-

tine spading forks to comb soil and expose roots. Do not break, tear, or chop exposed 

roots. Do not use mechanical equipment that rips, tears, or pulls roots. 

2. Do not cut main lateral roots or taproots; cut only smaller roots that interfere with 

installation of utilities. 

3. Cut and protect roots according to requirements in Section 015639 "Temporary Tree and 

Plant Protection." 

3.6 SUBGRADE INSPECTION 

A. Notify Architect/Geotech when excavations have reached required subgrade. 

B. If Architect/Geotech determines that unsatisfactory soil is present, continue excavation and 

replace with compacted backfill or fill material as directed. 

C. Proof-roll subgrade below the building slabs and pavements with a pneumatic-tired and loaded 

10-wheel, tandem-axle dump truck weighing not less than 20 tons to identify soft pockets and 

areas of excess yielding. Do not proof-roll wet or saturated subgrades. 

1. Completely proof-roll subgrade in one direction, repeating proof-rolling in direction 

perpendicular to first direction. Limit vehicle speed to 3 mph (5 km/h). 

2. Excavate soft spots, unsatisfactory soils, and areas of excessive pumping or rutting, as 

determined by Architect, and replace with compacted backfill or fill as directed. 

D. Authorized additional excavation and replacement material will be paid for according to 

Contract provisions for unit prices. 

E. Reconstruct subgrades damaged by freezing temperatures, frost, rain, accumulated water, or 

construction activities, as directed by Architect, without additional compensation. 

3.7 UNAUTHORIZED EXCAVATION 

A. Fill unauthorized excavation under foundations or wall footings by extending bottom elevation 

of concrete foundation or footing to excavation bottom, without altering top elevation. Lean 

concrete fill, with 28-day compressive strength of 2500 psi (17.2 MPa), may be used when 

approved by Architect. 

1. Fill unauthorized excavations under other construction, pipe, or conduit as directed by 

Architect. 

3.8 STORAGE OF SOIL MATERIALS 

A. Stockpile borrow soil materials and excavated satisfactory soil materials without intermixing. 

Place, grade, and shape stockpiles to drain surface water. Cover to prevent windblown dust. 

1. Stockpile soil materials away from edge of excavations. Do not store within drip line of 

remaining trees. 
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3.9 BACKFILL 

A. Place and compact backfill in excavations promptly, but not before completing the following: 

1. Construction below finish grade including, where applicable, subdrainage, dampproofing, 

waterproofing, and perimeter insulation. 

2. Surveying locations of underground utilities for Record Documents. 

3. Testing and inspecting underground utilities. 

4. Removing concrete formwork. 

5. Removing trash and debris. 

6. Removing temporary shoring, bracing, and sheeting. 

7. Installing permanent or temporary horizontal bracing on horizontally supported walls. 

8. Notify Geotech for testing and documentation of fill material. 

B. Place backfill on subgrades free of mud, frost, snow, or ice. 

3.10 UTILITY TRENCH BACKFILL 

A. Place backfill on subgrades free of mud, frost, snow, or ice. 

B. Place and compact bedding course on trench bottoms and where indicated. Shape bedding 

course to provide continuous support for bells, joints, and barrels of pipes and for joints, 

fittings, and bodies of conduits. 

C. Trenches under Footings: Backfill trenches excavated under footings and within 18 inches (450 

mm) of bottom of footings with satisfactory soil; fill with concrete to elevation of bottom of 

footings. Concrete is specified in Section 033000 "Cast-in-Place Concrete."  

D. Trenches under Roadways: Provide 4-inch- (100-mm-) thick, concrete-base slab support for 

piping or conduit less than 30 inches (750 mm) below surface of roadways. After installing and 

testing, completely encase piping or conduit in a minimum of 4 inches (100 mm) of concrete 

before backfilling or placing roadway subbase course. Concrete is specified in Section 033000 

"Cast-in-Place Concrete." 

E. Backfill voids with satisfactory soil while removing shoring and bracing. 

F. Initial Backfill: 

1. Soil Backfill: Place and compact initial backfill of satisfactory soil, free of particles larger 

than 3 inch (75 mm) in any dimension, to a height of 12 inches (300 mm) over the pipe or 

conduit. 

a. Carefully compact initial backfill under pipe haunches and compact evenly up on 

both sides and along the full length of piping or conduit to avoid damage or 

displacement of piping or conduit. Coordinate backfilling with utilities testing. 

2. Controlled Low-Strength Material: Place initial backfill of controlled low-strength 

material to a height of 12 inches (300 mm) over the pipe or conduit. Coordinate 

backfilling with utilities testing. 
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G. Final Backfill: 

1. Soil Backfill: Place and compact final backfill of satisfactory soil to final subgrade 

elevation. 

2. Controlled Low-Strength Material: Place final backfill of controlled low-strength 

material to final subgrade elevation. 

H. Warning Tape: Install warning tape directly above utilities, 12 inches (300 mm) below finished 

grade, except 6 inches (150 mm) below subgrade under pavements and slabs. 

3.11 SOIL FILL 

A. Plow, scarify, bench, or break up sloped surfaces steeper than 1 vertical to 5 horizontal so fill 

material will bond with existing material. 

B. Place and compact fill material in layers to required elevations as follows: 

1. Under grass and planted areas, use Random Fill per Geotech Report. 

2. Under walks and pavements, use Structural Fill per Geotech Report. 

3. Under steps and ramps, use Structural Fill per Geotech Report. 

4. Under building slabs, use Structural Fill per Geotech Report. 

5. Under footings and foundations, use Structural Fill per Geotech Report. 

6. For utility trench backfill, use Utility Trench Backfill per Geotech Report 

C. Place soil fill on subgrades free of mud, frost, snow, or ice. 

3.12 SOIL MOISTURE CONTROL 

A. Uniformly moisten or aerate subgrade and each subsequent fill or backfill soil layer before 

compaction per the Geotechnical Report recommendations. 

1. Do not place backfill or fill soil material on surfaces that are muddy, frozen, or contain 

frost or ice. 

2. Remove and replace, or scarify and air dry, otherwise satisfactory soil material that do 

not meet the Geotechnical Report recommendations for optimum moisture content. 

3.13 COMPACTION OF SOIL BACKFILLS AND FILLS 

A. Place backfill and fill soil materials in layers not more than 8 inches (200 mm) in loose depth 

for material compacted by heavy compaction equipment and not more than 4 inches (100 mm) 

in loose depth for material compacted by hand-operated tampers. 

B. Place backfill and fill soil materials evenly on all sides of structures to required elevations and 

uniformly along the full length of each structure. 

C. Compact soil materials to not less than the following percentages of maximum dry unit weight 

according to ASTM D 698: 
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1. Under structures, building slabs, steps, and pavements, scarify and recompact top 9 

inches (225 mm) of existing subgrade and each layer of backfill or fill soil material at 95 

percent dry density. 

2. Under walkways, scarify and recompact top 6 inches (150 mm) below subgrade and 

compact each layer of backfill or fill soil material at 95 percent dry density. 

3. Under turf or unpaved areas, scarify and recompact top 6 inches (150 mm) below 

subgrade and compact each layer of backfill or fill soil material at 90 percent dry density. 

4. For utility trenches, compact each layer of initial and final backfill soil material at 95 

percent dry density or per authority having jurisdiction. 

3.14 GRADING 

A. General: Uniformly grade areas to a smooth surface, free of irregular surface changes. Comply 

with compaction requirements and grade to cross sections, lines, and elevations indicated. 

1. Provide a smooth transition between adjacent existing grades and new grades. 

2. Cut out soft spots, fill low spots, and trim high spots to comply with required surface 

tolerances. 

B. Site Rough Grading: Slope grades to direct water away from buildings and to prevent ponding. 

Finish subgrades to elevations required to achieve indicated finish elevations, within the 

following subgrade tolerances: 

1. Turf or Unpaved Areas: Plus or minus 1 inch (25 mm).  

2. Walks: Plus or minus 1/2 inch (13 mm). 

3. Pavements: Plus or minus 1/2 inch (13 mm). 

C. Grading inside Building Lines: Finish subgrade to a tolerance of 1/2 inch (13 mm) when tested 

with a 10-foot (3-m) straightedge. 

3.15 SUBSURFACE DRAINAGE 

A. Subsurface Drain: Place subsurface drainage geotextile around perimeter of subdrainage trench. 

Place a 6-inch (150-mm) course of filter material on subsurface drainage geotextile to support 

subdrainage pipe. Encase subdrainage pipe in a minimum of 12 inches (300 mm) of filter 

material, placed in compacted layers 6 inches (150 mm) thick, and wrap in subsurface drainage 

geotextile, overlapping sides and ends at least 6 inches (150 mm). 

1. Compact each filter material layer to 85 percent of maximum dry unit weight according 

to ASTM D 698 with a minimum of two passes of a plate-type vibratory compactor. 

B. Drainage Backfill: Place and compact filter material over subsurface drain, in width indicated, 

to within 12 inches (300 mm) of final subgrade, in compacted layers 6 inches (150 mm) thick. 

Overlay drainage backfill with one layer of subsurface drainage geotextile, overlapping sides 

and ends at least 6 inches (150 mm). 

1. Compact each filter material layer to 85 percent of maximum dry unit weight according 

to ASTM D 698 with a minimum of two passes of a plate-type vibratory compactor. 
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2. Place and compact impervious fill over drainage backfill in 6-inch- (150-mm-) thick 

compacted layers to final subgrade. 

3.16 SUBBASE AND BASE COURSES UNDER PAVEMENTS AND WALKS 

A. Place subbase course on subgrades free of mud, frost, snow, or ice. 

B. On prepared subgrade, place subbase course under pavements and walks as follows: 

1. Install separation geotextile on prepared subgrade according to manufacturer's written 

instructions, overlapping sides and ends. 

2. Place base course material over subbase course under hot-mix asphalt pavement. 

3. Shape subbase course to required crown elevations and cross-slope grades. 

4. Place subbase course 6 inches (150 mm) or less in compacted thickness in a single layer. 

5. Place subbase course that exceeds 6 inches (150 mm) in compacted thickness in layers of 

equal thickness, with no compacted layer more than 6 inches (150 mm) thick or less than 

3 inches (75 mm) thick. 

6. Compact subbase course at optimum moisture content to required grades, lines, cross 

sections, and thickness to not less than 95 percent of maximum dry unit weight according 

to ASTM D 698. 

C. Pavement Shoulders: Place shoulders along edges of subbase course and base course to prevent 

lateral movement. Construct shoulders, at least 12 inches (300 mm) wide, of satisfactory soil 

materials and compact simultaneously with each subbase layer to not less than 95 percent of 

maximum dry unit weight according to ASTM D 698. 

3.17 DRAINAGE COURSE UNDER CONCRETE SLABS-ON-GRADE 

A. Place drainage course on subgrades free of mud, frost, snow, or ice. 

B. On prepared subgrade, place and compact drainage course under cast-in-place concrete slabs-

on-grade as follows: 

1. Install subdrainage geotextile on prepared subgrade according to manufacturer's written 

instructions, overlapping sides and ends. 

2. Place drainage course 6 inches (150 mm) or less in compacted thickness in a single layer. 

3. Place drainage course that exceeds 6 inches (150 mm) in compacted thickness in layers of 

equal thickness, with no compacted layer more than 6 inches (150 mm) thick or less than 

3 inches (75 mm) thick. 

4. Compact each layer of drainage course to required cross sections and thicknesses to not 

less than 95 percent of maximum dry unit weight according to ASTM D 698. 

3.18 FIELD QUALITY CONTROL 

A. Special Inspections: Owner will engage a qualified special inspector to perform the following 

special inspections: 
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1. Determine prior to placement of fill that site has been prepared in compliance with 

requirements. 

2. Determine that fill material classification and maximum lift thickness comply with 

requirements. 

3. Determine, during placement and compaction, that in-place density of compacted fill 

complies with requirements. 

4. Proof rolling operations should be observed by a geotechnical representative for building 

and pavement areas. 

B. Testing Agency: Owner will engage a qualified geotechnical engineering testing agency to 

perform tests and inspections. 

C. Allow testing agency to inspect and test subgrades and each fill or backfill layer. Proceed with 

subsequent earth moving only after test results for previously completed work comply with 

requirements. 

D. Footing Subgrade: At footing subgrades, at least one test of each soil stratum will be performed 

to verify design bearing capacities. Subsequent verification and approval of other footing 

subgrades may be based on a visual comparison of subgrade with tested subgrade when 

approved by Architect. 

E. Testing agency will test compaction of soils in place according to ASTM D 1556, 

ASTM D 2167, ASTM D 2937, and ASTM D 6938, as applicable. Tests will be performed at 

the following locations and frequencies: 

1. Paved and Building Slab Areas: At subgrade and at each compacted fill and backfill 

layer, at least one test for every 2000 sq. ft. (186 sq. m) or less of paved area or building 

slab but in no case fewer than three tests. 

2. Foundation Wall Backfill: At each compacted backfill layer, at least one test for every 

100 feet (30 m) or less of wall length but no fewer than two tests. 

3. Trench Backfill: At each compacted initial and final backfill layer, at least one test for 

every 500 feet or less of trench length but no fewer than two tests. 

F. When testing agency reports that subgrades, fills, or backfills have not achieved degree of 

compaction specified, scarify and moisten or aerate, or remove and replace soil materials to 

depth required; recompact and retest until specified compaction is obtained. 

3.19 PROTECTION 

A. Protecting Graded Areas: Protect newly graded areas from traffic, freezing, and erosion. Keep 

free of trash and debris. 

B. Repair and reestablish grades to specified tolerances where completed or partially completed 

surfaces become eroded, rutted, settled, or where they lose compaction due to subsequent 

construction operations or weather conditions. 

1. Scarify or remove and replace soil material to depth as directed by Architect; reshape and 

recompact. 
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C. Where settling occurs before Project correction period elapses, remove finished surfacing, 

backfill with additional soil material, compact, and reconstruct surfacing. 

1. Restore appearance, quality, and condition of finished surfacing to match adjacent work, 

and eliminate evidence of restoration to greatest extent possible. 

3.20 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Remove surplus satisfactory soil and waste materials, including unsatisfactory soil, trash, and 

debris, and legally dispose of them off Owner's property, unless directed otherwise. 

END OF SECTION 312000 
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SECTION 312500 – EROSION AND SEDIMENT CONTROL 

 

PART 1 - GENERAL  

 

1.1 Summary: This part describes general requirements to prevent or minimize the pollution of rivers, 

streams, lakes, and wetlands caused by runoff from the construction zone. Such pollution includes 

sediment that may migrate offsite through the action of wind, water, or traffic, as well as chemical 

spills or other refuse from the site. 

 

A. Referenced Standards: 

 

The following standards are referenced directly in this part. The latest version of these 

standards shall be used. 

 

APWA, Kansas City Metropolitan Chapter (KC-APWA): 

Standard Drawings, Division III of Standard Specifications and Design Criteria 

 

Erosion Control Technology Council (ECTC): 

Standard Specification for Rolled Erosion Control Products (RECPs). 

 

Kansas Department of Transportation (KDOT): 

Standard Specifications for State Road & Bridge Construction, 2015 Edition or later 

including all latest errata and adopted Special Provisions, as well as associated Standard 

Drawings. 

 

Missouri Department of Transportation (MoDOT): 

Missouri Standard Specifications for Highway Construction, 2011 edition or later including 

all supplemental specifications, as well as associated Standard Plans. 

 

Texas Department of Transportation (TxDOT): 

Approved Products List (APL) for Erosion Control. Based on testing and standards cited in 

the report “TXDOT / TTI Hydraulics, Sedimentation and Erosion Control Laboratory: 

Field Performance Testing of Selected Erosion Control Products”. 

 

US Composting Council (USCC): 

STA – Seal of Testing Assurance Program; and TMECC - Test Methods for the 

Examination of Composting and Compost. Information available online at 

www.compostingcouncil.org. 
 

 

1.2 Contractor's Responsibility: The Contractor shall take measures to prevent or minimize the 

transport of sediment or pollutants from the project limits or into bodies of water that are intended for 

protection, in accordance with the plans, the requirements of applicable permits and regulations, and best 

available management practices. The Contractor shall provide a Stormwater Pollution Prevention Plan 

(SWPPP) to the Owner for review and further approval. 

 

1.3 Compliance with NPDES Permits: The Owner will obtain a National Pollutant Discharge 

Elimination System (NPDES) permit and other similar local water pollution control permits as required. 

The Contractor shall comply with all requirements of such permits and the SWPPP, and shall enforce 

compliance with such requirements by all Subcontractors. The Contractor shall complete the required 

certification forms for coverage under the relevant permit and shall notify all Subcontractors in writing of 
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the requirements of the SWPPP, obligate them under contract to comply, and enforce compliance during 

the work. 

 

1.4 Projects Not Requiring a Permit: If neither NPDES permit nor other local water pollution control 

permits are required for a project, the Owner’s Representative may waive certain documentation and 

record-keeping provisions of this specification. The Contractor is required to comply with all other 

provisions in this specification and is required to install such measures for erosion and pollution control 

as may be called for in the plan or ordered by the Owner’s Representative. 

 

1.5 Stormwater Pollution Prevention Plan (SWPPP): The Stormwater Pollution Prevention Plan 

(SWPPP) outlines methods and controls to be used to prevent stormwater pollution from the construction 

activities. 

 

The SWPPP will generally consist of the following elements: (a) a site description; (b) a site map or 

plan sheets showing areas of soil disturbance, an outline of areas which will not be disturbed, and a 

drainage area map; (c) plan sheets, tables, or other schedules detailing the location of major structural 

and non-structural controls and areas where stabilization practices are expected to occur; (d) a description 

of erosion and sediment controls to be used; (e) a description of any permanent stormwater management 

features which are incorporated into the project; (f) a description of other controls related to waste 

disposal practices; (g) a description of the timing, during the construction, of when the measures will be 

implemented and removed; and (h) a description of maintenance procedures for control measures 

identified in the plan. 

 

Where multiple agencies have jurisdiction over erosion and sediment control, the SWPPP will be 

prepared to satisfy the requirements of each. The use of the term “Stormwater Pollution Prevention 

Plan” or “SWPPP” is not intended to limit its content to the provisions of any single permit program or 

jurisdiction, and this specification shall have the same meaning regardless of whether the applicable plans 

are referred to as a “SWPPP,” “erosion control plan,” “erosion and sediment control plan,” “temporary 

water pollution control plan,” or other equivalent term. 

 

All elements of the project bid documents relating to erosion and pollution control are considered part of 

the SWPPP, either by direct inclusion or by reference, including plan sheets, specifications, special 

provisions, quantity tabulations, bid sheets, and contract documents. A copy of all NPDES and other 

water pollution related permits and permit applications are also part of the SWPPP. This APWA 

specification is an integral part of the SWPPP. 

 

1.6 Contractor Amendments to the SWPPP: During the progress of the job, the Contractor shall 

continue to monitor the effectiveness and performance of the control measures used and propose 

additional amendments as needed. No amendment shall be incorporated unless approved by the 

Engineer, and a log of such amendments shall be made by the Contractor. When required by the permit 

or state law, such amendments shall be developed and prepared under the supervision of a qualified 

professional as defined in said permit or law. A copy of the SWPPP and all amendments shall be retained 

by the Contractor onsite and ready for inspection without notice. 

 

1.7 Contractor Schedule: In addition, the Contractor shall also provide the Owner’s Representative 

with a detailed schedule of their work prior to beginning, which shall include information on the 

expected timing, duration, and sequencing of erosion and sediment control measures and overall job 

completion and phasing. Once approved, such schedule shall become a part of the SWPPP, and changes 

to the schedule shall require amendment to the SWPPP. 

 

1.8 Alternate Methods or Materials: The Contractor may propose alternative methods or materials for 

any of the specific erosion and sediment controls given in the SWPPP, provided that such methods 

provide equal or improved measures of control, as determined by the Owner’s Representative. The 
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Contractor shall submit any documentation required by the Owner’s Representative to evaluate the 

alternative. If agreed to by the Owner’s Representative (and subject to state or other permitting agency 

approval if applicable), payment for such alternate method shall be handled in accordance with the 

applicable provisions of the Contract for changes in work. 

 

1.9 Superintendent Training Required: The Contractor’s resident superintendent shall have no less 

than 8 hours of formal training on erosion and sediment control within the last 24 months. Such training 

shall include the principles of erosion and sediment control, technical information on typical and/or 

innovative controls, and the contents of these specifications and related Standard Drawings and Design 

Criteria. The training shall be taught primarily by a registered professional engineer or other professional 

who is considered by the applicable regulatory agencies to be qualified to prepare a SWPPP. 

Documentation of training shall be submitted to the Owner’s Representative upon request, prior to 

beginning work. 

 

1.10 Duration of Contractor's Responsibility: The Contractor is responsible for water pollution 

control and permit compliance from the issuance of Notice to Proceed until final completion of the work 

and during any subsequent maintenance bond period. The notice of termination will not be submitted by 

the Owner until all permit requirements are met, which includes the requirement that final stabilization 

be achieved on 100% of the site. Vegetation shall achieve a density of at least 70% of full turf to be 

considered acceptable as final stabilization. 

 

1.11 Installation of Controls: The Contractor shall obey all requirements for chemical and waste 

controls specified in Section 1.22. Contractor shall provide all specific erosion and sediment controls 

required by the SWPPP in accordance with the requirements in the following Sections. If the SWPPP 

calls out items or controls not included in this specification, refer to the project special provisions and 

plans for requirements. Controls shall be installed prior to disturbance in an area, unless otherwise 

indicated in the plans. 

 

1.12 Maintenance: The Contractor shall maintain the integrity of the temporary erosion and sediment 

control devices as long as they are in place and necessary. Devices not functioning properly shall be 

corrected or replaced. Accumulated sediments shall be removed promptly as detailed in Section 3.11. 

 

1.13 Removal: Control measures shall be completely removed from the site when they are no longer 

needed, unless they are approved by the Owner’s Representative to remain in place for permanent 

stabilization or biodegradation (i.e. erosion control blankets). 

 

1.14 Inspections: The Contractor shall inspect the construction site within twenty-four hours of the 

end of a storm which results in precipitation of 0.5 inches or greater, during both active and inactive 

phases. In addition, regular inspections shall be made weekly during active phases of construction. 

During inactive phases (such as winter when construction activity has temporarily ceased), an inspection 

of the site condition shall be made no less than once every 14 days. All installed practices shall be 

checked for proper installation, operation, and maintenance. Locations where stormwater runoff leaves 

the site shall be inspected for evidence of erosion or sediment deposition. Deficiencies shall be noted in 

a report of the inspection and corrected within seven calendar days of the inspection. 

 

A report of each inspection is to be made within 24 hours of the inspection and shall contain the 

following minimum information: inspector's name, date of inspection, observations relative to the 

effectiveness of the practices, actions taken or necessary to correct deficiencies, a listing of areas where 

construction operations have permanently or temporarily stopped, observations at stormwater discharge 

locations, and any other item required of an inspection by the applicable permits The inspection report 

shall be signed by the person performing the inspection. Site inspection reports shall be maintained 

onsite with the SWPPP or the SWPPP shall contain written documentation of the off-site records storage 

location. 
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1.15 Records: The Contractor shall maintain all permit required records during the job and shall 

transmit all necessary records to the Owner’s Representative at the completion of the work, including all 

Contractor and Subcontractor certifications and site inspection records, as well as other records requested 

by the Owner’s Representative. 

 

1.16 Site Access for Inspections: The Contractor shall allow authorized representatives of federal, 

state, or local agencies having jurisdiction of this permit, upon presentation of proper credentials, to enter 

the site where construction activities are located, to obtain samples of any discharge water, to have access 

to and copy at reasonable times, any records which shall be kept, and to inspect any facilities or 

equipment. 

 

1.17 Maximum Areas of Disturbance at One Time: The surface area of erodible earth material 

exposed by site operations shall be limited by the Owner’s Representative according to the Contractor's 

capability and progress in keeping with the approved schedule. Existing vegetation shall be preserved or 

retained as long as practical and the time period for soil areas to be without permanent surface or 

vegetative cover shall be minimized. The maximum surface area of erodible earth exposed at one time 

shall not exceed ten (10) acres unless approved in writing by the Owner’s Representative or otherwise 

provided for in the plans. The Contractor shall pay close attention to the grading and disturbance limits 

indicated on the plan or authorized by the Owner’s Representative. 

 

1.18 Measures Where Construction has Ceased: Soil stabilizing erosion control measures as detailed 

in Sections 3.2 and 3.3 shall be implemented within 14 calendar days after construction activities have 

temporarily or permanently ceased on any portion of the site. Exceptions to this requirement are as 

follows: (a) if implementation of erosion controls is precluded by snow cover, such measures shall be 

taken as soon as practical after snowmelt, or 

(b) a waiver to this requirement is justified and approved by the Owner’s Representative in writing, in 

which case a specific deadline for installing erosion controls shall be established. 

 

1.19 Duration Limits for Select Activities: For certain items of work, the plans or standard sequences 

may contain specific time limits for the maximum duration of exposure, typically stated as “Item A 

construction shall have a maximum exposure time of X days.” Where such limits are specified, the time 

shall be measured from the date in which stabilized ground cover is first disturbed in the work area until 

the specified construction is complete and permanent or temporary stabilization shown on the Plans is 

applied. Contractor shall be responsible for documenting the elapsed time on all such work, typically by 

noting the time in their inspection logs, taking time-stamped photographs, and/or by marking the area 

with a wooden stake documenting beginning and ending dates. The Owner’s Representative may grant 

extensions of time requested by the Contractor when justified and suitable interim stabilization measures 

are provided. 

 

1.20 Construction near Rivers, Streams, and Waterbodies: Construction operations in or near rivers, 

streams, and other water impoundments shall be restricted to those areas essential for construction. 

Unless otherwise provided for in the plans, a minimum 50 feet buffer of undisturbed vegetation shall be 

maintained between construction operations and defined drainage courses. Where such buffers are not 

provided, work shall not be initiated until all materials and equipment necessary to complete the work are 

on site and such operations shall be completed as quickly as possible once the work has begun. When no 

longer required, all falsework, pilings, temporary crossings, and other obstructions shall be promptly 

removed. 

Stream crossings shall be limited to those detailed in the plans or as approved by the Owner’s Representative. 

 

1.21 Culverts, Ditches and Storm Sewers: Construction of major elements of the proposed storm 

sewer or other drainage systems shall be coordinated to minimize the duration of time over which 

stormwater would run through temporary, erodible channels. Unless otherwise indicated on the plans, 
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construction of the major elements of this system shall be among the first activities on the project. Once 

begun, construction shall proceed expeditiously to completion, including placement of all final 

headwalls, end structures, rip-rap and other end treatments. Temporary or permanent ditches which are 

graded on the project shall either be stabilized or have temporary sediment controls installed within 

seven (7) days of their grading. 

 

1.22  Chemical and Waste Controls 

 

A. Summary: This part describes specific requirements to control non-sediment related pollutant 

discharges from chemicals and wastes from the site, including requirements for chemical 

handling, spill prevention, spill response, and waste disposal. 

 

B. Solid, Liquid, and Hazardous Wastes: All trash shall be placed in dumpsters or trash barrels 

provided by the Contractor and accumulated trash shall be hauled offsite and properly disposed. 

Floating debris found in any waterbody on or immediately adjacent to construction shall be 

removed immediately, regardless of source. Hazardous wastes shall be stored, transported 

offsite, and disposed of properly. 

 

 

C. Sanitary Wastes: Sanitary facilities shall be made available and their use enforced by the 

Contractor. 

 

D. Leak Prevention: All equipment used onsite shall be free of leaks, receive regular preventative 

maintenance, and be inspected daily to reduce chance of leakage. No fueling, servicing, 

maintenance, or repair of equipment shall be done within 50 feet of a stream, drainage way, 

lake, storm sewer manhole or other water body. Onsite fuel tanks shall be in good condition, 

free of leaks or drips, painted brightly for visibility, and monitored daily. All fuel tanks, 

including mobile trailers, shall be protected by a secondary containment system or earthen berm 

sized to contain 110% of the full tank volume.  

 

E. Concrete Washout: Concrete wash or rinse water from concrete mixing equipment, tools and/or 

ready-mix trucks, tools, etc., shall not be discharged into or be allowed to run directly into any 

existing water body or storm inlet. One or more locations for concrete wash out shall be 

designated on site and installed in accordance with the Standard Drawings. 
 

F. Chemical Handling and Storage: Chemicals or materials capable of causing pollution shall only 

be stored onsite in their original container. Materials stored outside shall be in closed and sealed 

water-proof containers and located outside of drainage ways or areas subject to flooding. 

Manufacturer's data regarding proper use and storage, potential impacts to the environment if 

released, spill response, and federally-defined reportable quantities for spill reporting shall be 

maintained by the field superintendent onsite at all times. Locks and other means to prevent or 

reduce vandalism shall be used. 

 

G. Herbicides, Pesticides and Fertilizers: Herbicides, pesticides and fertilizers used as part of the 

work shall be applied only in accordance with manufacturer recommendations. Direct spray into 

water bodies is prohibited. Such chemicals shall not be used if rain is forecast within 24 hours, 

unless they are approved for wet weather application. 

 

H. Spill Clean-up and Management: If it is safe to do so, Contractor shall stop the source of any 

spills or leaks and shall contain spills immediately with an appropriate device, earthen berm, 

sawdust, sand, kitty litter, rags or other absorbents. Manufacturer recommendations shall be 

followed. Leaks from broken hoses shall be immediately contained with hose clamps, plugs, or 
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drained into leak-proof containers. Contractor shall have the tools, equipment, and supplies 

necessary for spill response onsite at all times and ready for immediate use. Contractor 

personnel shall be trained to properly respond immediately to a leak or spill. All spills shall be 

cleaned up and disposed of in accordance with applicable federal, state, and local regulations. 

Local hazardous materials response units shall be called if assistance is needed in stopping or 

containing the spill. 

 

I. Spill Reporting: All spills in excess of reportable quantities shall be reported to the appropriate 

federal, state, and local agencies within 24 hours of their occurrence. The Contractor shall 

maintain a listing of all such agencies onsite within the SWPPP and in easy reference for onsite 

personnel. Spills that pose an immediate threat to public safety or contamination of a water 

body shall be reported immediately to designated first response authorities. A current listing of 

applicable phone numbers for the jurisdiction shall be placed at the front of the SWPPP and 

posted conspicuously on the jobsite. 

 

PART 2 - PRODUCTS 

 

2.1 Summary: This part describes specific requirements for installation and maintenance of temporary 

measures to stabilize onsite soils and prevent erosion during construction. 

 

2.2 Materials: Materials used for erosion controls shall meet the requirements of the following 

subparts. Unless otherwise specified herein, the Contractor shall submit, for each material used, a 

certification prepared by the manufacturer which states that the materials meet all the requirements of this 

specification. The manufacturer shall also provide supporting documentation and testing results to 

validate this certification, if requested by the Owner’s Representative. 

Manufacturer’s instructions for installation of materials (when applicable) shall be available onsite 

whenever work is occurring and a copy shall be submitted to the Owner’s Representative upon request. 

 

2.3 Permanent Seeding and Sodding: Final stabilization with vegetation by either permanent seeding 

or sodding is the most effective form of erosion control and shall be achieved as early in the construction 

process as possible. 

 

A. Materials: Permanent seeding or sodding shall be provided as specified in Section 329200 of 

these Standard Specifications.  

 

B. Out-of-Season Special Provision: The Owner’s Representative may request that permanent 

seeding be conducted anytime between April 16 and August 14 and/or that sodding be conducted 

anytime between June 1 and September 1, even though such dates are outside the standard 

seasons established in Section 329200. If agreed to by the Contractor, then the Contractor shall 

conduct such seeding or sodding and shall be responsible for the establishment of a vigorous and 

healthy seed or sod cover. The Contractor will be paid, however, for all watering necessary 

during the period that falls outside the standard season. 

 

2.4 Temporary Seeding: Interim stabilization with annual vegetation to provide temporary cover to 

minimize erosion. This item only covers seeding installed by conventional drilling. 

 

A. Materials: Seed and equipment used for temporary seeding shall meet all the criteria given for 

permanent seeding in Section 329200 of these Standard Specifications. Fertilizer is not required. 

 

Mulch used for temporary seeding shall meet the same requirements as “mulch cover” in section 3.4. 

Mulch is required unless erosion control blankets are being used instead. 
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The following seed mixtures and planting rates shall be used: 

 

1. Type "TR" Seed: This mixture will normally be used when temporary seeding is 

conducted between February 15 and May 31, or between September 1 and October 31. 

The seed mixture will be as follows: 

Rate of 

 
Kind of Seed 

Minimum Pure 
Live Seed (%) 

Pure Live Seed 
(lbs per Acre) 

Annual Rye Grass 83 90 
 

 

2. Type "TW" Seed: This mixture will normally be used when temporary seeding requires 

cold tolerance, typically for planting anytime between September 15 and November 30. 

The seed mixture will be as follows: 

Rate of 

 
Kind of Seed 

Minimum Pure 
Live Seed (%) 

Pure Live Seed 
(Lbs per Acre) 

Winter Wheat 83 120 

 

 

2.5 Mulch Cover: Mulch applied without seeding to protect the soil surface from raindrop impact and 

reduce wind erosion and dust. Mulch Cover (without seed) is generally used when ground cover is 

required and temporary or permanent seeding is not feasible. 

 

A. Materials: Mulch shall be vegetative type only, consisting of cereal straw from stalks of oats, 

rye, wheat or barley and shall be free of prohibited and noxious weed seeds. 

 

2.6 Hydrocover (Standard): Hydraulic application of a standardized mixture of fiber mulch, tackifier, 

and temporary seed to provide temporary cover. 

 

A. Materials: 

 

1. Fiber Mulch: Fiber mulch shall be a manufactured, pre-packaged, biodegradable 

material. The material supplied shall be meet the requirements of ECTC’s Standard 

Specification for Hydraulic Erosion Control Products (HECPs) (version 2.4 dated April 

2, 2014) for Type 3 products, having a functional longevity of 3 months, a maximum 

uninterrupted slope length of 50 feet, and applied to a slope that is flatter than 3:1. In 

addition, the material shall also be listed on the TxDOT Approved Products List for 

Erosion Control under the category “Mulches 4:1 or Flatter Slopes” and specified for use 

on “Clay or Tighter Soils”. 

 

2. Tackifier: Shall be food-grade hydrolyzed guar gum powder or alternate material as 

specified by the manufacturer. It shall be mixed with the cellulose fibers based on the 

manufacturer’s recommendations. 

 

3. Water: Shall be clean, potable water mixed at a rate suitable for the equipment being 

used and as recommended by the manufacturer. 

 

4. Seed: Shall be specified in section 2.3 or 2.4 and appropriate for the season and 

application. Seed shall be mixed to provide no less than the seeding rate per acre 

given in that section. 

 

5. Fertilizer: Not required unless specified by the Owner’s Representative 
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2.7 Hydrocover (Specialty Mix): Hydraulic application of specialized mixtures of fiber mulch, 

tackifiers, seed and other additives to provide temporary cover. Such specialized mixtures may provide 

for steeper slopes, more robust protection, longer durability, or enhanced vegetative growth, as compared 

to the Standard Mix. 

 

A. Materials: When specialty mixtures are used, the particular mix design and ingredient 

requirements shall be given in the plans or special provisions. Such specialty mixtures may 

include additives for improved seed germination, mixtures of special polymer tackifiers and 

heavier rates of cellulose fiber or other cross-linking organic fibers to produce a more 

continuous cover (i.e. “Bonded Fiber Matrix”), or mixtures that contain polyacrylamides that 

chemically stabilize the underlying soils (i.e. “Stabilized Fiber Matrix”). Seed and additives 

shall conform to the requirements of standard hydrocover, except as modified in the plans, 

special provisions or by the manufacturer’s recommendations for the specialty mix. 

 

2.8 Erosion Control Blankets (including Turf Reinforcing Mats): Blankets or mats of natural, 

synthetic, or composite materials that can be rolled onto bare earth and anchored in place to provide 

temporary or permanent cover and/or to stabilize bare earth or channels subject to overland or 

concentrated surface flow. This item of work includes the use of Turf Reinforcing Mats. 

 

A. Materials: Erosion control blankets of the class and type specified in the contract shall be a 

“Rolled Erosion Control Product” as defined by the ECTC Standard Specification. Further, the 

material shall be listed in the current TxDOT Approved Products List for Erosion Control. 

Blankets are categorized by expected use and application, as follows: 

 

Class 1: For use as Cover and Slope Protection from overland flow: Type A: 

On slopes 1:3 or flatter with clay soils. 

Type B: On slopes 1:3 or flatter with sandy soils. Type C: 

On slopes steeper than 1:3 with clay soils. Type D: On 

slopes steeper than 1:3 with sandy soils. 

 

Class 2: For use as Flexible Channel Liner under concentrated flow: Type E. 

For shear stresses below 2 lb/sq. ft. 

Type F. For shear stresses below 4 lb/sq. ft. Type G. 

For shear stresses below 6 lbs/sq. ft. Type H. For 

shear stresses below 8 lb/ sq. ft. 

 

Materials supplied for Type A, B, C, D, E and F blankets shall have a minimum expected 

longevity of 12 months, unless otherwise stated on the plans or approved by the Owner’s 

Representative. Materials supplied for Type G and H shall have a longevity of greater than 5 

years. Materials for Type H shall be 100% synthetic. Expected longevity shall be evaluated 

based on the manufacturer’s data. 

 

2.9 Compost Cover: Organic compost applied with or without seeding to protect the soil surface from 

raindrop impact, absorb stormwater, facilitate vegetation growth and reduce wind erosion and dust. 
 

A. Materials: (Note: The material requirements in this subsection do not apply for compost filter 

berms and compost filter socks, and are described more fully in Sections 2.15 and 2.16.) 
 

All compost shall be mature, sanitized, well-composted organic matter free of identifiable 

feedstock constituents and offensive odors. Compost shall have been produced by the aerobic 

decomposition of organic material. Organic material sources may include leaves and yard 
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trimmings, paper fiber, wood, bark, biosolids, food scraps, composted manures, or combinations 

of these products. Biosolids compost shall comply with the Standards for Class A biosolids 

outlined in 40 Code of Federal Regulations (CFR) Part 503. The compost shall be free of any 

refuse, contaminants, and any material toxic to plant growth. Compost must not be derived from 

mixed municipal solid waste. Compost shall comply with all applicable state and federal 

regulations regarding production and distribution. 

 

All compost material supplied shall be certified through one of the following programs: 

 

1. The USCC STA Program through a certified supplier, and wherein all testing 

procedures follow the USCC TMECC manual. 

 

2.10 Silt Fence: Silt Fencing shall not be used. 
 

2.11 Straw Bales: Straw bales shall not be used. 

 

2.12 Rock Ditch Checks: Small temporary stone ditch checks used to form protect ditches with larger 

flows. 

 

A. Materials: Rock shall be a clean aggregate free of deleterious substances, including earth, 

chert, cracks, seams, soapstone, shale or other easily disintegrated materials. Rock shall come 

from a primary run and be screened to remove the easily separated fines. It shall meet the 

gradation requirements below for the nominal size specified: 

 

2-inch Rock: Fifty percent (50%) by weight of the particles shall be larger than 1.5 inches in 

diameter and none shall be larger than 4 inches. Total aggregate and fines smaller than ½ inch 

shall not exceed 2 % by weight. 

 

4-inch Rock: Fifty percent (50%) by weight of the particles shall be larger than 4 inches in 

diameter and none shall be larger than 9 inches. Total aggregate and fines smaller than 1” shall 

not exceed 2 % by weight. 

 

6-inch Rock: Fifty percent (50%) by weight of the particles shall be larger than 6 inches in 

diameter and none shall be larger than 12 inches. Total aggregate and fines smaller than 1” shall 

not exceed 2 % by weight. 

 

The Owner’s Representative may approve modifications to these gradations to accommodate readily 

available stockpiles from local quarries. 

 

2.13 Synthetic Sediment Barriers (Type): Any one of various proprietary ditch checks, primarily 

composed of synthetic materials, that can be used instead of the other measures specified herein to control 

velocities and erosion in ditches or swales. 

 

A. Materials: Materials for any given Type of Synthetic Sediment Barrier shall be as called out in the 

plans or Standard Drawings. In addition, this category may also include those measures called out 

as “Alternate Ditch Checks” in MoDOT Specification 806. 

 

2.14 Biodegradable Logs (or Wattles): Circular tubes of netting filled with straw or other biodegradable 

fibers and used as a small height barrier for diversion of water or settlement. 
 

A. Materials: Biodegradable logs are manufactured using a variety of filler materials. For this 

specification, the following two classes of filler are specified: 
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Class A: Rice or wheat straw fibers Fiber material shall be certified as weed free in accordance 

with state standards. Fibers shall have an average length greater than 3 inches. Type A wattles 

shall have a durability in the field of no less than 3 months. Type A wattles shall be specified 

with dimensions and minimum weights of 9-inch diameter (1.7 lbs./lin ft.); 12-inch diameter (2.5 

lbs/lin. ft.) or 20-inch diameter (3.5 lbs/lin. Ft.) 

 

Class B: Excelsior wood fibers, coconut fiber (i.e. coir), jute, or other longer-lasting 

biodegradable materials. Such materials shall be free of deleterious substances, compacted 

tightly, and shown to have an in-field durability of 6-months or greater. Class B wattles shall be 

specified with dimensions 9-inch diameter, 12-inch diameter, or 20- inch diameter. 

 

Containment netting shall be jute or light-weight plastic. The entire wattle unit shall be 

sufficiently durable to withstand weather, construction, and installation conditions for no less 

than the life of the filler material (see above), including multiple movements and reinstallations. 

Wood posts of sufficient strength withstand installation and weather shall be used for anchoring. 

 

2.15 Compost Filter Berm: A berm or dike of compost placed to trap pollutants and filter runoff from 

small areas of overland flow. 
 

A. Materials: Compost to be used in filter berms shall meet the following requirements: 

 

Parameter Range 

Ph 5.0-8.5 

Moisture Content <60% 

Organic Matter Content >25% of dry weight 

Particle Size 99% < 2”, 30%-50% < 3/8” 

 
2.16 Compost Filter Sock: A compost filter encased in a geotextile tube that serves a similar purpose 

to compost filter berms, particularly in areas with more concentrated overland runoff. 

 

A. Materials: Compost to be used in filter socks shall meet the respective requirements for compost 

specified in Section 2.15 for Filter Berms. 

 

Tubes used for compost filter socks shall be produced from a 5 mil thick continuous HDPE or 

polypropylene filament, woven into a tubular mesh netting material, with openings in the knitted 

mesh 1/8 in (3 mm) to 3/8 in (10 mm). Tubes shall have a diameter of either 8, 12, or 18 inches, 

as specified. The 12-inch tubes are for general use, the 8-inch tubes are typically for flat slopes, 

and the 18 inch tubes are typically for steep slope protection and minor check dams. 

 

Stakes for securing filter socks shall be hardwood with a 2” by 2” nominal dimension. Steel or 

other non-biodegradable stakes shall not be used. 

 

2.17 Diversion Berms: Earthen berms temporarily graded and compacted to provide a diversion of 

overland flow. Can be used in conjunction with slope drains at the top of slopes to prevent sheet flow down 

the slope face. 
 

A. Materials: Refer to the Standard Drawings. 

 
2.18 Slope Drain: A flexible tubing or conduit used to convey concentrated water from the top of a 

slope down to the toe and thereby preventing erosion over the slope face. 
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A. Materials: Refer to the Standard Drawings. 

 
2.19 Inlet Protection: Any one of a variety of devices or procedures used to allow water to enter an 

stormwater inlet while filtering or temporarily impeding the flow sufficiently to reduce the quantity of 

sediment carried. 
 

A. Materials: When used, biodegradable logs, compost filter socks, synthetic sediment barriers, silt 

fence, or rock ditch checks shall meet the material requirements given by other items of this 

specification. All other material specifications are as shown in the Standard Details or on the 

plans. Unless otherwise restricted in the plans, the Contractor may also use any applicable inlet 

protection system allowed by MoDOT Specification 806 and Standard Plans under the category 

“Inlet Checks”. 

 

2.20 Construction Entrance: A stabilized layer of large aggregate and other features, located in areas 

of high traffic and at the construction entrance and exit, intended to remove mud and silt embedded in 

tires, to prevent tracking sediments off the site. 
 

A. Materials: See Standard Drawings. 

 

2.21 Sediment Trap: A temporary reservoir and embankment with a stone outlet that is constructed across 

a drainage way to intercept sediment-laden runoff and provide retention time sufficient to settle out a 

majority of solids. Used for smaller watersheds where the engineered outlet works of a sediment basin are 

not required. 

 

A. Materials: See Standard Drawings. 

 

2.22 Sediment Basin: A temporary reservoir and embankment with engineered outlet works that is 

constructed across a drainageway to intercept sediment-laden runoff from large areas and 

provide retention time sufficient to settle out a majority of solids. 

 

A. Materials: See Standard Drawings. 

 

2.23 Temporary Stream Crossings: A temporary culvert constructed in a creek, river, or stream to allow 

construction access and crossing. 

 

A. Materials: See Standard Drawings. 

 

2.24 Diversion Channels: A temporary channel excavated and stabilized to divert flow from a stream 

around a culvert or other in-stream structure being constructed, so as to avoid excessive erosion in the 

construction zone. 
 

A. Materials: See Standard Drawings. 

 

2.25 Turbidity Curtains: Floating barriers of synthetic fabric curtain suspended in the water and held 

in a vertical position, used in lakes and perennial rivers to slow, contain or direct the flow from disturbed 

areas allowing solids to settle out before spreading into the surrounding water. 

 

A. Materials: All components shall conform to the requirements given for the specific 

turbidity curtain system specified in the plans. 
 

2.26 Dewatering Filter: A device for filtering sediments from water that is discharged during pumping 

or dewatering activities. 
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A. Materials: Dewatering filters shall be constructed of materials as shown on the Standard Plans. 

Proprietary devices that provide equal or better performance than filters in the Standard Plans may 

be approved by the Owner’s Representative. 

 

PART 3 – EXECUTION 

 

3.1 Summary: This part describes specific requirements for installation and maintenance of temporary 

measures to stabilize onsite soils and prevent erosion during construction. 
 

3.2 Permanent Seeding and Sodding: Final stabilization with vegetation by either permanent seeding 

or sodding is the most effective form of erosion control and shall be achieved as early in the construction 

process as possible. 

 

A. Construction Requirements and Maintenance: Contractor shall schedule work so that permanent 

seeding is conducted as early as practical in the construction process. Multiple mobilizations of 

seeding or sodding operations shall be expected. 

 

B. Out-of-Season Special Provision: The Owner’s Representative may request that permanent 

seeding be conducted anytime between April 16 and August 14 and/or that sodding be conducted 

anytime between June 1 and September 1, even though such dates are outside the standard 

seasons established in Section 329200. If agreed to by the Contractor, then the Contractor shall 

conduct such seeding or sodding and shall be responsible for the establishment of a vigorous and 

healthy seed or sod cover. The Contractor will be paid, however, for all watering necessary 

during the period that falls outside the standard season. 

 

3.3 Temporary Seeding: Interim stabilization with annual vegetation to provide temporary cover to 

minimize erosion. This item only covers seeding installed by conventional drilling. 

 

A. Construction Requirements: Preparation, planting and all other construction requirements for 

temporary seeding shall be as specified for permanent seeding in Section 329200, except as 

modified herein. Temporary seeding shall be drilled (see 3.5 for hydraulic application of 

temporary seed). Prior to application, the soil shall be tilled to a depth of at least 2 inches and 

gullies, depressions, and large clods eliminated. Roller compaction of the seedbed is not required. 

Within 24 hours of seeding, mulch or erosion control blankets shall be applied. When mulch is 

used, it shall be applied in accordance with the same requirements given for “Mulch Cover” in 

Section 3.4. When erosion control blankets are used, they shall be installed in accordance with 

the requirements in section 3.7. The Contractor shall initially water all areas of temporary 

seeding at least one-quarter inch as soon as the mulch is laid. Additional watering may be 

necessary for plant germination and adequate growth to provide cover. Contractor shall schedule 

work so as to provide temporary seeding as early as practical in the construction process. 

Contractor shall maintain a readiness to perform temporary seeding frequently during the 

progress of the project. No more than 7 calendar days shall elapse between the Owner’s 

Representative’s request for temporary seeding and its application. Multiple mobilizations to 

seed areas as construction progresses shall be expected. 

 

B. Maintenance: Mulch shall be replaced or repaired as needed during germination and early 

growth. Bare spots shall be patched, by hand seeding if necessary. Vehicle and personnel traffic 

shall be minimized in areas seeded. 

 

3.4 Mulch Cover: Mulch applied without seeding to protect the soil surface from raindrop impact and 

reduce wind erosion and dust. Mulch Cover (without seed) is generally used when ground cover is 

required and temporary or permanent seeding is not feasible. 
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A. Construction: Prior to applying mulch, the soil shall be tilled to a depth of 2 inches to 

eliminate hard crust and allow rainwater intercepted by mulch to infiltrate the soil. Gullies, 

depressions, and large clods shall be eliminated. 

 

Mulch shall be applied at the rate of 1.5 tons/acre (3,000 lbs/acre) and be anchored into the soil a 

minimum depth of 3 inches by use of a heavy disc harrow, set nearly straight, or a similar 

approved tool. Discs of the anchoring tool shall be set approximately 9 inches apart. Anchoring 

shall be accomplished by not more than two passes of the tool. If approved by the Owner’s 

Representative, a tackifier may be applied to the mulch to anchor it instead of using the disc 

harrow. 

 

B. Maintenance: Mulch cover shall be replaced or repaired as needed. Bare spots shall be filled 

in, by hand if necessary. Vehicle and personnel traffic shall be minimized in areas mulched. 

 

3.5 Hydrocover (Standard): Hydraulic application of a standardized mixture of fiber mulch, tackifier, 

and temporary seed to provide temporary cover. 

 

A. Construction Requirements: The fiber mulch shall be added to the hydraulic seeder along with 

proportionate amounts of seed, tackifier, and water in accordance with the manufacturer’s 

recommendation. It shall be applied to make a uniform coverage of the soil surface. Prior to 

application, the soil shall be tilled to a depth of at least 2 inches and smoothed to eliminate gullies, 

depressions, or large clods. The Standard Mix Hydrocover mix shall not be used on any slope 

steeper than 4:1. Contact the Owner’s Representative for alternate specifications to be used on 

steeper slopes if there is a discrepancy. 

 

Hydrocover shall be applied at a minimum rate of 2,000 pounds dry weight of fiber per acre 

(0.41 pounds per square yard), unless otherwise specified by the manufacturer. Once applied, the 

area shall be allowed to dry and vehicle and personnel traffic shall be kept off the stabilized area. 

Water shall be applied as needed for seed germination and plant growth. The hydrocover 

operation shall be accomplished with hydraulic sprayers suitable for spreading and projecting the 

mixture and fitted with the appropriate nozzle tips. Sprayers shall be mechanically mixed or jet 

agitated. 

 

Contractor shall maintain a readiness to provide hydrocover frequently during the progress of the 

project. No more than 7 calendar days may elapse between the Owner’s Representative’s request 

for hydrocover and its application. Multiple mobilizations of hydrocover operations shall be 

expected. 

 

B. Maintenance: Areas which are disturbed by construction shall be patched with additional 

application of slurry at the next available mobilization of equipment at no additional cost. Small 

areas of poor coverage may be stabilized through erosion control blankets, mulch for cover, 

straw wattle protection or other measures, at no additional cost. 

 

3.6 Hydrocover (Specialty Mix): Hydraulic application of specialized mixtures of fiber mulch, 

tackifiers, seed and other additives to provide temporary cover. Such specialized mixtures may provide 

for steeper slopes, more robust protection, longer durability, or enhanced vegetative growth, as compared 

to the Standard Mix. 

 

A. Construction and Maintenance Requirements: All construction and maintenance requirements 

shall be the same as for standard hydrocover, except as modified by the plans or the 

manufacturer’s recommendation for the specialty mix. Equipment for specialty mixes shall 

conform to manufacturer’s recommendations. 
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3.7 Erosion Control Blankets (including Turf Reinforcing Mats): Blankets or mats of natural, 

synthetic, or composite materials that can be rolled onto bare earth and anchored in place to provide 

temporary or permanent cover and/or to stabilize bare earth or channels subject to overland or 

concentrated surface flow. This item of work includes the use of Turf Reinforcing Mats. 

 

A. Construction Requirements: The Contractor shall install erosion control blankets in the 

locations shown in the plans and in accordance with the Standard Drawings and 

manufacturer’s recommendations. 
 

B. Maintenance: Maintain blankets in accordance with the Standard Drawings and 

manufacturer’s recommendations. 

 

3.8 Compost Cover: Organic compost applied with or without seeding to protect the soil surface from 

raindrop impact, absorb stormwater, facilitate vegetation growth and reduce wind erosion and dust. 
 

A. Construction: Prior to applying compost, the soil shall be tilled to a depth of 2 inches to eliminate 

hard crust and allow rainwater intercepted by the compost cover to infiltrate into the soil. 

Gullies, depressions, and large clods shall be eliminated. 

 

Compost shall be applied to a depth of 1.5 to 2 inches when alone or 1 to 1.5 inches when used 

in conjunction with seeding operations. Compost shall be uniformly applied using an approved 

spreader unit, which may include mechanical or pneumatic (blower) devices. Compost shall 

extend at least 3 feet beyond the shoulder of any slope to ensure that runoff does not flow under 

the cover. Once applied, the compost shall be thoroughly watered to improve settling. 

 

B. Maintenance: Compost shall be replaced or repaired as needed. Bare spots shall be filled in, by 

hand if necessary. Vehicle and personnel traffic shall be minimized in areas covered. 
 

3.9 Surface Roughening: Any rough graded slope that is not yet ready for seeding or other treatment 

and which will not be disturbed by ongoing construction for a period of 7 days or more shall be roughened 

by grooving, tracking, disking, or ripping it with a disc, tiller, spring harrow or other suitable implement. 

Such grooves shall be located traverse to the slope face and shall not be less than 3 inches deep nor 

spaced more than 15 inches apart. The requirement to roughen slopes by tracking or grooving shall apply 

to all slopes steeper than 6:1 horizontal to vertical. No measurement or payment shall be made for this 

item, but it shall be subsidiary to the earthwork. 

 

3.10 Dust Control: Contractor shall take effective measures to prevent blowing dust. Adequate 

moisture content shall be maintained in all exposed soils by application of water or other approved dust 

suppressant. Areas to be subsequently paved may be treated with asphalt emulsion. When dust produced 

by operations such as sand blasting, concrete grinding, and sawing of concrete or masonry would create a 

public nuisance, they shall be performed under a water spray or an alternate construction method shall be 

used. No measurement or payment shall be made for this item, but it shall be subsidiary to other work. 

 

3.11 Sediment Removal and Disposal: Removal of accumulated, settled sediment from behind barriers, 

traps, or within basins. 
 

A. Construction Requirements: Accumulated sediment shall be removed when it exceeds the 

volumes specified for any particular measure or would otherwise impede the proper operation of 

control measures. Sediments removed shall be mixed with other onsite materials and 

incorporated into project fills, spread loosely across the site, or hauled offsite as necessary. 

Sediments shall not form an identifiable layer or seam in any fill. Sediments hauled offsite shall 
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be dewatered first or hauled in a water tight truck. Sediments shall be located and compacted in a 

way which minimizes the likelihood of being resuspended in future rainfalls. Removal shall be 

by machine or hand work, whichever is most feasible. 

 

B. Maintenance: Not applicable. 

 

3.12 Silt Fence: Silt Fencing shall not be used. 
 

3.13 Straw Bales: Straw bales shall not be used. 

 

3.14 Rock Ditch Checks: Small temporary stone ditch checks used to form protect ditches with larger 

flows. 

 

A. Construction Requirements: See Standard Drawings. 

 

B. Maintenance: See Standard Drawings. 

 

3.15 Synthetic Sediment Barriers (Type): Any one of various proprietary ditch checks, primarily 

composed of synthetic materials, that can be used instead of the other measures specified herein to control 

velocities and erosion in ditches or swales. 

 

A. Construction Requirements: Install Synthetic Sediment Barrier’s in accordance with 

manufacturer instructions. Pay particular attention to anchoring, protection of channel 

underneath, and to conditions at the ends to avoid bypassing. 

 

B. Maintenance: Remove silt when it accumulates to 20% of the height of the barrier or when the 

accumulation prevents the proper operation of the ditch check, whichever is less. If units are 

damaged or dislodged during the sediment removal process, repair and re-establish continuity. 

 

3.16 Biodegradable Logs (or Wattles): Circular tubes of netting filled with straw or other biodegradable 

fibers and used as a small height barrier for diversion of water or settlement. 
 

A. Construction Requirements: Biodegradable logs shall be located as shown on the plans or 

directed by the Owner’s Representative. Individual units shall be installed in accordance with 

manufacturer's recommendations and the Standard Drawings. 
 

B. Maintenance: Maintain as called out in the Standard Drawings. 

 

3.17 Compost Filter Berm: A berm or dike of compost placed to trap pollutants and filter runoff from 

small areas of overland flow. 
 

A. Construction Requirements: Compost filter berms shall be constructed using specially designed 

pneumatic equipment (blowers) and a berm shaping device, or other equipment as approved by 

the Owner’s Representative. If a blower is used, compost shall be blown directly at the soil 

surface to help settle, compact and shape the berm. The berm shall be formed in a trapezoidal 

shape, having a typical dimension of 3 feet wide at the base and 1.5 feet high. Position the berm 

around designated soil areas and parallel to the contour. The ends of the berm shall be pointed up 

slope such that the bottom elevation at each end is higher than the top elevation throughout most 

of the slope, so as to prevent water from flowing around the end of the berms. 

 

B. Maintenance: Berms shall be reshaped and compost added as necessary to maintain their 

function and dimensions. Breaches in the berm shall be repaired promptly. Compost may be 
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added by hand and tamped in place. Unless otherwise directed by the final landscape plans or by 

the Owner’s Representative, removal of the compost berm shall be made by spreading the 

compost in a thin layer over adjacent planted areas. 

 

3.18 Compost Filter Sock: A compost filter encased in a geotextile tube that serves a similar purpose 

to compost filter berms, particularly in areas with more concentrated overland runoff. 

 

A. Construction Requirements: Compost filter socks shall be constructed on site or delivered to the 

jobsite. When assembled on site, the sock shall be filled using a pneumatic blower. The sock 

shall be formed continuously for the length needed, up to 200 feet long. When multiple socks are 

needed, the end of one sock shall be pulled over the second to create a “sleeved” overlap. Once 

overlapped, the second section is filled with compost to create a seamless unit. Once placed, the 

filter sock will settle into an oval shape. Trenching is not required. Existing soil in the vicinity of 

the filter sock shall remain undisturbed to the extent practical. The sock shall be anchored by 

driving stakes through the center of the filter sock at 10 foot intervals, at all sleeved overlaps, and 

at each end. Where an adjustable section of filter sock is necessary (such as to permit dry 

weather vehicle access), the stakes may be placed on the downhill side of the sock rather than 

through it. Filter socks may be seeded. 

 

B. Maintenance: Compost filter socks shall be inspected to ensure the sock material is intact and 

to determine if runoff is bypassing or undermining the units. Additional filter socks may be 

stacked as needed. Breaches in the line shall be repaired promptly. Unless otherwise directed 

by the final landscape plans or by the Owner’s Representative, removal of the compost sock 

shall be made by spreading the compost in a thin layer over adjacent planted areas. The HDPE 

or polypropylene sock shall be sliced open longitudinally to release the compost and the sock 

disposed of. 

 

3.19 Diversion Berms: Earthen berms temporarily graded and compacted to provide a diversion of 

overland flow. Can be used in conjunction with slope drains at the top of slopes to prevent sheet flow down 

the slope face. 
 

A. Construction and Maintenance: Refer to the Standard Drawings. 

 
3.20 Slope Drain: A flexible tubing or conduit used to convey concentrated water from the top of a 

slope down to the toe and thereby preventing erosion over the slope face. 

 

A. Construction and Maintenance: Refer to the Standard Drawings. 

 
3.21 Inlet Protection: Any one of a variety of devices or procedures used to allow water to enter an 

stormwater inlet while filtering or temporarily impeding the flow sufficiently to reduce the quantity of 

sediment carried. 
 

A. Construction Requirements: Use the inlet protection systems shown on the plan, as appropriate. 

Provide the given system in accordance with the Standard Drawings. Alternate inlet protection 

methods may be approved or specified by the Owner’s Representative. The appropriate details 

for a given inlet will change during the progress of the job and adjustments shall be made as inlet 

construction progresses. Each inlet shall be protected continuously from initial construction until 

final stabilization. The ultimate test of acceptability is performance in preventing the migration of 

sediments through the inlet. 

 

When surrounding conditions are such that protection of the inlet would lead to an increased risk 

of flooding of adjacent structures or produce a hazard to motorists, the barriers shall be adjusted 
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or eliminated to avoid such impacts. In those cases, extra attention shall be paid to minimize the 

degree of sediment carried in the flow that reaches the inlet. 

 

The general cases of inlet protection and the performance expected from each are as follows: 

 

1. All Inlets at Sump Conditions: Inlets at sump conditions shall remain accessible for flow 

at all times. Small barriers, depressions and/or filters are used to screen larger sediments 

and initiate settlement of the water prior to it entering the inlet by creating a ponding 

zone. Generally, stormwater will enter the inlet via weir flow over the top of the barrier. 

Such water is generally the least-sediment laden as it is decanted from the top of the 

ponded area. 

 

2. Street Inlets on Grade: On-grade inlet shall be converted into a localized sump 

condition by installing a barrier downstream and around the inlet of sufficient height to 

produce ponding and prevent bypass, while a barrier, depression, and/or filter in front of 

the inlet induces settlement of solids. Bypassing of water at the on-grade inlet shall not 

be allowed and the inlet shall remain open to accept flow without causing excessive 

flooding. 

 

3. Selected Inlets Closed to Flow: In select locations, the plans may designate certain inlets 

as “closed to flow.” In those situations, the objective is to provide sufficient blockage of 

permanent and temporary openings to prevent entry of stormwater into the inlet. Such 

locations will be clearly indicated on the plans, and the closed condition for flow may be 

designated for only a portion of the construction period. The Contractor shall notify the 

Owner’s Representative if they believe that the closure of such inlets would result in an 

increased risk of flooding or downstream erosion, and such concerns shall be resolved 

before closing an inlet to flow. 

 

B. Maintenance: Sediment shall be removed from each inlet after every rainfall event that exceeds 

1/2" or which results in a visible accumulation of sediment. Particular attention shall be paid to 

prevent blockage of inlets or cases where resuspension of captured sediment is likely. Specific 

maintenance issues unique to each inlet protection type shall be addressed as outlined in the 

Standard Drawings. 

 

3.22 Construction Entrance: A stabilized layer of large aggregate and other features, located in areas 

of high traffic and at the construction entrance and exit, intended to remove mud and silt embedded in 

tires, to prevent tracking sediments off the site. 
 

A. Construction and Maintenance: See Standard Drawings. 

 

3.23 Sediment Trap: A temporary reservoir and embankment with a stone outlet that is constructed across 

a drainage way to intercept sediment-laden runoff and provide retention time sufficient to settle out a 

majority of solids. Used for smaller watersheds where the engineered outlet works of a sediment basin are 

not required. 

 

A. Construction Requirements: See Standard Drawings. The construction of the sediment trap 

shall be carried out in a manner such that it does not result in sediment problems downstream. 

The embankment of the sediment trap shall be stabilized with temporary or permanent 

vegetation immediately after installation. 

 

B. Maintenance: See Standard Drawings. 
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3.24 Sediment Basin: A temporary reservoir and embankment with engineered outlet works that is 

constructed across a drainageway to intercept sediment-laden runoff from large areas and provide 

retention time sufficient to settle out a majority of solids. 

 

A. Construction Requirements: See Standard Drawings. Where the plans indicate that a temporary 

sediment basin is to be converted into a permanent basin, pond, or other stormwater facility, the 

construction, use, and removal or alterations shall be coordinated to result in a final facility that is 

operational in the time frame specified in the plans and which causes a minimum amount of 

disruption to the sitework, downstream channel, or future facility and minimizes the amount of 

rework needed. The construction of the sediment basin shall be carried out in a manner such that 

it does not result in sediment problems downstream. The embankment and emergency spillway 

of the sediment basin shall be stabilized with temporary or permanent vegetation immediately 

after installation of the basin. 

 

B. Maintenance: See Standard Drawings. 

 

3.25 Temporary Stream Crossings: A temporary culvert constructed in a creek, river, or stream to allow 

construction access and crossing. 
 

A. Construction Requirements: See Standard Drawings. Culvert sizing, number, and orientation 

shall be as dictated in the plans. Care shall be taken to ensure that the stream crossing does 

not cause inadvertent flooding of adjacent homes, buildings, or other structures. Concerns 

about adequacy of culvert sizing shall be brought to the immediate attention of the Owner’s 

Representative and no installation made until such concerns are resolved. 

 

B. Maintenance: See Standard Drawings. 

 

3.26 Diversion Channels: A temporary channel excavated and stabilized to divert flow from a stream 

around a culvert or other in-stream structure being constructed, so as to avoid excessive erosion in the 

construction zone. 
 

A. Construction Requirements: See Standard Drawings. Diversions of streams shall only be 

allowed if covered by the plans and approved permits for the project. Such construction, 

stabilization, and restoration will conform the plans and Standard Drawings. Concerns about 

adequacy of culvert sizing shall be brought to the immediate attention of the Owner’s 

Representative and no installation made until such concerns are resolved. 

 

B. Maintenance: See Standard Drawings. 

 

3.27 Turbidity Curtains: Floating barriers of synthetic fabric curtain suspended in the water and held 

in a vertical position, used in lakes and perennial rivers to slow, contain or direct the flow from 

disturbed areas allowing solids to settle out before spreading into the surrounding water. 

 

A. Construction Requirements: Shall conform to the manufacturer’s recommendations for the 

curtain system specified in the plans, plus such additional requirements as may be listed in the 

plans. A manufacturer’s representative shall be onsite during installation of the system. 

 

B. Maintenance: Anchor lines shall be kept secure and properly positioned. Fabric, cable, and 

other appurtenances shall be repaired immediately as needed and in accordance with 

manufacturer’s instructions. 
 

3.28 Dewatering Filter: A device for filtering sediments from water that is discharged during pumping 
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or dewatering activities. 
 

A. Construction Requirements: Dewatering filters shall be used whenever sediment- laden effluent 

is discharged from pumps used during construction for dewatering or other activities. For 

proprietary devices, the manufacturer’s recommendations shall be followed. 

 

B. Maintenance: Filters shall be cleaned or replaced as necessary to maintain filtration capacity. 

 

 

 

END OF SECTION 312500 
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SECTION 321216 – ASPHALT PAVING  

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Cold milling of existing asphalt pavement. 

2. Hot-mix asphalt patching. 

3. Hot-mix asphalt paving. 

4. Hot-mix asphalt overlay. 

5. Asphalt surface treatments. 

B. Related Requirements: 

1.3 UNIT PRICES 

A. Work of this Section is affected by full depth asphalt paving. 

1.4 PREINSTALLATION MEETINGS 

A. Pre-installation Conference: Conduct conference at Project site. 

1. Review methods and procedures related to hot-mix asphalt paving including, but not 

limited to, the following: 

a. Review proposed sources of paving materials, including capabilities and location 

of plant that will manufacture hot-mix asphalt. 

b. Review requirements for protecting paving work, including restriction of traffic 

during installation period and for remainder of construction period. 

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include technical data and tested physical and performance properties. 

2. Job-Mix Designs: Certification, by authorities having jurisdiction, of approval of each job 

mix proposed for the Work. 

3. Job-Mix Designs: For each job mix proposed for the Work. 
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1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For manufacturer and testing agency. 

B. Material Certificates: For each paving material. Include statement that mixes containing 

recycled materials will perform equal to mixes produced from all new materials. 

C. Material Test Reports: For each paving material, by a qualified testing agency. 

D. Field quality-control reports. 

1.7 QUALITY ASSURANCE 

A. Manufacturer Qualifications: A paving-mix manufacturer registered with and approved by 

authorities having jurisdiction or the DOT of state in which Project is located. 

B. Testing Agency Qualifications: Qualified according to ASTM D 3666 for testing indicated. 

C. Regulatory Requirements: Comply with materials, workmanship, and other applicable 

requirements of KDOT for asphalt paving work. 

1. Measurement and payment provisions and safety program submittals included in standard 

specifications do not apply to this Section. 

D. All material testing shall be completed by the CONTRACTOR at no expense to the OWNER. 

1.8 FIELD CONDITIONS 

A. Environmental Limitations: Do not apply asphalt materials if subgrade is wet or excessively 

damp, if rain is imminent or expected before time required for adequate cure, or if the following 

conditions are not met: 

1. Prime Coat: Minimum surface temperature of 60 deg F (15.6 deg C). 

2. Tack Coat: Minimum surface temperature of 60 deg F (15.6 deg C). 

3. Slurry Coat: Comply with weather limitations in ASTM D 3910. 

4. Asphalt Base Course: Minimum surface temperature of 40 deg F (4.4 deg C) and rising at 

time of placement. 

5. Asphalt Surface Course: Minimum surface temperature of 60 deg F (15.6 deg C) at time 

of placement. 

PART 2 - PRODUCTS 

2.1 AGGREGATES 

A. General: Use materials and gradations that have performed satisfactorily in previous 

installations. 
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B. Coarse Aggregate: ASTM D 692/D 692M, sound; angular crushed stone, crushed gravel, or 

cured, crushed blast-furnace slag. 

C. Fine Aggregate: ASTM D 1073 or AASHTO M 29, sharp-edged natural sand or sand prepared 

from stone, gravel, cured blast-furnace slag, or combinations thereof. 

1. For hot-mix asphalt, limit natural sand to a maximum of 20 percent by weight of the total 

aggregate mass. 

D. Mineral Filler: ASTM D 242/D 242M or AASHTO M 17, rock or slag dust, hydraulic cement, 

or other inert material. 

2.2 ASPHALT MATERIALS 

A. Asphalt Binder: ASTM D 6373 or AASHTO M 320 binder designation PG 64-22. 

B. Asphalt Cement: ASTM D 3381/D 3381M for viscosity-graded material ASTM D 946/D 946M 

for penetration-graded material. 

C. Cutback Prime Coat: ASTM D 2027/D 2027M, medium-curing cutback asphalt, MC-250. 

D. Emulsified Asphalt Prime Coat: ASTM D 977 or AASHTO M 140 emulsified asphalt, or 

ASTM D 2397/D 2397M or AASHTO M 208 cationic emulsified asphalt, slow setting, diluted 

in water, of suitable grade and consistency for application. 

E. Tack Coat: ASTM D 977 or AASHTO M 140 emulsified asphalt, or ASTM D 2397/D 2397M 

or AASHTO M 208 cationic emulsified asphalt, slow setting, diluted in water, of suitable grade 

and consistency for application. 

F. Fog Seal: ASTM D 977 or AASHTO M 140 emulsified asphalt, or ASTM D 2397/D 2397M or 

AASHTO M 208 cationic emulsified asphalt, slow setting, factory diluted in water, of suitable 

grade and consistency for application. 

G. Water: Potable. 

H. Undersealing Asphalt: ASTM D 3141/D 3141M; pumping consistency. 

2.3 AUXILIARY MATERIALS 

A. Recycled Materials for Hot-Mix Asphalt Mixes: Reclaimed asphalt pavement; reclaimed, 

unbound-aggregate base material; and recycled tires, asphalt shingles or glass from sources and 

gradations that have performed satisfactorily in previous installations, equal to performance of 

required hot-mix asphalt paving produced from all new materials. 

B. Herbicide: Commercial chemical for weed control, registered by the EPA, and not classified as 

"restricted use" for locations and conditions of application. Provide in granular, liquid, or 

wettable powder form. 

C. Sand: ASTM D 1073 or AASHTO M 29, Grade No. 2 or No. 3. 
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D. Paving Geotextile: AASHTO M 288 paving fabric; nonwoven polypropylene; resistant to 

chemical attack, rot, and mildew; and specifically designed for paving applications. 

E. Joint Sealant: ASTM D 6690, Type I, hot-applied, single-component, polymer-modified 

bituminous sealant. 

2.4 MIXES 

A. MoDOT Section 401, 2020 Edition 

1. Per Section 401 Plant Mix Bituminous Base and Pavement  

B. Hot-Mix Asphalt: Dense-graded, hot-laid, hot-mix asphalt plant mixes approved by authorities 

having jurisdiction complying with the following requirements: 

1. Provide mixes with a history of satisfactory performance in geographical area where 

Project is located. 

2. Base Course: MoDOT BP-1. 

3. Surface Course: MoDOT BP-2. 

C. Emulsified-Asphalt Slurry: ASTM D 3910, Type 1 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that subgrade is dry and in suitable condition to begin paving. 

B. Proceed with paving only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Protection: Provide protective materials, procedures, and worker training to prevent asphalt 

materials from spilling, coating, or building up on curbs, driveway aprons, manholes, and other 

surfaces adjacent to the Work. 

B. Proof-roll subgrade below pavements with heavy pneumatic-tired equipment to identify soft 

pockets and areas of excess yielding. Do not proof-roll wet or saturated subgrades. 

1. Completely proof-roll subgrade in one direction, repeating proof-rolling in direction 

perpendicular to first direction. Limit vehicle speed to 3 mph (5 km/h). 

2. Proof roll with a loaded 10-wheel, tandem-axle dump truck weighing not less than 20 

tons. 

3. Excavate soft spots, unsatisfactory soils, and areas of excessive pumping or rutting, as 

determined by Architect, and replace with compacted backfill or fill as directed. 
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3.3 COLD MILLING 

A. Clean existing pavement surface of loose and deleterious material immediately before cold 

milling. Remove existing asphalt pavement by cold milling to grades and cross sections 

indicated. 

1. Mill to a depth of 1-1/2 inches (38 mm). 

2. Mill to a uniform finished surface free of excessive gouges, grooves, and ridges. 

3. Control rate of milling to prevent tearing of existing asphalt course. 

4. Repair or replace curbs, driveway aprons, manholes, and other construction damaged 

during cold milling. 

5. Excavate and trim unbound-aggregate base course, if encountered, and keep material 

separate from milled hot-mix asphalt. 

6. Patch surface depressions deeper than 1 inch (25 mm) after milling, before wearing 

course is laid. 

7. Handle milled asphalt material according to approved waste management plan required in 

Section 017419 "Construction Waste Management and Disposal." 

8. Keep milled pavement surface free of loose material and dust. 

9. Do not allow milled materials to accumulate on-site. 

3.4 PATCHING 

A. Asphalt Pavement: Saw cut perimeter of patch and excavate existing pavement section to sound 

base. Excavate rectangular or trapezoidal patches, extending 12 inches (300 mm) into perimeter 

of adjacent sound pavement, unless otherwise indicated. Cut excavation faces vertically. 

Remove excavated material. Recompact existing unbound-aggregate base course to form new 

subgrade. 

B. Portland Cement Concrete Pavement: Break cracked slabs and roll as required to reseat concrete 

pieces firmly. 

1. Undersealing: Pump hot undersealing asphalt under rocking slab until slab is stabilized 

or, if necessary, crack slab into pieces and roll to reseat pieces firmly. 

2. Remove disintegrated or badly cracked pavement. Excavate rectangular or trapezoidal 

patches, extending into perimeter of adjacent sound pavement, unless otherwise 

indicated. Cut excavation faces vertically. Recompact existing unbound-aggregate base 

course to form new subgrade. 

C. Tack Coat: Before placing patch material, apply tack coat uniformly to vertical asphalt surfaces 

abutting the patch. Apply at a rate of 0.05 to 0.15 gal./sq. yd. (0.2 to 0.7 L/sq. m). 

1. Allow tack coat to cure undisturbed before applying hot-mix asphalt paving. 

2. Avoid smearing or staining adjoining surfaces, appurtenances, and surroundings. Remove 

spillages and clean affected surfaces. 

D. Placing Patch Material: Fill excavated pavement areas with hot-mix asphalt base mix for full 

thickness of patch and, while still hot, compact flush with adjacent surface. 
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E. Placing Patch Material: Partially fill excavated pavements with hot-mix asphalt base mix and, 

while still hot, compact. Cover asphalt base course with compacted, hot-mix surface layer 

finished flush with adjacent surfaces. 

3.5 REPAIRS 

A. Leveling Course: Install and compact leveling course consisting of hot-mix asphalt surface 

course to level sags and fill depressions deeper than 1 inch (25 mm) in existing pavements. 

1. Install leveling wedges in compacted lifts not exceeding 3 inches (75 mm) thick. 

B. Crack and Joint Filling: Remove existing joint filler material from cracks or joints to a depth of 

1/4 inch (6 mm). 

1. Clean cracks and joints in existing hot-mix asphalt pavement. 

2. Use emulsified-asphalt slurry to seal cracks and joints less than 1/4 inch (6 mm) wide. 

Fill flush with surface of existing pavement and remove excess. 

3. Use hot-applied joint sealant to seal cracks and joints more than 1/4 inch (6 mm) wide. 

Fill flush with surface of existing pavement and remove excess. 

3.6 SURFACE PREPARATION 

A. Immediately before placing asphalt materials, remove loose and deleterious material from 

substrate surfaces. Ensure that prepared subgrade is ready to receive paving. 

B. Herbicide Treatment: Apply herbicide according to manufacturer's recommended rates and 

written application instructions. Apply to dry, prepared subgrade or surface of compacted-

aggregate base before applying paving materials. 

1. Mix herbicide with prime coat if formulated by manufacturer for that purpose. 

C. Cutback Prime Coat: Apply uniformly over surface of compacted unbound-aggregate base 

course at a rate of 0.15 to 0.50 gal./sq. yd. (0.7 to 2.3 L/sq. m). Apply enough material to 

penetrate and seal, but not flood, surface. Allow prime coat to cure. 

1. If prime coat is not entirely absorbed within 24 hours after application, spread sand over 

surface to blot excess asphalt. Use enough sand to prevent pickup under traffic. Remove 

loose sand by sweeping before pavement is placed and after volatiles have evaporated. 

2. Protect primed substrate from damage until ready to receive paving. 

D. Emulsified Asphalt Prime Coat: Apply uniformly over surface of compacted unbound-aggregate 

base course at a rate of 0.10 to 0.30 gal./sq. yd. per inch depth (0.5 to 1.40 L/sq. m per 25 mm 

depth). Apply enough material to penetrate and seal, but not flood, surface. Allow prime coat to 

cure. 

1. If prime coat is not entirely absorbed within 24 hours after application, spread sand over 

surface to blot excess asphalt. Use enough sand to prevent pickup under traffic. Remove 

loose sand by sweeping before pavement is placed and after volatiles have evaporated. 

2. Protect primed substrate from damage until ready to receive paving. 
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E. Tack Coat: Apply uniformly to surfaces of existing pavement at a rate of 0.05 to 0.15 gal./sq. 

yd. (0.2 to 0.7 L/sq. m). 

1. Allow tack coat to cure undisturbed before applying hot-mix asphalt paving. 

2. Avoid smearing or staining adjoining surfaces, appurtenances, and surroundings. Remove 

spillages and clean affected surfaces. 

3.7 PLACING HOT-MIX ASPHALT 

A. Machine place hot-mix asphalt on prepared surface, spread uniformly, and strike off. Place 

asphalt mix by hand in areas inaccessible to equipment in a manner that prevents segregation of 

mix. Place each course to required grade, cross section, and thickness when compacted. 

1. Place hot-mix asphalt base course in number of lifts and thicknesses indicated. 

2. Place hot-mix asphalt surface course in single lift. 

3. Spread mix at a minimum temperature of 250 deg F (121 deg C). 

4. Begin applying mix along centerline of crown for crowned sections and on high side of 

one-way slopes unless otherwise indicated. 

5. Regulate paver machine speed to obtain smooth, continuous surface free of pulls and 

tears in asphalt-paving mat. 

B. Place paving in consecutive strips not less than 10 feet (3 m) wide unless infill edge strips of a 

lesser width are required. 

1. After first strip has been placed and rolled, place succeeding strips and extend rolling to 

overlap previous strips. Overlap mix placement about 1 to 1-1/2 inches (25 to 38 mm) 

from strip to strip to ensure proper compaction of mix along longitudinal joints. 

2. Complete a section of asphalt base course before placing asphalt surface course. 

C. Promptly correct surface irregularities in paving course behind paver. Use suitable hand tools to 

remove excess material forming high spots. Fill depressions with hot-mix asphalt to prevent 

segregation of mix; use suitable hand tools to smooth surface. 

3.8 JOINTS 

A. Construct joints to ensure a continuous bond between adjoining paving sections. Construct 

joints free of depressions, with same texture and smoothness as other sections of hot-mix 

asphalt course. 

1. Clean contact surfaces and apply tack coat to joints. 

2. Offset longitudinal joints, in successive courses, a minimum of 6 inches (150 mm). 

3. Offset transverse joints, in successive courses, a minimum of 24 inches (600 mm). 

4. Construct transverse joints at each point where paver ends a day's work and resumes 

work at a subsequent time. Construct these joints using either "bulkhead" or "papered" 

method according to AI MS-22, for both "Ending a Lane" and "Resumption of Paving 

Operations." 

5. Compact joints as soon as hot-mix asphalt will bear roller weight without excessive 

displacement. 

6. Compact asphalt at joints to a density within 2 percent of specified course density. 
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3.9 COMPACTION 

A. General: Begin compaction as soon as placed hot-mix paving will bear roller weight without 

excessive displacement. Compact hot-mix paving with hot, hand tampers or with vibratory-plate 

compactors in areas inaccessible to rollers. 

1. Complete compaction before mix temperature cools to 185 deg F (85 deg C). 

B. Breakdown Rolling: Complete breakdown or initial rolling immediately after rolling joints and 

outside edge. Examine surface immediately after breakdown rolling for indicated crown, grade, 

and smoothness. Correct laydown and rolling operations to comply with requirements. 

C. Intermediate Rolling: Begin intermediate rolling immediately after breakdown rolling while 

hot-mix asphalt is still hot enough to achieve specified density. Continue rolling until hot-mix 

asphalt course has been uniformly compacted to the following density: 

1. Average Density: 96 percent of reference laboratory density according to ASTM D 6927 

or AASHTO T 245, but not less than 94 percent or greater than 100 percent. 

2. Average Density: 92 percent of reference maximum theoretical density according to 

ASTM D 2041/D 2041M, but not less than 90 percent or greater than 96 percent. 

D. Finish Rolling: Finish roll paved surfaces to remove roller marks while hot-mix asphalt is still 

warm. 

E. Edge Shaping: While surface is being compacted and finished, trim edges of pavement to 

proper alignment. Bevel edges while asphalt is still hot; compact thoroughly. 

F. Repairs: Remove paved areas that are defective or contaminated with foreign materials and 

replace with fresh, hot-mix asphalt. Compact by rolling to specified density and surface 

smoothness. 

G. Protection: After final rolling, do not permit vehicular traffic on pavement until it has cooled 

and hardened. 

H. Erect barricades to protect paving from traffic until mixture has cooled enough not to become 

marked. 

3.10 INSTALLATION TOLERANCES 

A. Pavement Thickness: Compact each course to produce the thickness indicated within the 

following tolerances: 

1. Base Course: Plus or minus 1/4 inch (13 mm). 

2. Surface Course: Plus 1/4 inch (6 mm), no minus. 

B. Pavement Surface Smoothness: Compact each course to produce a surface smoothness within 

the following tolerances as determined by using a 10-foot (3-m) straightedge applied 

transversely or longitudinally to paved areas: 

1. Base Course: 1/4 inch (6 mm). 

2. Surface Course: 1/8 inch (3 mm). 
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3. Crowned Surfaces: Test with crowned template centered and at right angle to crown. 

Maximum allowable variance from template is 1/4 inch (6 mm). 

C. Asphalt Traffic-Calming Devices: Compact and form asphalt to produce the contour indicated 

and within a tolerance of plus or minus 1/8 inch (3 mm) of height indicated above pavement 

surface. 

3.11 SURFACE TREATMENTS 

A. Fog Seals: Apply fog seal at a rate of 0.10 to 0.15 gal./sq. yd. (0.45 to 0.7 L/sq. m) to existing 

asphalt pavement and allow to cure. With fine sand, lightly dust areas receiving excess fog seal. 

B. Slurry Seals: Apply slurry coat in a uniform thickness according to ASTM D 3910 and allow to 

cure. 

1. Roll slurry seal to remove ridges and provide a uniform, smooth surface. 

3.12 FIELD QUALITY CONTROL 

A. Testing Agency: CONTRACTOR will engage a qualified testing agency to perform tests and 

inspections at no expense to the OWNER. 

B. Thickness: In-place compacted thickness of hot-mix asphalt courses will be determined 

according to ASTM D 3549/D 3549M. 

C. Surface Smoothness: Finished surface of each hot-mix asphalt course will be tested for 

compliance with smoothness tolerances. 

D. In-Place Density: Testing agency will take samples of uncompacted paving mixtures and 

compacted pavement according to ASTM D 979/D 979M or AASHTO T 168. 

1. Reference maximum theoretical density will be determined by averaging results from 

four samples of hot-mix asphalt-paving mixture delivered daily to site, prepared 

according to ASTM D 2041/D 2041M, and compacted according to job-mix 

specifications. 

2. In-place density of compacted pavement will be determined by testing core samples 

according to ASTM D 1188 or ASTM D 2726/D 2726M. 

a. One core sample will be taken for every 1000 sq. yd. (836 sq. m) or less of 

installed pavement, with no fewer than three cores taken. 

b. Field density of in-place compacted pavement may also be determined by nuclear 

method according to ASTM D 2950 and correlated with ASTM D 1188 or 

ASTM D 2726/D 2726M. 

E. Replace and compact hot-mix asphalt where core tests were taken. 

F. Remove and replace or install additional hot-mix asphalt where test results or measurements 

indicate that it does not comply with specified requirements. 
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3.13 WASTE HANDLING 

A. General: Handle asphalt-paving waste according to approved waste management plan required 

in Section 017419 "Construction Waste Management and Disposal." 

 

END OF SECTION 321216 
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SECTION 321313 - CONCRETE PAVING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes Concrete Paving. 

1. Slabs and walks.  

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Samples: For each type of product, ingredient, or admixture requiring color or finish selection. 

C. Design Mixtures: For each concrete paving mixture. Include alternate design mixtures when 

characteristics of materials, Project conditions, weather, test results, or other circumstances 

warrant adjustments. 

1.3 QUALITY ASSURANCE 

A. Ready-Mix-Concrete Manufacturer Qualifications: A firm experienced in manufacturing ready-

mixed concrete products and that complies with ASTM C 94/C 94M requirements for 

production facilities and equipment. 

1. Manufacturer certified according to NRMCA's "Certification of Ready Mixed Concrete 

Production Facilities" (Quality Control Manual - Section 3, "Plant Certification 

Checklist"). 

1.4 PRECONSTRUCTION TESTING 

A. Preconstruction Testing Service: Engage a qualified independent testing agency to perform 

preconstruction testing on concrete paving mixtures. 

PART 2 - PRODUCTS 

2.1 CONCRETE, GENERAL 

A. ACI Publications: Comply with ACI 301 (ACI 301M) unless otherwise indicated. 
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2.2 STEEL REINFORCEMENT 

A. Plain-Steel Welded-Wire Reinforcement: ASTM A 1064/A 1064M, fabricated from as-drawn 

steel wire into flat sheets. 

B. Reinforcing Bars: ASTM A 615/A 615M, Grade 60 (Grade 420); deformed. 

C. Joint Dowel Bars: ASTM A 615/A 615M, Grade 60 (Grade 420) plain-steel bars; zinc coated 

(galvanized) after fabrication according to ASTM A 767/A 767M, Class I coating. Cut bars true 

to length with ends square and free of burrs. 

D. Bar Supports: Bolsters, chairs, spacers, and other devices for spacing, supporting, and fastening 

reinforcing bars, welded-wire reinforcement, and dowels in place. Manufacture bar supports 

according to CRSI's "Manual of Standard Practice" from steel wire, plastic, or precast concrete 

of greater compressive strength than concrete specified. 

2.3 CONCRETE MATERIALS 

A. Cementitious Materials: Use the following cementitious materials, of same type, brand, and 

source throughout Project: 

1. Portland Cement: ASTM C 150/C 150M, gray portland cement Type I/II. 

2. Fly Ash: ASTM C 618, Class C or Class F. 

B. Normal-Weight Aggregates: ASTM C 33/C 33M, Class 4S, uniformly graded. Provide 

aggregates from a single source. 

C. Air-Entraining Admixture: ASTM C 260/C 260M. 

D. Chemical Admixtures: Admixtures certified by manufacturer to be compatible with other 

admixtures and to contain not more than 0.1 percent water-soluble chloride ions by mass of 

cementitious material. 

E. Water: Potable and complying with ASTM C 94/C 94M. 

2.4 CURING MATERIALS 

A. Absorptive Cover: AASHTO M 182, Class 3, burlap cloth made from jute or kenaf, weighing 

approximately 9 oz./sq. yd. (305 g/sq. m) dry. 

B. Moisture-Retaining Cover: ASTM C 171, polyethylene film or white burlap-polyethylene sheet. 

C. Water: Potable. 

D. Evaporation Retarder: Waterborne, monomolecular, film forming, manufactured for application 

to fresh concrete. 

E. Clear, Waterborne, Membrane-Forming Curing Compound: ASTM C 309, Type 1, Class B, 

dissipating. 
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F. White, Waterborne, Membrane-Forming Curing Compound: ASTM C 309, Type 2, Class B, 

dissipating. 

2.5 RELATED MATERIALS 

A. Joint Fillers:  ASTM D 1751, asphalt-saturated cellulosic fiber in preformed strips. 

2.6 CONCRETE MIXTURES 

A. Prepare design mixtures, proportioned according to ACI 301 (ACI 301M), for each type and 

strength of normal-weight concrete, and as determined by either laboratory trial mixtures or 

field experience. 

B. Cementitious Materials: Limit percentage, by weight, of cementitious materials other than 

portland cement in concrete as follows: 

1. Fly Ash or Pozzolan: 25 percent. 

2. Slag Cement: 50 percent. 

3. Combined Fly Ash or Pozzolan, and Slag Cement: 50 percent, with fly ash or pozzolan 

not exceeding 25 percent. 

C. Add air-entraining admixture at manufacturer's prescribed rate to result in normal-weight 

concrete at point of placement having an air content as follows: 

1. Air Content: 5-7 percent. 

D. Chemical Admixtures: Use admixtures according to manufacturer's written instructions. 

E. Concrete Mixtures: Normal-weight concrete. 

1. Compressive Strength (28 Days):  4,000 psi (31 MPa). 

2. Maximum W/C Ratio at Point of Placement:  0.50. 

3. Slump Limit:  4 inches (100 mm), maximum. 

2.7 CONCRETE MIXING 

A. Ready-Mixed Concrete: Measure, batch, and mix concrete materials and concrete according to 

ASTM C 94/C 94M. Furnish batch certificates for each batch discharged and used in the Work. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Proof-roll prepared subbase surface below concrete paving to identify soft pockets and areas of 

excess yielding. Refer to Geotechnical report. 
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3.2 PREPARATION 

A. Scarify and compact subgrade soils to at least 95% of the materials’ standard or modified 

Proctor maximum dry density to a depth of at least 12-inches below the surface. Remove loose 

material from compacted subgrade surface immediately before placing concrete. 

3.3 EDGE FORMS AND SCREED CONSTRUCTION 

A. Set, brace, and secure edge forms, bulkheads, and intermediate screed guides to required lines, 

grades, and elevations. Install forms to allow continuous progress of work and so forms can 

remain in place at least 24 hours after concrete placement. 

B. Clean forms after each use and coat with form-release agent to ensure separation from concrete 

without damage. 

3.4 STEEL REINFORCEMENT INSTALLATION 

A. Comply with CRSI's "Manual of Standard Practice" for fabricating, placing, and supporting 

reinforcement. 

3.5 JOINTS 

A. General: Form construction, isolation, and contraction joints and tool edges true to line, with 

faces perpendicular to surface plane of concrete. Construct transverse joints at right angles to 

centerline unless otherwise indicated. 

B. Construction Joints: Set construction joints at side and end terminations of paving and at 

locations where paving operations are stopped for more than one-half hour unless paving 

terminates at isolation joints. 

C. Expansion Joints: Set expansion joints at locations where new concrete pavement abuts existing 

concrete. 

D. Isolation Joints: Form isolation joints of preformed joint-filler strips abutting concrete curbs, 

catch basins, manholes, inlets, structures, other fixed objects, and where indicated. 

E. Contraction Joints: Form weakened-plane contraction joints, sectioning concrete into areas as 

indicated. Construct contraction joints for a depth equal to at least one-fourth of the concrete 

thickness: 

F. Edging: After initial floating, tool edges of paving, gutters, curbs, and joints in concrete with an 

edging tool to a 1/4-inch (6-mm) radius. Repeat tooling of edges after applying surface 

finishes. Eliminate edging-tool marks on concrete surfaces. 
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3.6 CONCRETE PLACEMENT 

A. Moisten subbase to provide a uniform dampened condition at time concrete is placed. Do not 

place concrete around manholes or other structures until they are at required finish elevation and 

alignment. 

B. Comply with ACI 301 (ACI 301M) requirements for measuring, mixing, transporting, and 

placing concrete. 

C. Deposit and spread concrete in a continuous operation between transverse joints. Do not push or 

drag concrete into place or use vibrators to move concrete into place. 

D. Screed paving surface with a straightedge and strike off. 

E. Commence initial floating using bull floats or darbies to impart an open-textured and uniform 

surface plane before excess moisture or bleedwater appears on the surface. Do not further 

disturb concrete surfaces before beginning finishing operations or spreading surface treatments. 

3.7 FLOAT FINISHING 

A. General: Do not add water to concrete surfaces during finishing operations. 

B. Float Finish: Begin the second floating operation when bleedwater sheen has disappeared and 

concrete surface has stiffened sufficiently to permit operations. Float surface with power-driven 

floats or by hand floating if area is small or inaccessible to power units. Finish surfaces to true 

planes. Cut down high spots and fill low spots. Refloat surface immediately to uniform granular 

texture. 

1. Medium-to-Fine-Textured Broom Finish: Draw a soft-bristle broom across float-finished 

concrete surface, perpendicular to line of traffic, to provide a uniform, fine-line texture. 

Contractor shall provide mock-up for approval prior to finishing.  

3.8 CONCRETE PROTECTION AND CURING 

A. General: Protect freshly placed concrete from premature drying and excessive cold or hot 

temperatures. 

B. Comply with ACI 306.1 for cold-weather protection and ACI 305.1 for hot-weather protection 

during curing. 

C. Evaporation Retarder: Apply evaporation retarder to concrete surfaces if hot, dry, or windy 

conditions cause moisture loss approaching 0.2 lb/sq. ft. x h (1 kg/sq. m x h) before and during 

finishing operations. Apply according to manufacturer's written instructions after placing, 

screeding, and bull floating or darbying concrete but before float finishing. 

D. Begin curing after finishing concrete but not before free water has disappeared from concrete 

surface. 

E. Curing Methods: Cure concrete by moisture curing, curing compound or a combination of 

these. 
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3.9 PAVING TOLERANCES 

A. Comply with tolerances in ACI 117 (ACI 117M) and as follows: 

1. Elevation: meet elevations shown on plans 

2. Thickness: Plus 3/8 inch, minus 1/4 inch. 

3. Surface: Gap below 10-feet long; unleveled straightedge not to exceed 1/2 inch. 

4. Joint Spacing: 3 inches. 

5. Contraction Joint Depth: Plus 1/4 inch, no minus. 

6. Joint Width: Plus 1/8 inch, no minus. 

3.10 REPAIR AND PROTECTION 

A. Remove and replace concrete paving that is broken, damaged, or defective or that does not 

comply with requirements in this Section. Remove work in complete sections from joint to joint 

unless otherwise approved by Owner’s Representative.  

B. Protect concrete paving from damage. Exclude traffic from paving for at least 14 days after 

placement. When construction traffic is permitted, maintain paving as clean as possible by 

removing surface stains and spillage of materials as they occur. 

C. Maintain concrete paving free of stains, discoloration, dirt, and other foreign material. Sweep 

paving not more than two days before date scheduled for Substantial Completion inspections. 

END OF SECTION 321313 
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SECTION 321373 - CONCRETE PAVING JOINT SEALANTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Cold-applied joint sealants. 

2. Hot-applied joint sealants. 

3. Joint-sealant backer materials. 

4. Primers. 

1.2 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Samples: For each kind and color of joint sealant required. 

C. Paving-Joint-Sealant Schedule: Include the following information: 

1. Joint-sealant application, joint location, and designation. 

2. Joint-sealant manufacturer and product name. 

3. Joint-sealant formulation. 

4. Joint-sealant color. 

1.4 INFORMATIONAL SUBMITTALS 

A. Product certificates. 

PART 2 - PRODUCTS 

2.1 MATERIALS, GENERAL 

A. Compatibility: Provide joint sealants, backing materials, and other related materials that are 

compatible with one another and with joint substrates under conditions of service and 

application, as demonstrated by joint-sealant manufacturer, based on testing and field 

experience. 
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2.2 COLD-APPLIED JOINT SEALANTS 

A. Single-Component, Self-Leveling, Silicone Joint Sealant: ASTM D 5893/D 5893M, Type SL. 

2.3 HOT-APPLIED JOINT SEALANTS 

A. Hot-Applied, Single-Component Joint Sealant: ASTM D 6690, Type I, II, or III. 

2.4 JOINT-SEALANT BACKER MATERIALS 

A. Round Backer Rods for Cold- and Hot-Applied Joint Sealants: ASTM D 5249, Type 1, of 

diameter and density required to control sealant depth and prevent bottom-side adhesion of 

sealant. 

B. Round Backer Rods for Cold-Applied Joint Sealants: ASTM D 5249, Type 3, of diameter and 

density required to control joint-sealant depth and prevent bottom-side adhesion of sealant. 

2.5 PRIMERS 

A. Primers: Product recommended by joint-sealant manufacturer where required for adhesion of 

sealant to joint substrates indicated. 

PART 3 - EXECUTION 

3.1 INSTALLATION OF JOINT SEALANTS 

A. Comply with joint-sealant manufacturer's written installation instructions for products and 

applications indicated unless more stringent requirements apply. 

B. Cleaning of Joints: Clean out joints immediately to comply with joint-sealant manufacturer's 

written instructions. 

C. Joint Priming: Prime joint substrates where indicated or where recommended in writing by 

joint-sealant manufacturer. 

D. Joint-Sealant Installation Standard: Comply with recommendations in ASTM C 1193 for use of 

joint sealants as applicable to materials, applications, and conditions. 

E. Install joint-sealant backings to support joint sealants during application and at position required 

to produce cross-sectional shapes and depths of installed sealants relative to joint widths that 

allow optimum sealant movement capability. 

1. Do not leave gaps between ends of joint-sealant backings. 

2. Do not stretch, twist, puncture, or tear joint-sealant backings. 

3. Remove absorbent joint-sealant backings that have become wet before sealant application 

and replace them with dry materials. 
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F. Install joint sealants immediately following backing installation, using proven techniques that 

comply with the following: 

1. Place joint sealants so they fully contact joint substrates. 

2. Completely fill recesses in each joint configuration. 

3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow 

optimum sealant movement capability. 

G. Tooling of Nonsag Joint Sealants: Immediately after joint-sealant application and before 

skinning or curing begins, tool sealants according to the following requirements to form 

smooth, uniform beads of configuration indicated; to eliminate air pockets; and to ensure 

contact and adhesion of sealant with sides of joint: 

1. Remove excess joint sealant from surfaces adjacent to joints. 

2. Use tooling agents that are approved in writing by joint-sealant manufacturer and that do 

not discolor sealants or adjacent surfaces. 

H. Provide joint configuration to comply with joint-sealant manufacturer's written instructions 

unless otherwise indicated. 

I. Clean off excess joint sealant as the Work progresses, by methods and with cleaning materials 

approved in writing by joint-sealant manufacturers. 

END OF SECTION 321373 
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SECTION 321713 - PARKING BUMPERS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes concrete wheel stops. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Samples: For each exposed product and for each color and texture specified. 

PART 2 - PRODUCTS 

2.1 PARKING BUMPERS 

A. Concrete Wheel Stops: precast curbs 6.5 inches high by 9 inches wide by 72 inches long, 

chamfered corners, and a minimum of two factory-formed or -drilled vertical holes through 

wheel stop for anchoring to substrate. 

1. Mounting Hardware: Use rebar spikes (in asphalt) or steel lag bolts (in concrete) as 

standard with wheel-stop manufacturer. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install wheel stops according to manufacturer's written instructions unless otherwise indicated. 

B. Securely anchor wheel stops to pavement with hardware in each preformed vertical hole in 

wheel stop as recommended in writing by manufacturer. Recess head of hardware beneath top 

of wheel stop. 

END OF SECTION 321713 
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SECTION 321723 – PAVEMENT MARKINGS  

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes painted markings applied to asphalt and concrete pavement. 

1.2 PREINSTALLATION MEETINGS 

A. Preinstallation Conference:  Conduct conference at Project site. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

B. Samples:  For each exposed product and for each color and texture specified. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers:  Subject to compliance with requirements, available manufacturers offering 

products that may be incorporated into the Work include, but are not limited to, the following 

B. Basis-of-Design Product:  Subject to compliance with requirements, provide product indicated 

on Drawings or comparable product by one of the following: 

1. Aexcel Inc. 

2. Benjamin Moore & Co. 

3. Color Wheel Paints & Coatings. 

4. Columbia Paint & Coatings. 

5. Conco Paints. 

6. Coronado Paint; Division of INSL-X Products Corporation. 

7. Diamond Vogel Paints. 

8. Dunn-Edwards Corporation. 

9. Ennis Traffic Safety Solutions, Inc. 

10. Frazee Paint. 

11. General Paint. 

12. Kwal Paint. 

13. M.A.B. Paints. 

14. McCormick Paints. 

15. Miller Paint. 

16. Parker Paint Mfg. Co. Inc. 

17. PPG Industries. 

18. Pratt & Lambert. 

http://www.specagent.com/LookUp/?ulid=6889&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836459&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836460&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836461&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836462&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836463&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836464&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836465&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836466&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836467&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836468&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836469&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836470&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836471&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836472&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836473&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836474&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836475&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456836476&mf=04&src=wd
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19. Rodda Paint Co. 

20. Rohm and Haas Company; a subsidiary of The Dow Chemical Company. 

21. Scott Paint Company. 

22. Sherwin-Williams Company (The). 

 

2.2 PAVEMENT-MARKING PAINT 

A. Pavement-Marking Paint:  MPI #32, alkyd traffic-marking paint. 

1. Color:  White 

B. Pavement-Marking Paint:  MPI #97, latex traffic-marking paint. 

1. Color:  White 

C. Glass Beads:  AASHTO M 247, Type 1 made of 100 percent recycled glass. 

D. VOC Content:  Pavement markings used on building interior shall have a VOC content of 150 

g/L or less. 

PART 3 - EXECUTION 

3.1 PAVEMENT MARKING 

A. Do not apply pavement-marking paint until layout, colors, and placement have been verified 

with Architect. 

B. Sweep and clean surface to eliminate loose material and dust. 

C. Apply paint with mechanical equipment to produce pavement markings, of dimensions 

indicated, with uniform, straight edges.  Apply at manufacturer's recommended rates to provide 

a minimum wet film thickness of 15 mils. 

1. Apply graphic symbols and lettering with paint-resistant, die-cut stencils.  Apply paint so 

that it cannot run beneath the stencil. 

2. Broadcast glass beads uniformly into wet markings at a rate of 6 lb/gal.. 

END OF SECTION 321723 

http://www.specagent.com/LookUp/?uid=123456836477&mf=04&src=wd
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329113 – SOIL PREPARATION                                      1 X2219-01 

 

SECTION 329113 – SOIL PREPARATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes planting soils specified by composition of the mixes. 

B. Related Requirements: 

 

1. Section 311000 "Site Clearing" for topsoil stripping and stockpiling. 

1.3 DEFINITIONS 

A. AAPFCO: Association of American Plant Food Control Officials. 

B. Backfill: The earth used to replace or the act of replacing earth in an excavation. This can be 

amended or unamended soil as indicated. 

C. CEC: Cation exchange capacity. 

D. Compost: The product resulting from the controlled biological decomposition of organic 

material that has been sanitized through the generation of heat and stabilized to the point that it 

is beneficial to plant growth. 

E. Duff Layer: A surface layer of soil, typical of forested areas, that is composed of mostly 

decayed leaves, twigs, and detritus 

F. Finish Grade: Elevation of finished surface of planting soil.  

G. Imported Soil: Soil that is transported to Project site for use. 

H. Layered Soil Assembly: A designed series of planting soils, layered on each other, that together 

produce an environment for plant growth. 

I. Manufactured Soil: Soil produced by blending soils, sand, stabilized organic soil amendments, 

and other materials to produce planting soil. 

J. NAPT: North American Proficiency Testing Program. An SSSA program to assist soil-, plant-, 

and water-testing laboratories through interlaboratory sample exchanges and statistical 

evaluation of analytical data. 
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K. Organic Matter: The total of organic materials in soil exclusive of undecayed plant and animal 

tissues, their partial decomposition products, and the soil biomass; also called "humus" or "soil 

organic matter." 

L. Planting Soil: Existing, on-site soil; imported soil; or manufactured soil that has been modified 

as specified with soil amendments and perhaps fertilizers to produce a soil mixture best for 

plant growth. 

M. RCRA Metals: Hazardous metals identified by the EPA under the Resource Conservation and 

Recovery Act. 

N. SSSA: Soil Science Society of America. 

O. Subgrade: Surface or elevation of subsoil remaining after excavation is complete, or the top 

surface of a fill or backfill before planting soil is placed. 

P. Subsoil: Soil beneath the level of subgrade; soil beneath the topsoil layers of a naturally 

occurring soil profile, typified by less than 1 percent organic matter and few soil organisms. 

Q. Surface Soil: Soil that is present at the top layer of the existing soil profile. In undisturbed areas, 

surface soil is typically called "topsoil"; but in disturbed areas such as urban environments, the 

surface soil can be subsoil. 

R. USCC: U.S. Composting Council. 

1.4 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at project site. 

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include recommendations for application and use. 

2. Include test data substantiating that products comply with requirements. 

3. Include sieve analyses for aggregate materials. 

4. Material Certificates: For each type of imported soil and soil amendment and fertilizer 

before delivery to the site, according to the following: 

a. Manufacturer's qualified testing agency's certified analysis of standard products. 

b. Analysis of fertilizers, by a qualified testing agency, made according to AAPFCO 

methods for testing and labeling and according to AAPFCO's SUIP #25. 

c. Analysis of nonstandard materials, by a qualified testing agency, made according 

to SSSA methods, where applicable. 

B. Samples: For each bulk-supplied material, 1-gal. volume of each in sealed containers labeled 

with content, source, and date obtained. Each Sample shall be typical of the lot of material to be 

furnished; provide an accurate representation of composition, color, and texture. 
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1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For each testing agency. 

B. Preconstruction Test Reports: For preconstruction soil analyses specified in "Preconstruction 

Testing" Article. 

C. Field quality-control reports. 

1.7 QUALITY ASSURANCE 

A. Testing Agency Qualifications: An independent, state-operated, or university-operated 

laboratory; experienced in soil science, soil testing, and plant nutrition; with the experience and 

capability to conduct the testing indicated; and that specializes in types of tests to be performed. 

1.8 PRECONSTRUCTION TESTING 

A. Preconstruction Testing Service: Engage a qualified testing agency to perform preconstruction 

soil analyses on existing, on-site soil and imported soil. 

1. Notify Owner’s Representative seven days in advance of the dates and times when 

laboratory samples will be taken. 

B. Preconstruction Soil Analyses: For each unamended soil type, perform testing on soil samples 

and furnish soil analysis and a written report containing soil-amendment and fertilizer 

recommendations by a qualified testing agency performing the testing according to "Soil-

Sampling Requirements" and "Testing Requirements" articles. 

1. Have testing agency identify and label samples and test reports according to sample 

collection and labeling requirements. 

1.9 SOIL-SAMPLING REQUIREMENTS 

A. General: Extract soil samples according to requirements in this article. 

B. Sample Collection and Labeling: Have samples taken and labeled by Contractor in presence of 

Owner under the direction of the testing agency. 

1. Number and Location of Samples: Minimum of three representative soil samples from 

varied locations for each soil to be used or amended for landscaping purposes. 

2. Procedures and Depth of Samples: According to USDA-NRCS's "Field Book for 

Describing and Sampling Soils." 

3. Division of Samples: Split each sample into two, equal parts. Send half to the testing 

agency and half to Owner for its records. 

4. Labeling: Label each sample with the date, location keyed to a site plan or other location 

system, visible soil condition, and sampling depth. 



329113 – SOIL PREPARATION                                      4 X2219-01 

 

1.10 TESTING REQUIREMENTS 

A. General: Perform tests on soil samples according to requirements in this article. 

B. Physical Testing: 

1. Soil Texture: Soil-particle, size-distribution analysis by one of the following methods 

according to SSSA's "Methods of Soil Analysis - Part 1-Physical and Mineralogical 

Methods": 

a. Sieving Method: Report sand-gradation percentages for very coarse, coarse, 

medium, fine, and very fine sand; and fragment-gradation (gravel) percentages for 

fine, medium, and coarse fragments; according to USDA sand and fragment sizes. 

b. Hydrometer Method: Report percentages of sand, silt, and clay. 

2. Total Porosity: Calculate using particle density and bulk density according to SSSA's 

"Methods of Soil Analysis - Part 1-Physical and Mineralogical Methods." 

3. Water Retention: According to SSSA's "Methods of Soil Analysis - Part 1-Physical and 

Mineralogical Methods." 

4. Saturated Hydraulic Conductivity: According to SSSA's "Methods of Soil Analysis - 

Part 1-Physical and Mineralogical Methods"; at 85% compaction according to 

ASTM D 698 (Standard Proctor). 

C. Chemical Testing: 

1. CEC: Analysis by sodium saturation at pH 7 according to SSSA's "Methods of Soil 

Analysis - Part 3- Chemical Methods." 

2. Clay Mineralogy: Analysis and estimated percentage of expandable clay minerals using 

CEC by ammonium saturation at pH 7 according to SSSA's "Methods of Soil Analysis - 

Part 1- Physical and Mineralogical Methods." 

3. Metals Hazardous to Human Health: Test for presence and quantities of RCRA metals 

including aluminum, arsenic, barium, copper, cadmium, chromium, cobalt, lead, lithium, 

and vanadium. If RCRA metals are present, include recommendations for corrective 

action. 

4. Phytotoxicity: Test for plant-available concentrations of phytotoxic minerals including 

aluminum, arsenic, barium, cadmium, chlorides, chromium, cobalt, copper, lead, lithium, 

mercury, nickel, selenium, silver, sodium, strontium, tin, titanium, vanadium, and zinc. 

D. Fertility Testing: Soil-fertility analysis according to American Society for Testing and Materials 

(ASTM) testing protocols including the following: 

1. Percentage of organic matter. 

2. CEC, calcium percent of CEC, and magnesium percent of CEC. 

3. Soil reaction (acidity/alkalinity pH value). 

4. Buffered acidity or alkalinity. 

5. Nitrogen ppm. 

6. Phosphorous ppm. 

7. Potassium ppm. 

8. Manganese ppm. 

9. Manganese-availability ppm. 

10. Zinc ppm. 
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11. Zinc availability ppm. 

12. Copper ppm. 

13. Sodium ppm and sodium absorption ratio. 

14. Soluble-salts ppm. 

15. Presence and quantities of problem materials including salts and metals cited in the 

Standard protocol. If such problem materials are present, provide additional 

recommendations for corrective action. 

16. Other deleterious materials, including their characteristics and content of each. 

E. Organic-Matter Content: Analysis using loss-by-ignition method according to SSSA's "Methods 

of Soil Analysis - Part 3- Chemical Methods." 

F. Recommendations: Based on the test results, state recommendations for soil treatments and soil 

amendments to be incorporated to produce satisfactory planting soil suitable for healthy, viable 

plants indicated. Include, at a minimum, recommendations for nitrogen, phosphorous, and 

potassium fertilization, and for micronutrients. 

1. Fertilizers and Soil Amendment Rates: State recommendations in weight per 1,000 sq. ft. 

(100 sq. m) for 6-inch (150-mm) depth of soil. 

2. Soil Reaction: State the recommended liming rates for raising pH or sulfur for lowering 

pH according to the buffered acidity or buffered alkalinity in weight per 1,000 sq. ft. (100 

sq. m) for 6-inch (150-mm) depth of soil. 

1.11 DELIVERY, STORAGE, AND HANDLING 

A. Packaged Materials: Deliver packaged materials in original, unopened containers showing 

weight, certified analysis, name and address of manufacturer, and compliance with state and 

Federal laws if applicable. 

B. Bulk Materials: 

1. Do not dump or store bulk materials near structures, utilities, walkways and pavements, 

or on existing turf areas or plants. 

2. Provide erosion-control measures to prevent erosion or displacement of bulk materials, 

discharge of soil-bearing water runoff, and airborne dust reaching adjacent properties, 

water conveyance systems, or walkways. 

3. Do not move or handle materials when they are wet or frozen. 

4. Accompany each delivery of bulk fertilizers and soil amendments with appropriate 

certificates. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Regional Materials: Imported soil and soil amendments and fertilizers shall be manufactured 

within 100 miles (800 km) of Project site from materials that have been extracted, harvested, or 

recovered, as well as manufactured, within 100 miles (800 km) of Project site. 
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2.2 PLANTING SOILS SPECIFIED BY COMPOSITION 

A. General: Soil amendments, fertilizers, and rates of application specified in this article are 

guidelines that may need revision based on testing laboratory's recommendations after 

preconstruction soil analyses are performed. 

B. Planting-Soil Type:  Existing, on-site surface soil, with the duff layer, if any, retained and 

stockpiled on-site; modified to produce viable planting soil. Blend existing, on-site surface soil 

with the following soil amendments and fertilizers in the following quantities to produce 

planting soil: 

1. Ratio of Loose Compost to Soil: 1:4 by volume. 

C. Planting-Soil Type:  Imported, naturally formed soil from off-site sources and consisting of silty 

clay loam according to USDA textures; and modified to produce viable planting soil. 

1. Sources: Take imported, unamended soil from sources that are naturally well-drained 

sites where topsoil occurs at least 4 inches (100 mm) deep, not from agricultural 

land, bogs, or marshes; and that do not contain undesirable organisms; disease-causing 

plant pathogens; or obnoxious weeds and invasive plants including, but not limited to, 

quackgrass, Johnsongrass, poison ivy, nutsedge, nimblewill, Canada thistle, bindweed, 

bentgrass, wild garlic, ground ivy, perennial sorrel, and bromegrass. 

2. Additional Properties of Imported Soil before Amending: Soil reaction of pH 5.5 to 7.5 

and minimum of 4 percent organic-matter content, friable, and with sufficient structure to 

give good tilth and aeration. 

3. Unacceptable Properties: Clean soil of the following: 

a. Unacceptable Materials: Concrete slurry, concrete layers or chunks, cement, 

plaster, building debris, oils, gasoline, diesel fuel, paint thinner, turpentine, tar, 

roofing compound, acid, and other extraneous materials that are harmful to plant 

growth. 

b. Unsuitable Materials: Stones, roots, plants, sod, clay lumps, and pockets of coarse 

sand. 

c. Large Materials: Stones, clods, roots, clay lumps, and pockets of coarse sand 

exceeding 1 inch in any dimension. 

2.3 INORGANIC SOIL AMENDMENTS 

A. Lime: ASTM C 602, agricultural liming material containing a minimum of 80 percent calcium 

carbonate equivalent and as follows: 

1. Class: T, with a minimum of 99 percent passing through a No. 8 (2.36-mm) sieve and a 

minimum of 75 percent passing through a No. 60 (0.25-mm) sieve. 

2. Class: O, with a minimum of 95 percent passing through a No. 8 (2.36-mm) sieve and a 

minimum of 55 percent passing through a No. 60 (0.25-mm) sieve. 

3. Form: Provide lime in form of ground dolomitic limestone. 

B. Sulfur: Granular, biodegradable, and containing a minimum of 90 percent elemental sulfur, with 

a minimum of 99 percent passing through a No. 6 (3.35-mm) sieve and a maximum of 10 

percent passing through a No. 40 (0.425-mm) sieve. 
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C. Iron Sulfate: Granulated ferrous sulfate containing a minimum of 20 percent iron and 10 percent 

sulfur. 

D. Perlite: Horticultural perlite, soil amendment grade. 

E. Agricultural Gypsum: Minimum 90 percent calcium sulfate, finely ground with 90 percent 

passing through a No. 50 (0.30-mm) sieve. 

F. Sand: Clean, washed, natural or manufactured, free of toxic materials, and according to 

ASTM C 33/C 33M. 

2.4 ORGANIC SOIL AMENDMENTS 

A. Compost: Well-composted, stable, and weed-free organic matter produced by composting 

feedstock, and bearing USCC's "Seal of Testing Assurance," and as follows: 

1. Feedstock: Limited to leaves. 

2. Reaction: pH of 5.5 to 8. 

3. Soluble-Salt Concentration: Less than 4 dS/m. 

4. Moisture Content: 35 to 55 percent by weight. 

5. Organic-Matter Content: 50 to 60 percent of dry weight. 

6. Particle Size: Minimum of 98 percent passing through a 1/2-inch (13-mm) sieve. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. Verify that no foreign or deleterious material or liquid such as paint, paint washout, concrete 

slurry, concrete layers or chunks, cement, plaster, oils, gasoline, diesel fuel, paint thinner, 

turpentine, tar, roofing compound, or acid has been deposited in planting soil. 

B. Proceed with placement only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION OF UNAMENDED, ON-SITE SOIL BEFORE AMENDING 

A. Excavation: Refer to specification Section 312000 ‘Earth Moving’. 

B. Unacceptable Materials: Clean soil of concrete slurry, concrete layers or chunks, cement, 

plaster, building debris, oils, gasoline, diesel fuel, paint thinner, turpentine, tar, roofing 

compound, acid, and other extraneous materials that are harmful to plant growth. 

C. Unsuitable Materials: Clean soil of stones, roots, plants, sod, clay lumps, and pockets of coarse 

sand. 

D. Screening: Pass unamended soil through a 1-inch sieve to remove large materials. 
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3.3 PLACING AND MIXING PLANTING SOIL OVER EXPOSED SUBGRADE 

A. General: Apply and mix unamended soil with amendments on-site to produce required planting 

soil. Do not apply materials or till if existing soil or subgrade is frozen, muddy, or excessively 

wet. 

B. Subgrade Preparation:  Till subgrade to minimum depth of 6 inches for turf areas. Remove 

stones larger than 1 inch in any dimension and sticks, roots, rubbish, and other extraneous 

matter and legally dispose of them off Owner's property. 

1. Apply, add soil amendments, and mix approximately half the thickness of unamended 

soil over prepared, loosened subgrade according to "Mixing" Paragraph below. Mix 

thoroughly into top 4 inches (100 mm) of subgrade. Spread remainder of planting soil. 

C. Mixing: Spread unamended soil to total depth of 4 inches but not less than required to meet 

finish grades after mixing with amendments and natural settlement. Do not spread if soil or 

subgrade is frozen, muddy, or excessively wet. 

1. Amendments: Apply soil amendments, except compost, and fertilizer, if required, evenly 

on surface, and thoroughly blend them with unamended soil to produce planting soil. 

a. Mix lime and sulfur with dry soil before mixing fertilizer. 

b. Mix fertilizer with planting soil no more than seven days before planting. 

2. Lifts: Apply and mix unamended soil and amendments in lifts not exceeding 12 inches in 

loose depth for material compacted by compaction equipment, and not more than 6 

inches in loose depth for material compacted by hand-operated tampers. 

D. Compaction: Compact each blended lift of planting soil to 75 to 82 percent of maximum 

Standard Proctor density according to ASTM D 698 and tested in-place. 

E. Finish Grading: Grade planting soil to a smooth, uniform surface plane with loose, uniformly 

fine texture. Roll and rake, remove ridges, and fill depressions to meet finish grades. 

F. Establish finish grade before September 15th.  

G. Obtain Landscape Architect’s acceptance of finish grade; restore planting areas if eroded or 

otherwise disturbed after finish grading.  

3.4 APPLYING COMPOST TO SURFACE OF PLANTING SOIL 

A. Application: Apply compost component of planting-soil mix to surface of in-place planting soil. 

Do not apply materials or till if existing soil or subgrade is frozen, muddy, or excessively wet. 

B. Finish Grading: Grade surface to a smooth, uniform surface plane with loose, uniformly fine 

texture. Roll and rake, remove ridges, and fill depressions to meet finish grades. 
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3.5 FIELD QUALITY CONTROL 

A. Testing Agency: Contractor, at no expense to the Owner, will engage a qualified testing agency 

to perform code required tests and inspections. 

B. Perform the following tests and inspections: 

1. Compaction: Test planting-soil compaction after placing each lift and at completion using 

a densitometer or soil-compaction meter calibrated to a reference test value based on 

laboratory testing according to ASTM D 698. Space tests at no less than one for each 

1,000 sq. ft. of in-place soil or part thereof. 

C. Soil will be considered defective if it does not pass tests and inspections. 

D. Prepare test and inspection reports. 

E. Label each sample and test report with the date, location keyed to a site plan or other location 

system, visible conditions when and where sample was taken, and sampling depth. 

3.6 PROTECTION 

A. Protection Zone: Identify protection zones according to Section 015639 "Temporary Tree and 

Plant Protection." 

B. Protect areas of in-place soil from additional compaction, disturbance, and contamination. 

Prohibit the following practices within these areas except as required to perform planting 

operations: 

1. Storage of construction materials, debris, or excavated material. 

2. Parking vehicles or equipment. 

3. Vehicle traffic. 

4. Foot traffic. 

5. Erection of sheds or structures. 

6. Impoundment of water. 

7. Excavation or other digging unless otherwise indicated. 

C. If planting soil or subgrade is overcompacted, disturbed, or contaminated by foreign or 

deleterious materials or liquids, remove the planting soil and contamination; restore the 

subgrade as directed by Owner’s Representative and replace contaminated planting soil with 

new planting soil. 

3.7 CLEANING 

A. Protect areas adjacent to planting-soil preparation and placement areas from contamination. 

Keep adjacent paving and construction clean and work area in an orderly condition. 

B. Remove surplus soil and waste material including excess subsoil, unsuitable materials, trash, 

and debris and legally dispose of them off Owner's property unless otherwise indicated. 

END OF SECTION 329113 
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SECTION 329200 – NON-NATIVE TURF 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Seeding. 

2. Erosion-control material(s). 

B. Related Requirements: 

1. Section 329113 "Soil Preparation" for planting soils and placement. 

1.2 DEFINITIONS 

A. Finish Grade: Elevation of finished surface of planting soil. 

B. Pesticide: A substance or mixture intended for preventing, destroying, repelling, or mitigating a 

pest. Pesticides include insecticides, miticides, herbicides, fungicides, rodenticides, and 

molluscicides. They also includes substances or mixtures intended for use as a plant regulator, 

defoliant, or desiccant. 

C. Pests: Living organisms that occur where they are not desired or that cause damage to plants, 

animals, or people. Pests include insects, mites, grubs, mollusks (snails and slugs), rodents 

(gophers, moles, and mice), unwanted plants (weeds), fungi, bacteria, and viruses. 

D. Planting Soil: Existing, on-site soil; imported soil; or manufactured soil that has been modified 

with soil amendments and perhaps fertilizers to produce a soil mixture best for plant growth. 

See Section 329113 "Landscape Soil Preparation" and drawing designations for planting soils. 

E. Subgrade: The surface or elevation of subsoil remaining after excavation is complete, or the top 

surface of a fill or backfill before planting soil is placed. 

1.3 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For landscape Installer. 

B. Certification of Grass Seed: From seed vendor for each grass-seed monostand or mixture, 

stating the botanical and common name, percentage by weight of each species and variety, and 
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percentage of purity, germination, and weed seed. Include the year of production and date of 

packaging. 

1. Certification of each seed mixture for turfgrass sod. Include identification of source and 

name and telephone number of supplier. 

C. Product Certificates: For fertilizers, from manufacturer. 

D. Pesticides and Herbicides: Product label and manufacturer's application instructions specific to 

Project. 

1.5 CLOSEOUT SUBMITTALS 

A. Maintenance Data: Recommended procedures to be established by Owner for maintenance of 

turf during a calendar year. Submit before expiration of required maintenance periods. 

1.6 QUALITY ASSURANCE 

A. Installer Qualifications: A qualified landscape installer whose work has resulted in successful 

turf establishment. 

1. Professional Membership: Installer shall be a member in good standing of either the 

Professional Landcare Network or the American Nursery and Landscape Association. 

2. Experience: Five years' experience in turf installation. 

3. Installer's Field Supervision: Require Installer to maintain an experienced full-time 

supervisor on Project site when work is in progress. 

4. Pesticide Applicator: State licensed, commercial. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Seed and Other Packaged Materials: Deliver packaged materials in original, unopened 

containers showing weight, certified analysis, name and address of manufacturer, and indication 

of compliance with state and Federal laws, as applicable. 

B. Bulk Materials: 

1. Do not dump or store bulk materials near structures, utilities, walkways and pavements, 

or on existing turf areas or plants. 

2. Provide erosion-control measures to prevent erosion or displacement of bulk materials; 

discharge of soil-bearing water runoff; and airborne dust reaching adjacent properties, 

water conveyance systems, or walkways. 

3. Accompany each delivery of bulk materials with appropriate certificates. 

1.8 FIELD CONDITIONS 

A. Planting Restrictions: Plant during one of the following periods. Coordinate planting periods 

with initial maintenance periods to provide required maintenance from date of planting 

completion. 



329200 – NON-NATIVE TURF                                                 3 X2219-01 

 

1. Spring Planting:  April 1 to May 31. 

2. Fall Planting:  September 1 to October 31. 

B. Weather Limitations: Proceed with planting only when existing and forecasted weather 

conditions permit planting to be performed when beneficial and optimum results may be 

obtained. Apply products during favorable weather conditions according to manufacturer's 

written instructions. 

PART 2 - PRODUCTS 

2.1 SEED 

A. Grass Seed: Fresh, clean, dry, new-crop seed complying with AOSA's "Rules for Testing 

Seeds" for purity and germination tolerances. 

B. Seed Species: 

1. Quality: Blue Tag certified seed of grass species as listed below for solar exposure. 

2. Quality: Seed of grass species as listed below, with not less than 85 percent germination, 

not less than 95 percent pure seed, and not more than 0 percent weed seed: 

3. Full sun, proportioned by weight as follows: 

a. 90 percent Turf-type Tall Fescue (Festuca arundinacea), a minimum of three 

cultivars, and 10 percent Kentucky Bluegrass (Poa pratensis). 

2.2 ORGANIC FERTILIZERS 

A. Pre- and Post-Planting Organic Slow-Release Fertilizer: Granular or pelleted fertilizer 

consisting of slow release nitrogen, chelated micronutrients, organic phosphorous and humic 

substances.  A fully composted organic fertilizer that increases the levels of microbial activity. 

1. Sustane 4-6-4 organic starter and maintenance fertilizer or approved equivalent.   

2.3 MULCHES 

A. Bonded Fiber Matrix: Shall be comprised of long strand, thermally produced wood fibers held 

together by organic tackifiers; nontoxic and free of plant-growth or germination inhibitors; with 

a maximum moisture content of 15 percent and a pH range of 4.5 to 6.5.  The matrix shall be 

comprised of materials which are 100% biodegradable and 100% beneficial to plant growth.  

The BFM shall be manufactured to be hydraulically applied, and upon drying, adheres to the 

soil in the form of a continuous, 100% coverage, biodegradable, erosion control blanket.  The 

BFM shall be installed by a Contractor certified by the manufacturer to be trained in the proper 

procedures for mixing and application of the product. 

B. Nonasphaltic Tackifier: Colloidal tackifier recommended by fiber-mulch manufacturer for 

slurry application; nontoxic and free of plant-growth or germination inhibitors.  The binder shall 

not dissolve or disperse upon rewetting. 
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2.4 PESTICIDES 

A. General: Pesticide, registered and approved by the EPA, acceptable to authorities having 

jurisdiction, and of type recommended by manufacturer for each specific problem and as 

required for Project conditions and application. Do not use restricted pesticides unless 

authorized in writing by authorities having jurisdiction. 

B. Pre-Emergent Herbicide (Selective and Nonselective): Effective for controlling the germination 

or growth of weeds within planted areas at the soil level directly below the mulch layer. 

C. Post-Emergent Herbicide (Selective and Nonselective): Effective for controlling weed growth 

that has already germinated. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine areas to be planted for compliance with requirements and other conditions affecting 

installation and performance of the Work. 

1. Verify that no foreign or deleterious material or liquid such as paint, paint washout, 

concrete slurry, concrete layers or chunks, cement, plaster, oils, gasoline, diesel fuel, 

paint thinner, turpentine, tar, roofing compound, or acid has been deposited in soil within 

a planting area. 

2. Suspend planting operations during periods of excessive soil moisture until the moisture 

content reaches acceptable levels to attain the required results. 

3. Uniformly moisten excessively dry soil that is not workable or which is dusty. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

C. If contamination by foreign or deleterious material or liquid is present in soil within a planting 

area, remove the soil and contamination as directed by Owner’s Representative and replace with 

new planting soil. 

3.2 PREPARATION 

A. Protect structures; utilities; sidewalks; pavements; and other facilities, trees, shrubs, and 

plantings from damage caused by planting operations. 

 

1. Protect grade stakes set by others until directed to remove them. 

B. Install erosion-control measures to prevent erosion or displacement of soils and discharge of 

soil-bearing water runoff or airborne dust to adjacent properties and walkways. 

3.3 TURF AREA PREPARATION 

A. General: Prepare planting area for soil placement according to Section 329113 "Soil 

Preparation." 
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B. Placing Planting Soil: Place topsoil in place over exposed subgrade. 

C. Preparation of topsoil: Till and loosen topsoil to a depth of at least 6 inches.  Apply required soil 

amendments and initial fertilizers required for establishing new turf and mix thoroughly into top 

4-inches of topsoil. 

D. Moisten prepared area before planting if soil is dry. Water thoroughly and allow surface to dry 

before planting. Do not create muddy soil. 

E. Before planting, obtain Owner’s Representative's acceptance of finish grading; restore planting 

areas if eroded or otherwise disturbed after finish grading. 

3.4 SEEDING 

A. Sow seed with spreader or seeding machine. Do not broadcast or drop seed when wind velocity 

exceeds 5 mph (8 km/h). 

1. Evenly distribute seed by sowing equal quantities in two directions at right angles to each 

other. 

2. Do not use wet seed or seed that is moldy or otherwise damaged. 

3. Do not seed against existing trees. Limit extent of seed to outside edge of planting saucer. 

B. Sow seed at the following rates: 

1. Turf Type Tall Fescue/Kentucky Bluegrass at a total rate of 8 to 10 lbs/1000 sq. ft. 

C. Water newly planted areas and keep moist until new turf is established. 

3.5 TURF MAINTENANCE 

A. General: Maintain and establish turf by watering, fertilizing, weeding, mowing, trimming, 

replanting, and performing other operations as required to establish healthy, viable turf. Roll, 

regrade, and replant bare or eroded areas and remulch to produce a uniformly smooth turf. 

Provide materials and installation the same as those used in the original installation. 

1. Fill in as necessary soil subsidence that may occur because of settling or other processes. 

Replace materials and turf damaged or lost in areas of subsidence. 

2. In areas where mulch has been disturbed by wind or maintenance operations, add new 

mulch and anchor as required to prevent displacement. 

3. Apply treatments as required to keep turf and soil free of pests and pathogens or disease. 

Use integrated pest management practices whenever possible to minimize the use of 

pesticides and reduce hazards. 

B. Watering: Install and maintain temporary piping, hoses, and turf-watering equipment to convey 

water from sources and to keep turf uniformly moist to a depth of 4 inches (100 mm). 

1. Schedule watering to prevent wilting, puddling, erosion, and displacement of seed or 

mulch. Lay out temporary watering system to avoid walking over muddy or newly 

planted areas. 
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2. Water turf with fine spray at a minimum rate of 1 inch (25 mm) per week unless rainfall 

precipitation is adequate. 

C. Mow turf as soon as top growth is tall enough to cut. Repeat mowing to maintain specified 

height without cutting more than one-third of grass height. Remove no more than one-third of 

grass-leaf growth in initial or subsequent mowings. Do not delay mowing until grass blades 

bend over and become matted. Do not mow when grass is wet. Schedule initial and subsequent 

mowings to maintain the following grass height: 

  

1. Mow turf-type tall fescue to a height of 3 inches. 

D. Turf Post-fertilization: Apply slow-release organic fertilizer after initial mowing and when grass 

is dry. 

3.6 SATISFACTORY TURF 

A. Turf installations shall meet the following criteria as determined by Owner’s Representative: 

1. Satisfactory Seeded Turf: At end of maintenance period, a healthy, uniform, close stand 

of grass has been established, free of weeds and surface irregularities, with coverage 

exceeding 90 percent over any 10 sq. ft. (0.92 sq. m) and bare spots not exceeding 4 by 4 

inches (125 by 125 mm). 

B. Use specified materials to reestablish turf that does not comply with requirements and continue 

maintenance until turf is satisfactory. 

3.7 PESTICIDE APPLICATION 

A. Apply pesticides and other chemical products and biological control agents according to 

requirements of authorities having jurisdiction and manufacturer's written recommendations. 

Coordinate applications with Owner's operations and others in proximity to the Work. Notify 

Owner before each application is performed. 

B. Post-Emergent Herbicides (Selective and Nonselective): Apply only as necessary to treat 

already-germinated weeds and according to manufacturer's written recommendations. 

3.8 CLEANUP AND PROTECTION 

A. Promptly remove soil and debris created by turf work from paved areas. Clean wheels of 

vehicles before leaving site to avoid tracking soil onto roads, walks, or other paved areas. 

B. Remove surplus soil and waste material, including excess subsoil, unsuitable soil, trash, and 

debris, and legally dispose of them off Owner's property. 

C. Erect temporary fencing or barricades and warning signs as required to protect newly planted 

areas from traffic. Maintain fencing and barricades throughout initial maintenance period and 

remove after plantings are established. 
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D. Remove nondegradable erosion-control measures after grass establishment period. 

3.9 MAINTENANCE SERVICE 

A. Turf Maintenance Service: Provide full maintenance by skilled employees of landscape 

Installer. Maintain as required in "Turf Maintenance" Article. Begin maintenance immediately 

after each area is planted and continue until acceptable turf is established, but for not less than 

the following periods: 

1. Seeded Turf:  90 days from date of Substantial Completion. 

a. When initial maintenance period has not elapsed before end of planting season, or 

if turf is not fully established, continue maintenance during next planting season. 

END OF SECTION 329200 
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SECTION 331400 – WATER UTILITY TRANSMISSION AND DISTRIBUTION  

 

 

PART 1 - GENERAL 

 

 

1.1 SECTION INCLUDES 

 

 A. Site water piping and fittings including domestic waterline and fire system, valves, and fire 

hydrants. 

 

 B. Connection of site water system to municipal water systems. 

 

1.2 RELATED SECTIONS 

 

 A. General, Supplementary Conditions, and Division 01 Specifications Sections 

 

 B. Local Governing Authority and Code Requirements  

 

 C. Construction Drawings 

 

1.3 REFERENCE STANDARDS 

 

 A. American Society of Mechanical Engineers (ASME) latest edition 

  B 16.22 Wrought Copper and Copper Alloy Solder Joint Pressure Fittings 

 

 B. American Society for Testing and Materials (ASTM) latest edition 

  B 88 Seamless Copper Water Tube 

D 1784 Rigid Poly(Vinyl Chloride) (PVC) Compounds and Chlorinated Poly(Vinyl 

Chloride) (CPVC) Compounds 

  D 2241 Poly(Vinyl Chloride) (PVC) Pressure-Rated Pipe (SDR-Series) 

 D 2855 Making Solvent-Cemented Joints with Poly(Vinyl Chloride) (PVC) Pipe and 

Fittings 

  D 3034 Type PSM Poly(Vinyl Chloride) (PVC) Sewer Pipe and Fittings 

  D 3139 Joints for Plastic Pressure Pipes using Flexible Elastomeric Seals 

 

 C. American National Standards Institute (ANSI) latest edition 

  A21.8 

 

 D. American Water Works Association (AWWA) latest edition 

  C104 Cement-Mortar Lining for Ductile-Iron Pipe and Fittings for Water 

  C105 Polyethylene Encasement for Ductile-Iron Piping for Water and Other Liquids 

 C110 Ductile-Iron and Gray-Iron Fittings, 3 In. Through 48 In., for Water and Other 

Liquids 

  C111 Rubber-Gasket Joints for Ductile Iron Pressure Pipe and Fittings 

  C151 Ductile-Iron Pipe, Centrifugally Cast, for Water or Other Liquids 

  C500 Gate Valves for Water and Sewage Systems 

  C502 Dry-Barrel Fire Hydrants 

  C504 Rubber-Seated Butterfly Valves 

  C508 Swing-Check Valves for Waterworks Service, 2 In. Through 24 In. NPS 
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  C509 Resilient-Seated Gate Valves for Water and Sewage Systems 

  C600 Installation of Ductile-Iron Water Mains and Appurtenances 

  C606 Grooved and Shouldered Joints 

  C651 Disinfecting Water Mains 

 C900 Polyvinyl Chloride (PVC) Pressure Pipe, 4 In. Through 12 In., for Water 

Distribution 

 

 E. Underwriters Laboratories (UL) latest edition 

  246 Hydrants for Fire Protection Service 

 

1.4 QUALITY ASSURANCE 

 

 A. Perform installation in accordance with utility company or municipality requirements. 

 

 B. Valves:  Manufacturer's name and pressure rating marked on valve body. 

 

 C. Compaction testing of trench backfill shall be performed in accordance with Section 

312300. 

 

 D. Water distribution system pipe installed below grade and outside building shall be tested in 

accordance with the following procedures: 

  1. Perform testing of pipe materials, joints, and other materials incorporated into 

construction of water mains and force mains to determine leakage and watertightness.  

Pressure pipeline shall be tested in accordance with Section 4 of AWWA C600.  In 

event state or local code requires more stringent test, more stringent shall apply. 

  2. Pressure Test: After pipe has been laid, newly laid pipe or valved section thereof shall 

be subjected to hydrostatic pressure of at least 1.5 times working pressure at point of 

testing and not less than 1.25 times working pressure at highest point along test section. 

  3. Leakage Test: Leakage test shall be conducted concurrently with pressure test.  Leakage 

is defined as quantity of water that must be supplied into newly laid pipeline or valved 

section thereof to maintain pressure within 5 psi of specified test pressure after air in 

pipeline has been expelled and pipeline has been filled with water.  Leakage shall not 

be measured by drop in pressure in test section over period of time. No pipeline 

installation will be accepted if leakage is greater than that determined by the following 

formula: 

 

          SDP   _ 

       L =   133200 

 

    L = allowable leakage, (gallons per hour) 

    S = length of pipe tested, (feet) 

    D = nominal diameter of pipe, (inches) 

    P = average test pressure during test, (psig) 

 

  4. Visible Leakage: Visible leaks shall be repaired regardless of amount of leakage 

measured. 

  5. Acceptance of Installation: If test of pipe laid in place discloses leakage greater than 

that specified, Contractor shall, at his own expense, locate leak and make repairs as 

necessary until leakage is within specified allowance. Supply water for testing at no 

expense to Owner. 
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E. All material testing is be completed by the CONTRACTOR at no expense to the OWNER. 

 

1.5 SUBMITTALS 

 

 A. Product Data:  Provide Owner with data on pipe materials, pipe fittings, hydrants, valves, 

and accessories. 

 

 B. Manufacturer's Certificate:  Certify that products meet or exceed state or local 

requirements. 

 

 C. Furnish 1 copy of results of meter test and hydrostatic pressure test to Owner and utility 

company upon completion of water distribution backfilling operations. 

 

1.6 PROJECT RECORD DOCUMENTS 

 

A. Accurately record actual locations of piping mains, valves, connections, and top of pipe 

elevations. 

 

 B. Identify and describe unexpected variations to subsoil conditions and location of uncharted 

utilities. 

 

 

PART 2 - PRODUCTS 

 

2.1 PIPE 

 

 A. Pipe sizes 2-in. and less that are installed below grade and outside building shall comply 

with the or following: 

  1. Seamless Copper Tubing:  Type "K" soft copper to comply with ASTM B 88 and 

installed with wrought copper (95-5 Tin Antimony solder joint) fittings in accordance 

with ASME B 16.22. 

  2. Polyvinyl Chloride (PVC) Water Pipe:  Pipe shall conform to ASTM D 2241 with 

Schedule 80 rating and shall be continually marked with manufacturer's name, pipe 

size, cell classification, SDR rating, and ASTM D 1784 classification.  Pipe joints shall 

be integrally molded bell ends in accordance with ASTM D 3139 with factory supplied 

elastomeric gaskets and lubricant, schedule 80 rating. 

 

 B. Pipe sizes great than 2-in. that are installed below grade and outside building shall comply 

with the following: 

  1. Polyvinyl Chloride (PVC) Water Pipe:  Pipe shall meet the requirements of AWWA 

C900 and comply with ASTM D 2241, rated SDR 18 (Class 150).  Pipe shall be 

continually marked as for smaller pipes.  Pipe joints shall be integrally molded bell 

ends in accordance with ASTM D 3034, Table 2, with factory supplied elastomeric 

gaskets and lubricant. 

  2. Ductile-Iron (DIP) Water Pipe: Unless indicated otherside on the construction plans, all 

ductile-iron pipe 6-inch and larger shall be Class 50; 4-inch pipe shall be class 51 

complete with all accessories and conforming to ANSI A21.51, AWWA C151, ASTM 

A 536, and Grade 64-42-10.  
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2.2 GATE VALVES - 1-In. and Larger 

 

A. AWWA C509, Iron body, non-rising stem with square nut, single wedge, resilient seat, flanged 

or mechanical joint ends, control rod, post indicator where indicated on Construction Drawings, 

extension box and valve key. 

 

2.3 ACCESSORIES 

 

 A. Thrust Blocking:  Place 2,500 psi concrete to provide sufficient bearing area to transmit 

unbalanced thrust from bends, tees, caps, or plugs to undisturbed soil without loading 

undisturbed soil in excess of 2,500 lb per sq. ft when water main pressure is 100 psi. 

 

 

    MINIMUM THRUST BLOCKING BEARING AREAS 

 

 Pipe  11¼ Bend Tees  90 Bend 45 Bend 22½ Bend          

 Diameter Sq. Ft  Sq. Ft  Sq. Ft  Sq. Ft           Sq. Ft  

 

   3"    1.0   1.0   1.0  1.0       1.0 

   4"    1.0   1.0     1.0  1.0     1.0 

   6"    1.5   2.0   1.0  1.0     1.0 

   8"     2.5   3.5   1.8  1.0     1.0 

  10"   4.0   5.5   2.8  1.5     1.0 

  12"   6.0   8.0   4.0  2.0     1.5 

  14"  8.0  11.0   5.5  3.0     2.0 

  16"  10.0  14.2   7.0  4.0     3.0 

  18"  21.0  21.0  12.0  6.0     4.0 

 

 B. Locked mechanical joint fittings shall be installed where vertical changes in direction are 

required and, if approved by Owner and governing authority, can be installed in lieu of 

above thrust blocking requirements.  

 

PART 3 - EXECUTION 

 

3.1 EXAMINATION 

 

 A. Verify that building service connection and municipal utility water main size, location, and 

depth are as indicated on Construction Drawings. 

 

3.2 PREPARATION 

 

 A. Ream pipe and tube ends and remove burrs. 

 

 B. Remove scale and dirt, on inside and outside, before assembly. 

 

 C. Prepare pipe for connections to equipment with flanges or unions. 
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 D. Protect benchmarks, property corners, and other survey monuments from damage or 

displacement.  If marker needs to be removed it shall be referenced by licensed land 

surveyor and replaced, as necessary, by same. 

 

3.3 BEDDING 

 

 A. Excavate pipe trench and place bedding material in accordance with Section 312000. 

 

3.4 INSTALLATION - PIPE AND FITTINGS 

 

 A. Maintain separation of water main from sanitary and storm sewer piping in accordance with 

state or local codes. 

 

 B. Install pipe and fittings in accordance with AWWA C600. 

 

 C. Install pipe to allow for expansion and contraction without stressing pipe or joints or as 

specified by pipe manufacturer. 

 

 D. Install access fittings in accordance with local codes to permit disinfection of water system 

performed under this Section. 

 

 E. Connections with Existing Pipelines:  Where connections are made between new work and 

existing piping, make connection using suitable fittings for conditions encountered.  Make 

each connection with existing pipe at time and under conditions with least interference with 

operation of existing pipeline and in compliance with local utility company. 

 

 F. Form and place concrete for thrust blocks or other specified methods of retainage at each 

change of direction or end of pipe main. 

 

 G. Establish elevations of buried piping in accordance with Section 312000. 

 

 H. Backfill trench in accordance with Section 31200. 

 

3.5 INSTALLATION - VALVES 

 

 A. Install gate valves as indicated on Construction Drawings and supported on concrete pads 

with valve stem vertical and plumb.  Install valve boxes in manner that will not transmit 

loads, stress, or shock to valve body.  Center valve box over operating nut of valve vertical 

and plumb.  Securely fit valve box together leaving cover flush with finished surface. 

 

 

3.6 DISINFECTION OF DOMESTIC WATER PIPING SYSTEM 

 

 A. Disinfect distribution system with chlorine before acceptance for domestic operation.  

Amount of chlorine shall be such as to provide dosage of not less than 50 parts per million.  

Thoroughly flush lines before introduction of chlorinating materials and after contact 

period of not less than 24 hours, system shall be flushed with clean water until residual 

chlorine content is not greater than 1.0 part per million.  Open and close valves in lines 

being disinfected several times during contact period.  After disinfection, take water sample 

and bacteriologically test in accordance with AWWA C651.  Do not place distribution 

system in service until approval is obtained from local governing authorities. 
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3.7 SERVICE CONNECTIONS 

 

 A. Provide water service connection in compliance with utility company requirements 

including reduced pressure backflow preventor if required and water meter with by-pass 

valves and sand strainer. 

 

 

END SECTION 331400 
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 SECTION 333000 – SANITARY SEWERS 

 

PART 1 - GENERAL 

1.1 Scope 
 

This section governs the furnishing of all labor, materials and equipment for the complete installation of 

sewers and appurtenances as shown on the Plans and in accordance with the Standard Drawings, the 

specifications, and the Special Provisions. 

 
1.2 Referenced Standards 

 

The following standards are referenced directly in this section. The latest version of these standards shall be 

used. If conflicting standards are referenced, the more stringent standard shall apply. 

 

Section 312000 Earth Moving 

Section 312500 Erosion and Sedimentation Control 

Section 321216 Asphalt Paving 

Section 329200 Non-Native Turf 

 

ASTM 

A 48 Standard Specification for Gray Iron Castings 

A 139 Standard Specification for Electric-Fusion (Arc)-Welded Steel Pipe (NPS 4 and Over)  

A 153 Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel Hardware 
A 184 Standard Specification for Fabricated Deformed Steel Bar Mats for Concrete Reinforcement 

A 307 Standard Specification for Carbon Steel Bolts, Studs, and Threaded Rod 60000 PSI Tensile Strength 

A 449 Standard Specification for Hex Cap Screws, Bolts and Studs, Steel, Heat Treated, 120/105/90 ksi 

Minimum Tensile Strength, General Use 
A 615 Standard Specification for Deformed and Plain Billet-Steel Bars for Concrete Reinforcement 

A 1064 Standard Specification for Carbon-Steel Wire and Welded Wire Reinforcement, Plain and 

Deformed, for Concrete 

C 32 Standard Specification for Sewer and Manhole Brick (Made From Clay or Shale) C 33 Standard 

Specification for Concrete Aggregates 
C 76 Standard Specification for Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe 

C 109 Standard Test Method for Compressive Strength of Hydraulic Cement Mortars (Using 2-in. or 

[50-mm] Cube Specimens) 
C 150 Standard Specification for Portland Cement 

C 191 Standard Test Methods for Time of Setting of Hydraulic Cement by Vicat Needle 

C 231 Standard Test Method for Air Content of Freshly Mixed Concrete by the Pressure Method  

C 260 Standard Specification for Air-Entraining Admixtures for Concrete 
C 270 Standard Specification for Mortar for Unit Masonry 

C 361 Standard Specification for Reinforced Concrete Low-Head Pressure Pipe 

C 443 Standard Specification for Joints for Concrete Pipe and Manholes, Using Rubber Gaskets C 478

 Standard Specification for Circular Precast Reinforced Concrete Manhole Sections 
C 827 Standard Test Method for Change in Height at Early Ages of Cylindrical Specimens of Cementitious 
Mixtures 

D 450 Standard Specification for Coal-Tar Pitch Used in Roofing, Dampproofing, and Waterproofing 

D 698 Standard Test Methods for Laboratory Compaction Characteristics of Soil Using Standard Effort 

(12 400 ft- lbf/ft3 (600 kN-m/m3)) 

D 1248 Standard Specification for Polyethylene Plastics Extrusion Materials for Wire and Cable 

D 1556 Standard Test Method for Density and Unit Weight of Soil in Place by Sand-Cone Method 

D 1784 Standard Specification for Rigid Poly(Vinyl Chloride) (PVC) Compounds and Chlorinated 
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Poly(Vinyl Chloride) (CPVC) Compounds 
D 2167 Standard Test Method for Density and Unit Weight of Soil in Place by the Rubber Balloon Method 

D 2235 Standard Specification for Solvent Cement for Acrylonitrile-Butadiene-Styrene (ABS) Plastic Pipe 

and Fittings  

D 2240 Standard Test Method for Rubber Property—Durometer Hardness 
D 2241 Standard Specification for Poly(Vinyl Chloride) (PVC) Pressure-Rated Pipe (SDR Series) 

D 2321 Standard Practice for Underground Installation of Thermoplastic Pipe for Sewers and Other 

Gravity-Flow Applications 

D 2412 Standard Test Method for Determination of External Loading Characteristics of Plastic Pipe by 

Parallel-Plate Loading 
D 2584 Standard Test Method for Ignition Loss of Cured Reinforced Resins 

D 2657 Standard Practice for Heat Fusion Joining of Polyolefin Pipe and Fittings 

D 2661 Standard Specification for Acrylonitrile-Butadiene-Styrene (ABS) Schedule 40 Plastic Drain, 

Waste, and Vent Pipe and Fittings 

D 2837 Standard Test Method for Obtaining Hydrostatic Design Basis for Thermoplastic Pipe Materials 

or Pressure Design Basis for Thermoplastic Pipe Products 
D 3034 Standard Specification for Type PSM Poly(Vinyl Chloride) (PVC) Sewer Pipe and Fittings 

D 3139 Standard Specification for Joints for Plastic Pressure Pipes Using Flexible Elastomeric Seals 

D 3212 Standard Specification for Joints for Drain and Sewer Plastic Pipes Using Flexible Elastomeric 

Seals  

D 3262 Standard Specification for “Fiberglass” (Glass-Fiber-Reinforced Thermosetting-Resin) Sewer 

Pipe 
D 3350 Standard Specification for Polyethylene Plastics Pipe and Fittings Materials 

D 3754 Standard Specification for “Fiberglass” (Glass-Fiber-Reinforced Thermosetting-Resin) Sewer 

and Industrial Pressure Pipe 

D 3839 Standard Guide for Underground Installation of “Fiberglass” (Glass-Fiber Reinforced 

Thermosetting-Resin) Pipe 
D 4101 Standard Specification for Polypropylene Injection and Extrusion Materials 

D 4161 Standard Specification for “Fiberglass” (Glass-Fiber-Reinforced Thermosetting-Resin) Pipe 

Joints Using Flexible Elastomeric Seals 

D 5685 Standard Specification for Fiberglass (Glass-Fiber-Reinforced Thermosetting-Resin) Pressure 

Pipe Fittings  

D 6938 Standard Test Methods for In-Place Density and Water Content of Soil and Soil-Aggregate by 

Nuclear Methods (Shallow Depth) 

F 477 Standard Specification for Elastomeric Seals (Gaskets) for Joining Plastic Pipe 

F 628 Standard Specification for Acrylonitrile-Butadiene-Styrene (ABS) Schedule 40 Plastic Drain, 

Waste, and Vent Pipe With a Cellular Core 

F 679 Standard Specification for Poly(Vinyl Chloride) (PVC) Large-Diameter Plastic Gravity Sewer 

Pipe and Fittings  

F 714 Standard Specification for Polyethylene (PE) Plastic Pipe (DR-PR) Based on Outside Diameter 

F 1417 Standard Practice for Installation Acceptance of Plastic Non-pressure Sewer Lines Using Low-

Pressure Air  

F 3125 Standard Specification for High Strength Structural Bolts, Steel and Alloy Steel, Heat Treated, 

120 ksi (830 MPa) and 150 ksi (1040 MPa) Minimum Tensile Strength, Inch and Metric Dimensions 

 

ANSI/AWWA 

C 104/A21.4 Cement-Mortar Lining for Ductile-Iron Pipe and Fittings 

C 105/A21.5 American National Standard for Polyethylene Encasement for Ductile-Iron Pipe Systems  

C 110/A21.10 American National Standard for Ductile-Iron and Gray-Iron Fittings, 3 In. 

Through 48 In. 

C 111/A21.11 American National Standard for Rubber-Gasket Joints for Ductile-Iron Pressure Pipe 

and Fittings  

C 115/A21.15 American National Standard for Flanged Ductile-Iron Pipe with Threaded Flanges 

C 150/A21.50 American National Standard for Thickness Design of Ductile-Iron Pipe 
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C 151/A21.51 American National Standard for Ductile-Iron Pipe, Centrifugally Cast, for Water  

C 153/A21.53 American National Standard for Ductile-Iron Compact Fittings for Water Service 

 

AWWA 
C 302 Reinforced Concrete Pressure Pipe, Noncylinder Type 

C 600 Installation of Ductile Iron Water Mains and Their Appurtenances  

C 950 Fiberglass Pressure Pipe 

 

ANSI 

Z 60.1 American Standard for Nursery Stock 

 

MCIB Mid-West Concrete Industry Board Concrete Specifications - Concrete Pavement 

The current editions of the "Bulletins" and Approved Sections of the "Standard Concrete 

Specifications" issued by the Mid-West Concrete Industry Board, Inc. (MCIB) are made a part 

hereof by reference. However, when the provisions of this Specification differ from the 

provisions of such "Bulletins" and "Sections" the provisions of this Specification shall govern. 

Reference December 2000 Specifications if most recent version does not contain specified mix 

designs. 
 

KCMMB Kansas City Metro Materials Board Specifications 

 
1.3 Cleanup 

 

Cleanup shall follow the work progressively. The Contractor shall remove from the project site all rubbish, 

equipment, tools, surplus or discarded materials, and temporary construction items. 
 

Streets to be opened to local traffic at the end of the day’s operation shall be cleaned of dirt or mud. All 

equipment and material stockpiles shall be secured for safe passage of vehicles and pedestrians. 
 

All work shall comply with Section 312500 “Erosion and Sedimentation Control”. 

 
PART 2 - PRODUCTS 

2.1 Scope 
 

This section governs the furnishing of all labor, materials and equipment that may be required to complete 

pipeline construction, exclusive of structures, as shown on the Plans and in accordance with the Standard 

Drawings, the specifications and the Special Provisions. 

 

A. Requirements: Furnish pipe of materials, joint types, sizes, and strength classes indicated or 

specified. Higher strengths may be furnished at the Contractor's option at no additional cost to the 

Owner. 

 

B. Manufacturer: The manufacturer shall be experienced in the design, manufacture and commercial 

supplying of the specific material. 

 

C. Inspection and Testing: Inspection and testing shall be performed by the Manufacturer's quality 

control personnel in conformance with applicable standards. Testing may be witnessed by Owner, 

Engineer, or approved independent testing Iaboratory. The Contractor shall provide three (3) copies 

of certified test reports indicating the materials conform to the specifications. 

 

D. Handling: The manufacturer and contractor shall use equipment and methods shall be adequate to 

protect the pipe, joint elements and prevent shock contact of adjacent units during moving or storage. 
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Damaged sections that cause reasonable doubt as to their structural strength or water-tightness will 

be rejected. No pipe or fitting shall be delivered until the certified test reports are approved by the 

Engineer. 

2.2 Pipe, Fittings, Joints, Coatings and Linings 

 

A. General: Furnish pipe and fittings of materials, joint types, sizes, strength classes, coatings and 

linings as indicated and specified. 

 

B. Ductile-Iron Pipe and Fittings: Pipe and fittings shall conform to ANSI/AWWA C151/A21.51, 

ANSI/AWWA C110/A21.10, and ANSI/AWWA C153/A21.53 except as otherwise specified 

herein. 

 

1. General: Furnish maximum pipe lengths normally produced by the manufacturer except 

for fittings, closures and specials. 

 

2. Design: All ductile iron pipe shall meet the requirements of ANSI/AWWA 

C150/A21.50 and ANSI/AWWA C151/A21.51 and shall be of the thickness class 

specified herein or shown on the drawings. The minimum thickness allowed shall be 

Special Class 50. 

 

3. Joints: Mechanical and push-on joints for pipe and fittings shall conform to the 

requirements of ANSI/AWWA C111/A21.11. Flanged joints for ductile iron pipe and 

fittings shall conform to the requirements of ANSI/AWWA C115/A21.15. Gaskets 

shall be neoprene or other synthetic rubber material. Natural rubber gaskets will not be 

accepted. 

 

4. Fittings: Fittings shall be in accordance with ANSI/AWWA C110/A21.10 or ANSI/AWWA 

C153/A21.53 and shall have a pressure rating of not less than that specified for the pipe. 

Fittings used with ductile iron pipe shall be ductile iron. Fittings for pipe with mechanical 

joints shall have mechanical joints. Fittings for pipe with push-on joints shall have either 

mechanical joints or push-on joints. 

 

5. Coatings: Pipe and fittings shall be furnished with exterior bituminous coating 

conforming to ANSI/AWWA C151/A21.51. 

 

6. Linings: Pipe and fitting interior linings shall be hydrogen sulfide resistant and conform to the 

following: 

 

a. Calcium aluminate-mortar lining conforming to AWWA/ANSI C104/A21.4, a 40 

mil ceramic quartz filled amine cured novalac epoxy lining, a40 mil polyethylene 

lining in accordance with ASTM D 1248, or be PVC (polyvinyl chloride) lined. 

 

7. Polyethylene Encasement: Pipe and fittings shall be installed with a polyethylene tube 

encasement having a thickness of 0.008" (8 mils) and conforming to Part 4.1.1 of 

ANSI/AWWA C105/A21.5. 

 

C. Polyvinyl chloride (PVC) Pressure Rated Plastic Pipe (SDR) and Fittings: Pipe and fittings shall 

conform to ASTM D 2241, except as otherwise specified herein. 

 

1. General: Furnish maximum pipe lengths normally produced by the manufacturer, except 

for fittings, closures and specials. Pipe shall be used only for pressure flow systems. 

 

2. Materials: The pipe shall be made of PVC plastic pipe having a cell classification of 12A54 
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B or 12A54 C as defined in ASTM D 1784. 

 

3. Design: Pressure flow systems, i.e., force mains, shall have the wall thickness shown on the 

plans, with a minimum wall thickness not less than SDR 32.5 with a minimum burst pressure 

not less than 400 psi conforming to pipe materials designation codes PVC 1120, PVC 1220, 

or PVC 2120. 

 

4. Joints: Pressure flow systems shall be joined in accordance with ASTM D 3139 with 

particular attention given to Part 5.3. Joints shall be push-on type only with the bell-end 

grooved to receive a gasket. Elastomeric seals (gaskets) shall have a basic polymer of 

synthetic rubber complying with ASTM F 477. Natural rubber gaskets will not be accepted. 

 

5. Fittings: Fittings for pressure flow systems shall be ductile iron or PVC. Ductile iron 

fittings shall be mechanical joint conforming to Part 2.D.3. PVC fittings shall have a 

minimum wall thickness conforming to SDR 32.5 and a minimum hydrostatic design 

stress of 400 psi conforming to pipe materials designation codes PVC 1120, PVC 1220, 

and PVC 2120. 

 

D. Type PSM polyvinyl chloride (PVC) Sewer Pipe and Fittings: 4 through 15 inch diameter pipe and 

fittings shall conform to ASTM D 3034 and pipe having a diameter 18 inches through 27 inches 

shall conform to ASTM F 679 except as otherwise specified herein. 

 

1. General: Furnish maximum pipe lengths normally produced by the manufacturer except 

for fittings, closures and specials. 

 

2. Materials: The pipe shall be made of PVC plastic having a cell classification of 12454 B or 

12454 C or 13364 B as defined in ASTM D 1784. 

 

3. Design: Pipe shall have an integral bell and spigot joint. Wall thickness shall be SDR 35, 

SDR 26, or SDR 21 as shown on plans. If for any reason the depth of cover on SDR 35 pipe 

becomes greater than 15 feet, the Contractor shall immediately notify the Engineer. 

 

4. Joints: Joint tightness shall conform to ASTM D 3212. Joints shall be push-on type only 

with the bell- end grooved to receive a gasket. Elastomeric seal (gasket) shall have a basic 

polymer of synthetic rubber conforming to ASTM F 477. Natural rubber gaskets will not 

be accepted. 

 
5. Fittings: Fittings defined as tee (T) or wye (Y) connections suitable for assembly to four (4) 

inch or six 

(6) inch building service lines shall be bell-end with a minimum wall thickness conforming 

to SDR 35 and shall be furnished by the pipe manufacturer. A special design is required for 

service connections 8 inches and larger. Saddle tees or wyes will not be permitted during 

sewer main installation. 

 

E. Reinforced Concrete Pipe and Fittings: Pipe and fittings shall conform to ASTM C 76 except 

as otherwise specified herein. 

 

1. General: Furnish maximum lengths normally produced by the manufacturer except for 

fittings, closures and specials. 

 

2. Design: Pipe shall be Class III, Class IV, or Class V, wall B as shown on Plans. Fine 

aggregate shall be natural sand conforming to the requirements of ASTM C 33. 

Reinforcement shall be circular. Modified or special designs are prohibited unless so 
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specified in the Special Provisions. 

 

3. Joints: Pipe and fittings shall be furnished with either spigot groove type joint with O-ring 

gasket or steel end joint with spigot groove and O-ring gasket conforming to ASTM C 361 

and ASTM C 443. The basic polymer for O-ring gaskets shall be synthetic rubber and shall 

conform to AWWA C 302. 

 

a. Fittings and Specials: Provide strength equal to design D-loads of adjacent pipe 

and be fabricated as one of the following types: 

b. Steel cylinder segments not less than U.S. No. 16 gauge lined with three-fourths 

(3/4) inch concrete or mortar and reinforced concrete exterior. 

c. Concrete pipe sections shall be cut while still green, reinforcing exposed and welded 

together at junctions and miters. Splice shall be built up to nominal wall thickness 

with mortar or concrete. Miters shall not exceed 30 degrees at deflection angles 

between segments. Minimum center line curve radius shall not be less than twice 

the pipe diameter. 

 

F. Fiberglass (Glass-Fiber-Reinforced Thermosetting-Resin) Wastewater Pipe (8-inch diameter and 

larger) 

 

1. General: This specification designates requirements for fiberglass glass-fiber reinforced 

thermosetting- resin pipe (RTRP) for the conveyance of wastewater. Pipe for gravity 

application shall conform to ASTM D 3262 for "Fiberglass" (Glass-Fiber-Reinforced 

Thermosetting-Resin) Sewer Pipe. Pipe for force main applications shall conform to ASTM 

D 3754 for "Fiberglass" (Glass-Fiber-Reinforced Thermosetting-Resin) Sewer and Industrial 

Pressure Pipe. If ASTM D 3754 pipe is selected, its actual outside diameter shall be in 

accordance with AWWA C 950 Fiberglass Pressure Pipe. 

 

2. Materials: Material used in the manufacture of the pipe, fittings and specials shall 

conform to the following: 

 

a. Resin Systems: The manufacturer shall use only polyester resin system with a 

proven history of performance in corrosive environments found in wastewater 

collection systems. The historical data shall have been acquired from a composite 

material of similar construction and composition as the proposed product. 

Certification of resin compounding shall be provided by the pipe manufacturer prior 

to shipment to the job site. One test to verify resin compounding may be required by 

the Engineer. The test shall be performed by an independent testing laboratory 

approved by the Engineer and shall be performed upon a sample of pipe obtained 

from the job site. The cost of the test shall be paid for by the Contractor and shall be 

included with the bid price for pipe. The test shall be performed in accordance with 

ASTM D 2584 Standard Test Method for Ignition Loss of Cured Reinforced Resins. 

b. Glass Reinforcements: The reinforcing glass fibers used to manufacture the 

components shall be of the highest quality commercial grade E-glass filaments 

with binder and sizing compatible with impregnating resins. 
c. Silica Sand: Sand shall be minimum 98% silica with a maximum moisture content of 

0.2%. 

d. Additives: Resin additives, such as curing agents, pigments, dyes, fillers, thixotropic 

agents, etc., when used, shall not detrimentally effect the performance of the 

product. 

e. Elastomeric Gaskets: Gaskets shall meet ASTM F 477 and be supplied by qualified 

gasket manufacturers and be suitable for the service intended. 
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3. Stiffness: Pipe shall conform to the requirements of AWWA M45 for the size and strength. 

Minimum pipe stiffness at 5-percent deflection shall be 46-psi (3.2-kg/cm2) for gravity and 

pressure wastewater conduit as specified for all sizes when calculated in accordance with 

ASTM D 2412 Test Method for Determination of External Loading Characteristics of 

Plastic Pipe by Parallel-Plate Loading. 

 

4. Joints: Joint tightness shall be tested in accordance with ASTM D 4161 for "Fiberglass" 

(Glass-Fiber- Reinforced Thermosetting-Resin) Pipe Joints Using Flexible Elastomeric 

Seals. Unless otherwise specified, the pipe shall be field connected with fiberglass sleeve 

couplings that utilize elastomeric sealing gaskets as the sole means to maintain joint water-

tightness. 

 

5. Fittings: Fittings shall conform to ASTM D 5685 Fiberglass (Glass-Fiber-Reinforced 

Thermosetting- Resin) Pressure Pipe Fittings or D 3840 Standard Specification for 

"Fiberglass" (Glass-Fiber- Reinforced Thermosetting-Resin) Pipe Fittings for Non-

pressure Applications. 

 

G. High Density Polyethylene (HDPE) 

 

1. General: Furnish maximum lengths normally produced by the manufacturer except 

for fittings, closures and specials. 

 

2. Materials: All new pipe and fittings shall be solid wall high density polyethylene (HDPE) 

pipe, meeting the requirements of ASTM F 714 Polyethylene (PE) Plastic Pipe (SDR-PR) 

based on outside diameter, ASTM D 1248, ASTM D 3350. All HDPE pipe shall be marked 

with a green stripe to signify its use for sanitary sewer utilities. 

 

a. The pipe shall be manufactured from high density high molecular weight 

polyethylene resin which conforms to ASTM D 1248. The pipe produced from this 

resin shall have a minimum cell classification of 345434C under ASTM D 3350. 

b. The HDPE pipe shall have a wall thickness as shown on the Plans or Standard 

Drawings with a minimum wall thickness conforming to DR11 with a working 

pressure rating of 160 psi. HDPE pipe diameters shown on plans are iron pipe sizes 

which provide the nominal inside diameter necessary to exceed the flow capacity of 

cement lined ductile iron pipe. 

c. The pipe and fitting manufacturer shall certify that samples of his production pipe 

have undergone stress regression testing, evaluation, and validation in accordance 

with ASTM D 2837 and PPI TR-3. Under these procedures, the minimum 

hydrostatic design basis shall be certified by the pipe manufacturer to be 1600 psi 

at 73.4°F and 800 psi at 140°F. 

d. As approved by the Engineer, electrofusion fittings may be allowed in lieu of 

fittings designed for butt fusion. 

e. The HDPE pipe shall be provided to the project site in straight sections and shall 

not have been coiled at any time. 

 

H. Polypropylene Pipe 
 

1. General: Furnish maximum lengths normally produced by the manufacturer except 

for fittings, closures and specials. 

 

2. For 12-inch to 24-inch pipe, polypropylene pipe shall have a double wall with a smooth 

interior and annular exterior corrugations and conform to ASTM F2764. For 30-inch and 

larger pipe sizes, polypropylene pipe shall have a triple wall with smooth interior and 
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exterior surfaces with inner corrugations and conform to ASTM F 2764. The pipe shall 

not be perforated unless otherwise specified. 

 

3. For 12-inch to 60-inch pipe, pipe shall be joined with a dual-gasketed integral bell and 

spigot joint meeting the requirements of ASTM F2764. 

 

4. The joint shall be watertight according to the requirements of ASTM D3212 and ASTM 

F2764 Section 7.10. Gaskets shall meet the requirements of ASTM F477. 12- through 60-

inch diameters shall have a reinforced bell with a polymer composite band installed by the 

manufacturer. 

 

I. Tees, Wyes, And Building Service Lines 

 

1. General: All service lines are gravity. Tees, wyes, and building service lines shall be 

installed as shown on the Plans and Standard Drawings or specified herein. Saddles will 

only be allowed with the approval of the Engineer. 

 

2. Materials: Material used in the manufacture of the pipe, fittings and specials shall 

conform to the following: 

 
a. Acrylonitrile-Butadiene-Styrene (ABS) Service Line Pipe and Fittings 

i. Pipe and fittings shall conform to ASTM F 628 Foamed Core DWV, 

ASTM D 2661 DWV. 

ii. Joints: Joints shall be solvent-cemented. The cement shall conform 

to the requirements of ASTM D2235. 
b. Polyvinyl Chloride (PVC) Service Line Pipe and Fittings 

i. Pipe and fittings shall be made of PVC plastic pipe having a minimum 

cell classification of 12454 as defined in ASTM D 2241 or ASTM D 

3034 for SDR26. 

ii. Joints: Joints shall be of a push-on type with a bell-end grooved to 

receive a synthetic rubber gasket. Solvent welded joints are not allowed. 

The joint shall be made in accordance with ASTM D 3212. 

c. High Density Polyethylene (HDPE) Service Line Pipe and Fittings 

i. The pipe shall be manufactured from high density high molecular weight 

polyethylene resin which conforms to ASTM D 1248. The pipe produced 

from this resin shall have a minimum cell classification of 345434C 

under ASTM D 3350. 

ii. As approved by the Engineer, electrofusion fittings may be allowed in lieu 

of fittings designed for butt fusion. 

d. Ductile Iron Pipe (DIP) Service Line Pipe and Fittings: Refer to paragraph 2.2.B 

of this Section for requirements for DIP service line pipe and fittings. 

 

3. Fittings: 

a. All fittings shall be factory-produced and shall be designed for installation on the 

pipe to be used. Fittings shall be of the same quality and material as the pipe 

used. 

b. Saddles for Tapping the Existing Sewer Pipe: 

i. VCP sewer main: a plastic (PVC) strap on saddle with a neoprene gasket 

under the saddle shall be used. 

c. Inserta Tee or approved equivalent may be used for connection to mains 8” and 

larger for the following main pipe materials: 

i. VCP 
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2.3 Pipe Embedment Materials 

 

A. Granular Bedding Material: All materials used for granular embedment for pipe bedding shall 

conform to the requirements of ASTM C 33 and shall meet the graduation identified in 312000.: 

 

B. Concrete for embedment and encasement: 

 

1. Concrete shall test not less than a twenty-eight (28) day compressive strength of 3000 psi 

and shall otherwise conform to Section 3.10.C.5. 

 

2. Reinforcing steel when required shall be placed as shown on the Plans and shall conform 

to Section 3.10.C.6. 

 
2.4 Backfill Materials 

 

A. Granular Backfill Material: Granular backfill material shall meet the gradation requirements 

as outlined in Section 312000 

 

B. Flowable backfill (CLSM): Flowable backfill (CLSM) shall meet the requirements as 

outlined in Section 312000. 

 

C. Select Earth Backfill Material: Select earth backfill shall be finely divided job excavated 

material free from debris, organic matter, rocks larger than one (1) inch and/or frozen 

materials. 

 

D. Other Earth Backfill: Other backfill may be job excavated material free from debris and organic 

matter. No rock greater than three-inches in diameter shall be placed in any trench excavation as 

backfill unless approved by the Engineer. 

 

2.5 Tunneling, Boring and Jacking Materials 

 

A. General: Furnish materials and necessary accessories with strengths, thicknesses, coatings, 

and fittings indicated, specified and/or necessary to complete the work. 

 

B. Steel Liner Plate: Steel tunnel liner plates shall be new and with minimal oxidation. The design and 

shape of the liner plates shall be such that assembly can take place entirely from within the tunnel 

liner. Liner plates shall be capable of withstanding the ring thrust load and transmitting this from 

plate to plate. The minimum outside diameter shall be four (4) feet and the minimum wall thickness 

shall be United States Standard Gauge 12 (0.1094 inches). Sufficient sections shall be provided with 

one and one-half (1½) inch or larger grouting holes located near the centers so that when plates are 

installed there will be one line of holes on either side of the tunnel and one at the crown; the lower 

line of holes on each side shall not be more than eighteen (18) inches above the invert. The holes in 

each line shall not be more than five (5) feet apart and unless otherwise approved, shall be staggered. 

Bolts and nuts shall conform to ASTM A 153, A 307, F 3125 and A 449 as applicable. Steel liner 

plates shall have bolted joints in both longitudinal and circumferential planes. Stagger longitudinal 

joints in adjacent rings when assembling. 

 

C. Steel Casings: Steel casings for bored or jacked construction shall be steel pipe conforming to 

ASTM A 139 with a minimum diameter as shown on the Plans. 

 

1. Minimum wall thickness shall be in accordance with the following table: 
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Diameter of Nominal Wall Thickness-Inches 
Casing-
Inches 

Under 
Railroads 

All Other 
Uses 

16 0.312 0.188 

18 0.312 0.250 

20 0.375 0.250 

22 0.375 0.250 

24 0.406 0.281 

26 0.438 0.281 

28 0.469 0.312 

30 0.469 0.312 

32 0.500 0.312 

34 0.500 0.312 

36 0.500 0.344 

 

2. Steel shall be Grade B with a minimum yield strength of 35,000 psi under railroads and 

Grade A on all other uses. 

 

3. Steel pipe shall have welded joints in accordance with AWWA C 206. 

 

D. Reinforced Concrete Pipe: Reinforced concrete pipe used as casing shall conform to ASTM C 76 

except as otherwise specified under Part 2.2.E and as specified herein. 

 

1. Design: Provide ASTM C 76 circular pipe of the strength class required for the jacking of 

pipe when determined by method set forth in the latest printing of Concrete Pipe Design 

Manual prepared by the American Concrete Pipe Association. 

 

2. Joints: Reinforced concrete pipe used for casing pipe shall be provided with steel end joint 

with a groove in the spigot end for an O-ring gasket. The O-ring gasket shall be synthetic 

rubber. Both joint and gasket shall otherwise conform to ASTM C 361. 

 

3. Interior Protection: Interior protection is NOT required for reinforced concrete pipe used 

for casing conduit. 

 

E. Casing Conduit Grout: Casing conduit grout shall be a pumpable grout resulting in minimum set 

strength of 400 psi in 28 days. 

 

F. Sand: Sand used as fill in casing conduits shall be a clean sand and thoroughly dry. All sand fill shall 

conform to the requirements under Section 3.10.C.5. 

 

G. Pipe Supports shall conform to the following: 

 

1. Casing Spacers: Casing spacer shall be a two-piece shell or band made from T-304 stainless 

steel of a minimum 14 gauge thickness. The shell/band shall have risers made of 10 gauge 

T-304 stainless steel and have a PVC liner. The bearing surface (skid or runner) shall be 

made of an ultra-high molecular weight polymer, glass reinforced polyester, or fiberglass 

reinforced nylon. The shell/band shall be bolted together with T-304 stainless steel bolts. 

The configuration of the carrier pipe in the casing pipe shall be centered. End seals shall be 

made by the same manufacturer as the casing spacers and shall use stainless steel bands to 

hold end seals to pipes. 

 

2. Wood Skids: Wood skids shall be provided as indicated on the Plans. The wood shall be 

treated with a preservative as approved by the Engineer. Cut surfaces shall be given two (2) 
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heavy brush coats of the same preservative. If PVC pipe is used as the carrier pipe, the 

wood skids shall be compatible with the PVC pipe. 

 
PART 3 - EXECUTION  

3.1 Scope 
 

This section governs the furnishing of all labor, materials and equipment for Site Preparation as shown on the 

Plans and in accordance with the Standard Drawings, the specifications and the Special Provisions. 

 
3.2 General 

 

A. See Section 312000 for Site Preparation. 

 

B. Sewage Bypass Pumping 

 

1. General: If required to complete the construction of the project, the Contractor shall provide 

bypass pumping system to prevent flooding upstream of the project or the spill of sewage from 

the existing collection system. 

2. Submittals: Submit a detailed bypass pumping plan with sufficient information to allow the 

Engineer to determine the acceptability of the pumping system, including the following: 

i. Bypass pumping phasing plan with exhibits and descriptions for each phase, 

including a schedule for installation and maintenance of bypass pumping system, and 

staging areas for pumps 

ii. Bypass pump sizes, capacity, number of each size to be onsite and power 

requirements 

iii. Size, length, material, location, and method of installation for suction and discharge 

piping 

iv. Standby power generator size and location 

v. Road crossing details, if necessary 

vi. Method of noise control for each pump and/or generator 

vii. Flow and head calculations including friction loss for the length and type of pipe and 

static head 

viii. Bypass pump curve(s) showing pump operating range  

ix. Daily operations of the pump(s) and the maintenance of the pump(s) during the non-

working hours 

x. Calculation of available time between pump failure and flooding, backups, etc. 

3. Temporary Bypass Pumping System: All bypass pumping system materials shall be suitable for 

contact with domestic sanitary sewage. The bypass pumping system shall include the following 

components: 

i. Bypass pump(s) with sufficient capacity to pump the peak daily flow rates 
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ii. Backup pump(s) on site to provide 100% redundancy; backup pumps shall be isolated 

from the primary system by a valve 

iii. Bypass pumping control system 

iv. Bypass pumping system failure alarm(s) 

v. Discharge piping with leak-free joints 

4. Temporary Pumps: Pumps utilized in the bypass pumping system shall be self-priming and non-

clog type capable of passing a non-compressible four-inch (4”) sphere, designed for pumping 

domestic sewage containing solids and stringy materials. Engine exhaust shall be invisible, 

without objectionable fumes, smoke, oil mist, or carbon particles. 

5. Noise Control: Bypass pumping system components shall not have excessive noise levels and 

shall be restricted to a maximum of seventy decibels (70 dB) at a distance of 50 feet. If pumping 

is required on a 24-hour basis, engines shall be equipped in a manner to keep noise to a 

minimum. 

6. Sewage Spills: Violations of any state or federal laws caused by sewage spills shall be the sole 

responsibility of the Contractor. Should any liquid or solid matter from the sewer collection 

system be spilled, discharged, leaked or otherwise deposited to the open environment as a result 

of the bypass operations, Contractor shall be responsible for all cleanup and disinfection of the 

affected area and all associated costs. The Contractor shall also be responsible for notifying the 

Owner, sewer system operating personnel, and appropriate regulatory agencies and performing 

all required cleanup operations at no additional cost to the Owner. 

7. Wet Weather Conditions: The Contractor shall not perform bypass pumping of sewage if rain 

events are eminent. MSP shall have the ultimate authority with respect to delaying bypass 

pumping and associated sewer work due to weather conditions. The Contractor shall comply 

with any decisions made by MSP which delay bypass pumping and associated sewer work due 

to weather with no additional cost to the Owner. If wet weather or peak sewage flows exceed 

the bypass pumping capacity, pumping shall be suspended and all sewage flow shall be returned 

to the existing or new sewer pipe. 

3.3 Excavation 

A. Scope 

 

This section governs the furnishing of all labor, materials and equipment for pipeline excavation for open cut, 

tunneling, boring, and jacking as shown on the Plans and in accordance with the Standard Drawings, the 

specifications and the Special Provisions. 

B. General 
 

The terms "excavation" and "trenching" shall mean the removal and subsequent handling of all material 

required to perform the work. 

1. All pipeline excavation work shall be accomplished under supervision of a person 

experienced with the materials and procedures which will provide protection to existing 

improvements, including utilities and the proposed pipeline. 

 

2. The alignment, depth, and pipe subgrades of all sewer trenches shall be determined by a laser 

beam parallel to the sewer invert. 

 

3. When pipe is to be installed in embankment or fill, the embankment shall be constructed in 
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accordance with APWA section 312000 and shall be built up to a plane at least 18 inches 

above the top of the pipe prior to the excavation of the sewer trench. 

 

4. The Contractor shall not open more trench in advance of pipe laying than is necessary. Four 

hundred (400) feet will be the maximum length of open trench allowed on any line under 

construction. All open trenches shall be adequately protected. 

 

5. In the event hazardous wastes as defined by the Resource Conservation and Recovery Act of 

1976 (PL94-580) are encountered, work shall be halted and the Engineer shall be notified. 

Work shall be resumed only after the Engineer notifies the Contractor. Regulation of 

removal, handling and disposal of hazardous wastes is the responsibility of Federal and State 

agencies. 

 
C. Classification of Excavated Material 

 

No classification of excavated materials will be made. Excavation and trenching work shall include the 

removal and subsequent handling of all materials excavated or otherwise removed in performance of the 

contract work regardless of the type, character, composition, or condition thereof. See Section 311000 “Site 

Clearing”. 

 
D. Removal of Water 

 

The Contractor shall provide and maintain adequate dewatering equipment to remove and dispose of all 

surface and groundwater entering excavations, trenches, or other parts of the work. Each excavation shall be 

kept dry during subgrade preparation and continually thereafter until the structure to be built, or the pipe to 

be installed therein, is completed to the extent that no damage from hydrostatic pressure, flotation, or other 

cause will result. 
 

All excavations for concrete structures or trenches which extend down to or below static groundwater 

elevations shall be dewatered by lowering and maintaining the groundwater surface beneath such 

excavations a distance of not less than 12-inches below the bottom of the excavation. 
 

Surface water shall be diverted or otherwise prevented from entering excavated areas or trenches to the 

greatest extent practicable without causing damage to adjacent property. 
 

The Contractor will be held responsible for the condition of any pipe or conduit which he may use for drainage 

purposes, and all such pipes or conduits shall be left clean and free of sediment. 

 
E. Blasting 

 

Blasting: When blasting is permitted by the Engineer, the Contractor shall use the utmost care to protect life 

and property. The Contractor shall obtain any required permits from the agency having site jurisdiction and 

shall comply with all laws, ordinances, and the applicable safety code requirements and regulations relative 

to the handling, storage and use of explosives and protection of life and property, and he shall be responsible 

for all damage caused by his or his subcontractor's operations. 

 

The Contractor shall provide insurance as required by the Contract Documents before performing any blasting. 

The governing agency shall be notified at least 24 hours before blasting operations begin. 

 

 
F. No Blasting Areas  
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No Blasting Areas: No blasting of any kind for rock excavations or any other purpose will be allowed 

unless noted otherwise on the Plans or permitted by the Engineer. 

 
3.4 Open-Cut Method (Trenching) 

 

A. General: Excavations for pipelines shall be accomplished by the open-cut method (trenching) 

except as specified or approved by the Engineer. Trenching shall be with a minimum 

inconvenience and disturbance to the general public. 
 

The Contractor shall sort and stockpile the excavated material so the proper material is available for 

backfill. 

 

B. Trench Depths: All trenches shall be excavated to depths required for proper pipe embedment. 

Overdepth excavation shall be required when the subgrade is unstable. Overdepth excavations 

shall be backfilled with granular pipe embedment material unless otherwise directed by the 

Engineer. 

 

C. Trench Walls: Undercutting of trench walls is not permitted. 

 

D. Trench Widths 

 

1. Minimum Widths: Minimum trench widths shall be in accordance with the Plans, Standard 

Drawings, and manufacturers’ recommendations. 

 

2. Maximum Widths: The allowable maximum trench widths hereinafter specified apply only 

to that portion of the trench below the horizontal plane parallel to and six (6) inches above 

the top of the pipe. The allowable maximum widths may be exceeded at manholes, bore 

pits, tees, and in unstable earth material. Where the maximum trench width is exceeded the 

Contractor shall provide the appropriate strength class of pipe embedment to provide safe 

support strength to the pipeline. 

 

3. When the side clearance exceeds two and one-half (2.5) times the outside pipe diameter at 

either side of a flexible conduit, it shall be the Contractor's responsibility at no additional 

cost to the Owner to provide bedding adequate to develop the required lateral support for the 

pipe and/or provide a pipe of sufficient strength class to accommodate the loading 

conditions as approved by the Engineer. 

 

4. Trench Slope: The trench width above a horizontal plane six (6) inches above the top of the 

pipe may vary and side sloping is permissible unless otherwise specified. 

 

5. Trench Shields: When trench shields are utilized by the Contractor, said shields or any part 

thereof shall not extend lower than twelve (12) inches above the top of the proposed 

pipeline nor shall the maximum allowable trench width be exceeded. 

 

6. Sheeting and Shoring: Except where banks are cut back on a stable slope, excavation for 

structures and trenches shall be properly and substantially sheeted, braced, or shored as 

necessary to prevent caving or sliding, to provide protection for workmen and the work, and 

to provide protection for existing structures and facilities. Sheeting, bracing, and shoring 

shall be designed and built to withstand all loads that might be caused by earth movement or 

pressure and shall be rigid, maintaining shape and position under all circumstances. 
 

Trench sheeting shall not be pulled unless pipe strength is sufficient to carry trench loads 
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based on trench width to the back of sheeting. 
 

Sheeting shall not be pulled after backfilling. 
 

Where trench sheeting is left in place, such sheeting shall not be braced against the pipe, but 

shall be supported in a manner which will preclude concentrated loads or horizontal thrusts 

on the pipe. Cross braces installed above the pipe to support sheeting may be removed after 

pipe embedment has been completed. 

 

E. Maximum Trench Widths for Reinforced Concrete and Ductile Iron Pipe: When reinforced 

concrete and ductile iron pipe is utilized, the strength class and the maximum allowable trench 

width will be shown on the Plans. 

 

F. Option to Trenching: Contractor may perform excavation by tunneling methods as set forth 

herein at no additional cost to the Owner provided prior written approval for each such location 

is obtained from the Engineer. 

 
3.5 Tunneling, Boring and Jacking 

 

A. General: Tunneling includes all underground horizontal excavations necessary to install the 

pipeline. The Contractor shall submit to the Engineer, prior to actual work, a written description 

of his proposed tunneling operation. It shall include the types and locations of shafts, methods to 

provide safe support strength for the pipeline when the shafts or bore pits exceed maximum 

allowable trench widths and other features that would affect the pipeline. 
 

Tunneling shall be done with a minimum inconvenience and disturbance to the general public and 

abutting property owners. 

 

B. Tunnel Cross Section: The tunnel shall be circular in cross section and of the size specified. 

Alternate size and shape may be submitted for consideration by the Engineer. 

 

C. Construction 

 

1. General: All tunnel excavation shall provide an excavation conforming to the outside 

diameter of the casing and/or carrier conduit. The excavation shall be to an alignment and 

grade which will allow the carrier conduit to be installed to proper line and grade as shown 

on the Plans and as established in Section 3.6.D. 

 

2. Excavation: Conduct excavation in a manner to prevent disturbing overlying and 

adjacent material. Perform dewatering and chemical soil stabilization or grouting if 

necessary, due to existing field conditions. 

 
3.6 – Installation 

A. Scope 
 

This section governs the furnishing of all labor, materials and equipment for the installation of gravity and 

pressure pipelines and appurtenances as shown on the Plans and in accordance with the Standard Drawings, the 

specifications and the Special Provisions. 

 

 
B. General 
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All pipeline installations shall conform to the following requirements: 

 

1. Governmental Requirements: Sanitary sewer line installation shall comply with applicable 

State and County Health and Environment Department requirements. 

 

2. Trench Dewatering: Contractor shall maintain a dry and stable trench, obtain necessary 

permits, and provide for the proper method of discharging such water from the work site at all 

times until pipeline installation is completed to the extent that hydrostatic pressure flotation or 

other adverse effects will not result in damage to the pipeline. 
 

Proper dewatering techniques are the Contractor's responsibility. All work performed by the 

Contractor which is adversely affected by his failure to adequately dewater trenches will be 

subject to rejection by the Engineer. The Contractor shall repair and/or replace the affected 

pipeline without additional compensation. 

 

3. Drainage Course Crossing Encasement: Any pipeline crossing a well-defined drainage course 

having less than three (3) feet of cover over the pipe shall be encased in concrete. The length 

of encasement shall be as shown on the Plans or if not shown as specified by the Engineer. 

 

4. Trench Shoring and Bracing: All shoring, bracing or blocking shall be furnished and 

installed as necessary to preserve and maintain exposed excavation faces, to protect 

existing improvements, to protect the proposed pipeline and to provide for safety. 
 

Shoring or other methods for support of trench walls is the responsibility of the Contractor and 

shall be accomplished by methods that will not adversely affect pipeline alignment, grade 

and/or structural integrity. 
 

All bracing, sheeting and/or shoring installed below a horizontal plane six (6) inches above top 

of proposed pipe shall not be disturbed or removed after pipe and/or pipe embedment has been 

installed unless otherwise specified. The bottom skids of a trench shield shall not extend lower 

than twelve (12) inches above top of proposed pipe. 

 

5. Pipe Embedments: All pipe embedment shall conform to Class B First Class Modified 

unless otherwise specified. Installation shall be in strict conformance with instructions for 

the appropriate Class being utilized. 

 

6. All Class A concrete embedments for rigid conduits shall begin and end at a pipe joint. 

 

7. Bedding Installation 

 

i. The trench subgrade shall be prepared to provide a uniform and continuous pipe support 

between pipe bells and joints. 

 

ii. Place and densify embedment material by shovel slicing or vibrating and prepare embedment 

material so that the pipe will be true to line and grade after installation. 

 

iii. After each pipe has been brought to grade, aligned, and placed in final position, deposit 

and densify by shovel slicing sufficient bedding material under the pipe haunches and 

on each side of the pipe to hold the pipe in proper position during subsequent pipe 

jointing, bedding, and backfilling operations. Place bedding material uniformly and 

simultaneously on each side of the pipe to prevent lateral displacement. 
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iv. Place pipe that is to be bedded in Class A (concrete) embedment in proper position on 

temporary supports consisting of wood blocks or bricks with wood wedges. When 

necessary, anchor or weight the pipe to prevent flotation when the concrete is placed. 

 

v. Place concrete for Class A (concrete) embedment or encasement uniformly on each side of 

the pipe and deposit at approximately its final position. Do not move concrete more 

than five (5) feet from its point of placement. 

 

vi. If unstable subgrade conditions are encountered and it is determined by the Engineer that the 

bedding specified will not provide suitable support for the pipe, additional excavation to 

the limits determined by the Engineer will be required. This additional excavation shall be 

backfilled with material approved by the Engineer. 

 

vii. Pipe Embedment Designations and Descriptions 

 
a. Class A. Embedment - Concrete Cradle. Arch or Encasement 

1) All Class A embedments require a MCIB A 480-1-4-0.542 concrete mix 

as designated by the Mid-West Concrete Industry Board, Inc., Kansas 

City, Missouri, except as otherwise specified. After initial set of 

concrete, one (1) foot of backfill material should be placed over the 

conduit or concrete. The backfilI above this point shall not be placed nor 

sheeting removed until at least forty-eight (48) hours after placement of 

the concrete. Time requirements may be adjusted by the Engineer to 

obtain structural integrity. 

2) Class A embedments for all pipe shall be installed with reinforcing steel 

of not be less than p= 0.4%, where p is the ratio of the area of steel to the 

area of concrete, or as otherwise specified. Reinforcing steel shall be 

uniformly spaced and have a minimum lap of sixteen (16) bar diameters. 

b. Class B Embedment - The pipe shall be bedded in granular material, 

with a minimum thickness below the pipe as specified in Section 

312000. 

1) First Class: The granular material shall be placed to the horizontal center 

line of the pipe. The backfill from the horizontal center line to a level not 

less than twelve (12) inches above the top of pipe shall be carefully 

placed select earth backfill compacted to eighty-five percent (85%) of 

maximum density at an optimum moisture + /- 2% as defined in 

AASHTO T 99 or ASTM D 698. The select material shall be free from 

debris, organic matter, frozen material and rocks larger than one (1) inch. 

Class IV and Class V embedment materials, as defined in ASTM D 2321, 

shall not be used for bedding, haunching, or initial backfill of flexible 

pipe. 

2) First Class Modified: The backfill shall be the same as for First Class 

except all of the material used to a level not less than six (6) inches above 

the top of the pipe bell coupling shall be bedding aggregate. 

3) Class C Embedment The pipe shall be bedded in granular material with 

a minimum thickness beneath the pipe as specified in Section 312000. 
 

It shall be sliced under the haunches of the pipe to a height one-sixth 

(1/6) of the outside diameter of the pipe. Backfill above the bedding 

to a point twelve (12) inches above the top of pipe, shall be carefully 

placed select earth backfill compacted to eighty-five percent (85%) 

of maximum density as defined in AASHTO T 99 or ASTM D 698. 
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8. Tees, Wyes and Building Service Lines: Tees, wyes, and building service lines shall be 

installed as shown on the Plans or specified herein. 

 

i. Tees, wyes and saddles shall be installed at forty-five (45) degrees with pipe springline for 

pipe sizes 8 through 16 inch diameter. Tees, wyes and saddles shall not be installed in pipe 

sizes greater than or equal to eighteen (18) inch diameter. 

 

ii. Building service lines shall be installed with a straight alignment and at a uniform grade not 

less than two (2) percent unless otherwise specified and shall be embedded with Class B 

embedment. When a building service line grade exceeds twenty (20) percent, pipeline 

anchors shall be installed as required under Section 3.6.B.12, with the first anchor not more 

than twelve (12) nor less than seven (7) feet upstream of the tee or wye. 

 

iii. The Contractor shall maintain an accurate record for submittal to the Engineer of location, 

size and direction of each tee, wye, saddle and/or location, size and length of each building 

service line. Locations shall use the pipeline stationing as shown on the PIans or the 

distance from the first downstream manhole. In the event such records are not kept or are 

lost before final acceptance of the work, the required information shall be redetermined by 

the Contractor at no additional cost to the Owner. 

 

iv. Saddles will not be allowed unless approved by the Engineer. 

 

v. Service lines shall be terminated and capped one foot on the public side of Right of Way or 

easement lines. 

 

vi. Tracer wire shall be installed along the top of service laterals. The wire shall have HDPE 

insulation, be no smaller than 12 gauge, and intended for underground applications. The 

tracer wire shall be green in color. Tracer wires shall terminate at the ground surface inside a 

tracer box. Tracer box lids shall be green in color. Tracer wire shall be grounded to a 

minimum one pound magnesium anode at the sewer line. 

 

9. Gravity Sewers: All gravity sewers shall be installed to the alignment, elevation, slope, and 

with pipe embedment as specified and/or shown on the Plans. Maintain the following 

tolerances from true alignment and grade between adjacent manholes: 

 
Alignment 6 inches 

Grade +1 inch  
 

Joint deflection shall not exceed the maximum allowable deflection per joint according to 

AWWA C 600. Only one correction for alignment and/or grade shall be made between 

adjacent manholes. 

 

10. Pressure Sewers (Force Main): All pressure sewers shall be installed with required pipe 

embedment to depths shown on the Plans (not less than 42 inches) and to a continuous slope 

when not shown. Approved air relief valves shall be installed at all locations shown on the 

Plans or where required by the Engineer. 

 

11. The Contractor shall block and anchor the pipeline to accommodate thrust and testing 

forces at pipe deflections, bends, tees, and plugs in accordance with the Contract 

Documents. All damage caused by the Contractor's failure to provide adequate thrust 

supports shall be corrected by the Contractor at no additional cost to the Owner. 

 

12. Anchors: Pipelines shall be anchored in accordance with the table below: 
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PIPELINE ANCHORS 

Center to Center 

Percent of Grade Max. Spacing 

(Feet) 20 – 35  36 
35 – 50 24 

50 16 
 

The anchor shall be of concrete or other material approved by the Engineer. Concrete anchors 

shall have a minimum thickness of twelve (12) inches. The anchor shall extend not less than 

one (1) foot into undisturbed earth on the sides and bottom and one (1) foot above top of pipe. 

In incompressible material, the above dimensions may be six (6) inches each side and bottom. 

The anchor shall support a joint fitting. 

 

13. Pipe Laying: All pipe shall be installed in accordance with the pipe manufacturer's 

recommendations, except as modified herein. 

 

i. Pipe laying shall not proceed if the trench width as measured at the top of pipe exceeds the 

maximum allowable trench width. If this occurs, the Contractor shall submit to the 

Engineer for approval a better bedding for the pipe or a pipe that provides safe supporting 

strength. 

 

ii. All pipe and fittings shall be stored and handled with care to prevent damage thereto. 

Do not use hooks to transport or handle pipe or fittings. Do not drop pipe or fittings. 

 

iii. Rejected pipe and fittings shall be marked and removed from the Project Site at no cost to 

the Owner. All pipe and fittings shall be examined for soundness and specification 

compliance prior to placement in the trench, and rejected pipe or fittings shall not be 

incorporated into the pipeline. Check the class or pipe strength to be sure proper pipe is 

installed. 

 

iv. Clean joint contact surfaces prior to jointing. Use lubricants, primers, or adhesives as 

recommended by the pipe or joint manufacturer. 

 

v. Pipe installation shall begin at the lowest point and precede uninterrupted upgrade without 

gaps unless otherwise approved, in writing, by the Engineer. 

 

vi. Unless otherwise required, lay all pipe straight between manholes. Excavate bell holes for 

each pipe joint. When jointed, the pipe shall form a true and smooth pipeline. 

 

vii. Pipe connecting to a structure shall be supported with Class A embedment, cradle or 

encasement to the first joint outside the structure excavation. If flexible wall connections 

are used, Class B embedment may be used in lieu of concrete embedment provided the 

height of backfill does not result in loads exceeding the pipe's safe supporting strength. 

 

viii. All pipelines shall be plugged at the end of each day's progress. Plugs or other positive 

methods of sealing shall be utilized at all times to protect any existing system from 

entrance of storm water or other foreign matter. 

 

ix. When a sanitary sewer line crosses an existing pipeline and the clearance is less than two 

(2) feet, special embedment may be required. 

 

14. Connection of Pipes of Dissimilar Materials: The connection of pipes of different materials shall 

be made using an approved transition coupling and shall provide a permanent and watertight 
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connection that will withstand the hydrostatic test pressure and prevent the offset of the joint 

within the coupling. 

 
C. Detailed Installation Requirements 

 

All pipes shall be installed in accordance with the following standards: 

 

1. ASTM D 2321 ADS Solid Wall, ADS 

Composite Wall ASTM D 2321 PVC 

Solid Wall, PVC Composite Wall 

 

2. ANSI/AWWA C 600 Ductile Iron Pipe 

 

3. Reinforced Concrete Pipe: Installed in accordance with American Concrete Pipe 

Association's "Installation Manual" 

 

4. Fiberglass (Glass-Fiber-Reinforced Thermosetting-Resin) Wastewater Pipe 

 

i. Gravity Sewer: Installed in accordance with ASTM D 3839 Standard Guide for 

Underground Installation of “Fiberglass” (Glass-Fiber-Reinforced 

Thermosetting-Resin) Pipe 

 

ii. Force Main: Installed in accordance with AWWA Manual M45, Fiberglass Pipe Design 

 

5. High Density Polyethylene (HDPE) Joints: Assembled in accordance with ASTM D 2657 - 

Standard Practice for Heat Fusion Joining Polyolefin Pipe and Fittings 

 
D. Casing and Carrier Conduits 

 

Casing and carrier conduits shall be installed at required locations by methods acceptable to the Engineer. 

Installation of the carrier conduit shall be completed prior to installation of the adjacent portions of the pipeline 

to allow for adjustments. 

 

1. Casings Types 

 

i. Steel Casing Pipe: Steel casing pipe is a flexible conduit and shall be designed to conform 

with one of the following design concepts (other methods may be submitted to the 

Engineer for approval). 

 

a. Method A: The steel casing conduit is considered a temporary construction 

means for the installation of the carrier conduit; therefore cathodic and 

corrosion protection is not required provided that the carrier and its joints 

are structurally designed to withstand all possible loadings (live, earth and 

superimposed) which would otherwise be supported by the casing conduit, 

and to withstand all pressures necessary to install the required grout. All 

exterior voids around the casing conduits shall be filled with casing conduit 

grout (see Section 2.5.E). Interior void between the carrier and casing 

conduits shall be filled with sand conforming to Section 3.10.C.5. Sand shall 

be applied under pressure to fill all of the voids without adversely affecting 

the carrier conduit, joints, alignment and grade. 

b. Method B: The steel casing conduit is considered a permanent installation to 

protect the carrier conduit and to support all loads; therefore cathodic and 
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corrosion protection and watertight removable end seals are required for the 

casing conduit. Care shall be exercised to prevent the carrier conduit from 

floating and receiving any load transfer from the casing conduit unless it is 

designed for such loading. The void between casing and carrier conduits shall 

be treated as shown on the Plans or Standard Drawings. Cathodic and 

corrosion protection for method B shall be provided by two magnesium 

anodes, one at each end of the casing pipe, with a lead wire connected to the 

encasement pipe by thermite welding. 

 

ii. Reinforced Concrete Casing Pipe: Reinforced concrete casing pipe is a rigid conduit 

and shall be installed in accordance with recommended procedures in the latest 

printing of the Concrete Pipe Design Manual prepared by American Concrete Pipe 

Association. 

 

2. Casing Installation: Installation of casing shall be supervised by a foreman experienced in 

such work. Casing shall be installed by a combination of augering and jacking. Alignment 

and gradient shall be such that the carrier conduit can be installed to line and grade shown 

on the Plans. 
 

Welding shall be performed by a person experienced with the type of welding necessary. 

All welds shall conform to AWWA C 206. 

 

3. Liner Plate Installation: Liner plates shall be assembled immediately following the 

excavation. Advance liner plates or casing continuously with excavation. All voids between 

liner and surrounding earth shall be filled with casing conduit grout forced in under pressure. 

As the pumping through any hole is completed, it shall be plugged to prevent the back-flow 

of grout. After lining installation is complete, it shall be cleaned of all debris and all leaks 

sealed. 

 

4. Carrier Conduit Installation: After completion of the installation of the casing, the carrier 

conduit shall be carefully pushed or pulled through the casing in a manner that will maintain 

proper jointing of the pipe joints and provide required gradient and alignment. Pipe skids shall 

be provided as indicated on the Plans. The skids shall be securely strapped to the pipe with 

steel strapping material at least three-quarters (3/4) inch wide. 

 

5. Sand Fill: The annular space between lining and sewer pipe shall be filled with sand from 

end seal to end seal unless otherwise specified. The fill shall be placed inside the casing in a 

manner that will not disturb the alignment and/or grade of the sewer pipe. Sand used in 

casing conduits shall be as specified in Section 3.10.C.5. Sand shall be blown into the 

casing so that all space is filled. 

 

6. End Seals: Construct end seals after sewer pipe bas been installed and approved. End 

seals shall be manufactured end seals, concrete plugs with allowances for water flow, or 

brick shall be in accordance with ASTM C 32, Grade SS or SM and mortar in accordance 

with ASTM C 270. 

 

7. Initial Testing: Air pressure and/or exfiltration test as required shall be successfully 

performed on the carrier conduit prior to filling the void between casing and carrier 

conduits with sand or the sealing of the ends of the casing conduit. 

 

8. Carrier Conduit Installed Without Casing: Carrier conduits installed without casing shall be 

assembled at the entrance to the auger hole and carefully pushed or jacked through the 

opening using a method designed to prevent disturbing the assembled joints. Auger holes 

shall be sized to accommodate the carrier conduit with a minimum of annular space around 



333000 – SANITARY SEWERS                                          22 X2219-01 

 

the conduit. When finally in place, carrier conduit shall be true to the line and grade required 

on the Plans. 

 
3.7 – Backfill   

A. Scope 
 

This section governs the furnishing of all labor, materials and equipment to properly backfill trenches and 

structures as shown on the Plans and in accordance with the Standard Drawings, the specifications and the 

Special Provisions. 

 

B. General 
 

Trench backfill shall be in accordance with Section 2.4 except as modified herein. 

 
C. Backfilling in Street or Alley Right of Way and Under Pavement 

 

Backfill under areas to be paved shall be in accordance with Section 2.4. 

 
D. Backfill Around Structures 

 

1. No backfill shall be placed over or around any structure until the concrete or mortar has 

attained a minimum strength of 2000 psi and can sufficiently support the loads imposed 

by the backfill without damage. 

 

2. The Contractor shall use utmost care to avoid any wedging action between the side of the 

excavation and the structure that would cause any movement of the structure. Any damage 

caused by premature or unbalanced backfill or by the use of equipment on or near a 

structure will be the responsibility of the Contractor. 

 

3. No rock larger than three (3) inches maximum dimension shall be placed within one (1) 

foot of the exterior surface of any structure. 

 

4. Backfill around structures in street or alley Right of Way from the bottom of the structure 

to the bottom of the subgrade shall meet the requirements of Section 2.4. 

 
3.8 – Restoration  

A. Scope 
 

This section governs the furnishing of all labor, materials and equipment for the surface restoration of private 

and public properties that are disturbed by construction as shown on the Plans and in accordance with the 

Standard Drawings, the specifications and the Special Provisions. 

 
B.  General 

 

The Contractor shall restore the project site to conditions equal to or better than those existing prior to entry 

unless otherwise specified. 

 

1. Maintain adequate safety signs, barricades and lights until final restoration of work area is 

completed. 
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2. Public property shall be restored to the requirements of the public body having jurisdiction. 

 
C.  Clean-Up 

 

The Contractor, upon completion of installation and backfill operations, shall prepare the area for final 

grading including but not limited to the following items: 

 

1. Clean-up shall follow the backfilling operations as closely as possible. 

 

2. Excess material shall be removed from the site including material that has washed into the 

stream beds, storm water facilities, streets, etc. 

 

3. Tools, equipment and construction material shall be removed except for in designated 

storage areas along the pipeline route. 

 

4. Restore surface and sub-surface drainage and provide temporary erosion control measures in 

accordance with Section 312500.  

 
D. Finished Grading 

 

The Contractor shall finish grade the area to lines and grades shown on the Plans or if not shown to those that 

existed prior to the area being disturbed. Special attention shall be directed to assure surface drainage. The 

area shall be smoothed by raking or dragging. 

 
E. Seeding 

 

Seeding shall be in accordance with Section 329200. 

 
F. Sodding 

 

Sodding shall be in accordance with Section 329200.  

 
G. Pavement Replacement 

 

1. General 

 

i. Replacement of pavement shall proceed in accordance with the traffic control plans 

and/or approved construction schedule. 

 

ii. Prior to pavement replacement, all edges that were previously cut but have been 

subsequently damaged shall be recut and all adjacent undermined and heaved 

pavement shall be removed. 

 

iii. Removed pavement shall be replaced in conformance with the requirements of 

applicable portions of Section 321216 “Asphalt Paving”.  

 

iv. Non-Standard Pavement: Pavement sections not conforming to Section 321216 of these 

specifications shall be replaced in accordance with requirements of the jurisdictional 

agency. 

 
H. Fences 
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1. Contractor shall replace all fencing to match existing fence.  

 
I. Walls 

 

Retaining and architectural walls, if disturbed or damaged, shall be restored architecturally and structurally to 

conditions not less than that which existed prior to construction. 

 

J. Trees, Shrubs, and Bushes 
 

Any tree, shrub, or bush as shown on the Plans as "replaced" shall be of the same species as the removed tree, 

shrub, or bush. Any tree, shrub, or bush species that is prohibited by local restrictions shall be substituted with 

a related species. Replacement planting shall conform to the guidelines ANSI-Z60.1-2004 "American Standard 

for Nursery Stock" specified by the American Nursery and Landscape Association. 

 
3.9 - Testing 

A. Scope 
 

This section governs the furnishing of all labor, materials and equipment for the performance of any and all 

acceptance tests as shown on the Plans and in accordance with the Standard Drawings, the specifications and 

the Special Provisions. 

 

B. General 

 

The Contractor shall furnish all labor, equipment, materials and reports for the required acceptance tests. All 

pipelines, including building service lines, shall undergo and pass all required tests to determine soundness 

and workmanship. Pipelines that do not conform to the project requirements shall be repaired and/or replaced 

and shall be retested until the pipeline meets the project requirements. Test results shall be recorded by the 

Contractor and a copy shall be submitted to the Engineer. No testing of the piping system shall be performed 

before backfill and compaction operations have been completed. 

 
C. Alignment and Grade 

 

Alignment, grade and visible defects shall be checked as follows: 

 

1. Visual Internal Inspection 

 

i. Contractor shall clean pipe of excess mortar, joint sealant and other dirt and debris prior to 

inspection. 

 

ii. Sewer will be inspected by flashing a light between manholes and/or by physical passage 

to determine the presence of any misaligned, displaced, or broken pipe and other defects. 

 

2. Television Inspection: Sewer line installations shall be inspected by closed circuit television 

at the Contractor's expense. 

 
D. Infiltration - Exfiltration 

 

Hydrostatic or air pressure tests shall be conducted on sewers before acceptance by the Owner. For sewers 

with a diameter less than twenty-four (24) inches, the infiltration-exfiltration shall not exceed fifty (50) 

gallons per day per inch of nominal diameter per mile of sewer line for any section of the system. For sewers 

with a diameter twenty-four (24) inches or greater, infiltration-exfiltration shall not exceed three thousand six 
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hundred (3600) gallons per day per mile of pipe. 

 

1. Infiltration: Where sewers are laid within the ground water table, infiltration testing shall be 

conducted. Where evidence of infiltration is discovered by the Engineer, the Contractor shall 

install weirs or other suitable flow rate measuring devices adequate to determine to the 

satisfaction of the Engineer that the specified infiltration limit is not exceeded for that section 

of gravity sewer. Where the specified infiltration limit is exceeded, the Contractor shall repair 

or replace the defective section of pipeline at no additional cost to the Owner. Following 

repair of the pipeline, the Contractor shall remeasure infiltration flow rates and make 

additional repairs until an acceptable infiltration flow rate is achieved. 

 

2. Exfiltration: Exfiltration tests shall be performed by the Contractor using one or a 

combination of methods as set forth below. Each section of gravity pipeline between 

manholes and/or structures shall be tested after backfill has been completed. 

 

i. Hydrostatic Tests for Gravity Systems 

 

a. Test section shall be filled not less than twelve (12) hours prior to testing. 

Refill test section prior to performing test. 

b. Perform at depths of water as measured above center line of pipe of not less 

than 2 feet nor more than 10 feet (consideration shall be given for water 

table above said center line). Maintain test as necessary to locate all leaks 

but not less than two hours. 

 

ii. Hydrostatic Tests for Pressure Systems 

 

a. Conformance Procedure: Perform hydrostatic pressure and leakage tests. 

Conform to AWWA C 600 procedures as modified herein. Tests shall apply 

to all pressure sewers. 

 

b. Sectionalizing: Test in segments between sectionalizing valves, between a 

sectionalizing valve and a test plug, or between test plugs. Contractor shall 

furnish and install test plugs at no additional cost to the Owner, including all 

anchors, braces, and other devices to withstand hydrostatic pressure on 

plugs. Contractor shall be responsible for any damage to public or private 

property caused by failure of plugs. Limit fill rate of line to available venting 

capacity. 

 

c. Pressure Test: Conduct at 1.5 times maximum operating pressure 

determined by the following formula: 

Ppt = (1.5) (.433) (OP-GE), in which 

Ppt = test pressure in psi at gauge elevation 

OP = operating pressure in feet as indicated for highest elevation of the 

hydraulic gradient on each section of the line 

GE = elevation in feet at center line of gauge. 

Perform pressure tests satisfactorily prior to determining leakage. 

 

d. Leakage Test: Conduct at the maximum operating pressure as determined 

by the following formula: 

Plt = 0.433 (OP-GE), in which 
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Plt = test pressure in psi at gauge elevation 

OP and GE – as defined from pressure test formula 

(see above) All joints shall be watertight and 

free from leaks 

iii. Air Testing of Gravity Systems 

 

a. Contractor may perform air tests for all pipe (except concrete and fiberglass) 

for all sizes. 

 

b. Furnish all facilities required including necessary piping connection, test 

pumping equipment, pressure gauges, bulkheads, regulator to avoid 

overpressurization, and all miscellaneous items required. 

 

c. The pipe plug for introducing air to the sewer line shall be equipped with 

two taps. One tap will be used to introduce air into the line being tested 

through suitable valves and fittings, so that the input air may be regulated. 

The second tap will be fitted with valves and fittings to accept a pressure test 

gauge indicating internal pressure in the sewer pipe. Additional valve and 

fitting will be incorporated on the tap used to check internal pressure so that 

a second test gauge may be attached to the internal pressure tap. The pressure 

test gauge will also be used to indicate loss of air pressure due to leaks in the 

sewer line. 

d. The pressure test gauge shall meet the following minimum 

specifications: Size (diameter) 4.5 inches 

Pressure Range 0 -15 psi 

Figure Intervals 1 psi increments 

Minor Subdivisions 0.05 psi 

Pressure Tube Bourdon Tube or diaphragm 

Accuracy ± 0.25% of maximum scale reading 

Dial White coated aluminum with black lettering, 

2700 arc and mirror edge 

Pipe Connection Low male 1/2 inch N.P.T. 
 

Calibration data will be supplied with all pressure test gauges. Certification of 

pressure test gauge will be required from the gauge manufacturer. This 

certification and calibration data will be available to the Engineer whenever air 

tests are performed. 
 

Gravity sewer pipe shall be air-tested in accordance with the requirements of 

ASTM F 1417. 

 

e. Plug ends of line and cap or plug all connections to withstand internal 

pressure. One of the plugs provided must have two taps for connecting 

equipment. After connecting air control equipment to the air hose, monitor 

air pressure so that internal pressure does not exceed 5.0 psig. After reaching 

4.0 psig, throttle the air supply to maintain between 4.0 and 3.5 psig for at 

least two (2) minutes in order to allow equilibrium between air temperature 

and pipe walls. During this time, check all plugs to detect any leakage. If 

plugs are found to leak, bleed off air, tighten plugs, and again begin supplying 
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air. After temperature has stabilized, the pressure is allowed to decrease to 

3.5 psig. At 3.5 psig, begin timing to determine the time required for pressure 

to drop to 2.5 psig. If the time in seconds for the air pressure to decrease from 

3.5 psig to 2.5 psig is greater than that shown in the table below, the pipe 

shall be presumed free of defects. 

 

Pipe 

Diamet

er (in) 

Minimum 

Time 

(min:sec

) 

Length for 

Minimum 

Time 

(ft) 

Time for Longer Length 

(sec) 
L = Total Length 

4 3:46 597 0.380 * L 

6 5:40 398 0.854 * L 

8 7:34 298 1.520 * L 

10 9:26 239 2.374 * L 

12 11:20 199 3.418 * L 

15 14:10 159 5.342 * L 

18 17:00 133 7.692 * L 

21 19:50 114 10.470 * L 

24 22:40 99 13.674 * L 

27 25:30 88 17.306 * L 

30 28:20 80 21.366 * L 

33 31:10 72 25.852 * L 

36 34:00 66 30.768 * L 

42 39:48 57 41.883 * L 

48 45:34 50 54.705 * L 
 

If air test fails to meet above requirements, repeat test as necessary after all 

leaks and defects have been repaired and backfilled. Prior to acceptance, all 

constructed sewer lines shall satisfactorily pass the low pressure air test. 

 

f. If the maintenance of existing flow in a pipe is necessary and air pressure 

testing is not possible, the Contractor shall perform closed circuit 

television inspection of the pipe at the Contractor’s expense. 

 

iv. In areas where ground water is known to exist, install a one-half inch diameter capped 

pipe nipple approximately 10" long through manhole wall on top of one of the sewer lines 

entering the manhole. This shall be done at the time the sewer is installed. Immediately 

prior to the performance of the line acceptance test, ground water level shall be 

determined by removing pipe cap, blowing air through pipe nipple into the ground so as 

to clear it, and then connecting a clear plastic tube to pipe nipple. The hose shall be held 

vertically and a measurement of height in feet of water shall be taken after the water stops 

rising in this plastic tube. The height in feet shall be divided by 2.3 to establish the pounds 

of pressure that will be added to all readings. 

 
E. Deflection Test 

 

1. General: Flexible pipelines shall be tested for deflection by pulling a mandrel through the entire 

length thereof. 

 

i. The mandrel (go/no-go) device shall be cylindrical in shape and constructed with 

nine (9) evenly spaced arms or prongs. Mandrels with fewer arms will be rejected as 

not sufficiently accurate. The rigid mandrel shall have an outside diameter (O.D.) 

equal to 95 percent of the inside diameter (I.D.) of the pipe. The inside diameter of 
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the pipe, for the purpose of determining the outside diameter of the mandrel, shall be 

the average outside diameter minus two minimum wall thicknesses for O.D. 

controlled pipe and the average inside diameter for I.D. controlled pipe, dimensions 

per appropriate standard. Statistical or other "tolerance packages" shall not be 

considered in mandrel sizing. The dimensions of the mandrel for PVC pipe shall be 

as listed in the accompanying table. The “D" mandrel dimension shall carry a 

tolerance of ± 0.01 inch. Allowances for pipe wall thickness tolerances or ovality 

(from heat, shipping, poor production, etc.) shall not be deducted from the "D" 

dimension but shall be counted in as a part of the five (5) percent or lesser deflection 

allowance. Contact length (L) shall be measured between points of contact on the 

mandrel arm. The length shall not be less than as shown in the accompanying table. 

 

ii. The Engineer shall be responsible for approving the mandrel. Proving rings shall be used to 

verify this. 

 

iii. The mandrel shall be hand-pulled by the Contractor through all flexible sewer lines. Any 

sections of sewer not passing the mandrel test shall be uncovered and the Contractor, at 

no additional cost to the Owner, shall reround or replace the sewer to the satisfaction of 

the Engineer. These repaired sections shall be retested. 

 

iv. The testing shall be conducted after final trench backfill has been in place for a 

minimum of 30 days, unless approved otherwise by the Engineer. 

 

 D and L Dimensions 

For 9 Arm 

Mandrel 

 
 

D 

 

Nominal Diameter (L) ASTM 
D3034 

ASTM 
D3034 

ASTM 
D2241 

  SDR 35 SDR 26 SDR 21 

8” 8” 7.52” 7.37” 7.41” 

10” 10” 9.40” 9.21” 9.24” 

12” 12” 11.19” 10.96” 10.96” 

15” 15” 13.70” 13.42” N/A 

18” 18” 16.76” N/A N/A 

21” 21” 19.74” N/A N/A 

24” 24” 22.21” N/A N/A 

27” 27” 25.03” N/A N/A 

 
 

v. Mandrel outside diameters for flexible pipe types not listed in the table shall be calculated 

as described in paragraph 8.5.A.1 above. 

 

vi. Mandrel outside diameters for HDPE and Fiberglass Wastewater Pipe shall be calculated 

as described in paragraph 8.5.A.1 above. For Fiberglass Wastewater Pipe, the outside 

diameter of the mandrel shall be 97% of the inside diameter of the pipe. 

 
F. Soil Density Tests 

 

1. General: Compaction tests shall be performed as specified in Section 312000.  

 
3.10 – Manholes and Special Structures  

A. Scope 
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This section governs the furnishing of all labor, materials and equipment and the performance of all work 

incidental to the construction of manholes, drop manholes and special sewer structures complete with covers, 

steps, fittings and appurtenances as shown on the Plans and in accordance with the Standard Drawings, the 

specifications and the Special Provisions. 

 

B. General 
 

As used herein special structures refers to manholes on large sewers, special junction structures, metering 

stations and similar structures constructed on the pipeline. 
 

Manholes and special structures may be constructed of pre-cast concrete sections or cast-in-place concrete, 

unless otherwise noted on the Plans, Standard Drawings, or Contract Documents. 

 
C. Manhole Materials 

 

1. Mortar and plaster coating: Mortar and plaster coatings for masonry manhole units shall 

conform to ASTM C 270. The mix shall consist of two (2) parts portland cement to one (1) 

part masonry cement to six (6) parts standard plaster sand. No mortar or plaster mixed more 

than thirty (30) minutes shall be incorporated in the work. 

 

2. Non-Shrink Grout: Non-shrink grout shall be in the plastic state and show no expansion 

after set as tested in accordance with ASTM C 827 and shall develop compressive strength 

not less than three thousand (3.000) pounds per square inch with a trowelable mix within 

twenty-four (24) hours per ASTM C 109. The placement time shall be not less than forty-

five (45) minutes based on initial set per ASTM C 191. 

 

3. Waterproofing: Waterproofing shall be a coal-tar coating and conform to ASTM D 450. 

Exterior surfaces shall be coated with Tnemec "46-450 Heavy Tnemecol" or approved equal. 

Where specified, interior surfaces (which are exposed to raw sewage and sulfide gases) shall 

be coated with Tnemec "46-449 Heavy Duty Black" or approved equal. The minimum dry 

thickness for all waterproofing shall be 14.0 mils. 

 

4. Precast Concrete: Precast concrete manholes shall conform to ASTM C 478 with the following 

modifications. 

 

i. Wall thickness shall not be less than one-twelfth (1/12) of inside diameter plus one 

(1) inch or five (5) inches, whichever is greater. 

 

ii. Cement, Fine Aggregate, Coarse Aggregate and Water used in the manufacture of 

precast manholes shall be as specified in Section 3.10.C.5. 

 

iii. Developed bases shall be used where practical. The floor of developed base 

manholes shall have a minimum thickness of twelve (12) inches. The bottom wall 

section shall be embedded a minimum of five (5) inches into the cast base. The 

diameter of the base pad shall be eight (8) inches greater than outside diameter of the 

manhole. 

 

iv. Pipe openings: The first riser (barrel) section shall be provided with circular openings 

with continuous, circular, resilient connectors cast into the riser wall. Horseshoe-

shaped boxouts, or doghouses, shall not be allowed except when approved by the 

Engineer. Flexible gaskets shall be used with developed base manholes. Flexible 

gaskets shall be Press-wedge, A-Lock, or approved equal. 
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v. The minimum distance from the invert of the downstream pipe to the top surface of 

the base shall be three (3) inches. 

 

vi. Joints between manhole sections, adjustment rings, and below the ring and cover 

shall be sealed with preformed bitumastic sealants, Kent-Seal, RamNet, E-Z Stick or 

approved equal. The minimum bead dimension shall be one inch. 

 

vii. Both the bell and spigot ends of the manhole sections shall be primed with a 

liquid primer that is compatible with bitumastic sealants, Kent-Seal, RamNet, 

E-Z Stick or approved equal. 

 

viii. Reducing sections may be used at six (6) feet or more above the invert. 

 

ix. Eccentric cone sections shall be used unless noted otherwise on the Plans. 

 

5. Manhole and Special Concrete: Manhole and special concrete shall conform to “The Mid-

West Concrete Industry Board Incorporated" (MCIB) Specifications and to the requirements 

therein for the MCIB Mix Number or KCMMB mix as shown on the Plans or as specified 

herein. 

 

i. Standard Concrete: Standard concrete used for concrete encasements and 

embedments, thrust blocks, pipe anchors, pipe collars, etc. shall be MCIB Mix 

Number A 480-1-4-0.542, or KCMMB 3K unless otherwise specified. 

 

ii. Structural Concrete: Structural concrete used for aerial crossing piers, wetwell 

walls, manhole walls, bases, inverts, and flat slabs, etc. shall be MCIB Mix Number 

A 558-1-2-0.421 or KCMMB 4K, unless otherwise specified. 

 

iii. Concrete Materials and Admixtures 

 

a. For KCMMB mixes, concrete shall be an approved mix with admixtures that 

are approved for use in that mix design. 
b. For MCIB mixes: 

1) Air-entraining admixtures shall provide an air content within the range 

of 4 1/2 to 7 1/2 percent by volume as measured by the pressure method 

(ASTM C 231). The air entraining admixtures shall meet the 

requirements of ASTM C 260. 

2) Portland Cement: Portland cement shall conform to ASTM C 150 Type I. 

Where high early strength is desired, Type III can be used. 

3) Fine Aggregate: Fine aggregate shall be clean, natural sand meeting the 

requirements of ASTM C 33. Grading shall be within the limits as set 

forth by MCIB. 

4) Coarse Aggregate: Coarse aggregate shall be limestone meeting the 

requirements of ASTM C 33. The sum total of all deleterious material 

shall not exceed the requirements of ASTM C 33. 

5) Water: Water shall be clean and free from deleterious substances. 

Only potable water will be acceptable without testing. 

 

6. Reinforcement steel: Reinforcement steel shall conform to the following minimum 

requirements and as shown on the Plans or Standard Drawings. 

 

i. Design: Reinforcing steel shall conform to one of the following. 
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a. Welded Wire Fabric - ASTM A 1064. 

b. Reinforcing Bars - ASTM A 615, Grade 40, or Grade 60. 

c. Fabricated Steel Bar and Rod Mats - ASTM A 184, Grade 40, or Grade 60. 

 

ii. Fabricating Tolerances: Tolerances for concrete reinforcement shall conform 

to the following requirements. 

 

a. Sheared length = ± 1 inch. 

b. Stirrups, ties, and spiral = ± 2 inches. 

 

c. All other bends = ± 1 inch. 

 

7. Iron Castings: Casting shall conform to the requirements of ASTM A 48, Class 30B. Castings 

shall be clean and without surface defects that will impair serviceability. Plugging or filling of 

holes or other defects will not be permitted. Parting fins and pouring gates shall be removed. 

 

i. Rings and Covers: Rings and covers shall meet the following minimum requirements. 

 

a. Bearing surfaces between the ring and cover shall be machine finished or 

ground to assure interchangeability and a non-rocking fit in any position. 
b. Provision shall be made for opening, such as concealed pick hole(s). 

c. Bolt-down type manhole rings shall be anchored to the manhole walls with not 

less than four 

(4) three-fourths (3/4) inch diameter steel bolts embedded a minimum of 

four (4) inches, except where the entire ring is embedded in a concrete top 

slab. 

d. Rings and bolt-down covers shall be provided with machined surfaces, O-

ring gaskets and five-eighths (5/8) inch hex head brass cover bolts. Cover bolt 

heads shall fit flush or below the top of the cover. The O-ring rubber gasket 

shall be neoprene or other synthetic, sixty (60) plus or minus five (5) 

hardness when measured by ASTM D 2240 type Durometer. 
 

ii. Steps 

 
a. Cast-Iron Steps are not allowed. 

b. Steel core, plastic coated steps: Steel core plastic coated steps shall meet 

the following minimum requirements. 

1) The plastic coating shall be a copolymer polypropylene meeting ASTM D 

4101. 

2) The steel core shall be a minimum of 1/2 inch in diameter and Grade 60. 

3) The requirements of ASTM C 478 shall be met except minimum pull-

out strength shall be 1,000 pounds. 

 
D. Manhole Site Preparation 

 

Manhole site preparation shall be governed by Section 3.3. 

 

 
E. Manhole Excavation 

 

1. Excavation: Excavation for manholes and special structures shall be governed by this part 
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and Section 3.3. It shall be achieved in a suitable and orderly manner providing a 

minimum disturbance to the general public. 

 

2. Depth of Excavation: Depth of excavation shall be to that required for proper installation of 

the manhole or structure. Over-depth excavation may be required by the Engineer if the 

subgrade is unstable. Over-depth excavation due to unstable subgrade shall be backfilled as 

required by the Engineer. Over-depth excavation occurring through an oversight by the 

Contractor shall be backfilled as required by the Engineer at no additional cost to the Owner. 

 

3. Side Clearances: Side clearances outside the manhole and/or structures shall be no greater 

than to allow for forming, connection of piping, proper application of special coatings, if 

required, and to permit inspection. When concrete is to be placed directly against excavated 

faces. excavation shall be sufficiently outside of the manhole or structure to provide not less 

than three (3) inches of concrete cover over the steel reinforcement. 

 

F. Manhole Installation 
 

Manhole installation shall be governed by this part and Section 3.6. It shall be performed by the Contractor 

on a schedule that will provide an orderly progression of the work. 

 

1. Bases 

 

i. Precast developed bases shall be reinforced in accordance with ASTM C 478. 

 

ii. If preferred developed bases are not used, poured concrete bases shall be used. 

Developed bases shall be installed on a maximum of 4 inches of crushed rock. 

Depths exceeding this amount shall be filled with mass concrete. 

 

iii. Poured-in-place bases shall have a minimum thickness of eight (8) inches. When 

poured-in-place bases are used, the invert shall be poured monolithically with the 

base. The bottom wall sections shall be embedded in the base section a minimum of 

three (3) inches. The bottom precast wall section shall not be set upon a previously 

poured base. Solid concrete blocks shall be used for supporting and leveling the wall 

section prior to pouring the base. 

 

2. Inside Dimensions: The minimum horizontal clear distance in the barrel of the manholes 

shall not be less than four feet unless otherwise specified on the Plans. 

 

3. Brick shall not be used for new manhole construction. 

 

4. Precast 

 

i. Delivery: Precast concrete components shall not be delivered to the job until 

representative concrete control cylinders have attained at least 80 percent of the 

specified minimum design strength. 

 

ii. Inspection: Precast concrete shall be inspected when delivered. Rejection of 

defective or cracked precast concrete components shall be in accordance with 

ASTM C 478. 

 

iii. Wall Thickness: Wall thickness shall conform to the requirements of Section 3.10.C.4. 

 

iv. Construction: Precast sections shall be cleaned of all dirt, grass, and other 
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deleterious matter. Seal each joint (including adjustment rings and castings) with a 

double bead of preformed bitumastic joint sealant sections shall be placed such that 

steps are aligned but without rotation or damage to sealant integrity. Lift holes shall 

be patched with non-shrink grout. 

 

5. Cast-In-Place 

 

i. Wall Thickness: Wall thickness shall conform to the dimensions as shown on the 

Plans or Standard Drawings. 

 

ii. Construction: Reinforcement steel shall be placed as shown on the Plans or Standard 

Drawings. Tie- holes shall be patched with non-shrink grout. Wall sleeves, where 

required, shall be installed as shown on the Plans or Standard Drawings. Water stops 

shall be installed at the wall and slab connection and shall be of the size, thickness 

and material as shown on the Plans or Standard Drawings. 

 

iii. Waterproofing: Interior protective coatings, where required, shall conform to the 

material specifications of Section 3.10.C.3. Application shall conform to the 

manufacturer's recommendation. 

 

6. Top Slabs: Thickness shall conform to the dimensions and reinforcement steel shall be placed 

as shown on the Plans or Standard Drawings. 

 

7. Pipe Stubs: Stubs shall be installed at the locations, angles, elevations and of the materials 

as shown on the Plans or Standard Drawings. A water-tight removable stopper shall be 

installed in each pipe stub. Pipe stubs shall be installed so that a pipe joint will be two (2) 

feet or less from the outside manhole wall. 

 

8. Inverts: Inverts shall be structural concrete and steel-troweled to produce a dense, smooth 

finish. The invert channel shall be "U" shaped in cross-section and extend upward one-half 

of the inside pipe diameter. Smooth transitions shall be formed for pipes of different sizes, 

elevation and bends. The invert bench shall be sloped to drain. 

 

9. Steps: Steps shall be aligned vertically below the casting and spaced at sixteen (16) inch 

centers. The top step shall be not more than one (1) foot below the top of the cone. The 

lowest step shall be not more than two (2) feet above the invert bench. Field drilled step 

holes are not permitted in precast concrete manholes. 

 

10. Top Elevation: The finished top elevation of manhole castings shall conform to the following 

unless otherwise shown on the Plans or directed by the Engineer. 

 

i. In paved or future paved areas, the top of the casting shall conform to the slope of 

the pavement and be 1/8 inch below the finished pavement elevation. 

 

ii. In non-pavement areas, the top of the casting shall be not more than six (6) inches 

above the surrounding ground or less than the sod's upper root limit. The final 

elevation shall be at a point where water will not pond over the manhole cover. 

 

11. Manhole Adjustment: All new manholes will be provided with adjustment ring(s) 

underneath the casting as shown on Plans. The joints shall be sealed with preformed 

bitumastic sealant. The maximum allowable adjustment distance between the top of the cone 

and the bottom of the casting shall be 12 inches. If the top of an existing manhole is required 

to be raised to an elevation that will exceed the maximum adjustment distance or lowered 
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more than the adjustment rings will allow, all vertical adjustments shall be made to the 

barrel of the manhole. 

 

12. Castings: Castings shall be installed with the mud ring inserted inside the manhole opening 

and resting on a minimum of two rows of preformed bitumastic seals. Bolt-down castings 

shall be held in place as shown on the Plans or Standard Drawings. 

 
G. Manhole Backfilling 

 

Manhole backfilling shall be governed by Section 3.7. 

 
H. Restoration 

 

Restoration shall be governed by Section 3.8. 

 
I. Manhole Testing 

 

1. Scope: This section governs the furnishing of all labor, materials for the required testing of 

manholes and structures as shown on the Plans and in accordance with the Standard Drawings, 

the specifications and the Special Provisions. 

 

2. General: All manholes shall be tested for infiltration and inflow. 

 

3. Infiltration and Inflow Testing: All manholes shall be vacuum tested in the presence of the 

Engineer. 

 

i. Each manhole shall be tested after backfilling to, at least the level of the bottom 

adjustment ring. 

 

ii. The vacuum test shall include testing of the seal between the cast iron frame and the 

concrete cone, slab or top adjustment ring. 

 

iii. All pipes entering the manhole shall be plugged at least eight inches into the 

sewer pipe. The plug must be inflated at a location beyond the manhole/pipe 

gasket. 

 

iv. All plugs shall be adequately braced to prevent the plug or pipe from being 

dislodged and drawn into the manhole. 

 

v. A vacuum of at least 10.5 inches of mercury shall be drawn on the manhole. Shut 

the valve on the vacuum line to the manhole and disconnect the vacuum line. Open 

the vacuum line valve and adjust the vacuum to 10 inches of mercury. 

 

vi. The pressure gage shall be liquid filled having a 3.5-inch diameter face with a 

reading from zero to thirty inches of mercury. 

 

vii. The time for the vacuum reading to drop from 10 inches of mercury to 9 inches of 

mercury must be equal to or greater than the following values for the manhole to be 

considered as passing the vacuum test: 

 
Manhole Depth Time 

(minutes) 
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10 feet or less 2 

10.1 to 15 feet 2.5 

15.1 to 25 feet 3 

 

viii. If a manhole fails the vacuum test the manhole shall be uncovered and the leak 

repaired by patching the exterior of the manhole. The manhole shall then be 

backfilled and re-tested. 

 

ix. The vacuum testing of manholes shall be done prior to air testing the sewer lines that 

enter or exit the manhole. 

 
 

END OF SECTION 333000 



 

334100 - STORM UTILITY DRAINAGE PIPING        1 X2219-01 

  

SECTION 334100 – STORM UTILITY DRAINAGE PIPING  

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Pipe and fittings. 

2. Nonpressure transition couplings. 

3. Expansion joints and deflection fittings. 

4. Encasement for piping. 

5. Pipe outlets. 

1.3 DEFINITIONS 

A. FRP: Fiberglass-reinforced plastic. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. 

1.5 INFORMATIONAL SUBMITTALS 

A. Coordination Drawings: Show pipe sizes, locations, and elevations. Show other piping in same 

trench and clearances from storm drainage system piping. Indicate interface and spatial 

relationship between manholes, piping, and proximate structures. 

B. Profile Drawings: Show system piping in elevation. Draw profiles at horizontal scale of not less 

than 1 inch equals 50 feet (1:500) and vertical scale of not less than 1 inch equals 5 feet (1:50). 

Indicate manholes and piping. Show types, sizes, materials, and elevations of other utilities 

crossing system piping. 

C. Product Certificates: For each type of cast-iron soil pipe and fitting, from manufacturer. 

D. Field quality-control reports. 
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1.6 DELIVERY, STORAGE, AND HANDLING 

A. Do not store plastic manholes, pipe, and fittings in direct sunlight. 

B. Protect pipe, pipe fittings, and seals from dirt and damage. 

1.7 PROJECT CONDITIONS 

A. Interruption of Existing Storm Drainage Service: Do not interrupt service to facilities occupied 

by Owner or others unless permitted under the following conditions and then only after 

arranging to provide temporary service according to requirements indicated: 

1. Notify Architect no fewer than two days in advance of proposed interruption of service. 

2. Do not proceed with interruption of service without Architect's written permission. 

PART 2 - PRODUCTS 

2.1 STEEL PIPE AND FITTINGS 

A. Corrugated-Steel Pipe and Fittings: ASTM A 760/A 760M, Type I with fittings of similar form 

and construction as pipe. 

1. Special-Joint Bands: Corrugated steel with O-ring seals. 

2. Standard-Joint Bands: Corrugated steel. 

3. Coating: Aluminum. 

2.2 NONPRESSURE TRANSITION COUPLINGS 

A. Comply with ASTM C 1173, elastomeric, sleeve-type, reducing or transition coupling, for 

joining underground nonpressure piping. Include ends of same sizes as piping to be joined, and 

corrosion-resistant-metal tension band and tightening mechanism on each end. 

B. Sleeve Materials: 

1. For Concrete Pipes: ASTM C 443 (ASTM C 443M), rubber. 

2. For Cast-Iron Soil Pipes: ASTM C 564, rubber. 

3. For Fiberglass Pipes: ASTM F 477, elastomeric seal or ASTM D 5926, PVC. 

4. For Plastic Pipes: ASTM F 477, elastomeric seal or ASTM D 5926, PVC. 

5. For Dissimilar Pipes: ASTM D 5926, PVC or other material compatible with pipe 

materials being joined. 

C. Unshielded, Flexible Couplings: 

 

1. Description: Elastomeric sleeve with stainless-steel shear ring and corrosion-resistant-

metal tension band and tightening mechanism on each end. 

D. Shielded, Flexible Couplings: 
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1. Description: ASTM C 1460, elastomeric or rubber sleeve with full-length, corrosion-

resistant outer shield and corrosion-resistant-metal tension band and tightening 

mechanism on each end. 

E. Ring-Type, Flexible Couplings: 

 

1. Description: Elastomeric compression seal with dimensions to fit inside bell of larger 

pipe and for spigot of smaller pipe to fit inside ring. 

F. Standard: ASTM A 674 or AWWA C105. 

G. Material: Linear low-density polyethylene film of 0.008-inch (0.20-mm) minimum thickness. 

H. Form: Sheet or tube. 

I. Color: Black. 

2.3 PIPE OUTLETS 

A. Head Walls: Cast-in-place reinforced concrete, with apron and tapered sides. 

B. Riprap Basins: Broken, irregularly sized and shaped, graded stone according to NSSGA's 

"Quarried Stone for Erosion and Sediment Control." 

1. Average Size: NSSGA No. R-3, screen opening 2 inches (51 mm). 

2. Average Size: NSSGA No. R-4, screen opening 3 inches (76 mm). 

3. Average Size: NSSGA No. R-5, screen opening 5 inches (127 mm). 

C. Filter Stone: According to NSSGA's "Quarried Stone for Erosion and Sediment Control," 

No. FS-2, No. 4 screen opening, average-size graded stone. 

D. Energy Dissipaters: According to NSSGA's "Quarried Stone for Erosion and Sediment 

Control," No. A-1, 3-ton (2721-kg) average weight armor stone, unless otherwise indicated. 

PART 3 - EXECUTION 

3.1 EARTHWORK 

A. Excavation, trenching, and backfilling are specified in Section 312000 "Earth Moving." 

3.2 PIPING INSTALLATION 

A. General Locations and Arrangements: Drawing plans and details indicate general location and 

arrangement of underground storm drainage piping. Location and arrangement of piping layout 

take into account design considerations. Install piping as indicated, to extent practical. Where 

specific installation is not indicated, follow piping manufacturer's written instructions. 



 

334100 - STORM UTILITY DRAINAGE PIPING        4 X2219-01 

  

B. Install piping beginning at low point, true to grades and alignment indicated with unbroken 

continuity of invert. Place bell ends of piping facing upstream. Install gaskets, seals, sleeves, 

and couplings according to manufacturer's written instructions for use of lubricants, cements, 

and other installation requirements. 

C. Install proper size increasers, reducers, and couplings where different sizes or materials of pipes 

and fittings are connected. Reducing size of piping in direction of flow is prohibited. 

D. When installing pipe under streets or other obstructions that cannot be disturbed, use pipe-

jacking process of microtunneling. 

E. Install gravity-flow, nonpressure drainage piping according to the following: 

1. Install piping pitched down in direction of flow. 

2. Install piping NPS 6 (DN 150) and larger with restrained joints at tee fittings and at 

changes in direction. Use corrosion-resistant rods, pipe or fitting manufacturer's 

proprietary restraint system, or cast-in-place concrete supports or anchors. 

3. Install piping with minimum cover of 18” or as indicated. 

4. Install corrugated steel piping according to ASTM A 798/A 798M. 

5. Install corrugated aluminum piping according to ASTM B 788/B 788M. 

F. Install corrosion-protection piping encasement over the following underground metal piping 

according to ASTM A 674 or AWWA C105: 

 

1. Expansion joints and deflection fittings. 

3.3 PIPE JOINT CONSTRUCTION 

A. Join gravity-flow, nonpressure drainage piping according to the following: 

 

1. Join dissimilar pipe materials with nonpressure-type flexible couplings. 

3.4 STORMWATER INLET AND OUTLET INSTALLATION 

A. Construct inlet head walls, aprons, and sides of reinforced concrete, as indicated. 

B. Construct riprap of broken stone, as indicated. 

C. Install outlets that spill onto grade, anchored with concrete, where indicated. 

D. Install outlets that spill onto grade, with flared end sections that match pipe, where indicated. 

E. Construct energy dissipaters at outlets, as indicated. 

3.5 CONCRETE PLACEMENT 

A. Place cast-in-place concrete according to ACI 318. 
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3.6 CONNECTIONS 

A. Connect nonpressure, gravity-flow drainage piping in building's storm building drains specified 

in Section 221413 "Facility Storm Drainage Piping." 

B. Make connections to existing piping and underground manholes. 

1. Use commercially manufactured wye fittings for piping branch connections. Remove 

section of existing pipe; install wye fitting into existing piping; and encase entire wye 

fitting, plus 6-inch (150-mm) overlap, with not less than 6 inches (150 mm) of concrete 

with 28-day compressive strength of 3000 psi (20.7 MPa). 

2. Make branch connections from side into existing piping, NPS 4 to NPS 20 (DN 100 to 

DN 500). Remove section of existing pipe, install wye fitting into existing piping, and 

encase entire wye with not less than 6 inches (150 mm) of concrete with 28-day 

compressive strength of 3000 psi (20.7 MPa). 

3. Make branch connections from side into existing piping, NPS 21 (DN 525) or larger, or 

to underground manholes and structures by cutting into existing unit and creating an 

opening large enough to allow 3 inches (76 mm) of concrete to be packed around 

entering connection. Cut end of connection pipe passing through pipe or structure wall to 

conform to shape of and be flush with inside wall unless otherwise indicated. On outside 

of pipe, manhole, or structure wall, encase entering connection in 6 inches (150 mm) of 

concrete for minimum length of 12 inches (300 mm) to provide additional support of 

collar from connection to undisturbed ground. 

a. Use concrete that will attain a minimum 28-day compressive strength of 3000 psi 

(20.7 MPa) unless otherwise indicated. 

b. Use epoxy-bonding compound as interface between new and existing concrete and 

piping materials. 

4. Protect existing piping, manholes, and structures to prevent concrete or debris from 

entering while making tap connections. Remove debris or other extraneous material that 

may accumulate. 

C. Connect to sediment interceptors specified in Section 221323 "Sanitary Waste Interceptors." 

D. Pipe couplings, expansion joints, and deflection fittings with pressure ratings at least equal to 

piping rating may be used in applications below unless otherwise indicated. 

1. Use nonpressure-type flexible couplings where required to join gravity-flow, nonpressure 

sewer piping unless otherwise indicated. 

a. Unshielded flexible couplings for same or minor difference OD pipes. 

b. Unshielded, increaser/reducer-pattern, flexible couplings for pipes with different 

OD. 

c. Ring-type flexible couplings for piping of different sizes where annular space 

between smaller piping's OD and larger piping's ID permits installation. 

2. Use pressure-type pipe couplings for force-main joints. 
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3.7 IDENTIFICATION 

A. Materials and their installation are specified in Section 312000 "Earth Moving." Arrange for 

installation of green warning tape directly over piping and at outside edge of underground 

structures. 

1. Use warning tape or detectable warning tape over ferrous piping. 

2. Use detectable warning tape over nonferrous piping and over edges of underground 

structures. 

3.8 FIELD QUALITY CONTROL 

A. Inspect interior of piping to determine whether line displacement or other damage has occurred. 

Inspect after approximately 24 inches (610 mm) of backfill is in place, and again at completion 

of Project. 

1. Submit separate reports for each system inspection. 

2. Defects requiring correction include the following: 

a. Alignment: Less than full diameter of inside of pipe is visible between structures. 

b. Deflection: Flexible piping with deflection that prevents passage of ball or cylinder 

of size not less than 92.5 percent of piping diameter. 

c. Damage: Crushed, broken, cracked, or otherwise damaged piping. 

d. Infiltration: Water leakage into piping. 

e. Exfiltration: Water leakage from or around piping. 

3. Replace defective piping using new materials, and repeat inspections until defects are 

within allowances specified. 

4. Reinspect and repeat procedure until results are satisfactory. 

B. Test new piping systems, and parts of existing systems that have been altered, extended, or 

repaired, for leaks and defects. 

1. Do not enclose, cover, or put into service before inspection and approval. 

2. Test completed piping systems according to requirements of authorities having 

jurisdiction. 

3. Schedule tests and inspections by authorities having jurisdiction with at least 24 hours' 

advance notice. 

4. Submit separate report for each test. 

5. Gravity-Flow Storm Drainage Piping: Test according to requirements of authorities 

having jurisdiction, UNI-B-6, and the following: 

a. Exception: Piping with soiltight joints unless required by authorities having 

jurisdiction. 

b. Option: Test plastic piping according to ASTM F 1417. 

c. Option: Test concrete piping according to ASTM C 924 (ASTM C 924M). 

C. Leaks and loss in test pressure constitute defects that must be repaired. 
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D. Replace leaking piping using new materials, and repeat testing until leakage is within 

allowances specified. 

3.9 CLEANING 

A. Clean interior of piping of dirt and superfluous materials. Flush with potable water.  

END OF SECTION 334100 



APPENDIX

cookj
Text Box
Geotechnical Report



 

 
 
 

 

Intertek-PSI 
2828 S. 44th Street 
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Tel +1 913 310 1600 
Fax +1 913 310 1601 
intertek.com/building 

August 19, 2022 
 
Vireo, LLC 
929 Walnut Street, Suite 700 
Kansas City, MO 64106 
 
Attn: Ms. Linda deFlon, Managing Member 
Email: linda@bevireo.com 
 
Re: Geotechnical Engineering Services Report 

New Premium Campsites & Shower House 
Lewis and Clark State Park 
Rushville, Missouri 64484 
PSI Project No. 03382395 

 
Dear Ms. deFlon: 
 
Professional Service Industries, Inc. (PSI), an Intertek company, is pleased to submit our Geotechnical 
Engineering Services Report for the proposed New Premium Campsites & Shower House in Rushville, 
Missouri. This report includes the results of field and laboratory testing along with recommendations 
for use in preparation of the appropriate design and construction documents for this project. 
 
PSI appreciates the opportunity to perform this Geotechnical Study and looks forward to continuing 
our participation during the design and construction phases of this project. PSI also has great interest 
in providing materials testing and inspection services during the construction of this project and will 
be glad to meet with you to further discuss how we can be of assistance as the project advances.  
 
If you have questions pertaining to this report, or if PSI may be of further service, please contact us at 
your convenience. 
 

Respectfully submitted,  
Professional Service Industries, Inc. 

 

 

  
Ranjan Kumar Rout, EIT Matthew Satterfield, P.E. 
Staff Geotechnical Engineer Regional Director/ Principal Consultant 
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PROJECT INFORMATION 
 
Project Authorization 

The following table summarizes, in chronological order, the Project Authorization History for the services 
performed and represented in this report by Professional Service Industries, Inc. (PSI). 
 
PROJECT TITLE: NEW PREMIUM CAMPSITES & SHOWER HOUSE 
Document and Reference Number Date Requested/Provided By 

Request for Proposal 04/08/2022 Ms. Linda deFlon with Vireo, LLC 

PSI Proposal Number: 0338372828  5/9/2022 Mr. Seth Foster and Mr. Matthew Satterfield of PSI 
Notice to Proceed 6/14/2022 Ms. Linda deFlon with Vireo, LLC 

 
Project Description 

Project information was provided by the Vireo, LLC which consisted of a RFP document from the State of 
Missouri Division of Facilities Management. Based on the information provided, it is understood that the 
proposed project consists development of a 20-campsite loop (roadway) and a pre-cast concrete, two-stall 
shower house in the campground of Lewis and Clark State Park.  
 
Detailed structural loading information was not provided to PSI. However, PSI assumes that the proposed new 
shower house will be supported on shallow foundation system and that the anticipated structural loads will be 
typical of single-story metal-framed buildings.  
 
Moreover, detailed traffic information was not provided to PSI at the time of this report was prepared. However, 
PSI understands that traffic is expected to consist primarily of passenger cars and light pickup trucks, with 
occasional heavier vehicles such as garbage trucks.  
 
Site grading plan was not provided to PSI at the time of our geotechnical investigation. However, it is understood 
that the alignment of the proposed road/ loop will generally follow the existing site grades within ± 1 foot. 
 
The geotechnical recommendations presented in this report are based on the available project information, 
structure location, and the subsurface materials described in this report. If the noted information is incorrect, 
please inform PSI in writing so that we may amend the recommendations presented in this report if appropriate 
and if desired by the client. PSI will not be responsible for the implementation of its recommendations when it is 
not notified of changes in the project. 
 
Purpose and Scope of Services 

The purpose of this study was to explore the subsurface conditions within the site to evaluate and provide 
recommendations for site preparation and grading and for design of foundation systems for the proposed 
construction. PSI’s contracted scope of services included drilling four (4) soil test borings at the site to depths of 
about 5 feet to 20 feet below the ground surface, select laboratory testing, and preparation of this geotechnical 
report. This report briefly outlines the testing procedures, presents available project information, describes the 
site and subsurface conditions, and presents recommendations regarding the following: 
 

• A discussion of subsurface conditions encountered including recommended soil properties, site 
location plan, boring location plan, boring logs, and laboratory data. 
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• General site development and subgrade preparation recommendations. 
• Foundation types, depths, allowable bearing capacities and settlement. 
• Seismic parameters for use in design. 
• Floor Slab Recommendations. 
• Pavement section design and pavement subgrade preparation. 
• Comments regarding geotechnical factors that will impact construction and performance of the 

proposed construction. 
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SITE AND SUBSURFACE CONDITIONS 

 
Site Location and Description 

The below table provides a generalized description of the existing site conditions based on visual observations 
during the field activities, as well as other available information. 
 

Site Location  
The site for the proposed development is located inside the Lewis and Clark 
State Park, Missouri. A site location plan is presented in the Appendix. 
Latitude: 39.5390°; Longitude: -95.0536° 

Site History 

The existing campgrounds are located within the Eastern floodplain of the 
Missouri River on the southeast side of an oxbow lake (Lewis and Clark Lake). 
Based on historical images on Google Earth Pro, the area the existing 
campgrounds appears to experience seasonal flooding.  

Existing Site Ground Cover Grass, trees at most existing campsites, pavement campground loop. 

Existing Site Features Relatively flat, lower elevation areas can potentially have standing water.  

Existing Grade/Elevation 
Changes 

Elevation change of approximately 6 feet with lower elevation area within 
northern third of existing campground  

Site Boundaries/Neighboring 
Development 

North: Lakeshore Dr. and private housing 
East: Open field  
South: Highway 138 
West: Open field 

Ground Surface Soil Support 
Capability 

Likely firm enough for field equipment, soft ground conditions should be 
expected near seasonally flooded areas of site. 

 
Site History (Timeline) 

Based on historical images obtained from Google EarthTM, the proposed site was utilized as campground since 
1991 and has maintained the same general layout since that time until present day.  
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Figure 1: Aerial image – September, 1991 

 
General Area Geology  

The proposed site is located in the area of Holocene series. This formation consists of Alluvium – clay, silt, 
sand and gravel.  
(Reference: Holocene series (MOQal;0) (usgs.gov)) 
 
Exploration Procedures and Subsurface Conditions 

The soil borings were performed with an ATV-mounted drill rig and were advanced using 3¼-inch inside 
diameter hollow-stem augers. Representative samples were obtained employing split-spoon sampling 
procedures in general accordance with ASTM procedures. Further, PSI conducted limited laboratory testing on 
select soil samples to aid in identifying and describing the physical characteristics of the soils and to aid in 
defining the site soil stratigraphy. The laboratory testing program was conducted in general accordance with 
applicable ASTM specifications. The results of the field exploration and laboratory tests were used in PSI’s 
engineering analyses and in the formulation of our engineering recommendations. The results of these tests 
are to be found on the accompanying boring logs located in the Appendix. 
 
Subsurface Conditions 

The site subsurface conditions were explored with four (4) soil test borings. One (1) borehole was drilled within 
the footprint of proposed shower house to a depth of 20 feet and three (3) borings were drilled along the 
proposed campground loop to a depth of 5 feet each, below existing grade. The boring locations and depths were 

https://mrdata.usgs.gov/geology/state/sgmc-unit.php?unit=MOQal%3B0
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suggested by PSI and reviewed with the client prior to drilling. PSI personnel staked the borings in the field using a 
hand-held GPS unit.  
 
The soils encountered at the four (4) borings below grade primarily included fine-grained soils to a depth of 6 feet 
and followed by sands that extended to the terminal depths of the boring (B-1). 
 
The following table briefly summarizes the range of results from the field and laboratory testing programs. Please 
refer to the attached boring logs and laboratory data sheets for more specific information: 
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0-6 2-4 11-26 -- -- 32-33 26-27 

Poorly Graded Sand 
(SP) 

6-20 7-18 5 -- -- -- -- 

 
Auger refusal materials were not encountered within the four (4) borings. Auger refusal is a designation applied 
to materials that cannot be further penetrated by the power auger with ordinary effort and is normally indicative 
of a very hard or very dense material, such as boulders or gravel lenses or the upper surface of bedrock.  
 
The above subsurface description is of a generalized nature to highlight the major subsurface stratification 
features and material characteristics. The boring logs included in the Appendix should be reviewed for specific 
information at individual boring locations. These records include soil/rock descriptions, stratifications, penetration 
resistances, and locations of the samples and laboratory test data. The stratifications shown on the boring logs 
represent the conditions only at the actual boring locations. Variations may occur and should be expected 
between boring locations. The stratifications represent the approximate boundary between subsurface materials 
and the actual transition may be gradual. Water level information obtained during field operations is also shown 
on these boring logs. The samples that were not altered by laboratory testing will be retained for sixty (60) days 
from the date of this report and then will be discarded. 
 
Water Level Measurements 

Free groundwater was observed in borings B-1 at 14 feet deep and in boring B-3 at 4 feet deep during drilling. 
Additionally, discontinuous zones of perched water may exist within the overburden materials. The water level 
measurements presented in this report are the levels that were measured at the time of PSI’s field activities. It is 
recommended that the contractor determine the actual groundwater levels at the site at the time of the 
construction activities to determine the impact, if any, on the construction procedures. 

PSI understands that the proposed roadway is surrounded with matured trees and high vegetation. It should be 
noted that the moisture demands of trees depend on their species and maturity, as well as the lateral and vertical 
extents of their root systems. Cutting trees within the vicinity of pavement improvements could trigger 
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volumetric changes in the surrounding soils within the influence zone of the tree root systems. In view of this, the 
project plans should consider the impact of trees on the long-term performance of the proposed pavements. 
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GEOTECHNICAL EVALUATION 

Geotechnical Discussion 

There are 4 primary geotechnical characteristics at this site, which will affect the selection and performance of the 
foundations for this structure and the development of the site. The following summarizes those concerns:  
 
1. The shear strength and compressibility of the upper soils will control the behavior of the proposed structure. 
2. Relatively wet and moisture sensitive soils were encountered in the upper parts of the borings and 

equipment mobility difficulty may be anticipated. 
3. Drying of some of the onsite soils may be required to achieve proper compaction during grading. 
4. Existing trees on the site will impact grading and site preparation. 
 
Shear Strength and Compressibility of Soil 

The primary geotechnical property controlling the bearing capacity and compressibility of the soils bearing the 
applied loads is the shear strength of the clay soil. Based on two (2) feet of cut or fill and a shallow foundation 
bearing at a depth of 2½ feet below exterior or adjacent grades, the applied foundation load on a shallow 
foundation up to four (4) feet wide will be distributed through the 8 to 12 feet of soil generally beneath the 
footing. PSI believes the shear strength as represented by a friction angle in the sand soils in this zone ranges 
from 28-31 degrees. This shear strength is considered “undrained” or a “total stress” parameter and will be 
used in conjunction with other physical and geometric parameters to calculate an allowable bearing capacity.  
  
Moisture Sensitive Soils 

The presence of potentially moisture sensitive shallow soils will increase the difficulty of site grading. PSI has been 
involved with projects in this region where these soils can undergo a loss of stability during wetter portions of the 
year. PSI anticipates that the soils at their current moisture levels will become easily disturbed if subjected to 
conventional rubber tire or narrow track-type equipment resulting in a loss of strength and characteristic 
"pumping". Soils that become disturbed would need to be excavated and replaced; however, this remedial 
excavation may expose progressively wetter soils with depth, thus compounding the condition. Thus, a normal 
approach to subgrade preparation may not be possible. In the event these conditions are observed, PSI 
recommends that the following remediation procedures be considered to further stabilize wet/soft areas if 
typical surface moisture conditioning/disking/recompacting methods are not affective.  
 

1. Track in 3 to 5-inch minus well-graded crushed limestone or similar material into the failing areas to 
attempt to bridge the soft zones. These materials should be placed in loose lifts of no more than 10 
inches and tracked in with a loaded rubber tire truck or beat in with a backhoe bucket. Once the areas 
are stabilized onsite soils then be placed to the recommended low volume change material subgrade 
elevation for pavements. If for some reason areas do not stabilize with 1 to 2 lifts of stone, a layer of 
grid or fabric may need to be incorporated into those areas at that time, followed by additional lifts of 
stone consisting of ¾ inch minus materials.  

 
2. A second option would be to place geo grid similar to Tensar BX1100 and then place new granular fill 

similar to ¾-inch minus material in compacted lifts. The grid should extend at least 10 feet past the 
perimeter of the failing areas and should be overlapped according to the manufacturer’s 
requirements. If the area does not stabilize by the second lift of ¾ inch minus material an additional 
layer of grid should then be placed, and the process should be repeated until it is stabilized.  
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Soil Compaction 

Since the surface soils at the site predominantly consist of high moisture content clay soils, it may become 
difficult to achieve the desired compaction of the soils due to high current moisture contents. After stripping 
activities, the surface soils may also not pass a proof roll in their high moisture content state. The soils may 
need to be scarified and dried to a moisture content that will facilitate compaction in accordance with the 
structural fill requirements of this report. If scarifying, drying and recompacting of the soils does not stabilize 
the soils, removing and replacement with new structural fill or treating the soils with class “C” fly ash, 
Portland cement or lime-treatment of the clay soils may need to be performed. 
 
Existing Trees 

Due to the existing trees, additional remediation will likely be required during site grading. The trees on site 
are mature and could have an extensive root system that will be required to be removed during the stripping 
of the site. Any roots greater than ¼ inch in thickness or pockets of rootlets great than 5 percent by volume 
should be planned to be removed from the site. 
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GEOTECHNICAL RECOMMENDATIONS 

 
The following geotechnical related recommendations have been developed on the basis of the subsurface 
conditions encountered and PSI’s understanding of the proposed development. Should changes in the project 
criteria occur, a review must be made by PSI to determine if modifications to our recommendations will be 
required. 
 
As per Google Earth Imagery, the existing ground elevations vary across the site. A site grading plan was not 
provided at the time of this report. It is understood that cut and fill operations may be required across the project 
site to reach final grades. It is also understood that the alignments of the proposed road will generally follow the 
existing site grades within ± 1 foot. 
 
Based on the field data and laboratory test results, the proposed shower house could be supported on a shallow 
foundation system, provided that the Site Preparation section of this report is strictly followed. Details related to 
site preparation, foundation design, and construction considerations are included in subsequent sections of this 
report. 
 
Site Preparation 

PSI recommends that topsoil, vegetation, roots, organic, frozen, any undocumented fill, extremely soft or loose 
near-surface soils, highly disturbed soils or unsuitable soils in the construction areas be stripped from the site and 
either wasted or stockpiled for later use in non-structural areas. In the event that roots/rootlets are observed 
within the existing soils, it would be acceptable for the soils to consist of 5 percent by volume of root/rootlets to 
be left in place of roots that are ¼ inch or less in diameter. Larger roots or tree root bulbs should be removed and 
replaced with new structural fill as recommended below. A representative of the geotechnical engineer should 
evaluate and document the required depth of removal at the time of construction. 
 
In this region, these otherwise competent silts and lean clays can undergo a significant loss of stability when 
construction activities are performed during wetter portions of the year. PSI anticipates that the soils in the 
project area can become easily disturbed if subjected to conventional rubber tire or narrow track-type 
equipment. Soils that become disturbed would need to be excavated and replaced; however, this remedial 
excavation may expose progressively wetter soils with depth, thus compounding the problem condition. Thus, a 
normal approach to subgrade preparation may not be possible. Appropriate wide-track equipment selection 
should aid in minimizing potential disturbance. 
 
After stripping and excavating to the proposed subgrade level, as required, the proposed building should be 
proof-rolled with a loaded tandem axle dump truck or similar heavy rubber tired vehicle (typically with an axle 
load greater than nine (9) tons) or proof compacted with a smooth drum vibratory roller. Soils that are observed 
to rut or deflect excessively (typically greater than one (1) inch) under the moving load should be undercut and 
replaced with properly compacted low plasticity fill material. The proof-rolling and undercutting activities should 
be witnessed by a representative of the geotechnical engineer and should be performed during a period of dry 
weather. Care should be taken during construction activities not to allow excessive drying or wetting of exposed 
soils. The subgrade soils should be scarified and compacted to at least 95% of the materials’ standard Proctor 
maximum dry density, in general accordance with ASTM procedures, to a depth of at least twelve (12) inches 
below the surface. New fill for building structures, asphalt, and concrete should not be placed on frozen ground. 
 
After subgrade preparation and observation have been completed, fill placement required to establish grade may 
begin. Low-plasticity structural fill materials placed beneath the lightly loaded structural features or slabs should 
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be free of organic or other deleterious materials and have a maximum particle size of less than three (3) inches. 
Low-plasticity soils are defined as having a liquid limit less than forty-five (45) and plasticity index less than 
twenty-five (25). The on-site low plasticity clay soils are suitable for use as structural fill, but some moisture 
conditioning, such as scarifying and drying, may be needed to achieve compaction. A representative of PSI should 
be on-site to observe, test, and document the placement of the fill. If the fill is too dry, water should be uniformly 
applied and thoroughly mixed into the soil by disking or scarifying. Close moisture content control will be required 
to achieve the recommended degree of compaction. It should be noted that high plasticity clays are typically 
more difficult to compact and achieve the optimum moisture content during the placement of fill. 
 
Fill should be placed in maximum loose lifts of eight (8) inches and compacted to at least 95% of the materials 
standard Proctor maximum dry density, and within a range of the optimum moisture content as designated in the 
table below, as determined in general accordance with ASTM procedures. Each lift of compacted-engineered fill 
should be tested and documented by a representative of the geotechnical engineer prior to placement of 
subsequent lifts. The edges of compacted fill should extend a minimum of five (5) feet beyond the building 
footprint, or a distance equal to the depth of fill beneath the footings, whichever is greater. The measurement 
should be taken from the outside edge of the footing to the toe of the excavation prior to sloping. 
 
Clean or screened rock could be used as select fill, but a fabric separator would be needed where it is placed 
adjacent to fine grained soils. This type of fill and backfill should be tracked or tamped to achieve 
densification. 
 
The fill placed should be tested and documented by a geotechnical technician and directed by a geotechnical 
engineer to evaluate the placement of fill material. It should be noted that the geotechnical engineer of 
record can only certify the testing that is performed, and the work observed by that engineer or staff in direct 
report to that engineer. The fill should be evaluated in accordance with the following table: 
 

MATERIAL TESTED PROCTOR 
TYPE 

MIN % DRY 
DENSITY 

PLACEMENT 
MOISTURE 
CONTENT 

RANGE 

FREQUENCY OF 
TESTING *1 

Structural Lean Clay Fill* (Cohesive) Standard 95% -1 to +3 % 1 per 2,500 ft2 of 
fill placed / lift 

Structural Fat Clay Fill* (Cohesive) Standard 95% 0 to +3% 1 per 2,500 ft2 of 
fill placed / lift 

Structural Fill (Granular)* Standard 95% -2 to +2 % 1 per 2,500 ft2 of 
fill placed / lift 

Random Fill (non-load bearing) Standard 90% -3 to +3 % 1 per 6,000 ft2 of 
fill placed / lift 

Utility Trench Backfill Standard 95% -1 to +2 % 1 per 150 lineal 
foot / lift 

*Structural Fill is defined as fill beneath or supporting any improvements on site such as foundation, slabs, pavements, etc. 
*1 Minimum 3 per lift. 
 
The test frequency for the laboratory reference should be one laboratory Proctor or Relative Density test for 
each material used on the site. If the borrow or source of fill material changes, a new reference 
moisture/density test should be performed.  
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Tested fill materials that do not achieve either the required dry density or moisture content range shall be 
recorded, the location noted, and reported to the Contractor and Owner. A re-test of that area should be 
performed after the Contractor performs remedial measures. 
 
Seismic Site Classification 

The International Building Code (IBC), Latest Edition requires a site class for the calculation of earthquake design 
forces. This class is a function of soil type (i.e., depth of soil and strata types).  As part of the procedure to evaluate 
seismic forces, the code requires the evaluation of the Seismic Site Class, which categorizes the site based upon 
the characteristics of the subsurface profile within the upper 100 feet of the ground surface. The maximum boring 
depth for this project is 20 feet. Based on site subsurface conditions encountered for this investigation, a Seismic 
Site Class “D” is recommended. It probably doesn’t matter for this development, but these soils are probably 
liquefiable with a Site Class “F”. 

Foundation Recommendations  

The planned shower house can be supported on conventional spread-type footing foundations bearing on either 
competent naturally deposited soils or compacted-engineered. Spread footings for building columns and 
continuous footings for bearing walls can be designed for allowable soil bearing pressures of 1,200 psf and 900 
psf, respectively, based on dead load plus design live load. PSI recommends a minimum dimension of 24 inches 
for square footings and 18 inches for continuous footings to reduce the possibility of a local bearing capacity 
failure.  

Footing Excavations and Backfilling  

It is recommended that PSI personnel evaluate the soils conditions at and below footing grade at the time the 
excavations are performed. If unsuitable materials (such as, soft to medium stiff cohesive soils, loose granular 
soils that cannot be densified, or debris/organic laden fill materials) are encountered below the design 
bottom of footing elevation, the footing excavations should be extended deeper to reach adequate bearing 
soils or an overexcavation and backfill procedure could be performed with lean clay, lean concrete or 
compacted granular fill to the design bearing elevation. If lean concrete (minimum f’c = 1500 psi) is used, the 
excavation should be widened at least 6 inches from all edges of the design footing width. For the 
overexcavation and either lean clay or granular backfill options, we recommend the excavation extend 
laterally at least 8 inches beyond all edges of the footing for each 12 inches of additional excavation required 
below foundation design elevation. The overexcavation should then be backfilled up to design elevation. 
Common practice in the area is to use coarse crushed stone backfill, such as MODOT gradations Type-5, 
placed in lifts of 9 inches or less in loose thickness and compacted to a degree that sufficient interlocking of 
the aggregate has occurred. A capping layer (minimum 6 inches thick) consisting of well-graded granular 
material, such as MODOT gradation Type-1, is recommended to fill voids in the surface of the coarse stone 
and provide a level surface for concrete placement. The capping materials should be compacted to at least 95 
percent of the material’s maximum dry density per ASTM D698.  
 
Exterior footings and footings in unheated areas should be located at a depth of 36 inches or deeper below the 
final exterior grade to provide adequate frost protection. If the building is to be constructed during the winter 
months or if footings will likely be subjected to freezing temperatures after foundation construction, then the 
footings should be protected from freezing. PSI recommends that interior footings be a minimum depth of 
eighteen (18) inches below the finished floor elevation.   
 
The foundation excavations should be observed and documented by a representative of PSI prior to steel or 
concrete placement to assess that the foundation materials are consistent with the materials discussed in this 
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report, and therefore are capable of supporting the design loads. Soft or loose soil zones encountered at the 
bottom of the footing excavations should be removed to the level of competent naturally deposited soils or 
properly compacted structural fill as directed by the geotechnical engineer. Cavities formed as a result of 
excavation of soft or loose soil zones should be backfilled with lean concrete or dense graded compacted crushed 
stone. 
 
After opening, footing excavations should be observed and concrete placed as quickly as possible to avoid 
exposure of the footing bottoms to wetting and drying. Surface run-off water should be drained away from the 
excavations and not be allowed to pond. If possible, the foundation concrete should be placed during the same 
day the excavation is made. If it is required that footing excavations be left open for more than one day, they 
should be protected to reduce evaporation or entry of moisture. 
 
Based on the known subsurface conditions and site geology, laboratory testing and past experience, PSI 
anticipates that properly designed and constructed footings supported on the recommended materials should 
experience total and differential settlement between adjacent columns of less than one (1) inch and ¾ inch, 
respectively. 
 
Be advised that as a part of the foundation selection process, there is a cost/benefit evaluation. Although PSI is 
recommending a specific foundation type, we have not accomplished the cost/benefit evaluation. 
 
Floor Slab Recommendations 

PSI recommends that the grade-supported floor slabs to supported on the stable native soils, or newly placed 
engineered fill soils that have been observed and tested, provided the subgrade is prepared as outlined in the Site 
Preparation section of this report. Proof-rolling, as discussed earlier in this report, should be accomplished to 
identify soft or unstable soils that should be removed from the floor slab area prior to fill placement and/or floor 
slab construction. These soils should be replaced with properly compacted structural fill as described earlier in 
this report. 
 
PSI recommends that a minimum four (4) inch thick free-draining granular mat be placed beneath the floor slab to 
enhance drainage. This 4-inch mat can be included in the 24 inches of remediation recommended in the areas of 
fat clay. The soil surface shall be graded to drain away from the building without low spots that can trap water 
prior to placing the granular drainage layer. Polyethylene sheeting should be placed to act as a vapor retarder 
where the floor will be in contact with moisture sensitive equipment or products such as tile, wood, carpet, etc., 
as directed by the design professional. The decision to locate the vapor retarder in direct contact with the slab or 
beneath the layer of granular fill should be made by the design professional after considering the moisture 
sensitivity of subsequent floor finishes, anticipated project conditions, and the potential effects of slab curling and 
cracking. The floor slabs should have an adequate number of joints to reduce cracking resulting from differential 
movement and shrinkage.  
 
For subgrade prepared as recommended and properly compacted fill, a modulus of subgrade reaction, k value, of 
140 pounds per square inch per inch (psi/inch) may be used in the grade slab design based on correlation to 
values typically resulting from a 1 ft. x 1 ft. plate load test. However, depending on how the slab load is applied, 
the value will have to be geometrically modified. Where slab loading is distributed over more than a 1 foot by 1 
foot area, the value k should be adjusted for larger areas using the following expression for cohesive and 
cohesionless soil: 

 Modulus of Subgrade Reaction, ks = (
B
k ) for cohesive soil and 
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   ks = k (
B

B
2

1+ )2 for cohesionless soil   

 Where:  ks = coefficient of vertical subgrade reaction for loaded area, 
  K = coefficient of vertical subgrade reaction for 1 square foot area, and 
  B = effective width of area loaded, in feet 
 
The precautions listed below should be followed for construction of slab-on-grade pads. These details will not 
reduce the amount of movement but are intended to reduce potential damage should some settlement of the 
supporting subgrade take place. Some increase in moisture content is inevitable as a result of development and 
associated landscaping. However, extreme moisture content increases can be largely controlled by proper and 
responsible site drainage, building maintenance and irrigation practices. 
 
• Cracking of slab-on-grade concrete is normal and should be expected. Cracking can occur not only as a result 

of heaving or compression of the supporting soil and/or bedrock material, but also as a result of concrete 
curing stresses. The occurrence of concrete shrinkage crack, and problems associated with concrete curing 
may be reduced and/or controlled by limiting the slump of the concrete, proper concrete placement, 
finishing, and curing, and by the placement of crack control joints at frequent intervals, particularly where re-
entrant slab corners occur. The American Concrete Institute (ACI) recommends a maximum panel size (in 
feet) equal to approximately three times the thickness of the slab (in inches) in both directions. For example, 
joints are recommended at a maximum spacing of twelve (12) feet based on having a four-inch slab. PSI also 
recommends that the slab be independent of the foundation walls. Using fiber reinforcement in the concrete 
can also control shrinkage cracking. 

• Areas supporting slabs should be properly moisture conditioned and compacted. Backfill in all interior and 
exterior water and sewer line trenches should be carefully compacted to reduce the shear stress in the 
concrete extending over these areas. 

Exterior slabs should be isolated from the building. These slabs should be reinforced to function as independent 
units. Movement of these slabs should not be transmitted to the building foundation or superstructure. 
 
Utilities Trenching 

Excavation for utility trenches shall be performed in accordance with OSHA regulations as stated in 29 CFR 
Part 1926. It should be noted that utility trench excavations have the potential to degrade the properties of the 
adjacent fill materials. Utility trench walls that are allowed to move laterally can lead to reduced bearing capacity 
and increased settlement of adjacent structural elements and overlying slabs. 
 
Backfill for utility trenches is as important as the original subgrade preparation or structural fill placed to support 
either a foundation or slab. Therefore, it is imperative that the backfill for utility trenches be placed to meet the 
project specifications for the structural fill of this project. PSI recommends that flowable fill or lean mix concrete 
be utilized for utility trench backfill. If on-site soils are placed as trench backfill, the backfill for the utility trenches 
should be placed in four (4) to six (6) inch loose lifts and compacted to a minimum of 95% of the maximum dry 
density achieved by the standard Proctor test. The backfill soil should be moisture conditioned to be within 2% of 
the optimum moisture content as determined by the standard Proctor test. Up to four (4) inches of bedding 
material placed directly under the pipes or conduits placed in the utility trench can be compacted to the 90% 
compaction criteria with respect to the standard Proctor. Compaction testing should be performed for every 200 
cubic yards of backfill place or each lift within 200 linear feet of trench, whichever is less. Backfill of utility 
trenches should not be performed with water standing in the trench. If granular material is used for the backfill of 
the utility trench, the granular material should have a gradation that will filter protect the backfill material from 
the adjacent soils. If this gradation is not available, a geosynthetic non-woven filter fabric should be used to 
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reduce the potential for the migration of fines into the backfill material. Granular backfill material shall be 
compacted to meet the above compaction criteria. The clean granular backfill material should be compacted to 
achieve a relative density greater than 75% or as specified by the geotechnical engineer for the specific material 
used. 
 
Siltation Control 

The soils at the site are generally silty in nature and are susceptible to erosion. Appropriate erosion control 
measures such as proper site contouring during general grading and siltation fences should be used during 
construction so that eroded materials remain onsite. Depending on the length of time the subgrade is exposed 
and the amount of siltation which occurs, it may be necessary to periodically remove materials collected by the 
silt fences. 
 
Pavement Recommendations 

PSI’s scope of services did not include extensive sampling and CBR testing of existing subgrade or potential 
sources of imported fill for the specific purpose of detailed pavement analysis. Instead, this report is based on 
pavement-related design parameters that are considered to be typical for the area soils types. 
 
Pavement sections can be grade supported on a minimum of twelve (12) inches of properly compacted low 
plasticity structural fill. Proof-rolling, as discussed earlier in this report, should be accomplished to identify 
soft or unstable soils that should be removed from the pavement area prior to fill placement and/or 
pavement construction. These soils should be replaced with properly compacted structural fill as described 
earlier in this report.  
 
Pavement sections were evaluated using Pavement Assessment Software (PAS), which is based on the 1993 
AASHTO Design equations, a reliability of 80%, an annual growth rate of 2%, and a 20 year equivalent 18-kip 
single axle load (ESAL) of 30,000 for light duty pavements and 60,000 for heavy duty pavements. Flexible 
Pavements were evaluated based on an initial serviceability of 4.2 and a terminal service of 2.0. Rigid 
Pavements were evaluated based on an initial serviceability of 4.5, a terminal service of 2.0, an unreinforced 
concrete mix with a 28-day modulus of rupture of 650 pounds per square inch (psi) (approximately 4,000 psi 
compressive strength), are to be edge supported, and dowel and mesh reinforced. 
 
In large areas of pavement, or where pavements are subject to significant traffic, a more detailed analysis of the 
subgrade and traffic conditions should be made. The results of such a study will provide information necessary to 
design an economical and serviceable pavement. 
 
The recommended thicknesses presented below are considered typical and minimum for the calculated 
parameters. The client, the owner, and the project principals should be aware that thinner pavement sections 
might result in increased maintenance costs and lower than anticipated pavement life. The pavement subgrade 
should be prepared as discussed below. 
 
The PSI recommendation is based on the subgrade soils being prepared to achieve a minimum CBR of three (3). 
On this basis, it is possible to use a locally typical "standard" pavement section consisting of the following: 
 



   
PSI Project Number: 03382395 

New Premium Campsites & Shower House 
August 19, 2022 

Page 15 
 

www.intertek.com/building 

*Pavement materials should conform to local and state guidelines, if applicable. 
 
Asphalt Pavement 

The granular base course should be built at least two (2) feet wider than the pavement on each side to support 
the tracks of the slipform paver. This extra width is structurally beneficial for wheel loads applied at the pavement 
edge. The asphalt base course should be compacted to a minimum of 95% Marshall density according to ASTM 
D1559. 
 
Asphaltic surface mixture should have a minimum stability of 1,800 pounds and the surface course should be 
compacted to a minimum of 97% Marshall density according to ASTM D1559. Asphalt mixes should comply with 
APWA or MODOT specifications. Asphaltic concrete mix designs and Marshall characteristics should be reviewed 
to determine if they are consistent with the recommendations given in this report. 
 
Portland Cement Concrete Pavement 

Because the pavement at this site will be subjected to freeze-thaw cycles, PSI recommends that an air 
entrainment admixture be added to the concrete mix to achieve air content in the range of 5% to 7% to provide 
freeze-thaw durability in the concrete. PSI recommends that a Portland cement concrete with a 28-day specified 
compressive strength of 4,000 psi should be used. A mixture with a maximum slump of four (4) inches is 
acceptable. If a water reducing admixture is specified, the slump can be higher. It is recommended that 
admixtures be submitted to the owner in advance of use in the concrete. 
 
Pavement for any dumpster areas or areas subject to consistent heavy loads should be constructed of Portland 
cement concrete with load transfer devices installed where construction joints are required. A thickened edge is 
recommended on the outside of slabs subjected to wheel loads. This thickened edge usually takes the form of an 
integral curb. Fill material should be compacted behind the curb or the edge of the outside slabs should be 
thickened. The following are recommended to enhance the quality of the pavement. 
 

• Moisten subgrade just prior to placement of concrete. 
• Cure fresh concrete with a liquid membrane-forming curing compound. 
• Keep automobile traffic off the slab for three (3) days and truck traffic off the slab for seven (7) days, 

unless tests are made to determine that the concrete has gained adequate strength (i.e., usually 70% of 
design strength). 

 
Pavement Subgrade Preparation 

Prior to paving, the prepared subgrade should be proof-rolled using a loaded tandem axle dump truck or similar 
type of pneumatic tired equipment with a minimum gross weight of nine (9) tons per single axle. Localized soft 
areas identified should be repaired prior to paving. Moisture content of the subgrade should be maintained 
between –2% and +3% of the optimum at the time of paving. It may require rework when the subgrade is either 

RECOMMENDED THICKNESSES (INCHES) 
PAVEMENT MATERIALS * CAR PARKING DRIVEWAYS 
Asphaltic Surface Course 1½ 1½ 
Asphaltic Binder Course 2 3½ 

Crushed stone (3/4-inch minus) 6 6 
Or 

Portland Cement Concrete 4 5 
Crushed stone (3/4-inch minus) 4 4 
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desiccated or wet. PSI highly recommends that parking and drive subgrade be sloped in a manner to drain water 
from under the pavement without pocketing or trapping water beneath the pavement. This grading should be 
accomplished prior to placing the base aggregate. 
 
Construction traffic should be minimized to prevent unnecessary disturbance of the pavement subgrade. 
Disturbed areas, as verified by PSI, should be removed and replaced with properly compacted material. 
 
The edges of compacted fill should extend a minimum two (2) feet beyond the edges of the pavement, or a 
distance equal to the depth of fill beneath the pavement, whichever is greater. The measurement should be 
taken from the outside edge of the pavement to the toe of the excavation prior to sloping. 
 
Pavement Drainage & Maintenance 

PSI recommends pavements be sloped to provide rapid surface drainage. Water allowed to pond on or adjacent 
to the pavement could saturate the subgrade, cause premature deterioration of the pavements, and may require 
removal and replacement. PSI recommends the subgrade be sloped to drain prior to placing the crushed stone 
base. Consideration should be given to the use of interceptor drains to collect and remove water collecting in the 
crushed stone base. The interceptor drains could be incorporated with the storm drains of other utilities located 
in the pavement areas. 
 
Periodic maintenance of the pavement should be anticipated. This should include sealing of cracks and joints and 
by maintaining proper surface drainage to avoid ponding of water on or near the pavement areas. Underdrains, 
sub-drains and underslab drains presented in this report will not prevent moisture vapor that can cause mold 
growth. 
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CONSTRUCTION CONSIDERATIONS 

 
PSI should be retained to provide observation and testing of construction activities involved in the foundation, 
earthwork, and related activities of this project. PSI cannot accept responsibility for conditions that deviate from 
those described in this report, nor for the performance of the foundation system if not engaged to also provide 
construction observation and testing for this project. 
 
Moisture Sensitive Soils/Weather Related Concerns 

The upper fine-grained soils encountered at this site are expected to be sensitive to disturbances caused by 
construction traffic and to changes in moisture content. During wet weather periods, increases in the moisture 
content of the soil can cause significant reduction in the soil strength and support capabilities. In addition, soils 
that become wet may be slow to dry and thus significantly retard the progress of grading and compaction 
activities. It will, therefore, be advantageous to perform earthwork and foundation construction activities during 
dry weather. 
 
Drainage and Groundwater Considerations 

PSI recommends that the Contractor determine the actual groundwater levels at the site at the time of the 
construction activities to assess the impact groundwater may have on construction. Water should not be allowed 
to collect in the foundation excavation, on floor slab areas, or on prepared subgrades of the construction area 
either during or after construction. Undercut or excavated areas should be sloped toward one corner to facilitate 
removal of collected rainwater, groundwater, or surface runoff. Positive site drainage should be provided to 
reduce infiltration of surface water around the perimeter of the building and beneath the floor slabs. The grades 
should be sloped away from the building and surface drainage should be collected and discharged such that 
water is not permitted to infiltrate the backfill and floor slab areas of the building. 
 
Excavations 

In Federal Register, Volume 54, Number 209 (October 1989), the United States Department of Labor, 
Occupational Safety and Health Administration (OSHA) amended its "Construction Standards for Excavations, 29 
CFR, part 1926, Subpart P". This document was issued to better enhance the safety of workers entering trenches 
or excavations. It is mandated by this federal regulation that excavations, whether they be utility trenches, 
basement excavation or footing excavations, be constructed in accordance with the new OSHA guidelines. It is 
PSI’s understanding that these regulations are being strictly enforced and if they are not closely followed, the 
owner and the contractor could be liable for substantial penalties. 
 
The contractor is solely responsible for designing and constructing stable, temporary excavations and should 
shore, slope, or bench the sides of the excavations as required to maintain stability of both the excavation sides 
and bottom. The contractor's "responsible person", as defined in 29 CFR Part 1926, should evaluate the soil 
exposed in the excavations as part of the contractor's safety procedures. In no case should slope height, slope 
inclination, or excavation depth, including utility trench excavation depth, exceed those specified in local, state, 
and federal safety regulations. 
 
PSI is providing this information solely as a service to our client. PSI does not assume responsibility for 
construction site safety or the contractor's or other parties’ compliance with local, state, and federal safety or 
other regulations. 
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GEOTECHNICAL RISK 
 
The concept of risk is an important aspect of the geotechnical evaluation. The primary reason for this is that the 
analytical methods used to develop geotechnical recommendations do not comprise an exact science. The 
analytical tools which geotechnical engineers use are generally empirical and must be used in conjunction with 
engineering judgment and experience. Therefore, the solutions and recommendations presented in the 
geotechnical evaluation should not be considered risk-free and, more importantly, are not a guarantee that the 
interaction between the soils and the proposed construction will perform as planned. The engineering 
recommendations presented in the preceding section constitutes PSI’s professional estimate of those measures 
that are necessary for the proposed improvements to perform according to the proposed design based on the 
information generated and referenced during this evaluation, and PSI’s experience in working with these 
conditions.  
 
 

REPORT LIMITATIONS 
 
The recommendations submitted are based on the available subsurface information obtained by PSI and design 
details furnished by Vireo, LLC. If there are revisions to the plans for this project or if deviations from the 
subsurface conditions noted in this report are encountered during construction, PSI should be notified 
immediately to determine if changes in the recommendations are required. If PSI is not retained to perform these 
functions, PSI will not be responsible for the impact of those conditions on the project. 
 
The geotechnical engineer warrants that the findings, recommendations, specifications, or professional advice 
contained herein have been made in accordance with generally accepted professional geotechnical engineering 
practices in the local area. No other warranties are implied or expressed. 
 
After the plans and specifications are more complete, the geotechnical engineer should be retained and provided 
the opportunity to review the final design plans and specifications to check that our engineering 
recommendations have been properly incorporated into the design documents. At that time, it may be necessary 
to submit supplementary recommendations. This report has been prepared for the exclusive use of Vireo, LLC for 
the specific application to the proposed New Premium Campsites & Shower House located at Lewis and Clark 
State Park in Rushville, Missouri. 
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ELEVATION: N/A

COMPLETION DEPTH 5.0 ft

N/A
DRILLING METHOD: Hollow Stem Auger
SAMPLING METHOD:  SS
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GENERAL NOTES

SAMPLE IDENTIFICATION

Page 1 of 2

The Unified Soil Classification System (USCS), AASHTO 1988 and ASTM designations D2487 and D-2488 are
used to identify the encountered materials unless otherwise noted.  Coarse-grained soils are defined as having
more than 50% of their dry weight retained on a #200 sieve (0.075mm); they are described as: boulders,
cobbles, gravel or sand.  Fine-grained soils have less than 50% of their dry weight retained on a #200 sieve;
they are defined as silts or clay depending on their Atterberg Limit attributes.  Major constituents may be added
as modifiers and minor constituents may be added according to the relative proportions based on grain size.

Description
Flat:

Elongated:
Flat & Elongated:

Description
Angular:

Subangular:

Subrounded:

Rounded:

                          Criteria                             
Particles with width/thickness ratio > 3
Particles with length/width ratio > 3
Particles meet criteria for both flat and
elongated

Descriptive Term
Trace:
With:

Modifier:

             Size Range             
Over 300 mm (>12 in.)
75 mm to 300 mm (3 in. to 12 in.)
19 mm to 75 mm (¾ in. to 3 in.)
4.75 mm to 19 mm (No.4 to ¾ in.)
2 mm to 4.75 mm (No.10 to No.4)
0.42 mm to 2 mm (No.40 to No.10)
0.075 mm to 0.42 mm (No. 200 to No.40)
0.005 mm to 0.075 mm
<0.005 mm

     Component     
Boulders:
Cobbles:

Coarse-Grained Gravel:
Fine-Grained Gravel:

Coarse-Grained Sand:
Medium-Grained Sand:

Fine-Grained Sand:
Silt:

Clay:

ANGULARITY OF COARSE-GRAINED PARTICLESRELATIVE DENSITY OF COARSE-GRAINED SOILS

N - Blows/foot

0 - 4
4 - 10

10 - 30
30 - 50
50 - 80

80+

Relative Density

Very Loose
Loose

Medium Dense
Dense

Very Dense
Extremely Dense

RELATIVE PROPORTIONS OF FINES

% Dry Weight
< 5%

5% to 12%
>12%

Standard "N" penetration: Blows per foot of a 140 pound hammer falling 30 inches on a 2-inch O.D.
Split-Spoon.
A "N" penetration value corrected to an equivalent 60% hammer energy transfer efficiency (ETR)
Unconfined compressive strength, TSF
Pocket penetrometer value, unconfined compressive strength, TSF
Moisture/water content, %
Liquid Limit, %
Plastic Limit, %
Plasticity Index = (LL-PL),%
Dry unit weight, pcf
Apparent groundwater level at time noted

                       Criteria                       
Particles have sharp edges and relatively plane
sides with unpolished surfaces
Particles are similar to angular description, but have
rounded edges
Particles have nearly plane sides, but have
well-rounded corners and edges
Particles have smoothly curved sides and no edges

N:

N60:
Qu:
Qp:

w%:
LL:
PL:
PI:

DD:
,   ,

GRAIN-SIZE TERMINOLOGY PARTICLE SHAPE

SOIL PROPERTY SYMBOLS

Shelby Tube - 3" O.D., except where noted.

Rock Core

Texas Cone

Bulk Sample

Pressuremeter

Cone Penetrometer Testing with
Pore-Pressure Readings

DRILLING AND SAMPLING SYMBOLS

Solid Flight Auger - typically 4" diameter
flights, except where noted.
Hollow Stem Auger - typically 3¼" or 4¼ I.D.
openings, except where noted.
Mud Rotary - Uses a rotary head with
Bentonite or Polymer Slurry
Diamond Bit Core Sampler
Hand Auger
Power Auger -  Handheld motorized auger

Split-Spoon - 1 3/8" I.D., 2" O.D., except
where noted.

SFA:

HSA:

M.R.:

R.C.:
H.A.:
P.A.:

SS:

ST:

RC:

TC:

BS:

PM:

CPT-U:



GENERAL NOTES

QU - TSF N - Blows/foot Consistency

0 - 2
2 - 4
4 - 8

8 - 15
15 - 30
30 - 50

50+

                       Criteria                       
Absence of moisture, dusty, dry to the touch
Damp but no visible water
Visible free water, usually soil is below water table

RELATIVE PROPORTIONS OF SAND AND GRAVEL
      % Dry Weight      
< 15%
15% to 30%
>30%

Descriptive Term
Trace:
With:

Modifier:

0 - 0.25
0.25 - 0.50
0.50 - 1.00
1.00 - 2.00
2.00 - 4.00
4.00 - 8.00

8.00+

MOISTURE CONDITION DESCRIPTIONCONSISTENCY OF FINE-GRAINED SOILS

Description
Blocky:

Lensed:
Layer:
Seam:

Parting:

Description
Stratified:

Laminated:

Fissured:

Slickensided:

STRUCTURE DESCRIPTION

QU - TSF

Extremely Soft
Very Soft

Soft
Medium Hard

Moderately Hard
Hard

Very Hard

SCALE OF RELATIVE ROCK HARDNESS ROCK BEDDING THICKNESSES

Consistency

                            Criteria                            
Alternating layers of varying material or color with
layers at least ¼-inch (6 mm) thick
Alternating layers of varying material or color with
layers less than ¼-inch (6 mm) thick
Breaks along definite planes of fracture with little
resistance to fracturing
Fracture planes appear polished or glossy,
sometimes striated

                            Criteria                            
Greater than 3-foot (>1.0 m)
1-foot to 3-foot (0.3 m to 1.0 m)
4-inch to 1-foot (0.1 m to 0.3 m)
1¼-inch to 4-inch (30 mm to 100 mm)
½-inch to 1¼-inch (10 mm to 30 mm)
1/8-inch to ½-inch (3 mm to 10 mm)
1/8-inch or less "paper thin" (<3 mm)

Description
Dry:

Moist:
Wet:

Description
Very Thick Bedded

Thick Bedded
Medium Bedded

Thin Bedded
Very Thin Bedded
Thickly Laminated
Thinly Laminated

2.5 - 10
10 - 50

50 - 250
250 - 525

525 - 1,050
1,050 - 2,600

>2,600

(Continued)

     Component     
Very Coarse Grained

Coarse Grained
Medium Grained

Fine Grained
Very Fine Grained

GRAIN-SIZED TERMINOLOGY
(Typically Sedimentary Rock)

ROCK VOIDS

Voids
Pit

Vug
Cavity
Cave

          Void Diameter          
<6 mm (<0.25 in)
6 mm to 50 mm (0.25 in to 2 in)
50 mm to 600 mm (2 in to 24 in)
>600 mm (>24 in)

ROCK QUALITY DESCRIPTION

RQD Value
90 -100
75 - 90
50 - 75
25 -50

Less than 25

         Size Range         
>4.76 mm
2.0 mm - 4.76 mm
0.42 mm - 2.0 mm
0.075 mm - 0.42 mm
<0.075 mm

Rock generally fresh, joints stained and discoloration
extends into rock up to 25 mm (1 in), open joints may
contain clay, core rings under hammer impact.

Rock mass is decomposed 50% or less, significant
portions of the rock show discoloration and
weathering effects, cores cannot be broken by hand
or scraped by knife.

Rock mass is more than 50% decomposed, complete
discoloration of rock fabric, core may be extremely
broken and gives clunk sound when struck by
hammer, may be shaved with a knife.

Rock Mass Description
Excellent

Good
Fair
Poor

Very Poor

DEGREE OF WEATHERING

Slightly Weathered:

Weathered:

Highly Weathered:

                            Criteria                            
Cohesive soil that can be broken down into small
angular lumps which resist further breakdown
Inclusion of small pockets of different soils
Inclusion greater than 3 inches thick (75 mm)
Inclusion 1/8-inch to 3 inches (3 to 75 mm) thick
extending through the sample
Inclusion less than 1/8-inch (3 mm) thick

Very Soft
Soft

Firm (Medium Stiff)
Stiff

Very Stiff
Hard

Very Hard
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OH

CH

MH

OL

CL

ML

SC

SM

SP

COARSE
GRAINED

SOILS

SW

TYPICAL
DESCRIPTIONS

WELL-GRADED GRAVELS, GRAVEL -
SAND MIXTURES, LITTLE OR NO
FINES

POORLY-GRADED GRAVELS,
GRAVEL - SAND MIXTURES, LITTLE
OR NO FINES

SILTY GRAVELS, GRAVEL - SAND -
SILT MIXTURES

LETTERGRAPH

SYMBOLS
MAJOR DIVISIONS

SOIL CLASSIFICATION CHART

PT

GC

GM

GP

GW

CLAYEY GRAVELS, GRAVEL - SAND -
CLAY MIXTURES

WELL-GRADED SANDS, GRAVELLY
SANDS, LITTLE OR NO FINES

POORLY-GRADED SANDS,
GRAVELLY SAND, LITTLE OR NO
FINES

SILTY SANDS, SAND - SILT
MIXTURES

CLAYEY SANDS, SAND - CLAY
MIXTURES

INORGANIC SILTS AND VERY FINE
SANDS, ROCK FLOUR, SILTY OR
CLAYEY FINE SANDS OR CLAYEY
SILTS WITH SLIGHT PLASTICITY

INORGANIC CLAYS OF LOW TO
MEDIUM PLASTICITY, GRAVELLY
CLAYS, SANDY CLAYS, SILTY
CLAYS, LEAN CLAYS

ORGANIC SILTS AND ORGANIC
SILTY CLAYS OF LOW PLASTICITY

INORGANIC SILTS, MICACEOUS OR
DIATOMACEOUS FINE SAND OR
SILTY SOILS

INORGANIC CLAYS OF HIGH
PLASTICITY

ORGANIC CLAYS OF MEDIUM TO
HIGH PLASTICITY, ORGANIC SILTS

PEAT, HUMUS, SWAMP SOILS WITH
HIGH ORGANIC CONTENTS

CLEAN
GRAVELS

GRAVELS WITH
FINES

CLEAN SANDS

(LITTLE OR NO FINES)

SANDS WITH
FINES

LIQUID LIMIT
LESS THAN 50

LIQUID LIMIT
GREATER THAN 50

HIGHLY ORGANIC SOILS

GRAVEL
AND

GRAVELLY
SOILS

(APPRECIABLE
AMOUNT OF FINES)

(APPRECIABLE
AMOUNT OF FINES)

(LITTLE OR NO FINES)

FINE
GRAINED

SOILS

SAND
AND

SANDY
SOILS

SILTS
AND

CLAYS

SILTS
AND

CLAYS

MORE THAN 50%
OF MATERIAL IS
LARGER THAN
NO. 200 SIEVE

SIZE

MORE THAN 50%
OF MATERIAL IS
SMALLER THAN
NO. 200 SIEVE

SIZE

MORE THAN 50%
OF COARSE
FRACTION

PASSING ON NO.
4 SIEVE

MORE THAN 50%
OF COARSE
FRACTION

RETAINED ON NO.
4 SIEVE

NOTE:  DUAL SYMBOLS ARE USED TO INDICATE BORDERLINE SOIL CLASSIFICATIONS



NO RECOVERY

Graphic Symbols for Materials and Rock Deposits

CONCRETE
Portland Cement Concrete

BITUMINOUS CONCRETE

CLAYSTONE

COAL
Coal, Anthracite Coal

CONGLOMERATE/BRECCIA
Conglomerate, Breccia

IGNEOUS ROCK
Anorthsite, Basalt, Metabasalt, Diabase
(Gabbro), Gabbro,
Granite/Granodionite, Homfels,
Pegmatite, Rhyolite/Metarhyolite

LIMESTONE
Limestone, Dolomite

METAMORPHIC ROCK
Amphibolite, Gneiss, Marble, Phyllite,
Quartzite, Schist, Serpentinite, Slate

SANDSTONE
Sandstone, Orthoquarzite
(Sandstone)

SHALE

CHERT

SILTSTONE

VOID



 
 
 
 
 

 
 
 

APPENDIX E – DRILL, FIELD AND LAB TESTING PROCEDURES 
 
  



 
 
 
 
 

Drilling and Sampling Procedures 
The soil borings were performed with a truck-mounted rotary head drill rig. Borings were advanced using 3¼-inch inside 
diameter hollow-stem augers. Representative samples were obtained employing split-spoon and thin-wall tube sampling 
procedures in general accordance with ASTM procedures.  
 
Field Tests and Measurements 
Penetration Tests and Split-Barrel Sampling of Soils  

During the sampling procedure, Standard Penetration Tests (SPT) were performed at regular intervals (2½-foot intervals to 10 
feet and 5-foot intervals thereafter) to obtain the standard penetration value (N) of the soil. The results of the standard 
penetration test indicate the relative density and comparative consistency of the soils, and thereby provide a basis for 
estimating the relative strength and compressibility of the soil profile components. The split-barrel sampler provides a soil 
sample for identification purposes and for laboratory tests appropriate for soil obtained from a sampler that may produce large 
shear strain while obtaining the sample. 
 
Thin-Walled (Shelby) Tube Geotechnical Sampling of Soils 

Thin-walled tube samples are utilized to obtain a relatively undisturbed specimen suitable for laboratory tests of structural 
properties or other tests that might be influenced by soil properties. A relatively undisturbed sample is obtained by pressing a 
thin-walled metal tube (typically an outside diameter 3 inches) into the in-situ soil, removing the soil-filled tube, and sealing 
the ends to reduce the soil disturbance or moisture loss. These samples may be utilized in the laboratory to obtain the following 
information or perform the following tests: Unconfined Compressive Strength (qu), Laboratory Determination of Water 
Content, Wet and Dry Density, Percent Saturation, and Atterberg Limits 
 
Water Level Measurements 

Water level observations were attempted during and upon completion of the drilling operation using a 100-foot tape measure. 
The depths of observed water levels in the boreholes are noted on the boring logs presented in the appendix of this report. In 
the borings where water was unable to be observed during the field activities, in relatively impervious soils, the accurate 
determination of the groundwater elevation may not be possible even after several days of observation. Seasonal variations, 
temperature and recent rainfall conditions may influence the levels of the groundwater table and volumes of water will depend 
on the permeability of the soils. 
 
Ground Surface Elevations 

At this time, no site-specific elevations were available to PSI.  
 
Laboratory Testing Program 
In addition to the field exploration, a supplemental laboratory-testing program was conducted to determine additional 
engineering characteristics of the foundation materials necessary in analyzing the behavior of the soils as it relates to the 
construction of the proposed structures. The laboratory testing program is as follows: 
 
Laboratory Determination of Water (Moisture) Content of Soil by Mass 

The water content is a significant index property used in establishing a correlation between soil behavior and its index 
properties. The water content is used in expressing the phase relationship of air, water, and solids in a given volume of material. 
In fine grained cohesive soils, the behavior of a given soil type often depends on its water content. The water content of a soil 
along with its liquid and plastic limits as determined by Atterberg Limit testing, is used to express its relative consistency or 
liquidity index. 
 



 
 
 
 
 

 
Atterberg Limits 

The Atterberg Limits are defined by the liquid limit (LL) and plastic limit (PL) states of a given soil. These limits are used to 
determine the moisture content limits where the soil characteristics changes from behaving more like a fluid on the liquid limit 
end to where the soil behaves more like individual soil particles on the plastic limit end. The liquid limit is often used to indicate 
if a soil is a low or high plasticity soil. The plasticity index (PI) is difference between the liquid limit and the plastic limit. The 
plasticity index is used in conjunction with the liquid limit to assess if the material will behave like a silt or clay. The material 
can also be classified as an organic material by comparing the liquid limit of the natural material to the liquid limit of the sample 
after being oven-dried. 
 
Unconfined Compressive Strength of Cohesive Soil (qu) 

The primary purpose of the unconfined compressive strength test is to obtain the undrained compressive strength of soils 
that possess sufficient cohesion to permit testing in the unconfined state. Unconfined compressive strength (qu) is the 
compressive stress at which an unconfined cylindrical specimen of soil will fail in a simple compression test. In this test 
method, unconfined compressive strength is taken as the maximum load obtained per unit area or the load per unit area 
at 15% axial strain, whichever is obtained first during the performance of a test. For the unconfined compressive strength 
test, the shear strength (su) is calculated to be half of the compressive stress at failure.  
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Policy Statement 
 
The Division of State Parks (DSP) values the preservation of the natural beauty of lands under its 
management and strives to provide for reasonable public and employee safety within developed 
areas by detecting and correcting risks associated with hazardous trees.  The purpose of this 
policy is to describe the expectations for DSP employees, volunteers, contractors, and agents 
regarding inspection, assessment, and tree removal from DSP managed lands. While DSP 
employees are not expected to have the experience or expertise of a trained arborist, the Division 
expects employees to take reasonable steps to detect and correct risks associated with hazardous 
trees located upon DSP managed lands.   
 
No employee, volunteer, contractor, agent, lessee, or licensee of the Department of Natural 
Resources may cut or remove live, downed, or dead trees, shrubs, or other vegetation, or disturb 
rocks, soil, or other natural or cultural features as provided for in 10 CSR 90-2.040, on DSP 
managed lands without permission from the division director. This policy serves as written 
permission from the DSP director to engage in those activities in the specific limited 
circumstances detailed below. 
 
References 
 
Federal Endangered Species Act of 1973 (ESA; 16 U.S.C. § 1531 et seq.) 
253.100, RSMo Removal of timber only on order of record 
577.073, RSMo Damaging state park property-penalties 
10 CSR 90-2.040 Park Property 
Division of State Parks Policy N05: Ecological Stewardship 
Division of State Parks Policy N06: Wild Areas 
Division of State Parks Policy N07: Vegetation Establishment 
Division of State Parks Policy PL03: Project Development Procedures 
Division of State Parks Policy CU05:  Care and Treatment of Cultural Resources 

 
Definitions 
 
Defect: Visible sign that a tree or part of a tree is failing or has the potential to fail, including any 
structural weakness or deformity in the tree's branches, stem, or root system. 
 
Defective tree: Tree with one or more defects. 
 
Developed Areas: Areas within DSP managed lands that are actively maintained by landscaping 
or mowing and/or that offer amenities which attract people to stop or congregate. Examples of 
developed areas include but are not limited to:  campsites, picnic areas, playgrounds, swimming 
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beaches, bathrooms, visitor centers, historic sites, natural and/or cultural landmarks, bulletin 
boards, kiosks, check stations, stores, lodges, and group camps. 
 
Endangered bat species:  Any species of bat that has been listed as endangered by the United 
States Secretary of Interior pursuant to the Federal Endangered Species Act.  As of 2019 these 
include: the gray bat (Myotis grisescens), Indiana bat (Myotis sodalis), and the northern long-
eared bat (Myotis septentrionalis). The two latter species use potential bat roost trees for 
overnight roosts and to raise their young during the summer season. 
 
Failure: Breakage of stems or branches or loss of mechanical support in the root system. Trees 
can fail due to defects or during severe storms. 
 
Hazardous tree:  One or more dead or dying trees, dead parts of live trees, or unstable live trees 
(due to structural defects or other factors) that are within striking distance of people or property 
(a Target) causing the potential to cause property damage, personal injury, or fatality in the event 
of a failure. A Hazardous Tree = a Defective Tree plus a Target. 

Hazard Potential Rating: Priority ranking assigned by DSP staff to a Hazardous Tree when 
performing a tree inspection in Developed Areas for the purpose of determining the appropriate 
action employees should undertake.  Hazard Potential Rating categories are “Low, Moderate, 
and High.” 
 
Imminent: A condition that could cause serious or life-threatening injury or death at any time. 
 
Invasive, exotic tree:  Any tree species that is not native to Missouri, and that is known to invade 
natural environments or displace native trees or vegetation. Examples include: Callary 
(Bradford) Pear, Tree of Heaven, Golden raintree, Chinese elm, Autumn or Russian olive, Non-
native buckthorns, Norway or other Non-Missouri maples. 
 
Known bat maternity tree:  Trees where bat maternity colonies currently reside or have been 
recorded at any time in the past. 
 
Level l Inspection: A visual assessment from a defined perspective (such as, one-sided, ground-
based, vehicular, or from aircraft) of an individual tree or a population of trees, to assess risk to 
specified targets from obvious defects or specified conditions.  
 
Potential bat roost tree: Any tree greater than five inches in diameter at over 10 feet in height, 
limbs greater than five inches in diameter at a 45 degree angle or steeper, which possesses loose, 
scaling, or fissured bark; or is dead with loose, hanging, or sloughing bark, or hollow cavities in 
the trunk or limbs.   
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Severe Storm: A weather condition that produces heavy rain, ice, or snow with strong winds 
when the National Weather Service has issued a storm warning.  
 
Target: People, property, or activities that could be injured, damaged, or disrupted by a tree 
failure.  
 
Twilight bat survey:  The act of observing a potential bat roost tree for at least 30 minutes at 
twilight, preferably assisted by an acoustic bat detector, to determine whether any bats currently 
reside in that tree. The survey should take place for no less than two nights, and upon 
confirmation that no bats currently reside in the tree, the tree may be felled as soon as possible, 
but ideally no later than the day following the last survey.   
 
The policy and procedures for inspection, assessment, and removal of trees or parts of trees 
from DSP managed lands are as follows: 
 
I. Inspections 

 
DSP employees have the responsibility to create and maintain a safe environment for staff and 
visitors while protecting trees and other natural resources. Tree risk management involves the 
process of inspecting, assessing, and correcting tree hazards which may have potential to injure 
people or damage property. DSP employees must mitigate, remove all or part of Hazard Trees, 
move Targets, or shut down Developed Area(s) that pose an imminent safety hazard to people or 
property. When DSP staff feel that they lack the necessary training, experience, or equipment to 
evaluate or remove tree hazards, they should seek out the assistance of qualified arborists, 
naturalists, and other tree removal contractors.  DSP employees are not expected to have the 
experience or expertise of a trained professional arborist. 

 
A. Inspection Expectations:  DSP Facility Managers or their designee shall perform an annual 

Level 1 hazardous tree inspection in each Developed Area located within DSP managed 
lands.  The purpose of a hazardous tree inspection is to detect Hazardous Trees in Developed 
Areas, assess the severity of the Defects and potential impact on Targets, and take corrective 
actions before tree failure occurs.  Employees shall prepare a written or electronic report of 
the hazardous tree inspection. The inspection shall include: 

 
• Documentation of the date of inspection; 
• Identification and evaluation of Hazardous Trees in the Developed Areas; 
• Assignment of a Hazard Potential Rating for each identified Hazardous Tree in a 

Developed Area; 
• Preparation of a corrective action strategy recommendation for all Hazardous Trees 

identified. 
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Facility managers or their designee shall conduct an annual Level 1 hazardous tree inspection of 
all Developed Areas during the period between August 15 and October 31, and should complete 
identified corrective actions no later than the following April 1.  
 
Facility managers or their designee should also conduct hazardous tree inspections of Developed 
Areas as soon as reasonably practicable after a severe storm.  
 
B. Inspection Reports:  Facility managers or their designees are expected to prepare a written or 

electronic report of all hazardous tree inspections conducted, even if no hazard trees are 
identified.  These reports can take the form of a written checklist or electronic data storage 
but should include all information required by the most current inspection report form 
adopted by DSP for this purpose (“Hazardous Tree Inspection Report,” App and form in 
development-to be attached hereto and incorporated by reference).   
 

Completed inspection reports shall be retained by the DSP facility manager. Retaining the forms 
can provide useful information on corrective actions taken and types of defects and associated 
failures. They can also provide useful information to new employees about the long-term 
condition of particular trees and sites (including histories of root disease, fire and storm damage). 

 

II. Hazard Potential Rating 
 

A defective tree is not hazardous unless there is a nearby target that it could hit. The target 
directly influences the hazard potential. Trees near high use areas are more of a risk than those 
near infrequently visited areas, as the probability of a person or property being struck by a tree 
failure is greater. A hazardous tree has one or more defects, which decreases its structural 
integrity and gives it an increased potential for failure. Defects that are visible or detectable 
include but are not limited to:  cracks, decayed wood, weak branch unions, cankers, poor tree 
architecture, root problems, and dead trees or branches.  
 
DSP employees conducting a hazardous tree inspection must assign a Hazard Potential Rating to 
all hazardous trees identified.  The Hazard Potential Rating is an estimate of the likelihood that a 
Target could be impacted by a hazardous tree failure.  This rating is an estimate only and based 
on the subjective observations by staff while performing Level 1 hazard tree inspections. Staff 
should assign a hazard potential rating based on the following criteria:  
 

• High – Extensive damage is expected if failure occurs and serious defects are present or 
the tree is dead.  Probability of impacting a Target is high due to time spent in the area 
(e.g., overnight exposure). Examples include: campsites, lodges, hotels, residences, and 
24-hour visitor service and restroom facilities.  Defective tree or tree parts are of a size to 
cause extensive damage, including serious injury or death.   
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• Moderate –Moderate damage is expected if failure occurs and moderate defects are 
present. Probability of causing bodily injury or property is moderate due to intermittent 
time exposure in the Target Area.  Exposure time considerations include time of day and 
the type of amenities or attractions located in the Target Area.  Examples include: 
moderately used picnic and other day use areas, interpretive sites such as amphitheaters 
and kiosks, roadside attractions, overlooks, information stations, fee booths, high use 
daytime parking areas, and designated trailhead parking areas.  Potential defective tree or 
tree parts are of sufficient size to cause moderate damage.   

• Low – Minor damage is expected if failure occurs and minor defects are present.  
Probability of impacting a Target is low (e.g., momentary exposure only). Examples 
include roads and structures with sporadic occupancy such as storage buildings.  
Defective tree or tree parts are small.   

DSP Employees should consider the following when assigning a Hazard Potential Rating:  

• What is the worst injury a person located under the tree or tree branch will sustain? 
• Size of the hazard tree or tree limb. Is the size of the tree or tree limb of sufficient size to 

cause life threating, moderate, or slight injury? The larger or heavier the tree or limb, the 
more likely it will cause a person to sustain life threating injuries.  

• How great is the fall distance?  The higher the fall distance, the increased likelihood of 
sustaining serious injuries.  
 

Based on the assigned Hazard Potential Rating, employees should take the following corrective 
actions: 

Hazard Potential             Recommendation/Corrective Action  

Low     No Action or Monitor (document and tag or map tree) 
 

Moderate   Monitor (document and tag and map tree) or Mitigate (remove  
defective tree, tree part, or target) 

 
High  Mitigate Immediately (promptly remove defective tree, tree part, or 

target, close target area until mitigation has been completed) 
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III. Corrective Action Options 
 

This section addresses actions which can be taken by employees to reduce the impact to a Target 
from an identified hazardous tree.   Employees are empowered to take any of the following 
corrective actions if the hazard potential rating warrants mitigation.  Employees should 
temporarily or permanently close off a target area to public access with barriers and signage 
whenever appropriate to preserve life safety. 

Five types of corrective action are generally available to reduce tree hazard potential: 
 
1. Target Removal:  In certain situations removal of the target from the area of hazard is the 

easiest and least costly alternative. Moving picnic tables, fire grates, and other easily 
movable items should be considered.  Redirecting the use pattern with barriers and access 
relocation may also be done. However, the number and distribution of tree hazards in some 
public use areas may require permanent closure and relocation of the facilities. 
 

2. Target Closure:  Closure of Target(s) located in a Developed Area.  Target areas shall remain 
closed until the hazard has been eliminated and the target area is safe for general use.   

 
3. Tree Removal:  Tree removal may be necessary to adequately reduce hazard potential. All 

dead trees that could impact a target should be removed. Careful analysis of the hazard 
potential should be made before recommending the removal of live trees, weighing the risks 
involved against the benefits that are provided. If removal of a hazardous tree is 
recommended by a Facility Manager, the requirement to obtain prior approval from the DSP 
Director pursuant to 10 CSR 90-2.040 is waived. 

 
4. Pruning:  Pruning can be an effective method of action when branches, dead tops, or multiple 

tops are the main factors of failure potential. Pruning can reduce failure potential and 
maintain the tree. Two factors influence the hazard potential of branches and tops: their size 
and the amount of use in the target zone below the tree part. When pruning is considered, the 
feasibility of moving or removing the potential target should also be considered. Target 
reduction may be a cost-effective alternative to more expensive pruning when layout of the 
site allows this approach. 

 
5. Specialized Actions:  High value trees with defects, trees which could pose a safety risk to 

DSP staff during tree removal, or when corrective action requires equipment or training 
unavailable to DSP staff may merit special action. Actions of this type may require hiring 
specialized expertise and professional arborist, coordination with the DSP aerial device crew, 
or tree removal contractors to evaluate the potential benefits of treatment and/or to do the 
work. DSP employees are expected to follow all applicable laws in procuring contract labor 
or professional consultation services, including Sections 34.040 to 34.165, RSMo; 1 CSR 40-
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1.050 and 1 CSR 40-1.060, 1 CSR 10-17.040 and 1 CSR 17.050; Executive Orders 04-09, 
05-30, 07-13; the State of Missouri, Office of Administration, Division of Purchasing and 
Materials Management Procurement Manual for Departments; and Department of Natural 
Resources Purchasing Policies 7.06 and 7.06-01. 

 
IV. Bat Survey Requirements 
 
Trees and native forests located upon lands under the management and control of DSP are 
valuable resources protected by state and federal laws, regulations, and policies. Trees and intact 
forest or woodland ecosystems contribute ecologically and aesthetically to DSP’s landscape 
preservation and outdoor recreation mission. These resources also support birds, wildlife, and 
species of conservation concern, including endangered bats. Employees should protect all trees 
located upon property managed by DSP; but certain management and safety practices necessarily 
require that tree(s) must be trimmed, limbed, or removed under certain circumstances.  
 
It is DSP policy that known bat maternity trees shall be protected, except for the most extreme 
emergencies where no alternatives exist.  DSP employees shall consult with the U.S. Fish and 
Wildlife Service’s Columbia Ecological Services Office prior to removal of any known bat 
maternity tree unless a hazardous tree has been assigned a High Hazard Potential Rating and 
failure is imminent.   

  
A. Summer Months:  During June and July, a minimum two-night twilight bat survey is required 

before limbing or trimming potential bat roost trees. If from April 1 through October 31, DSP 
staff determine that a potential bat roost tree must be felled, rather than limbed or trimmed, 
then a minimum two-night twilight bat survey is required. DSP staff are encouraged to defer 
felling potential bat roost trees until the period between November 1 to March 31, if at all 
possible. A twilight bat survey is not needed for individual branches of trees smaller than 4” 
in diameter or branches larger than 4” that do not harbor cavities or sloughing bark suitable 
for bats to roost beneath or within. 

 
B. New Construction:  DSP staff, volunteers, contractors, agents, lessees, and licensees should 

plan tree removal for new construction to occur in the winter season from November 1 
through March 31. Any tree clearing for new construction occurring outside of that window, 
at a minimum, requires a two-night twilight bat survey. DSP Policy PL03: Project 
Development Procedures requires approved Natural Resource Clearance for construction 
projects, including tree removal and forest clearing for those projects.    

 
C. High Risk Hazard Trees:  Hazardous tree pruning or removal in Developed Areas should be 

completed during the period from November 1 to March 31 whenever possible. If potential 
bat roost trees must be limbed or felled between the dates of April 1 through October 31, then 
the felling must be preceded by a minimum two-night twilight bat survey to confirm that no 
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bats are present. In cases of Hazardous Trees which have been assigned a High Hazard 
Potential and pose a risk of imminent failure where the hazardous tree must be removed in 
less than two days because no other corrective action is available (Refer to Section III. 
“Corrective Action Options”), the survey requirement may be waived.  Any such waiver 
decision and action shall be documented by e-mail report to the facility manager’s Regional 
Director and the director of the Natural Resource Management Program.  

 
D. Low to Moderate Risk Hazard Trees:  DSP staff, volunteers, contractors, and agents may 

engage in low to moderate risk hazard tree felling (generally Hazardous Tree Rating Score of 
5 or below) for maintenance around buildings, in campgrounds, along roadways and utility 
corridors, and in Developed Areas in winter, from November 1 through March 31. If work 
must be done to potential bat roost trees during summer, it must be limited to limbing and 
trimming, with felling deferred until November 1 through March 1. If the facility manager 
determines that felling the entire potential bat roost tree is essential and cannot be deferred, 
then a Natural Resource Clearance must be submitted and a minimum two-night twilight bat 
survey is required.  

 
E. Trail Maintenance:  Routine trail maintenance to trim brush and remove tree obstructions 

may take place at any time of year. However, between April 1 and October 31, all felling or 
limbing of potential bat roost trees that cannot be deferred to wintertime must be preceded by 
two or more twilight bat surveys. Limbing or felling potential bat roost trees during June and 
July (when newborn bats may be present) must be avoided, and felling of known bat 
maternity trees at any time of year requires consultation with the U.S. Fish and Wildlife 
Service and an approved Natural Resource Clearance. Additional provisions apply to tree 
removals in Wild Areas, as addressed in DSP Policy N06: Wild Areas. 

 
F. Natural Resource Stewardship and ecosystem restoration projects where tree removal is 

established through Natural Resource Management Plans, Natural Area nominations and 
Ecological Stewardship Management Plans, no further approval or Natural Resource 
Clearance is required for tree removal. However, DSP staff must adhere to the most current 
procedures to protect endangered bats, and no known maternity tree may be removed without 
consulting the U.S. Fish and Wildlife Service and obtaining an approved Natural Resource 
Clearance. Furthermore, any potential roost trees targeted for culling for restoration activities 
will be subject to girdling or hack-and-squirt in lieu of felling, in order to avoid potential 
negative impacts to resident bats throughout the April 1 through October 31 period. 

  
G. Prescribed fire may take place according to approved burn plans. Trees including potential 

roost or maternity trees may be felled where deemed essential for fire containment along the 
control lines, but felling should be minimized by using alternate techniques as feasible and 
only occur from November 1 through March 31. The burn plan should note and include 
provisions to protect known bat maternity trees.   
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H. DSP values the preservation of viewsheds to enhance visitor experience on DSP managed 

lands.  Overlooks, designated scenic view points, and other locations which have been 
developed for the purpose of providing visitors with open vistas shall be maintained as 
needed to ensure viewsheds are preserved. If potential bat trees are involved, the 
maintenance must take place between the dates of November 1 through March 31 or be 
preceded by a two-night twilight bat survey. 

 
I. Invasive exotic trees may be removed at any time. Per DSP Policy N07: Vegetation 

Establishment, trees that are not native to Missouri or the park or site’s local region or 
historic features also may be removed.  A minimum two-night twilight bat survey is required 
for potential bat roost trees if they cannot be felled from November 1 through March 31. 

 
J. Thorn trees (e.g., honey locust) deemed hazardous to the public may be removed from 

campgrounds or developed public-use areas at the discretion of the facility manager, but 
potential bat roost trees may only be felled from November 1 through March 31.  

 
K. Volunteers, contractors, agents, lessees, and licensees of the Department, must follow the 

requirements of this policy. Prior natural and cultural resource clearances are required prior 
to any project conducted on property under DSP management.  All tree removals must be 
conducted in the winter season if possible; or be preceded by twilight bat surveys. 

 
L. For easements and rights-of-way across property under the DSP management, DSP staff 

should encourage the holder of the easement or right-of-way to avoid herbicides, avoid use 
during wet periods to prevent ruts and minimize soil compaction, and to conduct twilight bat 
surveys if limbing or trimming potential bat roost trees during June and July, unless this 
would conflict with the terms of the granted easement or right-of-way.    

 
IV. Additional Considerations for Tree Removal from DSP managed lands 

 
A.  Timber Sales:  No timber from DSP managed lands shall be sold or converted into lumber or 

building material, except upon the express order of the Director of the Department of Natural 
Resources or his or her designee, as required by Section 253.100, RSMo.  This includes 
salvage sale of dead or dying trees.  All timber sales must comply with the provisions of 
Missouri Department of Natural Resources Administrative Policy 7.04-01, State Property 
Accountability (Fixed Asset) Disposal Procedures; Section 34.140, RSMo; and the Office of 
Administration, Division of General Services, Missouri State Agency for Surplus Property, 
State Surplus Property Policies and Procedures. 

 
B. Natural and Wild Areas:  No trees may be felled, and no destruction to the soil or vegetation 

in undeveloped natural forest areas, Missouri Natural Areas, State Park Wild Areas, State 
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Park Ecological Stewardship Areas, or other native ecosystems may occur without prior 
Natural Resource Clearance from the DSP’s Natural Resource Management Program.   
Additional provisions apply to trees and forests within State Park Wild Areas (see DSP 
Policy N06: Wild Areas). 

 
C. Cultural Resource Considerations:  Any ground disturbance that could affect cultural or 

archeological resources, such as root ball removal, hauling or dragging tree parts, or vehicle 
access, requires prior Cultural Resource Clearance from the Cultural Resource Management 
Program.  

 
Attachments 
Hazardous Tree Inspection Report (pending) 


	PROJECT NUMBER: 
	CONTRACT ID: 
	ITEM DESCRIPTION: 
	BID ITEM NUMBER: 
	INVOICE NUMBER: 
	QUANTITY: 
	DATE RECEIVED: 
	BILL OF LADING No: 
	MATERIAL SOURCE: 
	MATERIAL DESCRIPTION: 
	UNKNOWN MATERIAL ORIGIN: 
	Company Name and Address: 
	NAME: 
	TITLE: 
	DATE: 


