
SECTION 00100 – INVITATION FOR BID 
3/05 

1 

 

STATE of  MISSOURI
_________________________________________ 

OFFICE of ADMINISTRATION
Facilities Management, Design and Construction

______________________________________________ 

Designed By: OA-FMDC Project Design Unit 
301 West High Street, Room 780 
Jefferson City, MO 65101 

Date Issued: June 6, 2025 

Project No.: O2513-01 

Replace Roofs 

Multiple Sites and Assets 

St. Louis Region 

St Louis, Missouri

PROJECT MANUAL 



000107 - 1 Professional Seals and Certifications 
O2513-01-Replace Roof Systems 
Multiple Sites and Assets St. Louis Region 

SECTION 000107 - PROFESSIONAL SEALS AND CERTIFICATIONS 

PROJECT TITLE: REPLACE ROOFS 
MULTIPLE SITES AND ASSETS, ST. LOUIS REGION 

PROJECT LOCATION:  JENNINGS STATE OFFICE BUILING 
NORTH ST. LOUIS COUNTY SERVICE CENTER 
KEATHLEY STATE OFFICE BUILDING 
ST. LOUIS, MISSOURI 

PROJECT NUMBER: O2513-01 

The following design professionals have signed and sealed the original plans and specifications for this project, 
which are on file with the Division of Facilities Management, Design and Construction: 

END OF SECTION 000107 

Project Manual Divisions 1, 2, and 7

Brad M. Schaefer - Architect
MO# A-2009027294

6/6/25



TABLE OF CONTENTS 000110-1 

TABLE OF CONTENTS 
SECTION TITLE NUMBER OF PAGES 

DIVISION 00 – PROCUREMENT AND CONTRACTING INFORMATION 

000000   INTRODUCTORY INFORMATION 
000101 Project Manual Cover 1 
000107 Professional Seals and Certifications 1 
000110 Table of Contents  2 
000115 List of Drawings  1 

001116 INVITATION FOR BID (IFB) 1 

002113 INSTRUCTIONS TO BIDDERS 7 

NOTICE TO BIDDERS 

The following procurement forms can be found on our website at: 
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans 

and shall be submitted with your bid to FMDCBids@oa.mo.gov 

004000 PROCUREMENT FORMS & SUPPLEMENTS 
004113 Bid Form * 
004322 Unit Prices Form  * 
004323 Supplement A – Cost Breakdown  * 
004336 Proposed Subcontractors Form * 
004337 MBE/WBE/SDVE Compliance Evaluation Form * 
004338 MBE/WBE/SDVE Eligibility Determination  * 

Form for Joint Ventures 
004339 MBE/WBE/SDVE Good Faith Effort (GFE)  * 

Determination Forms 
004340 SDVE Business Form * 
004541 Affidavit of Work Authorization  * 
004545 Anti-Discrimination Against Israel Act Certification form * 

005000 CONTRACTING FORMS AND SUPPLEMENTS 
005213  Construction Contract 3 

006000 PROJECT FORMS 
006113 Performance and Payment Bond 2 
006325 Product Substitution Request 2 
006519.16 Final Receipt of Payment and Release Form  1 
006519.18 MBE/WBE/SDVE Progress Report  2 
006519.21 Affidavit of Compliance with Prevailing Wage Law 1 

007000 CONDITIONS OF THE CONTRACT 
007213 General Conditions    20 
007300 Supplementary Conditions  1 
007346 Wage Rate – St. Louis County 4 
007346 Wage Rate – St. Louis City 4 

DIVISION 1 - GENERAL REQUIREMENTS 
011000 Summary of Work 2 
012100 Allowances 2 
012600 Contract Modification Procedures  2 
013100 Coordination 3 
013115 Project Management Communications 3 
013200 Schedules – Bar Chart 4 
013300 Submittals 4 
013513.10 Site Security and Health Requirements (OA)  6 
015000  Construction Facilities and Temporary Controls 4 
017400  Cleaning 2 

https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
mailto:FMDCBids@oa.mo.gov


 

TABLE OF CONTENTS 000110-2 

 
 
 
 

TECHNICAL SPECIFICATIONS INDEX: 

DIVISION 2 – EXISTING CONDITIONS 
024119 Selective Demolition 3 
 
DIVISION 7 – THERMAL AND MOISTURE PROTECTION 
075423 Thermoplastic Poyelefin (TPO) Roofing 8 
079200 Joint Sealants 3 

APPENDIX A – ROOFING INSTALLER’S WARRANTY 2 

END OF SECTION 000110 



LIST OF DRAWINGS 000115 - 1 
O2513-01-Replace Roof Systems 
Multiple Sites and Assets St. Louis Region 
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY 

A. This Section provides a comprehensive list of the drawings that comprise the Bid
Documents for this project.

PART 2 - PRODUCTS (NOT APPLICABLE) 

PART 3 - EXECUTION 

3.1 LIST OF DRAWINGS 

A. The following list of drawings is a part of the Bid Documents:
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SECTION 001116 - INVITATION FOR BID 

1.0 OWNER: 
A.   The State of Missouri 

Office of Administration,  
Division of Facilities Management, Design and Construction 
Jefferson City, Missouri 

2.0 PROJECT TITLE AND NUMBER: 
A. Replace Roofs, Multiple Sites and Assets 
 St. Louis Region 
 St Louis, Missouri 

Project No.: O2513-01 

3.0 BIDS WILL BE RECEIVED: 

A. Until: 1:30 PM, September 9, 2025       

B.   Only electronic bids sent to FMDCBids@oa.mo.gov shall be accepted: (See Instructions to Bidders for further detail)  

4.0 DESCRIPTION: 

 A. Scope:       The project includes roof replacements at multiple sites in the St. Louis Region.  

   Project sites include:  Jennings State Office Building at 8501 Locus and Hunt Street. Jennings, Missouri; North St. Louis 
County Service Center at 4040 7 Hills Drive, Florissant, Missouri; and Keathley State Office Building at 3101 Choteau Avenue, 
St. Louis, Missouri. 

B.  MBE/WBE/SDVE Goals: MBE 10%, WBE 10%, and SDVE 3%.  NOTE:  Only MBE/WBE firms certified by the State of Missouri 
Office of Equal Opportunity as of the date of bid opening, or SDVE(s) meeting the requirements of Section 34.074, RSMo and 1 
CSR 30-5.010, can be used to satisfy the MBE/WBE/SDVE participation goals for this project. 

5.0 PRE-BID MEETING:  

A. Place/Time: 10:30 AM, August 18, 2025, at the Keathley State Office Building, 3101 Chouteau Avenue, St. Louis, MO  63013 

B.  Access to State of Missouri property requires presentation of a photo ID by all persons. 

6.0 HOW TO GET PLANS & SPECIFICATIONS: 
A. View Only Electronic bid sets are available at no cost or paper bid sets for a deposit of $100.00 from American Document Solutions 

(ADS). MAKE CHECKS PAYABLE TO: American Document Solutions.  Mail to: American Document Solutions, 1400 Forum Blvd., 
Suite 7A, Columbia, Missouri 65203.  Phone 573-446-7768, Fax 573-355-5433, https://www.adsplanroom.net.  NOTE:  Prime contractors 
will be allowed a maximum of two bid sets at the deposit rate shown above.  Other requesters will be allowed only one bid set at this rate.  
Additional bid sets or parts thereof may be obtained by any bidder at the cost of printing and shipping by request to American Document 
Solutions at the address shown above.  Bidder must secure at least one bid set to become a planholder. 

B. Refunds: Return plans and specifications in unmarked condition within 15 working days of bid opening to American Document 
Solutions, 1400 Forum Blvd., Suite 7A, Columbia, Missouri 65203. Phone 573-446-7768, Fax 573-355-5433.  Deposits for plans not 
returned within 15 working days shall be forfeited. 

C.   Information for upcoming bids, including downloadable plans, specifications, Invitation for Bid, bid tabulation, award, addenda, and  
 access to the ADS planholders list, is available on the Division of Facilities Management, Design and Construction’s web site:  

https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans. 

7.0 POINT OF CONTACT: 

          A.  Designer:  Office of Administration, Division of Facilities Management, Design & Construction, Brad Schaefer, 573-526-0136,  
                email: brad.schaefer@oa.mo.gov  

B.  Project Manager:  Sandra Walther, 573-257-7322, email: sandra.walther@oa.mo.gov  
8.0 GENERAL INFORMATION: 

A. The State reserves the right to reject any and all bids and to waive all informalities in bids.  No bid may be withdrawn for a period of 20 
working days subsequent to the specified bid opening time. The contractor shall pay not less than the prevailing hourly rate of wages for 
work of a similar character in the locality in which the work is performed, as determined by the Missouri Department of Labor and 
Industrial Relations and as set out in the detailed plans and specifications. 

B.  Bid results will be available at https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans after it is verified that at least one 
bid is awardable and affordable. 

  
 
 
 

mailto:FMDCBids@oa.mo.gov
https://www.adsplanroom.net/
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
mailto:brad.schaefer@oa.mo.gov
mailto:sandra.walther@oa.mo.gov
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SECTION 002113 – INSTRUCTIONS TO BIDDERS  

1.0 - SPECIAL NOTICE TO BIDDERS  

A. If awarded a contract, the Bidder’s employees, and the employees of all subcontractors, who perform 
the work on the project must adhere to requirements in Section 013513 – Site Security and Health 
Requirements as applicable per Agency.  

B. The Bidder’s prices shall include all city, state, and federal sales, excise, and similar taxes that may 
lawfully be assessed in connection with the performance of work, and the purchased of materials to be 
incorporated in the work.  THIS PROJECT IS NOT TAX EXEMPT. 

2.0 - BID DOCUMENTS  

A. The number of sets obtainable by one (1) party may be limited in accordance with available supply. 

B. For the convenience of contractors, subcontractors and suppliers, bidding documents are available on 
the Owner’s website at  https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans. 

3.0 - BIDDERS' OBLIGATIONS  

A. Bidders must carefully examine the entire site of the work and shall make all reasonable and necessary 
investigations to inform themselves thoroughly as to the facilities available as well as to all the 
difficulties involved in the completion of all work in accordance with the specifications and the plans.  
Bidders are required to examine all maps, plans and data mentioned in the specifications.  No plea of 
ignorance concerning observable existing conditions or difficulties that may be encountered in the 
execution of the work under this contract will be accepted as an excuse for any failure or omission on 
the part of the successful Bidder (contractor) to fulfill every detail of the requirements of the contract, 
nor accepted as a basis for any claims for extra compensation or time extension. 

B. Under no circumstances will Bidders give their plans and specifications to other Bidders.  It is highly 
encouraged, but not required, that all Bidders be on the official planholders list to receive project updates 
including but not limited to any addenda that are issued during the bidding process.  

4.0 - INTERPRETATIONS  

A. No Bidder shall be entitled to rely on oral or written representations from any person as to the meaning 
of the plans and specifications or the acceptability of alternate products, materials, form or type of 
construction. 

B. Bidders shall make all requests for interpretations in writing and submit all requests to the Project 
Designer and Project Manager identified in Section 007300 – Supplementary Conditions with all 
necessary supporting documentation no less than five (5) working days before opening of bids.  
Responses to requests for interpretation will be issued via a written addendum and will be sent as 
promptly as is practicable to all official planholders and posted on the Owner’s website.  All such 
addenda shall become part of the bid and contract documents. 

C. Bidders shall make all requests for an “Acceptable Substitution” on the Section 006325 Substitution 
Request Form. The request shall be emailed to the Project Designer and Project Manager identified in 
Section 007300 – Supplementary Conditions no less than five (5) working days before opening of bids. 
Responses to requests for substitutions will be issued via a written addendum and will be sent as 
promptly as is practicable to all official planholders and posted on the Owner’s website. All such 
addenda shall become part of the bid and contract documents.   

D. An “Acceptable Substitution” requested after the award of bid will only be approved if proven to the 
satisfaction of the Owner and the Designer that the product is acceptable in design, strength, durability, 
usefulness, and convenience for the purpose intended.  Approval of the substitution after award is at the 
sole discretion of the Owner and all requests of this nature must be submitted in accordance with Article 
3.1 of the General Conditions. 

https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
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5.0 - BIDS AND BIDDING PROCEDURE  

A. Bidders shall submit all submission forms and accompanying documents listed in Section 004113 – Bid 
Form, Article 5.0, Attachments to Bid by the stated time on the bid documents or the bid will be rejected 
for being non-responsive. 

B. Depending on the specific project requirements, the following is a GENERIC list of all possible bid 
forms that may be due with bid submittals.  Bidders must verify each specific project’s requirements in 
Section 004113 to ensure they have provided all the required documentation with their submission.   

Bid Submittal – due before stated date and time of bid opening (see IFB):  
004113  Bid Form (all pages are always required)  
004322  Unit Prices Form  
004336  Proposed Subcontractors Form  
004337  MBE/WBE/SDVE Compliance Evaluation Form  
004338  MBE/WBE/SDVE Eligibility Determination for Joint Ventures  
004339  MBE/WBE/SDVE GFE Determination  
004340  SDVE Business Form  
004541  
004545 

Affidavit of Work Authorization  
Anti-Discrimination Against Israel Act Certification form 

  
C. The Bidder shall submit its bid on the forms provided by the Owner in the same file format (PDF) with 

each space fully and properly completed, typewritten or legibly printed, including all amounts required 
for alternate bids, unit prices, cost accounting data, etc.  The Owner will reject bids that are not on the 
Owner’s forms or that do not contain all requested information. All forms can be found on the Owner’s 
website at  https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans and shall be 
submitted with your bid to FMDCBids@oa.mo.gov.  

D. All bids shall be submitted without additional terms and conditions, modifications, or reservations.  The 
completed forms should not include interlineations, alterations, or erasures. Bids not in compliance with 
the requirements of this paragraph will be rejected as non-responsive. 

E. All bids shall be accompanied by a bid bond executed by the bidder and a duly authorized surety 
company, certified check, cashier's check or bank draft made payable to the Division of Facilities 
Management, Design and Construction, State of Missouri, in the amount indicated in the bid documents 
in Section 004113. Failure of the Bidder to submit the duly authorized bid bond or the full amount 
required shall be sufficient cause to reject his bid.  The Bidder agrees that the proceeds of the check, 
draft, or bond shall become the property of the State of Missouri, if for any reason the Bidder withdraws 
his bid after bid closing or if the Bidder, within ten (10) working days after notification of award, refuses  
or is unable to 1) execute the tendered contract, 2) provide an acceptable performance and payment 
bond, or 3) provide evidence of required insurance coverage. 

F. The bid bond check or draft submitted by the successful Bidder will be returned after the receipt of an 
acceptable performance and payment bond and execution of the formal contract.  Checks or drafts of 
all other Bidders will be returned within a reasonable time after it is determined that the bid represented 
by same will receive no further consideration by the State of Missouri.   

6.0 - SIGNING OF BIDS  

A. A bid should contain the full and correct legal name of the Bidder. If the Bidder is an entity registered 
with the Missouri Secretary of State, the Bidder’s name on the bid form should appear as shown in the 
Secretary of State’s records. If the Bidder is an entity organized in a state other than Missouri, the 
Bidder must provide a Certificate of Authority to do business in the State of Missouri. 

B. If the successful Bidder is doing business in the State of Missouri under a fictitious name, the Bidder 
shall furnish to Owner, attached to the Bid Form, a properly certified copy of the certificate of 
Registration of Fictitious Name from the State of Missouri, and such certificate shall remain on file 
with the Owner. 

C. A bid from an individual shall be signed as noted on the Bid Form. 

D. A bid from a partnership or joint venture shall require only one signature of a partner, an officer of the 
joint venture authorized to bind the venture, or an attorney-in-fact.  If the bid is signed by an officer of 

https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
mailto:FMDCBids@oa.mo.gov
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a joint venture or an attorney-in-fact, a document evidencing the individual's authority to execute 
contracts should be included with the bid form. 

E. A bid from a limited liability company (LLC) shall be signed by a manager or a managing member of 
the LLC. 

F. A bid from a corporation shall have the correct corporate name thereon and the signature of an 
authorized officer of the corporation.  Title of office held by the person signing for the corporation shall 
appear, along with typed name of said individual and the corporate license number shall be provided. 
In addition, for corporate proposals, the President or Vice-President listed per the current filing with 
the Missouri Secretary of State should sign as the Bidder.  If the signatory is other than the corporate 
president or vice president, the bidder must provide satisfactory evidence that the signatory has the legal 
authority to bind the corporation. 

7.0 - RECEIVING BID SUBMITTALS  

A. It is the Bidder’s sole responsibility to ensure receipt of the bid submittals by Owner on or before the 
date and time specified in the Invitation for Bid or as modified via written addenda.  Bids received after 
the date and time specified will not be considered by the Owner. 

B. All bids shall be received via email at FMDCBids@oa.mo.gov and bids received by the Owner through 
any other means, including hard copies, will not be considered, and will be discarded by the Owner 
unopened. 

8.0 - MODIFICATION AND WITHDRAWAL OF BIDS  

A. Bidder may withdraw a bid at any time prior to the scheduled closing time for receipt of bids, but no 
bidder may withdraw his bid for a period of twenty (20) working days after the scheduled closing time 
for receipt of bids. 

B. Bidder may modify a bid until the scheduled closing time by sending a revised bid to 
FMDCBids@oa.mo.gov with a note in the subject line and body of the email that it is a revised bid.  
All revised bids must be submitted to FMDCBids@oa.mo.gov, revised bids sent any other way will not 
be considered. 

9.0 - AWARD OF CONTRACT  

A. The Owner reserves the right to reject any and/or all bids and further to waive all informalities in 
bidding when deemed in the best interest of the State of Missouri. 

B. The Owner reserves the right to let other contracts in connection with the work including, but not 
limited to, contracts for the furnishing and installation of furniture, equipment, machinery, appliances 
and other apparatuses. 

C. The Owner will award a contract to the lowest, responsive, and responsible Bidder in accordance with 
Section 8.250, RSMo.  No contract will be awarded to any Bidder who has had a contract with the 
Owner terminated within the preceding twelve months for material breach of contract or who has been 
suspended or debarred by the Owner.  

D. Award of alternates, if any, will be made in numerical order unless all bids received are such that the 
order of acceptance of alternates does not affect the determination of the lowest, responsive, responsible 
bidder. 

E. No award shall be considered binding upon the Owner until the written contract has been properly 
executed and the following documentation has been provided: 1) performance and payment bond 
consistent with Article 6.1 of the General Conditions; 2) proof of the required insurance coverage; 3) 
an executed Section 004541 - Affidavit of Work Authorization form; and 4) documentation evidence 
enrollment and participation in a federal work authorization program.  

F. Failure to execute and return the contract and associated documents within the prescribed period shall 
be treated, at the option of the Owner, as a breach of Bidder's obligation and the Owner shall be under 
no further obligation to Bidder. 

G. Transient employers subject to Sections 285.230 and 285.234, RSMo, (out-of-state employers who 
temporarily transact any business in the State of Missouri) may be required to file a bond with the 

mailto:FMDCBids@oa.mo.gov
mailto:FMDCBids@oa.mo.gov
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Missouri Department of Revenue.  No contract will be awarded by the Owner unless the successful 
Bidder certifies that he has complied with all applicable provisions of Section 285.230-234. 

H. Sections 285.525 and 285.530, RSMo, require business entities to enroll and participate in a federal 
work authorization program in order to be eligible to receive award of any state contract in excess of 
$5,000. Bidders should submit with their bid an Affidavit of Work Authorization (Section 004541) 
along with appropriate documentation evidencing such enrollment and participation.  Bidders must also 
submit an E-Verify Memorandum before the Owner may award a contract to the Bidder.  Information 
regarding a E-Verify is located at https://www.e-verify.gov/employers/enrolling-in-e-verify. The 
contractor shall be responsible for ensuring that all subcontractors and suppliers associated with this 
contract enroll in E-Verify. 

I. The successful Bidder must be registered in MissouriBUYS powered by MOVERS  at 
https://missouribuys.mo.gov/supplier-registration# as an approved vendor prior to being issued a 
contract.  

10.0 - CONTRACT SECURITY  

A. The successful Bidder shall furnish a performance/payment bond as set forth in General Conditions 
Article 6.1 prior to the State executing the contract and issuing a notice to proceed. 
 

11.0 - LIST OF SUBCONTRACTORS  

A. If required by “Section 004113 – Bid Form,” each Bidder must submit as part of their bid a list of 
subcontractors to be used in performing the work (Section 004336). The list must specify the name of the 
single designated subcontractor, manufacturer, or suppliers for each category of work listed in “Section 
004336 - Proposed Subcontractors Form.”  If work within a category will be performed by more than one 
subcontractor, the bidder must provide the name of each subcontractor and specify the exact portion of 
the work to be done by each.  If the Bidder intends to perform any of the designated subcontract work 
with the use of his own employees, the Bidder shall make that fact clear, by listing his own firm for the 
subject category.  If any category of work is left vacant or if more than one subcontractor is listed 
for any category without designating the portion of work to be performed by each, the bid shall be 
rejected. 

12.0 - WORKING DAYS  

A.  Contract duration time is stated in working days and will use the following definition in determining the 
actual calendar date for contract completion: 

1. Working days are defined as all calendar days except Saturdays, Sundays and the following State of 
Missouri observed holidays:  New Year’s Day, Martin Luther King, Jr. Day, Lincoln Day, 
Washington’s Birthday, Truman Day, Memorial Day, Juneteenth, Independence Day, Labor Day, 
Columbus Day, Veterans Day, Thanksgiving Day and Christmas Day. 

13.0 - AMERICAN AND MISSOURI - MADE PRODUCTS AND FIRMS  

A. By signing the bid form and submitting a bid on this project, the Bidder certifies that it will use 
American and Missouri products as set forth in Article 1.7 of the General Conditions. Bidders are 
advised to review those requirements carefully prior to bidding. 

B. A preference shall be given to Missouri firms, corporations or individuals, or firms, corporations or 
individuals that maintain Missouri offices or places of business, when the quality of performance 
promised is equal or better and the price quoted is the same or less. 

C. Pursuant to Section 34.076, RSMo, a contractor or Bidder domiciled outside the boundaries of the State 
of Missouri shall be required, in order to be successful, to submit a bid the same percent less than the 
lowest bid submitted by a responsible contractor or Bidder domiciled in Missouri as would be required 
for such a Missouri domiciled contractor or Bidder to succeed over the bidding contractor or Bidder 
domiciled outside Missouri on a like contract or bid being let in the Bidder’s domiciliary state and, 
further, the contractor or Bidder domiciled outside the boundaries of Missouri shall be required to 
submit an audited financial statement as would be required of a Missouri domiciled contractor or Bidder 
on a like contract or bid being let in the domiciliary state of that contractor or Bidder. 

https://www.e-verify.gov/employers/enrolling-in-e-verify
https://missouribuys.mo.gov/supplier-registration
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14.0 – ANTI-DISCRIMINATION AGAINST ISRAEL ACT CERTIFICATION: 

A.  If the Bidder meets the section 34.600, RSMo., definition of a “company” and the Bidder has ten or 
more employees, the Bidder must certify in writing that the Bidder is not currently engaged in a boycott 
of goods or services from the State of Israel and shall not engage in a boycott of goods or services from 
the State of Israel, if awarded a contract, for the duration of the contract. The Bidder is required to 
complete and submit the applicable portion of Section 004545 - Anti-Discrimination Against Israel Act 
Certification with its Bid Form. The applicable portion of the exhibit must be submitted prior to 
execution of a contract by the Owner and issuance of Notice to Proceed.  

15.0 - MBE/WBE/SDVE INSTRUCTIONS  

A.  Definitions: 

1.  “MBE” means a Minority Business Enterprise. 

2.  “MINORITY” has the same meaning as set forth in 1 C.S.R. 10-17.010. 

3.  “MINORITY BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,  
RSMo. 

4.  “WBE” means a Women’s Business Enterprise. 

5.  “WOMEN’S BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,  
RSMo. 

6.  “SDVE” means a Service-Disabled Veterans Enterprise. 

7.  “SERVICE-DISABLED VETERAN” has the same meaning as set forth in section 34.074, RSMo. 

8.  “SERVICE-DISABLED VETERAN ENTERPRISE” has the same meaning as “Service-Disabled 
Veteran Business” set forth in section 34.074, RSMo. 

B. MBE/WBE/SDVE General Requirements: 

1. For all bids greater than $100,000, the Bidder shall obtain MBE, WBE and SDVE participation in an 
amount equal to or greater than the percentage goals set forth in the Invitation for Bid and the Bid 
Form, unless the Bidder is granted a Good Faith Effort waiver by the Director of the Division, as set 
forth below. If the Bidder does not meet the MBE, WBE and SDVE goals, or make a good faith effort 
to do so, the Bidder shall be nonresponsive, and its bid shall be rejected. 

2. The Bidder should submit with its bid all the information requested in the MBE/WBE/SDVE 
Compliance Evaluation Form for every MBE, WBE, or SDVE subcontractor or material supplier the 
Bidder intends to use for the contract work. The Bidder is required to submit all MBE/WBE/SDVE 
documentation before the stated time and date set forth in the Invitation for Bid. If the Bidder fails to 
provide such information by the specified date and time, the Owner shall reject the bid.  

3. The Director reserves the right to request additional information from a Bidder to clarify the Bidder’s 
proposed MBE, WBE, and/or SDVE participation. The Bidder shall submit the clarifying information 
requested by the Owner within two (2) working days of receiving the request for clarification. 

4. Pursuant to section 34.074, RSMo, a Prime Bidder that qualifies as an SDVE shall receive a three-
percentage point bonus preference in the contract award evaluation process. The bonus preference will 
be calculated and applied by reducing the bid amount of the eligible SDVE by three percent of the 
apparent low responsive Bidder’s bid.  Based on this calculation, if the eligible SDVE’s evaluation is 
less than the apparent low responsive Bidder’s bid, the eligible SDVE’s bid will become the apparent 
low responsive bid. This reduction is for evaluation purposes only and will have no impact on the 
actual amount(s) of the bid or the amount(s) of any contract awarded. In order to be eligible for the 
SDVE preference, the Bidder must complete and submit with its bid the Missouri Service-Disabled 
Veteran Business Form, and any information required by the form.   

C. Computation of MBE/WBE/SDVE Goal Participation: 

1. A Bidder who is a MBE, WBE, or SDVE may count 100% of the contract towards the MBE, WBE 
or SDVE goal, less any amounts awarded to another MBE, WBE or SDVE. (NOTE: a MBE firm 
that bids as general contractor must obtain WBE and SDVE participation; a WBE firm that bids as 
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a general contractor must obtain MBE and SDVE participation; and a SDVE firm that bids as general 
contractor must obtain MBE and WBE participation.) For the remaining contract amount to be 
counted towards the MBE, WBE or SDVE goal, the Bidder must complete the MBE/WBE/SDVE 
Compliance Evaluation Form (Section 004337) identifying itself as an MBE, WBE or SDVE. 

2. The total dollar value of the work granted to a certified MBE, WBE or SDVE by the Bidder shall 
be counted towards the applicable goal. 

3. Expenditures for materials and supplies obtained from a certified MBE, WBE, or SDVE supplier or 
manufacturer may be counted towards the MBE, WBE and SDVE goals, if the MBE, WBE, or 
SDVE assumes the actual and contractual responsibility for the provision of the materials and 
supplies. 

4. The total dollar value of the work granted to a second or subsequent tier subcontractor or a supplier 
may be counted towards a Bidder’s MBE, WBE and SDVE goals, if the MBE, WBE, or SDVE 
properly assumes the actual and contractual responsibility for the work. 

5. The total dollar value of work granted to a certified joint venture equal to the percentage of the 
ownership and control of the MBE, WBE, or SDVE partner in the joint venture may be counted 
towards the MBE/WBE/SDVE goals. 

6. Only expenditures to a MBE, WBE, or SDVE that performs a commercially useful function in the 
work may be counted towards the MBE, WBE and SDVE goals. A MBE, WBE, or SDVE performs 
a commercially useful function when it is responsible for executing a distinct element of the work 
and carrying out its responsibilities by performing, managing and supervising the work or providing 
supplies or manufactured materials. 

D. Certification of MBE/WBE/SDVE Subcontractors: 

1. In order to be counted towards the goals, an MBE or WBE must be certified by the State of Missouri 
Office of Equal Opportunity and an SDVE must be certified by the State of Missouri, Office of 
Equal Opportunity or by the Federal U.S. Small Business Administration directory.  

2. The Bidder may determine the certification status of a proposed MBE or WBE subcontractor or 
supplier by referring to the Office of Equal Opportunity (OEO)’s online MBE/WBE directory 
https://apps1.mo.gov/MWBCertifiedFirms/. The Bidder may determine the eligibility of a SDVE 
subcontractor or supplier by referring to the Office of Equal Opportunity online SDVE directory at 
https://oeo.mo.gov/sdve-certification-program/ or the Federal U.S. Small  Business Administration 
directory https://veterans.certify.sba.gov/#search. 

3. Additional information, clarifications, or other information regarding the MBE/WBE/SDVE listings 
in the directories may be obtained by contacting the Contract Specialist of record as shown in the 
Supplementary Conditions (Section 007300).  

E. Waiver of MBE/WBE/SDVE Participation: 

1. If a Bidder has made a good faith effort to secure the required MBE, WBE and/or SDVE participation 
and has failed, the Bidder shall submit with its bid the information requested in MBE/WBE/SDVE 
Good Faith Effort (GFE) Determination form. The Director will determine if the Bidder made a good 
faith effort to meet the applicable goals. If the Director determines that the Bidder did not make a 
good faith effort, the bid shall be rejected as being nonresponsive to the bid requirements. Bidders 
who demonstrate that they have made a good faith effort to include MBE, WBE, and/or SDVE 
participation will be granted a waiver and will be considered to be responsive to the applicable 
participation goals, regardless of the percent of actual participation obtained, if the bid is otherwise 
acceptable. 

2. In determining whether a Bidder has made a good faith effort to obtain MBE, WBE and/or SDVE 
participation, the Director may evaluate the factors set forth in 1 CSR 30-5.010(6)(C) and the 
following: 

a. The amount of actual participation obtained; 

https://apps1.mo.gov/MWBCertifiedFirms/
https://oeo.mo.gov/sdve-certification-program/
https://veterans.certify.sba.gov/#search
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b. How and when the Bidder contacted potential MBE, WBE, and SDVE subcontractors and 

suppliers; 

c. The documentation provided by the Bidder to support its contacts, including whether the 

Bidder provided the names, addresses, phone numbers, and dates of contact for 

MBE/WBE/SDVE firms contacted for specific categories of work; 

d. If project information, including plans and specifications, were provided to 

MBE/WBE/SDVE subcontractors; 

e. Whether the Bidder made any attempts to follow-up with MBE, WBE or SDVE firms prior 
to bid; 

f. Amount of bids received from any of the subcontractors and/or suppliers that the Bidder 
contacted; 

g. The Bidder’s stated reasons for rejecting any bids; 

F. Contractor MBE/WBE/SDVE Obligations 

1. If awarded a contract, the Bidder will be contractually required to subcontract with or obtain 
materials from the MBE, WBE, and SDVE firms listed in its bid, in amounts equal to or greater than 
the dollar amount in the bid, unless the amount is modified in writing by the Owner. 

2. If the Contractor fails to meet or maintain the participation requirements contained in the 
Contractor’s bid, the Contractor must satisfactorily explain to the Director why it cannot comply 
with the requirement and why failing meeting the requirement was beyond the Contractor's 
control. If the Director finds the Contractor's explanation unsatisfactory, the Director may take any 
appropriate action including, but not limited to:  
 

a. Declaring the Contractor ineligible to participate in any contracts with the Division for up to 
twelve (12) months (suspension); and/or 

b. Declaring the Contractor be nonresponsive to the Invitation for Bid, or in breach of contract 
and rejecting the bid or terminating the contract. 

3. If the Contractor replaces an MBE, WBE, or SDVE during the course of the contract, the Contractor 
shall replace it with another MBE, WBE, or SDVE or make a good faith effort to do so. All MBE, 
WBE and SDVE substitutions must be approved by the Director in writing. 

4. The Contractor shall provide the Owner with regular reports on its progress in meeting its 
MBE/WBE/SDVE obligations. At a minimum, the Contractor shall report the dollar-value of work 
completed by each MBE, WBE, or SDVE during the preceding month and the cumulative total of 
work completed by each MBE, WBE or SDVE to date with each monthly application for payment. 
The Contractor shall also make a final report, which shall include the total dollar-value of work 
completed by each MBE, WBE, and SDVE during the entire contract. 
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       State of Missouri 
   Construction Contract 

THIS AGREEMENT is made (DATE) by and between: 

Contractor Name and Address 
hereinafter called the "Contractor," and the State of Missouri, hereinafter called the "Owner", represented by the 
Office of Administration, Division of Facilities Management, Design and Construction. 

WITNESSETH, that the Contractor and the Owner, for the consideration stated herein agree as follows: 

ARTICLE 1.  STATEMENT OF WORK 

The Contractor shall furnish all labor and materials and perform all work required for furnishing and installing all 
labor, materials, equipment and transportation and everything necessarily inferred from the general nature and 
tendency of the plans and specifications for the proper execution of the work for: 

Replace Roofs, Multiple Sites and Assets 
St Louis Region 
St. Louis, Missouri 

Project Number: O2513-01 

in strict accordance with the Contract Documents as enumerated in Article 7, all of which are made a part hereof. 

ARTICLE 2.  TIME OF COMPLETION 

The contract performance time is 100 working days from the transmittal date of this agreement.  The 
contract completion date is MONTH, DAY, YEAR.  This time includes ten (10) working days for the 
Contractor to receive, sign and return the contract form along with required bonding and insurance 
certificates.  Failure of the Contractor to provide correct bonding and insurance within the ten (10) working 
days shall not be grounds for a time extension.  Receipt of proper bonding and insurance is a condition 
precedent to the formation of the contract and if not timely received, may result in forfeiture of the Contractor's 
bid security.  Work may not commence until the Owner issues a written Notice to Proceed and must commence 
within seven (7) working days thereafter. ARTICLE 3.  LIQUIDATED DAMAGES 

Whenever time is mentioned in this contract, time shall be and is of the essence of this contract.  The Owner would 
suffer a loss should the Contractor fail to have the work embraced in this contract fully completed on or before the 
time above specified.  THEREFORE, the parties hereto realize in order to adjust satisfactorily the damages on 
account of such failure that it might be impossible to compute accurately or estimate the amount of such loss or 
damages which the Owner would sustain by reason of failure to complete fully said work within the time required 
by this contract.  The Contractor hereby covenants and agrees to pay the Owner, as and for liquidated damages, 
the sum of $1,000 per day for each and every day, Sunday and legal holidays excepted, during which the work 
remains incomplete and unfinished.  Any sum which may be due the Owner for such damages shall be deducted 
and retained by the Owner from any balance which may be due the Contractor when said work shall have been 
finished and accepted. But such provisions shall not release the Bond of the Contractor from liability according to 
its terms.  In case of failure to complete, the Owner will be under no obligation to show or prove any actual or 
specific loss or damage. 

Project Name: 
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ARTICLE 4.  CONTRACT SUM 

The Owner shall pay the Contractor for the prompt, faithful and efficient performance of the conditions and 
undertakings of this contract, subject to additions, and deductions as provided herein, in current funds the sum of: 

 Base Bid:   $ 

 Accepted Alternates, if applicable to the Project and accepted by the Owner.  

TOTAL CONTRACT AMOUNT:  ($CONTRACT AMOUNT) 

 

ARTICLE 5.  PREVAILING WAGE RATE 

MISSOURI PREVAILING WAGE LAW (Sections 290.210 to 290.340, RSMo): The Contractor shall pay not 
less than the specified hourly rate of wages, as set out in the wage orders attached to and made part of the 
specifications for work under this contract, to all workers performing work under the contract, in accordance with 
sections 290.210 to 290.340, RSMo. The Contractor shall forfeit a penalty to the Owner of one hundred dollars per 
day (or portion of a day) for each worker that is paid less than the specified rates for any work done under the 
contract by the Contractor or by any subcontractor, in accordance with section 290.250, RSMo. When the two 
Wage Orders require payment of different wages for work performed under this contract, The Contractor and 
Subcontractors shall pay the higher prevailing wage rate of the two counties on a classification-by-classification 
basis.     

 

ARTICLE 6.  MINORITY/WOMEN/SERVICE DISABLED VETERAN BUSINESS ENTERPRISE 
PARTICIPATION 

 
The Contractor has been granted a waiver of the 10% MBE and 10% WBE and 3% SDVE participation goals.  
The Contractor agrees to secure the MBE/WBE/SDVE participation amounts for this project as follows: (OR) 
 
The Contractor has met the MBE/WBE/SDVE participation goals and agrees to secure the MBE/WBE/SDVE 
participation amounts for this project as follows: 
 
MBE/WBE/SDVE Firm: Subcontract Amt:$ 
MBE/WBE/SDVE Firm: Subcontract Amt:$ 
MBE/WBE/SDVE Firm: Subcontract Amt:$ 
        Total  $ 
MBE/WBE/SDVE assignments identified above shall not be changed without a contract change signed by the 
Owner. 

The Director of the Division of Facilities Management, Design and Construction or his Designee shall be the 
final authority to resolve disputes and disagreements between the Contractor and the MBE/WBE/SDVE firms 
listed above when such disputes impact the subcontract amounts shown above. 

 

ARTICLE 7.  CONTRACT DOCUMENTS 

The following documents are hereby incorporated into this contract by reference (all division/section numbers and 
titles are as utilized in the Project Manual published by the Owner for this Project): 

1. Division 0 – Procurement and Contracting Information, including, but not limited to: 
a. Invitation for Bid (Section 001116) 
b. Instructions to Bidders (Section 002113) 
c. Supplementary Instructions to Bidders (if applicable) (Section 002213) 
d. The following documents as completed and executed by the Contractor and accepted by the 

Owner, if applicable: 
i. Bid Form (Section 004113) 

ii. Unit Prices (Section 004322) 
iii. Proposed Contractors Form (Section 004336) 
iv. MBE, WBE, SDVE Compliance Evaluation Form(s) (Section 004337) 
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v. MBE, WBE, SDVE Eligibility Determination Form for Joint Ventures (Section 
004338) 

vi. MBE, WBE, SDVE Good Faith Effort (GFE) Determination Form (Section 004339) 
vii. Missouri Service Disabled Veteran Business Form (Section 004340) 

viii. Affidavit of Work Authorization (Section 004541) 
e. Performance and Payment Bond, completed and executed by the Contractor and surety 

(Section 006113) 
f. General Conditions (Section 007213) 
g. Supplementary Conditions (Section 007300) 
h. Supplementary General Conditions for Federally Funded/Assisted Construction Projects 

(Section 007333), if applicable 
i. Wage Rate(s) (Section 007346)   

2. Division 1 – General Requirements 
3. All Drawings identified in the Project Manual  
4. All Technical Specifications included in the Project Manual 
5. Addenda, if applicable 

 

ARTICLE 8 – CERTIFICATION  

By signing this contract, the Contractor hereby re-certifies compliance with all legal requirements set forth in 
Section 6.0, Bidder’s Certifications of the Bid Form.  

 
 
By signature below, the parties hereby execute this contract document. 
 
APPROVED: 

________________________________________ __________________________________________ 
Brian Yansen, Director Contractor’s Authorized Signature  
Division of Facilities Management,    
Design and Construction  
 

I, Corporate Secretary, certify that I am Secretary of the 
corporation named above and that (CONTRACTOR 
NAME), who signed said contract on behalf of the 
corporation, was then (TITLE) of said corporation and that 
said contract was duly signed for and in behalf of the 
corporation by authority of its governing body, and is 
within the scope of its corporate powers. 

 
__________________________________________ 
Corporate Secretary 
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Bond No.______________ 

 
 
SECTION 006113 - PERFORMANCE AND PAYMENT BOND FORM 
 
 

KNOW ALL MEN BY THESE PRESENTS, THAT we ____________________________________________________ 

as principal, and ___________________________________________________________________________________ 

_____________________________________________________________as Surety, are held and firmly bound unto the 
 
STATE OF MISSOURI. in the sum of  ___________________________________ Dollars ($                                          ) 

for payment whereof the Principal and Surety bind themselves, their heirs, executors, administrators and successors, jointly 

and severally, firmly by these presents. 
 

WHEREAS, the Principal has, by means of a written agreement dated the ______________________________________ 

day of_______________________________________, 20_________, enter into a contract with the State of Missouri for 

_________________________________________________________________________________________________ 

_________________________________________________________________________________________________ 

_________________________________________________________________________________________________ 

(Insert Project Title and Number) 
 

 
NOW, THEREFORE, if the Principal shall faithfully perform and fulfill all the undertakings, covenants, terms, conditions and 

agreements of said contract during the original term of said contract and any extensions thereof that may be granted by the State of 

Missouri, with or without notice to the Surety and during the life of any guaranty required under the contract; and shall also faithfully 

perform and fulfill all undertakings, covenants, terms, conditions and agreements of any and all duly authorized modifications of said 

contract that may hereafter be made with or without notice to the Surety; and shall also promptly make payment for materials 

incorporated, consumed or used in connection with the work set forth in the contract referred to above, and all insurance premiums, 

both compensation and all other kinds of insurance, on said work, and for all labor performed on such work, whether by subcontractor 

or otherwise, at not less than the prevailing hourly rate of wages for work of a similar character (exclusive of maintenance work) in the 

locality in which the work is performed and not less than the prevailing hourly rate of wages for legal holiday and overtime work 

(exclusive of maintenance work) in the locality in which the work is performed both as determined by the Department of Labor and 

Industrial Relations or determined by the Court of Appeal, as provided for in said contract and in any and all duly authorized 

modifications of said contract that may be hereafter made, with or without notice to the Surety, then, this obligation shall be void and 

of no effect, but it is expressly understood that if the Principal should make default in or should fail to strictly, faithfully and 

efficiently do, perform and comply with any or more of the covenants, agreements, stipulations, conditions, requirements or 

undertakings, as specified in or by the terms of said contract, and with the time therein named, then this obligation shall be valid and 

binding upon each of the parties hereto and this bond shall remain in full force and effect; and the same may be sued on at the instance 

of any material man, laborer, mechanic, subcontractor, individual, or otherwise to whom such payment is due, in the name of the State 

of Missouri, to the use of any such person. 
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AND, IT IS FURTHER specifically provided that any modifications which may hereinafter be made in the terms of the contract or in 

the work to be done under it or the giving by the Owner of any extension of the time for the performance of the contract or any other 

forbearance on the part of either the Owner or the Principal to the other, shall not in any way release the Principal and the Surety, or 

either or any of them, their heirs, executors, administrators and successors, from their liability hereunder, notice to the Surety of any 

such extension, modifications or forbearance being hereby waived. 

 
IN WITNESS WHEREOF, the above bounden parties have executed the within instrument this __________________ day of 
___________________________, 20 ____. 
 
 
AS APPLICABLE: 
 
AN INDIVIDUAL 

  Name:                      ______________________________________ 

  Signature:                        ______________________________________ 

 
A PARTNERSHIP 

   Name of Partner:    _____________________________________ 

  Signature of Partner: _____________________________________ 

 
   Name of Partner:   _____________________________________ 

  Signature of Partner: _____________________________________ 
 
CORPORATION 

 Firm Name:    ____________________________________ 

  Signature of President:   ____________________________________ 
 
SURETY 

 Surety Name: _____________________________________ 

 Attorney-in-Fact: _____________________________________ 

 Address of Attorney-in-Fact: _____________________________________ 

   _____________________________________ 

 Telephone Number of Attorney-in-Fact: _____________________________________ 

 Signature Attorney-in-Fact: _____________________________________ 
 
 
NOTE:  Surety shall attach Power of Attorney 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
PRODUCT SUBSTITUTION REQUEST 

PROJECT NUMBER 

      
PROJECT TITLE AND LOCATION 

      
CHECK APPROPRIATE BOX 

 SUBSTITUTION PRIOR TO BID OPENING 
(Minimum of (5) working days prior to receipt of Bids as per Article 4 – Instructions to Bidders) 

 SUBSTITUTION FOLLOWING AWARD 
(Maximum of (20) working days from Notice to Proceed as per Article 3 – General Conditions) 

FROM:  BIDDER/CONTRACTOR (PRINT COMPANY NAME) 

      
TO:  ARCHITECT/ENGINEER (PRINT COMPANY NAME) 

      

Bidder/Contractor hereby requests acceptance of the following product or systems as a substitution in accordance with 
provisions of Division One of the Bidding Documents: 
SPECIFIED PRODUCT OR SYSTEM 

      
SPECIFICATION SECTION NO. 

      
SUPPORTING DATA 

 Product data for proposed substitution is attached (include description of product, standards, performance, and test data) 

 Sample  Sample will be sent, if requested 
QUALITY COMPARISON 
 SPECIFIED PRODUCT SUBSTITUTION REQUEST 

NAME, BRAND             

CATALOG NO.             

MANUFACTURER             

VENDOR             
PREVIOUS INSTALLATIONS 
PROJECT 

      
ARCHITECT/ENGINEER 

      
LOCATION 

      
DATE INSTALLED 

      
SIGNIFICANT VARIATIONS FROM SPECIFIED PRODUCT 
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REASON FOR SUBSTITUTION 

DOES PROPOSED SUBSTITUTION AFFECT OTHER PARTS OF WORK? 

 YES  NO 
IF YES, EXPLAIN 

SUBSTITUTION REQUIRES DIMENSIONAL REVISION OR REDESIGN OF STRUCTURE OR A/E WORK 

 YES  NO 

BIDDER’S/CONTRACTOR’S STATEMENT OF CONFORMANCE OF PROPOSED SUBSTITUTION TO CONTRACT 
REQUIREMENT: 
 
We have investigated the proposed substitution.  We believe that it is equal or superior in all respects to specified product, 
except as stated above; that it will provide the same Warranty as specified product; that we have included complete 
implications of the substitution; that we will pay redesign and other costs caused by the substitution which subsequently 
become apparent; and that we will pay costs to modify other parts of the Work as may be needed, to make all parts of the 
Work complete and functioning as a result of the substitution. 
 

BIDDER/CONTRACTOR DATE 

      

REVIEW AND ACTION 

 Resubmit Substitution Request with the following additional information: 
 

 Substitution is accepted. 

 Substitution is accepted with the following comments: 
 

 Substitution is not accepted. 
ARCHITECT/ENGINEER DATE 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
FINAL RECEIPT OF PAYMENT AND RELEASE 

PROJECT NUMBER 

      
 
KNOW ALL MEN BY THESE PRESENT THAT:        hereinafter called “Subcontractor” who heretofore entered into an 

agreement with       hereinafter called “Contractor”, for the performance of work and/or furnishing of material for the 

construction of the project entitled 

      
(PROJECT TITLE, PROJECT LOCATION, AND PROJECT NUMBER) 

at       
         (ADDRESS OF PROJECT) 

 

for the State of Missouri (Owner) which said subcontract is by this reference incorporated herein, in consideration of such 

final payment by Contractor. 

DOES HEREBY: 

1. ACKNOWLEDGE that they have been PAID IN FULL all sums due for work and materials contracted or done by 

their Subcontractors, Material Vendors, Equipment and Fixture Suppliers, Agents and Employees, or otherwise in 

the performance of the Work called for by the aforesaid Contract and all modifications or extras or additions 

thereto, for the construction of said project or otherwise. 

2. RELEASE and fully, finally, and forever discharge the Owner from any and all suits, actions, claims, and demands 

for payment for work performed or materials supplied by Subcontractor in accordance with the requirements of 

the above referenced Contract. 

1. REPRESENT that all of their Employees, Subcontractors, Material Vendors, Equipment and Fixture Suppliers, 

and everyone else has been paid in full all sums due them, or any of them, in connection with performance of 

said Work, or anything done or omitted by them, or any of them in connection with the construction of said 

improvements, or otherwise. 

 

DATED this       day of      , 20  . 
 

NAME OF SUBCONTRACTOR 
 

      
BY (TYPED OR PRINTED NAME) 
 

      
SIGNATURE 

 

TITLE 
 

      

 ORIGINAL:  FILE/Closeout Documents 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT,  
DESIGN AND CONSTRUCTION 
 
MBE/WBE/SDVE PROGRESS REPORT 
Remit with ALL Progress and Final Payments 
(Please check appropriate box)    CONSULTANT  CONSTRUCTION 
       

 

 
 
PAY APP NO. 
 

      
 

 
 
PROJECT NUMBER 
 

      

 
CHECK IF FINAL 

FINAL 

 
DATE 
 

      

PROJECT TITLE 
 

      
PROJECT LOCATION 
 

      
FIRM 
 

      
ORIGINAL CONTRACT SUM (Same as Line Item 1. on Form A of Application for 
Payment) 
            $        

TOTAL CONTRACT SUM TO DATE (Same as Line Item 3. on Form A 
of Application for Payment) 
 

            $        
 

 

THE TOTAL MBE/WBE/SDVE PARTICIPATION DOLLAR AMOUNT OF THIS PROJECT AS INDICATED IN THE 
ORIGINAL CONTRACT:  $        
 

SELECT 
MBE, WBE, 
SDVE 

ORIGINAL 
CONTRACT 

PARTICIPATION 
AMOUNT 

PARTICIPATION 
AMOUNT   

PAID-TO-DATE 
(includes approved 
contract changes) 

CONSULTANT/SUBCONSULTANT OR 
CONTRACTOR/SUBCONTRACTOR/SUPPLIER 

COMPANY NAME 
 

    

 

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

 

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

 

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

  

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

 

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

 

  MBE 
  WBE 
  SDVE 

 

 
$      

 
$      

 
      

 

   
Revised 06/2023 
 
 



 

SECTION 006519.18 - MBE/WBE/SDVE Progress Report    06/2023  Page 2 of 2 
 

 

INSTRUCTIONS FOR MBE/WBE/SDVE PROGRESS REPORT 
 

 
CONTRACTOR OR CONSULTANT TO FILL OUT AND REMIT WITH EACH PAY APPLICATION: 
 
The MBE/WBE/SDVE Progress Report for the project is issued with the contract comprising values reported in the 
consultant’s Proposal or on the successful contractor’s Section 004337 Compliance Evaluation Forms.  
 
At Initial Pay Application fill in the following: 
 

1. Pay App No. Start with 1. 
2. Fill in the Project Number and Date. 
3.   Enter Project Title, Project Location, and Firm. 
4.   Fill in the “Original Contract Sum” and “Total Contract Sum To Date” (Reference applicable Line Items on  
      Form A of Application for Payment).   
5.   Indicate the Total Participation Dollar Amount from the Original Contract. 
6.   Select MBE, WBE, or SDVE for each Consultant/Subconsultant or Contractor/Subcontractor/Supplier. 
7.   Enter the “Total Amount of Subcontract”, “$ Amount (Paid-To-Date)”, and Company Name.  
 

For all subsequent Pay Applications fill in the following: 
 

1.  Pay App No. 
2.  If Final Pay App, check box.  
3.  Fill in the Project Number and Date.   
4.  Enter Project Title, Project Location, and Firm 
5.  At each Pay App fill in the “Original Contract Sum” and “Total Contract Sum To Date” (reference 
     applicable Line Items on Form A of Application for Payment).  

      6.   Indicate the Total Participation Dollar Amount from the Original Contract. 
      7.   Select MBE, WBE, or SDVE for each Consultant/Subconsultant or Contractor/Subcontractor/Supplier 
      8.   Enter the “Total Amount of Subcontract”, “$ Amount (Paid-To-Date)”, and Company Name. 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
AFFIDAVIT – COMPLIANCE WITH PREVAILING WAGE LAW 

PROJECT NUMBER 
 

 

 
  

 

 Before me, the undersigned Notary Public, in and for the County of   

 
State of   personally came and appeared  

 
      (NAME)  

 
 of the  

 
  (POSITION)   (NAME OF THE COMPANY)  

 
(a corporation) (a partnership) (a proprietorship) and after being duly sworn did depose and say that all provisions 

 

 
and requirements set out in Chapter 290, Sections 290.210 through and including 290.340, Missouri Revised 

 

 
Statutes, pertaining to the payment of wages to workmen employed on public works project have been fully satisfied  

 

 
and there has been no exception to the full and completed compliance with said provisions and requirements 

 

 
and with Wage Determination No:   issued by the 

 

 
Department of Labor and Industrial Relations, State of Missouri on the   day of  20  

 

 
in carrying out the contract and working in connection with  

 
   (NAME OF PROJECT)  

 
Located at  in  County 

 
   (NAME OF THE INSTITUTION)    

 
Missouri, and completed on the  day of  20  

 

 
 

 
SIGNATURE 

 

NOTARY INFORMATION 
NOTARY PUBLIC EMBOSSER OR 
BLACK INK RUBBER STAMP SEAL 

STATE 
 

COUNTY (OR CITY OF ST. LOUIS) 

SUBSCRIBED AND SWORN BEFORE ME, THIS 
USE RUBBER STAMP IN CLEAR AREA BELOW 

 DAY OF  YEAR  
NOTARY PUBLIC SIGNATURE 
 
 

MY COMMISSION 
EXPIRES 

 

NOTARY PUBLIC NAME (TYPED OR PRINTED) 
 

 FILE:  Closeout Documents
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GENERAL CONDITIONS 

INDEX 

ARTICLE:  

1. General Provisions 
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SECTION 007213 - GENERAL CONDITIONS 

A. These General Conditions apply to each section of 
these specifications. The Contractor is subject to 
the provisions contained herein. 

B. The General Conditions are intended to define the 
relationship of the Owner, the Designer and the 
Contractor thereby establishing certain rules and 
provisions governing the operation and 
performance of the work so that the work may be 
performed in a safe, orderly, expeditious and 
workmanlike manner. 

ARTICLE 1 – GENERAL PROVISIONS 

ARTICLE 1.1 - DEFINITIONS 

As used in these contract documents, the following 
terms shall have the meanings and refer to the 
parties designated in these definitions. 

1. "COMMISSIONER":  The Commissioner 
of the Office of Administration. 

2. “CONSTRUCTION DOCUMENTS”:  The 
“Construction Documents” shall consist of the 
Project Manual, Drawings and Addenda. 

3. "CONSTRUCTION 
REPRESENTATIVE:” Whenever the term 
"Construction Representative" is used, it shall 
mean the Owner’s Representative at the work 
site.  

4. "CONTRACTOR":  Party or parties who 
have entered into a contract with the Owner to 
furnish work under these specifications and 
drawings. 

5. "DESIGNER":  When the term "Designer" is 
used herein, it shall refer to the Architect, 
Engineer, or Consultant of Record specified 
and defined in Paragraph 2.0 of the 
Supplemental Conditions, or his duly 
authorized representative.  The Designer may 
be either a consultant or state employee. 

6. "DIRECTOR":  Whenever the term 
"Director" is used, it shall mean the Director 
of the Division of Facilities Management, 
Design and Construction or his Designee, 
representing the Office of Administration, 
State of Missouri.  The Director is the agent of 
the Owner. 

7. "DIVISION":  Shall mean the Division of 
Facilities Management, Design and 
Construction, State of Missouri. 

8. “INCIDENTAL JOB BURDENS”: Shall 
mean those expenses relating to the cost of 
work, incurred either in the home office or on 
the job-site, which are necessary in the course 
of doing business but are incidental to the job.  
Such costs include office supplies and 
equipment, postage, courier services, 
telephone expenses including long distance, 
water and ice and other similar expenses. 

9. "JOINT VENTURE":  An association of 
two (2) or more businesses to carry out a 
single business enterprise for profit for which 
purpose they combine their property, capital, 
efforts, skills and knowledge. 

10. "OWNER”:  Whenever the term “Owner” is 
used, it shall mean the State of Missouri. 
Acting by and through the Office of 
Administration, Division of Facilities 
Management, Design and Construction. 

11. “PROJECT”:  Wherever the term “Project” 
is used, it shall mean the work required to be 
completed by the construction contract. 

12.  “PROJECT MANUAL”:  The “Project 
Manual” shall consist of Introductory 
Information, Invitation for Bid, Instructions to 
Bidders, Bid Documents, Additional 
Information, Standard Forms, General 
Conditions, Supplemental General Conditions, 
General Requirements and Technical 
Specifications. 

13. "SUBCONTRACTOR":  Party or parties 
who contract under, or for the performance of 
part or this entire Contract between the Owner 
and Contractor.  The subcontract may or may 
not be direct with the Contractor. 

14. "WORK":  All supervision, labor, materials, 
tools, supplies, equipment, and any incidental 
operations and/or activities required by or 
reasonably inferable from the Contract 
Documents necessary to construct the Project 
and to produce the results intended by the 
Contract Documents in a safe, expeditious, 
orderly, and workmanlike manner so that the 
project shall be complete and finished in the 
best manner known to each respective trade. 

15. “WORKING DAYS”: are all calendar days 
except Saturdays, Sundays and the following 
holidays:  New Year’s Day, Martin Luther 
King, Jr. Day, Lincoln Day, Washington’s 
Birthday (observed), Truman Day, Memorial 
Day, Juneteenth, Independence Day, Labor 
Day, Columbus Day, Veterans Day 
(observed), Thanksgiving Day, Christmas 
Day. 
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ARTICLE 1.2 DRAWINGS AND 
SPECIFICATIONS 

A. In case of discrepancy between drawings and 
specifications, specifications shall govern.  Should 
discrepancies in architectural drawings, structural 
drawings and mechanical drawings occur, 
architectural drawings shall govern and, in case of 
conflict between structural and mechanical 
drawings, structural drawings shall govern. 

B. Specifications are separated into titled divisions for 
convenience of reference only and to facilitate 
letting of contracts and subcontracts. The 
Contractor is responsible for establishing the scope 
of work for subcontractors, which may cross titled 
divisions.  Neither the Owner nor Designer will 
establish limits and jurisdiction of subcontracts. 

C. Figured dimensions take precedence over scaled 
measurements and details over smaller scale 
general drawings.  In the event of conflict between 
any of the documents contained within the 
contract, the documents shall take precedence and 
be controlling in the following sequence:  addenda, 
supplementary general conditions, general 
conditions, division 1 specifications, technical 
division specifications, drawings, bid form and 
instructions to bidders. 

D. Anything shown on drawings and not mentioned in 
these specifications or vice versa, as well as any 
incidental work which is obviously necessary to 
complete the project within the limits established 
by the drawings and specifications, although not 
shown on or described therein, shall be performed 
by the Contractor at no additional cost as a part of 
his contract. 

E. Upon encountering conditions differing materially 
from those indicated in the contract documents, the 
Contractor shall promptly notify the Designer and 
Construction Representative in writing before such 
conditions are disturbed.  The Designer shall 
promptly investigate said conditions and report to 
the Owner, with a recommended course of action.  
If conditions do materially differ and cause an 
increase or decrease in contract cost or time 
required for completion of any portion of the work, 
a contract change will be initiated as outlined in 
Article 4 of these General Conditions. 

E. Only work included in the contract documents is 
authorized, and the Contractor shall do no work 
other than that described therein or in accordance 
with appropriately authorized and approved 
contract changes.  

 

 

ARTICLE 1.3 - COMPLIANCE WITH LAWS, 
PERMITS, REGULATIONS AND INSPECTIONS 

A. Since the Owner is the State of Missouri, 
municipal or political subdivisions, zoning 
ordinances, construction codes (other than 
licensing of trades), and other like ordinances are 
not applicable to construction on Owner’s 
property, and Contractor will not be required to 
submit drawings and specifications to any 
municipal or political subdivision, authority, obtain 
construction permits or any other licenses (other 
than licensing of trades) or permits from or submit 
to inspections by any municipality or political 
subdivision relating to the construction for this 
project.  All permits or licenses required by 
municipality or political subdivision for operation 
on property not belonging to Owner shall be 
obtained by and paid for by Contractor.  Each 
Contractor shall comply with all applicable laws, 
ordinances, rules and regulations that pertain to the 
work of this contract. 

B. Contractors, subcontractors and their employees 
engaged in the businesses of electrical, mechanical, 
plumbing, carpentry, sprinkler system work, and 
other construction related trades shall be licensed 
to perform such work by the municipal or political 
subdivision where the project is located, if such 
licensure is required by local code.  Local codes 
shall dictate the level (master, journeyman, and 
apprentice) and the number, type and ratio of 
licensed tradesmen required for this project within 
the jurisdiction of such municipal or political 
subdivision. 

C. Equipment and controls manufacturers and their 
authorized service and       installation technicians 
that do not maintain an office within the 
jurisdiction of the municipal or political 
subdivision but are a listed or specified contractor 
or subcontractor on this project are exempt from 
Paragraph 1.3 B above. 

D. The Contractor shall post a copy of the wage 
determination issued for the project and included 
as a part of the contract documents, in a prominent 
and easily accessible location at the site of 
construction for the duration of the project. 

E. Any contractor or subcontractor to such contractor 
at any tier signing a contract to work on this 
project shall provide a ten-hour Occupational 
Safety and Health Administration (OSHA) 
construction safety program for their on-site 
employees which includes a course in construction 
safety and health approved by OSHA or a similar 
program approved by the Department of Labor and 
Industrial Relations which is at least as stringent as 
an approved OSHA program. The contractor shall 
forfeit as a penalty to the public body on whose 
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behalf the contract is made or awarded, two 
thousand five hundred dollars plus one hundred 
dollars for each employee employed by the 
contractor or subcontractor, for each calendar day, 
or portion thereof, such employee is employed 
without the required training. 

ARTICLE 1.4 - NONDISCRIMINATION IN 
EMPLOYMENT 

A. The Contractor and his subcontractors will not 
discriminate against individuals based on race, 
color, religion, national origin, sex, disability, or 
age, but may use restrictions which relate to bona 
fide occupational qualifications.  Specifically, the 
Contractor and his subcontractors shall not 
discriminate: 

1. Against recipients of service on the basis of 
race, color, religion, national origin, sex, 
disability or age. 

2. Against any employee or applicant, for 
employment on the basis of race, color, 
religion, national origin, sex or otherwise 
qualified disability status. 

3. Against any applicant for employment or 
employee on the basis of age, where such 
applicant or employee is between ages 40 and 
70 and where such Contractor employs at least 
20 persons. 

4. Against any applicant for employment or 
employee on the basis of that person's status as 
a disabled or Vietnam-era veteran. 

 The Contractor and his Subcontractors will ensure 
applicants for employment and employees are 
treated equally without regard to race, color, 
religion, national origin, sex, disability, or age.  
Such action shall include, but not be limited to, the 
following:  employment, upgrading, demotion and 
transfer; recruitment or recruitment advertising; 
and selection for training, including 
apprenticeship.  The Contractor and his 
Subcontractors will give written notice of their 
commitments under this clause to any labor union 
with which they have bargaining or other 
agreements under this clause to any labor union 
with which they have bargaining or other 
agreements. 

B. In the event of the Contractor's or his 
subcontractor's noncompliance with any provisions 
of this Article of the Contract, the Owner may 
cancel this contract in whole or in part or require 
the Contractor to terminate his contract with the 
subcontractor. 

 

 

ARTICLE 1.5 - ANTI-KICKBACK 

 No employee of the division, shall have or acquire 
any pecuniary interest, whether direct or indirect, 
in this contract or in any part hereof.  No officer, 
employee, designer, attorney, or administrator of or 
for the Owner who is authorized in such capacity 
and on behalf of the Owner to exercise any 
legislative, executive, supervisory or other similar 
functions in connection with the construction of the 
project, shall have or acquire any pecuniary 
interest, whether direct or indirect, in this contract, 
any material supply contract, subcontract, 
insurance contract, or any other contract pertaining 
to the project. 

ARTICLE 1.6 - PATENTS AND ROYALTIES 

A. The Contractor shall hold and save the Owner and 
its officers, agents, servants, and employees 
harmless from liabilities of any nature or kind, 
including cost and expenses, for, or on account of, 
any patented or unpatented invention, process, 
article or appliance manufactured or used in the 
performance of this contract, including its use by 
the Owner, unless otherwise specifically stipulated 
in the contract documents. 

B. If the Contractor uses any design, device or 
materials covered by letters, patent or copyright, 
the Contractor shall provide for such use by 
suitable agreement with the Owner of such 
patented or copyrighted design, device or material.  
It is mutually agreed and understood, without 
exception, that the contract prices shall include all 
royalties or costs arising from the use of such 
design, device or materials, in any way involved in 
the work.  The Contractor and/or his sureties shall 
indemnify and save harmless the Owner of the 
project from any and all claims for infringement by 
reason of the use of such patented or copyrighted 
design, device or materials or any trademark or 
copyright in connection with work agreed to be 
performed under this contract and shall indemnify 
the Owner for any cost, expense or damage it may 
be obliged to pay by reason of such infringement at 
any time during the prosecution of the work or 
after completion of the work. 
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ARTICLE 1.7 - PREFERENCE FOR AMERICAN 
AND MISSOURI PRODUCTS AND SERVICES 

A. By virtue of statutory authority a preference will be 
given to Missouri labor and to products of mines, 
forests and quarries of the state of Missouri when 
they are found in marketable quantities in the state, 
and all such materials shall be of the best quality 
and suitable character that can be obtained at 
reasonable market prices, all as provided for in 
Section 8.280, Missouri Revised Statutes and 
Cumulative Supplements. 

B. Furthermore, pursuant to Section 34.076 Missouri 
Revised Statutes and Cumulative Supplements, a 
preference shall be given to those persons doing 
business as Missouri firms, corporations, or 
individuals, or which maintain Missouri offices or 
places of business, when the quality of 
performance promised is equal or better and the 
price quoted is the same or less.  In addition, in 
order for a non-domiciliary bidder to be successful, 
his bid must be that same percentage lower than a 
domiciliary Missouri bidder's bid, as would be 
required for a Missouri bidder to successfully bid 
in the non-domiciliary state. 

C  In accordance with the Missouri Domestic 
Products Procurement Act Section 34.350 RSMo  
and Cumulative Supplements any manufactured 
goods or commodities used or supplied in the 
performance of this contract or any subcontract 
thereto shall be manufactured, assembled or 
produced in the United States, unless the specified 
products are not manufactured, assembled or 
produced in the United States in sufficient 
quantities to meet the agency's requirements or 
cannot be manufactured, assembled or produced in 
the United States within the necessary time in 
sufficient quantities to meet the contract 
requirements, or if obtaining the specified products 
manufactured, assembled or produced in the 
United States would increase the cost of this 
contract for purchase of the product by more than 
ten percent. 

ARTICLE 1.8 - COMMUNICATIONS 

A. All notices, requests, instructions, approvals, and 
claims must be in writing and shall be delivered to 
the Designer and copied to the Construction 
Representative for the project except as required 
by Article 1.12 Disputes and Disagreements, or as 
otherwise specified by the Owner in writing as 
stated in Section 012600.  Any such notice shall be 
deemed to have been given as of the time of actual 
receipt.   

B. The Contractor shall attend on-site progress and 
coordination meetings, as scheduled by the 
Construction Representative, no less than once a 
month.   

C. The Contractor shall ensure that major 
subcontractors and suppliers shall attend monthly 
progress meetings as necessary to coordinate the 
work, and as specifically requested by the 
Construction Representative.   

ARTICLE 1.9 - SEPARATE CONTRACTS AND 
COOPERATION 

A. The Owner reserves the right to let other contracts 
in connection with this work.  The Contractor shall 
afford other contractors reasonable opportunity for 
the introduction and storage of their materials and 
the execution of their work and shall properly 
connect and coordinate his work with theirs. 

B. The Contractor shall consult the drawings for all 
other contractors in connection with this work.  
Any work conflicting with the above shall be 
brought to the attention of the Owner’s 
Representative before the work is performed.  If 
the Contractor fails to do this, and constructs any 
work which interferes with the work of another 
contractor, the Contractor shall remove any part so 
conflicting and rebuild same, as directed by the 
Owner’s Representative at no additional cost to the 
Owner. 

C. Each contractor shall be required to coordinate his 
work with other contractors so as to afford others 
reasonable opportunity for execution of their work.  
No contractor shall delay any other contractor by 
neglecting to perform contract work at the proper 
time.  If any contractor causes delay to another, 
they shall be liable directly to that contractor for 
such delay in addition to any liquidated damages 
which might be due the Owner. 

D. Should the Contractor or project associated 
subcontractors refuse to cooperate with the 
instructions and reasonable requests of other 
Contractors or other subcontractors in the overall 
coordinating of the work, the Owner may take such 
appropriate action and issue directions, as required, 
to avoid unnecessary and unwarranted delays. 

E. Each Contractor shall be responsible for damage 
done to Owner's or other Contractor's property by 
him/her or workers in his employ through their 
fault or negligence. 

F. Should a Contractor sustain any damage through 
any act or omission of any other Contractor having 
a contract with the Owner, the Contractor so 
damaged shall have no claim or cause of action 
against the Owner for such damage, but shall have 
a claim or cause of action against the other 
Contractor to recover any and all damages 
sustained by reason of the acts or omissions of 
such Contractor.  The phrase "acts or omissions" as 
used in this section shall be defined to include, but 
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not be limited to, any unreasonable delay on the 
part of any such contractors. 

ARTICLE 1.10 - ASSIGNMENT OF CONTRACT 

A. No assignment by Contractor of any amount or any 
part of this contract or of the funds to be received 
there under will be recognized unless such 
assignment has had the written approval of the 
Director and the surety has been given due notice 
of such assignment and has furnished written 
consent thereto.  In addition to the usual recitals in 
assignment contracts, the following language must 
be set forth:  "It is agreed that the funds to be paid 
to the assignee under this assignment are subject to 
performance by the Contractor of this contract and 
to claims or liens for services rendered or materials 
supplied for the performance of the work called for 
in said contract in favor of all persons, firms or 
corporations rendering such services or supplying 
such materials." 

ARTICLE 1.11 - INDEMNIFICATION 

A. Contractor agrees to indemnify and save harmless 
Owner and its respective commissioners, officers, 
officials, agents, consultants and employees and 
Designer, their agents, servants and employees, 
from and against any and all liability for damage 
arising from injuries to persons or damage to 
property occasioned by any acts or omissions of 
Contractor, any subcontractors, agents, servants or 
employees, including any and all expense, legal or 
otherwise, which may be incurred by Owner or 
Designer, its agents, servants or employees, in 
defense of any claim, action or suit. 

B. The obligations of the Contractor under this 
paragraph shall not extend to the liability of the 
Designer, his agents or employees, arising out of 
(1) the preparation or approval of maps, drawings, 
opinions, reports, surveys, contract changes, design 
or specifications, or (2) giving of or the failure to 
give directions or instructions by the Designer, his 
agents or employees as required by this contract 
documents provided such giving or failure to give 
is the primary cause of the injury or damage. 

ARTICLE 1.12 -  DISPUTES AND  
DISAGREEMENTS 

It is hereby expressly agreed and understood that 
in case any controversy or difference of opinion 
arises during construction, best efforts will be 
given to resolution at the field level.  Should those 
efforts be unsuccessful, the Contractor has the 
right to appeal in writing, the decision of the 
Director’s Designee to the Director at Room 730 
Truman Building, P.O. Box 809, Jefferson City, 
Missouri 65102. The decision of the Director shall 
be final and binding on all parties.  

ARTICLE 2 --  OWNER/DESIGNER 
RESPONSIBILITIES 

A. The Owner shall give all orders and directions 
contemplated under this contract relative to the 
execution of the work.  During progress of work 
the Owner will be represented at the project site by 
the Construction Representative and/or Designer, 
whose responsibilities are to see that this contract 
is properly fulfilled. 

B. The Owner shall at all times have access to the 
work whenever it is in preparation or progress.  
The Contractors shall provide proper facilities for 
such access and for inspection and supervision. 

C. All materials and workmanship used in the work 
shall be subject to the inspection of the Designer 
and Construction Representative, and any work 
which is deemed defective shall be removed, 
rebuilt or made good immediately upon notice.  
The cost of such correction shall be borne by the 
Contractor.  Contractor shall not be entitled to an 
extension of the contract completion date in order 
to remedy defective work.  All rejected materials 
shall be immediately removed from the site of the 
work. 

D. If the Contractor fails to proceed at once with the 
correction of rejected defective materials or 
workmanship, the Owner may, by separate 
contract or otherwise, have the defects remedied or 
rejected.  Materials removed from the site and 
charge the cost of the same against any monies 
which may be due the Contractor, without 
prejudice to any other rights or remedies of the 
Owner. 

E. Failure or neglect on the part of Owner to observe 
faulty work, or work done which is not in 
accordance with the drawings and specifications 
shall not relieve the Contractor from responsibility 
for correcting such work without additional 
compensation.  

F. The Owner shall have the right to direct the 
Contractor to uncover any completed work. 

1. If the Contractor fails to adequately notify the 
Construction Representative and/or Designer 
of an inspection as required by the Contract 
Documents, the Contractor shall, upon written 
request, uncover the work.  The Contractor 
shall bear all costs associated with uncovering 
and again covering the work exposed. 

2. If the Contractor is directed to uncover work, 
which was not otherwise required by the 
Contract Documents to be inspected, and the 
work is found to be defective in any respect, 
no compensation shall be allowed for this 
work.  If, however, such work is found to meet 
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the requirements of this contract, the actual 
cost of labor and material necessarily involved 
in the examination and replacement plus 10% 
shall be allowed the Contractor.   

G. The Designer shall give all orders and directions 
contemplated under this contract relative to the 
scope of the work and shall give the initial 
interpretation of the contract documents.   

H. The Owner may file a written notice to the 
Contractor to dismiss immediately any 
subcontractors, project managers, superintendents, 
foremen, workers, watchmen or other employees 
whom the Owner may deem incompetent, careless 
or a hindrance to proper or timely execution of the 
work.  The Contractor shall comply with such 
notice as promptly as practicable without detriment 
to the work or its progress. 

I. If in the Owner’s judgment it becomes necessary at 
any time to accelerate work, when ordered by the 
Owner in writing, the Contractor shall redirect 
resources to such work items and execute such 
portions of the work as may be required to 
complete the work within the current approved 
contract schedule. 

ARTICLE 3 --  CONTRACTOR          
RESPONSIBILITIES 

The Contractor shall register and utilize the Owner’s 
eBuilder digital project management system for 
submission of documents described in the following 
sections.  This includes but is not limited to submittals 
as required by designer, payment applications, Request 
for Information (RFI), construction change orders, 
Request for Proposals (RFP), Designer Supplemental 
Instructions (DSI), etc.  

ARTICLE 3.1 -- ACCEPTABLE SUBSTITUTIONS 

A. The Contractor may request use of any article, 
device, product, material, fixture, form or type of 
construction which in the judgment of the Owner 
and Designer is equal in all respects to that named.  
Standard products of manufacturers other than 
those specified will be accepted when, prior to the 
ordering or use thereof, it is proven to the 
satisfaction of the Owner and Designer that they 
are equal in design, strength, durability, usefulness 
and convenience for the purpose intended. 

B. Any changes required in the details and 
dimensions indicated on the drawings for the 
substitution of products other than those specified 
shall be properly made at the expense of the 
Contractor requesting the substitution or change. 

C. The Contractor shall submit a request for such 
substitutions in writing to the Owner and Designer 
within twenty (20) working days after the date of 

the "Notice to Proceed."  Thereafter no 
consideration will be given to alternate forms of 
accomplishing the work.  This Article does not 
preclude the Owner from exercising the provisions 
of Article 4 hereof. 

D. Any request for substitution by the Contractor shall 
be submitted in accordance with SECTION 
002113 - INSTRUCTIONS TO BIDDERS. 

E. When a material has been approved, no change in 
brand or make will be permitted unless: 

1. Written verification is received from the 
manufacturer stating they cannot make 
delivery on the date previously agreed, or 

2. Material delivered fails to comply with 
contract requirements. 

ARTICLE 3.2 -- SUBMITTALS 

A. The Contractor’s submittals must be submitted 
with such promptness as to allow for review and 
approval so as not to cause delay in the work. The 
Contractor shall coordinate preparation and 
processing of submittals with performance of 
construction activities.   

Coordinate each submittal with fabrication, = 
purchasing, testing, delivery, other submittals, and 
related activities that require sequential activity. 

Submit four (4) copies to the Designer and 
additional copies as required for the subcontractors 
and material suppliers.  Also provide copies to 
meet the requirements for maintenance manuals.  

B. All subcontractors' shop drawings and schedules 
shall be submitted by the Contractor and shall bear 
evidence that Contractor has received, reviewed, 
and approved them.  Any shop drawings and 
schedules submitted without this evidence will be 
returned to the Contractor for resubmission. 

C. The Contractor shall include with the shop 
drawing, a letter indicating any and all deviations 
from the drawings and/or specifications.  Failure to 
notify the Designer of such deviations will be 
grounds for subsequent rejection of the related 
work or materials.  If, in the opinion of the 
Designer, the deviations are not acceptable, the 
Contractor will be required to furnish the item as 
specified and indicated on the drawings. 

D. The Designer shall check shop drawings and 
schedules with reasonable promptness and approve 
them only if they conform to the design concept of 
the project and comply with the information given 
in the contract documents.  The approval shall not 
relieve the Contractor from the responsibility to 
comply with the drawings and specifications, 
unless the Contractor has called the Designer's 
attention to the deviation, in writing, at the time of 
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submission and the Designer has knowingly 
approved thereof.  An approval of any such 
modification will be given only under the 
following conditions: 

1. It is in the best interest of the Owner 

2. It does not increase the contract sum and/or 
completion time 

3. It does not deviate from the design intent 

4. It is without prejudice to any and all rights 
under the surety bond. 

E. No extension of time will be granted because of the 
Contractor's failure to submit shop drawings and 
schedules in ample time to allow for review, 
possible resubmission, and approval.  Fabrication 
of work shall not commence until the Contractor 
has received approval.  The Contractor shall 
furnish prints of approved shop drawings and 
schedules to all subcontractors whose work is in 
any way related to the work under this contract.  
Only prints bearing this approval will be allowed 
on the site of construction  

F. The Contractor shall maintain a complete file on-
site of approved shop drawings available for use by 
the Construction Representative. 

ARTICLE 3.3 – AS-BUILT DRAWINGS 

A. The Contractor shall update a complete set of the 
construction drawings, shop drawings and 
schedules of all work monthly by marking 
changes, and at the completion of their work (prior 
to submission of request for final payment) note all 
changes and turn the set over to the Construction 
Representative.  The updates shall show all 
addenda, all field changes that were made to adapt 
to field conditions, changes resulting from contract 
changes or supplemental instructions, and all 
locations of structures, buried installations of 
piping, conduit, and utility services.  All buried and 
concealed items both inside and outside shall be 
accurately located as to depth and referenced to 
permanent features such as interior or exterior wall 
faces and dimensions shall be given in a neat and 
legible manner in a contrasting colored pencil or 
ink.  If approved by the Designer, an electronic file 
format may be provided. 

ARTICLE 3.4 –  GUARANTY AND 
WARRANTIES 

A. General Guaranty 

1. Neither the final certificate of payment nor 
any provision in the contract documents nor 
partial use or occupancy of the premises by 
the Owner shall constitute an acceptance of 
work not done in accordance with contract 
requirements.  

2. The Contractor or surety shall remedy any 
defects in the work and pay for any damage to 
property resulting there from which shall 
appear within a period of one (1) year from 
the date of substantial completion unless a 
longer period is otherwise specified or a 
differing guaranty period has been established 
in the substantial completion certificate.  The 
Owner will give notice of observed defects 
with reasonable promptness. 

3. In case of default on the part of the Contractor 
in fulfilling this part of this contract, the 
Owner may correct the work or repair the 
damage and the cost and expense incurred in 
such event shall be paid by or recoverable 
from the Contractor or surety. 

4. The work will be free from defects not 
inherent in the quality required or permitted, 
and that the Work will conform to the 
requirements of the Contract Documents.  
Work not conforming to these requirements, 
including substitutions not properly approved 
and authorized, may be considered defective.  
The Contractor's guaranty excludes remedy 
for damage or defect caused by abuse, 
modifications not executed by the Contractor, 
improper or insufficient maintenance, 
improper operation, or normal wear and tear 
under normal usage.  If required by the 
Owner, the Contractor shall furnish 
satisfactory evidence as to the kind and quality 
of materials and equipment 

B. Extended Warranty 

 Manufacturer's certificates of warranty shall be 
obtained for all major equipment.  Warranty shall 
be obtained for at least one year.  Where a longer 
period is offered at no additional cost or called for 
in the specific equipment specifications, the longer 
period shall govern. 

ARTICLE 3.5 -- OPERATION AND 
MAINTENANCE MANUALS 

A. Immediately after equipment submittals are 
approved and no later than ten (10) working days 
prior to the substantial completion inspection, the 
Contractor shall provide to the Designer three (3) 
copies of operating instructions and service 
manuals, containing the following: 

 
1. Start-up and Shut-down Procedures:  Provide 

a step-by-step write up of all major equipment.  
When manufacturer’s printed start-up, trouble 
shooting and shut-down procedures are 
available; they may be incorporated into the 
operating manual for reference. 
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2. Operating Instructions:  Written operating 
instructions shall be included for the efficient 
and safe operation of all equipment. 

3. Equipment List:  List of all major equipment 
as installed shall be prepared to include model 
number, capacities, flow rate, name place data, 
shop drawings and air and water balance 
reports. 

4. Service Instructions:  Provide the following 
information for all pieces of equipment. 

a. Recommended spare parts including 
catalog number and name of local 
supplier or factory representative. 

b. Belt sizes, types, and lengths. 

c. Wiring diagrams. 

5. Manufacturer's Certificate of Warranty as 
described in Article 3.4.   

6. Prior to the final payment, furnish to the 
Designer three (4) copies of parts catalogs for 
each piece of equipment furnished by him/her 
on the project with the components identified 
by number for replacement ordering. 

B. Submission of operating instructions shall be done 
in the following manner. 

1. Manuals shall be in quadruplicate, and all 
materials shall be bound into volumes of 
standard 8½" x 11" hard binders.  Large 
drawings too bulky to be folded into 8½" x 
11" shall be separately bound or folded and in 
envelopes, cross referenced and indexed with 
the manuals. 

2. The manuals shall identify project name, 
project number, and include the name and 
address of the Contractor, subcontractors and 
manufacturers who were involved with the 
activity described in that particular manual. 

3. Internally subdivide the binder contents with 
permanent page dividers, logically organized 
with tab titles clearly printed under reinforced 
laminated plastic tabs. 

4. Contents:  Prepare a Table of Contents for 
each volume, with each product or system 
description identified. 

ARTICLE 3.6 – OTHER CONTRACTOR 
RESPONSIBILITIES 

A. The Contractor shall keep on site, during progress 
of the work, a competent superintendent 
satisfactory to the Construction Representative.  
The superintendent shall represent the Contractor 
and all agreements made by the superintendent 
shall be binding.  The superintendent shall 

carefully study and compare all drawings, 
specifications and other instructions and shall 
promptly notify the Construction Representative 
and Designer, in writing, any error, inconsistency 
or omission which may be discovered.  The 
superintendent shall coordinate all work on the 
project. Any change of the superintendent shall be 
approved by the Construction Representative.   

B. Contractor shall, at all times, enforce strict 
discipline and good order among his employees, 
and shall not employ on the work any unfit person 
or anyone not skilled in the work assigned to 
him/her. 

C. The Contractor shall supply sufficient labor, 
material, plant and equipment and pay when due 
any laborer, subcontractor or supplier for supplies 
furnished and otherwise prosecute the work with 
diligence to prevent work stoppage and ensure 
completion thereof within the time specified.  

D. The Contractor and each of his subcontractors shall 
submit to the Construction Representative, through 
the Designer such schedules of quantities and 
costs, progress schedules, payrolls, reports, 
estimates, records and other data as the Owner may 
request concerning work performed or to be 
performed under this contract. 

E. The Contractor, subcontractors, and material 
suppliers shall upon written request, give the 
Owner access to all time cards, material invoices, 
payrolls, estimates, profit and loss statements, and 
all other direct or indirect costs related to this 
work. 

F. The Contractor shall be responsible for laying out 
all contract work such as layout of architectural, 
structural, mechanical and electrical work, which 
shall be coordinated with layouts of subcontractors 
for general construction work.  The Contractor is 
also responsible for unloading, uncrating and 
handling of all materials and equipment to be 
erected or placed by him/her, whether furnished by 
Contractor or others.  No extra charges or 
compensation will be allowed as a result of failure 
to verify dimensions before ordering materials or 
fabricating items. 

G. The Contractor must notify the Construction 
Representative at least one working day before 
placing concrete or burying underground utilities, 
pipelines, etc. 

H. Contractors shall prearrange time with the 
Construction Representative for the interruption of 
any facility operation.  Unless otherwise specified 
in these documents, all connections, alterations or 
relocations as well as all other portions of the work 
will be performed during normal working hours. 
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I. The Contractor shall coordinate all work so there 
will not be prolonged interruptions of existing 
equipment operation.  Any existing plumbing, 
heating, ventilating, air conditioning or electrical 
disconnections necessary for the project, which 
affect portions of this construction or building or 
any other building must be scheduled with the 
Construction Representative to minimize or avoid 
any disruption of facility operations. In no case, 
unless previously approved in writing by the 
Construction Representative, shall utilities be left 
disconnected at the end of a work day or over a 
weekend.  Any interruption of utilities either 
intentionally or accidentally shall not relieve the 
Contractor responsible for the interruption from 
the responsibility to repair and restore the utility to 
normal service.  Repairs and restoration shall be 
made before the workers responsible for the repair 
and restoration leave the job. 

J. Contractors shall limit operations and storage of 
materials to the area within the project, except as 
necessary to connect to existing utilities, and shall 
not encroach on neighboring property.  The 
Contractor shall be responsible for repair of their 
damage to property on or off the project site 
occurring during construction of project.  All such 
repairs shall be made to the satisfaction of the 
property owner. 

K. Unless otherwise permitted, all materials shall be 
new and both workmanship and materials shall be 
of the best quality.   

L. Unless otherwise provided and stipulated within 
these specifications, the Contractor shall furnish, 
construct, and/or install and pay for materials, 
devices, mechanisms, equipment, all necessary 
personnel, utilities including, but not limited to 
water, heat, light and electric power, transportation 
services, applicable taxes of every nature, and all 
other facilities necessary for the proper execution 
and completion of the work. 

M. Contractor shall carefully examine the plans and 
drawings and shall be responsible for the proper 
fitting of his material, equipment and apparatus 
into the building. 

N. The Contractor or subcontractors shall not 
overload, or permit others to overload, any part of 
any structure during the performance of this 
contract. 

O. All temporary shoring, bracing, etc., required for 
the removal of existing work and/or for the 
installation of new work shall be included in this 
contract.  The Contractor shall make good, at no 
cost to the Owner, any damage caused by improper 
support or failure of shoring in any respect. Each 
Contractor shall be responsible for shoring 

required to protect his work or adjacent property 
and improvements of Owner and shall be 
responsible for shoring or for giving written notice 
to adjacent property owners.  Shoring shall be 
removed only after completion of permanent 
supports. 

P. The Contractor shall provide at the proper time 
such material as is required for support of the 
work.  If openings are required, whether shown on 
drawings or not, the Contractor shall see that they 
are properly constructed. 

Q. During the performance of work the Contractor 
shall be responsible for providing and maintaining 
warning signs, lights, signal devices, barricades, 
guard rails, fences and other devices appropriately 
located on site which will give proper and 
understandable warning to all persons of danger of 
entry onto land, structure or equipment.  

R. The Contractor shall be responsible for protection, 
including weather protection, and proper 
maintenance of all equipment and materials. 

S. The Contractor shall be responsible for care of the 
finished work and shall protect same from damage 
or defacement until substantial completion by the 
Owner.  If the work is damaged by any cause, the 
Contractor shall immediately begin to make repairs 
in accordance with the drawings and 
specifications.  Contractor shall be liable for all 
damage or loss unless attributable to the acts or 
omissions of the Owner or Designer. Any claim for 
reimbursement shall be submitted in accordance 
with Article 4.  After substantial completion the 
Contractor will only be responsible for damage 
resulting from acts or omissions of the Contractor 
or subcontractors through final warranty. 

T. In the event the Contractor encounters an 
unforeseen hazardous material, the Contractor 
shall immediately stop work in the area affected 
and report the condition to the Owner and 
Designer in writing.  The Contractor shall not be 
required, pursuant to Article 4, to perform, any 
work relating to hazardous materials. 

U. In an emergency affecting safety of persons or 
property, the Contractor shall act, at the 
Contractor's discretion, to prevent threatened 
damage, injury or loss.  Additional compensation 
or extension of time claimed by the Contractor on 
account of an emergency shall be determined as 
provided in Article 4. 

V. Before commencing work, Contractors shall confer 
with the Construction Representative and facility 
representative and review any facility rules and 
regulations which may affect the conduct of the 
work.   
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W. Project signs will only be erected on major 
projects and only as described in the specifications.  
If no sign is specified, none shall be erected. 

ARTICLE 3.7 -- SUBCONTRACTS 

A. Subcontractor assignments as identified in the bid 
form shall not be changed without written approval 
of the Owner.  The Owner will not approve 
changes of a listed subcontractor unless the 
Contractor documents, to the satisfaction of the 
Owner that the subcontractor cannot or will not 
perform the work as specified. 

B. The Contractor is fully responsible to the Owner 
for the acts and omissions of all subcontractors and 
of persons either directly or indirectly employed by 
them. 

C. Every subcontractor shall be bound by the 
applicable terms and provisions of these contract 
documents, but no contractual relationship shall 
exist between any subcontractor and the Owner 
unless the right of the Contractor to proceed with 
the work is suspended or this contract is terminated 
as herein provided, and the Owner in writing elects 
to assume the subcontract. 

D. The Contractor shall upon receipt of "Notice to 
Proceed" and prior to submission of the first 
payment request, notify the Designer and 
Construction Representative in writing of the 
names of any subcontractors to be used in addition 
to those identified in the bid form and all major 
material suppliers proposed for all parts of the 
work. 

ARTICLE 4 -- CHANGES IN THE WORK 

4.1 CHANGES IN THE WORK 

A. The Construction Representative, without giving 
notice to the surety and without invalidating this 
contract, may order extra work or make changes by 
altering, adding to or deducting from the work, this 
contract sum being adjusted accordingly.  All such 
work shall be executed under the conditions of the 
original contract. A claim for extension of time 
caused by any change must be adjusted at the time 
of ordering such change.  No future request for 
time will be considered. 

B. Each Contract Change shall include all costs 
required to perform the work including all labor, 
material, equipment, overheads and profit, delay, 
disruptions, or other miscellaneous expenses.  No 
subsequent requests for additional compensation 
including claims for delay, disruption, or reduced 
efficiency as a result of each change will be 
considered. Values from the Schedule of Values 
will not be binding as a basis for additions to or 
deductions from the contract price. 

C. The amount of any adjustment in this contract 
price for authorized changes shall be agreed upon 
before such changes become effective and shall be 
determined, through submission of a request for 
proposal, as follows: 

1. By an acceptable fixed price proposal from the 
Contractor.  Breakdowns shall include all 
takeoff sheets of each Contractor and 
subcontractor.  Breakdown shall include a 
listing of each item of material with unit prices 
and number of hours of labor for each task.  
Labor costs per hour shall be included with 
labor burden identified, which shall be not less 
than the prevailing wage rate, etc.  Overhead 
and profit shall be shown separately for each 
subcontractor and the Contractor. 

2. By a cost-plus-fixed-fee (time and material) 
basis with maximum price, total cost not to 
exceed said maximum.  Breakdown shall 
include a listing of each item of material with 
unit prices and number of hours of labor for 
each task.  Labor costs per hour shall be 
included with labor burden identified, which 
shall be not less than the prevailing wage rate, 
etc.  Overhead and profit shall be shown 
separately for each subcontractor and the 
Contractor. 

3. By unit prices contained in Contractor's 
original bid form and incorporated in the 
construction contract. 

 
D. Overhead and Profit on Contract Changes shall be 

applied as follows: 

1. The overhead and profit charge by the 
Contractor and all subcontractors shall be 
considered to include, but is not limited to: 
incidental job burdens, small truck (under 1 
ton) expense, mileage, small hand tools, 
warranty costs, company benefits and general 
office overhead.  Project supervision including 
field supervision and job site office expense 
shall be considered a part of overhead and 
profit unless a compensable time extension is 
granted. 

2. The percentages for overhead and profit 
charged on Contract Changes shall be subject 
to the following limits: (a) the percentage 
mark-up for the Contractor shall be limited to 
the Contractor’s fee: (b) fifteen percent (15%) 
maximum for Work directly performed by 
employees of a subcontractor, or sub-
subcontractor; (c) five percent (5%) maximum 
for the Work performed or passed through to 
the Owner by the Contractor; (d) five percent 
(5%) maximum subcontractor’s mark-up for 
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Work performed by a sub-subcontractor and 
passed through to the Owner by the 
subcontractor and Contractor; and (e) in no 
case shall the total overhead and profit paid by 
the Owner on any Contract Changes exceed 
twenty-five percent (25%) of the cost of 
materials, labor and equipment (exclusive of 
Contractor or any Subcontractor overhead and 
profit) necessary to put the contract change 
work in place.   

3. The Contractor will be allowed to add the cost 
of Contractor’s payment and performance 
bonding, builder’s risk insurance, and general 
liability insurance to their cost of work.  The 
above listed bonding and insurance cost shall 
not exceed two percent (2%) and shall be 
allowed on the total cost of the added work, 
including overhead and profit.   

4. On proposals covering both increases and 
decreases in the amount of this contract, the 
application of overhead and profit shall be on 
the net change in the cost of the work. 

5. The percentage(s) for overhead and profit to 
be credited to the Owner on Contract Changes 
that are solely decreases in the quantity of 
work or materials shall be the same as those 
for additive Contract Changes provided above.  

E. No claim for an addition to this contract sum shall 
be valid unless authorized as aforesaid in writing 
by the Owner.  In the event that none of the 
foregoing methods are agreed upon, the Owner 
may order the Contractor to perform work on a 
time and material basis.  The cost of such work 
shall be determined by the Contractor's actual labor 
and material cost to perform the work plus 
overhead and profit as outlined herein.  The 
Designer and Construction Representative shall 
approve the Contractor's daily time and material 
invoices for the work involved. 

F. If the Contractor claims that any instructions 
involve extra cost under this contract, the 
Contractor shall give the Owner’s Representative 
written notice thereof within a reasonable time 
after the receipt of such instructions, and in any 
event before proceeding to execute the work.  No 
such claim shall be valid unless so made and 
authorized by the Owner, in writing. 

G. In an emergency affecting the safety of life or of 
the structure or of adjoining property, the 
Contractor, without special instruction or 
authorization from the Construction 
Representative, is hereby permitted to act at their 
discretion to prevent such threatened loss or injury.  
The Contractor shall submit a claim for 
compensation for such emergency work in writing 
to the Owner’s Representative. 

ARTICLE 4.2 – CHANGES IN COMPLETION 
TIME 

A. Extension of the number of work days stipulated in 
the Contract  for completion of the work with 
compensation may be made when: 

1. The contractor documents that proposed 
Changes in the work, as provided in Article 
4.1, extends construction activities critical to 
contract completion date,  OR 

2. The Owner suspends all work for convenience 
of the Owner as provided in Article 7.3,  OR 

3. An Owner caused delay extends construction 
activities critical to contract completion 
(except as provided elsewhere in these 
General Conditions).  The Contractor is to 
review the work activities yet to begin and 
evaluate the possibility of rescheduling the 
work to minimize the overall project delay. 

B. Extension of the number of work days stipulated in 
the Contract for completion of the work without 
compensation may be made when: 

1. Weather-related delays occur, subject to 
provisions for the inclusion of a specified 
number of "bad weather" days when provided 
for in Section 012100-Allowances,  OR 

2. Labor strikes or acts of God occur, OR  

3. The work of the Contractor is delayed on 
account of conditions which were beyond the 
control of the Contractor, subcontractors or 
suppliers, and were not the result of their fault 
or negligence.  

C. No time extension or compensation will be 
provided for delays caused by or within the control 
of the Contractor, subcontractors or suppliers and 
for concurrent delays caused by the Owner. 

D. The Contractor shall notify the Owner promptly of 
any occurrence or conditions which in the 
Contractor's opinion results in a need for an 
extension of time.  The notice shall be in writing 
and shall include all necessary supporting 
materials with details of any resultant costs and be 
submitted in time to permit full investigation and 
evaluation of the Contractor's claim.  The Owner 
shall promptly acknowledge the Contractor's 
notice and, after recommendation from the 
Owner’s Representative and/or Designer, shall 
provide a decision to the Contractor.  Failure on 
the part of the Contractor to provide such notice 
and to detail the costs shall constitute a waiver by 
the Contractor of any claim.  Requests for 
extensions of time shall be for working days only.   
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ARTICLE 5 -  CONSTRUCTION AND 
COMPLETION 

ARTICLE 5.1 –  CONSTRUCTION 
COMMENCEMENT 

A. Upon receipt of the "Intent to Award" letter, the 
Contractor must submit the following properly 
executed instruments to the Owner: 

1. Contract; 

2. Performance/payment bond as described in 
Article 6.1; 

3. Certificates of Insurance, or the actual policies 
themselves, showing that the Contractor has 
obtained the insurance coverage required by 
Article 6.2.   

Above referenced items must be received by the 
Owner within ten (10) working days after the 
effective date of the contract.  If not received, the 
Owner may treat the failure to timely submit them 
as a refusal by the Contractor to accept a contract 
for this work and may retain as liquidated damages 
the Contractor's bid bond, cashier's check or 
certified check as provided in the Instructions to 
Bidders.  Upon receipt the Owner will issue a 
“Notice to Proceed” with the work to the 
Contractor. 

B. Within the time frame noted in Section 013200 - 
Schedules, following receipt of the "Notice to 
Proceed", the Contractor shall submit to the Owner 
a progress schedule and schedule of values, 
showing activities through the end of the contract 
period.  Should the Contractor not receive written 
notification from the Owner of the disapproval of 
the schedule of values within fifteen (15) working 
days, the Contractor may consider it approved for 
purpose of determining when the first monthly 
Application and Certification for Payment may be 
submitted. 

C. The Contractor may commence work upon receipt 
of the Division of Facilities Management, Design 
and Construction’s "Notice to Proceed" letter. 
Contractor shall prosecute the work with 
faithfulness and energy, and shall complete the 
entire work on or before the completion time stated 
in the contract documents or pay to the Owner the 
damages resulting from the failure to timely 
complete the work as set out within Article 5.4.   

ARTICLE 5.2 -- PROJECT CONSTRUCTION 

A. Each Contractor shall submit for the Owner's 
approval, in reproducible form, a progress schedule 
showing the rate of progress and the order of the 
work proposed to carry on various phases of the 
project.  The schedule shall be in conformance 

with the requirements outlined in Section 013200 – 
Schedules. 

B. Contractor shall employ and supply a sufficient 
force of workers, material, and equipment and 
shall pay when due, any worker, subcontractor or 
supplier and otherwise prosecute the work with 
such diligence so as to maintain the rate of 
progress indicated on the progress schedule, 
prevent work stoppage, and insure completion of 
the project within the time specified. 

ARTICLE 5.3 -- PROJECT COMPLETION 

A. Substantial Completion.  A Project is substantially 
complete when construction is essentially complete 
and work items remaining to be completed can be 
done without interfering with the Owner’s ability 
to use the Project for its intended purpose.   

1. Once the Contractor has reached what they 
believe is Substantial Completion, the 
Contractor shall notify the Designer and the 
Construction Representative of the following: 

a. That work is essentially complete with the 
exception of certain listed work items.  
The list shall be referred to as the 
“Contractor’s Punch.” 

b. That all Operation and Maintenance 
Manuals have been assembled and 
submitted in accordance with Article 
3.5A. 

c. That the Work is ready for inspection by 
the Designer and Construction 
Representative.  The Owner shall be 
entitled to a minimum of ten working 
days notice before the inspection shall be 
performed. 

2. If the work is acceptable, the Owner shall 
issue a Certificate of Substantial Completion, 
which shall set forth the responsibilities of the 
Owner and the Contractor for utilities, 
security, maintenance, damage to the work 
and risk of loss.  The Certificate shall also 
identify those remaining items of work to be 
performed by the Contractor.  All such work 
items shall be complete within 30 working 
days of the date of the Certificate, unless the 
Certificate specifies a different time.  If the 
Contractor shall be required to perform tests 
that must be delayed due to climatic 
conditions, it is understood that such tests and 
affected equipment will be identified on the 
Certificate and shall be accomplished by the 
Contractor at the earliest possible date.  
Performance of the tests may not be required 
before Substantial Completion can be issued.  
The date of the issuance of the Certificate of 
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Substantial Completion shall determine 
whether or not the work was completed within 
the contract time and whether or not 
Liquidated Damages are due. 

3. If the work is not acceptable, and the Owner 
does not issue a Certificate of Substantial 
Completion, the Owner shall be entitled to 
charge the Contractor with the Designer’s and 
Owner’s costs of re-inspection, including time 
and travel.  

B. Partial Occupancy.  Contractor agrees that the 
Owner shall be permitted to occupy and use any 
completed or partially completed portions of the 
Project, when such occupancy and use is in the 
Owner’s best interest.  Owner shall notify 
Contractor of its desire and intention to take Partial 
Occupancy as soon as possible but at least ten (10) 
working days before the Owner intends to occupy.  
If the Contractor believes that the portion of the 
work the Owner intends to occupy is not ready for 
occupancy, the Contractor shall notify the Owner 
immediately.  The Designer shall inspect the work 
in accordance with the procedures above.  If the 
Contractor claims increased cost of the project or 
delay in completion as a result of the occupancy, 
he shall notify the Owner immediately but in all 
cases before occupancy occurs.   

C. Final Completion.  The Project is finally complete 
when the Certificate of Substantial Completion has 
been issued and all work items identified therein as 
incomplete have been completed, and when all 
administrative items required by the contract have 
been completed.  Final Completion entitles the 
Contractor to payment of the outstanding balance 
of the contract amount including all change orders 
and retainage.  Within five (5) working days of the 
date of the Certificate of Substantial Completion, 
the Contractor shall identify the cost to complete 
any outstanding items of work.  The Designer shall 
review the Contractor’s estimate and either 
approve it or provide an independent estimate for 
all such items.  If the Contractor fails to complete 
the remaining items within the time specified in 
the Certificate, the Owner may terminate the 
contract and go to the surety for project completion 
in accordance with Article 7.2 or release the 
contract balance to the Contractor less 150% of the 
approved estimate to complete the outstanding 
items.  Upon completion of the outstanding items, 
when a final cost has been established, any monies 
remaining shall be paid to the Contractor.  Failure 
to complete items of work does not relieve the 
Contractor from the obligation to complete the 
administrative requirements of the contract, such 
as the provisions of Article 5.3  FAILURE TO 
COMPLETE ALL ITEMS OF WORK UNDER 
THE CONTRACT SHALL BE CONSIDERED A 

DEFAULT AND BE GROUNDS FOR 
CONTRACT TERMINATION AND 
DEBARMENT. 

D. Liquidated Damages.  Contractor agrees that the 
Owner may deduct from the contract price and 
retain as liquidated damages, and not as penalty or 
forfeiture, the sum stipulated in this contract for 
each work day after the Contract Completion Day 
on which work is not Substantially Complete.  
Assessment of Liquidated Damages shall not 
relieve the Contractor or the surety of any 
responsibility or obligation under the Contract.  In 
addition, the Owner may, without prejudice to any 
other rights, claims, or remedies the Owner may 
have including the right to Liquidated Damages, 
charge the Contractor for all additional expenses 
incurred by the Owner and/or Designer as the 
result of the extended contract period through Final 
Completion.  Additional Expenses shall include 
but not be limited to the costs of additional 
inspections. 

E. Early Completion.  The Contractor has the right to 
finish the work before the contract completion 
date; however, the Owner assumes no liability for 
any hindrances to the Contractor unless Owner 
caused delays result in a time extension to the 
contract completion date.  The Contractor shall not 
be entitled to any claims for lost efficiencies or for 
delay if a Certificate of Substantial Completion is 
given on or before the Contract Completion Date. 

ARTICLE 5.4 -- PAYMENT TO CONTRACTOR  

A. Payments on account of this contract will be made 
monthly in proportion to the work which has been 
completed. Request for payment must be submitted 
on the Owner's forms.  No other pay request will 
be processed.  Supporting breakdowns must be in 
the same format as Owner’s forms and must 
provide the same level of detail.  The Designer 
will, within 5 working days from receipt of the 
contractor’s request for payment either issue a 
Certificate for Payment to the Owner, for such 
amount as the Designer determines is properly due, 
or notify the Contractor in writing of reasons for 
withholding a Certificate.  The Owner shall make 
payment within 30 calendar days after the 
"Application and Certification for Payment" has 
been received and certified by the Designer. The 
following items are to be attached to the 
contractor’s pay request: 

1. Updated construction schedule 

2. Certified payrolls consisting of name, 
occupation and craft, number of hours worked 
and actual wages paid for each individual 
employee, of the Contractor and all 
subcontractors working on the project 
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B. The Owner shall retain 5 percent of the amount of 
each such payment application, except as allowed 
by Article 5.4, until final completion and 
acceptance of all work covered by this contract. 

C. Each payment made to Contractor shall be on 
account of the total amount payable to Contractor 
and all material and work covered by paid partial 
payment shall thereupon become the sole property 
of Owner.  This provision shall not be construed as 
relieving Contractor from sole responsibility for 
care and protection of materials and work upon 
which payments have been made or restoration of 
any damaged work or as a waiver of the right of 
Owner to require fulfillment of all terms of this 
contract. 

D. Materials delivered to the work site and not 
incorporated in the work will be allowed in the 
Application and Certification for Payment on the 
basis of one hundred (100%) percent of value, 
subject to the 5% retainage  providing that they are 
suitably stored on the site or in an approved 
warehouse in accordance with the following 
requirements:  

1. Material has previously been approved 
through submittal and acceptance of shop 
drawings conforming to requirements of 
Article 3.2 of General Conditions. 

2. Delivery is made in accordance with the time 
frame on the approved schedule. 

3. Materials, equipment, etc., are properly stored 
and protected from damage and deterioration 
and remain so - if not, previously approved 
amounts will be deleted from subsequent pay 
applications. 

4. The payment request is accompanied by a 
breakdown identifying the material 
equipment, etc. in sufficient detail to establish 
quantity and value. 

E. The Contractor shall be allowed to include in the 
Application and Certification for Payment, one 
hundred (100%) of the value, subject to retainage, 
of major equipment and material stored off the site 
if all of the following conditions are met: 

1. The request for consideration of payment for 
materials stored off site is made at least 15 
working days prior to submittal of the 
Application for Payment including such 
material.  Only materials inspected will be 
considered for inclusion on Application for 
Payment requests. 

2. Materials stored in one location off site are 
valued in excess of $25,000. 

3. That a Certificate of Insurance is provided 
indicating adequate protection from loss, theft 

conversion or damage for materials stored off 
site.  This Certificate shall show the State of 
Missouri as an additional insured for this loss. 

4. The materials are stored in a facility approved 
and inspected, by the Construction 
Representative. 

5. Contractor shall be responsible for, Owner 
costs to inspect out of state facilities, and any 
delays in the completion of the work caused 
by damage to the material or for any other 
failure of the Contractor to have access to this 
material for the execution of the work. 

F. The Owner shall determine the amount, quality 
and acceptability of the work and materials which 
are to be paid for under this contract.  In the event 
any questions shall arise between the parties, 
relative to this contract or specifications, 
determination or decision of the Owner or the 
Construction Representative and the Designer shall 
be a condition precedent to the right of the 
Contractor to receive any money or payment for 
work under this contract affected in any manner or 
to any extent by such question. 

G. Payments Withheld: The Owner may withhold or 
nullify in whole or part any certificate to such 
extent as may be necessary to protect the Owner 
from loss on account of: 

1. Defective work not remedied.  When a notice 
of noncompliance is issued on an item or 
items, corrective action shall be undertaken 
immediately.  Until corrective action is 
completed, no monies will be paid and no 
additional time will be allowed for the item or 
items.  The cost of corrective action(s) shall be 
borne by the Contractor. 

2. A reasonable doubt that this contract can be 
completed for the unpaid balance. 

3. Failure of the Contractor to update as-built 
drawings monthly for review by the 
Construction Representative.  

4. Failure of the Contractor to update the 
construction schedule. 

When the Construction Representative is 
satisfied the Contractor has remedied above 
deficiencies, payment shall be released. 

H. Final Payment:  Upon receipt of written notice 
from the Contractor to the Designer and Project 
Representative that the work is ready for final 
inspection and acceptance, the Designer and 
Project Representative, with the Contractor, shall 
promptly make such inspection.  If the work is 
acceptable and the contract fully performed, the 
Construction Representative shall complete a final 
acceptance report and the Contractor will be 
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directed to submit a final Application and 
Certification for Payment.  If the Owner approves 
the same, the entire balance shall be due and 
payable, with the exception of deductions as 
provided for under Article 5.4. 

1. Where the specifications provide for the 
performance by the Contractor of (certain tests 
for the purpose of balancing and checking the 
air conditioning and heating equipment and 
the Contractor shall have furnished and 
installed all such equipment in accordance 
with the specifications, but said test cannot 
then be made because of climatic conditions, 
such test shall may be considered as required 
under the provisions of the specifications, 
Section 013300 and this contract may be 
substantial  Full payment will not be made 
until the tests have been made and the 
equipment and system is finally accepted.  If 
the tests are not completed when scheduled, 
the Owner may deduct 150% of the value of 
the tests from the final payment. 

2. The final payment shall not become due until 
the Contractor delivers to the Construction 
Representative: 

   
a) A complete file of releases, on the 

standard form included in the contract 
documents as "Final Receipt of Payment 
and Release Form", from subcontractors 
and material suppliers evidencing 
payment in full for services, equipment 
and materials, as the case may require, if 
the Owner approves, or a consent from 
the Surety to final payment accepting 
liability for any unpaid amounts.  

b) An Affidavit of Compliance with 
Prevailing Wage Law, in the form as 
included in this contract specifications, 
properly executed by each subcontractor, 
and the Contractor 

c) Certified copies of all payrolls 

d) As-built drawings  

3. If any claim remains unsatisfied after all 
payments are made, the Contractor shall 
refund to the Owner all monies that the latter 
may be compelled to pay in discharging such a 
claim including all costs and a reasonable 
attorney's fee.   

4. Missouri statute requires prompt payment 
from the Owner to the Contractor within thirty 
calendar days and from the Contractor to his 
subcontractors within fifteen calendar days.  
Failure to make payments within the required 

time frame entitles the receiving party to 
charge interest at the rate of one and one half 
percent per month calculated from the 
expiration of the statutory time period until 
paid. 

5. The value of all unused unit price allowances 
and/or 150% of the value of the outstanding 
work items, and/or liquidated damages may be 
deducted from the final pay request without 
executing a Contract Change.  Any unit price 
items which exceed the number of units in the 
contract may be added by Contract Change. 

ARTICLE 6 -- INSURANCE AND BONDS 

ARTICLE 6.1 -- BOND 

A. Contractor shall furnish a performance/payment 
bond in an amount equal to 100% of the contract 
price to guarantee faithful performance of the 
contract and 100% of the contract price to 
guarantee the payment of all persons performing 
labor on the project and furnishing materials in 
connection therewith under this contract as set 
forth in the standard form of performance and 
payment bond included in the contract documents.  
The surety on such bond shall be issued by a surety 
company authorized by the Missouri Department 
of Insurance to do business in the state of 
Missouri. 

B. All Performance/Payment Bonds furnished in 
response to this provision shall be provided by a 
bonding company with a rating of B+ or higher as 
established by A.M. Best Company, Inc. in their 
most recent publication. 
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ARTICLE 6.2 – INSURANCE 

A. The successful Contractor shall procure and 
maintain for the duration of the contract issued a 
policy or policies of insurance for the protection 
of both the Contractor and the Owner and their 
respective officers, officials, agents, consultants 
and employees.  The Owner requires certification 
of insurance coverage from the Contractor prior to 
commencing work.   

B.     Minimum Scope and Extent of Coverage 

1. General Liability 

Commercial General Liability, ISO coverage 
form number or equivalent CG 00 01 
("occurrence" basis), or I-SO coverage form 
number CG 00 02, or ISO equivalent. 

If ISO equivalent or manuscript general 
liability coverage forms are used, minimum 
coverage will be as follows: 
Premises/Operations; Independent 
Contractors; Products/Completed Operations; 
personal Injury; Broad Form Property Damage 
including Completed Operations; Broad Form 
Contractual Liability Coverage to include 
Contractor's obligations under Article 1.11 
Indemnification and any other Special 
Hazards required by the work of the contract. 

2. Automobile Liability 

Business Automobile Liability Insurance, ISO 
Coverage form number or equivalent CA 00 
01 covering automobile liability, code 1 
"ANY AUTO". 

3. Workers' Compensation and Employer's 
Liability 

Statutory Workers' Compensation Insurance 
for Missouri and standard Employer's Liability 
Insurance, or the authorization to self-insure 
for such liability from the Missouri Division 
of Workers’ Compensation. 

4. Builder's Risk or Installation Floater Insurance 

Insurance upon the work and all materials, 
equipment, supplies, temporary structures and 
similar items which may be incident to the 
performance of the work and located at or 
adjacent to the site, against loss or damage 
from fire and such other casualties as are 
included in extended coverage in broad "All 
Risk" form, including coverage for Flood and 
Earthquake, in an amount not less than the 
replacement cost of the work or this contact 
price, whichever is greater, with loss payable 
to Contractor and Owner as their respective 
interests may appear. 

Contractor shall maintain sufficient insurance 
to cover the full value of the work and 
materials as the work progresses, and shall 
furnish Owner copies of all endorsements.  If 
Builder's Risk Reporting- Form of 
Endorsement is used, Contractor shall make 
all reports as required therein so as to keep in 
force an amount of insurance which will equal 
the replacement cost of the work, materials, 
equipment, supplies, temporary structures, and 
other property covered thereby; and if, as a 
result of Contractor's failure to make any such 
report, the amount of insurance so recoverable 
shall be less than such replacement cost, 
Contractor's interest in the proceeds of such 
insurance, if any, shall be subordinated to 
Owner's interest to the end that Owner may 
receive full reimbursement for its loss. 

C. Minimum Limits of Insurance 

1. General Liability 

Contractor 

$2,000,000 combined single limit per 
occurrence for bodily injury, 
personal injury, and 
property damage 

$2,000,000 annual aggregate 

2. Automobile Liability 

$2,000,000 combined single limit per 
occurrence for bodily injury 
and property damage 

3. Workers' Compensation and Employers 
Liability 

Workers' Compensation limits as required by 
applicable State Statutes (generally unlimited) 
and minimum of $1,000,000 limit per accident 
for Employer's Liability. 

General Liability and Automobile Liability 
insurance may be arranged under individual 
policies for the full limits required or by a 
combination of underlying policies with the 
balance provided by a form-following Excess 
or Umbrella Liability policy. 

D. Deductibles and Self-Insured Retentions 

All deductibles, co-payment clauses, and self-
insured retentions must be declared to and 
approved by the Owner.  The Owner reserves the 
right to request the reduction or elimination of 
unacceptable deductibles or self-insured retentions, 
as they would apply to the Owner, and their 
respective officers, officials, agents, consultants 
and employees.  Alternatively, the Owner may 
request Contractor to procure a bond guaranteeing 
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payment of losses and related investigations, 
claims administration, and defense expenses. 

E. Other Insurance Provisions and Requirements 

The respective insurance policies and coverage, as 
specified below, must contain, or be endorsed to 
contain the following conditions or provisions: 

1. General Liability 

The Owner, and its respective commissioners, 
officers, officials, agents, consultants and 
employees shall be endorsed as additional 
insured’s by ISO form CG 20 26 Additional 
Insured - Designated Person or Organization.  
As additional insured’s, they shall be covered 
as to work performed by or on behalf of the 
Contractor or as to liability which arises out of 
Contractor's activities or resulting from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's insurance coverage shall be 
primary with respect to all additional 
insured’s.  Insurance of self-insurance 
programs maintained by the designated 
additional -insured’s shall be excess of the 
Contractor's insurance and shall not contribute 
with it. 

Additionally, the Contractor and Contractor's 
general liability insurer shall agree to waive 
all rights of subrogation against the Owner 
and any of their respective officers, officials, 
agents, consultants or employees for claims, 
losses, or expenses which arise out of 
Contractor's activities or result from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's failure to comply with the terms 
and conditions of these insurance policies 
shall not affect or abridge coverage for the 
Owner, or for any of their officers, officials, 
agents, consultants or employees. 

2. Automobile Insurance 

The Owner, and their respective officers, 
officials, agents, consultants and employees 
shall be endorsed as additional insured’s by 
ISO form CG 20 26 - Additional Insured 
Designated Person or Organization.  As 
additional insured’s, they shall be covered as 
to work performed by or on behalf of the 
Contractor or as to liability which arises out of 
Contractor's activities or resulting from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's insurance coverage shall be 
primary with respect to all additional 
insured’s.  Insurance or self-insurance 

programs maintained by the designated 
additional insured’s shall be in excess of the 
Contractor's insurance and shall not contribute 
with it. 

Additionally, the Contractor and Contractor's 
automobile insurer shall agree to waive all 
rights of subrogation against the Owner and 
any of their respective officers, officials, 
agents, consultants or employees for claims, 
losses, or expenses which arise out of 
Contractor's activities or result from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's failure to comply with the terms 
and conditions of these insurance policies 
shall not affect or abridge coverage for the 
Owner or for any of its officers, officials, 
agents, consultants or employees. 

3. Workers' Compensation/Employer's Liability 

Contractor's workers' compensation insurance 
shall be endorsed with NCCI form WC 00 03 
01 A - Alternative Employer Endorsement.  
The Alternative Employer Endorsement shall 
designate the Owner as "alternate employers." 

4. All Coverages 

Each insurance policy required by this section 
of the Contract shall contain a stipulation, 
endorsed if necessary, that the Owner will 
receive a minimum of a thirty (30) calendar 
day advance notice of any policy cancellation.  
Ten (10) calendar days advance notice is 
required for policy cancellation due to non-
payment of premium. 

F. Insurer Qualifications and Acceptability 

Insurance required hereunder shall be issued by an 
A.M. Best, “B+” rated, Class IX insurance 
company approved to conduct insurance business 
in the state of Missouri. 

G. Verification of Insurance Coverage 

Prior to Owner issuing a Notice to Proceed, the 
Contractor-shall furnish the Owner with 
Certificate(s) of Insurance and with any applicable 
original endorsements evidencing the required 
insurance coverage.  The insurance certificates and 
endorsements are to be signed by a person 
authorized by that insurer to bind coverage on its 
behalf.  All certificates and endorsements received 
by the Owner are subject to review and approval 
by the Owner.  The Owner reserves the right to 
require certified copies of all required policies at 
any time.  If the scope of this contract will exceed 
one (1) year - or, if any of Contractor's applicable 
insurance coverage expires prior to completion of 
the work or services required under this contract - 
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the Contractor will provide a renewal or 
replacement certificate before continuing work or 
services hereunder.  If the Contractor fails to 
provide documentation of required insurance 
coverage, the Owner may issue a stop work order 
and no additional contract completion time and/or 
compensation shall be granted as a result thereof. 

 

ARTICLE 7 – SUSPENSION OR TERMINATION 
OF CONTRACT 

ARTICLE 7.1 - FOR SITE CONDITIONS 

When conditions at the site of the proposed work 
are considered by the Owner to be unsatisfactory 
for prosecution of the work, the Contractor may be 
ordered in writing to suspend the work or any part 
thereof until reasonable conditions exist.  When 
such suspension is not due to fault or negligence of 
the Contractor, time allowed for completion of 
such suspended work will be extended by a period 
of time equal to that lost due to delay occasioned 
by ordered suspension. This will be a no cost time 
extension. 

ARTICLE 7.2 - FOR CAUSE  

A. Termination or Suspension for Cause: 

1.  If the Contractor shall file for bankruptcy, or 
should make a general assignment for the 
benefit of the creditors, or if a receiver should 
be appointed on account of  insolvency, or if 
the contractor should persistently or 
repeatedly refuse or fail to supply enough 
properly skilled workers or proper materials, 
or if the contractor should fail to make prompt 
payment to subcontractors or for material or 
labor, or persistently disregard laws, 
ordinances or the instructions of the Owner, or 
otherwise be guilty of a substantial violation 
of any provision of this contract, then the 
Owner may serve notice on the Contractor and 
the surety setting forth the violations and 
demanding compliance with this contract.  
Unless within ten (10) consecutive calendar 
days after serving such notice, such violations 
shall cease and satisfactory arrangements for 
correction be made, the Owner may suspend 
the Contractor's right to proceed with the work 
or terminate this contract. 

2. In the event the Owner suspends Contractor's 
right to proceed with the work or terminates 
the contract, the Owner may demand that the 
Contractor's surety take over and complete the 
work on this contract, after the surety submits 
a written proposal to the Owner and receives 
written approval and upon the surety's failure 
or refusal to do so within ten (10) consecutive 

calendar days after demand therefore, the 
Owner may take over the work and prosecute 
the same to completion by bid or negotiated 
contract, or the Owner may elect to take 
possession of and utilize in completing the 
work such materials, supplies, appliances and 
plant as may be on the site of the work, and all 
subcontractors, if the Owner elects, shall be 
bound to perform their contracts. 

B. The Contractor and its surety shall be and remain 
liable to the Owner for any excess cost or damages 
occasioned to the Owner as a result of the actions 
above set forth. 

C. The Contractor in the event of such suspension or 
termination shall not be entitled to receive any 
further payments under this contract until the work 
is wholly finished.  Then if the unpaid balance 
under this contract shall exceed all expenses of the 
Owner as certified by the Director, such excess 
shall be paid to the Contractor; but, if such 
expenses shall exceed the unpaid balance as 
certified by the Director, the Contractor and their 
surety shall be liable for and shall pay the 
difference and any damages to the Owner. 

D. In exercising Owner's right to secure completion of 
the work under any of the provisions hereof, the 
Director shall have the right to exercise Owner's 
sole discretion as to the manner, methods and 
reasonableness of costs of completing the work. 

E. The rights of the Owner to suspend or terminate as 
herein provided shall be cumulative and not 
exclusive and shall be in addition to any other 
remedy provided by law. 

F. The Contractor in the event of such suspension or 
termination may be declared ineligible for Owner 
contracts for a minimal period of twelve (12) 
months.  Further, no contract will be awarded to 
any Contractor who lists in their bid form any 
subcontractor whose prior performance has 
contributed, as determined by the Owner, to a 
breach of a contract.  In order to be considered for 
state-awarded contracts after this period, the 
Contractor/subcontractor will be required to 
forward acceptance reports to the Owner regarding 
successful completion of non-state projects during 
the intervening twelve (12) months from the date 
of default.  No contracts will be awarded to a 
subcontractor/Contractor until the ability to 
perform responsibly in the private sector has been 
proven to the Owner. 

ARTICLE 7.3 -- FOR CONVENIENCE 

A. The Owner may terminate or suspend the Contract 
or any portion of the Work without cause at any 
time, and at the Owner's convenience.  Notification 
of a termination or suspension shall be in writing 
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and shall be given to the Contractor and their 
surety.  If the Contract is suspended, the notice will 
contain the anticipated duration of the suspension 
or the conditions under which work will be 
permitted to resume.  If appropriate, the Contractor 
will be requested to demobilize and re-mobilize 
and will be reimbursed time and costs associated 
with the suspension. 

B. Upon receipt of notification, the Contractor shall: 

1. Cease operations when directed. 

2. Take actions to protect the work and any 
stored materials. 

3. Place no further subcontracts or orders for 
material, supplies, services or facilities except 
as may be necessary to complete the portion of 
the Contract that has not been terminated.  No 
claim for payment of materials or supplies 
ordered after the termination date shall be 
considered. 

4. Terminate all existing subcontracts, rentals, 
material, and equipment orders. 

5. Settle all outstanding liabilities arising from 
termination with subcontractors and suppliers. 

6. Transfer title and deliver to the Owner, work 
in progress, completed work, supplies and 
other material produced or acquire for the 
work terminated, and completed or partially 
completed plans, drawings information and 
other property that, if the Contract had been 
completed, would be required to be furnished 
to the Owner. 

C. For termination without cause and at the Owner's 
convenience, in addition to payment for work 
completed prior to date of termination, the 
Contractor may be entitled to payment of other 
documented costs directly associated with the early 
termination of the contract.  Payment for 
anticipated profit and unapplied overhead will not 
be allowed. 
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SECTION 007300 - SUPPLEMENTARY CONDITIONS 
1.0 GENERAL: 

A. These Supplementary General Conditions clarify, add, delete, or otherwise modify standard terms and
conditions of DIVISION 0, BIDDING AND CONTRACTING REQUIREMENTS.

2.0 CONTACTS: 
Designer: Brad Schaefer 

Office of Administration, Facilities Management, Design & 
Construction 
301 West High Street - Room 730 
Jefferson City, MO 65101 
Telephone:  573-526-0136 
Email: brad.schaefer@oa.mo.gov  

Construction Representative: Michael Howard 
Division of Facilities Management, Design and Construction 
709 Missouri Blvd (Upper Level) 
Jefferson City, MO 65109 
Telephone:  636-524-8503 
Email: mike.howard@oa.mo.gov  

Project Manager: Sandra Walther 
Division of Facilities Management, Design and Construction 
301 West High Street, Room 730 
Jefferson City, Missouri 65101 
Telephone:  573-257-7322 
Email: sandra.walther@oa.mo.gov  

Contract Specialist: April Howser 
Division of Facilities Management, Design and Construction 
301 West High Street, Room 730 
Jefferson City, Missouri 65101 
Telephone: 573-751-0053   
Email: april.howser@oa.mo.gov    

3.0  NOTICE:  ALL BID MATERIALS ARE DUE AT THE TIME OF BID SUBMITTAL.  THERE IS 
NO SECOND SUBMITTAL FOR THIS PROJECT. 

4.0 FURNISHING CONSTRUCTION DOCUMENTS: 
A. The Owner will furnish the Contractor with approximately 10 complete sets of drawings and

specifications at no charge.
B. The Owner will furnish the Contractor with approximately 10 sets of explanatory or change drawings at

no charge.
C. The Contractor may make copies of the documents as needed with no additional cost to the Owner.

5.0    SAFETY REQUIREMENTS 
Contractor and subcontractors at any tier shall comply with RSMo 292.675 and Article 1.3, E, of Section 
007213, General Conditions. 

mailto:brad.schaefer@oa.mo.gov
mailto:mike.howard@oa.mo.gov
mailto:sandra.walther@oa.mo.gov
mailto:april.howser@oa.mo.gov


















011000 - 1 SUMMARY OF WORK 
O2513-01-Replace Roof Systems 
Multiple Sites and Assets St. Louis Region 

SECTION 011000 – SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Project consists of roof replacements at multiple sites in the St. Louis Region.  Sites 
include Jennings State Office Building, North St. Louis County Service Center, and 
Keathley State Office Building.
1. Project Locations:

• Jennings State Office Building
8501 Locus and Hunt Street. Jennings, MO 63136

• North St. Louis County Service Center
4040 7 Hills Drive, Florissant, MO 63033

• Keathley State Office Building
3101 Choteau Avenue, St. Louis, MO 63103

2. Owner: State of Missouri, Office of Administration, Division of Facilities 
Management, Design and Construction, Harry S Truman State Office Building, 
Post Office Box 809, 301 West High Street, Jefferson City, Missouri 65102. 
Department of Public Safety, Missouri State Highway Patrol.

B. Contract Documents, dated June 6, 2025, were prepared for the Project by OA-FMDC, 
Project Design Unit.

C. The project involves removing existing built up, EPDM or ballasted roofing and 
installing a new TPO membrane, coverboard, insulation and flashing over the existing 
low-slope built-up roofing system on each building.

D. The Work will be constructed under a single prime contract.

1.2 CONTRACTOR USE OF PREMISES 

A. Use of the Site: Limit use of the premises to work in areas designated at the Pre-
Construction Meeting. Do not disturb portions of the site beyond the areas in which the
Work is designated.
1. Owner Occupancy: Allow for Owner occupancy and use by the public.
2. Driveways and Entrances: Keep driveways and entrances serving the premises

clear and available to the Owner, the Owner’s employees, and emergency
vehicles at all times. Do not use these areas for parking or storage of materials.
Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site.

B. Use of the Existing Building: Maintain the existing building in a weathertight condition
throughout the construction period. Take all precautions necessary to protect the building
and its occupants during the construction period. Repair any damage caused by
construction operations.

1.3 OCCUPANCY REQUIREMENTS 

A. Full Owner Occupancy: The Owner will occupy the site and existing buildings during the
entire construction period. Cooperate with the Owner during construction operations to
minimize conflicts and facilitate owner usage. Perform the Work so as not to interfere
with the Owner’s operations.



 011000 - 2 SUMMARY OF WORK 
O2513-01-Replace Roof Systems 
Multiple Sites and Assets St. Louis Region 

PART 2 - PRODUCTS (Not Applicable) 
 

PART 3 – EXECUTION (Not Applicable) 
 

END OF SECTION 011000 
 



ALLOWANCES 
O2513-01-Replace Roof Systems 
Multiple Sites and Assets St. Louis Region 

012100 - 1 

SECTION 012100 – ALLOWANCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 
Conditions and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements governing allowances. 

1. Certain items are specified in the Contract Documents by allowances.  
Allowances have been established in lieu of additional requirements and to defer 
selection of actual materials and equipment to a later date when additional 
information is available for evaluation.  If necessary, additional requirements will 
be issued by Change Order. 

B. Types of allowances include the following: 

1. Weather allowances. 

C. Related Sections include the following: 

1. Division 1 Section "Contract Modification Procedures" for procedures for 
submitting and handling Change Orders for allowances. 

1.3 WEATHER ALLOWANCE 

A. Included within the completion period for this project are a specified number of “bad 
weather” days (see Schedule of Allowances). 

B. The Contractor’s progress schedule shall clearly indicate the bad weather day allowance 
as an “activity” or “activities”.  In the event weather conditions preclude performance of 
critical work activities for 50% or more of the Contractor’s scheduled workday, that day 
shall be declared unavailable for work due to weather (a “bad weather” day) and charged 
against the above allowance.  Critical work activities will be determined by review of the 
Contractor’s current progress schedule. 

C. The Contractor’s Representative and the Construction Representative shall agree daily on 
the number of “bad weather” days to be charged against the allowance.  This 
determination will be documented in writing and be signed by the Contractor and the 
Construction Representatives.  If there is a failure to agree on all or part of the “bad 
weather” days for a particular month, that disagreement shall be noted on this written 
document and signed by each party’s representative.  Failure of the Contractor’s 
representative to sign the “bad weather” day documentation after it is presented, with or 
without the notes of disagreement, shall constitute agreement with the “bad weather” day 
determination contained in that document. 

D. There will be no modification to the time of contract performance due solely to the 
failure to deplete the “bad weather” day allowance. 



ALLOWANCES 
O2513-01-Replace Roof Systems 
Multiple Sites and Assets St. Louis Region 

012100 - 2 

E. Once this allowance is depleted, a no cost Change Order time extension will be executed 
for “bad weather” days, as defined above, encountered during the remainder of the 
Project. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF ALLOWANCES 

A. Weather Allowance:  Included within the completion period for this Project Ten (10) 
“bad weather” days. 

END OF SECTION  012100 



CONTRACT MODIFICATION PROCEDURES 
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SECTION 012600 – CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for handling and processing 
Contract Modifications.

B. Related Sections include the following:
1. Division 1, Section 012100 "Allowances" for procedural requirements for handling and 

processing Allowances.
2. Division 1, Section 013115 “Project Management Communications” for administrative 

requirements for communications.
3. Division 0, Section 007213, Article 3.1 "Acceptable Substitutions" for administrative 

procedures for handling Requests for Substitutions made after Contract award.
4. Division 0, Section 007213, Article 4.0 "Changes in the Work" for Change Order 

requirements.

1.3 REQUESTS FOR INFORMATION 

A. In the event that the Contractor or Subcontractor, at any tier, determines that some portion of
the Drawings, Specifications, or other Contract Documents requires clarification or
interpretation, the Contractor shall submit a “Request for Information” (RFI) in writing to the
Designer. A RFI may only be submitted by the Contractor and shall only be submitted on the
RFI forms provided by the Owner. The Contractor shall clearly and concisely set forth the issue
for which clarification or interpretation is sought and why a response is needed. In the RFI, the
Contractor shall set forth an interpretation or understanding of the requirement along with
reasons why such an understanding was reached.

B. Responses to RFI shall be issued within ten (10) working days of receipt of the Request from the
Contractor unless the Designer determines that a longer time is necessary to provide an adequate
response. If a longer time is determined necessary by the Designer, the Designer will, within
five (5) working days of receipt of the request, notify the Contractor of the anticipated response
time. If the Contactor submits a RFI on a time sensitive activity on the current project schedule,
the Contractor shall not be entitled to any time extension due to the time it takes the Designer to
respond to the request provided that the Designer responds within the ten (10) working days set
forth above.

C. Responses from the Designer will not change any requirement of the Contract Documents. In
the event the Contractor believes that a response to a RFI will cause a change to the requirements
of the Contract Document, the Contractor shall give written
notice to the Designer requesting a Change Order for the work. Failure to give such written
notice within ten (10) working days, shall waive the Contractor’s right to seek additional time or
cost under Article 4, “Changes in the Work” of the General Conditions.

1.4 MINOR CHANGES IN THE WORK ..
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A. Designer will issue supplemental instructions authorizing Minor Changes in the Work, not 

involving adjustment to the Contract Amount or the Contract Time, on “Designer’s 
Supplemental Instructions” (DSI). 

 
1.5 PROPOSAL REQUESTS 
 

A. The Designer or Owner Representative will issue a detailed description of proposed Changes in 
the Work that may require adjustment to the Contract Amount or the Contract Time. The 
proposed Change Description will be issued using the “Request for Proposal” (RFP) form. If 
necessary, the description will include supplemental or revised Drawings and Specifications. 
1. Proposal Requests issued by the Designer or Owner Representative are for information 

only. Do not consider them instructions either to stop work in progress or to execute the 
proposed change. 

2. Within ten (10) working days after receipt of Proposal Request, submit a proposal for 
the cost adjustments to the Contract Amount and the Contract Time necessary to execute 
the Change. The Contractor shall submit his proposal on the appropriate Change Order 
Detailed Breakdown form. Subcontractors may use the appropriate Change Order 
Detailed Breakdown form or submit their proposal on their letterhead provided the same 
level of detail is included. All proposals shall include: 
a. A detailed breakdown of costs per Article 4.1 of the General Conditions. 
b. If requesting additional time per Article 4.2 of the General Conditions, include 

an updated Contractor's Construction Schedule that indicates the effect of the 
Change including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship. 

 
1.6 CHANGE ORDER PROCEDURES 
 

A. On Owner's approval of a Proposal Request, the Designer or Owner Representative will issue a 
Change Order for signatures of Owner and Contractor on the “Change Order” form. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION (Not Used) 
 
END OF SECTION 012600 
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SECTION 013100 – COORDINATION 
 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract including General and Supplementary 
Conditions and other Division 1 Specification Sections apply to this Section. 

 
1.2 SUMMARY 
 

A. This Section includes administrative provisions for coordinating construction operations on 
Projects including, but not limited to, the following: 
1. Administrative and supervisory personnel. 
2. Project meetings. 

 
B. Each Contractor shall participate in coordination requirements.  Certain areas of 

responsibility will be assigned to a specific Contractor. 
 
1.3 COORDINATION 
 

A. Coordination: Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 
construction operations included in different Sections, which depend on each other for proper 
installation, connection, and operation. 

 
B. Coordination: Each Contractor shall coordinate its construction operations with those of other 

contractors and entities to ensure efficient and orderly installation of each part of the Work. 
Each Contractor shall coordinate its operations with operations included in different Sections that 
depend on each other for proper installation, connection, and operation. 
1. Schedule construction operations in sequence required to obtain the best results where 

installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components with other Contractors to ensure 
maximum accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 
4. Where availability of space is limited, coordinate installation of different components to 

ensure maximum performance and accessibility for required maintenance, service, and 
repair of all components including mechanical and electrical. 

 
C. Prepare memoranda for distribution to each party involved outlining special procedures required 

for coordination. Include such items as required notices, reports, and list of attendees at 
meetings. 
1. Prepare similar memoranda for Owner and separate Contractors if coordination of their 

Work is required. 
 

D. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities and activities of other Contractors to avoid 
conflicts and to ensure orderly progress of the Work.  Such administrative activities include, 
but are not limited to, the following: 
1. Preparation of Contractor's Construction Schedule. 
2. Preparation of the Schedule of Values. 
3. Installation and removal of temporary facilities and controls. 
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4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project Closeout activities. 

 
E. Conservation: Coordinate construction activities to ensure that operations are carried out with 

consideration given to conservation of energy, water, and materials. 
 

F. Key Personnel Names: Within fifteen (15) work days of starting construction operations, submit 
a list of key personnel assignments including superintendent and other personnel in attendance at 
Project site. Identify individuals and their duties and responsibilities; list addresses and telephone 
numbers including home and office telephone numbers. Provide names, addresses, and telephone 
numbers of individuals assigned as standbys in the absence of individuals assigned to Project. 

 
1.4 PROJECT MEETINGS 
 

A. The Owner’s Construction Representative will schedule a Pre-Construction Meeting prior to 
beginning of construction. The date, time, and exact place of this meeting will be determined 
after Contract Award and notification of all interested parties. The Contractor shall arrange to 
have the Job Superintendent and all prime Subcontractors present at the meeting. During the 
Pre-Construction Meeting, the construction procedures and information necessary for submitting 
payment requests will be discussed and materials distributed along with any other pertinent 
information. 

 
B. Progress Meetings: The Owner’s Construction Representative will conduct Monthly Progress 

Meetings as stated in Articles 1.8.B and 1.8.C of Section 007213 “General Conditions.” 
 

C. Preinstallation Conferences: Contractor shall conduct a preinstallation conference at Project site 
before each construction activity that requires coordination with other construction. 

1. Attendees: Installer and representatives of Manufacturers and Fabricators involved in or 
affected by the installation and its coordination or integration with other materials and 
installations that have preceded or will follow, shall attend the meeting. Advise 
Designer and Construction Representative of scheduled meeting dates. 

2. Agenda: Review progress of other construction activities and preparations for the 
particular activity under consideration including requirements for the following: 
a. Contract Documents 
b. Options 
c. Related RFIs 
d. Related Change Orders 
e. Purchases 
f. Deliveries 
g. Submittals 
h. Possible conflicts 
i. Compatibility problems 
j. Time schedules 
k. Weather limitations 
l. Manufacturer's written recommendations 
m. Warranty requirements 
n. Compatibility of materials 
o. Acceptability of substrates 
p. Temporary facilities and controls 
q. Space and access limitations 
r. Regulations of authorities having jurisdiction 
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s. Testing and inspecting requirements 
t. Installation procedures 
u. Coordination with other Work 
v. Required performance results 
w. Protection of adjacent Work 
x. Protection of construction and personnel 

3. Contractor shall record significant conference discussions, agreements, and 
disagreements including required corrective measures and actions. 

4. Reporting: Distribute minutes of the meeting to each party present and to parties who 
should have been present. 

5. Do not proceed with installation if the conference cannot be successfully concluded. 
Initiate whatever actions are necessary to resolve impediments to performance of the 
Work and reconvene the conference at earliest feasible date. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION (Not Used) 
 
END OF SECTION 013100 
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SECTION 013115 - PROJECT MANAGEMENT COMMUNICATIONS 
 
PART 1 – GENERAL 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 
 

1.2 SUMMARY 
 

A. Project Management Communications: The Contractor shall use the Internet web based project 
management communications tool, E-Builder® ASP software, and protocols included in that 
software during this project. The use of project management communications as herein 
described does not replace or change any contractual responsibilities of the participants. 
1. Project management communications is available through E-Builder® as provided by "e-

Builder®" in the form and manner required by the Owner. 
2. The project communications database is on-line and fully functional. User registration, 

electronic and computer equipment, and Internet connections are the responsibility of 
each project participant. The sharing of user accounts is prohibited 

 
B. Support: E-Builder® will provide on-going support through on-line help files. 

C. Copyrights and Ownership: Nothing in this specification or the subsequent communications 
supersedes the parties’ obligations and rights for copyright or document ownership as 
established by the Contract Documents. The use of CAD files, processes or design information 
distributed in this system is intended only for the project specified herein. 

 
D. Purpose: The intent of using E-Builder® is to improve project work efforts by promoting timely 

initial communications and responses. Secondly, to reduce the number of paper documents 
while providing improved record keeping by creation of electronic document files 

 
E. Authorized Users: Access to the web site will be by individuals who are authorized users. 

1. Individuals shall complete the E-Builder New Company/User Request Form located at 
the following web site: https://oa.mo.gov/facilities/vendor-links/contractor-forms. 
Completed forms shall be emailed to the following email address: OA.FMDCE- 
BuilderSupport@oa.mo.gov. 

2. Authorized users will be contacted directly and assigned a temporary user password. 
3. Individuals shall be responsible for the proper use of their passwords and access to data 

as agents of the company in which they are employed. 
 

F. Administrative Users: Administrative users have access and control of user licenses and all 
posted items. DO NOT POST PRIVATE OR YOUR COMPANY CONFIDENTIAL 
ITEMS IN THE DATABASE! Improper or abusive language toward any party or repeated 
posting of items intended to deceive or disrupt the work of the project will not be tolerated and 
will result in deletion of the offensive items and revocation of user license at the sole discretion 
of the Administrative User(s). 

 
G. Communications: The use of fax, email and courier communication for this project is 

discouraged in favor of using E-Builder® to send messages. Communication functions are as 
follows: 
1. Document Integrity and Revisions: 

a. Documents, comments, drawings, and other records posted to the system shall 

https://oa.mo.gov/facilities/vendor-links/contractor-forms
mailto:OA.FMDCE-BuilderSupport@oa.mo.gov
mailto:OA.FMDCE-BuilderSupport@oa.mo.gov
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remain for the project record. The authorship time and date shall be recorded for 
each document submitted to the system. Submitting a new document or record 
with a unique ID, authorship, and time stamp shall be the method used to make 
modifications or corrections. 

b. The system shall make it easy to identify revised or superseded documents and 
their predecessors. 

c. Server or Client-side software enhancements during the life of the project shall not 
alter or restrict the content of data published by the system. System upgrades shall 
not affect access to older documents or software. 

2. Document Security: 
a. The system shall provide a method for communication of documents. Documents 

shall allow security group assignment to respect the contractual parties 
communication except for Administrative Users. DO NOT POST PRIVATE OR 
YOUR COMPANY CONFIDENTIAL ITEMS IN THE DATABASE! 

3. Document Integration: 
a. Documents of various types shall be logically related to one another and 

discoverable. For example, requests for information, daily field reports, 
supplemental sketches and photographs shall be capable of reference as related 
records. 

4. Reporting: 
a. The system shall be capable of generating reports for work in progress, and logs 

for each document type. Summary reports generated by the system shall be 
available for team members. 

5. Notifications and Distribution: 
a. Document distribution to project members shall be accomplished both within the 

extranet system and via email as appropriate. Project document distribution to 
parties outside of the project communication system shall be accomplished by 
secure email of outgoing documents and attachments, readable by a standard email 
client. 

6. Required Document Types: 
a. RFI, Request for Information. 
b. Submittals, including record numbering by drawing and specification 

section. 
c. Transmittals, including record of documents and materials delivered in hard copy. 
d. Meeting Minutes. 
e. Application for Payments (Draft or Pencil). 
f. Review Comments. 
g. Field Reports. 
h. Construction Photographs. 
i. Drawings. 
j. Supplemental Sketches. 
k. Schedules. 
l. Specifications. 
m. Request for Proposals 
n. Designer’s Supplemental Instructions 
o. Punch Lists 

 
H. Record Keeping: Except for paper documents, which require original signatures and large 

format documents (greater than 8½ x 11 inches), all other 8½ x 11 inches documents shall be 
submitted by transmission in electronic form to the E-Builder® web site by licensed users. 

a. The Owner and his representatives, the Designer and his consultants, and the 
Contractor and his Sub Contractors and suppliers at every tier shall respond to 
documents received in electronic form on the web site, and consider them as if 
received in paper document form. 

b. The Owner and his representatives, the Designer and his consultants, and the 
Contractor and his Sub Contractors and suppliers at every tier reserves the right to 
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and shall reply or respond by transmissions in electronic form on the web site to 
documents actually received in paper document form. 

c. The Owner and his representatives, the Designer and his consultants, and the 
Contractor and his Sub Contractors and suppliers at every tier reserves the right to 
and shall copy any paper document into electronic form and make same available 
on the web site. 

 
I. Minimum Equipment and Internet Connection: In addition to other requirements specified in 

this Section, the Owner and his representatives, the Construction Manager and his 
representatives, the Architect and his consultants, and the Contractor and his sub-contractors 
and suppliers at every tier required to have a user license(s) shall be responsible for the 
following: 
1. Providing suitable computer systems for each licensed user at the user’s normal work 

location1 with high-speed Internet access, i.e. DSL, local cable company's Internet 
connection, or T1 connection. 

2. Each of the above referenced computer systems shall have the following minimum 
system2 and software requirements: 
a. Desktop configuration (Laptop configurations are similar and should be equal 

to or exceed desktop system.) 
1) Operating System: Windows XP or newer 
2) Internet Browser: Internet Explorer 6.01SP2+ (Recommend IE7.0+) 
3) Minimum Recommend Connection Speed: 256K or above 
4) Processor Speed: 1 Gigahertz and above 
5) RAM: 512 mb 
6) Operating system and software shall be properly licensed. 
7) Internet Explorer version 7 (current version is a free distribution for 

download). This specification is not intended to restrict the host server or 
client computers provided that industry standard HTTP clients may access 
the published content. 

8) Adobe Acrobat Reader (current version is a free distribution for download). 
9) Users should have the standard Microsoft Office Suite (current version must 

be purchased) or the equivalent. 
 

PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable.) 
 
END OF SECTION 013115 

 
 

1 The normal work location is the place where the user is assigned for more than one-half of his time working on this project. 
2 The minimum system herein will not be sufficient for many tasks and may not be able to process all documents and files stored in the E-
Builder® Documents area. 
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SECTION 013200 – SCHEDULE – BAR CHART 
 

PART 1 - GENERAL 
 

1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract including General and Supplementary 
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

 
1.2 SUMMARY 

 
A. This Section includes requirements for a Bar Chart Schedule for the project construction 

activities, schedule of submittals, and schedule for testing. 
 

PART 2 - PRODUCTS – (Not Applicable) 
 

PART 3 - EXECUTION 
 

3.1 SUBMITTAL PROCEDURES 
 

A. The Contractor shall submit to the Designer, within ten (10) working days following the 
Notice to Proceed, a Progress Schedule including Schedule of Values showing the rate of 
progress the Contractor agrees to maintain and the order in which he proposed to carry 
out the various phases of Work. No payments shall be made to the Contractor until the 
Progress Schedule has been approved by the Owner. 
1. The Schedule of Values must have the following line items included with the 

value of the item as indicated below: 
a. O&M’s (Owner’s Manual) 

1) $1,000,000.00 (One million) and under – 2% of the total contract 
amount 

2) Over $1,000,000.00 (One million) – 1% of the total contract 
amount 

b. Close Out Documents 
1) $1,000,000.00 (One million) and under – 2% of the total contract 

amount 
2) Over $1,000,000.00 (One million) – 1% of the total contract 

amount 
c. General Conditions 

1) No more than 10% 
 

B. The Contractor shall submit an updated Schedule for presentation at each Monthly 
Progress Meeting. The Schedule shall be updated by the Contractor as necessary to 
reflect the current Schedule and its relationship to the original Schedule. The updated 
Schedule shall reflect any changes in the logic, sequence, durations, or completion date. 
Payments to the Contractor shall be suspended if the Progress Schedule is not adequately 
updated to reflect actual conditions. 

 
C. The Contractor shall submit Progress Schedules to Subcontractors to permit coordinating 

their Progress Schedules to the general construction Work. The Contractor shall 
coordinate preparation and processing of Schedules and reports with performance of 
other construction activities. 

 
3.2 CONSTRUCTION PROGRESS SCHEDULE – BAR CHART SCHEDULE 

 
A. Bar-Chart Schedule: The Contractor shall prepare a comprehensive, fully developed, 
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horizontal bar chart-type Contractor’s Construction Schedule. The Contractor for general 
construction shall prepare the Construction Schedule for the entire Project. The Schedule 
shall show the percentage of work to be completed at any time, anticipated monthly 
payments by Owner, as well as significant dates (such as completion of excavation, 
concrete foundation work, underground lines, superstructure, rough-ins, enclosure, 
hanging of fixtures, etc.) which shall serve as check points to determine compliance with 
the approved Schedule. The Schedule shall also include an activity for the number of 
“bad” weather days specified in Section 012100 – Allowances. 
1. The Contractor shall provide a separate time bar for each significant construction 

activity. Provide a continuous vertical line to identify the first working day of 
each week. 
a. If practical, use the same Schedule of Values breakdown for schedule 

time bars. 
2. The Contractor shall provide a base activity time bar showing duration for each 

construction activity. Each bar is to indicate start and completion dates for the 
activity. The Contractor is to place a contrasting bar below each original 
schedule activity time for indicating actual progress and planned remaining 
duration for the activity. 

3. The Contractor shall prepare the Schedule on a minimal number of separate 
sheets to readily show the data for the entire construction period. 

4. Secure time commitments for performing critical elements of the Work from 
parties involved. Coordinate each element on schedule with other construction 
activities. Include minor elements involved in the overall sequence of the Work. 
Show each activity in proper sequence. Indicate graphically the sequences 
necessary for completion of related portions of the Work. 

5. Coordinate the Contractor’s Construction Schedule with the Schedule of Values, 
list of subcontracts, Submittal Schedule, progress reports, payment requests, and 
other required schedules and reports. 

6. Indicate the Intent to Award and the Contract Substantial Completion dates on 
the schedule. 

 
B. Phasing: Provide notations on the schedule to show how the sequence of the Work is 

affected by the following: 
1. Requirement for Phased completion 
2. Work by separate Contractors 
3. Work by the Owner 
4. Pre-purchased materials 
5. Coordination with existing construction 
6. Limitations of continued occupancies 
7. Un-interruptible services 
8. Partial Occupancy prior to Substantial Completion 
9. Site restrictions 
10. Provisions for future construction 
11. Seasonal variations 
12. Environmental control 

 
C. Work Stages: Use crosshatched bars to indicate important stages of construction for each 

major portion of the Work. Such stages include, but are not necessarily limited to, the 
following: 
1. Subcontract awards 
2. Submittals 
3. Purchases 
4. Mockups 
5. Fabrication 
6. Sample testing 
7. Deliveries 
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8. Installation 
9. Testing 
10. Adjusting 
11. Curing 
12. Startup and placement into final use and operation 

 
D. Area Separations: Provide a separate time bar to identify each major area of construction 

for each major portion of the Work. For the purposes of this Article, a “major area” is a 
story of construction, a separate building, or a similar significant construction element. 
1. Indicate where each construction activity within a major area must be sequenced 

or integrated with other construction activities to provide for the following: 
a. Structural completion. 
b. Permanent space enclosure 
c. Completion of mechanical installation 
d. Completion of the electrical portion of the Work 
e. Substantial Completion 

 
3.3 SCHEDULE OF SUBMITTALS 

 
A. Upon acceptance of the Construction Progress Schedule, prepare and submit a complete 

schedule of submittals. Coordinate the submittal schedule with Section 013300 
SUBMITTALS, the approved Construction Progress Schedule, list of subcontracts, 
Schedule of Values and the list of products. 

 
B. Prepare the schedule in chronological order. Provide the following information: 

1. Scheduled date for the first submittal 
2. Related Section number 
3. Submittal category 
4. Name of the Subcontractor 
5. Description of the part of the Work covered 
6. Scheduled date for resubmittal 
7. Scheduled date for the Designer’s final release or approval 

 
C. Distribution: Following the Designer’s response to the initial submittal schedule, print 

and distribute copies to the Designer, Owner, subcontractors, and other parties required to 
comply with submittal dates indicated. 
1. Post copies in the Project meeting room and temporary field office. 
2. When revisions are made, distribute to the same parties and post in the same 

locations. Delete parties from distribution when they have completed their 
assigned part of the Work and are no longer involved in construction activities. 

 
D. Schedule Updating: Revise the schedule after each meeting or other activity where 

revisions have been recognized or made. Issue the updated schedule concurrently with 
the report of each meeting. 

 
3.4 SCHEDULE OF INSPECTIONS AND TESTS 

 
A. Prepare a schedule of inspections, tests, and similar services required by the Contract 

Documents. Submit the schedule with (15) days of the date established for 
commencement of the Contract Work. The Contractor is to notify the testing agency at 
least (5) working days in advance of the required tests unless otherwise specified. 

 
B. Form: This schedule shall be in tabular form and shall include, but not be limited to, the 

following: 
1. Specification Section number 
2. Description of the test 
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3. Identification of applicable standards 
4. Identification of test methods 
5. Number of tests required 
6. Time schedule or time span for tests 
7. Entity responsible for performing tests 
8. Requirements for taking samples 
9. Unique characteristics of each service 

 
C. Distribution: Distribute the schedule to the Owner, Architect, and each party involved in 

performance of portions of the Work where inspections and tests are required. 
 

END OF SECTION 013200 
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SECTION 013300 – SUBMITTALS 
 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract including General and Supplementary 
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

 
1.2 SUMMARY 
 

A. This Section includes administrative and procedural requirements for submittals required for 
performance of the Work including the following: 
1. Shop Drawings 
2. Product Data 

 
B. Administrative Submittals: Refer to General and Supplementary Conditions other applicable 

Division 1 Sections and other Contract Documents for requirements for administrative submittals. 
Such submittals include, but are not limited to, the following: 
1. Construction Progress Schedule including Schedule of Values 
2. Performance and Payment Bonds 
3. Insurance Certificates 
4. Applications for Payment 
5. Certified Payroll Reports 
6. Partial and Final Receipt of Payment and Release Forms 
7. Affidavit – Compliance with Prevailing Wage Law 
8. Record Drawings 

 
C. The Contractor is obliged and responsible to check all shop drawings and schedules to assure 

compliance with contract plans and specifications. The Contractor is responsible for the content 
of the shop drawings and coordination with other contract work. Shop drawings and schedules 
shall indicate, in detail, all parts of an Item or Work including erection and setting instructions and 
integration with the Work of other trades. 

 
1.3 SUBMITTAL PROCEDURES 
 

A. The Contractor shall comply with the General and Supplementary Conditions and other applicable 
sections of the Contract Documents. The Contractor shall submit, with such promptness as to 
cause no delay in his work or in that of any other contractors, all required submittals indicated in 
Part 3.1 of this section and elsewhere in the Contract Documents. Coordinate preparation and 
processing of submittals with performance of construction activities. Transmit each submittal 
sufficiently in advance of performance of related construction activities to avoid delay. 
1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, 

and related activities that require sequential activity. 
2. Coordinate transmittal of different types of submittals for related elements of the Work so 

processing will not be delayed by the need to review submittals concurrently for 
coordination. 

 
B. Each drawing and/or series of drawings submitted must be accompanied by a letter of transmittal 

giving a list of the titles and numbers of the drawings. Each series shall be numbered 
consecutively for ready reference and each drawing shall be marked with the following 
information: 
1. Date of Submission 
2. Name of Project 
3. Location 
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4. Section Number of Specification 
5. State Project Number 
6. Name of Submitting Contractor 
7. Name of Subcontractor 
8. Indicate if Item is submitted as specified or as a substitution 

 
1.4 SHOP DRAWINGS 
 

A. Comply with the General Conditions, Article 3.2. 
 

B. The Contractor shall submit newly prepared information drawn accurately to scale. Highlight, 
encircle, or otherwise indicate deviations from the Contract Documents. Do not reproduce 
Contract Documents or copy standard information as the basis of Shop Drawings. Standard 
information prepared without specific reference to the Project is not a Shop Drawing. 

 
C. Shop Drawings include fabrication and installation drawings, setting diagrams, schedules, patterns, 

templates, and similar drawings including the following information: 
1. Dimensions 
2. Identification of products and materials included by sheet and detail number 
3. Compliance with specified standards 
4. Notation of coordination requirements 
5. Notation of dimensions established by field measurement 
6. Sheet Size: Except for templates, patterns and similar full-size Drawings, submit Shop 

Drawings on sheets at least 8½”x11” but no larger than 24”x36”. 
 
1.5 PRODUCT DATA 
 

A. The Contractor shall comply with the General Conditions, Article 3.2. 
 

B. The Contractor shall collect Product Data into a single submittal for each element of construction 
or system. Product Data includes printed information, such as manufacturer’s installation 
instructions, catalog cuts, standard color charts, roughing-in diagrams and templates, standard 
wiring diagrams, and performance curves. 
1. Mark each copy to show applicable choices and options. Where printed Product Data 

includes information on several products that are not required, mark copies to indicate the 
applicable information including the following information: 
a. Manufacturer’s printed recommendations 
b. Compliance with Trade Association standards 
c. Compliance with recognized Testing Agency standards 
d. Application of Testing Agency labels and seals 
e. Notation of dimensions verified by field measurement 
f. Notation of coordination requirements 

2. Do not submit Product Data until compliance with requirements of the Contract 
Documents has been confirmed. 

 
1.6 SAMPLES 
 

A. The Contractor shall comply with the General Conditions, Article 3.2. 
 

B. The Contractor shall submit full-size, fully fabricated samples, cured and finished as specified, 
and physically identical with the material or product proposed. Samples include partial sections 
of manufactured or fabricated components, cuts or containers of materials, color range sets, and 
swatches showing color, texture, and pattern. 
1. The Contractor shall submit samples for review of size, kind, color, pattern, and texture. 

Submit samples for a final check of these characteristics with other elements and a 
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comparison of these characteristics between the final submittal and the actual component 
as delivered and installed. 
a. Where variation in color, pattern, texture, or other characteristic is inherent in the 

material or product represented, submit at least three (3) multiple units that show 
approximate limits of the variations. 

b. Refer to other Specification Sections for requirements for samples that illustrate 
workmanship, fabrication techniques, details of assembly, connections, operation, 
and similar construction characteristics. 

c. Refer to other Sections for samples to be returned to the Contractor for 
incorporation in the Work. Such samples must be undamaged at time of use. On 
the transmittal, indicate special requests regarding disposition of sample 
submittals. 

2. Field samples are full-size examples erected onsite to illustrate finishes, coatings, or finish 
materials and to establish the Project standard. 
a. The Contractor shall comply with submittal requirements to the fullest extent 

possible. The Contractor shall process transmittal forms to provide a record of 
activity. 

 
1.7 QUALITY ASSURANCE DOCUMENTS 
 

A. The Contractor shall comply with the General Conditions, Article 3.2 
 

B. The Contractor shall submit quality control submittals including design data, certifications, 
manufacturer’s instructions, manufacturer’s field reports, and other quality- control submittals as 
required under other Sections of the Specifications. 

 
C. Certifications: Where other Sections of the Specifications require certification that a product, 

material, or installation complies with specified requirements, submit a notarized certification 
from the Manufacturer certifying compliance with specified requirements. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION 
 
3.1 REQUIRED SUBMITTALS 
 

A. Contractor shall submit the following information for materials and equipment to be provided 
under this contract. 
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END OF SECTION 013300 

SPEC SECTION TITLE CATEGORY

013200 Schedules Construction Schedule
013200 Schedules Schedule of Values
013200 Schedules List of Subcontractors
013200 Schedules Major Material Suppliers
075423 Thermoplastic Polyolefin Product Data
075423 Thermoplastic Polyolefin Shop Drawings
075423 Thermoplastic Polyolefin Sample
075423 Thermoplastic Polyolefin Certification
075423 Thermoplastic Polyolefin Warranty
075423 Thermoplastic Polyolefin Operation / Maintenance Manual
075423 Thermoplastic Polyolefin As-Builts
079200 Joint Sealants Product Data
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SECTION 013513.10 - SITE SECURITY AND HEALTH REQUIREMENTS (OA) 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section includes general Institution rules. 

B. This Section includes requirements for environments that employees are domiciled in, or public 
participation in program activities in or adjacent to the Scope of Work area: 

1. The Contractor shall have the applicable measures specified below in-place any time 
demolition or construction activities occur in occupied or non-occupied project work 
areas. 

2. The Contractor shall complete all specified cleaning procedures and receive clearance 
from the Construction Representative prior to removing any barriers and other 
precautionary measures – even for areas that the employees or public do not occupy 
during construction. 

1.3 SUBMITTALS 

A. List of required submittals: 

1. Materials Safety Data Sheets for all hazardous materials to be brought onsite. 
2. Schedule of proposed shutdowns, if applicable. 
3. A list of the names of all employees who will submit fingerprints for a background check, 

and the signed privacy documents identified below for each employee. 

PART 2 - PRODUCTS (Not Applicable) 
PART 3 - EXECUTION 

3.1 ACCESS TO THE SITE 

A. The Contractor shall arrange with Facility Representatives to establish procedures for the 
controlled entry of workers and materials into the work areas at the Facility. 

B. The Contractor shall establish regular working hours with Facility Representatives. The 
Contractor must report changes in working hours or overtime to Facility Representatives and 
obtain approval twenty-four (24) hours ahead of time. The Contractor shall report emergency 
overtime to Facility Representatives as soon as it is evident that overtime is needed. The 
Contractor must obtain approval from Facility Representatives for all work performed after 
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dark. 

C. The Contractor shall provide the name and phone number of the Contractor’s employee or 
agent who is in charge onsite; this individual must be able to be contacted in case of 
emergency. The Contractor must be able to furnish names and address of all employees upon 
request. 

D. All construction personnel shall visibly display issued identification badges. 

3.2 FIRE PROTECTION, SAFETY, AND HEALTH CONTROLS 

A. The Contractor shall take all necessary precautions to guard against and eliminate possible fire 
hazards.  

1. Onsite burning is prohibited. 
2. The Contractor shall store all flammable or hazardous materials in proper containers 

located outside the buildings or offsite, if possible. 
3. The Contractor shall provide and maintain, in good order, during construction fire 

extinguishers as required by the National Fire Protection Association. In areas of 
flammable liquids, asphalt, or electrical hazards, 15-pound carbon dioxide or 20-pound 
dry chemical extinguishers shall be provided. 

B. The Contractor shall not obstruct streets or walks without permission from the Owner’s 
Construction Representative and Facility Representatives. 

C. The Contractor’s personnel shall not exceed the speed limit of 15 mph while at the Facility 
unless otherwise posted. 

D. The Contractor shall take all necessary, reasonable measures to reduce air and water pollution 
by any material or equipment used during construction. The Contractor shall keep volatile 
wastes in covered containers and shall not dispose of volatile wastes or oils in storm or sanitary 
drains. 

E. The Contractor shall keep the project site neat, orderly, and in a safe condition at all times. The 
Contractor shall immediately remove all hazardous waste and shall not allow rubbish to 
accumulate. The Contractor shall provide onsite containers for collection of rubbish and shall 
dispose of it at frequent intervals during the progress of the Work. 

F. Fire exits, alarm systems, and sprinkler systems shall remain fully operational at all times, 
unless written approval is received from the Owner’s Construction Representative and the 
appropriate Facility Representative at least twenty-four (24) hours in advance. The Contractor 
shall submit a written time schedule for any proposed shutdowns. 

G. For all hazardous materials brought onsite, Material Safety Data Sheets shall be on site and 
readily available upon request at least a day before delivery. 

H. Alcoholic beverages or illegal substances shall not be brought upon the Facility premises. The 
Contractor’s workers shall not be under the influence of any intoxicating substances while on 
the Facility premises. 
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3.3 SECURITY CLEARANCES AND RESTRICTIONS 

A. FMDC CONTRACTOR BACKGROUND AND ID BADGE PROCESS  

1. All employees of the Contractor are required to submit fingerprints to the Missouri State 
Highway Patrol to enable the Office of Administration, Division of Facilities 
Management, Design and Construction (FMDC) to receive state and national criminal 
background checks on such employees. FMDC reserves the right to prohibit any 
employee of the Contractor from performing work in or on the premises of any facility 
owned, operated, or utilized by the State of Missouri for any reason.  

2. The Contractor shall ensure all of its employees submit fingerprints to the Missouri State 
Highway Patrol and pay for the cost of such background checks. The Contractor shall 
submit to FMDC via email to FMDCSecurity@oa.mo.gov a list of the names of the 
Contractor’s employees who will be fingerprinted and a signed Missouri Applicant 
Fingerprint Privacy Notice, Authorization For Release Of Information Confidentiality 
Oath and State Identification Badge Agreement for each employee. All employees of the 
Contractor approved by FMDC to work at a State facility must obtain a contractor ID 
badge from FMDC prior to beginning work on-site, unless the Director of FMDC, at the 
Director’s discretion, waives the requirement for a contractor ID badge. The Contractor 
and its employees must comply with the process for background checks and contractor 
ID badges found on FMDC’s website at: https://oa.mo.gov/fmdc-contractor-id-badges. 

3. Pursuant to section 43.540, RSMo, FMDC participates in the Missouri Rap Back and 
National Rap Back programs as of August 28, 2018. This means that the Missouri State 
Highway Patrol, Central Records Repository, and the Federal Bureau of Investigation 
will retain the fingerprints submitted by each of the Contractor’s employees, and those 
fingerprints will be searched against other fingerprints on file, including latent 
fingerprints. While retained, an employee’s fingerprints may continue to be compared 
against other fingerprints submitted or retained by the Federal Bureau of Investigation, 
including latent fingerprints. 

4. As part of the Missouri and National Rap Back programs, FMDC will receive notification 
if a new arrest is reported for an employee whose fingerprints have been submitted for 
FMDC after August 28, 2018. If the employee is performing work on a State contract at 
the time of the arrest notification, FMDC will request and receive the employee’s 
updated criminal history records. If the employee is no longer performing work on a 
State contract, FMDC will not obtain updated criminal records.  

5. Pursuant to section 43.540, RSMo, the Missouri State Highway Patrol will provide the 
results of the employee’s background check directly to FMDC. FMDC may NOT release 
the results of a background check to the Contractor or provide the Contractor any 
information obtained from a background check, either verbally or in writing. FMDC will 
notify the Contractor only whether an employee is approved to work on State property.  

6. Each employee who submits fingerprints to the Missouri State Highway Patrol has a right 
to obtain a copy of the results of his or her background check. The employee may 
challenge the accuracy and completeness of the information contained in a background 
check report and obtain a determination from the Missouri State Highway Patrol and/or 
the FBI regarding the validity of such challenge prior to FMDC making a final decision 
about his or her eligibility to perform work under a State contract.  

7. The Contractor shall notify FMDC via email to FMDCSecurity@oa.mo.gov if an 
employee is terminated or resigns from employment with the Contractor. If the 
Contractor does not anticipate performing work on a State contract in the future, the 
Contractor may request that FMDC remove its employees from the Rap Back programs. 

https://oa.mo.gov/fmdc-contractor-id-badges
mailto:FMDCSecurity@oa.mo.gov
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However, if removed from the Rap Back programs, employees will be required to submit 
new fingerprints should the contractor be awarded another State contract. 

8. Upon award of a Contract, the Contractor should contact FMDC at 
FMDCSecurity@oa.mo.gov to determine if its employees need to provide a new 
background check. If a Contractor’s employee has previously submitted a fingerprint 
background check to FMDC as part of the Missouri and National Rap Back programs, 
the employee may not need to submit another fingerprint search for a period of three to 
six years, depending upon the circumstances. The Contractor understands and agrees that 
FMDC may require more frequent background checks without providing any explanation 
to the Contractor. The fact that an additional background check is requested by FMDC 
does not indicate that the employee has a criminal record. 

3.4 DISRUPTION OF UTILITIES 

A. The Contractor shall give a minimum of seventy-two (72) hours written notice to the 
Construction Representative and the Facility Representative before disconnecting electric, gas, 
water, fire protection, or sewer service to any building. 

B. The Contractor shall give a minimum of seventy-two (72) hours written notice to the 
Construction Representative and Facility Representative before closing any access drives, and 
shall make temporary access available, if possible. The Contractor shall not obstruct streets, 
walks, or parking. 

3.5 PROTECTION OF PERSONS AND PROPERTY 

A. SAFETY PRECAUTIONS AND PROGRAMS 

1. The Contractor shall at all times conduct operations under this Contract in a manner to 
avoid the risk of bodily harm to persons or risk of damage to any property. The 
Contractor shall promptly take precautions which are necessary and adequate against 
conditions created during the progress of the Contractor's activities hereunder which 
involve a risk of bodily harm to persons or a risk of damage to property. The Contractor 
shall continuously inspect Work, materials, and equipment to discover and determine any 
such conditions and shall be solely responsible for discovery, determination, and 
correction of any such conditions. The Contractor shall comply with applicable safety 
laws, standards, codes, and regulations in the jurisdiction where the Work is being 
performed, specifically, but without limiting the generality of the foregoing, with rules 
regulations, and standards adopted pursuant to the Williams-Steiger Occupational Safety 
and Health Act of 1970 and applicable amendments. 

2. All contractors, subcontractors and workers on this project are subject to the Construction 
Safety Training provisions 292.675 RSMo. 

3. In the event the Contractor encounters on the site, material reasonably believed to be 
asbestos, polychlorinated biphenyl (PCB), lead, mercury, or other material known to be 
hazardous, which has not been rendered harmless, the Contractor shall immediately stop 
Work in the area affected and report the condition to the Owner's Representative and the 
Architect in writing. The Work in the affected area shall not thereafter be resumed except 
by written agreement of the Owner's Representative and Contractor if in fact the material 
is asbestos or polychlorinated biphenyl (PCB) and has not been rendered harmless. The 
Work in the affected area shall be resumed in the absence of asbestos or polychlorinated 

mailto:FMDCSecurity@oa.mo.gov
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biphenyl (PCB), or when it has been rendered harmless by written agreement of the 
Owner's Representative and the Contractor. “Rendered Harmless” shall mean that levels 
of such materials are less than any applicable exposure standards, including but limited to 
OSHA regulations. 

B. SAFETY OF PERSONS AND PROPERTY 

1. The Contractor shall take reasonable precautions for safety of, and shall provide 
protection to prevent damage, injury, or loss to: 

a. clients, staff, the public, construction personnel, and other persons who may be 
affected thereby; 

b. the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the site, under care, custody, or control of the Contractor or the 
Contractor's Subcontractors of any tier; and 

c. other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, 
pavements, roadways, structures, and utilities not designated for removal, 
relocation, or replacement in the course of construction. 

2. The Contractor shall give notices and comply with applicable laws, standards, codes, 
ordinances, rules, regulations, and lawful orders of public authorities bearing on safety of 
persons or property or their protection from damage, injury, or loss. 

3. The Contractor shall erect and maintain, as required by existing conditions and 
performance of the Contract, safeguards for safety and protection, including, but not 
limited to, posting danger signs and other warnings against hazards, promulgating safety 
regulations, and notifying owners and users of adjacent sites and utilities. 

4. When use or storage of explosives or other hazardous materials or equipment or unusual 
methods are necessary for execution of the Work, the Contractor shall exercise the 
highest degree of care and carry on such activities under supervision of properly qualified 
personnel. 

5. The Contractor shall promptly remedy damage and loss (other than damage or loss 
insured under property insurance required by the Contract Documents) to property 
referred to in this Section caused in whole or in part by the Contractor, a Subcontractor of 
any tier, or anyone directly or indirectly employed by any of them, or by anyone for 
whose acts they may be liable, and for which the Contractor is responsible under this 
Section, except damage or loss attributable solely to acts or omissions of Owner or the 
Architect or anyone directly or indirectly employed by either of them, or by anyone for 
whose acts either of them may be liable, and not attributable to the fault or negligence of 
the Contractor. The foregoing obligations of the Contractor are in addition to the 
Contractor's other obligations stated elsewhere in the Contract. 

6. The Contractor shall designate a responsible member of the Contractor's organization at 
the site whose duty shall be the prevention of accidents, and the maintaining, enforcing 
and supervising of safety precautions and programs. This person shall be the Contractor's 
superintendent unless otherwise designated by the Contractor in writing to the Owner's 
Representative and Architect. The Contractor shall hold regularly scheduled safety 
meetings to instruct Contractor personnel on safety practices, accident avoidance and 
prevention, and the Project Safety Program. The Contractor shall furnish safety 
equipment and enforce the use of such equipment by its employees and its subcontractors 
of any tier. 

7. The Contractor shall not load or permit any part of the construction or site to be loaded so 



   
 

SITE SECURITY AND HEALTH 
REQUIREMENTS (OA) 
O2513-01-Replace Roof Systems 
Multiple Sites and Assets St. Louis Region  

013513.10 - 6 
 

 

as to endanger its safety. 
8. The Contractor shall promptly report in writing to the Owner all accidents arising out of 

or in connection with the Work which cause death, lost time injury, personal injury, or 
property damage, giving full details and statements of any witnesses. In addition, if 
death, serious personal injuries, or serious property damages are caused, the accident 
shall be reported immediately. 

9. The Contractor shall promptly notify in writing to the Owner of any claims for injury or 
damage to personal property related to the work, either by or against the Contractor. 

10. The Owner assumes no responsibility or liability for the physical condition or safety of 
the Work site, or any improvements located on the Work site. The Contractor shall be 
solely responsible for providing a safe place for the performance of the Work. The 
Owner shall not be required to make any adjustment in either the Contract Sum or 
Contract Time concerning any failure by the Contractor or any Subcontractor to comply 
with the requirements of this Paragraph. 

11. In no event shall the Owner have control over, charge of, or any responsibility for 
construction means, methods, techniques, sequences or procedures or for safety 
precautions and programs in connection with the Work, notwithstanding any of the rights 
and authority granted the Owner in the Contract Documents. 

12. The Contractor shall maintain at his own cost and expense, adequate, safe and sufficient 
walkways, platforms, scaffolds, ladders, hoists and all necessary, proper, and adequate 
equipment, apparatus, and appliances useful in carrying on the Work and which are 
necessary to make the place of Work safe and free from avoidable danger for clients, 
staff, the public and construction personnel, and as may be required by safety provisions 
of applicable laws, ordinances, rules regulations and building and construction codes. 

 

END OF SECTION 013513.10 
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SECTION 015000 – CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 
 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract including General and Supplementary 
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

 
1.2 SUMMARY 
 

A. This Section includes requirements for construction facilities and temporary controls 
including temporary utilities, support facilities, security, and protection. 

 
B. Temporary utilities include, but are not limited to, the following: 

1. Water service and distribution 
2. Temporary electric power. 
3. Telephone service. 
4. Temporary toilets. 
5. Drinking water. 

 
1.3 QUALITY ASSURANCE 
 

A. Regulations: Comply with industry standards and applicable laws and regulations 
including, but not limited to, the following: 
1. Building code requirements 
2. Health and safety regulations 
3. Environmental protection regulations 

B. Standards: Comply with NFPA 241 “Standard for Safeguarding Construction, Alterations, and 
Demolition Operations”. ANSI A10 Series standards for “Safety Requirements for Construction 
and Demolition”, and NECA Electrical Design Library “Temporary Electrical Facilities”. 
1. Electrical Service: Comply with NEMA, NECA, and UL standards and regulations for 

temporary electric service. Install service in compliance with NFPA 70 “National 
Electric Code”. 

 
1.4 PROJECT CONDITIONS 
 

A. Conditions of Use: Keep temporary services and facilities clean and neat in appearance. Operate 
in a safe and efficient manner. Relocate temporary services and facilities as the Work progresses. 
Do not overload facilities or permit them to interfere with progress. Take necessary fire-
prevention measures. Do not allow hazardous, dangerous, or unsanitary conditions, or public 
nuisances to develop or persist onsite. 

 
PART 2 - PRODUCTS 
 
2.1 EQUIPMENT 
 

A. General: Provide new equipment. If acceptable to the Construction Representative, the 
Contractor may use undamaged, previously used equipment in serviceable condition. Provide 
equipment suitable for use intended. 

B. Water Hoses: Provide ¾” (19mm), heavy-duty, abrasion-resistant, flexible rubber hoses 100’ 
(30m) long, with pressure rating greater than the maximum pressure of the water distribution 
system. Provide adjustable shutoff nozzles at hose discharge. 

C. Electrical Outlets: Provide properly configured, NEMA-polarized outlets to prevent insertion of 
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110 to 120V plugs into higher voltage outlets. Provide receptacle outlets equipped with ground-
fault circuit interrupters, reset button, and pilot light for connection of power tools and 
equipment. 

D. Electrical Power Cords: Provide grounded extension cords. Use hard-service cords where 
exposed to abrasion and traffic. Provide waterproof connectors to connect separate lengths of 
electric cords if single lengths will not reach areas where construction activities are in progress. 
Do not exceed safe length-voltage rating. 

E. Temporary Offices: Provide prefabricated or mobile units with lockable entrances, operable 
windows, and serviceable finishes. Provide heated and air-conditioned units on foundations 
adequate for normal loading. 

F. Temporary Toilet Units: Provide self-contained, single-occupant toilet units of the chemical, 
aerated re-circulation, or combustion type. Provide units properly vented and fully enclosed with 
a glass-fiber-reinforced polyester shell or similar nonabsorbent material. 

G. Fire Extinguishers: Provide hand-carried, portable, UL-rated, Class A fire extinguishers for 
temporary offices and similar spaces. In other locations, provide hand-carried, portable, UL-
rated, Class ABC, dry-chemical extinguishers, or a combination of extinguishers of NFPA-
recommended classes for the exposures. 
1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and size 

required by location and class of fire exposure. 
 
PART 3 - EXECUTION 
 
3.1 INSTALLATION 
 

A. Use qualified personnel for installation of temporary facilities. Locate facilities where they will 
serve the Project adequately and result in minimum interference with performance of the Work. 
Relocate and modify facilities as required. 

B. Provide each facility ready for use when needed to avoid delay. Maintain and modify as 
required. Do not remove until facilities are no longer needed or are replaced by authorized use of 
completed permanent facilities. 

 
3.2 TEMPORARY UTILITY INSTALLATION 
 

A. General: Engage the appropriate local utility company to install temporary service or connect to 
existing service. Where company provides only part of the service, provide the remainder with 
matching, compatible materials and equipment. Comply with company recommendations. 
1. Arrange with company and existing users for a time when service can be interrupted, if 

necessary, to make connections for temporary services. 
2. Provide adequate capacity at each stage of construction. Prior to temporary utility 

availability, provide trucked-in services. 
3. Use Charges: Cost or use charges for temporary facilities are not chargeable to the 

Owner or Designer. Neither the Owner nor Designer will accept cost or use charges as a 
basis of claims for Change Order. 

B. Access to facilities within the existing buildings will not be allowed. 
C. Temporary Water Service: The Owner will provide water for construction purposes from the 

existing building system.  All required temporary extensions shall be provided and removed by 
the Contractor. Connection points and methods of connection shall be designated and approved 
by the Construction Representative. 

D. Temporary Electric Power Service: The Owner will provide electric power for construction 
lighting and power tools. Connection points and methods of connection shall be designated and 
approved by the Construction Representative. 

E. Temporary Telephones: Provide temporary telephone service throughout the construction period 
for all personnel engaged in construction activities. 
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F. Temporary Toilets: Install self-contained toilet units. Use of pit-type privies will not be 
permitted. Comply with regulations and health codes for the type, number, location, operation, 
and maintenance of fixtures and facilities. Install where facilities will best serve the Project’s 
needs. 
1. Shield toilets to ensure privacy. 
2. Provide toilet tissue materials for each facility. 

G. Wash Facilities: Install wash facilities supplied with potable water at convenient locations for 
personnel involved in handling materials that require wash-up for a health and sanitary condition. 
Dispose of drainage properly. Supply cleaning compounds appropriate for each condition. 
1. Provide paper towels or similar disposable materials for each facility. 
2. Provide covered waste containers for used material. 

H. Drinking Water Facilities: Provide containerized, tap-dispenser, bottled-water drinking-water 
units, including paper cup supply. 

 
3.3 SUPPORT FACILITIES INSTALLATION 
 

A. General: Locate field offices, storage sheds, and other temporary construction and support 
facilities for easy access.  Maintain support facilities until near Substantial Completion. Remove 
prior to Substantial Completion. Personnel remaining after Substantial Completion will be 
permitted to use permanent facilities, under conditions acceptable to the Owner. 

B. Field Offices: At the discretion of the Contractor, provide an insulated and weather-tight 
temporary office of sufficient size to accommodate required office personnel at the Project site. 

C. Storage Areas: The Owner will provide an outdoor storage area onsite as designated by the 
Facility Representative or the Construction Representative. Areas for use by the Contractor for 
storage will be identified at the Pre-Bid Meeting. 

D. Construction Parking: Parking at the site will be provided in the areas designated at the Pre-
Construction Meeting. 

E. Collection and Disposal of Waste: Collect waste from construction areas and elsewhere daily. 
Comply with requirements of NFPA 241 for removal of combustible waste material and debris. 
Enforce requirements strictly. Do not hold materials more than seven (7) days during normal 
weather or three (3) days when the temperature is expected to rise above 80°F (27°C). Handle 
hazardous, dangerous, or unsanitary waste materials separately from other waste by 
containerizing properly. Dispose of material lawfully. 

 
3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

 
A. Barricades, Warning Signs, and Lights: Comply with standards and code requirements for erection 

of structurally adequate barricades. Paint with appropriate colors, graphics, and warning signs to 
inform personnel and the public of the hazard being protected against. 

B. Security Enclosure and Lockup: Where materials and equipment must be stored and are of value 
or attractive for theft, provide a secure lockup. 

 
3.5 OPERATION, TERMINATION AND REMOVAL 
 

A. Supervision: Enforce strict discipline in use of temporary facilities. Limit availability of 
temporary facilities to essential and intended uses to minimize waste and abuse. 

B. Maintenance: Maintain facilities in good operating condition until removal. Protect from 
damage by freezing temperatures and similar elements. 
1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 

ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 
results and to avoid possibility of damage. 

C. Termination and Removal: Unless the Designer requests that it be maintained longer, remove 
each temporary facility when the need has ended, when replaced by authorized use of a 
permanent facility, or no later than Substantial Completion. Complete or, if necessary, restore 
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permanent construction that may have been delayed because of interference with the temporary 
facility. Repair damaged Work, clean exposed surfaces, and replace construction that cannot be 
satisfactorily repaired. 
1. Materials and facilities that constitute temporary facilities are the Contractor’s property.

END OF SECTION 015000 
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SECTION 017100 – CLEANING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions, Bid
Form, and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for cleaning during the Project.

B. Environmental Requirements: Conduct cleaning and waste-disposal operations in compliance with local
laws and ordinances. Comply fully with federal and local environmental and anti- pollution regulations.
1. Do not dispose of volatile wastes, such as mineral spirits, oil, or paint thinner, in storm or sanitary

drains.
2. Burning or burying of debris, rubbish, or other waste material on the premises is not

permitted.

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by the manufacturer or fabricator for
the surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or property
or that might damage finished surfaces.

PART 3 - EXECUTION 

3.1 PROGRESS CLEANING 

A. General
1. Retain all stored items in an orderly arrangement allowing maximum access, not

impending drainage or traffic, and providing the required protection of materials.
2. Do not allow the accumulation of scrap, debris, waste material, and other items not required

for construction of this Work.
3. At least once each week, and more often if necessary, completely remove all scrap, debris,

and waste material from the job site.
4. Provide adequate storage for all items awaiting removal from the job site, observing all

requirements for fire protection and protection of the ecology.

B. Site:
1. Daily, inspect the site and pick up all scrap, debris, and waste material. Remove all such items to

the place designated for their storage.
2. Weekly, inspect all arrangements of materials stored on the site. Re-stack, tidy, or

otherwise service all material arrangements.
3. Maintain the site in a neat and orderly condition at all times.

3.2 FINAL CLEANING 

A. General: Provide final cleaning operations when indicated. Employ experienced workers or professional
cleaners for final cleaning. Clean each surface or unit of Work to the condition expected from a
commercial building cleaning and maintenance program. Comply with manufacturer’s instructions.
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B. Complete the following cleaning operations before requesting inspection for certification of Substantial
Completion for the entire Project or a portion of the Project.
1. Clean the Project Site, yard and grounds, in areas disturbed by construction activities, including

landscape development areas, of rubbish, waste material, litter, and foreign substances.
2. Sweep paved areas broom clean. Rake grounds that are neither planted nor paved to a smooth,

even-textured surface.
3. Remove tools, construction equipment, machinery, and surplus material from the site.
4. Clean exposed exterior hard-surfaced finishes to a dirt-free condition, free of stains, films, and

similar foreign substances. Avoid disturbing natural weathering of exterior surfaces.
5. Remove labels that are not permanent labels.
6. Touch up and otherwise repair and restore marred, exposed finishes and surfaces. Replace

finishes and surfaces that cannot be satisfactorily repaired or restored or that already show
evidence of repair or restoration.
a. Do not paint over “UL” and similar labels, including mechanical and electrical

nameplates.
7. Wipe surfaces of mechanical and electrical equipment, and similar equipment. Remove excess

lubrication, paint and mortar droppings, and other foreign substances.
8. Leave the Project clean and ready for occupancy.

C. Removal of Protection: Remove temporary protection and facilities installed during construction to
protect previously completed installations during the remainder of the construction period.

D. Compliances: Comply with governing regulations and safety standards for cleaning operations. Remove
waste materials from the site and dispose of lawfully.

END OF SECTION 017100 
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SECTION 024119 - SELECTIVE DEMOLITION 

PART 1 – GENERAL 

1.1 SUMMARY 

A. Section Includes:
1. Demolition and removal of selected portions of building or structure.
2. Salvage of existing items to be reused or recycled.

1.2 DEFINITIONS 

A. Remove: Detach items from existing construction and dispose of them off-site unless indicated to be
salvaged or reinstalled.

B. Remove and Reinstall: Detach items from existing construction, in a manner to prevent damage, prepare
for reuse, and reinstall where indicated.

C. Existing to Remain: Leave existing items that are not to be removed and that are not otherwise indicated
to be salvaged or reinstalled.

D. Dismantle: To remove by disassembling or detaching an item from a surface, using gentle methods and
equipment to prevent damage to the item and surfaces; disposing of items unless indicated to be
salvaged or reinstalled.

1.3 MATERIALS OWNERSHIP

A. Unless otherwise indicated, demolition waste becomes property of Contractor.

1.4 FIELD CONDITIONS

A. Owner will occupy portions of building immediately adjacent to selective demolition area. Conduct
selective demolition so Owner's operations will not be disrupted.

B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as
practical.

C. Notify Owner of discrepancies between existing conditions and Drawings before proceeding with
selective demolition.

D. Hazardous Materials: Existing roofing materials have been tested and the results are negative for
asbestos.
1. If suspected hazardous materials are encountered, do not disturb; immediately notify Owner.

E. Storage or sale of removed items or materials on-site is not permitted.

F. Utility Service: Maintain existing utilities indicated to remain in service and protect them against
damage during selective demolition operations.

1.5 COORDINATION

A. Arrange selective demolition schedule so as not to interfere with Owner's operations.

PART 2 - PRODUCTS (NOT APPLICABLE) 
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PART 3 – EXECUTION 
 
3.1 EXAMINATION 
 

A. Survey of Existing Conditions: Record existing conditions by use of measured drawings, preconstruction 
photographs or video. 
1. Inventory and record the condition of items to be removed and salvaged. Provide photographs or 

video of conditions that might be misconstrued as damage caused by salvage operations. 
 
3.2 PROTECTION 
 

A. Temporary Protection: Provide temporary barricades and other protection required to prevent injury to 
people and damage to adjacent buildings and facilities to remain. 
1. Provide protection to ensure safe passage of people around selective demolition area and to and 

from occupied portions of building. 
2. Provide temporary weather protection, during interval between selective demolition of existing 

construction on exterior surfaces and new construction, to prevent water leakage and damage to 
structure and interior areas. 

 
B. Remove temporary barricades and protections where hazards no longer exist. 

 
3.3 SELECTIVE DEMOLITION, GENERAL 
 

A. General: Demolish and remove existing construction only to the extent required by new construction and 
as indicated. Use methods required to complete the Work within limitations of governing regulations and 
as follows: 
1. Proceed with selective demolition systematically. 
2. Neatly cut openings and holes plumb, square, and true to dimensions required. Use cutting 

methods least likely to damage construction to remain or adjoining construction. Use hand tools or 
small power tools designed for sawing or grinding, not hammering and chopping. Temporarily 
cover openings to remain. 

3. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and 
promptly dispose of off-site. 

4. Locate selective demolition equipment and remove debris and materials so as not to impose 
excessive loads on supporting walls, floors, or framing. 

5. Dispose of demolished items and materials promptly. 
 

B. Site Access and Temporary Controls: Conduct selective demolition and debris-removal operations to 
ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used 
facilities. 

 
C. Removed and Reinstalled Items: 

1. Clean and repair items to functional condition adequate for intended reuse. 
2. Protect items from damage during transport and storage. 
3. Reinstall items in locations indicated. Comply with installation requirements for new materials 

and equipment. Provide connections, supports, and miscellaneous materials necessary to make 
item functional for use indicated. 

 
D. Existing Items to Remain: Protect construction indicated to remain against damage and soiling during 

selective demolition. 
 
3.4 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS 
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A. Roofing: Remove no more existing roofing than what can be covered in one day by new roofing and so 
that building interior remains watertight and weathertight. 

 
3.5 DISPOSAL OF DEMOLISHED MATERIALS 
 

A. Remove demolition waste materials from Project site. 
1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas. 
3. Remove debris from elevated portions of building by chute, hoist, or other device that will 

convey debris to grade level in a controlled descent. 
 

B. Burning: Do not burn demolished materials. 
 
3.6 CLEANING 
 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition 
operations. Return adjacent areas to condition existing before selective demolition operations began. 

 
END OF SECTION 024119 
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SECTION 075423 - THERMOPLASTIC POLYOLEFIN (TPO) ROOFING 

PART 1 – GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and
Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. The project consists of installing a fully adhered TPO roofing system on three (3) buildings.
1. The existing roof system for each building is different.
2. The existing roof system for each building shall be removed to the existing deck.  The deck shall 

be inspected for damage or deterioration.
3. New fully adhered TPO roofing membrane shall be installed on ½” thick high density 

polyisocyanurate cover board over 5½ inches of polyisocyanurate insulation.

1.3 PREINSTALLATION MEETINGS 

A. Preliminary Roofing Conference: Shall be conducted at the Project site, prior to starting roof work.
1. Participants shall include, at a minimum:  the Construction Administrator, the Designer, and the

roofing Installer.
2. Review methods and procedures related to roofing installation, including manufacturer's written

instructions.
3. Review and finalize construction schedule, and verify availability of materials, Installer's

personnel, equipment, and facilities needed to make progress and avoid delays.
4. Review deck substrate requirements for conditions and finishes, including flatness and

fastening.
5. Review structural loading limitations of roof deck during and after roofing.
6. Review base flashings, special roofing details, roof drainage, roof penetrations,

equipment curbs, and condition of other construction that affects roofing system.
7. Review governing regulations and requirements for insurance and certificates if

applicable.
8. Review temporary protection requirements for roofing system during and after

installation.
9. Review roof observation and repair procedures after roofing installation.

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product.

B. Shop Drawings: For roofing system. Include plans, elevations, sections, details, and attachments to
other work, including:
1. Base flashings and membrane terminations.

C. Samples for Verification: For the following products:
1. Sheet roofing, of color required.

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For Manufacturer and Installer.

B. Manufacturer Certificates: Signed by roofing manufacturer certifying that roofing system complies with



 

THERMOPLASTIC POLYOLEFIN (TPO) ROOFING 
O2513-01-Replace Roof Systems 
Multiple Sites and Assets St. Louis Region 
 

075423 - 2 

requirements specified in "Performance Requirements" Article. 
 

C. Sample Warranties: For manufacturer's special warranties. 
 
1.6 CLOSEOUT SUBMITTALS 
 

A. Maintenance Data: For roofing system to include in maintenance manuals. 
 
1.7 QUALITY ASSURANCE 
 

A. Manufacturer Qualifications: A qualified manufacturer that is FM Global approved for roofing system 
identical to that used for this Project. 

 
B. Installer Qualifications: A qualified firm that is approved, authorized, or licensed by roofing system 

manufacturer to install manufacturer's product and that is eligible to receive manufacturer's special 
warranty. 

 
1.8 DELIVERY, STORAGE, AND HANDLING 
 

A. Deliver roofing materials to Project site in original containers with seals unbroken and labeled with 
manufacturer's name, product brand name and type, date of manufacture, approval or listing agency 
markings, and directions for storing and mixing with other components. 

 
B. Store liquid materials in their original undamaged containers in a clean, dry, protected location and 

within the temperature range required by roofing system manufacturer. Protect stored liquid material 
from direct sunlight. 
1. Discard and legally dispose of liquid material that cannot be applied within its stated shelf 

life. 
 

C. Protect roof insulation materials from physical damage and from deterioration by sunlight, moisture, 
soiling, and other sources. Store in a dry location. Comply with insulation manufacturer's written 
instructions for handling, storing, and protecting during installation. 
 

D. Handle and store roofing materials, and place equipment in a manner to avoid permanent deflection of 
deck. 

 
1.9 FIELD CONDITIONS 
 

A. Weather Limitations: Proceed with installation only when existing and forecasted weather conditions 
permit roofing system to be installed according to manufacturer's written instructions and warranty 
requirements. 

 
1.10 WARRANTY 
 

A. Special Warranty: Manufacturer agrees to repair or replace components of roofing system that fail in 
materials or workmanship within specified warranty period. 
1. Special warranty includes roofing, base flashings, roof insulation, fasteners, cover boards, roofing 

accessories, and other components of roofing system. 
2. Warranty Period: Twenty (20) years from date of Substantial Completion. 

 
B. Special Project Warranty: Submit roofing Installer's warranty, on the warranty form provided in 

Appendix A, signed by Installer, covering the Work of this Section. 
1. Special project warranty includes all components of the roofing system such as roofing, base 

flashing, roof insulation, fasteners, cover boards, roofing accessories, and other components of 
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roofing system. 
2. Warranty Period:  Two (2) years from date of Substantial Completion. 

 
PART 2 - PRODUCTS 
 
2.1 MANUFACTURERS 
 

A. Source Limitations: Obtain components including roof insulation for roofing system from same 
manufacturer as membrane roofing. 

 
2.2 PERFORMANCE REQUIREMENTS 
 

A. General Performance: Installed roofing and base flashings shall withstand specified uplift pressures, 
thermally induced movement, and exposure to weather without failure due to defective manufacture, 
fabrication, installation, or other defects in construction. Roofing and base flashings shall remain 
watertight. 
1. Accelerated Weathering: Roofing system shall withstand 2000 hours of exposure when tested 

according to ASTM G 152, ASTM G 154, or ASTM G 155. 
2. Impact Resistance: Roofing system shall resist impact damage when tested according to ASTM 

D 3746 or ASTM D 4272. 
 

B. Material Compatibility: Roofing materials shall be compatible with one another and adjacent materials 
under conditions of service and application required, as demonstrated by roofing manufacturer based on 
testing and field experience. 

C. FM Global Listing: Roofing, base flashings, and component materials shall comply with requirements 
in FM Global 4450 or FM Global 4470 as part of a built-up roofing system, and shall be listed in FM 
Global's "RoofNav" for Class 1 or noncombustible construction, as applicable. Identify materials with 
FM Global markings. 
1. Fire/Windstorm Classification:  Class 1A-90. 
2. Hail-Resistance Rating:  MH. 

 
2.3 TPO ROOFING 
 

A. TPO sheet. 
1. Material: Thermoplastic polyolefin (TPO) complying with ASTM D6878/D6878M. 
2. Thickness:  60-mil thick white reinforced TPO membrane. 
3. Reinforcing:  Internal fabric. 
4. Sheet Width:  Factory fabricated into largest sheets possible. 
5. Color:  White 
6. Roofing systems manufactured by the companies listed below are acceptable provided they are 

completely equivalent in materials and warranty conditions: 
a. Carlisle 
b. GAF 
c. Versico 
d. Firestone 

 
2.4 AUXILIARY ROOFING MATERIALS 
 

A. General: Auxiliary materials recommended by roofing system manufacturer for intended use and 
compatible with roofing. 

 
B. Sheet Flashing: Manufacturer's standard unreinforced TPO sheet flashing, 55 mils thick, minimum, of 

same color as TPO sheet. 
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C. Prefabricated Pipe Flashing:  As recommended by roof membrane manufacturer. 
 

D. Bonding Adhesive: As recommended by roof membrane manufacturer. 
 

E. Metal Termination Bars: Manufacturer's standard, predrilled stainless-steel or aluminum bars, 
approximately 1 by 1/8 inch thick; with anchors. 

 
F. Metal Battens: Manufacturer's standard, aluminum-zinc-alloy-coated or zinc-coated steel sheet, 

approximately 1 inch wide by 0.05 inch thick, pre-punched. 
 

G. Fasteners: Factory-coated steel fasteners and metal or plastic plates complying with corrosion- 
resistance provisions in FM Global 4470, designed for fastening roofing to substrate, and acceptable to 
roofing system manufacturer. 

 
H. Miscellaneous Accessories: Provide pourable sealers, preformed cone and vent sheet flashings, 

preformed inside and outside corner sheet flashings, T-joint covers, lap sealants, termination reglets, 
and other accessories. 

 
I. Liquid Flashing: Non-woven, needle punched polyester fabric used with liquid flashing resin. 

 
2.5 ROOF INSULATION 
 

A. General: Preformed roof insulation boards manufactured or recommended by TPO roofing manufacturer, 
selected from manufacturer's standard sizes suitable for application, of thicknesses indicated and that 
produce FM Global-approved roof insulation. 
 

B. Polyisocyanurate Board Insulation: ASTM C 1289, Type II, Class 1, Grade 2, felt or glass-fiber mat facer 
on both major surfaces. 
 

C. Tapered Insulation: Provide factory-tapered insulation boards fabricated to match existing roof slope. 
 

D. Provide preformed saddles, crickets, tapered edge strips, and other insulation shapes where indicated 
for sloping to drain. Match existing slopes or fabricate to slopes indicated. 
 

2.6 INSULATION ACCESSORIES 
 

A. General: Roof insulation accessories recommended by insulation manufacturer for intended use and 
compatibility with roofing. 
 

B. Insulation Adhesive: Insulation manufacturer's recommended adhesive formulated to attach roof 
insulation to substrate or to another insulation layer. 
 

C. Cover Board: HD Polyisocyanurate Board, ½” thick, manufactured or recommended by TPO roofing 
manufacturer. 
 

2.7 SHEET METAL FLASHING AND TRIM 
 

A. Aluminum Sheet: Coil-coated sheet, ASTM B209/B209M, alloy as standard with manufacturer, with 
temper as required to suit forming operations and structural performance required. 
1. Thickness: 0.032 inch. 
2. Surface: Smooth, flat. 
3. Exposed Coil-Coated Finish: 

a. Three-Coat Fluoropolymer: AAMA 2605. Fluoropolymer finish containing not less than 70 
percent PVDF resin by weight in both color coat and clear topcoat. Prepare, pretreat, and apply 
coating to exposed metal surfaces to comply with coating and resin manufacturers' written 
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instructions. 
4. Color: To match existing. 
5. Concealed Finish: Pretreat with manufacturer's standard white or light-colored acrylic or polyester 

backer finish, consisting of prime coat and wash coat with minimum total dry film thickness of 0.5 
mil. 

6. Exposed Fasteners: Heads matching color of sheet metal using plastic caps or factory-applied 
coating. Provide metal-backed EPDM or PVC sealing washers under heads of exposed fasteners 
bearing on weather side of metal. 

7. Blind Fasteners: High-strength aluminum or stainless steel rivets suitable for metal being fastened. 
 
2.8 TPO-COATED DRIP EDGE 
 

A. TPO-coated drip edges designed for use with single-ply TPO roof systems to terminate roof edges at 
gutters.  Provide units with a TPO coating for direct hot air welding to TPO membrane. 
1. Material:  24-gauge galvanized steel with TPO coating. 
3. Size: Provide size required to accommodate work shown. 
4. Color:  White. 

 
2.9 TPO RETROFIT ROOF DRAINS 
 

A. TPO retrofit roof drains designed for use in single-ply TPO roof systems to replace existing roof drains in 
re-roofing applications.  Provide units with a TPO coated flange for direct hot air welding to TPO 
membrane. 
1. Standard:  ANSI/SPRI RD-1 
2. Material: Aluminum. 
3. Size: Provide size required to accommodate existing roof drains. 
4. Accessories: Provide all accessories necessary for a complete installation. 

 
2.10 EQUIPMENT RAILS 
 

A. The equipment rails shall be 18-gauge galvanized steel, monolithic construction, with integral base plate, 
continuous welded corner seams, factory installed 2 x 4 wood nailer, and including an 18 gauge 
galvanized counter-flashing complete with screws. 
1. A straight sided mounting pedestal for condensers and other roof-mounted equipment, with a 
continuous wood nailer covered by a removable counter-flashing and a high bearing capacity attained by 
a system of internally welded gussets. 
2. Material: Galvanized steel. 
3. Size: Provide lengths required to accommodate existing equipment. 
4. Accessories: Provide all accessories necessary for a complete installation. 

 
2.11 PIPE CHASE HOUSINGS 
 

A. Pipe chase housings designed for use with single-ply TPO roof systems to accommodate through-the-roof 
penetrations for small AC condensing unit refrigerant and electrical connections. 
1. .080” thick aluminum housing and curb. 
2. UV protected powder coated finish (2mil thick). 
3. Stainless steel fasteners. 
4. Full Thermal Break in the housing and curb and lid interior. 
5. Gaskets between the lid to housing and housing to curb connection points. 
6. Size: Provide size required to accommodate existing roof drains. 
7. Accessories: Provide all accessories necessary for a complete installation. 

 
PART 3 - EXECUTION 
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3.1 EXAMINATION 
 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements and 
other conditions affecting performance of the Work: 

 
B. Proceed with installation only after unsatisfactory conditions have been corrected. 

 
3.2 PREPARATION 
 

A. The substrate must be dry, relatively even, free of protrusions, debris, sharp edges or foreign materials 
and must be free of accumulated water, ice and snow. 

 
B. Loose granules must be removed by sweeping, blowing or power brooming. Clean substrate of dust, 

debris, moisture, and other substances detrimental to roofing installation according to roofing system 
manufacturer's written instructions. Remove sharp projections. 

 
C. Prevent materials from entering and clogging roof drains and conductors and from spilling or migrating 

onto surfaces of other construction. Remove roof-drain plugs when no work is taking place or when 
rain is forecast. 

 
3.3 ROOFING INSTALLATION, GENERAL 
 

A. Install roofing system according to roofing system manufacturer's written instructions. 
 

B. Ensure surface is prepped, cleaned, and ready for adhesive application. 
 

C. Complete terminations and base flashings and provide temporary seals to prevent water from entering 
completed sections of roofing system at the end of the workday or when rain is forecast. Remove and 
discard temporary seals before beginning work on adjoining roofing. 

 
3.4 INSULATION INSTALLATION 
 

A. Coordinate installing roofing system components so insulation is not exposed to precipitation or left 
exposed at the end of the workday. 

 
B. Comply with roofing system and insulation manufacturer's written instructions for installing roof 

insulation. 
 

C. Install tapered insulation under area of roofing to conform to slopes indicated. 
 

D. Install insulation under area of roofing to achieve required thickness. Where overall insulation thickness 
is 2.7 inches or greater, install two or more layers with joints of each succeeding layer staggered from 
joints of previous layer a minimum of 6 inches in each direction. 

 
E. Trim surface of insulation where necessary at roof drains so completed surface is flush and does not 

restrict flow of water. 
 

F. Install insulation with long joints of insulation in a continuous straight line with end joints staggered 
between rows, abutting edges and ends between boards. Fill gaps exceeding 1/4 inch with insulation. 
1. Cut and fit insulation within 1/4 inch of nailers, projections, and penetrations. 

 
G. Adhered Insulation: Install each layer of insulation and adhere to substrate as follows: 

1. Set each layer of insulation in ribbons of bead-applied insulation adhesive, firmly pressing 
and maintaining insulation in place. 
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H. Install cover boards over insulation with long joints in continuous straight lines with end joints 

staggered between rows. Offset joints of insulation below a minimum of 6 inches in each direction. 
Loosely butt cover boards together and adhere to roof insulation. 
1. Adhere cover boards according to requirements in FM Global's "RoofNav" for specified 

Windstorm Resistance Classification. 
2. Fasten cover boards to resist uplift pressure at corners, perimeter, and field of roof. 

 
3.5 ADHERED ROOFING INSTALLATION 
 

A. Adhere roofing over area to receive roofing according to roofing system manufacturer's written 
instructions. Unroll roofing and allow to relax before retaining. 

 
B. Start installation of roofing in presence of roofing system manufacturer's technical personnel. 

 
C. Accurately align roofing and maintain uniform side and end laps of minimum dimensions required by 

manufacturer. Stagger end laps. 
 

D. Membrane shall be adhered with adhesive supplied by the manufacturer. Install adhesive as 
recommended by the manufacturer. 

 
E. In addition to adhering, mechanically fasten roofing securely at terminations, penetrations, and 

perimeter of roofing. 
 

F. Apply roofing with side laps shingled with slope of roof deck where possible. 
 

G. Seams: Clean seam areas, overlap roofing, and hot-air weld side and end laps of roofing and sheet 
flashings according to manufacturer's written instructions, to ensure a watertight seam installation. 
1. Test lap edges with probe to verify seam weld continuity. Apply lap sealant to seal cut edges of 

sheet. 
2. Verify field strength of seams a minimum of twice daily, and repair seam sample areas. 
3. Repair tears, voids, and lapped seams in roofing that do not comply with requirements. 

 
H. Spread sealant bed over deck-drain flange at roof drains, and securely seal roofing in place with 

clamping ring. 
 
3.6 FLASHING 
 

A. Flashing of roof penetrations and roof edge conditions shall conform to the manufacturer’s standard 
details. 

 
3.7 FIELD QUALITY CONTROL 
 

A. Final Roof Inspection: Arrange for roofing system manufacturer's technical personnel to inspect roofing 
installation on completion. 

 
B. Repair or remove and replace components of roofing system where inspections indicate that they do 

not comply with specified requirements. 
 
3.8 PROTECTING AND CLEANING 
 

A. Protect roofing system from damage and wear during remainder of construction period. When 
remaining construction does not affect or endanger roofing, inspect roofing for deterioration and 
damage, describing its nature and extent in a written report, with copies to Architect and Owner. 
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B. Correct deficiencies in or remove roofing system that does not comply with requirements, repair 

substrates, and repair or reinstall roofing system to a condition free of damage and deterioration at time 
of Substantial Completion and according to warranty requirements. 

 
C. Clean overspray and spillage from adjacent construction using cleaning agents and procedures 

recommended by manufacturer of affected construction. 
 
3.9 ROOFING INSTALLER'S WARRANTY 
 

A. Submit Roofing Installer's Warranty, on the warranty form provided in Appendix A, signed by Installer, 
covering the Work of this Section. 

 
 
END OF SECTION 075423 
 



[Type here] 

JOINT SEALANTS 
O2513-01-Replace Roof Systems 
Multiple Sites and Assets St. Louis Region 

079200 - 1 

SECTION 079200 - JOINT SEALANTS 

PART 1 – GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY 

A. Section Includes:
1. Polyurethane joint sealants.

1.3 ACTION SUBMITTALS 

A. Product Data: For each joint-sealant product.

1.4 QUALITY ASSURANCE 

A. Installer Qualifications: Qualified to perform work specified by reason of experience or training
provided by product manufacturer.

1.5 FIELD CONDITIONS 

A. Do not proceed with installation of joint sealants under the following conditions:
1. When ambient and substrate temperature conditions are outside limits permitted by joint- 

sealant manufacturer or are below 40 deg.
2. When joint substrates are wet.
3. Where joint widths are less than those allowed by joint-sealant manufacturer

for applications indicated.
4. Where contaminants capable of interfering with adhesion have not yet been

removed from joint substrates.

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Deliver products in original factory packaging bearing identification of product, manufacturer,
and batch number.

B. Store products in original, unopened containers in clean, dry area away from heat and direct
sunlight.

1.7 PROJECT CONDITIONS 

A. Do not use products under conditions of precipitation or in inclement or freezing weather. Verify that
substrates are clean, dry, and frost-free. Use appropriate measures for protection and supplementary
heating to ensure proper curing conditions in accordance with manufacturer's recommendations if
application during inclement weather occurs.

PART 2 - PRODUCTS 

2.1 JOINT SEALANTS, GENERAL 
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A. Compatibility: Provide joint sealants, backings, and other related materials that are compatible
with one another and with joint substrates under conditions of service and application, as
demonstrated by joint-sealant manufacturer, based on testing and field experience.

B. Colors of Exposed Joint Sealants: As selected by Owner from manufacturer's full range.

2.2 POLYURETHANE JOINT SEALANTS 

A. One-component, high-performance, non-priming, gun-grade, elastomeric polyurethane sealant.
1. Acceptable Product: MasterSeal NP 1 (formerly Sonolastic NP 1) by BASF.

2.3 MISCELLANEOUS MATERIALS 

A. Primer: Material recommended by joint-sealant manufacturer where required for adhesion of
sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate
tests and field tests.

B. Cleaners for Nonporous Surfaces: Chemical cleaners acceptable to manufacturers of sealants and
sealant backing materials, free of oily residues or other substances capable of staining or harming
joint substrates and adjacent nonporous surfaces in any way, and formulated to promote
optimum adhesion of sealants to joint substrates.

C. Masking Tape: Nonstaining, nonabsorbent material compatible with joint sealants and surfaces
adjacent to joints.

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with
requirements for joint configuration, installation tolerances, and other conditions affecting
performance of the Work.

B. Proceed with installation only after unsatisfactory conditions have been corrected.

3.2 PREPARATION 

A. Surface Cleaning of Joints: Clean out joints immediately before installing joint sealants to
comply with joint-sealant manufacturer's written instructions and the following requirements:
1. Remove all foreign material from joint substrates that could interfere with adhesion of

joint sealant, including dust, paints (except for permanent, protective coatings tested and
approved for sealant adhesion and compatibility by sealant manufacturer), old joint
sealants, oil, grease, waterproofing, water repellents, water, surface dirt, and frost.

2. Clean porous joint substrate surfaces by brushing, grinding, mechanical abrading, or a
combination of these methods to produce a clean, sound substrate capable of developing
optimum bond with joint sealants. Remove loose particles remaining after cleaning
operations above by vacuuming or blowing out joints with oil-free compressed air.

B. Masking Tape: Use masking tape where required to prevent contact of sealant or primer with
adjoining surfaces that otherwise would be permanently stained or damaged by such contact or
by cleaning methods required to remove sealant smears. Remove tape immediately after tooling
without disturbing joint seal.
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3.1 INSTALLATION OF JOINT SEALANTS 

A. General: Comply with joint-sealant manufacturer's written installation instructions for products
and applications indicated, unless more stringent requirements apply.

B. Install sealant backings of kind indicated to support sealants during application and at position
required to produce cross-sectional shapes and depths of installed sealants relative to joint widths
that allow optimum sealant movement capability.
1. Do not leave gaps between ends of sealant backings.
2. Do not stretch, twist, puncture, or tear sealant backings.
3. Remove absorbent sealant backings that have become wet before sealant application and

replace them with dry materials.

C. Install bond-breaker tape behind sealants where sealant backings are not used between sealants
and backs of joints.

D. Install sealants using proven techniques that comply with the following and at the same time
backings are installed:
1. Place sealants so they directly contact and fully wet joint substrates.
2. Completely fill recesses in each joint configuration.
3. Produce uniform, cross-sectional shapes and depths relative to joint widths that

allow optimum sealant movement capability.

E. Tooling of Nonsag Sealants: Immediately after sealant application and before skinning or curing
begins, tool sealants according to requirements specified in subparagraphs below to form
smooth, uniform beads of configuration indicated; to eliminate air pockets; and to ensure contact
and adhesion of sealant with sides of joint.
1. Use dry tooling method. Do not use tooling agents such as soapy water or solvents that

have not been approved by sealant manufacturer. Remove excess sealant from surfaces
adjacent to joints.

2. Use tooling agents that are approved in writing by sealant manufacturer and that do not
discolor sealants or adjacent surfaces.

3. Provide concave joint profile unless otherwise indicated.
a. Use masking tape to protect surfaces adjacent to recessed tooled joints.

3.4 CLEANING 

A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by methods
and with cleaning materials approved in writing by manufacturers of joint sealants and of
products in which joints occur.

3.5 PROTECTION 

A. Protect joint sealants during and after curing period from contact with contaminating substances
and from damage resulting from construction operations or other causes so sealants are without
deterioration or damage at time of Substantial Completion. If, despite such protection, damage or
deterioration occurs, cut out, remove, and repair damaged or deteriorated joint sealants
immediately so installations with repaired areas are indistinguishable from original work.

END OF SECTION 079200 
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APPENDIX A – ROOFING INSTALLER’S WARRANTY 
 

ROOFING INSTALLER'S WARRANTY 
 

A. WHEREAS   of  , herein called 
the "Roofing Installer," has performed roofing and associated work ("work") on the following project: 
1. Owner: <Insert name of Owner>. 
2. Address: <Insert address>. 
3. Building Name/Type: <Insert information>. 
4. Address: <Insert address>. 
5. Area of Work: <Insert information>. 
6. Acceptance Date:  . 
7. Warranty Period: <Insert time>. 
8. Expiration Date:  . 

 
B. AND WHEREAS Roofing Installer has contracted (either directly with Owner or indirectly as a 

subcontractor) to warrant said work against leaks and faulty or defective materials and workmanship for 
designated Warranty Period, 

 
C. NOW THEREFORE Roofing Installer hereby warrants, subject to terms and conditions herein set forth, 

that during Warranty Period he will, at his own cost and expense, make or cause to be made such 
repairs to or replacements of said work as are necessary to correct faulty and defective work and as are 
necessary to maintain said work in a watertight condition. 

 
D. This Warranty is made subject to the following terms and conditions: 

1. Specifically excluded from this Warranty are damages to work and other parts of the 
building, and to building contents, caused by: 
a. lightning; 
b. peak gust wind speed exceeding 72 mph; 
c. fire; 
d. failure of roofing system substrate, including cracking, settlement, excessive 

deflection, deterioration, and decomposition; 
e. faulty construction of parapet walls, copings, chimneys, skylights, vents, 

equipment supports, and other edge conditions and penetrations of the work; 
f. vapor condensation on bottom of roofing; and 
g. activity on roofing by others, including construction contractors, maintenance personnel, 

other persons, and animals, whether authorized or unauthorized by Owner. 
2. When work has been damaged by any of foregoing causes, Warranty shall be null and void until 

such damage has been repaired by Roofing Installer and until cost and expense thereof have been 
paid by Owner or by another responsible party so designated. 

3. Roofing Installer is responsible for damage to work covered by this Warranty but is not liable for 
consequential damages to building or building contents resulting from leaks or faults or defects 
of work. 

4. During Warranty Period, if Owner allows alteration of work by anyone other than Roofing 
Installer, including cutting, patching, and maintenance in connection with penetrations, 
attachment of other work, and positioning of anything on roof, this Warranty shall become null 
and void on date of said alterations, but only to the extent said alterations affect work covered by 
this Warranty. If Owner engages Roofing Installer to perform said alterations, Warranty shall not 
become null and void unless Roofing Installer, before starting said work, shall have notified 
Owner in writing, showing reasonable cause for claim, that said alterations would likely damage 
or deteriorate work, thereby reasonably justifying a limitation or termination of this Warranty. 

5. During Warranty Period, if original use of roof is changed and it becomes used for, but was not 
originally specified for, a promenade, work deck, spray-cooled surface, flooded basin, or other 
use or service more severe than originally specified, this Warranty shall become null and void on 
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date of said change, but only to the extent said change affects work covered by this Warranty. 
6. Owner shall promptly notify Roofing Installer of observed, known, or suspected leaks, defects, or 

deterioration and shall afford reasonable opportunity for Roofing Installer to inspect work and to 
examine evidence of such leaks, defects, or deterioration. 

7. This Warranty is recognized to be the only warranty of Roofing Installer on said work and shall 
not operate to restrict or cut off Owner from other remedies and resources lawfully available to 
Owner in cases of roofing failure. Specifically, this Warranty shall not operate to relieve Roofing 
Installer of responsibility for performance of original work according to requirements of the 
Contract Documents, regardless of whether Contract was a contract directly with Owner or a 
subcontract with Owner's General Contractor. 

 
E. IN WITNESS THEREOF, this instrument has been duly executed this   day of 

 
 ,  . 

 
1. Authorized Signature:      

 
2. Name:        

 
 

3. Title:        
 
 
END OF APPENDIX A 
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