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SECTION 000115 — LIST OF DRAWINGS

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section provides a comprehensive list of the drawings that comprise the Bid
Documents for this project.

PART 2 - EXECUTION

2.1 LIST OF DRAWINGS

A. The following list of drawings is a part of the Bid Documents:
TITLE SHEET # DATE CAD #
1. Cover Sheet Sheet G001 12/19/24 G001
2. Seismic Block,
General Notes, Sheet E001 12/19/24 E001
Details & Legend
3. Maintenance Building
Lighting Plan Sheet E101M 12/19/24 E101M
4, Basement West Lighting Plan Sheet E101 12/19/24 E101
5. Basement Center Lighting Plan Sheet E102 12/19/24 E102
6. Basement East Lighting Plan Sheet E103 12/19/24 E103
7. First Floor West Lighting Plan Sheet E111 12/19/24 El11
8. First Floor Center Lighting Plan Sheet E112 12/19/24 El112
9. First Floor East Lighting Plan Sheet E113 12/19/24 E113
10.  Second Floor West Lighting Plan ~ Sheet E121 12/19/24 E121
11.  Second Floor Center Lighting Plan Sheet E122 12/19/24 E122
12.  Second Floor East Lighting Plan Sheet E123 12/19/24 E123
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SECTION 001116 - INVITATION FOR BID

1.0 OWNER:
A The State of Missouri
Office of Administration,
Division of Facilities Management, Design and Construction
Jefferson City, Missouri
2.0 PROJECT TITLE AND NUMBER:
A Upgrade Lighting to LED
Joint Forces Reserve Center
St Louis, Missouri
Project No.: T2143-01
3.0 BIDS WILL BE RECEIVED:
A. Until:  1:30 PM, July 8, 2025
B. Only electronic bids sent to EMDCBids@oa.mo.gov shall be accepted: (See Instructions to Bidders for further detail)
4.0 DESCRIPTION:

A. Scope:  The project includes all labor and materials needed to replace all interior lighting with LED.

B. MBE/WBE/SDVE Goals: MBE 0%, WBE 0%, and SDVE 3%. NOTE: Only MBE/WBE firms certified by the State of Missouri
Office of Equal Opportunity as of the date of bid opening, or SDVE(s) meeting the requirements of Section 34.074, RSMo and 1
CSR 30-5.010, can be used to satisfy the MBE/WBE/SDVE patrticipation goals for this project.

5.0 PRE-BID MEETING:

A. Place/Time: 10 AM, June, 25, 2025, at Building 24 Classroom

B. Access to State of Missouri property requires presentation of a photo 1D by all persons
6.0 HOW TO GET PLANS & SPECIFICATIONS:

A. View Only Electronic bid sets are available at no cost or paper bid sets for a deposit of $100.00 from American Document Solutions
(ADS). MAKE CHECKS PAYABLE TO: American Document Solutions. Mail to: American Document Solutions, 1400 Forum Blvd.,
Suite 7A, Columbia, Missouri 65203. Phone 573-446-7768, Fax 573-355-5433, https://www.adsplanroom.net. NOTE: Prime contractors
will be allowed a maximum of two bid sets at the deposit rate shown above. Other requesters will be allowed only one bid set at this rate.
Additional bid sets or parts thereof may be obtained by any bidder at the cost of printing and shipping by request to American Document
Solutions at the address shown above. Bidder must secure at least one bid set to become a planholder.

B. Refunds:Return plans and specifications in unmarked condition within 15 working days of bid opening to American Document
Solutions, 1400 Forum Blvd., Suite 7A, Columbia, Missouri 65203. Phone 573-446-7768, Fax 573-355-5433. Deposits for plans not
returned within 15 working days shall be forfeited.

C. Information for upcoming bids, including downloadable plans, specifications, Invitation for Bid, bid tabulation, award, addenda, and
access to the ADS planholders list, is available on the Division of Facilities Management, Design and Construction’s web site:
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans.

7.0 POINT OF CONTACT:
A. Designer: Webb Engineering Services, Inc., Jeff Call, 314-938-2203, email: jcall@webb-engineering
B. Project Manager: Jeremy Newton, 573-308-6894, email: jeremy.l.newton.nfg@army.mil

8.0 GENERAL INFORMATION:

A. The State reserves the right to reject any and all bids and to waive all informalities in bids. No bid may be withdrawn for a period of 20
working days subsequent to the specified bid opening time. The contractor shall pay not less than the prevailing hourly rate of wages for
work of a similar character in the locality in which the work is performed, as determined by the Missouri Department of Labor and Industrial
Relations and as set out in the detailed plans and specifications.

B. Bid results will be available at https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans after it is verified that at least one
bid is awardable and affordable.

C. This is a federally funded/assisted construction project that requires compliance by the awarded contractor with applicable federal laws and
regulations. The Bidder should review Section 007333, SUPPLEMENTARY GENERAL CONDITIONS FOR FEDERALLY
FUNDED/ASSISTED CONSTRUCTION PROJECTS, which is made part of this solicitation and will be made part of the resulting
contract by reference.
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SECTION 002113 — INSTRUCTIONS TO BIDDERS

1.0 - SPECIAL NOTICE TO BIDDERS

A.

If awarded a contract, the Bidder’s employees, and the employees of all subcontractors, who perform
the work on the project must adhere to requirements in Section 013513 — Site Security and Health
Requirements as applicable per Agency.

The Bidder’s prices shall include all city, state, and federal sales, excise, and similar taxes that may
lawfully be assessed in connection with the performance of work, and the purchased of materials to be

incorporated in the work. THIS PROJECT IS NOT TAX EXEMPT.

2.0 - BID DOCUMENTS

A.

B.

The number of sets obtainable by one (1) party may be limited in accordance with available supply.

For the convenience of contractors, subcontractors and suppliers, bidding documents are available on
the Owner’s website at https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans.

3.0 - BIDDERS' OBLIGATIONS

A.

Bidders must carefully examine the entire site of the work and shall make all reasonable and necessary
investigations to inform themselves thoroughly as to the facilities available as well as to all the
difficulties involved in the completion of all work in accordance with the specifications and the plans.
Bidders are required to examine all maps, plans and data mentioned in the specifications. No plea of
ignorance concerning observable existing conditions or difficulties that may be encountered in the
execution of the work under this contract will be accepted as an excuse for any failure or omission on
the part of the successful Bidder (contractor) to fulfill every detail of the requirements of the contract,
nor accepted as a basis for any claims for extra compensation or time extension.

Under no circumstances will Bidders give their plans and specifications to other Bidders. It is highly
encouraged, but not required, that all Bidders be on the official planholders list to receive project updates
including but not limited to any addenda that are issued during the bidding process.

4.0 - INTERPRETATIONS

A.

No Bidder shall be entitled to rely on oral or written representations from any person as to the meaning
of the plans and specifications or the acceptability of alternate products, materials, form or type of
construction.

Bidders shall make all requests for interpretations in writing and submit all requests to the Project
Designer and Project Manager identified in Section 007300 — Supplementary Conditions with all
necessary supporting documentation no less than five (5) working days before opening of bids.
Responses to requests for interpretation will be issued via a written addendum and will be sent as
promptly as is practicable to all official planholders and posted on the Owner’s website. All such
addenda shall become part of the bid and contract documents.

Bidders shall make all requests for an “Acceptable Substitution” on the Section 006325 Substitution
Request Form. The request shall be emailed to the Project Designer and Project Manager identified in
Section 007300 — Supplementary Conditions no less than five (5) working days before opening of bids.
Responses to requests for substitutions will be issued via a written addendum and will be sent as
promptly as is practicable to all official planholders and posted on the Owner’s website. All such
addenda shall become part of the bid and contract documents.

An “Acceptable Substitution” requested after the award of bid will only be approved if proven to the
satisfaction of the Owner and the Designer that the product is acceptable in design, strength, durability,
usefulness, and convenience for the purpose intended. Approval of the substitution after award is at the
sole discretion of the Owner and all requests of this nature must be submitted in accordance with Article
3.1 of the General Conditions.
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5.0 - BIDS AND BIDDING PROCEDURE

A.

Bidders shall submit all submission forms and accompanying documents listed in Section 004113 — Bid
Form, Article 5.0, Attachments to Bid by the stated time on the bid documents or the bid will be rejected
for being non-responsive.

Depending on the specific project requirements, the following is a GENERIC list of all possible bid
forms that may be due with bid submittals. Bidders must verify each specific project’s requirements in

Section 004113 to ensure they have provided all the required documentation with their submission.

Bid Submittal — due before stated date and time of bid opening (see IFB):

004113 Bid Form (all pages are always required)

004322 Unit Prices Form

004336 Proposed Subcontractors Form

004337 MBE/WBE/SDVE Compliance Evaluation Form

004338 MBE/WBE/SDVE Eligibility Determination for Joint Ventures
004339 MBE/WBE/SDVE GFE Determination

004340 SDVE Business Form

004541 Affidavit of Work Authorization

004545 Anti-Discrimination Against Israel Act Certification form

The Bidder shall submit its bid on the forms provided by the Owner in the same file format (PDF) with
each space fully and properly completed, typewritten or legibly printed, including all amounts required
for alternate bids, unit prices, cost accounting data, etc. The Owner will reject bids that are not on the
Owner’s forms or that do not contain all requested information. All forms can be found on the Owner’s
website at  https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans and shall be
submitted with your bid to FMDCBids@oa.mo.gov.

All bids shall be submitted without additional terms and conditions, modifications, or reservations. The
completed forms should not include interlineations, alterations, or erasures. Bids not in compliance with
the requirements of this paragraph will be rejected as non-responsive.

All bids shall be accompanied by a bid bond executed by the bidder and a duly authorized surety
company, certified check, cashier's check or bank draft made payable to the Division of Facilities
Management, Design and Construction, State of Missouri, in the amount indicated in the bid documents
in Section 004113. Failure of the Bidder to submit the duly authorized bid bond or the full amount
required shall be sufficient cause to reject his bid. The Bidder agrees that the proceeds of the check,
draft, or bond shall become the property of the State of Missouri, if for any reason the Bidder withdraws
his bid after bid closing or if the Bidder, within ten (10) working days after notification of award, refuses
or is unable to 1) execute the tendered contract, 2) provide an acceptable performance and payment
bond, or 3) provide evidence of required insurance coverage.

The bid bond check or draft submitted by the successful Bidder will be returned after the receipt of an
acceptable performance and payment bond and execution of the formal contract. Checks or drafts of
all other Bidders will be returned within a reasonable time after it is determined that the bid represented
by same will receive no further consideration by the State of Missouri.

6.0 - SIGNING OF BIDS

A.

A bid should contain the full and correct legal name of the Bidder. If the Bidder is an entity registered
with the Missouri Secretary of State, the Bidder’s name on the bid form should appear as shown in the
Secretary of State’s records. If the Bidder is an entity organized in a state other than Missouri, the
Bidder must provide a Certificate of Authority to do business in the State of Missouri.

If the successful Bidder is doing business in the State of Missouri under a fictitious name, the Bidder
shall furnish to Owner, attached to the Bid Form, a properly certified copy of the certificate of
Registration of Fictitious Name from the State of Missouri, and such certificate shall remain on file
with the Owner.

A bid from an individual shall be signed as noted on the Bid Form.

A bid from a partnership or joint venture shall require only one signature of a partner, an officer of the
joint venture authorized to bind the venture, or an attorney-in-fact. If the bid is signed by an officer of
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a joint venture or an attorney-in-fact, a document evidencing the individual's authority to execute
contracts should be included with the bid form.

A bid from a limited liability company (LLC) shall be signed by a manager or a managing member of
the LLC.

A bid from a corporation shall have the correct corporate name thereon and the signature of an
authorized officer of the corporation. Title of office held by the person signing for the corporation shall
appear, along with typed name of said individual and the corporate license number shall be provided.
In addition, for corporate proposals, the President or Vice-President listed per the current filing with
the Missouri Secretary of State should sign as the Bidder. If the signatory is other than the corporate
president or vice president, the bidder must provide satisfactory evidence that the signatory has the legal
authority to bind the corporation.

7.0 - RECEIVING BID SUBMITTALS

A.

It is the Bidder’s sole responsibility to ensure receipt of the bid submittals by Owner on or before the
date and time specified in the Invitation for Bid or as modified via written addenda. Bids received after
the date and time specified will not be considered by the Owner.

All bids shall be received via email at FMDCBids@oa.mo.gov and bids received by the Owner through
any other means, including hard copies, will not be considered, and will be discarded by the Owner
unopened.

8.0 - MODIFICATION AND WITHDRAWAL OF BIDS

A.

Bidder may withdraw a bid at any time prior to the scheduled closing time for receipt of bids, but no
bidder may withdraw his bid for a period of twenty (20) working days after the scheduled closing time
for receipt of bids.

Bidder may modify a bid until the scheduled closing time by sending a revised bid to
FMDCBids@oa.mo.gov with a note in the subject line and body of the email that it is a revised bid.
All revised bids must be submitted to FMDCBids(@oa.mo.gov, revised bids sent any other way will not
be considered.

9.0 - AWARD OF CONTRACT

A.

The Owner reserves the right to reject any and/or all bids and further to waive all informalities in
bidding when deemed in the best interest of the State of Missouri.

The Owner reserves the right to let other contracts in connection with the work including, but not
limited to, contracts for the furnishing and installation of furniture, equipment, machinery, appliances
and other apparatuses.

The Owner will award a contract to the lowest, responsive, and responsible Bidder in accordance with
Section 8.250, RSMo. No contract will be awarded to any Bidder who has had a contract with the
Owner terminated within the preceding twelve months for material breach of contract or who has been
suspended or debarred by the Owner.

Award of alternates, if any, will be made in numerical order unless all bids received are such that the
order of acceptance of alternates does not affect the determination of the lowest, responsive, responsible
bidder.

No award shall be considered binding upon the Owner until the written contract has been properly
executed and the following documentation has been provided: 1) performance and payment bond
consistent with Article 6.1 of the General Conditions; 2) proof of the required insurance coverage; 3)
an executed Section 004541 - Affidavit of Work Authorization form; and 4) documentation evidence
enrollment and participation in a federal work authorization program.

Failure to execute and return the contract and associated documents within the prescribed period shall
be treated, at the option of the Owner, as a breach of Bidder's obligation and the Owner shall be under
no further obligation to Bidder.

Transient employers subject to Sections 285.230 and 285.234, RSMo, (out-of-state employers who
temporarily transact any business in the State of Missouri) may be required to file a bond with the
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Missouri Department of Revenue. No contract will be awarded by the Owner unless the successful
Bidder certifies that he has complied with all applicable provisions of Section 285.230-234.

Sections 285.525 and 285.530, RSMo, require business entities to enroll and participate in a federal
work authorization program in order to be eligible to receive award of any state contract in excess of
$5,000. Bidders should submit with their bid an Affidavit of Work Authorization (Section 004541)
along with appropriate documentation evidencing such enrollment and participation. Bidders must also
submit an E-Verify Memorandum before the Owner may award a contract to the Bidder. Information
regarding a E-Verify is located at https://www.e-verify.gov/employers/enrolling-in-e-verify. The
contractor shall be responsible for ensuring that all subcontractors and suppliers associated with this
contract enroll in E-Verify.

The successful Bidder must be registered in MissouriBUY'S powered by MOVERS at
https://missouribuys.mo.gov/supplier-registration# as an approved vendor prior to being issued a
contract.

10.0 - CONTRACT SECURITY

A.

The successful Bidder shall furnish a performance/payment bond as set forth in General Conditions
Article 6.1 prior to the State executing the contract and issuing a notice to proceed.

11.0 - LIST OF SUBCONTRACTORS

A.

If required by “Section 004113 — Bid Form,” each Bidder must submit as part of their bid a list of
subcontractors to be used in performing the work (Section 004336). The list must specify the name of the
single designated subcontractor, manufacturer, or suppliers for each category of work listed in “Section
004336 - Proposed Subcontractors Form.” If work within a category will be performed by more than one
subcontractor, the bidder must provide the name of each subcontractor and specify the exact portion of
the work to be done by each. If the Bidder intends to perform any of the designated subcontract work
with the use of his own employees, the Bidder shall make that fact clear, by listing his own firm for the
subject category. If any category of work is left vacant or if more than one subcontractor is listed
for any category without designating the portion of work to be performed by each, the bid shall be
rejected.

12.0 - WORKING DAYS

A.

Contract duration time is stated in working days and will use the following definition in determining the
actual calendar date for contract completion:

1. Working days are defined as all calendar days except Saturdays, Sundays and the following State of
Missouri observed holidays: New Year’s Day, Martin Luther King, Jr. Day, Lincoln Day,
Washington’s Birthday, Truman Day, Memorial Day, Juneteenth, Independence Day, Labor Day,
Columbus Day, Veterans Day, Thanksgiving Day and Christmas Day.

13.0 - AMERICAN AND MISSOURI - MADE PRODUCTS AND FIRMS

A.

By signing the bid form and submitting a bid on this project, the Bidder certifies that it will use
American and Missouri products as set forth in Article 1.7 of the General Conditions. Bidders are
advised to review those requirements carefully prior to bidding.

A preference shall be given to Missouri firms, corporations or individuals, or firms, corporations or
individuals that maintain Missouri offices or places of business, when the quality of performance
promised is equal or better and the price quoted is the same or less.

Pursuant to Section 34.076, RSMo, a contractor or Bidder domiciled outside the boundaries of the State
of Missouri shall be required, in order to be successful, to submit a bid the same percent less than the
lowest bid submitted by a responsible contractor or Bidder domiciled in Missouri as would be required
for such a Missouri domiciled contractor or Bidder to succeed over the bidding contractor or Bidder
domiciled outside Missouri on a like contract or bid being let in the Bidder’s domiciliary state and,
further, the contractor or Bidder domiciled outside the boundaries of Missouri shall be required to
submit an audited financial statement as would be required of a Missouri domiciled contractor or Bidder
on a like contract or bid being let in the domiciliary state of that contractor or Bidder.
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14.0 — ANTI-DISCRIMINATION AGAINST ISRAEL ACT CERTIFICATION:

A.  If the Bidder meets the section 34.600, RSMo., definition of a “company” and the Bidder has ten or
more employees, the Bidder must certify in writing that the Bidder is not currently engaged in a boycott
of goods or services from the State of Israel and shall not engage in a boycott of goods or services from
the State of Israel, if awarded a contract, for the duration of the contract. The Bidder is required to
complete and submit the applicable portion of Section 004545 - Anti-Discrimination Against Israel Act
Certification with its Bid Form. The applicable portion of the exhibit must be submitted prior to
execution of a contract by the Owner and issuance of Notice to Proceed.

15.0 - MBE/WBE/SDVE INSTRUCTIONS

A. Definitions:

1. “MBE” means a Minority Business Enterprise.
2. “MINORITY” has the same meaning as set forth in 1 C.S.R. 10-17.010.

3. “MINORITY BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,
RSMo.

4. “WBE” means a Women’s Business Enterprise.

5. “WOMEN’S BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,
RSMo.

6. “SDVE” means a Service-Disabled Veterans Enterprise.

7. “SERVICE-DISABLED VETERAN” has the same meaning as set forth in section 34.074, RSMo.

8. “SERVICE-DISABLED VETERAN ENTERPRISE” has the same meaning as “Service-Disabled
Veteran Business” set forth in section 34.074, RSMo.

B. MBE/WBE/SDVE General Requirements:

1. For all bids greater than $100,000, the Bidder shall obtain MBE, WBE and SDVE participation in an
amount equal to or greater than the percentage goals set forth in the Invitation for Bid and the Bid
Form, unless the Bidder is granted a Good Faith Effort waiver by the Director of the Division, as set
forth below. If the Bidder does not meet the MBE, WBE and SDVE goals, or make a good faith effort
to do so, the Bidder shall be nonresponsive, and its bid shall be rejected.

2. The Bidder should submit with its bid all the information requested in the MBE/WBE/SDVE
Compliance Evaluation Form for every MBE, WBE, or SDVE subcontractor or material supplier the
Bidder intends to use for the contract work. The Bidder is required to submit all MBE/WBE/SDVE
documentation before the stated time and date set forth in the Invitation for Bid. If the Bidder fails to
provide such information by the specified date and time, the Owner shall reject the bid.

3. The Director reserves the right to request additional information from a Bidder to clarify the Bidder’s
proposed MBE, WBE, and/or SDVE participation. The Bidder shall submit the clarifying information
requested by the Owner within two (2) working days of receiving the request for clarification.

4. Pursuant to section 34.074, RSMo, a Prime Bidder that qualifies as an SDVE shall receive a three-
percentage point bonus preference in the contract award evaluation process. The bonus preference will
be calculated and applied by reducing the bid amount of the eligible SDVE by three percent of the
apparent low responsive Bidder’s bid. Based on this calculation, if the eligible SDVE’s evaluation is
less than the apparent low responsive Bidder’s bid, the eligible SDVE’s bid will become the apparent
low responsive bid. This reduction is for evaluation purposes only and will have no impact on the
actual amount(s) of the bid or the amount(s) of any contract awarded. In order to be eligible for the
SDVE preference, the Bidder must complete and submit with its bid the Missouri Service-Disabled
Veteran Business Form, and any information required by the form.

C. Computation of MBE/WBE/SDVE Goal Participation:

1. A Bidder who is a MBE, WBE, or SDVE may count 100% of the contract towards the MBE, WBE
or SDVE goal, less any amounts awarded to another MBE, WBE or SDVE. (NOTE: a MBE firm
that bids as general contractor must obtain WBE and SDVE participation; a WBE firm that bids as
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a general contractor must obtain MBE and SDVE participation; and a SDVE firm that bids as general
contractor must obtain MBE and WBE participation.) For the remaining contract amount to be
counted towards the MBE, WBE or SDVE goal, the Bidder must complete the MBE/WBE/SDVE
Compliance Evaluation Form (Section 004337) identifying itself as an MBE, WBE or SDVE.

The total dollar value of the work granted to a certified MBE, WBE or SDVE by the Bidder shall
be counted towards the applicable goal.

Expenditures for materials and supplies obtained from a certified MBE, WBE, or SDVE supplier or
manufacturer may be counted towards the MBE, WBE and SDVE goals, if the MBE, WBE, or
SDVE assumes the actual and contractual responsibility for the provision of the materials and
supplies.

The total dollar value of the work granted to a second or subsequent tier subcontractor or a supplier
may be counted towards a Bidder’s MBE, WBE and SDVE goals, if the MBE, WBE, or SDVE
properly assumes the actual and contractual responsibility for the work.

The total dollar value of work granted to a certified joint venture equal to the percentage of the
ownership and control of the MBE, WBE, or SDVE partner in the joint venture may be counted
towards the MBE/WBE/SDVE goals.

Only expenditures to a MBE, WBE, or SDVE that performs a commercially useful function in the
work may be counted towards the MBE, WBE and SDVE goals. A MBE, WBE, or SDVE performs
a commercially useful function when it is responsible for executing a distinct element of the work
and carrying out its responsibilities by performing, managing and supervising the work or providing
supplies or manufactured materials.

D. Certification of MBE/WBE/SDVE Subcontractors:

E.

In order to be counted towards the goals, an MBE or WBE must be certified by the State of Missouri
Office of Equal Opportunity and an SDVE must be certified by the State of Missouri, Office of
Equal Opportunity or by the Federal U.S. Small Business Administration directory.

The Bidder may determine the certification status of a proposed MBE or WBE subcontractor or
supplier by referring to the Office of Equal Opportunity (OEO)’s online MBE/WBE directory
https://apps1.mo.gov/MWBCertifiedFirms/. The Bidder may determine the eligibility of a SDVE
subcontractor or supplier by referring to the Office of Equal Opportunity online SDVE directory at
https://oeo.mo.gov/sdve-certification-program/ or the Federal U.S. Small Business Administration
directory https://veterans.certify.sba.gov/#search.

Additional information, clarifications, or other information regarding the MBE/WBE/SDVE listings
in the directories may be obtained by contacting the Contract Specialist of record as shown in the
Supplementary Conditions (Section 007300).

Waiver of MBE/WBE/SDVE Participation:

1.

If a Bidder has made a good faith effort to secure the required MBE, WBE and/or SDVE participation
and has failed, the Bidder shall submit with its bid the information requested in MBE/WBE/SDVE
Good Faith Effort (GFE) Determination form. The Director will determine if the Bidder made a good
faith effort to meet the applicable goals. If the Director determines that the Bidder did not make a
good faith effort, the bid shall be rejected as being nonresponsive to the bid requirements. Bidders
who demonstrate that they have made a good faith effort to include MBE, WBE, and/or SDVE
participation will be granted a waiver and will be considered to be responsive to the applicable
participation goals, regardless of the percent of actual participation obtained, if the bid is otherwise
acceptable.

In determining whether a Bidder has made a good faith effort to obtain MBE, WBE and/or SDVE
participation, the Director may evaluate the factors set forth in 1 CSR 30-5.010(6)(C) and the
following:

a. The amount of actual participation obtained;
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F.

b. How and when the Bidder contacted potential MBE, WBE, and SDVE subcontractors and
suppliers;

c.  The documentation provided by the Bidder to support its contacts, including whether the
Bidder provided the names, addresses, phone numbers, and dates of contact for
MBE/WBE/SDVE firms contacted for specific categories of work;

d. If project information, including plans and specifications, were provided to
MBE/WBE/SDVE subcontractors;

e. Whether the Bidder made any attempts to follow-up with MBE, WBE or SDVE firms prior
to bid;

f. Amount of bids received from any of the subcontractors and/or suppliers that the Bidder
contacted;

g.  The Bidder’s stated reasons for rejecting any bids;

Contractor MBE/WBE/SDVE Obligations

1.

If awarded a contract, the Bidder will be contractually required to subcontract with or obtain
materials from the MBE, WBE, and SDVE firms listed in its bid, in amounts equal to or greater than
the dollar amount in the bid, unless the amount is modified in writing by the Owner.

If the Contractor fails to meet or maintain the participation requirements contained in the
Contractor’s bid, the Contractor must satisfactorily explain to the Director why it cannot comply
with the requirement and why failing meeting the requirement was beyond the Contractor's
control. If the Director finds the Contractor's explanation unsatisfactory, the Director may take any
appropriate action including, but not limited to:

a.  Declaring the Contractor ineligible to participate in any contracts with the Division for up to
twelve (12) months (suspension); and/or

b.  Declaring the Contractor be nonresponsive to the Invitation for Bid, or in breach of contract
and rejecting the bid or terminating the contract.

If the Contractor replaces an MBE, WBE, or SDVE during the course of the contract, the Contractor
shall replace it with another MBE, WBE, or SDVE or make a good faith effort to do so. All MBE,
WBE and SDVE substitutions must be approved by the Director in writing.

The Contractor shall provide the Owner with regular reports on its progress in meeting its
MBE/WBE/SDVE obligations. At a minimum, the Contractor shall report the dollar-value of work
completed by each MBE, WBE, or SDVE during the preceding month and the cumulative total of
work completed by each MBE, WBE or SDVE to date with each monthly application for payment.
The Contractor shall also make a final report, which shall include the total dollar-value of work
completed by each MBE, WBE, and SDVE during the entire contract.
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State of Missouri
Construction Contract

o
iu!nl\m i

THIS AGREEMENT is made (DATE) by and between:

Contractor Name and Address

hereinafter called the "Contractor," and the State of Missouri, hereinafter called the ""Owner", represented by the
Office of Administration, Division of Facilities Management, Design and Construction.

WITNESSETH, that the Contractor and the Owner, for the consideration stated herein agree as follows:
ARTICLE 1. STATEMENT OF WORK

The Contractor shall furnish all labor and materials and perform all work required for furnishing and installing all
labor, materials, equipment and transportation and everything necessarily inferred from the general nature and
tendency of the plans and specifications for the proper execution of the work for:

Project Name: Upgrade Lighting to LED
Jefferson Barracks Building 24
St Louis, Missouri

Project Number: T2143-01
in strict accordance with the Contract Documents as enumerated in Article 7, all of which are made a part hereof.
ARTICLE 2. TIME OF COMPLETION

The contract performance time is 140 working days from the transmittal date of this agreement. The contract
completion date is MONTH, DAY, YEAR. This time includes ten (10) working days for the Contractor to receive,
sign and return the contract form along with required bonding and insurance certificates. Failure of the Contractor
to provide correct bonding and insurance within the ten (10) working days shall not be grounds for a time extension.
Receipt of proper bonding and insurance is a condition precedent to the formation of the contract and if not timely
received, may result in forfeiture of the Contractor's bid security. Work may not commence until the Owner issues
a written Notice to Proceed and must commence within seven (7) working days thereafter.

ARTICLE 3. LIQUIDATED DAMAGES

Whenever time is mentioned in this contract, time shall be and is of the essence of this contract. The Owner would
suffer a loss should the Contractor fail to have the work embraced in this contract fully completed on or before the
time above specified. THEREFORE, the parties hereto realize in order to adjust satisfactorily the damages on account
of such failure that it might be impossible to compute accurately or estimate the amount of such loss or damages
which the Owner would sustain by reason of failure to complete fully said work within the time required by this
contract. The Contractor hereby covenants and agrees to pay the Owner, as and for liquidated damages, the sum
of $700 per day for each and every day, Sunday and legal holidays excepted, during which the work remains
incomplete and unfinished. Any sum which may be due the Owner for such damages shall be deducted and retained
by the Owner from any balance which may be due the Contractor when said work shall have been finished and
accepted. But such provisions shall not release the Bond of the Contractor from liability according to its terms. In
case of failure to complete, the Owner will be under no obligation to show or prove any actual or specific loss or
damage.

SECTION 005213 — CONSTRUCTION CONTRACT 1
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ARTICLE 4. CONTRACT SUM

The Owner shall pay the Contractor for the prompt, faithful and efficient performance of the conditions and
undertakings of this contract, subject to additions, and deductions as provided herein, in current funds the sum of:

Base Bid: $

Accepted Alternates, if applicable to the Project and accepted by the Owner.
TOTAL CONTRACT AMOUNT: (SCONTRACT AMOUNT)
UNIT PRICES: The Owner accepts the following Unit Prices:

For changing specified quantities of work from those indicated by the contract drawings and specifications, upon
written instructions of Owner, the following unit prices shall prevail. The unit prices include all labor, overhead and
profit, materials, equipment, appliances, bailing, shoring, shoring removal, etc., to cover the finished work of the
several kinds of work called for. Only a single unit price shall be given and it shall apply for either MORE or LESS
work than that shown on the drawings and called for in the specifications or included in the Base Bid. In the event
of more or less units than so indicated or included, change orders may be issued for the increased or decreased
amount.

ARTICLE 5. PREVAILING WAGE RATE

MISSOURI PREVAILING WAGE LAW (Sections 290.210 to 290.340, RSMo): The Contractor shall pay not
less than the specified hourly rate of wages, as set out in the wage order attached to and made part of the specifications
for work under this contract, to all workers performing work under the contract, in accordance with sections 290.210
to 290.340, RSMo. The Contractor shall forfeit a penalty to the Owner of one hundred dollars per day (or portion of
a day) for each worker that is paid less than the specified rates for any work done under the contract by the Contractor
or by any subcontractor, in accordance with section 290.250, RSMo.

ARTICLE 6. MINORITY/WOMEN/SERVICE DISABLED VETERAN BUSINESS ENTERPRISE

PARTICIPATION

The Contractor has been granted a waiver of the 10% MBE and 10% WBE and 3% SDVE participation goals.
The Contractor agrees to secure the MBE/WBE/SDVE participation amounts for this project as follows: (OR)

The Contractor has met the MBE/WBE/SDVE participation goals and agrees to secure the MBE/WBE/SDVE
participation amounts for this project as follows:

MBE/WBE/SDVE Firm: Subcontract Amt:$
MBE/WBE/SDVE Firm: Subcontract Amt:$
MBE/WBE/SDVE Firm: Subcontract Amt:$

Total $
MBE/WBE/SDVE assignments identified above shall not be changed without a contract change signed by the
Owner.

The Director of the Division of Facilities Management, Design and Construction or his Designee shall be the
final authority to resolve disputes and disagreements between the Contractor and the MBE/WBE/SDVE firms
listed above when such disputes impact the subcontract amounts shown above.

ARTICLE 7. CONTRACT DOCUMENTS

The following documents are hereby incorporated into this contract by reference (all division/section numbers and
titles are as utilized in the Project Manual published by the Owner for this Project):
1. Division 0 — Procurement and Contracting Information, including, but not limited to:
a. Invitation for Bid (Section 001116)
b. Instructions to Bidders (Section 002113)
c. Supplementary Instructions to Bidders (if applicable) (Section 002213)
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d. The following documents as completed and executed by the Contractor and accepted by the
Owner, if applicable:

i.
ii.
iii.
iv.
V.

Vi.
Vii.
viii.

Bid Form (Section 004113)

Unit Prices (Section 004322)

Proposed Contractors Form (Section 004336)

MBE, WBE, SDVE Compliance Evaluation Form(s) (Section 004337)

MBE, WBE, SDVE Eligibility Determination Form for Joint VVentures (Section
004338)

MBE, WBE, SDVE Good Faith Effort (GFE) Determination Form (Section 004339)
Missouri Service Disabled Veteran Business Form (Section 004340)

Affidavit of Work Authorization (Section 004541)

e. Performance and Payment Bond, completed and executed by the Contractor and surety
(Section 006113)

f.  General Conditions (Section 007213)

g. Supplementary Conditions (Section 007300)

h. Supplementary General Conditions for Federally Funded/Assisted Construction Projects
(Section 007333), if applicable

i. Wage Rate(s) (Section 007346)

aprwd

Division 1 — General Requirements

All Drawings identified in the Project Manual

All Technical Specifications included in the Project Manual
Addenda, if applicable

ARTICLE 8 - CERTIFICATION

By signing this contract, the Contractor hereby re-certifies compliance with all legal requirements set forth in
Section 6.0, Bidder’s Certifications of the Bid Form.

By signature below, the parties hereby execute this contract document.

APPROVED:

Brian Yansen, Director

Contractor’s Authorized Signature

Division of Facilities Management,

Design and Construction

I, Corporate Secretary, certify that 1 am Secretary of the
corporation named above and that (CONTRACTOR
NAME), who signed said contract on behalf of the
corporation, was then (TITLE) of said corporation and that
said contract was duly signed for and in behalf of the
corporation by authority of its governing body, and is within
the scope of its corporate powers.

Corporate Secretary
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STATE OF MISSOURI
OFFICE OF ADMINISTRATION PROJECT NUMBER
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION

First being duly sworn on oath states: that

he/she isthe [ sole proprietor [ partner [ officer or [ manager or managing member of

NAME . . .
a [l sole proprietorship [ partnership

U] limited liability company (LLC)

or [ corporation, and as such, said proprietor, partner, or officer is duly authorized to make this

affidavit on behalf of said sole proprietorship, partnership, or corporation; that under the contract known as

PROJECT TITLE

Less than 50 persons in the aggregate will be employed and therefore, the applicable Affirmative Action

requirements as set forth in Article 1.4 of the General Conditions of the State of Missouri have been met.

PRINT NAME & SIGNATURE DATE

NOTARY INFORMATION
NOTARY PUBLIC EMBOSSER SEAL | STATE OF COUNTY (OR CITY OF ST. USE RUBBER STAMP IN CLEAR AREA

Loulis) BELOW

SUBSCRIBED AND SWORN BEFORE ME, THIS

DAY OF YEAR
NOTARY PUBLIC SIGNATURE MY COMMISSION EXPIRES

NOTARY PUBLIC NAME (TYPED OR PRINTED)

MO 300-1401 (05/18) FILE/Construction Contract

SECTION 005414 — AFFIDAVIT FOR AFFIRMATIVE ACTION 05/18 Page 1 of 1



Bond No.

SECTION 006113 - PERFORMANCE AND PAYMENT BOND FORM

KNOW ALL MEN BY THESE PRESENTS, THAT we

as principal, and

as Surety, are held and firmly bound unto the

STATE OF MISSOURI. in the sum of Dollars ($ )
for payment whereof the Principal and Surety bind themselves, their heirs, executors, administrators and successors, jointly

and severally, firmly by these presents.

WHEREAS, the Principal has, by means of a written agreement dated the

day of , 20 , enter into a contract with the State of Missouri for

(Insert Project Title and Number)

NOW, THEREFORE, if the Principal shall faithfully perform and fulfill all the undertakings, covenants, terms, conditions and
agreements of said contract during the original term of said contract and any extensions thereof that may be granted by the State of
Missouri, with or without notice to the Surety and during the life of any guaranty required under the contract; and shall also faithfully
perform and fulfill all undertakings, covenants, terms, conditions and agreements of any and all duly authorized modifications of said
contract that may hereafter be made with or without notice to the Surety; and shall also promptly make payment for materials
incorporated, consumed or used in connection with the work set forth in the contract referred to above, and all insurance premiums, both
compensation and all other kinds of insurance, on said work, and for all labor performed on such work, whether by subcontractor or
otherwise, at not less than the prevailing hourly rate of wages for work of a similar character (exclusive of maintenance work) in the
locality in which the work is performed and not less than the prevailing hourly rate of wages for legal holiday and overtime work
(exclusive of maintenance work) in the locality in which the work is performed both as determined by the Department of Labor and
Industrial Relations or determined by the Court of Appeal, as provided for in said contract and in any and all duly authorized
modifications of said contract that may be hereafter made, with or without notice to the Surety, then, this obligation shall be void and
of no effect, but it is expressly understood that if the Principal should make default in or should fail to strictly, faithfully and efficiently
do, perform and comply with any or more of the covenants, agreements, stipulations, conditions, requirements or undertakings, as
specified in or by the terms of said contract, and with the time therein named, then this obligation shall be valid and binding upon each
of the parties hereto and this bond shall remain in full force and effect; and the same may be sued on at the instance of any material man,
laborer, mechanic, subcontractor, individual, or otherwise to whom such payment is due, in the name of the State of Missouri, to the use

of any such person.

Section 006113 - PERFORMANCE AND PAYMENT BOND Page 1 of 2
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AND, IT IS FURTHER specifically provided that any modifications which may hereinafter be made in the terms of the contract or in
the work to be done under it or the giving by the Owner of any extension of the time for the performance of the contract or any other
forbearance on the part of either the Owner or the Principal to the other, shall not in any way release the Principal and the Surety, or
either or any of them, their heirs, executors, administrators and successors, from their liability hereunder, notice to the Surety of any
such extension, modifications or forbearance being hereby waived.

IN WITNESS WHEREOF, the above bounden parties have executed the within instrument this day of
, 20

AS APPLICABLE:

AN INDIVIDUAL

Name:

Signature:

A PARTNERSHIP

Name of Partner:

Signature of Partner:

Name of Partner:

Signature of Partner:

CORPORATION

Firm Name:

Signature of President:

SURETY

Surety Name:

Attorney-in-Fact:

Address of Attorney-in-Fact:

Telephone Number of Attorney-in-Fact:

Signature Attorney-in-Fact:

NOTE: Surety shall attach Power of Attorney

Section 006113 - PERFORMANCE AND PAYMENT BOND Page 2 of 2
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STATE OF MISSOURI
OFFICE OF ADMINISTRATION

DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION PROJECT NUMBER

PRODUCT SUBSTITUTION REQUEST

PROJECT TITLE AND LOCATION

CHECK APPROPRIATE BOX

[] SUBSTITUTION PRIOR TO BID OPENING
(Minimum of (5) working days prior to receipt of Bids as per Article 4 — Instructions to Bidders)

[[] SUBSTITUTION FOLLOWING AWARD

(Maximum of (20) working days from Notice to Proceed as per Article 3 — General Conditions)

FROM: BIDDER/CONTRACTOR (PRINT COMPANY NAME)

TO: ARCHITECT/ENGINEER (PRINT COMPANY NAME)

Bidder/Contractor hereby requests acceptance of the following product or systems as a substitution in accordance with
provisions of Division One of the Bidding Documents:

SPECIFIED PRODUCT OR SYSTEM

SPECIFICATION SECTION NO.

SUPPORTING DATA

|:| Product data for proposed substitution is attached (include description of product, standards, performance, and test data)
[] sample [[] Sample will be sent, if requested

QUALITY COMPARISON

SPECIFIED PRODUCT SUBSTITUTION REQUEST

NAME, BRAND

CATALOG NO.

MANUFACTURER

VENDOR

PREVIOUS INSTALLATIONS

PROJECT ARCHITECT/ENGINEER

LOCATION DATE INSTALLED

SIGNIFICANT VARIATIONS FROM SPECIFIED PRODUCT

SECTION 006325 — SUBSTITUTION REQUEST
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REASON FOR SUBSTITUTION

DOES PROPOSED SUBSTITUTION AFFECT OTHER PARTS OF WORK?

(] YES ] NO

IF YES, EXPLAIN

SUBSTITUTION REQUIRES DIMENSIONAL REVISION OR REDESIGN OF STRUCTURE OR A/E WORK
[] YES [] NO

BIDDER’S/CONTRACTOR’S STATEMENT OF CONFORMANCE OF PROPOSED SUBSTITUTION TO CONTRACT
REQUIREMENT:

We have investigated the proposed substitution. We believe that it is equal or superior in all respects to specified product,
except as stated above; that it will provide the same Warranty as specified product; that we have included complete
implications of the substitution; that we will pay redesign and other costs caused by the substitution which subsequently
become apparent; and that we will pay costs to modify other parts of the Work as may be needed, to make all parts of
the Work complete and functioning as a result of the substitution.

BIDDER/CONTRACTOR DATE

REVIEW AND ACTION

[ ] Resubmit Substitution Request with the following additional information:

[] Substitution is accepted.

[] Substitution is accepted with the following comments:

[] Substitution is not accepted.

ARCHITECT/ENGINEER DATE

SECTION 006325 — SUBSTITUTION REQUEST
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STATE OF MISSOURI
OFFICE OF ADMINISTRATION

DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION PROJECT NUMBER

FINAL RECEIPT OF PAYMENT AND RELEASE

KNOW ALL MEN BY THESE PRESENT THAT: hereinafter called “Subcontractor” who heretofore entered into
an agreement with hereinafter called “Contractor”, for the performance of work and/or furnishing of material for

the construction of the project entitled

(PROJECT TITLE, PROJECT LOCATION, AND PROJECT NUMBER)

at

(ADDRESS OF PROJECT)

for the State of Missouri (Owner) which said subcontract is by this reference incorporated herein, in consideration of

such final payment by Contractor.
DOES HEREBY:

1. ACKNOWLEDGE that they have been PAID IN FULL all sums due for work and materials contracted or done
by their Subcontractors, Material Vendors, Equipment and Fixture Suppliers, Agents and Employees, or
otherwise in the performance of the Work called for by the aforesaid Contract and all modifications or extras or
additions thereto, for the construction of said project or otherwise.

2. RELEASE and fully, finally, and forever discharge the Owner from any and all suits, actions, claims, and
demands for payment for work performed or materials supplied by Subcontractor in accordance with the
requirements of the above referenced Contract.

1. REPRESENT that all of their Employees, Subcontractors, Material Vendors, Equipment and Fixture Suppliers,
and everyone else has been paid in full all sums due them, or any of them, in connection with performance of
said Work, or anything done or omitted by them, or any of them in connection with the construction of said

improvements, or otherwise.

DATED this day of , 20

NAME OF SUBCONTRACTOR

BY (TYPED OR PRINTED NAME)

SIGNATURE

TITLE

ORIGINAL: FILE/Closeout Documents
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STATE OF MISSOURI
OFFICE OF ADMINISTRATION PAY APP NO. PROJECT NUMBER
DIVISION OF FACILITIES MANAGEMENT,
DESIGN AND CONSTRUCTION

MBE/WBE/SDVE PROGRESS REPORT CHECK IFFINAL | DATE
Remit with ALL Progress and Final Payments |:| FI NA L
(Please check appropriate box) [ JCONSULTANT [JCONSTRUCTION

PROJECT TITLE

PROJECT LOCATION

FIRM

ORIGINAL CONTRACT SUM (Same as Line Item 1. on Form A of Application for TOTAL CONTRACT SUM TO DATE (Same as Line Item 3. on Form A
Payment) of Application for Payment)
$ $

THE TOTAL MBE/WBE/SDVE PARTICIPATION DOLLAR AMOUNT OF THIS PROJECT AS INDICATED IN THE
ORIGINAL CONTRACT: $

PARTICIPATION
SELECT ORIGINAL AMOUNT CONSULTANT/SUBCONSULTANT OR

CONTRACT CONTRACTOR/SUBCONTRACTOR/SUPPLIER
MBE, WBE, PAID-TO-DATE
SDVE PARTICIPATION (includes approved COMPANY NAME

:&%

O MBE
[0 WBE $ $
[ sbvE

0 MBE
0 wWBE
[0 sbVvE

0 MBE
O wBE
[0 sbVvE

O MBE $
] WBE
[ SbvE

O MBE
[0 wBE
[ sbvE

1 MBE
] WBE
] ShbVE

Revised 06/2023
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INSTRUCTIONS FOR MBE/WBE/SDVE PROGRESS REPORT

CONTRACTOR OR CONSULTANT TO FILL OUT AND REMIT WITH EACH PAY APPLICATION:

The MBE/WBE/SDVE Progress Report for the project is issued with the contract comprising values reported in the

consultant’s Proposal or on the successful contractor’s Section 004337 Compliance Evaluation Forms.

At Initial Pay Application fill in the following:

Pay App No. Start with 1.
Fill in the Project Number and Date.

Enter Project Title, Project Location, and Firm.

R

Form A of Application for Payment).
Indicate the Total Participation Dollar Amount from the Original Contract.

o U

7. Enter the “Total Amount of Subcontract”, “¢ Amount (Paid-To-Date)”, and Company Name.
For all subsequent Pay Applications fill in the following:

Pay App No.

If Final Pay App, check box.

Fill in the Project Number and Date.

Enter Project Title, Project Location, and Firm

arwbdE

applicable Line Items on Form A of Application for Payment).
Indicate the Total Participation Dollar Amount from the Original Contract.

N o

8. Enter the “Total Amount of Subcontract”, “$ Amount (Paid-To-Date)”, and Company Name.

SECTION 006519.18 - MBE/WBE/SDVE Progress Report  06/2023

At each Pay App fill in the “Original Contract Sum” and “Total Contract Sum To Date” (reference

Fill in the “Original Contract Sum” and “Total Contract Sum To Date” (Reference applicable Line Items on

Select MBE, WBE, or SDVE for each Consultant/Subconsultant or Contractor/Subcontractor/Supplier.

Select MBE, WBE, or SDVE for each Consultant/Subconsultant or Contractor/Subcontractor/Supplier
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STATE OF MISSOURI

OFFICE OF ADMINISTRATION PROJECT NUMBER
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION
AFFIDAVIT — COMPLIANCE WITH PREVAILING WAGE LAW

Before me, the undersigned Notary Public, in and for the County of

State of personally came and appeared

(NAME)

of the

(POSITION) (NAME OF THE COMPANY)

(a corporation) (a partnership) (a proprietorship) and after being duly sworn did depose and say that all provisions
and requirements set out in Chapter 290, Sections 290.210 through and including 290.340, Missouri Revised
Statutes, pertaining to the payment of wages to workmen employed on public works project have been fully satisfied

and there has been no exception to the full and completed compliance with said provisions and requirements

and with Wage Determination No: issued by the

Department of Labor and Industrial Relations, State of Missouri on the day of 20

in carrying out the contract and working in connection with

(NAME OF PROJECT)

Located at in County

(NAME OF THE INSTITUTION)

Missouri, and completed on the day of 20

SIGNATURE

NOTARY INFORMATION

NOTARY PUBLIC EMBOSSER OR STATE COUNTY (OR CITY OF ST. LOUIS)
BLACK INK RUBBER STAMP SEAL

SUBSCRIBED AND SWORN BEFORE ME, THIS
USE RUBBER STAMP IN CLEAR AREA BELOW
DAY OF YEAR

NOTARY PUBLIC SIGNATURE MY COMMISSION
EXPIRES

NOTARY PUBLIC NAME (TYPED OR PRINTED)

FILE: Closeout Documents
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GENERAL CONDITIONS

ARTICLE:

1.

General Provisions

I1.1.
1.2.
1.3.

1.4.
L.5.
1.6.
1.7.

1.8.
1.9.

Definitions

Drawings and Specifications

Compliance with Laws, Permits, Regulations

and Inspections
Nondiscrimination in Employment
Anti-Kickback
Patents and Royalties

Preference for American and Missouri
Products and Services

Communications

Separate Contracts and Cooperation

1.10. Assignment of Contract

1.11. Indemnification

1.12. Disputes and Disagreements

Owner/Designer Responsibilities

Contractor Responsibilities

3.1.
3.2
3.3.
3.4.
3.5.
3.6.
3.7.

Acceptable Substitutions

Submittals

As-Built Drawings

Guaranty and Warranties

Operation and Maintenance Manuals
Other Contractor Responsibilities

Subcontracts

Changes in the Work

4.1.
4.2.

Changes in the Work

Changes in Completion Time

Construction and Completion

5.1.
5.2.
5.3.
5.4.

Construction Commencement
Project Construction
Project Completion

Payments

6. Bond and Insurance

SECTION 007213 - GENERAL CONDITIONS
January 2025

INDEX

7.

6.1. Bond

6.2. Insurance

Termination or Suspension of Contract
7.1. For Site Conditions

7.2. For Cause

7.3. For Convenience

Page 1 of 20



SECTION 007213 - GENERAL CONDITIONS

A. These General Conditions apply to each section of
these specifications. The Contractor is subject to
the provisions contained herein.

B. The General Conditions are intended to define the
relationship of the Owner, the Designer and the
Contractor thereby establishing certain rules and

provisions

governing the operation and

performance of the work so that the work may be
performed in a safe, orderly, expeditious and
workmanlike manner.

ARTICLE 1 - GENERAL PROVISIONS

ARTICLE 1.1 - DEFINITIONS

As used in these contract documents, the following
terms shall have the meanings and refer to the
parties designated in these definitions.

1.

"COMMISSIONER": The Commissioner
of the Office of Administration.

“CONSTRUCTION DOCUMENTS”: The
“Construction Documents” shall consist of the
Project Manual, Drawings and Addenda.

"CONSTRUCTION
REPRESENTATIVE:” Whenever the term
"Construction Representative" is used, it shall
mean the Owner’s Representative at the work
site.

"CONTRACTOR": Party or parties who
have entered into a contract with the Owner to
furnish work under these specifications and
drawings.

"DESIGNER'": When the term "Designer" is
used herein, it shall refer to the Architect,
Engineer, or Consultant of Record specified
and defined in Paragraph 2.0 of the
Supplemental Conditions, or his duly
authorized representative. The Designer may
be either a consultant or state employee.

"DIRECTOR": Whenever the term
"Director" is used, it shall mean the Director
of the Division of Facilities Management,
Design and Construction or his Designee,
representing the Office of Administration,
State of Missouri. The Director is the agent of
the Owner.

"DIVISION": Shall mean the Division of
Facilities Management, Design and
Construction, State of Missouri.
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10.

11.

12.

13.

14.

15.

“INCIDENTAL JOB BURDENS”: Shall
mean those expenses relating to the cost of
work, incurred either in the home office or on
the job-site, which are necessary in the course
of doing business but are incidental to the job.
Such costs include office supplies and
equipment,  postage, courier  services,
telephone expenses including long distance,
water and ice and other similar expenses.

"JOINT VENTURE": An association of
two (2) or more businesses to carry out a
single business enterprise for profit for which
purpose they combine their property, capital,
efforts, skills and knowledge.

"OWNER?”: Whenever the term “Owner” is
used, it shall mean the State of Missouri.
Acting by and through the Office of
Administration, Division of Facilities
Management, Design and Construction.

“PROJECT”: Wherever the term “Project”
is used, it shall mean the work required to be
completed by the construction contract.

“PROJECT MANUAL”: The “Project
Manual” shall consist of Introductory
Information, Invitation for Bid, Instructions to
Bidders, Bid  Documents, Additional
Information, Standard Forms, General
Conditions, Supplemental General Conditions,

General  Requirements and  Technical
Specifications.
"SUBCONTRACTOR": Party or parties

who contract under, or for the performance of
part or this entire Contract between the Owner
and Contractor. The subcontract may or may
not be direct with the Contractor.

"WORK": All supervision, labor, materials,
tools, supplies, equipment, and any incidental
operations and/or activities required by or
reasonably inferable from the Contract
Documents necessary to construct the Project
and to produce the results intended by the
Contract Documents in a safe, expeditious,
orderly, and workmanlike manner so that the
project shall be complete and finished in the
best manner known to each respective trade.

“WORKING DAYS”: are all calendar days
except Saturdays, Sundays and the following
holidays: New Year’s Day, Martin Luther
King, Jr. Day, Lincoln Day, Washington’s
Birthday (observed), Truman Day, Memorial
Day, Juneteenth, Independence Day, Labor
Day, Columbus Day, Veterans Day
(observed), Thanksgiving Day, Christmas
Day.
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ARTICLE 1.2 DRAWINGS AND
SPECIFICATIONS

A.

In case of discrepancy between drawings and
specifications, specifications shall govern. Should
discrepancies in architectural drawings, structural
drawings and mechanical drawings occur,
architectural drawings shall govern and, in case of
conflict between structural and mechanical
drawings, structural drawings shall govern.

Specifications are separated into titled divisions for
convenience of reference only and to facilitate
letting of contracts and subcontracts. The
Contractor is responsible for establishing the scope
of work for subcontractors, which may cross titled
divisions. Neither the Owner nor Designer will
establish limits and jurisdiction of subcontracts.

Figured dimensions take precedence over scaled
measurements and details over smaller scale
general drawings. In the event of conflict between
any of the documents contained within the
contract, the documents shall take precedence and
be controlling in the following sequence: addenda,
supplementary  general  conditions,  general
conditions, division 1 specifications, technical
division specifications, drawings, bid form and
instructions to bidders.

Anything shown on drawings and not mentioned in
these specifications or vice versa, as well as any
incidental work which is obviously necessary to
complete the project within the limits established
by the drawings and specifications, although not
shown on or described therein, shall be performed
by the Contractor at no additional cost as a part of
his contract.

Upon encountering conditions differing materially
from those indicated in the contract documents, the
Contractor shall promptly notify the Designer and
Construction Representative in writing before such
conditions are disturbed. The Designer shall
promptly investigate said conditions and report to
the Owner, with a recommended course of action.
If conditions do materially differ and cause an
increase or decrease in contract cost or time
required for completion of any portion of the work,
a contract change will be initiated as outlined in
Article 4 of these General Conditions.

Only work included in the contract documents is
authorized, and the Contractor shall do no work
other than that described therein or in accordance
with appropriately authorized and approved
contract changes.
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ARTICLE 1.3 - COMPLIANCE WITH LAWS,
PERMITS, REGULATIONS AND INSPECTIONS

A. Since the Owner is the State of Missouri,

municipal or political subdivisions, zoning
ordinances, construction codes (other than
licensing of trades), and other like ordinances are
not applicable to construction on Owner’s
property, and Contractor will not be required to
submit drawings and specifications to any
municipal or political subdivision, authority, obtain
construction permits or any other licenses (other
than licensing of trades) or permits from or submit
to inspections by any municipality or political
subdivision relating to the construction for this
project.  All permits or licenses required by
municipality or political subdivision for operation
on property not belonging to Owner shall be
obtained by and paid for by Contractor. Each
Contractor shall comply with all applicable laws,
ordinances, rules and regulations that pertain to the
work of this contract.

Contractors, subcontractors and their employees
engaged in the businesses of electrical, mechanical,
plumbing, carpentry, sprinkler system work, and
other construction related trades shall be licensed
to perform such work by the municipal or political
subdivision where the project is located, if such
licensure is required by local code. Local codes
shall dictate the level (master, journeyman, and
apprentice) and the number, type and ratio of
licensed tradesmen required for this project within
the jurisdiction of such municipal or political
subdivision.

Equipment and controls manufacturers and their
authorized service and installation technicians
that do not maintain an office within the
jurisdiction of the municipal or political
subdivision but are a listed or specified contractor
or subcontractor on this project are exempt from
Paragraph 1.3 B above.

The Contractor shall post a copy of the wage
determination issued for the project and included
as a part of the contract documents, in a prominent
and easily accessible location at the site of
construction for the duration of the project.

Any contractor or subcontractor to such contractor
at any tier signing a contract to work on this
project shall provide a ten-hour Occupational
Safety and Health Administration (OSHA)
construction safety program for their on-site
employees which includes a course in construction
safety and health approved by OSHA or a similar
program approved by the Department of Labor and
Industrial Relations which is at least as stringent as
an approved OSHA program. The contractor shall
forfeit as a penalty to the public body on whose
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behalf the contract is made or awarded, two
thousand five hundred dollars plus one hundred
dollars for each employee employed by the
contractor or subcontractor, for each calendar day,
or portion thereof, such employee is employed
without the required training.

ARTICLE 14 - NONDISCRIMINATION IN
EMPLOYMENT

A. The Contractor and his subcontractors will not

discriminate against individuals based on race,
color, religion, national origin, sex, disability, or
age, but may use restrictions which relate to bona
fide occupational qualifications. Specifically, the
Contractor and his subcontractors shall not
discriminate:

1. Against recipients of service on the basis of
race, color, religion, national origin, sex,
disability or age.

2. Against any employee or applicant, for
employment on the basis of race, color,
religion, national origin, sex or otherwise
qualified disability status.

3. Against any applicant for employment or
employee on the basis of age, where such
applicant or employee is between ages 40 and
70 and where such Contractor employs at least
20 persons.

4. Against any applicant for employment or
employee on the basis of that person's status as
a disabled or Vietnam-era veteran.

The Contractor and his Subcontractors will ensure
applicants for employment and employees are
treated equally without regard to race, color,
religion, national origin, sex, disability, or age.
Such action shall include, but not be limited to, the
following: employment, upgrading, demotion and
transfer; recruitment or recruitment advertising;
and selection for training, including
apprenticeship. The Contractor and his
Subcontractors will give written notice of their
commitments under this clause to any labor union
with which they have bargaining or other
agreements under this clause to any labor union
with which they have bargaining or other
agreements.

In the event of the Contractor's or his
subcontractor's noncompliance with any provisions
of this Article of the Contract, the Owner may
cancel this contract in whole or in part or require
the Contractor to terminate his contract with the
subcontractor.

SECTION 007213 - GENERAL CONDITIONS
January 2025

ARTICLE 1.5 - ANTI-KICKBACK

No employee of the division, shall have or acquire
any pecuniary interest, whether direct or indirect,
in this contract or in any part hereof. No officer,
employee, designer, attorney, or administrator of or
for the Owner who is authorized in such capacity
and on behalf of the Owner to exercise any
legislative, executive, supervisory or other similar
functions in connection with the construction of the
project, shall have or acquire any pecuniary
interest, whether direct or indirect, in this contract,
any material supply contract, subcontract,
insurance contract, or any other contract pertaining
to the project.

ARTICLE 1.6 - PATENTS AND ROYALTIES
A. The Contractor shall hold and save the Owner and

its officers, agents, servants, and employees
harmless from liabilities of any nature or kind,
including cost and expenses, for, or on account of,
any patented or unpatented invention, process,
article or appliance manufactured or used in the
performance of this contract, including its use by
the Owner, unless otherwise specifically stipulated
in the contract documents.

If the Contractor uses any design, device or
materials covered by letters, patent or copyright,
the Contractor shall provide for such use by
suitable agreement with the Owner of such
patented or copyrighted design, device or material.
It is mutually agreed and understood, without
exception, that the contract prices shall include all
royalties or costs arising from the use of such
design, device or materials, in any way involved in
the work. The Contractor and/or his sureties shall
indemnify and save harmless the Owner of the
project from any and all claims for infringement by
reason of the use of such patented or copyrighted
design, device or materials or any trademark or
copyright in connection with work agreed to be
performed under this contract and shall indemnify
the Owner for any cost, expense or damage it may
be obliged to pay by reason of such infringement at
any time during the prosecution of the work or
after completion of the work.
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ARTICLE 1.7 - PREFERENCE FOR AMERICAN
AND MISSOURI PRODUCTS AND SERVICES

A.

By virtue of statutory authority a preference will be
given to Missouri labor and to products of mines,
forests and quarries of the state of Missouri when
they are found in marketable quantities in the state,
and all such materials shall be of the best quality
and suitable character that can be obtained at
reasonable market prices, all as provided for in
Section 8.280, Missouri Revised Statutes and
Cumulative Supplements.

Furthermore, pursuant to Section 34.076 Missouri
Revised Statutes and Cumulative Supplements, a
preference shall be given to those persons doing
business as Missouri firms, corporations, or
individuals, or which maintain Missouri offices or
places of business, when the quality of
performance promised is equal or better and the
price quoted is the same or less. In addition, in
order for a non-domiciliary bidder to be successful,
his bid must be that same percentage lower than a
domiciliary Missouri bidder's bid, as would be
required for a Missouri bidder to successfully bid
in the non-domiciliary state.

In accordance with the Missouri Domestic
Products Procurement Act Section 34.350 RSMo
and Cumulative Supplements any manufactured
goods or commodities used or supplied in the
performance of this contract or any subcontract
thereto shall be manufactured, assembled or
produced in the United States, unless the specified
products are not manufactured, assembled or
produced in the United States in sufficient
quantities to meet the agency's requirements or
cannot be manufactured, assembled or produced in
the United States within the necessary time in
sufficient quantities to meet the contract
requirements, or if obtaining the specified products
manufactured, assembled or produced in the
United States would increase the cost of this
contract for purchase of the product by more than
ten percent.

ARTICLE 1.8 - COMMUNICATIONS

A.

All notices, requests, instructions, approvals, and
claims must be in writing and shall be delivered to
the Designer and copied to the Construction
Representative for the project except as required
by Article 1.12 Disputes and Disagreements, or as
otherwise specified by the Owner in writing as
stated in Section 012600. Any such notice shall be
deemed to have been given as of the time of actual
receipt.

The Contractor shall attend on-site progress and
coordination meetings, as scheduled by the
Construction Representative, no less than once a
month.

SECTION 007213 - GENERAL CONDITIONS
January 2025

The Contractor shall ensure that major
subcontractors and suppliers shall attend monthly
progress meetings as necessary to coordinate the
work, and as specifically requested by the
Construction Representative.

ARTICLE 1.9 - SEPARATE CONTRACTS AND
COOPERATION

A. The Owner reserves the right to let other contracts

in connection with this work. The Contractor shall
afford other contractors reasonable opportunity for
the introduction and storage of their materials and
the execution of their work and shall properly
connect and coordinate his work with theirs.

The Contractor shall consult the drawings for all
other contractors in connection with this work.
Any work conflicting with the above shall be
brought to the attention of the Owner’s
Representative before the work is performed. If
the Contractor fails to do this, and constructs any
work which interferes with the work of another
contractor, the Contractor shall remove any part so
conflicting and rebuild same, as directed by the
Owner’s Representative at no additional cost to the
Owner.

Each contractor shall be required to coordinate his
work with other contractors so as to afford others
reasonable opportunity for execution of their work.
No contractor shall delay any other contractor by
neglecting to perform contract work at the proper
time. If any contractor causes delay to another,
they shall be liable directly to that contractor for
such delay in addition to any liquidated damages
which might be due the Owner.

Should the Contractor or project associated
subcontractors refuse to cooperate with the
instructions and reasonable requests of other
Contractors or other subcontractors in the overall
coordinating of the work, the Owner may take such
appropriate action and issue directions, as required,
to avoid unnecessary and unwarranted delays.

Each Contractor shall be responsible for damage
done to Owner's or other Contractor's property by
him/her or workers in his employ through their
fault or negligence.

Should a Contractor sustain any damage through
any act or omission of any other Contractor having
a contract with the Owner, the Contractor so
damaged shall have no claim or cause of action
against the Owner for such damage, but shall have
a claim or cause of action against the other
Contractor to recover any and all damages
sustained by reason of the acts or omissions of
such Contractor. The phrase "acts or omissions" as
used in this section shall be defined to include, but
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not be limited to, any unreasonable delay on the
part of any such contractors.

ARTICLE 1.10 - ASSIGNMENT OF CONTRACT

A. No assignment by Contractor of any amount or any

part of this contract or of the funds to be received
there under will be recognized unless such
assignment has had the written approval of the
Director and the surety has been given due notice
of such assignment and has furnished written
consent thereto. In addition to the usual recitals in
assignment contracts, the following language must
be set forth: "It is agreed that the funds to be paid
to the assignee under this assignment are subject to
performance by the Contractor of this contract and
to claims or liens for services rendered or materials
supplied for the performance of the work called for
in said contract in favor of all persons, firms or
corporations rendering such services or supplying
such materials."

ARTICLE 1.11 - INDEMNIFICATION

A. Contractor agrees to indemnify and save harmless

Owner and its respective commissioners, officers,
officials, agents, consultants and employees and
Designer, their agents, servants and employees,
from and against any and all liability for damage
arising from injuries to persons or damage to
property occasioned by any acts or omissions of
Contractor, any subcontractors, agents, servants or
employees, including any and all expense, legal or
otherwise, which may be incurred by Owner or
Designer, its agents, servants or employees, in
defense of any claim, action or suit.

The obligations of the Contractor under this
paragraph shall not extend to the liability of the
Designer, his agents or employees, arising out of
(1) the preparation or approval of maps, drawings,
opinions, reports, surveys, contract changes, design
or specifications, or (2) giving of or the failure to
give directions or instructions by the Designer, his
agents or employees as required by this contract
documents provided such giving or failure to give
is the primary cause of the injury or damage.

ARTICLE 1.12 - DISPUTES AND

DISAGREEMENTS

It is hereby expressly agreed and understood that
in case any controversy or difference of opinion
arises during construction, best efforts will be
given to resolution at the field level. Should those
efforts be unsuccessful, the Contractor has the
right to appeal in writing, the decision of the
Director’s Designee to the Director at Room 730
Truman Building, P.O. Box 809, Jefferson City,
Missouri 65102. The decision of the Director shall
be final and binding on all parties.
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ARTICLE 2 -- OWNER/DESIGNER

RESPONSIBILITIES

The Owner shall give all orders and directions
contemplated under this contract relative to the
execution of the work. During progress of work
the Owner will be represented at the project site by
the Construction Representative and/or Designer,
whose responsibilities are to see that this contract
is properly fulfilled.

The Owner shall at all times have access to the
work whenever it is in preparation or progress.
The Contractors shall provide proper facilities for
such access and for inspection and supervision.

All materials and workmanship used in the work
shall be subject to the inspection of the Designer
and Construction Representative, and any work
which is deemed defective shall be removed,
rebuilt or made good immediately upon notice.
The cost of such correction shall be borne by the
Contractor. Contractor shall not be entitled to an
extension of the contract completion date in order
to remedy defective work. All rejected materials
shall be immediately removed from the site of the
work.

If the Contractor fails to proceed at once with the
correction of rejected defective materials or
workmanship, the Owner may, by separate
contract or otherwise, have the defects remedied or
rejected. Materials removed from the site and
charge the cost of the same against any monies
which may be due the Contractor, without
prejudice to any other rights or remedies of the
Owner.

Failure or neglect on the part of Owner to observe
faulty work, or work done which is not in
accordance with the drawings and specifications
shall not relieve the Contractor from responsibility
for correcting such work without additional
compensation.

The Owner shall have the right to direct the
Contractor to uncover any completed work.

1. If the Contractor fails to adequately notify the
Construction Representative and/or Designer
of an inspection as required by the Contract
Documents, the Contractor shall, upon written
request, uncover the work. The Contractor
shall bear all costs associated with uncovering
and again covering the work exposed.

2. If the Contractor is directed to uncover work,
which was not otherwise required by the
Contract Documents to be inspected, and the
work is found to be defective in any respect,
no compensation shall be allowed for this
work. If, however, such work is found to meet
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the requirements of this contract, the actual
cost of labor and material necessarily involved
in the examination and replacement plus 10%
shall be allowed the Contractor.

The Designer shall give all orders and directions
contemplated under this contract relative to the
scope of the work and shall give the initial
interpretation of the contract documents.

The Owner may file a written notice to the
Contractor to  dismiss  immediately any
subcontractors, project managers, superintendents,
foremen, workers, watchmen or other employees
whom the Owner may deem incompetent, careless
or a hindrance to proper or timely execution of the
work. The Contractor shall comply with such
notice as promptly as practicable without detriment
to the work or its progress.

If in the Owner’s judgment it becomes necessary at
any time to accelerate work, when ordered by the
Owner in writing, the Contractor shall redirect
resources to such work items and execute such
portions of the work as may be required to
complete the work within the current approved
contract schedule.

ARTICLE 3 -- CONTRACTOR

RESPONSIBILITIES

The Contractor shall register and utilize the Owner’s
eBuilder digital project management system for
submission of documents described in the following
sections. This includes but is not limited to submittals
as required by designer, payment applications, Request
for Information (RFI), construction change orders,
Request for Proposals (RFP), Designer Supplemental
Instructions (DSI), etc.

ARTICLE 3.1 -- ACCEPTABLE SUBSTITUTIONS

A.

The Contractor may request use of any article,
device, product, material, fixture, form or type of
construction which in the judgment of the Owner
and Designer is equal in all respects to that named.
Standard products of manufacturers other than
those specified will be accepted when, prior to the
ordering or use thereof, it is proven to the
satisfaction of the Owner and Designer that they
are equal in design, strength, durability, usefulness
and convenience for the purpose intended.

Any changes required in the details and
dimensions indicated on the drawings for the
substitution of products other than those specified
shall be properly made at the expense of the
Contractor requesting the substitution or change.

The Contractor shall submit a request for such
substitutions in writing to the Owner and Designer
within twenty (20) working days after the date of
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the "Notice to Proceed." Thereafter no
consideration will be given to alternate forms of
accomplishing the work. This Article does not
preclude the Owner from exercising the provisions
of Article 4 hereof.

Any request for substitution by the Contractor shall
be submitted in accordance with SECTION
002113 - INSTRUCTIONS TO BIDDERS.

When a material has been approved, no change in
brand or make will be permitted unless:

1. Written verification is received from the
manufacturer stating they cannot make
delivery on the date previously agreed, or

2. Material delivered fails to comply with
contract requirements.

ARTICLE 3.2 -- SUBMITTALS

A. The Contractor’s submittals must be submitted

with such promptness as to allow for review and
approval so as not to cause delay in the work. The
Contractor shall coordinate preparation and
processing of submittals with performance of
construction activities.

Coordinate each submittal with fabrication, =
purchasing, testing, delivery, other submittals, and
related activities that require sequential activity.

Submit four (4) copies to the Designer and
additional copies as required for the subcontractors
and material suppliers. Also provide copies to
meet the requirements for maintenance manuals.

All subcontractors' shop drawings and schedules
shall be submitted by the Contractor and shall bear
evidence that Contractor has received, reviewed,
and approved them. Any shop drawings and
schedules submitted without this evidence will be
returned to the Contractor for resubmission.

The Contractor shall include with the shop
drawing, a letter indicating any and all deviations
from the drawings and/or specifications. Failure to
notify the Designer of such deviations will be
grounds for subsequent rejection of the related
work or materials. If, in the opinion of the
Designer, the deviations are not acceptable, the
Contractor will be required to furnish the item as
specified and indicated on the drawings.

The Designer shall check shop drawings and
schedules with reasonable promptness and approve
them only if they conform to the design concept of
the project and comply with the information given
in the contract documents. The approval shall not
relieve the Contractor from the responsibility to
comply with the drawings and specifications,
unless the Contractor has called the Designer's
attention to the deviation, in writing, at the time of

Page 7 of 20



E.

submission and the Designer has knowingly
approved thereof. An approval of any such
modification will be given only under the
following conditions:

1. Itis in the best interest of the Owner

2. It does not increase the contract sum and/or
completion time

3. It does not deviate from the design intent

4. Tt is without prejudice to any and all rights
under the surety bond.

No extension of time will be granted because of the
Contractor's failure to submit shop drawings and
schedules in ample time to allow for review,
possible resubmission, and approval. Fabrication
of work shall not commence until the Contractor
has received approval. The Contractor shall
furnish prints of approved shop drawings and
schedules to all subcontractors whose work is in
any way related to the work under this contract.
Only prints bearing this approval will be allowed
on the site of construction

The Contractor shall maintain a complete file on-
site of approved shop drawings available for use by
the Construction Representative.

ARTICLE 3.3 — AS-BUILT DRAWINGS

A. The Contractor shall update a complete set of the

construction drawings, shop drawings and
schedules of all work monthly by marking
changes, and at the completion of their work (prior
to submission of request for final payment) note all
changes and turn the set over to the Construction
Representative.  The updates shall show all
addenda, all field changes that were made to adapt
to field conditions, changes resulting from contract
changes or supplemental instructions, and all
locations of structures, buried installations of
piping, conduit, and utility services. All buried and
concealed items both inside and outside shall be
accurately located as to depth and referenced to
permanent features such as interior or exterior wall
faces and dimensions shall be given in a neat and
legible manner in a contrasting colored pencil or
ink. If approved by the Designer, an electronic file
format may be provided.

ARTICLE 3.4 — GUARANTY AND

WARRANTIES

A.  General Guaranty

1. Neither the final certificate of payment nor
any provision in the contract documents nor
partial use or occupancy of the premises by
the Owner shall constitute an acceptance of
work not done in accordance with contract
requirements.
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2. The Contractor or surety shall remedy any
defects in the work and pay for any damage to
property resulting there from which shall
appear within a period of one (1) year from
the date of substantial completion unless a
longer period is otherwise specified or a
differing guaranty period has been established
in the substantial completion certificate. The
Owner will give notice of observed defects
with reasonable promptness.

3. In case of default on the part of the Contractor
in fulfilling this part of this contract, the
Owner may correct the work or repair the
damage and the cost and expense incurred in
such event shall be paid by or recoverable
from the Contractor or surety.

4. The work will be free from defects not
inherent in the quality required or permitted,
and that the Work will conform to the
requirements of the Contract Documents.
Work not conforming to these requirements,
including substitutions not properly approved
and authorized, may be considered defective.
The Contractor's guaranty excludes remedy
for damage or defect caused by abuse,
modifications not executed by the Contractor,
improper or insufficient maintenance,
improper operation, or normal wear and tear
under normal usage. If required by the
Owner, the Contractor shall furnish
satisfactory evidence as to the kind and quality
of materials and equipment

Extended Warranty

Manufacturer's certificates of warranty shall be
obtained for all major equipment. Warranty shall
be obtained for at least one year. Where a longer
period is offered at no additional cost or called for
in the specific equipment specifications, the longer
period shall govern.

ARTICLE 3.5 -- OPERATION AND

MAINTENANCE MANUALS

A. Immediately after equipment submittals are

approved and no later than ten (10) working days
prior to the substantial completion inspection, the
Contractor shall provide to the Designer three (3)
copies of operating instructions and service
manuals, containing the following:

1. Start-up and Shut-down Procedures: Provide
a step-by-step write up of all major equipment.
When manufacturer’s printed start-up, trouble
shooting and shut-down procedures are
available; they may be incorporated into the
operating manual for reference.

Page 8 of 20



2. Operating Instructions: Written operating
instructions shall be included for the efficient
and safe operation of all equipment.

3. Equipment List: List of all major equipment
as installed shall be prepared to include model
number, capacities, flow rate, name place data,
shop drawings and air and water balance
reports.

4. Service Instructions: Provide the following
information for all pieces of equipment.

a. Recommended spare parts including
catalog number and name of local
supplier or factory representative.

b. Belt sizes, types, and lengths.
c. Wiring diagrams.

5. Manufacturer's Certificate of Warranty as
described in Article 3.4.

6. Prior to the final payment, furnish to the
Designer three (4) copies of parts catalogs for
each piece of equipment furnished by him/her
on the project with the components identified
by number for replacement ordering.

B. Submission of operating instructions shall be done
in the following manner.

1. Manuals shall be in quadruplicate, and all
materials shall be bound into volumes of
standard 8" x 11" hard binders. Large
drawings too bulky to be folded into 8%" x
11" shall be separately bound or folded and in
envelopes, cross referenced and indexed with
the manuals.

2. The manuals shall identify project name,
project number, and include the name and
address of the Contractor, subcontractors and
manufacturers who were involved with the
activity described in that particular manual.

3. Internally subdivide the binder contents with
permanent page dividers, logically organized
with tab titles clearly printed under reinforced
laminated plastic tabs.

4. Contents: Prepare a Table of Contents for
each volume, with each product or system
description identified.

ARTICLE 3.6 - OTHER CONTRACTOR
RESPONSIBILITIES

A. The Contractor shall keep on site, during progress
of the work, a competent superintendent
satisfactory to the Construction Representative.
The superintendent shall represent the Contractor
and all agreements made by the superintendent
shall be binding. The superintendent shall
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carefully study and compare all drawings,
specifications and other instructions and shall
promptly notify the Construction Representative
and Designer, in writing, any error, inconsistency
or omission which may be discovered. The
superintendent shall coordinate all work on the
project. Any change of the superintendent shall be
approved by the Construction Representative.

Contractor shall, at all times, enforce strict
discipline and good order among his employees,
and shall not employ on the work any unfit person
or anyone not skilled in the work assigned to
him/her.

The Contractor shall supply sufficient labor,
material, plant and equipment and pay when due
any laborer, subcontractor or supplier for supplies
furnished and otherwise prosecute the work with
diligence to prevent work stoppage and ensure
completion thereof within the time specified.

The Contractor and each of his subcontractors shall
submit to the Construction Representative, through
the Designer such schedules of quantities and
costs, progress schedules, payrolls, reports,
estimates, records and other data as the Owner may
request concerning work performed or to be
performed under this contract.

The Contractor, subcontractors, and material
suppliers shall upon written request, give the
Owner access to all time cards, material invoices,
payrolls, estimates, profit and loss statements, and
all other direct or indirect costs related to this
work.

The Contractor shall be responsible for laying out
all contract work such as layout of architectural,
structural, mechanical and electrical work, which
shall be coordinated with layouts of subcontractors
for general construction work. The Contractor is
also responsible for unloading, uncrating and
handling of all materials and equipment to be
erected or placed by him/her, whether furnished by
Contractor or others. No extra charges or
compensation will be allowed as a result of failure
to verify dimensions before ordering materials or
fabricating items.

The Contractor must notify the Construction
Representative at least one working day before
placing concrete or burying underground utilities,
pipelines, etc.

Contractors shall prearrange time with the
Construction Representative for the interruption of
any facility operation. Unless otherwise specified
in these documents, all connections, alterations or
relocations as well as all other portions of the work
will be performed during normal working hours.
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The Contractor shall coordinate all work so there
will not be prolonged interruptions of existing
equipment operation. Any existing plumbing,
heating, ventilating, air conditioning or electrical
disconnections necessary for the project, which
affect portions of this construction or building or
any other building must be scheduled with the
Construction Representative to minimize or avoid
any disruption of facility operations. In no case,
unless previously approved in writing by the
Construction Representative, shall utilities be left
disconnected at the end of a work day or over a
weekend.  Any interruption of utilities either
intentionally or accidentally shall not relieve the
Contractor responsible for the interruption from
the responsibility to repair and restore the utility to
normal service. Repairs and restoration shall be
made before the workers responsible for the repair
and restoration leave the job.

Contractors shall limit operations and storage of
materials to the area within the project, except as
necessary to connect to existing utilities, and shall
not encroach on neighboring property.  The
Contractor shall be responsible for repair of their
damage to property on or off the project site
occurring during construction of project. All such
repairs shall be made to the satisfaction of the
property owner.

Unless otherwise permitted, all materials shall be
new and both workmanship and materials shall be
of the best quality.

Unless otherwise provided and stipulated within
these specifications, the Contractor shall furnish,
construct, and/or install and pay for materials,
devices, mechanisms, equipment, all necessary
personnel, utilities including, but not limited to
water, heat, light and electric power, transportation
services, applicable taxes of every nature, and all
other facilities necessary for the proper execution
and completion of the work.

. Contractor shall carefully examine the plans and
drawings and shall be responsible for the proper
fitting of his material, equipment and apparatus
into the building.

The Contractor or subcontractors shall not
overload, or permit others to overload, any part of
any structure during the performance of this
contract.

All temporary shoring, bracing, etc., required for
the removal of existing work and/or for the
installation of new work shall be included in this
contract. The Contractor shall make good, at no
cost to the Owner, any damage caused by improper
support or failure of shoring in any respect. Each
Contractor shall be responsible for shoring
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required to protect his work or adjacent property
and improvements of Owner and shall be
responsible for shoring or for giving written notice
to adjacent property owners. Shoring shall be
removed only after completion of permanent
supports.

The Contractor shall provide at the proper time
such material as is required for support of the
work. If openings are required, whether shown on
drawings or not, the Contractor shall see that they
are properly constructed.

During the performance of work the Contractor
shall be responsible for providing and maintaining
warning signs, lights, signal devices, barricades,
guard rails, fences and other devices appropriately
located on site which will give proper and
understandable warning to all persons of danger of
entry onto land, structure or equipment.

The Contractor shall be responsible for protection,
including  weather protection, and proper
maintenance of all equipment and materials.

The Contractor shall be responsible for care of the
finished work and shall protect same from damage
or defacement until substantial completion by the
Owner. If the work is damaged by any cause, the
Contractor shall immediately begin to make repairs
in accordance with the drawings and
specifications. Contractor shall be liable for all
damage or loss unless attributable to the acts or
omissions of the Owner or Designer. Any claim for
reimbursement shall be submitted in accordance
with Article 4. After substantial completion the
Contractor will only be responsible for damage
resulting from acts or omissions of the Contractor
or subcontractors through final warranty.

In the event the Contractor encounters an
unforeseen hazardous material, the Contractor
shall immediately stop work in the area affected
and report the condition to the Owner and
Designer in writing. The Contractor shall not be
required, pursuant to Article 4, to perform, any
work relating to hazardous materials.

In an emergency affecting safety of persons or
property, the Contractor shall act, at the
Contractor's discretion, to prevent threatened
damage, injury or loss. Additional compensation
or extension of time claimed by the Contractor on
account of an emergency shall be determined as
provided in Article 4.

Before commencing work, Contractors shall confer
with the Construction Representative and facility
representative and review any facility rules and
regulations which may affect the conduct of the
work.
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W. Project signs will only be erected on major

projects and only as described in the specifications.
If no sign is specified, none shall be erected.

ARTICLE 3.7 -- SUBCONTRACTS

A.

Subcontractor assignments as identified in the bid
form shall not be changed without written approval
of the Owner. The Owner will not approve
changes of a listed subcontractor unless the
Contractor documents, to the satisfaction of the
Owner that the subcontractor cannot or will not
perform the work as specified.

The Contractor is fully responsible to the Owner
for the acts and omissions of all subcontractors and
of persons either directly or indirectly employed by
them.

Every subcontractor shall be bound by the
applicable terms and provisions of these contract
documents, but no contractual relationship shall
exist between any subcontractor and the Owner
unless the right of the Contractor to proceed with
the work is suspended or this contract is terminated
as herein provided, and the Owner in writing elects
to assume the subcontract.

The Contractor shall upon receipt of "Notice to
Proceed" and prior to submission of the first
payment request, notify the Designer and
Construction Representative in writing of the
names of any subcontractors to be used in addition
to those identified in the bid form and all major
material suppliers proposed for all parts of the
work.

ARTICLE 4 -- CHANGES IN THE WORK

4.1 CHANGES IN THE WORK

A.

The Construction Representative, without giving
notice to the surety and without invalidating this
contract, may order extra work or make changes by
altering, adding to or deducting from the work, this
contract sum being adjusted accordingly. All such
work shall be executed under the conditions of the
original contract. A claim for extension of time
caused by any change must be adjusted at the time
of ordering such change. No future request for
time will be considered.

Each Contract Change shall include all costs
required to perform the work including all labor,
material, equipment, overheads and profit, delay,
disruptions, or other miscellaneous expenses. No
subsequent requests for additional compensation
including claims for delay, disruption, or reduced
efficiency as a result of each change will be
considered. Values from the Schedule of Values
will not be binding as a basis for additions to or
deductions from the contract price.
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C. The amount of any adjustment in this contract

price for authorized changes shall be agreed upon
before such changes become effective and shall be
determined, through submission of a request for
proposal, as follows:

1. By an acceptable fixed price proposal from the
Contractor.  Breakdowns shall include all
takeoff sheets of each Contractor and
subcontractor. Breakdown shall include a
listing of each item of material with unit prices
and number of hours of labor for each task.
Labor costs per hour shall be included with
labor burden identified, which shall be not less
than the prevailing wage rate, etc. Overhead
and profit shall be shown separately for each
subcontractor and the Contractor.

2. By a cost-plus-fixed-fee (time and material)
basis with maximum price, total cost not to
exceed said maximum. Breakdown shall
include a listing of each item of material with
unit prices and number of hours of labor for
each task. Labor costs per hour shall be
included with labor burden identified, which
shall be not less than the prevailing wage rate,
etc. Overhead and profit shall be shown
separately for each subcontractor and the
Contractor.

3. By unit prices contained in Contractor's
original bid form and incorporated in the
construction contract.

D. Overhead and Profit on Contract Changes shall be

applied as follows:

1. The overhead and profit charge by the
Contractor and all subcontractors shall be
considered to include, but is not limited to:
incidental job burdens, small truck (under 1
ton) expense, mileage, small hand tools,
warranty costs, company benefits and general
office overhead. Project supervision including
field supervision and job site office expense
shall be considered a part of overhead and
profit unless a compensable time extension is
granted.

2. The percentages for overhead and profit
charged on Contract Changes shall be subject
to the following limits: (a) the percentage
mark-up for the Contractor shall be limited to
the Contractor’s fee: (b) fifteen percent (15%)
maximum for Work directly performed by
employees of a subcontractor, or sub-
subcontractor; (c) five percent (5%) maximum
for the Work performed or passed through to
the Owner by the Contractor; (d) five percent
(5%) maximum subcontractor’s mark-up for

Page 11 of 20



Work performed by a sub-subcontractor and
passed through to the Owner by the
subcontractor and Contractor; and (e) in no
case shall the total overhead and profit paid by
the Owner on any Contract Changes exceed
twenty-five percent (25%) of the cost of
materials, labor and equipment (exclusive of
Contractor or any Subcontractor overhead and
profit) necessary to put the contract change
work in place.

3. The Contractor will be allowed to add the cost
of Contractor’s payment and performance
bonding, builder’s risk insurance, and general
liability insurance to their cost of work. The
above listed bonding and insurance cost shall
not exceed two percent (2%) and shall be
allowed on the total cost of the added work,
including overhead and profit.

4. On proposals covering both increases and
decreases in the amount of this contract, the
application of overhead and profit shall be on
the net change in the cost of the work.

5. The percentage(s) for overhead and profit to
be credited to the Owner on Contract Changes
that are solely decreases in the quantity of
work or materials shall be the same as those
for additive Contract Changes provided above.

E. No claim for an addition to this contract sum shall

be valid unless authorized as aforesaid in writing
by the Owner. In the event that none of the
foregoing methods are agreed upon, the Owner
may order the Contractor to perform work on a
time and material basis. The cost of such work
shall be determined by the Contractor's actual labor
and material cost to perform the work plus
overhead and profit as outlined herein. The
Designer and Construction Representative shall
approve the Contractor's daily time and material
invoices for the work involved.

If the Contractor claims that any instructions
involve extra cost under this contract, the
Contractor shall give the Owner’s Representative
written notice thereof within a reasonable time
after the receipt of such instructions, and in any
event before proceeding to execute the work. No
such claim shall be valid unless so made and
authorized by the Owner, in writing.

In an emergency affecting the safety of life or of
the structure or of adjoining property, the
Contractor, without special instruction or
authorization from the Construction
Representative, is hereby permitted to act at their
discretion to prevent such threatened loss or injury.
The Contractor shall submit a claim for
compensation for such emergency work in writing
to the Owner’s Representative.
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ARTICLE 4.2 - CHANGES IN COMPLETION

TIME

A. Extension of the number of work days stipulated in

the Contract for completion of the work with
compensation may be made when:

1. The -contractor documents that proposed
Changes in the work, as provided in Article
4.1, extends construction activities critical to
contract completion date, OR

2. The Owner suspends all work for convenience
of the Owner as provided in Article 7.3, OR

3.  An Owner caused delay extends construction
activities critical to contract completion
(except as provided elsewhere in these
General Conditions). The Contractor is to
review the work activities yet to begin and
evaluate the possibility of rescheduling the
work to minimize the overall project delay.

Extension of the number of work days stipulated in
the Contract for completion of the work without
compensation may be made when:

1. Weather-related delays occur, subject to
provisions for the inclusion of a specified
number of "bad weather" days when provided
for in Section 012100-Allowances, OR

2. Labor strikes or acts of God occur, OR

3. The work of the Contractor is delayed on
account of conditions which were beyond the
control of the Contractor, subcontractors or
suppliers, and were not the result of their fault
or negligence.

No time extension or compensation will be
provided for delays caused by or within the control
of the Contractor, subcontractors or suppliers and
for concurrent delays caused by the Owner.

The Contractor shall notify the Owner promptly of
any occurrence or conditions which in the
Contractor's opinion results in a need for an
extension of time. The notice shall be in writing
and shall include all necessary supporting
materials with details of any resultant costs and be
submitted in time to permit full investigation and
evaluation of the Contractor's claim. The Owner
shall promptly acknowledge the Contractor's
notice and, after recommendation from the
Owner’s Representative and/or Designer, shall
provide a decision to the Contractor. Failure on
the part of the Contractor to provide such notice
and to detail the costs shall constitute a waiver by
the Contractor of any claim. Requests for
extensions of time shall be for working days only.

Page 12 of 20



ARTICLE 5 - CONSTRUCTION AND
COMPLETION

ARTICLE 5.1 - CONSTRUCTION
COMMENCEMENT

A. Upon receipt of the "Intent to Award" letter, the
Contractor must submit the following properly

executed instruments to the Owner:
1. Contract;

2. Performance/payment bond as described in
Atrticle 6.1;

3. Certificates of Insurance, or the actual policies
themselves, showing that the Contractor has
obtained the insurance coverage required by

Article 6.2.

Above referenced items must be received by the
Owner within ten (10) working days after the
effective date of the contract. If not received, the

Owner may treat the failure to timely submit them

as a refusal by the Contractor to accept a contract

for this work and may retain as liquidated damages

the Contractor's bid bond, cashier's check or
certified check as provided in the Instructions to
Bidders. Upon receipt the Owner will issue a
“Notice to Proceed” with the work to the
Contractor.

B. Within the time frame noted in Section 013200 -
Schedules, following receipt of the "Notice to
Proceed", the Contractor shall submit to the Owner
a progress schedule and schedule of values,
showing activities through the end of the contract
period. Should the Contractor not receive written
notification from the Owner of the disapproval of
the schedule of values within fifteen (15) working
days, the Contractor may consider it approved for
purpose of determining when the first monthly
Application and Certification for Payment may be

submitted.

C. The Contractor may commence work upon receipt
of the Division of Facilities Management, Design
and Construction’s "Notice to Proceed" letter.
Contractor shall prosecute the work with
faithfulness and energy, and shall complete the
entire work on or before the completion time stated
in the contract documents or pay to the Owner the
damages resulting from the failure to timely

complete the work as set out within Article 5.4.

ARTICLE 5.2 -- PROJECT CONSTRUCTION

A. Each Contractor shall submit for the Owner's
approval, in reproducible form, a progress schedule
showing the rate of progress and the order of the
work proposed to carry on various phases of the
project. The schedule shall be in conformance
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with the requirements outlined in Section 013200 —
Schedules.

Contractor shall employ and supply a sufficient
force of workers, material, and equipment and
shall pay when due, any worker, subcontractor or
supplier and otherwise prosecute the work with
such diligence so as to maintain the rate of
progress indicated on the progress schedule,
prevent work stoppage, and insure completion of
the project within the time specified.

ARTICLE 5.3 -- PROJECT COMPLETION

A. Substantial Completion. A Project is substantially

complete when construction is essentially complete
and work items remaining to be completed can be
done without interfering with the Owner’s ability
to use the Project for its intended purpose.

1. Once the Contractor has reached what they
believe is Substantial Completion, the
Contractor shall notify the Designer and the
Construction Representative of the following:

a. That work is essentially complete with the
exception of certain listed work items.
The list shall be referred to as the
“Contractor’s Punch.”

b. That all Operation and Maintenance
Manuals have been assembled and
submitted in accordance with Article
3.5A.

c. That the Work is ready for inspection by
the Designer and Construction
Representative. The Owner shall be
entitled to a minimum of ten working
days notice before the inspection shall be
performed.

2. If the work is acceptable, the Owner shall
issue a Certificate of Substantial Completion,
which shall set forth the responsibilities of the
Owner and the Contractor for utilities,
security, maintenance, damage to the work
and risk of loss. The Certificate shall also
identify those remaining items of work to be
performed by the Contractor. All such work
items shall be complete within 30 working
days of the date of the Certificate, unless the
Certificate specifies a different time. If the
Contractor shall be required to perform tests
that must be delayed due to climatic
conditions, it is understood that such tests and
affected equipment will be identified on the
Certificate and shall be accomplished by the
Contractor at the earliest possible date.
Performance of the tests may not be required
before Substantial Completion can be issued.
The date of the issuance of the Certificate of
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Substantial Completion shall determine
whether or not the work was completed within
the contract time and whether or not
Liquidated Damages are due.

3. If the work is not acceptable, and the Owner
does not issue a Certificate of Substantial
Completion, the Owner shall be entitled to
charge the Contractor with the Designer’s and
Owner’s costs of re-inspection, including time
and travel.

Partial Occupancy. Contractor agrees that the
Owner shall be permitted to occupy and use any
completed or partially completed portions of the
Project, when such occupancy and use is in the
Owner’s best interest. Owner shall notify
Contractor of its desire and intention to take Partial
Occupancy as soon as possible but at least ten (10)
working days before the Owner intends to occupy.
If the Contractor believes that the portion of the
work the Owner intends to occupy is not ready for
occupancy, the Contractor shall notify the Owner
immediately. The Designer shall inspect the work
in accordance with the procedures above. If the
Contractor claims increased cost of the project or
delay in completion as a result of the occupancy,
he shall notify the Owner immediately but in all
cases before occupancy occurs.

Final Completion. The Project is finally complete
when the Certificate of Substantial Completion has
been issued and all work items identified therein as
incomplete have been completed, and when all
administrative items required by the contract have
been completed. Final Completion entitles the
Contractor to payment of the outstanding balance
of the contract amount including all change orders
and retainage. Within five (5) working days of the
date of the Certificate of Substantial Completion,
the Contractor shall identify the cost to complete
any outstanding items of work. The Designer shall
review the Contractor’s estimate and either
approve it or provide an independent estimate for
all such items. If the Contractor fails to complete
the remaining items within the time specified in
the Certificate, the Owner may terminate the
contract and go to the surety for project completion
in accordance with Article 7.2 or release the
contract balance to the Contractor less 150% of the
approved estimate to complete the outstanding
items. Upon completion of the outstanding items,
when a final cost has been established, any monies
remaining shall be paid to the Contractor. Failure
to complete items of work does not relieve the
Contractor from the obligation to complete the
administrative requirements of the contract, such
as the provisions of Article 5.3 FAILURE TO
COMPLETE ALL ITEMS OF WORK UNDER
THE CONTRACT SHALL BE CONSIDERED A
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DEFAULT AND BE GROUNDS FOR
CONTRACT TERMINATION AND
DEBARMENT.

Liquidated Damages. Contractor agrees that the
Owner may deduct from the contract price and
retain as liquidated damages, and not as penalty or
forfeiture, the sum stipulated in this contract for
each work day after the Contract Completion Day
on which work is not Substantially Complete.
Assessment of Liquidated Damages shall not
relieve the Contractor or the surety of any
responsibility or obligation under the Contract. In
addition, the Owner may, without prejudice to any
other rights, claims, or remedies the Owner may
have including the right to Liquidated Damages,
charge the Contractor for all additional expenses
incurred by the Owner and/or Designer as the
result of the extended contract period through Final
Completion. Additional Expenses shall include
but not be limited to the costs of additional
inspections.

Early Completion. The Contractor has the right to
finish the work before the contract completion
date; however, the Owner assumes no liability for
any hindrances to the Contractor unless Owner
caused delays result in a time extension to the
contract completion date. The Contractor shall not
be entitled to any claims for lost efficiencies or for
delay if a Certificate of Substantial Completion is
given on or before the Contract Completion Date.

ARTICLE 5.4 -- PAYMENT TO CONTRACTOR

A. Payments on account of this contract will be made

monthly in proportion to the work which has been
completed. Request for payment must be submitted
on the Owner's forms. No other pay request will
be processed. Supporting breakdowns must be in
the same format as Owner’s forms and must
provide the same level of detail. The Designer
will, within 5 working days from receipt of the
contractor’s request for payment either issue a
Certificate for Payment to the Owner, for such
amount as the Designer determines is properly due,
or notify the Contractor in writing of reasons for
withholding a Certificate. The Owner shall make
payment within 30 calendar days after the
"Application and Certification for Payment" has
been received and certified by the Designer. The
following items are to be attached to the
contractor’s pay request:

1. Updated construction schedule

2. Certified payrolls consisting of name,
occupation and craft, number of hours worked
and actual wages paid for each individual
employee, of the Contractor and all
subcontractors working on the project
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The Owner shall retain 5 percent of the amount of
each such payment application, except as allowed
by Article 5.4, until final completion and
acceptance of all work covered by this contract.

Each payment made to Contractor shall be on
account of the total amount payable to Contractor
and all material and work covered by paid partial
payment shall thereupon become the sole property
of Owner. This provision shall not be construed as
relieving Contractor from sole responsibility for
care and protection of materials and work upon
which payments have been made or restoration of
any damaged work or as a waiver of the right of
Owner to require fulfillment of all terms of this
contract.

Materials delivered to the work site and not
incorporated in the work will be allowed in the
Application and Certification for Payment on the
basis of one hundred (100%) percent of value,
subject to the 5% retainage providing that they are
suitably stored on the site or in an approved
warchouse in accordance with the following
requirements:

1. Material has previously been approved
through submittal and acceptance of shop
drawings conforming to requirements of
Article 3.2 of General Conditions.

2. Delivery is made in accordance with the time
frame on the approved schedule.

3. Materials, equipment, etc., are properly stored
and protected from damage and deterioration
and remain so - if not, previously approved
amounts will be deleted from subsequent pay
applications.

4. The payment request is accompanied by a
breakdown identifying the material
equipment, etc. in sufficient detail to establish
quantity and value.

The Contractor shall be allowed to include in the
Application and Certification for Payment, one
hundred (100%) of the value, subject to retainage,
of major equipment and material stored off the site
if all of the following conditions are met:

1. The request for consideration of payment for
materials stored off site is made at least 15
working days prior to submittal of the
Application for Payment including such
material. Only materials inspected will be
considered for inclusion on Application for
Payment requests.

2. Materials stored in one location off site are
valued in excess of $25,000.

3. That a Certificate of Insurance is provided
indicating adequate protection from loss, theft
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conversion or damage for materials stored off
site. This Certificate shall show the State of
Missouri as an additional insured for this loss.

4. The materials are stored in a facility approved
and inspected, by the Construction
Representative.

5. Contractor shall be responsible for, Owner
costs to inspect out of state facilities, and any
delays in the completion of the work caused
by damage to the material or for any other
failure of the Contractor to have access to this
material for the execution of the work.

The Owner shall determine the amount, quality
and acceptability of the work and materials which
are to be paid for under this contract. In the event
any questions shall arise between the parties,
relative to this contract or specifications,
determination or decision of the Owner or the
Construction Representative and the Designer shall
be a condition precedent to the right of the
Contractor to receive any money or payment for
work under this contract affected in any manner or
to any extent by such question.

Payments Withheld: The Owner may withhold or
nullify in whole or part any certificate to such
extent as may be necessary to protect the Owner
from loss on account of:

1. Defective work not remedied. When a notice
of noncompliance is issued on an item or
items, corrective action shall be undertaken
immediately. Until corrective action is
completed, no monies will be paid and no
additional time will be allowed for the item or
items. The cost of corrective action(s) shall be
borne by the Contractor.

2. A reasonable doubt that this contract can be
completed for the unpaid balance.

3. Failure of the Contractor to update as-built
drawings monthly for review by the
Construction Representative.

4. Failure of the Contractor to update the
construction schedule.

When the Construction Representative is
satisfied the Contractor has remedied above
deficiencies, payment shall be released.

Final Payment: Upon receipt of written notice
from the Contractor to the Designer and Project
Representative that the work is ready for final
inspection and acceptance, the Designer and
Project Representative, with the Contractor, shall
promptly make such inspection. If the work is
acceptable and the contract fully performed, the
Construction Representative shall complete a final
acceptance report and the Contractor will be
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directed to submit a final Application and
Certification for Payment. If the Owner approves
the same, the entire balance shall be due and
payable, with the exception of deductions as
provided for under Article 5.4.

1. Where the specifications provide for the
performance by the Contractor of (certain tests
for the purpose of balancing and checking the
air conditioning and heating equipment and
the Contractor shall have furnished and
installed all such equipment in accordance
with the specifications, but said test cannot
then be made because of climatic conditions,
such test shall may be considered as required
under the provisions of the specifications,
Section 013300 and this contract may be
substantial Full payment will not be made
until the tests have been made and the
equipment and system is finally accepted. If
the tests are not completed when scheduled,
the Owner may deduct 150% of the value of
the tests from the final payment.

2. The final payment shall not become due until
the Contractor delivers to the Construction
Representative:

a) A complete file of releases, on the
standard form included in the contract
documents as "Final Receipt of Payment
and Release Form", from subcontractors
and material suppliers evidencing
payment in full for services, equipment
and materials, as the case may require, if
the Owner approves, or a consent from
the Surety to final payment accepting
liability for any unpaid amounts.

b) An Affidavit of Compliance with
Prevailing Wage Law, in the form as
included in this contract specifications,
properly executed by each subcontractor,
and the Contractor

c) Certified copies of all payrolls
d) As-built drawings

3. If any claim remains unsatisfied after all
payments are made, the Contractor shall
refund to the Owner all monies that the latter
may be compelled to pay in discharging such a
claim including all costs and a reasonable
attorney's fee.

4. Missouri statute requires prompt payment
from the Owner to the Contractor within thirty
calendar days and from the Contractor to his
subcontractors within fifteen calendar days.
Failure to make payments within the required
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time frame entitles the receiving party to
charge interest at the rate of one and one half
percent per month calculated from the
expiration of the statutory time period until
paid.

5. The value of all unused unit price allowances
and/or 150% of the value of the outstanding
work items, and/or liquidated damages may be
deducted from the final pay request without
executing a Contract Change. Any unit price
items which exceed the number of units in the
contract may be added by Contract Change.

ARTICLE 6 -- INSURANCE AND BONDS

ARTICLE 6.1 -- BOND

A. Contractor shall furnish a performance/payment

bond in an amount equal to 100% of the contract
price to guarantee faithful performance of the
contract and 100% of the contract price to
guarantee the payment of all persons performing
labor on the project and furnishing materials in
connection therewith under this contract as set
forth in the standard form of performance and
payment bond included in the contract documents.
The surety on such bond shall be issued by a surety
company authorized by the Missouri Department
of Insurance to do business in the state of
Missouri.

All Performance/Payment Bonds furnished in
response to this provision shall be provided by a
bonding company with a rating of B+ or higher as
established by A.M. Best Company, Inc. in their
most recent publication.
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ARTICLE 6.2 - INSURANCE

A.

The successful Contractor shall procure and
maintain for the duration of the contract issued a
policy or policies of insurance for the protection
of both the Contractor and the Owner and their
respective officers, officials, agents, consultants
and employees. The Owner requires certification
of insurance coverage from the Contractor prior to
commencing work.

Minimum Scope and Extent of Coverage
1. General Liability

Commercial General Liability, ISO coverage
form number or equivalent CG 00 Ol
("occurrence" basis), or I-SO coverage form
number CG 00 02, or ISO equivalent.

If ISO equivalent or manuscript general
liability coverage forms are used, minimum
coverage will be as follows:
Premises/Operations; Independent
Contractors; Products/Completed Operations;
personal Injury; Broad Form Property Damage
including Completed Operations; Broad Form
Contractual Liability Coverage to include
Contractor's obligations under Article 1.11
Indemnification and any other Special
Hazards required by the work of the contract.

2. Automobile Liability

Business Automobile Liability Insurance, ISO
Coverage form number or equivalent CA 00
01 covering automobile liability, code 1
"ANY AUTO".

3. Workers' Compensation and Employer's

Liability

Statutory Workers' Compensation Insurance
for Missouri and standard Employer's Liability
Insurance, or the authorization to self-insure

for such liability from the Missouri Division
of Workers” Compensation.

4. Builder's Risk or Installation Floater Insurance

Insurance upon the work and all materials,
equipment, supplies, temporary structures and
similar items which may be incident to the
performance of the work and located at or
adjacent to the site, against loss or damage
from fire and such other casualties as are
included in extended coverage in broad "All
Risk" form, including coverage for Flood and
Earthquake, in an amount not less than the
replacement cost of the work or this contact
price, whichever is greater, with loss payable
to Contractor and Owner as their respective
interests may appear.
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Contractor shall maintain sufficient insurance
to cover the full value of the work and
materials as the work progresses, and shall
furnish Owner copies of all endorsements. If
Builder's  Risk  Reporting- Form  of
Endorsement is used, Contractor shall make
all reports as required therein so as to keep in
force an amount of insurance which will equal
the replacement cost of the work, materials,
equipment, supplies, temporary structures, and
other property covered thereby; and if, as a
result of Contractor's failure to make any such
report, the amount of insurance so recoverable
shall be less than such replacement cost,
Contractor's interest in the proceeds of such
insurance, if any, shall be subordinated to
Owner's interest to the end that Owner may
receive full reimbursement for its loss.

C. Minimum Limits of Insurance

1. General Liability

Contractor

$2,000,000 combined single limit per
occurrence for bodily injury,
personal injury, and
property damage

$2,000,000 annual aggregate

2. Automobile Liability
$2,000,000 combined single limit per

occurrence for bodily injury
and property damage

3. Workers' Compensation and Employers
Liability
Workers' Compensation limits as required by
applicable State Statutes (generally unlimited)
and minimum of $1,000,000 limit per accident
for Employer's Liability.

General Liability and Automobile Liability
insurance may be arranged under individual
policies for the full limits required or by a
combination of underlying policies with the
balance provided by a form-following Excess
or Umbrella Liability policy.

Deductibles and Self-Insured Retentions

All deductibles, co-payment clauses, and self-
insured retentions must be declared to and
approved by the Owner. The Owner reserves the
right to request the reduction or elimination of
unacceptable deductibles or self-insured retentions,
as they would apply to the Owner, and their
respective officers, officials, agents, consultants
and employees. Alternatively, the Owner may
request Contractor to procure a bond guaranteeing
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payment of losses and related investigations,
claims administration, and defense expenses.

Other Insurance Provisions and Requirements

The respective insurance policies and coverage, as
specified below, must contain, or be endorsed to
contain the following conditions or provisions:

1. General Liability

The Owner, and its respective commissioners,
officers, officials, agents, consultants and
employees shall be endorsed as additional
insured’s by ISO form CG 20 26 Additional
Insured - Designated Person or Organization.
As additional insured’s, they shall be covered
as to work performed by or on behalf of the
Contractor or as to liability which arises out of
Contractor's activities or resulting from the
performance of services or the delivery of
goods called for by the Contract.

Contractor's insurance coverage shall be
primary with respect to all additional
insured’s. Insurance of self-insurance
programs maintained by the designated
additional -insured’s shall be excess of the
Contractor's insurance and shall not contribute
with it.

Additionally, the Contractor and Contractor's
general liability insurer shall agree to waive
all rights of subrogation against the Owner
and any of their respective officers, officials,
agents, consultants or employees for claims,
losses, or expenses which arise out of
Contractor's activities or result from the
performance of services or the delivery of
goods called for by the Contract.

Contractor's failure to comply with the terms
and conditions of these insurance policies
shall not affect or abridge coverage for the
Owner, or for any of their officers, officials,
agents, consultants or employees.

2. Automobile Insurance

The Owner, and their respective officers,
officials, agents, consultants and employees
shall be endorsed as additional insured’s by
ISO form CG 20 26 - Additional Insured
Designated Person or Organization.  As
additional insured’s, they shall be covered as
to work performed by or on behalf of the
Contractor or as to liability which arises out of
Contractor's activities or resulting from the
performance of services or the delivery of
goods called for by the Contract.

Contractor's insurance coverage shall be
primary with respect to all additional
insured’s. Insurance or self-insurance
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programs maintained by the designated
additional insured’s shall be in excess of the
Contractor's insurance and shall not contribute
with it.

Additionally, the Contractor and Contractor's
automobile insurer shall agree to waive all
rights of subrogation against the Owner and
any of their respective officers, officials,
agents, consultants or employees for claims,
losses, or expenses which arise out of
Contractor's activities or result from the
performance of services or the delivery of
goods called for by the Contract.

Contractor's failure to comply with the terms
and conditions of these insurance policies
shall not affect or abridge coverage for the
Owner or for any of its officers, officials,
agents, consultants or employees.

3. Workers' Compensation/Employer's Liability

Contractor's workers' compensation insurance
shall be endorsed with NCCI form WC 00 03
01 A - Alternative Employer Endorsement.
The Alternative Employer Endorsement shall
designate the Owner as "alternate employers."

4. All Coverages

Each insurance policy required by this section
of the Contract shall contain a stipulation,
endorsed if necessary, that the Owner will
receive a minimum of a thirty (30) calendar
day advance notice of any policy cancellation.
Ten (10) calendar days advance notice is
required for policy cancellation due to non-
payment of premium.

Insurer Qualifications and Acceptability

Insurance required hereunder shall be issued by an
AM. Best, “B+” rated, Class IX insurance
company approved to conduct insurance business
in the state of Missouri.

Verification of Insurance Coverage

Prior to Owner issuing a Notice to Proceed, the
Contractor-shall furnish the Owner with
Certificate(s) of Insurance and with any applicable
original endorsements evidencing the required
insurance coverage. The insurance certificates and
endorsements are to be signed by a person
authorized by that insurer to bind coverage on its
behalf. All certificates and endorsements received
by the Owner are subject to review and approval
by the Owner. The Owner reserves the right to
require certified copies of all required policies at
any time. If the scope of this contract will exceed
one (1) year - or, if any of Contractor's applicable
insurance coverage expires prior to completion of
the work or services required under this contract -
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the Contractor will provide a renewal or
replacement certificate before continuing work or
services hereunder. If the Contractor fails to
provide documentation of required insurance
coverage, the Owner may issue a stop work order
and no additional contract completion time and/or
compensation shall be granted as a result thereof.

ARTICLE 7 — SUSPENSION OR TERMINATION

OF CONTRACT

ARTICLE 7.1 - FOR SITE CONDITIONS

When conditions at the site of the proposed work
are considered by the Owner to be unsatisfactory
for prosecution of the work, the Contractor may be
ordered in writing to suspend the work or any part
thereof until reasonable conditions exist. When
such suspension is not due to fault or negligence of
the Contractor, time allowed for completion of
such suspended work will be extended by a period
of time equal to that lost due to delay occasioned
by ordered suspension. This will be a no cost time
extension.

ARTICLE 7.2 - FOR CAUSE

A. Termination or Suspension for Cause:

1. If the Contractor shall file for bankruptcy, or
should make a general assignment for the
benefit of the creditors, or if a receiver should
be appointed on account of insolvency, or if
the contractor should persistently or
repeatedly refuse or fail to supply enough
properly skilled workers or proper materials,
or if the contractor should fail to make prompt
payment to subcontractors or for material or
labor, or persistently disregard laws,
ordinances or the instructions of the Owner, or
otherwise be guilty of a substantial violation
of any provision of this contract, then the
Owner may serve notice on the Contractor and
the surety setting forth the violations and
demanding compliance with this contract.
Unless within ten (10) consecutive calendar
days after serving such notice, such violations
shall cease and satisfactory arrangements for
correction be made, the Owner may suspend
the Contractor's right to proceed with the work
or terminate this contract.

2. In the event the Owner suspends Contractor's
right to proceed with the work or terminates
the contract, the Owner may demand that the
Contractor's surety take over and complete the
work on this contract, after the surety submits
a written proposal to the Owner and receives
written approval and upon the surety's failure
or refusal to do so within ten (10) consecutive
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calendar days after demand therefore, the
Owner may take over the work and prosecute
the same to completion by bid or negotiated
contract, or the Owner may elect to take
possession of and utilize in completing the
work such materials, supplies, appliances and
plant as may be on the site of the work, and all
subcontractors, if the Owner elects, shall be
bound to perform their contracts.

The Contractor and its surety shall be and remain
liable to the Owner for any excess cost or damages
occasioned to the Owner as a result of the actions
above set forth.

The Contractor in the event of such suspension or
termination shall not be entitled to receive any
further payments under this contract until the work
is wholly finished. Then if the unpaid balance
under this contract shall exceed all expenses of the
Owner as certified by the Director, such excess
shall be paid to the Contractor; but, if such
expenses shall exceed the unpaid balance as
certified by the Director, the Contractor and their
surety shall be liable for and shall pay the
difference and any damages to the Owner.

In exercising Owner's right to secure completion of
the work under any of the provisions hereof, the
Director shall have the right to exercise Owner's
sole discretion as to the manner, methods and
reasonableness of costs of completing the work.

The rights of the Owner to suspend or terminate as
herein provided shall be cumulative and not
exclusive and shall be in addition to any other
remedy provided by law.

The Contractor in the event of such suspension or
termination may be declared ineligible for Owner
contracts for a minimal period of twelve (12)
months. Further, no contract will be awarded to
any Contractor who lists in their bid form any
subcontractor whose prior performance has
contributed, as determined by the Owner, to a
breach of a contract. In order to be considered for
state-awarded contracts after this period, the
Contractor/subcontractor will be required to
forward acceptance reports to the Owner regarding
successful completion of non-state projects during
the intervening twelve (12) months from the date
of default. No contracts will be awarded to a
subcontractor/Contractor until the ability to
perform responsibly in the private sector has been
proven to the Owner.

ARTICLE 7.3 -- FOR CONVENIENCE

A.

The Owner may terminate or suspend the Contract
or any portion of the Work without cause at any
time, and at the Owner's convenience. Notification
of a termination or suspension shall be in writing
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and shall be given to the Contractor and their
surety. If the Contract is suspended, the notice will
contain the anticipated duration of the suspension
or the conditions under which work will be
permitted to resume. If appropriate, the Contractor
will be requested to demobilize and re-mobilize
and will be reimbursed time and costs associated
with the suspension.

Upon receipt of notification, the Contractor shall:
1. Cease operations when directed.

2. Take actions to protect the work and any
stored materials.

3. Place no further subcontracts or orders for
material, supplies, services or facilities except
as may be necessary to complete the portion of
the Contract that has not been terminated. No
claim for payment of materials or supplies
ordered after the termination date shall be
considered.

4. Terminate all existing subcontracts, rentals,
material, and equipment orders.
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5. Settle all outstanding liabilities arising from
termination with subcontractors and suppliers.

6. Transfer title and deliver to the Owner, work
in progress, completed work, supplies and
other material produced or acquire for the
work terminated, and completed or partially
completed plans, drawings information and
other property that, if the Contract had been
completed, would be required to be furnished
to the Owner.

For termination without cause and at the Owner's
convenience, in addition to payment for work
completed prior to date of termination, the
Contractor may be entitled to payment of other
documented costs directly associated with the early
termination of the contract. Payment for
anticipated profit and unapplied overhead will not
be allowed.
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SECTION 007300 - SUPPLEMENTARY CONDITIONS

1.0 GENERAL:
A. These Supplementary General Conditions clarify, add, delete, or otherwise modify standard terms and
conditions of DIVISION 0, BIDDING AND CONTRACTING REQUIREMENTS.

2.0 CONTACTS:

Designer: Jeff Call
Webb Engineering Services, Inc.
1400 South 3rd Street
Saint Louis, MO. 63104
Telephone: 314-938-2203
Email: jcall@webb-engineering

MONG Project Manager /

Construction Representative: Jeremy Newton
Missouri National Guard-CFMO Office
6819a North Boundary Road
Jefferson City, Missouri 65101
Telephone: 573-308-6894
Email: jeremy.l.newton.nfg@army.mil

Contract Specialist: Mandy Roberson
Division of Facilities Management, Design and Construction
301 West High Street, Room 730
Jefferson City, Missouri 65101
Telephone: 573-522-0074
Email: mandy.roberson@oa.mo.gov

3.0 NOTICE: ALL BID MATERIALS ARE DUE AT THE TIME OF BID SUBMITTAL. THERE IS
NO SECOND SUBMITTAL FOR THIS PROJECT.

4.0 FURNISHING CONSTRUCTION DOCUMENTS:
A. The Owner will furnish the Contractor with approximately 5 complete sets of drawings and specifications
at no charge.
B. The Owner will furnish the Contractor with approximately 5 sets of explanatory or change drawings at no
charge.
C. The Contractor may make copies of the documents as needed with no additional cost to the Owner.

5.0 SAFETY REQUIREMENTS

Contractor and subcontractors at any tier shall comply with RSMo 292.675 and Article 1.3, E, of Section
007213, General Conditions.

6.0 ENVIRONMENTAL MANAGEMENT SYSTEM (eMS):

The Missouri Army National Guard (MOARNG) has implemented an Environmental Management System
(eMS). One of the key components of the eMS is the establishment of an Environmental Policy that must be
communicated to all persons working for or on behalf of the organization including all suppliers and contractors.
This policy stresses commitment to compliance with accepted environmental practices, and meeting or exceeding
applicable environmental requirements, legal and otherwise. This policy also stresses commitment to waste
minimization, pollution prevention, and management of personnel, processes, real property, and materials in a
manner to reduce environmental impacts. The policy is available upon request to all parties by contacting the
Environmental Management Office at (573) 638-9514.

7.0 OFF-SITE BORROW & SPOIL DEPOSIT SITES FOR FEDERALLY FUNDED PROJECTS:

All Federally funded projects which involve off-site borrow and/or off-site spoil deposit sites will require
written certification that the site(s) are in compliance with the National Environmental Protection Act and all
related applicable Federal and State laws and regulations. If the need for off-site borrow and/or spoil sites is
stipulated in the Contract Documents, the following applies:
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A. The Contractor is required to use only the designated site described in the Contract Documents. If

another off-site area is proposed by the Contractor, the Contractor must provide written certification to
the Division of Facilities Management, Design and Construction Project Representative that the
proposed borrow or spoil site has been cleared of environmental concerns in accordance with all
applicable Federal and State laws and regulations. These include but are not limited to the following:
Clean Water Act; the Endangered Species Act; the National Historic Preservation Act (NHPA) (The site
must have Section 106 Clearance); the Farmland Protection Act; Resource Conservation and Recovery
Act; Comprehensive Environmental Response; Compensation and Liability Act; and RSMo Chapter
194, Section 194.400, Unmarked Human Burial Sites. Certifications shall include clearance letters and
other evidence of coordination with the appropriate regulatory agencies. The Missouri Historic
Preservation Office, PO Box 176 Jefferson City, MO 65102, may be contacted to provide assistance
with the NHPA and cultural resource issues pertaining to the borrow and spoil site regulations. The
Missouri State Historic Preservation Office can provide a list of qualified and certified archaeologists to
assist in borrow and spoil site investigations.

If project conditions require off-site borrow or off-site deposit of spoils, the Contractor will be required
to provide written certification to the Division of Facilities Management, Design and Construction
Project Representative that the proposed borrow or spoil site has been cleared of environmental
concerns in accordance with all applicable Federal and State laws and regulations. These include but are
not limited to the following: Clean Water Act; the Endangered Species Act; the National Historic
Preservation Act (NHPA) (The site must have Section 106 Clearance); the Farmland Protection Act;
Resource Conservation and Recovery Act; Comprehensive Environmental Response; Compensation
and Liability Act; and RSMo Chapter 194, Section 194.400, Unmarked Human Burial Sites.
Certifications shall include clearance letters and other evidence of coordination with the appropriate
regulatory agencies. The Missouri Historic Preservation Office, PO Box 176 Jefferson City, MO
65102, may be contacted to provide assistance with the NHPA and cultural resource issues pertaining to
the borrow and spoil site regulations. The Missouri State Historic Preservation Office can provide a list
of qualified and certified archaeologists to assist in borrow and spoil site investigations.

The Owner recognizes that additional time (beyond what is allowed in the Construction Contract) may be
required in order to secure the aforementioned certifications and approvals. Should more time be
required, the Owner will consider approval of a no-cost time extension contract change. The Contractor
will be required to provide documentation that substantiates the need for the time extension.
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SECTION 007333 — NATIONAL GUARD - SUPPLEMENTARY GENERAL CONDITIONS
FOR FEDERALLY FUNDED/ASSISTED CONSTRUCTION PROJECTS

1.0 Notice of Federal Funding

This project is being performed in whole or in part using federal funds. Therefore, all work or services
performed by the Contractor and its subcontractors shall be subject to the terms and conditions set forth
below in addition to all terms and conditions in the Construction Contract, General Conditions, and other
contract documents. The concepts, rules, and guidelines set forth in 2 C.F.R. 200 describing allowable costs
and administrative requirements apply.

2.0 Definitions

As used herein, “Federal Government” means the government of the United States of America. “Federal
Agency” means an agency, entity, department or division of the Federal Government that is providing
funding for this project. All other terms shall have the meanings established in the Construction Contract,
General Conditions, and/or Project Manual, unless such definitions conflict with a definition provided in
an applicable statute or regulation.

3.0 Conflicting Terms or Conditions

To the extent that any terms or conditions set forth herein conflict with the Construction Contract or its
General Conditions, the more stringent of the two terms and conditions shall govern.

4.0 No Obligation by Federal Government

The Federal Government is not a party to this contract and is not subject to any obligations or liabilities to
the non-Federal entity, Contractor, or any other party pertaining to any matter resulting from the contract.

5.0 Compliance with Federal Laws, Regulations and Executive Orders

The Contractor and its subcontractors and suppliers are required to comply with all applicable Federal laws,
regulations, and executive orders, regardless of whether set forth herein. The Contractor shall assist and
enable the State of Missouri in complying with any requirements imposed by the Federal Agency as a
condition of funding.

6.0 Compliance with Civil Rights Provisions

The Contractor shall comply with all Federal statutes, executive orders, and regulations relating to
nondiscrimination. These include, but are not limited to the following:

Title VI of the Civil Rights Act of 1964 (P.L. 88-352) which prohibits discrimination on the basis
of race, color or national origin;

Title IX of the Education Amendments of 1972, as amended (20 U.S.C. §§1681-1683, and 1685-
1686), which prohibits discrimination on the basis of sex;
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Section 504 of the Rehabilitation Act of 1973, as amended (29 U.S.C. §794), which prohibits
discrimination on the basis of handicaps;

The Age Discrimination Act of 1975, as amended (42 U.S.C. §§6101-6107), which prohibits
discrimination on the basis of age;

Title VIII of the Civil Rights Act of 1968 (42 U.S.C. §§3601 et seq.), as amended, relating to
nondiscrimination in the sale, rental or financing of housing;

Title VII of the Civil Rights Act of 1964 (42 U.S.C. part 2000(e), which prohibits discrimination
against employees on the basis of religion;

Any other nondiscrimination provisions in the specific statute(s) under which application for
Federal assistance is being made; and

The requirements of any other nondiscrimination statute(s) that may apply to the application.

Equal Employment Opportunity (41 C.F.R. 60-1.4(b)).

During the performance of this contract, the Contractor agrees as follows:

(1

2

3)

“4)

The Contractor will not discriminate against any employee or applicant for employment because of
race, color, religion, sex, sexual orientation, gender identity, or national origin. The Contractor will take
affirmative action to ensure that applicants are employed, and that employees are treated during
employment without regard to their race, color, religion, sex, sexual orientation, gender identity, or
national origin. Such action shall include, but not be limited to the following:

Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including
apprenticeship. The Contractor agrees to post in conspicuous places, available to employees and
applicants for employment, notices to be provided setting forth the provisions of this nondiscrimination
clause.

The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the
Contractor, state that all qualified applicants will receive consideration for employment without regard
to race, color, religion, sex, sexual orientation, gender identity, or national origin.

The Contractor will not discharge or in any other manner discriminate against any employee or
applicant for employment because such employee or applicant has inquired about, discussed, or
disclosed the compensation of the employee or applicants or another employee or applicant. This
provision shall not apply to instances in which an employee who has access to the compensation
information of other employees or applicants as a part of such employee's essential job functions
discloses the compensation of such other employees or applicants to individuals who do not otherwise
have access to such information, unless such disclosure is in response to a formal complaint or charge,
in furtherance of an investigation, proceeding, hearing, or action, including an investigation conducted
by the employer, or is consistent with the Contractor's legal duty to furnish information.

The Contractor will send to each labor union or representative of workers with which he has a collective
bargaining agreement or other contract or understanding, a notice to be provided advising the said labor
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union or workers' representatives of the Contractor's commitments under this section and shall post
copies of the notice in conspicuous places available to employees and applicants for employment.

The Contractor will include the portion of the sentence immediately preceding paragraph (1) and the
provisions of paragraphs (1) through (4) in every subcontract or purchase order. The Contractor will
take such action with respect to any subcontract or purchase order as the administering agency may
direct as a means of enforcing such provisions, including sanctions for noncompliance: Provided,
however, that in the event a Contractor becomes involved in, or is threatened with, litigation with a
subcontractor or vendor as a result of such direction by the administering agency, the Contractor may
request the United States to enter into such litigation to protect the interests of the United States.

The applicant further agrees that it will be bound by the above equal opportunity clause with respect to its
own employment practices when it participates in federally assisted construction work: Provided, That if
the applicant so participating is a State or local government, the above equal opportunity clause is not
applicable to any agency, instrumentality or subdivision of such government which does not participate in
work on or under the contract.

The applicant agrees that it will assist and cooperate actively with the administering agency and
the Secretary of Labor in obtaining the compliance of contractors and sub-contractors with the equal
opportunity clause and the rules, regulations, and relevant orders of the Secretary of Labor, that it will
furnish the administering agency and the Secretary of Labor such information as they may require for the
supervision of such compliance, and that it will otherwise assist the administering agency in the discharge
of the agency's primary responsibility for securing compliance.

8.0 Prohibition of Segregated Facilities

(1) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated
facilities at any of its establishments, and that it does not and will not permit its employees to perform
their services at any location under its control where segregated facilities are maintained. The
Contractor agrees that a breach of this clause is a violation of the Equal Employment Opportunity clause
in this contract.

(2) “Segregated facilities,” as used in this clause, means any waiting rooms, work areas, rest rooms and
wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing
facilities provided for employees that are segregated by explicit directive or are in fact segregated on
the basis of race, color, religion, sex, or national origin because of written or oral policies or employee
custom. The term does not include separate or single-user rest rooms or necessary dressing or sleeping
areas provided to assure privacy between the sexes.

(3) The Contractor shall include this clause in every subcontract and purchase order that is subject to the
Equal Employment Opportunity clause of this contract.

9.0 Copeland “Anti-Kickback” Act

(1) The Contractor shall comply with 18 U.S.C. § 874,40 U.S.C. § 3145, and the requirements of 29 C.F.R.
pt. 3 as may be applicable, which are incorporated by reference into this contract. The Contractor and
subcontractors are prohibited from inducing, by any means, any person employed on the project to give
up any part of the compensation to which the employee is entitled.
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(2) The Contractor or subcontractor shall insert in any subcontracts the clause above, and also a clause
requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime
Contractor shall be responsible for the compliance by any subcontractor or lower tier subcontractor
with all of these contract clauses.

(3) A breach of the contract clauses above may be grounds for termination of the contract, and for
debarment as a Contractor and subcontractor as provided in 29 C.F.R. 5.12.

10.0  Contract Work Hours and Safety Standards Act (40 U.S.C. 3701 to 3708, 29 C.F.R. 5.5)

(1) Overtime requirements. No Contractor or subcontractor contracting for any part of the contract work
which may require or involve the employment of laborers or mechanics shall require or permit any such
laborer or mechanic in any workweek in which he or she is employed on such work to work in excess
of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not
less than one and one-half times the basic rate of pay for all hours worked in excess of forty hours in
such workweek.

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set
forth in paragraph (1) of this section the Contractor and any subcontractor responsible therefor shall be
liable for the unpaid wages. In addition, such Contractor and subcontractor shall be liable to the United
States (in the case of work done under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such liquidated damages shall be computed with
respect to each individual laborer or mechanic, including watchmen and guards, employed in violation
of the clause set forth in paragraph (1) of this section, in the sum of $27 for each calendar day on which
such individual was required or permitted to work in excess of the standard workweek of forty hours
without payment of the overtime wages required by the clause set forth in paragraph (b)(1) of this
section.

(3) Withholding for unpaid wages and liquidated damages. The Owner shall upon its own action or upon
written request of an authorized representative of the Department of Labor withhold or cause to be
withheld, from any moneys payable on account of work performed by the Contractor or subcontractor
under any such contract or any other Federal contract with the same prime Contractor, or any other
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held
by the same prime Contractor, such sums as may be determined to be necessary to satisfy any liabilities
of such Contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause
set forth in paragraph (2) of this section.

(4) Subcontracts. The Contractor or subcontractor shall insert in any subcontracts the clauses set forth in
paragraph (1) through (4) of this section and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime Contractor shall be responsible for compliance by any
subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1) through (4) of this
section.

11.0  Suspension and Debarment (Executive Orders 12549 and 12689, 2 C.F.R. pt. 180)
(1) A contract award (see 2 C.F.R. 180.220) must not be made to parties listed on the government-wide

exclusions in the System for Award Management (SAM), in accordance with the OMB guidelines at 2
C.F.R. 180 that implement Executive Orders 12549 (3 C.F.R. pt. 1986 Comp., p. 189) and 12689 (3
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C.F.R. pt. 1989 Comp., p. 235), “Debarment and Suspension.” SAM Exclusions contains the names of
parties debarred, suspended, or otherwise excluded by agencies, as well as parties declared ineligible
under statutory or regulatory authority other than Executive Order 12549.

(2) The contractor is required to verify that none of the contractor’s principals (defined at 2 C.F.R.
180.995) or its affiliates (defined at 2 C.F.R. 180.905) are excluded (defined at 2 C.F.R. 180.940) or
disqualified (defined at 2 C.F.R. 180.935).

(3) The contractor must comply with 2 C.F.R. pt. 180, subpart C and the regulations of the granting
Federal Agency regarding suspension and debarment and must include a requirement to comply with
these regulations in any lower tier covered transaction it enters into.

(4) This certification is a material representation of fact relied upon by the Owner. If it is later determined
that the Contractor did not comply with 2 C.F.R. pt. 180, subpart C in addition to remedies available to
the Owner, the Federal Government may pursue available remedies, including but not limited to
suspension and/or debarment.

(5) By submitting a bid, the bidder or proposer agrees to comply with the requirements of 2 C.F.R. pt. 180,
subpart C while this offer is valid and throughout the period of any contract that may arise from this
offer. The bidder or proposer further agrees to include a provision requiring such compliance in its
lower tier covered transactions.

12.0  Byrd Anti-Lobbying Amendment (31 U.S.C. § 1352)

(1) Contractors that apply or bid for an award exceeding $100,000 agree to file the required certification
(set forth below), in compliance with 31 U.S.C. § 1352 (as amended).

(2) Each tier certifies to the tier above that it will not and has not used Federal appropriated funds to pay
any person or organization for influencing or attempting to influence an officer or employee of any
agency, a Member of Congress, officer or employee of Congress, or an employee of a Member of
Congress in connection with obtaining any Federal contract, grant, or any other award covered by 31
U.S.C. § 1352.

(3) Each tier shall also disclose any lobbying with non-Federal funds that takes place in connection with
obtaining any Federal award. Such disclosures are forwarded from tier to tier up to the recipient who
in turn will forward the certification(s) to the awarding agency.

CERTIFICATION REGARDING LOBBYING

The Bidder or Offeror certifies by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to
any person for influencing or attempting to influence an officer or employee of an agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with
the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the
entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or cooperative agreement.
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(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal
contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form—
LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions.

(3) The undersigned shall require that the language of this certification be included in the award documents
for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and
cooperative agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction
was made or entered into. Submission of this certification is a prerequisite for making or entering into this
transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each
such failure.

13.0 Procurement of Recovered Materials

The Contractor shall comply with section 6002 of the Solid Waste Disposal Act, as amended by the
Resource Conservation and Recovery Act (42 U.S.C. § 6962). The requirements of Section 6002 include
procuring only items designated in guidelines of the Environmental Protection Agency (EPA) at 40 CFR
part 247 that contain the highest percentage of recovered materials practicable, consistent with maintaining
a satisfactory level of competition, where the purchase price of the item exceeds $10,000 or the value of
the quantity acquired during the preceding fiscal year exceeded $10,000; procuring solid waste management
services in a manner that maximizes energy and resource recovery; and establishing an affirmative
procurement program for procurement of recovered materials identified in the EPA guidelines.

Information about this requirement, along with the list of EPA designated items, is available at EPA’s
Comprehensive  Procurement Guidelines web  site, https://www.epa.gov/smm/comprehensive-
procurement-guideline-cpg-program.

14.0  Fair Labor Standards Act

All contracts and subcontracts that result from this solicitation incorporate by reference the provisions of
29 C.F.R. pt. 201, the Federal Fair Labor Standards Act (FLSA), with the same force and effect as if given
in full text. The FLSA sets minimum wage, overtime pay, recordkeeping, and child labor standards for full
and part-time workers. The Contractor has full responsibility to monitor compliance to the referenced
statute or regulation. The Contractor must address any claims or disputes that arise from this requirement
directly with the U.S. Department of Labor — Wage and Hour Division.

15.0  Access to Records and Reports

The Contractor must maintain an acceptable cost accounting system. The Contractor agrees to provide the
Owner, the Federal Agency and the Comptroller General of the United States or any of their duly authorized
representatives access to any books, documents, papers and records of the Contractor which are directly
pertinent to the specific contract for the purpose of making audit, examination, excerpts and transcriptions.
The Contractor agrees to maintain all books, records and reports required under this contract for a period
of not less than three years after final payment is made and all pending matters are closed.

SECTION 007333 | 5/13/2025 | NATIONAL GUARD | Supplementary General Conditions for Federally
Funded/Assisted Construction Projects Page 6 of 11


https://1.next.westlaw.com/Link/Document/FullText?findType=L&pubNum=1000546&cite=31USCAS1352&originatingDoc=NE02AC7B08B4311D98CF4E0B65F42E6DA&refType=LQ&originationContext=document&transitionType=DocumentItem&ppcid=2627062311734f1299357be642a724e5&contextData=(sc.Document)

16.0  Occupational Health and Safety Act

All contracts and subcontracts that result from this solicitation incorporate by reference the requirements
of 29 C.F.R. pt. 1910 with the same force and effect as if given in full text. The employer must provide a
work environment that is free from recognized hazards that may cause death or serious physical harm to
the employee. The employer retains full responsibility to monitor its compliance and their subcontractor’s
compliance with the applicable requirements of the Occupational Safety and Health Act of 1970 (20 C.F.R.
pt. 1910). The employer must address any claims or disputes that pertain to a referenced requirement
directly with the U.S. Department of Labor — Occupational Safety and Health Administration.

17.0  Rights to Inventions

Contracts or agreements that include the performance of experimental, developmental, or research work
must provide for the rights of the Federal Government and the Owner in any resulting invention as
established by 37 C.F.R. pt. 401, Rights to Inventions Made by Non-profit Organizations and Small
Business Firms under Government Grants, Contracts, and Cooperative Agreements. This contract
incorporates by reference the patent and inventions rights as specified within 37 C.F.R. 401.14. Contractor
must include this requirement in all sub-tier contracts involving experimental, developmental, or research
work.

18.0 Energy Conservation

The Contractor agrees to comply with mandatory standards and policies relating to energy efficiency which
are contained in the state energy conservation plan issued in compliance with the Energy Policy and
Conservation Act (42 U.S.C. § 6201et seq.).

19.0 Clean Air Act and Federal Water Pollution Control Act

(1) If the amount of the Contract exceeds $150,000, the Contractor agrees to comply with all applicable
standards, orders or regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. § 7401 et
seq. and the Federal Water Pollution Control Act, as amended, 33 U.S.C. § 1251 et seq.

(2) The Contractor agrees to report each violation to the Owner, and understands and agrees that the Owner
will, in turn, report each violation as required to assure notification to the Federal Agency and the
appropriate Environmental Protection Agency Regional Office.

(3) The Contractor agrees to include these requirements in each subcontract exceeding $150,000 financed
in whole or in part with Federal assistance.

20.0 Contractor Employee Whistleblower Rights and Requirement to Inform Employees of
Whistleblower Rights

(1) This contract and employees working on this contract will be subject to the whistleblower rights and
remedies in the pilot program on contractor employee whistleblower protections established at 41
U.S.C. § 4712 by section 828 of the National Defense Authorization Act for Fiscal Year 2013 (Pub. L.
112-239) and FAR 3.908.
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(2) The Contractor shall inform its employees in writing, in the predominant language of the workforce, of
employee whistleblower rights and protections under 41 U.S.C. § 4712, as described in section 3.908 of
the Federal Acquisition Regulation.

(3) The Contractor shall insert the substance of this clause, including this paragraph (c), in all subcontracts
over the simplified acquisition threshold.

21.0  Veteran’s Preference

In the employment of labor (excluding executive, administrative, and supervisory positions), the Contractor
and all sub-tier contractors must give preference to covered veterans as defined within Title 49 United
States Code Section 47112. Covered veterans include Vietnam-era veterans, Persian Gulf veterans,
Afghanistan-Iraq war veterans, disabled veterans, and small business concerns (as defined by 15 U.S.C. §
632) owned and controlled by disabled veterans. This preference only applies when there are covered
veterans readily available and qualified to perform the work to which the employment relates.

22.0 Drug Free Workplace Act

The Contractor shall provide a drug free workplace in accordance with the Drug Free Workplace Act of
1988, 41 U.S.C. Chapter 81, and all applicable regulations. The Contractor shall report any conviction of
the Contractor’s personnel under a criminal drug statute for violations occurring on the Contractor’s
premises or off the Contractor’s premises while conducting official business. A report of a conviction shall
be made to the state agency within five (5) working days after the conviction.

23.0  Access Requirements for Persons with Disabilities

Contractor shall comply with 49 U.S.C. § 5301(d), stating Federal policy that the elderly and persons with
disabilities have the same rights as other persons to use mass transportation services and facilities and that
special efforts shall be made in planning and designing those services and facilities to implement that policy.
Contractor shall also comply with all applicable requirements of Sec. 504 of the Rehabilitation Act (1973),
as amended, 29 U.S.C. § 794, which prohibits discrimination on the basis of handicaps, and the Americans
with Disabilities Act of 1990 (ADA), as amended, 42 U.S.C. § 12101 et seq., which requires that accessible
facilities and services be made available to persons with disabilities, including any subsequent amendments
thereto.

24.0  Seismic Safety

The Contractor agrees to ensure that all work performed under this contract, including work performed by
subcontractors, conforms to a building code standard that provides a level of seismic safety substantially
equivalent to standards established by the National Earthquake Hazards Reduction Guidelines for Contract
Provisions for Obligated Sponsors and Airport Improvement Program Projects Issued on June 19, 2018
Page 61 Program (NEHRP). Local building codes that model their code after the current version of the
International Building Code (IBC) meet the NEHRP equivalency level for seismic safety.

25.0 Required Use of American Iron, Steel, Manufactured Products, and Construction Materials
— Build America, Buy America (Pub. L. No. 117-58, §§ 70901-52)

The Owner is the recipient of an award of Federal financial assistance from a program for infrastructure for
this project. Pursuant to the Build America, Buy America Act of the Infrastructure Investment and Jobs Act
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(“IIJA”), Pub. L. No. 117-58, none of the funds provided under the Federal award may be used unless the
requirements of the domestic content procurement preference outlined below are met. Therefore, the
Contractor shall ensure the following:

(1) all iron and steel used in the project are produced in the United States--this means all
manufacturing processes, from the initial melting stage through the application of coatings,
occurred in the United States;

(2) all manufactured products used in the project are produced in the United States—this means the
manufactured product was manufactured in the United States; and the cost of the components of
the manufactured product that are mined, produced, or manufactured in the United States is greater
than 65 percent of the total cost of all components of the manufactured product, unless another
standard for determining the minimum amount of domestic content of the manufactured product
has been established under applicable law or regulation; and

(3) all construction materials are manufactured in the United States—this means that all
manufacturing processes for the construction material occurred in the United States.

The Buy America preference only applies to articles, materials, and supplies that are consumed in,
incorporated into, or affixed to an infrastructure project. As such, it does not apply to tools, equipment, and
supplies, such as temporary scaffolding, brought to the construction site and removed at or before the
completion of the infrastructure project. Nor does a Buy America preference apply to equipment and
furnishings, such as movable chairs, desks, and portable computer equipment, that are used at or within the
finished infrastructure project, but are not an integral part of the structure or permanently affixed to the
infrastructure project.

Waivers

When necessary, recipients of Federal financial assistance may apply for, and the awarding agency may
grant, a waiver from the domestic content procurement preference.

When the Federal agency has made a determination that one of the following exceptions applies, the
awarding official may waive the application of the domestic content procurement preference in any case in
which the agency determines that:

(1) applying the domestic content procurement preference would be inconsistent with the public
interest;

(2) the types of iron, steel, manufactured products, or construction materials are not produced in
the United States in sufficient and reasonably available quantities or of a satisfactory quality; or

(3) the inclusion of iron, steel, manufactured products, or construction materials produced in the
United States will increase the cost of the overall project by more than 25 percent. A request to
waive the application of the domestic content procurement preference must be in writing. The
agency will provide instructions on the format, contents, and supporting materials required for any
waiver request. Waiver requests are subject to public comment periods of no less than 15 days and
must be reviewed by the Made in America Office.
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There may be instances where an award qualifies, in whole or in part, for an existing waiver described on
the awarding agency web site.

If the Contractor determines that an application for a waiver is necessary or an existing waiver is applicable
to this project, the Contractor shall timely notify the Owner. The Owner will make a determination if a
waiver is applicable or if a waiver application is necessary. The Contractor shall not submit any waiver
application or information directly to the Federal agency without prior approval by the Owner.

Definitions

“Construction materials” includes an article, material, or supply—other than an item of primarily iron or
steel; a manufactured product; cement and cementitious materials; aggregates such as stone, sand, or gravel;
or aggregate binding agents or additives—that is or consists primarily of: * non-ferrous metals; ¢ plastic and
polymer-based products (including polyvinylchloride, composite building materials, and polymers used in
fiber optic cables); ¢ glass (including optic glass); ¢ lumber; or * drywall.

“Domestic content procurement preference’” means all iron and steel used in the project are produced in
the United States; the manufactured products used in the project are produced in the United States; or the
construction materials used in the project are produced in the United States.

“Infrastructure” includes, at a minimum, the structures, facilities, and equipment for, in the United States,
roads, highways, and bridges; public transportation; dams, ports, harbors, and other maritime facilities;
intercity passenger and freight railroads; freight and intermodal facilities; airports; water systems, including
drinking water and wastewater systems; electrical transmission facilities and systems; utilities; broadband
infrastructure; and buildings and real property. Infrastructure includes facilities that generate, transport, and
distribute energy.

“Project” means the construction, alteration, maintenance, or repair of infrastructure in the United States.

26.0 Prohibition on Certain Telecommunication and Video Surveillances Services or Equipment
(Pub. L. 115-232, Section 889)

Section 889(b) of the John S. McCain National Defense Authorization Act for Fiscal Year 2019, Pub. L.
No. 115-232, and 2 C.F.R. § 200.216 prohibit the head of a Federal executive agency and recipients or
subrecipients of funds from such agencies from obligating or expending grant, cooperative agreement, loan,
or loan guarantee funds on certain telecommunications products or from certain entities for national security
reasons. Pursuant to such provisions, the Contractor understands and agrees that the Contractor and its
subcontractors shall not obligate or expend loan or grant funds from the Federal Agency under this Contract
to:

(1) Procure or obtain;
(2) Extend or renew a contract to procure or obtain; or

(3) Enter into a contract (or extend or renew a contract) to procure or obtain equipment, services, or systems
that uses covered telecommunications equipment or services as a substantial or essential component of any
system, or as critical technology as part of any system. As described in Public Law 115-232, section 889,
covered telecommunications equipment is telecommunications equipment produced by Huawei
Technologies Company or ZTE Corporation (or any subsidiary or affiliate of such entities).
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(1) For the purpose of public safety, security of government facilities, physical security surveillance of
critical infrastructure, and other national security purposes, video surveillance and telecommunications
equipment produced by Hytera Communications Corporation, Hangzhou Hikvision Digital Technology
Company, or Dahua Technology Company (or any subsidiary or affiliate of such entities).

(i1) Telecommunications or video surveillance services provided by such entities or using such equipment.

(iii) Telecommunications or video surveillance equipment or services produced or provided by an entity
that the Secretary of Defense, in consultation with the Director of the National Intelligence or the Director
of the Federal Burecau of Investigation, reasonably believes to be an entity owned or controlled by, or
otherwise connected to, the government of a covered foreign country.
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Missourli

Division of Labor Standards
WAGE AND HOUR SECTION

MICHAEL L. PARSON, Governor

Annual Wage Order No. 31

Section 100
ST. LOUIS COUNTY

In accordance with Section 290.262 RSMo 2000, within thirty (30) days after a certified copy of
this Annual Wage Order has been filed with the Secretary of State as indicated below, any person
who may be affected by this Annual Wage Order may object by filing an objection in triplicate
with the Labor and Industrial Relations Commission, P.O. Box 599, Jefferson City, MO 65102-
0599. Such objections must set forth in writing the specific grounds of objection. Each objection
shall certify that a copy has been furnished to the Division of Labor Standards, P.O. Box 449,
Jefferson City, MO 65102-0449 pursuant to 8 CSR 20-5.010(1). A certified copy of the Annual
Wage Order has been filed with the Secretary of State of Missouri.

Original Signed by
Todd Smith, Director
Division of Labor Standards

Filed With Secretary of State: March 8, 2024

Last Date Objections May Be Filed: April 8, 2024
Prepared by Missouri Department of Labor and Industrial Relations




Building Construction Rates for
ST. LOUIS County

**Prevailing
OCCUPATIONAL TITLE Hourly
Rate

Asbestos Worker $67.80
Boilermaker $42.03*
Bricklayer-Stone Mason $62.04
Carpenter $64.31

Lather

Linoleum Layer

Millwright

Pile Driver
Cement Mason $57.86

Plasterer
Communication Technician $62.59
Electrician (Inside Wireman) $75.44
Electrician Qutside Lineman $42.03*

Lineman Operator

Lineman - Tree Trimmer

Groundman

Groundman - Tree Trimmer
Elevator Constructor $42.03*
Glazier $66.98
Ironworker $70.24
Laborer $53.79

General Laborer

First Semi-Skilled

Second Semi-Skilled
Mason $57.61

Marble Mason

Marble Finisher

Terrazzo Worker

Terrazzo Finisher

Tile Setter

Tile Finisher
Operating Engineer $69.55

Group |

Group Il

Group Il

Group llI-A

Group IV

Group V
Painter $54.63
Plumber $77.88

Pipe Fitter
Roofer $57.83
Sheet Metal Worker $73.78
Sprinkler Fitter $82.11
Truck Driver $42.03*

Truck Control Service Driver

Group |

Group Il

Group Il

Group IV

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works contracting
minimum wage is established for this occupational title using data provided by Missouri Economic Research and Information Center.

Section 100

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in RSMo Section 290.210.

ANNUAL WAGE ORDER NO. 31
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Heavy Construction Rates for Section 100
ST. LOUIS County

**Prevailing
OCCUPATIONAL TITLE Hourly
Rate

Carpenter $64.02

Millwright

Pile Driver

Electrician (Outside Lineman) $78.52

Lineman Operator

Lineman - Tree Trimmer

Groundman

Groundman - Tree Trimmer

Laborer $54.45

General Laborer

Skilled Laborer

Operating Engineer $70.83

Group |

Group |l

Group lll

Group IV

Truck Driver $50.95

Truck Control Service Driver

Group |

Group I

Group Il

Group IV

Use Heavy Construction Rates on Highway and Heavy construction in accordance with the classifications of
construction work established in 8 CSR 30-3.040(3).

Use Building Construction Rates on Building construction in accordance with the classifications of construction
work established in 8 CSR 30-3.040(2).

If a worker is performing work on a heavy construction project within an occupational title that is not listed on the
Heavy Construction Rate Sheet, use the rate for that occupational title as shown on the Building

Construction Rate Sheet.

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title.

Public works contracting minimum wage is established for this occupational title using data provided by Missouri

Economic Research and Information Center.

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title.

ANNUAL WAGE ORDER NO. 31 3/24



OVERTIME
and
HOLIDAYS

OVERTIME

For all work performed on a Sunday or a holiday, not less than twice (2x) the prevailing
hourly rate of wages for work of a similar character in the locality in which the work is
performed or the public works contracting minimum wage, whichever is applicable, shall
be paid to all workers employed by or on behalf of any public body engaged in the
construction of public works, exclusive of maintenance work.

For all overtime work performed, not less than one and one-half (17%) the prevailing
hourly rate of wages for work of a similar character in the locality in which the work is
performed or the public works contracting minimum wage, whichever is applicable, shall
be paid to all workers employed by or on behalf of any public body engaged in the
construction of public works, exclusive of maintenance work or contractual obligation.
For purposes of this subdivision, "overtime work" shall include work that exceeds ten
hours in one day and work in excess of forty hours in one calendar week; and

A thirty-minute lunch period on each calendar day shall be allowed for each worker on a
public works project, provided that such time shall not be considered as time worked.

HOLIDAYS

January first;

The last Monday in May;

July fourth;

The first Monday in September;
November eleventh;

The fourth Thursday in November; and
December twenty-fifth;

If any holiday falls on a Sunday, the following Monday shall be considered a holiday.

ANNUAL WAGE ORDER NO. 31 3/24



SECTION 011000 - SUMMARY OF WORK

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions and Division 1 Specification Sections apply to this Section.

1.2 WORK COVERED BY CONTRACT DOCUMENTS

A. The Project consists of the removal and replacement of an existing interior and exterior
building lighting fixtures with new LED lighting fixtures. Existing dimmer switches are
also to be removed and replaced with new in order to ensure compatibility with the new
LED lighting fixtures.

1.

Project Location: The Deers building in the State of Missouri Joint Armed Forces
Reserve Center, Jefferson Barracks 24 Davis Street, Saint Louis, Missouri,
63125.

2. Owner: State of Missouri, Office of Administration, Division of Facilities
Management, Design and Construction, Harry S Truman State Office Building,

301 West High Street, Room 730, P.O. Box 809, Jefferson City, Missouri 65102.

B. Contract Documents, dated November 8, 2024 were prepared for the Project by Webb

Engineering Services, Inc., 1400 South 3™ Street, Saint Louis, Missouri. 63104,
(314)588-0600. Contact Jeff Call at (314) 938-2203 with design questions.

C. The Work consists of upgrading existing Building 24 lighting fixtures with LED fixtures.

1. The Work includes replacement of:

(1) Building 24 and attached maintenance building exterior lighting fixtures.
(2) Building 24 and attached maintenance building interior lighting fixtures.
(3) Replacement of dimmer switches with new, compatible technology switches.

D. The Work will be constructed under a single prime contract.

1.3 DESIGNER’S ESTIMATE OF CONSTRUCTION COST RANGE (Not Applicable)

14 WORK SEQUENCE

A. The Work will be conducted in 1 phase.

L.

Remove existing lighting fixtures and associated dimmer switches and provide
new one area at a time. Dispose of properly and present landfill receipts to
owner for their records indicating proper disposal of lighting fixtures, most of
which a fluorescent and may contain PCBs. Provide new lighting fixtures,
dimmer switches and associated power supplies. Field program dimmer switches
for proper operation. Connect new lighting fixtures to existing circuits and
occupancy sensors, field program control devices per owner instruction and test
for proper operation. Replace any fixtures or devices that fail to perform
correctly or become damaged in the shipping or installation process. Clean
construction dust from fixtures and devices for a clean, new appearance. The
work of this phase shall be substantially complete, ready for occupancy within 12
weeks after receiving all materials.

SUMMARY OF WORK
Upgrade Lighting to LED
Joint Forces Reserve Center, Jefferson Barracks Park, St. Louis, MO

Project No: T2143-01

011000 - 1



1.5 CONTRACTOR USE OF PREMISES

A.

General: During the construction period the Contractor shall have access of the premises
for construction operations, including use of the site as permitted by the owner. The
Contractor’s use of the premises limited by the Owner’s security protocols and right to
perform work or to retain other contractors on portions of the Project.

Use of the Site: Limit use of the premises to work in areas indicated. Confine operations
to areas within contract limits indicated. Do not disturb portions of the site beyond the
areas in which the Work is indicated.

1. Owner Occupancy: Allow for Owner occupancy and use by designated public.

2. Driveways and Entrances: Keep driveways and entrances serving the premises
clear and available to the Owner, the Owner’s employees, and emergency
vehicles at all times. Do not use these areas for parking or storage of materials.
Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site.

Use of the Existing Building: Maintain the existing building in a weathertight condition
throughout the construction period. Repair damage cause by construction operations.
Take all precautions necessary to protect the building and its occupants during the
construction period..

1.6 OCCUPANCY REQUIREMENTS

A.

Full Owner Occupancy: The Owner will occupy the site and existing building during the
entire construction period. Cooperate with the Owner during construction operations to
minimize conflicts and facilitate owner usage. Perform the Work so as not to interfere
with the Owner’s operations.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION (Not Applicable)

END OF SECTION 011000

SUMMARY OF WORK

Upgrade Lighting to LED

Joint Forces Reserve Center, Jefferson Barracks Park, St. Louis, MO

Project No: T2143-01 011000 -2



SECTION 012100 - ALLOWANCES

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract including General and Supplementary
Conditions and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A.

This Section includes administrative and procedural requirements governing allowances.

1. Certain items are specified in the Contract Documents by allowances.
Allowances have been established to defer selection of actual materials and
equipment to a later date when additional information is available for evaluation.
If necessary, additional requirements will be issued by Change Order.

Types of allowances include the following:

1. Weather allowances.

Related Sections include the following:

1. Division 1 Section "Contract Modification Procedures" for procedures for
submitting and handling Change Orders for allowances.

1.3 WEATHER ALLOWANCE

A.

Included within the completion period for this project are a specified number of “bad
weather” days (see Schedule of Allowances).

The Contractor’s progress schedule shall clearly indicate the bad weather day allowance
as an “activity” or “activities”. In the event weather conditions preclude performance of
critical work activities for 50% or more of the Contractor’s scheduled workday, that day
shall be declared unavailable for work due to weather (a “bad weather” day) and charged
against the above allowance. Critical work activities will be determined by review of the
Contractor’s current progress schedule.

The Contractor’s Representative and the Construction Representative shall agree monthly
on the number of “bad weather” days to be charged against the allowance. This
determination will be documented in writing and be signed by the Contractor and the
Construction Representatives. If there is a failure to agree on all or part of the “bad
weather” days for a particular month, that disagreement shall be noted on this written
document and signed by each party’s representative. Failure of the Contractor’s
representative to sign the “bad weather” day documentation after it is presented, with or
without the notes of disagreement, shall constitute agreement with the “bad weather” day
determination contained in that document.

There will be no modification to the time of contract performance due solely to the
failure to deplete the “bad weather” day allowance.

Once this allowance is depleted, a no cost Change Order time extension will be executed
for “bad weather” days, as defined above, encountered during the construction period.

ALLOWANCES
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14

1.5

1.6

1.7

SELECTION AND PURCHASE (Not Applicable)
SUBMITTALS

A. Submit proposals for purchase of products or systems included in allowances, in the form
specified for Change Orders.

B. Submit invoices or delivery slips to show actual quantities of materials delivered to the
site for use in fulfillment of each allowance.

C. Coordinate and process allowance items submittals same as other portions of the Work.
COORDINATION
A. Coordinate allowance items with other portions of the Work. Furnish templates as

required to coordinate installation.

LUMP-SUM ALLOWANCES (Not Applicable)

PART 2 - EXECUTION

2.1

2.2

2.3

EXAMINATION

A. Examine products covered by an allowance promptly on delivery for damage or defects.
Return damaged or defective products to manufacturer for replacement.

PREPARATION

A. Coordinate materials and their installation for each allowance with related materials and
installations to ensure that each allowance item is completely integrated and interfaced
with related work.

SCHEDULE OF ALLOWANCES

A. Weather Allowance: Included within the completion period for this Project “5 bad
weather” days.

END OF SECTION 012100
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract including General and Supplementary
Conditions and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A.

This Section specifies administrative and procedural requirements for handling and
processing Contract Modifications.
Related Sections include the following:

1. Division 1, Section 012100 "Allowances" for procedural requirements for
handling and processing Allowances.

2. Division 1, Section 013115 “Project Management Communications” for
administrative requirements for communications.

1.3 REQUESTS FOR INFORMATION

A.

In the event that the Contractor or Subcontractor, at any tier, determines that some
portion of the Drawings, Specifications, or other Contract Documents requires
clarification or interpretation, the Contractor shall submit a “Request for Information”
(RFI) in writing to the Owner. A RFI may only be submitted by the Contractor and shall
only be submitted on the RFI forms provided by the Owner. The Contractor shall clearly
and concisely set forth the issue for which clarification or interpretation is sought and
why a response is needed. In the RFI, the Contractor shall set forth an interpretation or
understanding of the requirement along with reasons why such an understanding was
reached.

Responses to RFI shall be issued within ten (10) working days of receipt of the Request
from the Contractor unless the Owner determines that a longer time is necessary to
provide an adequate response. If a longer time is determined necessary by the Owner, the
Owner will, within five (5) working days of receipt of the request, notify the Contractor
of the anticipated response time. If the Contactor submits a RFI on a time sensitive
activity on the current project schedule, the Contractor shall not be entitled to any time
extension due to the time it takes the Owner to respond to the request provided that the
Owner responds within the ten (10) working days set forth above.

Responses from the Owner will not change any requirement of the Contract Documents.
In the event the Contractor believes that a response to a RFI will cause a change to the
requirements of the Contract Document, the Contractor shall give written notice to the
Owner requesting a Change Order for the work. Failure to give such written notice
within ten (10) working days, shall waive the Contractor’s right to seek additional time or
cost under Article 4, “Changes in the Work” of the General Conditions.

CONTRACT MODIFICATION PROCEDURES
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14 MINOR CHANGES IN THE WORK

A. Owner will issue supplemental instructions authorizing Minor Changes in the Work, not
involving adjustment to the Contract Amount or the Contract Time, on “Owner’s
Supplemental Instructions” (OSI).

1.5 PROPOSAL REQUESTS

A. The Owner’s Representative will issue a detailed description of proposed Changes in the
Work that may require adjustment to the Contract Amount or the Contract Time. The
proposed Change Description will be issued using the “Request for Proposal” (RFP)
form. If necessary, the description will include supplemental or revised Drawings and
Specifications.

1. Proposal Requests issued by the Owner’s Representative are for information
only. Do not consider them instructions either to stop work in progress or to
execute the proposed change.

2. Within ten (10) working days after receipt of Proposal Request, submit a
proposal for the cost adjustments to the Contract Amount and the Contract Time
necessary to execute the Change. The Contractor shall submit his proposal on
the appropriate Change Order Detailed Breakdown form. Subcontractors may
use the appropriate Change Order Detailed Breakdown form or submit their
proposal on their letterhead provided the same level of detail is included. All
proposals shall include:

a. A detailed breakdown of costs per Article 4.1 of the General Conditions.

b. If requesting additional time per Article 4.2 of the General Conditions,
include an updated Contractor's Construction Schedule that indicates the
effect of the Change including, but not limited to, changes in activity
duration, start and finish times, and activity relationship.

1.6 CHANGE ORDER PROCEDURES

A. On Owner's approval of a Proposal Request, the Owner’s Representative will issue a
Change Order for signatures of Owner and Contractor on the “Change Order” form.

END OF SECTION 012600
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SECTION 013100 - COORDINATION

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY
A. This Section includes administrative provisions for coordinating construction operations
on Projects including, but not limited to, the following:
1. Administrative and supervisory personnel.
2. Project meetings.
B. Related Sections include the following:
L. Division 1, Section 013200 "Schedules" for preparing and submitting

Contractor's Construction Schedule.
1.3 COORDINATION

A. Coordination: Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work.
Coordinate construction operations included in different Sections, which depend on each
other for proper installation, connection, and operation.

B. Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities to avoid conflicts and to ensure orderly
progress of the Work. Such administrative activities include, but are not limited to, the
following:

Preparation of Contractor's Construction Schedule.
Preparation of the Schedule of Values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Preinstallation conferences.

Startup and adjustment of systems.

© N kWD =

Project Closeout activities.

C. Conservation: Coordinate construction activities to ensure that operations are carried out
with consideration given to conservation of energy, water, and materials.

I. Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work. Refer to other Sections for disposition of salvaged
materials that are designated as Owner's property.

COORDINATION
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14 SUBMITTALS

A. Key Personnel Names: Within fifteen (15) work days of starting construction operations,
submit a list of key personnel assignments including superintendent and other personnel
in attendance at Project site. Identify individuals and their duties and responsibilities; list
addresses and telephone numbers including home and office telephone numbers. Provide
names, addresses, and telephone numbers of individuals assigned as standbys in the
absence of individuals assigned to Project.

1. Post copies of list in Project meeting room, in temporary field office, and by each
temporary telephone. Keep list current at all times.

1.5 PROJECT MEETINGS

A. The Owner’s Construction Representative will schedule a Pre-Construction Meeting prior
to beginning of construction. The date, time, and exact place of this meeting will be
determined after Contract Award and notification of all interested parties. The
Contractor shall arrange to have the Job Superintendent present at the meeting. During
the Pre-Construction Meeting, the construction procedures and information necessary for
submitting payment requests will be discussed and materials distributed along with any
other pertinent information.

1. Minutes: Owner will record and distribute meeting minutes.

B. Progress Meetings: The Owner’s Construction Representative will conduct Monthly
Progress Meetings as stated in Articles 1.8.B and 1.8.C of Section 007213 “General
Conditions”.

1. Minutes: Owner will record and distribute to Contractor the meeting minutes.

C. Preinstallation Conferences: Contractor shall conduct a preinstallation conference at
Project site before each construction activity that requires coordination with other
construction.

1. Attendees: Installer and representatives of Manufacturers and Fabricators
involved in or affected by the installation and its coordination or integration with
other materials and installations that have preceded or will follow, shall attend
the meeting. Advise Owner’s Representative of scheduled meeting dates.

2. Agenda: Review progress of other construction activities and preparations for
the particular activity under consideration including requirements for the
following:

a. Contract Documents

b. Options

c. Related RFIs

d. Related Change Orders

e. Purchases

f. Deliveries

g. Submittals

h. Possible conflicts

1. Compatibility problems
COORDINATION
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] Time schedules

k. Weather limitations

1. Manufacturer's written recommendations

m. Warranty requirements

n. Compatibility of materials

0. Space and access limitations

p. Regulations of authorities having jurisdiction
q. Testing and inspecting requirements

r. Installation procedures

. Required performance results

t. Protection of construction and personnel

Contractor shall record significant conference discussions, agreements, and
disagreements including required corrective measures and actions.

Reporting: Distribute minutes of the meeting to each party present and to parties
who should have been present.

Do not proceed with installation if the conference cannot be successfully
concluded. Initiate whatever actions are necessary to resolve impediments to
performance of the Work and reconvene the conference at earliest feasible date.

END OF SECTION 013100

COORDINATION
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SECTION 013115 - PROJECT MANAGEMENT COMMUNICATIONS

PART 1 - GENERAL

1.1

A.

1.2

RELATED DOCUMENTS

Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

Division 1, Section 013300 - Submittals

Division 1, Section 012600 — Contract Modification Procedures

SUMMARY

Project Management Communications: The Contractor shall use the Internet web based

project management communications tool, E-Builder® ASP software, and protocols

included in that software during this project. The use of project management
communications as herein described does not replace or change any contractual
responsibilities of the participants.

1.  Project management communications is available through E-Builder® as provided
by "e-Builder®" in the form and manner required by the Owner.

2. The project communications database is on-line and fully functional. User
registration, electronic and computer equipment, and Internet connections are the
responsibility of each project participant. The sharing of user accounts is
prohibited

Support: E-Builder® will provide on-going support through on-line help files.

Copyrights and Ownership: Nothing in this specification or the subsequent
communications supersedes the parties’ obligations and rights for copyright or
document ownership as established by the Contract Documents. The use of CAD files,
processes or design information distributed in this system is intended only for the
project specified herein.

Purpose: The intent of using E-Builder® is to improve project work efforts by
promoting timely initial communications and responses. Secondly, to reduce the
number of paper documents while providing improved record keeping by creation of
electronic document files

Authorized Users: Access to the web site will be by individuals who are authorized
users.

PROJECT MANAGEMENT COMMUNICATIONS
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1. Individuals shall complete the E-Builder New Company/User Request Form located at
the following web site: https://oa.mo.gov/facilities/vendor-links/contractor-forms.
Completed forms shall be emailed to the following email address: OA.FMDCE-
BuilderSupport@oa.mo.gov.

2. Authorized users will be contacted directly and assigned a temporary user
password.

3. Individuals shall be responsible for the proper use of their passwords and access
to data as agents of the company in which they are employed.

F.  Administrative Users: Administrative users have access and control of user licenses and
all posted items. DO NOT POST PRIVATE OR YOUR COMPANY CONFIDENTIAL
ITEMS IN THE DATABASE! Improper or abusive language toward any party or
repeated posting of items intended to deceive or disrupt the work of the project will not
be tolerated and will result in deletion of the offensive items and revocation of user
license at the sole discretion of the Administrative User(s).

G. Communications: The use of fax, email and courier communication for this project is
discouraged in favor of using E-Builder® to send messages. Communication functions
are as follows:

1. Document Integrity and Revisions:

a.  Documents, comments, drawings and other records posted to the system
shall remain for the project record. The authorship time and date shall be
recorded for each document submitted to the system. Submitting a new
document or record with a unique ID, authorship, and time stamp shall be
the method used to make modifications or corrections.

b.  The system shall make it easy to identify revised or superseded documents
and their predecessors.

c.  Server or Client side software enhancements during the life of the project
shall not alter or restrict the content of data published by the system.
System upgrades shall not affect access to older documents or software.

2. Document Security:

a.  The system shall provide a method for communication of documents.
Documents shall allow security group assignment to respect the contractual
parties communication except for Administrative Users. DO NOT POST
PRIVATE OR YOUR COMPANY CONFIDENTIAL ITEMS IN THE
DATABASE!

3. Document Integration:

a.  Documents of various types shall be logically related to one another and
discoverable. For example, requests for information, daily field reports,
supplemental sketches and photographs shall be capable of reference as
related records.

4.  Reporting:

a.  The system shall be capable of generating reports for work in progress, and
logs for each document type. Summary reports generated by the system
shall be available for team members.

5. Notifications and Distribution:
PROJECT MANAGEMENT COMMUNICATIONS
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Document distribution to project members shall be accomplished both
within the extranet system and via email as appropriate. Project document
distribution to parties outside of the project communication system shall be
accomplished by secure email of outgoing documents and attachments,
readable by a standard email client.

6.  Required Document Types:

a.
b.

ocBp g AFTER MO A

RFI, Request for Information.

Submittals, including record numbering by drawing and specification
section.

Transmittals, including record of documents and materials delivered in hard
copy.

Meeting Minutes.

Application for Payments (Draft or Pencil).

Review Comments.

Field Reports.

Construction Photographs.

Drawings.

Supplemental Sketches.

Schedules.

Specifications.

Request for Proposals

Designer’s Supplemental Instructions

Punch Lists

H. Record Keeping: Except for paper documents, which require original signatures and
large format documents (greater than 82 x 11 inches), all other 8% x 11 inches
documents shall be submitted by transmission in electronic form to the E-Builder® web
site by licensed users.

a.

The Owner and his representatives, the Designer and his consultants, and
the Contractor and his Sub Contractors and suppliers at every tier shall
respond to documents received in electronic form on the web site, and
consider them as if received in paper document form.

The Owner and his representatives, the Designer and his consultants, and
the Contractor and his Sub Contractors and suppliers at every tier reserves
the right to and shall reply or respond by transmissions in electronic form
on the web site to documents actually received in paper document form.

The Owner and his representatives, the Designer and his consultants, and
the Contractor and his Sub Contractors and suppliers at every tier reserves
the right to and shall copy any paper document into electronic form and
make same available on the web site.

L Minimum Equipment and Internet Connection: In addition to other requirements
specified in this Section, the Owner and his representatives, the Construction Manager
and his representatives, the Architect and his consultants, and the Contractor and his
sub-contractors and suppliers at every tier required to have a user license(s) shall be

responsible

for the following:
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1.  Providing suitable computer systems for each licensed user at the users normal
work location (the place where the user is assigned for more than one-half of his
time working on this project) with high-speed Internet access, i.e. DSL, local
cable company's Internet connection, or T1 connection.

2. Each of the above referenced computer systems shall have the following
minimum system (The minimum system herein will not be sufficient for many
tasks and may not be able to process all documents and files stored in the E-
Builder® Documents area) and software requirements:

a.  Desktop configuration (Laptop configurations are similar and should be
equal to or exceed desktop system.)

1)

Operating System: Windows XP or newer

2)  Internet Browser: Internet Explorer 6.01SP2+ (Recommend IE7.0+)

3)  Minimum Recommend Connection Speed: 256K or above

4)  Processor Speed: 1 Gigahertz and above

5)  RAM: 512 mb

6)  Operating system and software shall be properly licensed.

7) Internet Explorer version 7 (current version is a free distribution for
download). This specification is not intended to restrict the host server or
client computers provided that industry standard HTTP clients may access
the published content.

8)  Adobe Acrobat Reader (current version is a free distribution for
download).

9)  Users should have the standard Microsoft Office Suite (current
version must be purchased) or the equivalent.

END OF SECTION 013115
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SECTION 013200 - SCHEDULE - BAR CHART

PART 1 - GENERAL

1.1

1.2

RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

SUMMARY

A.

This Section includes requirements for a Bar Chart Schedule for the project construction
activities, schedule of submittals, and schedule for testing.

PART 2 - PRODUCTS — (Not Applicable)

PART 3 - EXECUTION

3.1

SUBMITTAL PROCEDURES

A.

The Contractor shall submit to the Designer, within ten (10) working days following the
Notice to Proceed, a Progress Schedule including Schedule of Values showing the rate of
progress the Contractor agrees to maintain and the order in which he proposed to carry
out the various phases of Work. No payments shall be made to the Contractor until the
Progress Schedule has been approved by the Owner.

1. The Schedule of Values must have the following line items included with the
value of the item as indicated below:
a. O&M’s (Owner’s Manual)
1) $1.000,000.00 (One million) and under — 2% of the total contract
amount
b. Close Out Documents
1) $1,000.,000.00 (One million) and under — 2% of the total contract
amount
c. General Conditions

1) No more than 10%

The Contractor shall submit an updated Schedule for presentation at each Monthly
Progress Meeting. The Schedule shall be updated by the Contractor as necessary to
reflect the current Schedule and its relationship to the original Schedule. The updated
Schedule shall reflect any changes in the logic, sequence, durations, or completion date.
Payments to the Contractor shall be suspended if the Progress Schedule is not adequately
updated to reflect actual conditions.

The Contractor shall submit Progress Schedules to Subcontractors to permit coordinating
their Progress Schedules to the general construction Work. The Contractor shall
coordinate preparation and processing of Schedules and reports with performance of
other construction activities.
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3.2 CONSTRUCTION PROGRESS SCHEDULE - BAR CHART SCHEDULE

A. Bar-Chart Schedule: The Contractor shall prepare a comprehensive, fully developed,
horizontal bar chart-type Contractor’s Construction Schedule. The Contractor shall
prepare the Construction Schedule for the entire Project. The Schedule shall show the
percentage of work to be completed at any time, anticipated monthly payments by
Owner, as well as significant dates (such as completion of excavation, concrete
foundation work, underground lines, superstructure, rough-ins, enclosure, hanging of
fixtures, etc.) which shall serve as check points to determine compliance with the
approved Schedule. The Schedule shall also include an activity for the number of “bad”
weather days specified in Section 01020 — Allowances.

1. The Contractor shall provide a separate time bar for each significant construction
activity. Provide a continuous vertical line to identify the first working day of
each week.

a. If practical, use the same Schedule of Values breakdown for schedule
time bars.

2. The Contractor shall provide a base activity time bar showing duration for each
construction activity. Each bar is to indicate start and completion dates for the
activity. The Contractor is to place a contrasting bar below each original
schedule activity time for indicating actual progress and planned remaining
duration for the activity.

3. The Contractor shall prepare the Schedule on a minimal number of separate
sheets to readily show the data for the entire construction period.

4. Secure time commitments for performing critical elements of the Work from
parties involved. Coordinate each element on schedule with other construction
activities. Include minor elements involved in the overall sequence of the Work.
Show each activity in proper sequence. Indicate graphically the sequences
necessary for completion of related portions of the Work.

5. Coordinate the Contractor’s Construction Schedule with the Schedule of Values,
list of subcontracts, Submittal Schedule, progress reports, payment requests, and
other required schedules and reports.

6. Indicate the Intent to Award and the Contract Substantial Completion dates on
the schedule.

B. Phasing: Provide notations on the schedule to show how the sequence of the Work is
affected by the following:

Requirement for Phased completion

Coordination with existing construction

Limitations of continued occupancies

Un-interruptible services

Site restrictions

Provisions for future construction

Seasonal variations
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Environmental control
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Work Stages: Use crosshatched bars to indicate important stages of construction for each
major portion of the Work. Such stages include, but are not necessarily limited to, the
following:

Submittals
Purchases
Deliveries
Installation
Testing
Adjusting

NSk =

Startup and placement into final use and operation

3.3 SCHEDULE OF SUBMITTALS

A.

Upon acceptance of the Construction Progress Schedule, prepare and submit a complete
schedule of submittals. Coordinate the submittal schedule with Section 013300
SUBMITTALS, the approved Construction Progress Schedule, list of subcontracts,
Schedule of Values and the list of products.

Prepare the schedule in chronological order. Provide the following information
Scheduled date for the first submittal

Related Section number

Submittal category

Name of the Subcontractor

Description of the part of the Work covered

Scheduled date for resubmittal

NS A =

Scheduled date for the Designer’s final release or approval

Distribution: Following the Designer’s response to the initial submittal schedule, print
and distribute copies to the Designer, Owner, subcontractors, and other parties required to
comply with submittal dates indicated.

1. Post copies in the Project meeting room and temporary field office.

2. When revisions are made, distribute to the same parties and post in the same
locations. Delete parties from distribution when they have completed their
assigned part of the Work and are no longer involved in construction activities.

Schedule Updating: Revise the schedule after each meeting or other activity where
revisions have been recognized or made. Issue the updated schedule concurrently with
the report of each meeting.

34 SCHEDULE OF INSPECTIONS AND TESTS

A.

Prepare a schedule of inspections, tests, and similar services required by the Contract
Documents.  Submit the schedule with (15) days of the date established for
commencement of the Contract Work.
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B. Form: This schedule shall be in tabular form and shall include, but not be limited to, the

following:

1. Specification Section number

2. Description of the test

3. Identification of applicable standards
4. Identification of test methods

5. Number of tests required

C. Distribution: Distribute the schedule to the Owner in performance of portions of the
Work where inspections and tests are required.

END OF SECTION 013200
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SECTION 013300 - SUBMITTALS

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

B. Division 1, Section 013115 “Project Management Communications” for administrative
requirements for communications.

1.2 SUMMARY
A. This Section includes administrative and procedural requirements for submittals required
for performance of the Work including the following:
1. Product Data
2. Quality Assurance Submittals
3. Warranties
B. Administrative Submittals: Refer to General and Supplementary Conditions other

applicable Division 1 Sections and other Contract Documents for requirements for
administrative submittals. Such submittals include, but are not limited to, the following:

Construction Progress Schedule including Schedule of Values
Performance and Payment Bonds

Insurance Certificates

Applications for Payment

Certified Payroll Reports

Partial and Final Receipt of Payment and Release Forms

Affidavit — Compliance with Prevailing Wage Law

© NNk D =

Notifications, Permits, etc.

C. The Contractor shall at all times make a copy, of all approved submittals, available on
site to the Construction Representative.

1.3 SUBMITTAL PROCEDURES

A. The Contractor shall comply with the General and Supplementary Conditions and other
applicable sections of the Contract Documents. The Contractor shall submit, with such
promptness as to cause no delay in his work or in that of any other contractors, all
required submittals indicated in Part 3.1 of this section and elsewhere in the Contract
Documents. Coordinate preparation and processing of submittals with performance of
construction activities. Transmit each submittal sufficiently in advance of performance
of related construction activities to avoid delay.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

SUBMITTALS
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2. Coordinate transmittal of different types of submittals for related elements of the
Work so processing will not be delayed by the need to review submittals
concurrently for coordination.

a. The Owner reserves the right to withhold action on a submittal requiring
coordination with other submittals until all related submittals are
received.

14 SHOP DRAWINGS (Not Applicable)

1.5 PRODUCT DATA

A.

The Contractor shall submit the following information for materials and equipment to be
provided under this contract.

1. 262726 — Dimming lighting controllers, power supplies and switches.
2. 265100 — Interior lighting fixtures.
3. 265600 — Exterior lighting fixtures.

The Contractor shall collect Product Data into a single submittal for each element of
construction or system.  Product Data includes printed information, such as
manufacturer’s installation instructions, catalog cuts, standard color charts, roughing-in
diagrams and templates, standard wiring diagrams, and performance curves.

1. Mark each copy to show applicable choices and options. Where printed Product
Data includes information on several products that are not required, mark copies
to indicate the applicable information including the following information:

a. Manufacturer’s printed recommendations

b. Compliance with Trade Association standards

c. Compliance with recognized Testing Agency standards
d. Application of Testing Agency labels and seals

e. Notation of dimensions verified by field measurement
f. Notation of coordination requirements

2. Do not submit Product Data until compliance with requirements of the Contract
Documents has been confirmed.

1.6 QUALITY ASSURANCE DOCUMENTS

A. The Contractor shall comply with the General Conditions, Article 3.2

B. The Contractor shall submit quality control submittals including design data,
certifications, manufacturer’s instructions, manufacturer’s field reports, and other quality-
control submittals as required under other Sections of the Specifications.

C. Certifications: Where other Sections of the Specifications require certification that a
product, material, or installation complies with specified requirements, submit a notarized
certification from the Manufacturer certifying compliance with specified requirements.

SUBMITTALS
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1. Signature: Certification shall be signed by an officer of the Manufacturer or
other individual authorized to contractually bind the Company.

Inspection and Test Reports: The Contractor shall submit the required inspection and test
reports from independent testing agencies as specified in this Section and in other
Sections of the Contract Documents.

1.7 OPERATING AND MAINTENANCE MANUALS AND WARRANTIES

A.

The Contractor shall submit all required manufacturer’s operating instructions,
maintenance/service manuals, and warranties in accordance with the General Conditions,
Article 3.5, and Supplementary Conditions along with this and other Sections of the
Contract Documents.

PART 2 - EXECUTION

2.1 REQUIRED SUBMITTALS

A.  Contractor shall submit the following information for materials and equipment to be provided
under this contract.

SPEC

SECTION TITLE CATEGORY
013100 Key Personnel Names Coordination
013200 Construction Progress Schedule Construction Schedule
013200 Schedule of Submittals Shop Drawings
013200 Schedule of Values Schedules
013200 Progress Reports Construction Schedule
013200 Payment Requests Construction Schedule
013200 Schedule of Inspections and Tests Test Report
260523 Control Voltage Electrical Power Cables Product Data for each product
260529 Hangers & Supports for Electrical Systems | Product Data for each product
260533 Raceways and Boxes for Electrical Systems | Product Data for each product
262726 Wiring Devices Product Data for each product
265100 Interior Lighting Product Data for each product
265600 Exterior Lighting Product Data for each product

END OF SECTION 013300

SUBMITTALS
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SECTION 013513.28 - SITE SECURITY AND HEALTH REQUIREMENTS
(MONG)

PART 1 - GENERAL

1.1

1.2

A.

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.
SUBMITTALS

List of required submittals:

1. Materials Safety Data Sheets for all hazardous materials to be brought onsite.

2. Schedule of proposed shutdowns, if applicable.

3. Alist of the names of all employees who will submit fingerprints for a background check,
and the signed privacy documents identified below for each employee.

PART 2 - PRODUCTS (Not Applicable)
PART 3 - EXECUTION

3.1

3.2

A.

B.

C.

D.

A.

ACCESS TO THE SITE

The Contractor shall arrange with Facility Representatives to establish procedures for the
controlled entry of workers and materials into the work areas at the Facility.

The Contractor shall establish regular working hours with Facility Representatives. The
Contractor must report changes in working hours or overtime to Facility Representatives and
obtain approval twenty-four (24) hours ahead of time. The Contractor shall report emergency
overtime to Facility Representatives as soon as it is evident that overtime is needed. The
Contractor must obtain approval from Facility Representatives for all work performed after
dark.

The Contractor shall provide the name and phone number of the Contractor’s employee or
agent who is in charge onsite; this individual must be able to be contacted in case of
emergency. The Contractor must be able to furnish names and address of all employees upon
request.

All construction personnel shall visibly display issued identification cards.

FIRE PROTECTION, SAFETY, AND HEALTH CONTROLS

The Contractor shall take all necessary precautions to guard against and eliminate possible fire
hazards.
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3.3

1. Onsite burning is prohibited.

2. The Contractor shall store all flammable or hazardous materials in proper containers
located outside the buildings or offsite, if possible.

3. The Contractor shall provide and maintain, in good order, during construction fire

extinguishers as required by the National Fire Protection Association. In areas of
flammable liquids, asphalt, or electrical hazards, 15-pound carbon dioxide or 20-pound
dry chemical extinguishers shall be provided.

The Contractor shall not obstruct streets or walks without permission from the Owner’s
Construction Representative and Facility Representatives.

The Contractor’s personnel shall not exceed the speed limit of 15 mph while at the Facility
unless otherwise posted.

The Contractor shall take all necessary, reasonable measures to reduce air and water pollution
by any material or equipment used during construction. The Contractor shall keep volatile
wastes in covered containers, and shall not dispose of volatile wastes or oils in storm or sanitary
drains.

The Contractor shall keep the project site neat, orderly, and in a safe condition at all times. The
Contractor shall immediately remove all hazardous waste, and shall not allow rubbish to
accumulate. The Contractor shall provide onsite containers for collection of rubbish and shall
dispose of it at frequent intervals during the progress of the Work.

Fire exits, alarm systems, and sprinkler systems shall remain fully operational at all times,
unless written approval is received from the Owner’s Construction Representative and the
appropriate Facility Representative at least twenty-four (24) hours in advance. The Contractor
shall submit a written time schedule for any proposed shutdowns.

For all hazardous materials brought onsite, Material Safety Data Sheets shall be on site and
readily available upon request at least a day before delivery.

Alcoholic beverages or illegal substances shall not be brought upon the Facility premises. The
Contractor’s workers shall not be under the influence of any intoxicating substances while on
the Facility premises.

SECURITY CLEARANCES AND RESTRICTIONS

FMDC REQUIRED FINGERPRINTING FOR CRIMINAL BACKGROUND AND
WARRANTS CHECK

1.  All employees of the Contractor are required to submit fingerprints to the Missouri State
Highway Patrol to enable the Office of Administration, Division of Facilities
Management, Design and Construction (FMDC) to receive state and national criminal
background checks on such employees. FMDC reserves the right to prohibit any
employee of the Contractor from performing work in or on the premises of any facility
owned, operated, or utilized by the State of Missouri for any reason.

2. The Contractor shall ensure all of its employees submit fingerprints to the Missouri State
Highway Patrol and pay for the cost of such background checks. The Contractor shall

SITE SECURITY AND HEALTH REQUIREMENTS 013513.28 -2
Upgrade Lighting to LED

Joint Forces Reserve Center, Jefferson Barracks

Park, St. Louis, MO

Project No: T2143-01



submit to FMDC via email to FMDCSecurity@oa.mo.gov a list of the names of the
Contractor’s employees who will be fingerprinted and a signed Missouri Applicant
Fingerprint Privacy Notice, Applicant Privacy Rights and Privacy Act Statement for each
employee. All employees of the Contractor approved by FMDC to work at a State facility
must obtain a contractor ID badge from FMDC prior to beginning work on-site, unless
the Director of FMDC, at the Director’s discretion, waives the requirement for a
contractor ID badge. The Contractor and its employees must comply with the process for
background checks and contractor ID badges found on FMDC’s website at:
https://oa.mo.gov/fmdc-contractor-id-badges.

3. Pursuant to section 43.540, RSMo, FMDC participates in the Missouri Rap Back and
National Rap Back programs as of August 28, 2018. This means that the Missouri State
Highway Patrol, Central Records Repository, and the Federal Bureau of Investigation
will retain the fingerprints submitted by each of the Contractor’s employees, and those
fingerprints will be searched against other fingerprints on file, including latent
fingerprints. While retained, an employee’s fingerprints may continue to be compared
against other fingerprints submitted or retained by the Federal Bureau of Investigation,
including latent fingerprints.

4.  As part of the Missouri and National Rap Back programs, FMDC will receive notification
if a new arrest is reported for an employee whose fingerprints have been submitted for
FMDC after August 28, 2018. If the employee is performing work on a State contract at
the time of the arrest notification, FMDC will request and receive the employee’s
updated criminal history records. If the employee is no longer performing work on a
State contract, FMDC will not obtain updated criminal records.

5. Pursuant to section 43.540, RSMo, the Missouri State Highway Patrol will provide the
results of the employee’s background check directly to FMDC. FMDC may NOT release
the results of a background check to the Contractor or provide the Contractor any
information obtained from a background check, either verbally or in writing. FMDC will
notify the Contractor only whether an employee is approved to work on State property.

6.  Each employee who submits fingerprints to the Missouri State Highway Patrol has a right
to obtain a copy of the results of his or her background check. The employee may
challenge the accuracy and completeness of the information contained in a background
check report and obtain a determination from the Missouri State Highway Patrol and/or
the FBI regarding the validity of such challenge prior to FMDC making a final decision
about his or her eligibility to perform work under a State contract.

7. The Contractor shall notify FMDC via email to FMDCSecurity@oa.mo.gov if an
employee is terminated or resigns from employment with the Contractor. If the
Contractor does not anticipate performing work on a State contract in the future, the
Contractor may request that FMDC remove its employees from the Rap Back programs.
However, if removed from the Rap Back programs, employees will be required to submit
new fingerprints should the contractor be awarded another State contract.

8. Upon award of a Contract, the Contractor should contact FMDC at
FMDCSecurity@oa.mo.gov to determine if its employees need to provide a new
background check. If a Contractor’s employee has previously submitted a fingerprint
background check to FMDC as part of the Missouri and National Rap Back programs,
the employee may not need to submit another fingerprint search for a period of three to
six years, depending upon the circumstances. The Contractor understands and agrees that
FMDC may require more frequent background checks without providing any explanation
to the Contractor. The fact that an additional background check is requested by FMDC
does not indicate that the employee has a criminal record.
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34

3.5

DISRUPTION OF UTILITIES (Not Applicable)

PROTECTION OF PERSONS AND PROPERTY

1.

SAFETY PRECAUTIONS AND PROGRAMS

The Contractor shall at all times conduct operations under this Contract in a manner to
avoid the risk of bodily harm to persons or risk of damage to any property. The
Contractor shall promptly take precautions which are necessary and adequate against
conditions created during the progress of the Contractor's activities hereunder which
involve a risk of bodily harm to persons or a risk of damage to property. The Contractor
shall continuously inspect Work, materials, and equipment to discover and determine any
such conditions and shall be solely responsible for discovery, determination, and
correction of any such conditions. The Contractor shall comply with applicable safety
laws, standards, codes, and regulations in the jurisdiction where the Work is being
performed, specifically, but without limiting the generality of the foregoing, with rules
regulations, and standards adopted pursuant to the Williams-Steiger Occupational Safety
and Health Act of 1970 and applicable amendments.

All contractors, subcontractors and workers on this project are subject to the Construction
Safety Training provisions 292.675 RSMo.

In the event the Contractor encounters on the site, material reasonably believed to be
asbestos, polychlorinated biphenyl (PCB), lead, mercury, or other material known to be
hazardous, which has not been rendered harmless, the Contractor shall immediately stop
Work in the area affected and report the condition to the Owner's Representative and the
Architect in writing. The Work in the affected area shall not thereafter be resumed except
by written agreement of the Owner's Representative and Contractor if in fact the material
is asbestos or polychlorinated biphenyl (PCB) and has not been rendered harmless. The
Work in the affected area shall be resumed in the absence of asbestos or polychlorinated
biphenyl (PCB), or when it has been rendered harmless by written agreement of the
Owner's Representative and the Contractor. “Rendered Harmless™ shall mean that levels
of such materials are less than any applicable exposure standards, including but limited to
OSHA regulations.

B. SAFETY OF PERSONS AND PROPERTY

1.

The Contractor shall take reasonable precautions for safety of, and shall provide
protection to prevent damage, injury, or loss to:

a. clients, staff, the public, construction personnel, and other persons who may be
affected thereby;

b.  the Work and materials and equipment to be incorporated therein, whether in
storage on or off the site, under care, custody, or control of the Contractor or the
Contractor's Subcontractors of any tier; and

c. other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks,
pavements, roadways, structures, and utilities not designated for removal,
relocation, or replacement in the course of construction.

The Contractor shall give notices and comply with applicable laws, standards, codes,
ordinances, rules, regulations, and lawful orders of public authorities bearing on safety of
persons or property or their protection from damage, injury, or loss.
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3. The Contractor shall erect and maintain, as required by existing conditions and
performance of the Contract, safeguards for safety and protection, including, but not
limited to, posting danger signs and other warnings against hazards, promulgating safety
regulations, and notifying owners and users of adjacent sites and utilities.

4.  When use or storage of explosives or other hazardous materials or equipment or unusual
methods are necessary for execution of the Work, the Contractor shall exercise the
highest degree of care and carry on such activities under supervision of properly qualified
personnel.

5. The Contractor shall promptly remedy damage and loss (other than damage or loss
insured under property insurance required by the Contract Documents) to property
referred to in this Section caused in whole or in part by the Contractor, a Subcontractor of
any tier, or anyone directly or indirectly employed by any of them, or by anyone for
whose acts they may be liable, and for which the Contractor is responsible under this
Section, except damage or loss attributable solely to acts or omissions of Owner or the
Architect or anyone directly or indirectly employed by either of them, or by anyone for
whose acts either of them may be liable, and not attributable to the fault or negligence of
the Contractor. The foregoing obligations of the Contractor are in addition to the
Contractor's other obligations stated elsewhere in the Contract.

6.  The Contractor shall designate a responsible member of the Contractor's organization at
the site whose duty shall be the prevention of accidents, and the maintaining, enforcing
and supervising of safety precautions and programs. This person shall be the Contractor's
superintendent unless otherwise designated by the Contractor in writing to the Owner's
Representative and Architect. The Contractor shall hold regularly scheduled safety
meetings to instruct Contractor personnel on safety practices, accident avoidance and
prevention, and the Project Safety Program. The Contractor shall furnish safety
equipment and enforce the use of such equipment by its employees and its subcontractors
of any tier.

7. The Contractor shall not load or permit any part of the construction or site to be loaded so
as to endanger its safety.

8. The Contractor shall promptly report in writing to the Owner all accidents arising out of
or in connection with the Work which cause death, lost time injury, personal injury, or
property damage, giving full details and statements of any witnesses. In addition, if
death, serious personal injuries, or serious property damages are caused, the accident
shall be reported immediately.

9.  The Contractor shall promptly notify in writing to the Owner of any claims for injury or
damage to personal property related to the work, either by or against the Contractor.

10. The Owner assumes no responsibility or liability for the physical condition or safety of
the Work site or any improvements located on the Work site. The Contractor shall be
solely responsible for providing a safe place for the performance of the Work. The
Owner shall not be required to make any adjustment in either the Contract Sum or
Contract Time concerning any failure by the Contractor or any Subcontractor to comply
with the requirements of this Paragraph.

11.  Inno event shall the Owner have control over, charge of, or any responsibility for
construction means, methods, techniques, sequences or procedures or for safety
precautions and programs in connection with the Work, notwithstanding any of the rights
and authority granted the Owner in the Contract Documents.

12.  The Contractor shall maintain at his own cost and expense, adequate, safe and sufficient
walkways, platforms, scaffolds, ladders, hoists and all necessary, proper, and adequate
equipment, apparatus, and appliances useful in carrying on the Work and which are
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necessary to make the place of Work safe and free from avoidable danger for clients,
staff, the public and construction personnel, and as may be required by safety provisions
of applicable laws, ordinances, rules regulations and building and construction codes.

END OF SECTION 013513.28
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SECTION 015000 - CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

PART 1 - GENERAL

1.1

1.2

1.3

14

RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

SUMMARY

A.

This Section includes requirements for construction facilities and temporary controls
including temporary utilities, support facilities, security, and protection.

Support facilities include, but are not limited to, the following:

1. Field offices and storage sheds

2 Temporary enclosures

3. Waste disposal services
4

Construction aids and miscellaneous services and facilities

Security and protection facilities include, but are not limited to, to following:
1. Temporary fire protection

2. Barricades, warning signs

3. Enclosure fence for the site

4, Environmental protection

QUALITY ASSURANCE

A.

Regulations: Comply with industry standards and applicable laws and regulations
including, but not limited to, the following:

L. Building code requirements

2. Health and safety regulations

3. Police, fire department, and rescue squad rules

4. Environmental protection regulations

Standards:  Comply with NFPA 241 “Standard for Safeguarding Construction,
Alterations, and Demolition Operations”. ANSI A10 Series standards for ‘“Safety

Requirements for Construction and Demolition”, and NECA Electrical Design Library
“Temporary Electrical Facilities”.

PROJECT CONDITIONS

A.

Conditions of Use: Keep temporary services and facilities clean and neat in appearance.
Operate in a safe and efficient manner. Relocate temporary services and facilities as the
Work progresses. Do not overload facilities or permit them to interfere with progress.
Take necessary fire-prevention measures. Do not allow hazardous, dangerous, or
unsanitary conditions, or public nuisances to develop or persist onsite.
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PART 2 - PRODUCTS

2.1

2.2

MATERIALS

A.

General: Provide new materials. If acceptable to the Designer, the Contractor may use
undamaged, previously used materials in serviceable condition. Provide materials
suitable for use intended.

1. For safety barriers and similar uses, provide minimum 5/8” thick exterior
plywood.

Water: Provide potable water approved by local health authorities.

Open-Mesh Fencing: Provide 0.120” thick, galvanized 2 chainlink fabric fencing 6’
high with galvanized steel pipe posts, 1% 1D for line posts and 2'%” ID for corner posts.

EQUIPMENT

A.

General: Provide new equipment. If acceptable to the Designer, the Contractor may use
undamaged, previously used equipment in serviceable condition. Provide equipment
suitable for use intended.

Electrical Power Cords: Provide grounded extension cords. Use hard-service cords
where exposed to abrasion and traffic. Provide waterproof connectors to connect
separate lengths of electric cords if single lengths will not reach areas where construction
activities are in progress. Do not exceed safe length-voltage rating.

Temporary Offices:  Provide prefabricated or mobile units or similar job-built
construction with lockable entrances, operable windows, and serviceable finishes.
Provide heated and air-conditioned units on foundations adequate for normal loading.

Temporary Toilet Units: Provide self-contained, single-occupant toilet units of the
chemical, aerated re-circulation, or combustion type. Provide units properly vented and
fully enclosed with a glass-fiber-reinforced polyester shell or similar nonabsorbent
material.

Fire Extinguishers: Provide hand-carried, portable, UL-rated, Class A fire extinguishers
for temporary offices and similar spaces. In other locations, provide hand-carried,
portable, UL-rated, Class ABC, dry-chemical extinguishers, or a combination of
extinguishers of NFPA-recommended classes for the exposures.

1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and
size required by location and class of fire exposure.

PART 3 - EXECUTION

31

INSTALLATION

A.

Use qualified personnel for installation of temporary facilities. Locate facilities where
they will serve the Project adequately and result in minimum interference with
performance of the Work. Relocate and modify facilities as required.
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3.2

3.3

Provide each Facility ready for use when needed to avoid delay. Maintain and modify as
required. Do not remove until facilities are no longer needed or are replaced by
authorized use of completed permanent facilities.

SUPPORT FACILITIES INSTALLATION

A.

General: Locate field offices, storage sheds, and other temporary construction and
support facilities for easy access as directed by Owner.

1. Maintain support facilities until near Substantial Completion. Remove prior to
Substantial Completion. Personnel remaining after Substantial Completion will
be permitted to use permanent facilities, under conditions acceptable to the
Owner.

Storage Facilities: Limited areas for storage of building materials may be available
onsite per Owner. The Contractor shall provide his own security.

Construction Parking: Parking at the site will be determined and designated by the
Owner.

Temporary Enclosures: Provide temporary enclosures for protection of construction, in
progress and completed, from exposure, foul weather, other construction operations, and
similar activities.

1. Install tarps securely with incombustible wood framing and other materials.
Close openings of 25 square feet or less with plywood or similar materials.

Temporary Lifts and Hoists: Truck cranes and similar devices used for hoisting
materials are considered “tools and equipment” and not temporary facilities.

Collection and Disposal of Waste: Collect waste from construction areas and elsewhere
daily. Comply with requirements of NFPA 241 for removal of combustible waste
material and debris. Enforce requirements strictly. Do not hold materials more than
seven (7) days during normal weather or three (3) days when the temperature is expected
to rise above 80°F. Handle hazardous, dangerous, or unsanitary waste materials
separately from other waste by containerizing properly. Dispose of material lawfully.

SECURITY AND PROTECTION FACILITIES INSTALLATION

A.

Except for use of permanent fire protection as soon as available, do not change over from
use of temporary security and protection facilities to permanent facilities until Substantial
Completion, or longer, as requested by the Designer.

Temporary Fire Protection: Until fire-protection needs are supplied by permanent
facilities, install and maintain temporary fire-protection facilities of the types needed to
protect against reasonable predictable and controllable fire losses. Comply with NFPA
10 “Standard for Portable Fire Extinguishers” and NFPA 241 “Standard for Safeguarding
Construction, Alterations, and Demolition Operations”.

1. Locate fire extinguishers where convenient and effective for their intended
purpose.
2. Store combustible materials in containers in fire-safe locations.
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3. Maintain unobstructed access to fire extinguishers, fire hydrants, temporary fire-
protection facilities, and other access routes for fighting fires. Prohibit smoking
in hazardous fire-exposure areas.

Barricades and Warning Signs: Comply with standards and code requirements for
erection of structurally adequate barricades. Paint with appropriate colors, graphics, and
warning signs to inform personnel and the public of the hazard being protected against.

Enclosure Fence: Before excavation begins, install an enclosure fence with lockable
entrance gates. Locate where indicated, or enclose the entire site or the portion
determined sufficient to accommodate construction operations. Install in a manner that
will prevent people, dogs, and other animals from easily entering the site, except by the
entrance gates.

1. Provide open-mesh, chainlink fencing with posts set in a compacted mixture of
gravel and earth.

Environmental Protection: Provide protection, operate temporary facilities, and conduct
construction in ways and by methods that comply with environmental regulations and
minimize the possibility that air, waterways, and subsoil might be contaminated or
polluted or that other undesirable effects might result. Avoid use of tools and equipment
that produce harmful noise. Restrict use of noisemaking tools and equipment to hours
that will minimize complaints from persons or firms near the site.

34 OPERATION, TERMINATION AND REMOVAL

A.

Supervision: Enforce strict discipline in use of temporary facilities. Limit availability of
temporary facilities to essential and intended uses to minimize waste and abuse.

Maintenance: Maintain facilities in good operating condition until removal. Protect from
damage by freezing temperatures and similar elements.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control,
ventilation, and similar facilities on a 24-hour basis where required to achieve
indicated results and to avoid possibility of damage.

2. Protection: Maintain markers for underground lines. Protect from damage during
excavation operations.

Termination and Removal: Unless the Designer requests that it be maintained longer,
remove each temporary facility when the need has ended, when replaced by authorized
use of a permanent facility, or no later than Substantial Completion. Complete or, if
necessary, restore permanent construction that may have been delayed because of
interference with the temporary facility. Repair damaged Work, clean exposed surfaces,
and replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are the Contractor’s
property.
2. At Substantial Completion, clean and renovate permanent facilities used during

the construction period.

END OF SECTION 015000
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SECTION 017400 - CLEANING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for cleaning during the
Project.
B. Environmental Requirements: Conduct cleaning and waste-disposal operations in

compliance with local laws and ordinances. Comply fully with federal and local
environmental and anti-pollution regulations.

L.

PART 2 - PRODUCTS

2.1 MATERIALS

Do not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in
storm or sanitary drains.

Burning or burying of debris, rubbish, or other waste material on the premises is
not permitted.

A. Cleaning Agents: Use cleaning materials and agents recommended by the manufacturer or
fabricator for the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

PART 3 - EXECUTION

31 PROGRESS CLEANING

A. General

1.

Retain all stored items in an orderly arrangement allowing maximum access, not
impending drainage or traffic, and providing the required protection of materials.

2. Do not allow the accumulation of scrap, debris, waste material, and other items not
required for construction of this Work.
3. Daily, completely remove all scrap, debris, and waste material from the jobsite.
4. Provide adequate storage for all items awaiting removal from the jobsite, observing
all requirements for fire protection and protection of the ecology.
5. Dispose of all removed lighting fixtures properly and present Owner with receipts
of proper disposal.
B. Site (Not Applicable)
C. Structures
CLEANING
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Daily, inspect the structures and pick up all scrap, debris, and waste material.
Remove all such items to the place designated for their storage.

Weekly, sweep all interior spaces clean. “Clean” for the purposes of this
paragraph, shall be interpreted as meaning free from dust and other material
capable of being removed by use of reasonable effort and handheld broom.

In preparation for installation of succeeding materials, clean the structures or
pertinent portions thereof to the degree of cleanliness recommended by the
manufacturer of the succeeding material, using all equipment and materials
required to achieve the required cleanliness.

Following the installation of finish floor materials, clean the finish floor daily
while work is being performed in the space in which finish materials have been
installed. “Clean” for the purposes of this subparagraph, shall be interpreted as
meaning free from all foreign material which, in the opinion of the Construction
Representative, may be injurious to the finish of the finish floor material.

3.2 FINAL CLEANING

A. General: Provide final cleaning operations when indicated. Employ experienced workers
or professional cleaners for final cleaning. Clean each surface or unit of Work to the
condition expected from a commercial building cleaning and maintenance program.
Comply with manufacturer’s instructions.

B. Complete the following cleaning operations before requesting inspection for certification
of Substantial Completion for the entire Project or a portion of the Project.

1. Clean the Project Site, yard and grounds, in areas disturbed by construction
activities including landscape development areas, of rubbish, waste material, litter,
and foreign substances.

2. Sweep paved areas broom clean. Rake grounds that are neither planted nor paved
to a smooth, even-textured surface.

3. Remove petrochemical spills, stains, and other foreign deposits.

4, Remove tools, construction equipment, machinery, and surplus material from the
site.

5. Remove snow and ice to provide safe access to the building.

6. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition,
free of stains, films, and similar foreign substances. Avoid disturbing natural
weathering of exterior surfaces. Restore reflective surfaces to their original
condition.

7. Remove debris and surface dust from limited access spaces, including roofs,
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.

8. Broom clean concrete floors in unoccupied spaces.

9. Vacuum clean carpet and similar soft surfaces removing debris and excess nap.
Shampoo, if required.

10. Clean transparent material, including mirrors and glass in doors and windows.
Remove glazing compounds and other substances that are noticeable vision-
obscuring materials. Replace chipped or broken glass and other damaged
transparent materials. Polish mirrors and glass, taking care not to scratch surfaces.

CLEANING
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11. Remove labels that are not permanent labels.

12. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.
Replace finishes and surfaces that cannot be satisfactorily repaired or restored or
that already show evidence of repair or restoration.

a. Do not paint over “UL” and similar labels, including mechanical and
electrical nameplates.

13. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and
similar equipment. Remove excess lubrication, paint and mortar droppings, and
other foreign substances.

14. Clean plumbing fixtures to a sanitary condition free of stains, including stains
resulting from water exposure.

15. Replace disposable air filters and clean permanent air filters. Clean exposed
surfaces of diffusers, registers, and grills.

16. Clean ducts, blowers, and coils if units were operated without filters during
construction

17. Clean food-service equipment to a sanitary condition, ready and acceptable for its

intended use.

18. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.
Replace burned-out bulbs and defective and noisy starters in fluorescent and
mercury vapor fixtures.

19. Leave the Project clean and ready for occupancy.

Pest Control: Engage an experienced, licensed exterminator to make a final inspection and
rid the Project of rodents, insects, and other pests. Comply with regulations of local
authorities.

Removal of Protection: Remove temporary protection and facilities installed during
construction to protect previously completed installations during the remainder of the
construction period.

Compliances: Comply with governing regulations and safety standards for cleaning
operations. Remove waste materials from the site and dispose of lawfully.

I. Where extra materials of value remain after Final Acceptance by the Owner, they
become the Owner’s property.

END OF SECTION 017400

CLEANING
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SECTION 017900 - DEMONSTRATION AND TRAINING

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  Section includes administrative and procedural requirements for instructing Owner's personnel,
including the following:

1. Demonstration of operation, programming and field configuration of dimming systems.
1.3 INFORMATIONAL SUBMITTALS (Not Applicable)
1.4 CLOSEOUT SUBMITTALS (Not Applicable)
1.5 QUALITY ASSURANCE

A.  Instructor Qualifications: A factory-authorized service representative experienced in operation
and maintenance procedures and training.

1.6 COORDINATION

A. Coordinate instruction schedule with Owner's operations. Adjust schedule as required to
minimize disrupting Owner's operations and to ensure availability of Owner's personnel.

PART 2 - PRODUCTS
2.1 INSTRUCTION PROGRAM
A.  Training Modules: Develop a learning objective and teaching outline for each module. Include a

description of specific skills and knowledge that participant is expected to master. For each
module, include instruction for the following as applicable to the system, equipment, or

component:
1. Basis of System Design, Operational Requirements, and Criteria: Include the following:
a. System and equipment descriptions.
b. Equipment function.
c. Operating characteristics.
2. Documentation: Review the following items in detail:
a. Instructional manuals.
b. Warranties.
DEMONSTRATION AND TRAINING
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3. Adjustments: Include the following:
a. Verify acceptable light level with owner and adjust light level switch on lighting
fixtures as required to achieve acceptable light level.
b. Checking adjustments including duration of time from last occupancy detection and
de-energization of lighting fixtures.
4. Troubleshooting: Include the following:
a. Diagnostic instructions.

5. Maintenance: Include the following: (Not Applicable)

6. Repairs: Include the following:

a. Diagnosis instructions.
b. Repair instructions.
c. Instructions for identifying parts and components.

PART 3 - EXECUTION

3.1 PREPARATION
A.  Assemble educational materials necessary for instruction.
B.  Setup instructional equipment at instruction location.

3.2 INSTRUCTION

A.  Instruct Owner's personnel to adjust, operate, and maintain systems, subsystems, and equipment
not part of a system.

B.  Scheduling: Provide instruction at mutually agreed on times.
1. Schedule training with Owner with at least seven days' advance notice.

C.  Training Location and Reference Material: Conduct training on-site in the completed and fully
operational facility using the actual equipment in-place.

D.  Cleanup: Restore systems and equipment to condition existing before initial training use.

END OF SECTION 017900

DEMONSTRATION AND TRAINING
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DIVISION 26 - ELECTRICAL
26 05 19 - Low-Voltage Electrical Power Conductors and Cables

1. GENERAL
1.1 WORK INCLUDES:
A. Base Bid:
1. Electrical Contractor Provide:

a. Building wires and cables rated 600 V and less for Base Bid equip-
ment.

b. Connectors, splices and terminations rated 600 V and less for Base Bid
equipment.

1.2 SYSTEM DESCRIPTION

A. Electrical Components, Devices, and Accessories: Listed and labeled as de-
fined in NFPA 70, by a qualified testing agency, and marked for intended lo-
cation and application.

B. Comply with NFPA 70.
1.3 ACTION SUBMITTALS
A. Product Data: For each type of product.

B. Catalog pages submitted as a shop drawing or for product data shall be
marked to indicate the page item for review/consideration. Any not properly
marked will be rejected.

1.4  INFORMATIONAL SUBMITTALS
A. Qualification Data: For testing agency.

B. Field quality-control reports.

2. PRODUCTS
2.1 CONDUCTORS AND CABLES

A. Manufacturers: Subject to compliance with requirements, provide products by
one of the following:

1. Alpha Wire.
2. Belden Inc.

26 0519
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3. Encore Wire Corporation.
4. General Cable Technologies Corporation.
5. Southwire Incorporated.

B. Copper Conductors: Comply with NEMA WC 70/ICEA S-95-658.

C. Conductor Insulation: Comply with NEMA WC 70/ICEA S-95-658 for
type THHN-2-THWN-2.

D. Multiconductor Cable: Comply with NEMA WC 70/ICEA S-95-658 for Type
MC metal-clad, with green ground wire, properly supported in lengths of 25°-
0” or less.

2.2 CONNECTORS AND SPLICES

A. Manufacturers: Subject to compliance with requirements, provide products by
one of the following:

AFC Cable Systems, Inc.

Gardner Bender.

Hubbell Power Systems, Inc.

Ideal Industries, Inc.

Ilsco; a branch of Bardes Corporation.

NSi Industries LLC.

0O-Z/Gedney; a brand of the EGS Electrical Group.
3M; Electrical Markets Division.

Tyco Electronics.

RN bW =

B. Description: Factory-fabricated connectors and splices of size, ampacity rat-
ing, material, type, and class for application and service indicated.
3. EXECUTION
3.1 CONDUCTOR MATERIAL APPLICATIONS
A. All conductors to be Copper.
B. Provide stranded for No. 12 AWG and larger.

32 CONDUCTOR INSULATION AND MULTICONDUCTOR CABLE
APPLICATIONS AND WIRING METHOD

A. Provide type THHN-2-THWN-2, single conductors in raceway.
3.3  INSTALLATION OF CONDUCTORS AND CABLES

A. Conceal cables in finished walls and ceilings.
26 0519
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34

3.5

3.6

3.7

260519

. Complete raceway installation between conductor and cable termination

points according to Section 260533 "Raceways and Boxes for Electrical Sys-
tems" prior to pulling conductors and cables.

Use manufacturer-approved pulling compound or lubricant where necessary;
compound used must not deteriorate conductor or insulation. Do not exceed
manufacturer's recommended maximum pulling tensions and sidewall pres-
sure values.

. Use pulling means, including fish tape, cable, rope, and basket-weave

wire/cable grips, that will not damage cables or raceway.

Install exposed cables parallel and perpendicular to surfaces of exposed struc-
tural members, and follow surface contours where possible.

Support cables according to Section 260529 "Hangers and Supports for Elec-
trical Systems."

CONNECTIONS

A.

Tighten electrical connectors and terminals according to manufacturer's pub-
lished torque-tightening values. If manufacturer's torque values are not indi-
cated, use those specified in UL 486A-486B.

Wiring at Outlets: Install conductor at each outlet, with at least 6 inches of
slack.

IDENTIFICATION

A.

Identify and color-code conductors and cables according to Section 260553
"Identification for Electrical Systems."

FIRESTOPPING

A.

Apply firestopping to electrical penetrations of fire-rated floor and wall as-
semblies to restore original fire-resistance rating of assembly.

FIELD QUALITY CONTROL

A.

B.

Perform the following tests and inspections:

1. Perform each visual and mechanical inspection and electrical test stated
in NETA Acceptance Testing Specification. Certify compliance with test
parameters.

Test and Inspection Reports: Prepare a written report to record the following:

1. Procedures used.

Upgrade Lighting to LED,
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2. Results that comply with requirements.
3. Results that do not comply with requirements and corrective action taken
to achieve compliance with requirements.

C. Cables will be considered defective if they do not pass tests and inspections.

END OF SECTION 26 05 19

26 0519
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DIVISION 26 — ELECTRICAL
26 05 23 - Control-Voltage Electrical Power Cables

1. GENERAL

1.1 WORK INCLUDES
A. Base Bid:

1. Electrical Contractor:

a. Drawings and general provisions of the Contract, including General
and Supplementary Conditions and Division 01 Specification Sections,
apply to this Section.

b. This Section includes the following:

1.) UTP cabling

2.) Identification products

1.2 DEFINITIONS

A. EMI: Electromagnetic interference.

B. Low Voltage: As defined in NFPA 70 for circuits and equipment operating at
less than 50 V or for remote-control and signaling power-limited circuits.

C. UTP: Unshielded twisted pair.

2. PRODUCTS

2.1 SYSTEM DESCRIPTION

A. Electrical Components, Devices, and Accessories: Listed and labeled as
defined in NFPA 70, by a qualified testing agency, and marked for intended
location and application.

26 0523
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DIVISION 26 — ELECTRICAL
26 05 23 - Control-Voltage Electrical Power Cables

2.2 PERFORMANCE REQUIREMENTS
A. Flame Travel and Smoke Density for Cables in Non-Riser Applications and

Plenum Building Spaces: As determined by testing identical products
according to UL 1685.

23 UTP CABLE

A. Manufacturers: Subject to compliance with requirements, provide products by
one of the following:

1. Alpha Wire Company; a division of Belden Inc.

2. Belden Inc.

3. Genesis Cable Products; Honeywell International, Inc.
4. Mohawk; a division of Belden Inc.

5. 3M.

24  UTP CABLE HARDWARE

A. Manufacturers: Subject to compliance with requirements, provide products by
one of the following:

1. Belden Inc.

2. Hubbell Incorporated.

3. Molex Premise Networks; a division of Molex, Inc.
4. Panduit Corp.

B. General Requirements for Cable Connecting Hardware: Comply with
TIA/EIA-568-C.2, IDC type, with modules designed for punch-down caps or
tools. Cables shall be terminated with connecting hardware of same category
or higher.

C. Lighting Dimming Control Cables: Provide in field determined lengths;
terminated with modular plug at each end per lighting control manufacturer
recommendation.

1. Provide non-booted CAT 5e patch cords for use with new lighting control
switches and remote power supplies mounted above accessible ceilings.

2. Provide CAT S5Se patch cords with RJ-45 connectors that can be daisy
chained to work with dimming control system per manufacturer
recommendation and specification section 26 27 26 — Wiring Devices.

26 0523
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DIVISION 26 — ELECTRICAL
26 05 23 - Control-Voltage Electrical Power Cables

3. EXECUTION

3.1 EXAMINATION
A. Test cables on receipt at Project site.

1. Test each pair of UTP cable for open and short circuits.

3.2 INSTALLATION OF RACEWAYS AND BOXES

A. Comply with drawing notes and requirements in Section 260533 "Raceways
and Boxes for Electrical Systems" for raceway selection and installation
requirements for boxes, conduits, and wireways as supplemented or modified
in this Section.

1. Outlet boxes shall be no smaller than 2 inches wide, 3 inches high, and 2-
1/2 inches deep.

B. Comply with TIA-569-B for pull-box sizing and length of conduit and number
of bends between pull points.

C. Install manufactured conduit sweeps and long-radius elbows if possible.

33 INSTALLATION OF CONDUCTORS AND CABLES

A. Comply with NECA 1 and NFPA 70.

B. General Requirements for Cabling:

1. Comply with TIA-568-C Series of standards.

Terminate all conductors; no cable shall contain unterminated elements.

Make terminations only at indicated outlets, terminals and cross-connect.

Cables may not be spliced.

4. Secure and support cables at intervals not exceeding 30 inches and not
more than 6 inches from cabinets, boxes, fittings, outlets, racks, frames,
and terminals.

5. Bundle, lace, and train conductors to terminal points without exceeding
manufacturer's limitations on bending radii, but not less than radii
specified in BICSI ITSIMM, Ch. 5, "Copper Structured Cabling Systems."

(98]
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DIVISION 26 — ELECTRICAL
26 05 23 - Control-Voltage Electrical Power Cables

6. Do not install bruised, kinked, scored, deformed, or abraded cable. Do not

splice cable between termination, tap, or junction points. Remove and
discard cable if damaged during installation and replace it with new cable.

C. Installation of Control-Circuit Conductors:

1.

Install wiring in raceways within walls and support by J-hooks above
accessible ceilings. Comply with requirements specified in
Section 260533 "Raceways and Boxes for Electrical Systems."

D. Separation from EMI Sources:

1.

Comply with BICSITDMM and TIA-569-B recommendations for
separating unshielded copper voice and data communications cable from
potential EMI sources including electrical power lines and equipment.
Separation between open communications cables or cables in nonmetallic
raceways and unshielded power conductors and electrical equipment shall
be as follows:

a. Electrical Equipment or Circuit Rating Less Than 2 kVA: A minimum
of 5 inches.

Separation between communications cables in grounded metallic raceways
and unshielded power lines or electrical equipment shall be as follows:

a. Electrical Equipment or Circuit Rating Less Than 2 kVA: A minimum
of 2-1/2 inches.

Separation between communications cables in grounded metallic raceways
and power lines and electrical equipment located in grounded metallic
conduits or enclosures shall be as follows:

a. Electrical Equipment or Circuit Rating Less Than 2 kVA: No
requirement.

Separation between Communications Cables and Fluorescent Fixtures: A
minimum of 5 inches.

34  REMOVAL OF CONDUCTORS AND CABLES

A. Remove abandoned conductors and cables. Abandoned conductors and cables
are those installed that are not terminated at equipment and are not identified
for future use with a tag.

3.5  FIRESTOPPING

A. Comply with TIA-569-B, Annex A, "Firestopping."

26 0523
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DIVISION 26 — ELECTRICAL
26 05 23 - Control-Voltage Electrical Power Cables

B. Comply with BICSI TDMM, "Firestopping" Chapter.

3.6  IDENTIFICATION

A. Comply with requirements for identification specified in Section 260553
"Identification for Electrical Systems."

B. Identify data and communications system components, wiring, and cabling
according to TIA-606-A; label printers shall use label stocks, laminating
adhesives, and inks complying with UL 969.

3.7  FIELD QUALITY CONTROL

A. Perform the following tests and inspections with the assistance of a factory-
authorized service representative:

1. Visually inspect UTP jacket materials for UL or third-party certification
markings. Inspect cabling terminations to confirm color-coding for pin
assignments, and inspect cabling connections to confirm compliance with

TIA-568-C.1.
END 26 05 23
26 0523
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DIVISION 26 - ELECTRICAL
26 05 29 - Hangers and Supports for Electrical Systems

1. GENERAL

1.1

1.2

1.3

1.4

1.5

1.6

26 05 29

WORK INCLUDES
A. Base Bid:
1. Electrical Contractor Provide:
a. Hangers and supports for electrical equipment and systems.
RELATED WORK
A. Specified elsewhere:

1. Section 260548.16 “Seismic Controls for Electrical Systems” for prod-
ucts and installation requirements necessary for compliance with seismic
criteria.

DEFINITIONS

A. EMT: Electrical metallic tubing.
B. RMC: Rigid metal conduit.
PERFORMANCE REQUIREMENTS

A. Design equipment supports capable of supporting combined operating weight
of supported equipment and connected systems and components.

B. Rated Strength: Adequate in tension, shear, and pullout force to resist maxi-
mum loads calculated or imposed for this Project, with a minimum structural
safety factor of 5 times the applied force.

ACTION SUBMITTALS
A. Product Data: For the following:

B. Catalog pages submitted as a shop drawing or for product data shall be
marked to indicate the page item for review/consideration. Any not properly
marked will be rejected.

QUALITY ASSURANCE

A. Comply with NFPA 70.
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2. PRODUCTS

2.1

SUPPORT, ANCHORAGE, AND ATTACHMENT COMPONENTS

A.

B.

Raceway and Cable Supports: As described in NECA 1 and NECA 101.

Conduit and Cable Support Devices: Steel and malleable-iron hangers,
clamps, and associated fittings, designed for types and sizes of raceway or ca-
ble to be supported.

Mounting, Anchoring, and Attachment Components: Items for fastening elec-
trical items or their supports to building surfaces include the following:

1. Clamps for Attachment to Steel Structural Elements: MSS SP-58, type
suitable for attached structural element.

2. Through Bolts: Structural type, hex head, and high strength. Comply with
ASTM A 325.

3. Toggle Bolts: All-steel springhead type.

4. Hanger Rods: Threaded steel.

3. EXECUTION

3.1

3.2

26 05 29

APPLICATION

A.

Comply with NECA 1 and NECA 101 for application of hangers and supports
for electrical equipment and systems except if requirements in this Section are
stricter.

Maximum Support Spacing and Minimum Hanger Rod Size for Raceway:
Space supports for EMT and RMC as required by NFPA 70. Minimum rod
size shall be 1/4 inch in diameter.

SUPPORT INSTALLATION

A.

Comply with NECA 1 and NECA 101 for installation requirements except as
specified in this Article.

Raceway Support Methods: In addition to methods described in NECA 1,
EMT and RMC may be supported by openings in structure per NFPA 70.

Strength of Support Assemblies: Where not indicated, select sizes of compo-
nents so strength will be adequate to carry present and future static loads with-
in specified loading limits. Minimum static design load used for strength de-
termination shall be weight of supported components plus 200 Ib.

Mounting and Anchorage of Surface-Mounted Equipment and Components:
Anchor and fasten electrical items and their supports to building structural el-
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33

ements by the following methods unless otherwise indicated by code:

1. To Masonry: Approved toggle-type bolts on hollow masonry units and
expansion anchor fasteners on solid masonry units.

2. To Steel: Beam clamps (MSS Type 19, 21, 23, 25, or 27) complying with
MSS SP-69 Spring-tension clamps.

3. To Light Steel: Sheet metal screws.

PAINTING

A.

Touchup: Clean field welds and abraded areas of shop paint. Paint exposed
areas immediately after erecting hangers and supports. Use same materials as
used for shop painting. Comply with SSPC-PA 1 requirements for touching up
field-painted surfaces.

1. Apply paint by brush or spray for minimum dry thickness of 2.0 mils.

Touchup: Comply with requirements in head end specs for cleaning and
touchup painting of field welds, bolted connections, and abraded areas of shop
paint on miscellaneous metal.

Galvanized Surfaces: Clean welds, bolted connections, and abraded areas and
apply galvanizing-repair paint to comply with ASTM A 780.

END OF SECTION 26 05 29

26 05 29
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DIVISION 26 - ELECTRICAL
26 05 33 - Raceways and Boxes for Electrical Systems

1. GENERAL
1.1 WORK INCLUDES
A. Base Bid:
1. Electrical Contractor Provide:

a. Metal conduits, tubing and fittings.
b. Boxes, enclosures and cabinets.

1.2 DEFINITIONS
A. EMT: Electrical Metal Tubing.
B. RMC: Rigid Metal Conduit.
1.3 ACTION SUBMITTALS
A. Product Data: For raceways and fittings.

B. Catalog pages submitted as product data shall be marked to indicate the page
item for review/consideration. Any not properly marked will be rejected.

2. PRODUCTS

2.1 METAL CONDUITS, TUBING, AND FITTINGS

A. Manufacturers: Subject to compliance with requirements, provide products
by one of the following:

AFC Cable Systems, Inc.

Allied Tube & Conduit.

Anamet Electrical, Inc.

0-Z/Gedney.

Republic Conduit.

Southwire Company.

Thomas & Betts Corporation.

Western Tube and Conduit Corporation.
Wheatland Tube Company.

WX N RN =

B. Listing and Labeling: Metal conduits, tubing, and fittings shall be listed and
labeled as defined in NFPA 70, by a qualified testing agency, and marked for
intended location and application.

26 05 33

Upgrade Lighting to LED,

Joint Forces Reserve Center, Jefferson Barracks Park, St. Louis, MO

Project No: T2143-01 Page - 1



2.2

26 05 33

RMC: Comply with ANSI C80.1 and UL 6.
EMT: Comply with ANSI C80.3 and UL 797.
Fittings for Metal Conduit: Comply with NEMA FB 1 and UL 514B.
1. Fittings for EMT:
a. Material: Steel
b. Type: Compression

Joint Compound for RMC: Approved, as defined in NFPA 70, by authorities
having jurisdiction for use in conduit assemblies, and compounded for use to
lubricate and protect threaded conduit joints from corrosion and to enhance
their conductivity.

BOXES AND ENCLOSURES

A.

Manufacturers: Subject to compliance with requirements, provide products
by one of the following:

Cooper Crouse-Hinds.

EGS/Appleton Electric.

Hubbell Incorporated.

0-Z/Gedney.

RACO; Hubbell.

Spring City Electrical Manufacturing Company.
Thomas & Betts Corporation.

NownbkLdb =

Sheet Metal Outlet and Device Boxes: Comply with NEMA OS 1 and
UL 514A.

Cast-Metal Outlet and Device Boxes: Comply with NEMA FB 1, ferrous
alloy, Type FD, with gasketed cover.

Small Sheet Metal Pull and Junction Boxes: NEMA OS 1.

Cast-Metal Access, Pull, and Junction Boxes: Comply with NEMA FB 1 and
UL 1773, cast iron with gasketed cover.

Device Box Dimensions: 4 inches square by 2-1/8 inches deep or 4 inches by
2-1/8 inches by 2-1/8 inches deep.

Gangable boxes are allowed.
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3. EXECUTION
3.1 RACEWAY APPLICATION

A. Indoors: Apply raceway products as specified below unless noted otherwise:

1. Exposed, Not Subject to Physical Damage: EMT.

2. Exposed, Not Subject to Severe Physical Damage: EMT.

3. Concealed in Ceilings and Interior Walls and Partitions: EMT.

4. Damp or Wet Locations: RMC.

5. Boxes and Enclosures: NEMA 250, Type 1, except use NEMA 250,
Type 3R in damp or wet locations.

B. Minimum Raceway Size: 3/4-inch trade size.

C. Raceway Fittings: Compatible with raceways and suitable for use and
location.

1. Rigid Steel Conduit: Use threaded rigid steel conduit fittings unless
otherwise indicated. Comply with NEMA FB 2.10.
2. EMT: Use compression, steel fittings.

D. Install surface raceways only for 12 or 24 Volt applications where conduit is

impractical to conceal.
3.2  INSTALLATION

A. Comply with NECA 1 and NECA 101 for installation requirements except
where requirements on Drawings or in this article are stricter. Comply with
NFPA 70 limitations for types of raceways allowed in specific occupancies.

B. Keep raceways at least 6 inches away from parallel runs of hot-water pipes.
Install horizontal raceway runs above water.

C. Complete raceway installation before starting conductor installation.

D. Comply with requirements in Section 260529 "Hangers and Supports for
Electrical Systems" for hangers and supports.

E. Install no more than the equivalent of three 90-degree bends in any conduit
run except for control wiring conduits, for which fewer bends are allowed.
Support within 12 inches of changes in direction.

F. Conceal conduit and EMT within finished walls, ceilings, and floors unless
otherwise indicated. Install conduits parallel or perpendicular to building
lines.

26 05 33
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26 05 33

Support conduit within 12 inches of enclosures to which attached.

Threaded Conduit Joints, Exposed to Wet, Damp, Corrosive, or Outdoor
Conditions: Apply listed rust inhibiting compound to threads of raceway and
fittings before making up joints. Follow compound manufacturer's written
instructions. Re-apply rust-inhibiting compound after first rain as required.

Raceway Terminations at Locations Subject to Moisture or Vibration: Use
insulating bushings to protect conductors including conductors smaller than
No. 4 AWG.

Terminate threaded conduits into threaded hubs or with locknuts on inside
and outside of boxes or cabinets. Install bushings on conduits up to 1-1/4-
inch trade size and insulated throat metal bushings on 1-1/2-inch trade size
and larger conduits terminated with locknuts. Install insulated throat metal
grounding bushings on service conduits.

Install raceways square to the enclosure and terminate at enclosures with
locknuts. Install locknuts hand tight plus 1/4 turn more.

Do not rely on locknuts to penetrate nonconductive coatings on enclosures.
Remove coatings in the locknut area prior to assembling conduit to enclosure
to assure a continuous ground path.

Cut conduit perpendicular to the length.

Install raceway sealing fittings at accessible locations according to NFPA 70
and fill them with listed sealing compound. For concealed raceways, install
each fitting in a flush steel box with a blank cover plate having a finish
similar to that of adjacent plates or surfaces. Install raceway sealing fittings
according to NFPA 70.

Install devices to seal raceway interiors at accessible locations. Locate seals
so no fittings or boxes are between the seal and the following changes of
environments. Seal the interior of all raceways at the following points:

1. Where conduits pass from warm to cold locations, such as boundaries of
refrigerated spaces.
2. Where otherwise required by NFPA 70.

Mount boxes at heights indicated on Drawings. If mounting heights of boxes
are not individually indicated, give priority to ADA requirements. Install
boxes with height measured to center of box unless otherwise indicated.

Horizontally separate boxes mounted on opposite sides of walls so they are
not in the same vertical channel.
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R. Locate boxes so that cover or plate will not span different building finishes.

S. Fasten junction and pull boxes to or support from building structure. Do not
support boxes by conduits.

3.3 FIRESTOPPING
A. Provide firestopping at penetrations of fire-rated wall and ceiling assemblies.
34  PROTECTION
A. Protect coatings, finishes, and cabinets from damage and deterioration.
1. Repair damage to galvanized finishes with zinc-rich paint recommended

by manufacturer.

END OF SECTION 26 05 33
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DIVISION 26 - ELECTRICAL
26 05 48.16 - Seismic Controls for Electrical Systems

1. GENERAL

1.1

1.2

1.3

1.4

1.5

2.1

26 05 48.16

WORK INCLUDES
A. Base Bid:
1. Electrical Contractor Provide:

a. Connection of new lighting fixtures to existing restraint cables.
b. Connection of either existing or lighting fixture furnished seismic clips
to existing ceiling grids.

RELATED WORK
A. Specified elsewhere:

1. Section 26 05 29 "Hangers and Supports for Electrical Systems" for
commonly used electrical supports and installation requirements.

ACTION SUBMITTALS (Not Applicable)
INFORMATIONAL SUBMITTALS (Not Applicable)
QUALITY ASSURANCE

A. Testing Agency Qualifications: An independent agency, with the experience
and capability to conduct the testing indicated, that is a nationally recognized
testing laboratory as defined by OSHA in 29 CFR 1910.7 and that is accepta-
ble to authorities having jurisdiction.

B. Comply with seismic-restraint requirements in the IBC unless requirements in
this Section are more stringent.

C. Comply with NFPA 70.

PRODUCTS

PERFORMANCE REQUIREMENTS
A. Building Classification Category: IV.
B. Seismic-Restraint Loading:

1. Site Class as Defined in the IBC.
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2. Assigned Seismic Use Group or Building Category as Defined in the
IBC: IIL.

a. Component Importance Factor: 1.5.

b. Component Response Modification Factor: As indicated per
ASCE/SEI 7-10.

c. Component Amplification Factor: As indicated per ASCE/SEI 7-10.

C. Manufacturers: (Not Applicable)

2.2 RESTRAINT CHANNEL BRACINGS (Not Applicable)
2.3 RESTRAINT CABLES (Not Applicable)
24  SEISMIC-RESTRAINT ACCESSORIES (Not Applicable)
2.5 MECHANICAL ANCHOR BOLTS (Not Applicable)
2.6  ADHESIVE ANCHOR BOLTS (Not Applicable)
3. EXECUTION
3.1 EXAMINATION (Not Applicable)
3.2 APPLICATIONS (Not Applicable)
33 SEISMIC-RESTRAINT DEVICE INSTALLATION
A. Equipment and Hanger Restraints:

1. Install seismic-restraint devices using methods approved an evaluation
service member of ICC-ES or OSHPD or an agency acceptable to author-
ities having jurisdiction.

B. Install cables so they do not bend across edges of adjacent equipment or build-
Ing structure.
34  ACCOMMODATION OF DIFFERENTIAL SEISMIC MOTION (Not Applica-
ble)
3.5  FIELD QUALITY CONTROL (Not Applicable)

END OF SECTION 26 05 48.16

26 05 48.16
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DIVISION 26 - ELECTRICAL
26 05 53 - Identification for Electrical Systems

1. GENERAL
1.1 WORK INCLUDES
A. Bid Base:
1. Electrical Contractor Provide:

Identification for raceways.

Identification of power cables and conductors.
Warning labels and signs.

Equipment identification labels.
Miscellaneous identification products.

° a0 o

1.2 ACTION SUBMITTALS (Not Applicable)
1.3 QUALITY ASSURANCE
A. Comply with ANSI A13.1 and IEEE C2.
B. Comply with NFPA 70.
C. Comply with 29 CFR 1910.144 and 29 CFR 1910.145.
D. Comply with ANSI Z535.4 for safety signs and labels.
1.4  COORDINATION

A. Coordinate identification names, abbreviations, colors, and other features with
requirements in other Sections requiring identification applications, Drawings,
Shop Drawings, manufacturer's wiring diagrams, and the Operation and
Maintenance Manual; and with those required by codes, standards, and
29 CFR 1910.145. Use consistent designations throughout Project.

B. Coordinate installation of identifying devices with completion of covering and
painting of surfaces where devices are to be applied.

C. Coordinate installation of identifying devices with location of access panels
and doors.

D. Install identifying devices before installing acoustical ceilings and similar
concealment.

2. PRODUCTS

2.1 POWER AND CONTROL RACEWAY IDENTIFICATION MATERIALS

26 0553
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2.2

23

24

A. Comply with ANSI A13.1 for minimum size of letters for legend and for min-
imum length of color field for each raceway size.

B. Colors for Raceways Carrying Circuits at 600 V or Less:

1. Black letters on an orange field.
2. Legend: Indicate voltage and system or service type.

C. Snap-Around Labels for Raceways Carrying Circuits at 600 V or Less: Slit,
pretensioned, flexible, preprinted, color-coded acrylic sleeve, with diameter
sized to suit diameter of raceway or cable it identifies and to stay in place by
gripping action.

POWER AND CONTROL CABLE IDENTIFICATION MATERIALS

A. Comply with ANSI A13.1 for minimum size of letters for legend and for min-
imum length of color field for each cable size.

B. Heat-Shrink Preprinted Tubes: Flame-retardant polyolefin tube with machine-
printed identification label. Sized to suit diameter of and shrinks to fit firmly
around cable it identifies. Full shrink recovery at a maximum of 200 deg F.
Comply with UL 224.

C. Snap-Around Labels: Slit, pre-tensioned, flexible, preprinted, color-coded
acrylic sleeve, with diameter sized to suit diameter of cable it identifies and to
stay in place by gripping action.

CABLE TIES

A. General-Purpose Cable Ties: Fungus inert, self extinguishing, one piece, self
locking, Type 6/6 nylon.

1. Minimum Width: 3/16 inch.

2. Tensile Strength at 73 deg F. According to ASTM D 638: 12,000 psi.
3. Temperature Range: Minus 40 to plus 185 deg F.

4. Color: Black except where used for color-coding.

MISCELLANEOUS IDENTIFICATION PRODUCTS

A. Paint: Comply with requirements in painting Sections for paint materials and
application requirements. Select paint system applicable for surface material
and location (exterior or interior).

B. Fasteners for Labels and Signs: Self-tapping, stainless-steel screws or stain-
less-steel machine screws with nuts and flat and lock washers.

3. EXECUTION

26 05 53
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3.1 INSTALLATION

A.

B.

26 05 53

Verify identity of each item before installing identification products.

Location: Install identification materials and devices at locations for most
convenient viewing without interference with operation and maintenance of
equipment.

Apply identification devices to surfaces that require finish after completing
finish work.

. Attach signs and plastic labels that are not self-adhesive type with mechanical

fasteners appropriate to the location and substrate.

Attach plastic raceway and cable labels that are not self-adhesive type with
clear vinyl tape with adhesive appropriate to the location and substrate.

System Identification Color-Coding Bands for Raceways and Cables: Each
color-coding band shall completely encircle cable or conduit. Place adjacent
bands of two-color markings in contact, side by side. Locate bands at changes
in direction, at penetrations of walls and floors, at 50-foot maximum intervals
in straight runs, and at 25-foot maximum intervals in congested areas.

Cable Ties: For attaching tags. Use general-purpose type, except as listed be-
low:

1. Outdoors: UV-stabilized nylon.
2. In Spaces Handling Environmental Air: Plenum rated.

Painted Identification: Comply with requirements in painting Sections for sur-
face preparation and paint application.

Accessible Raceways and Cables within Buildings: Identify the covers of each
junction and pull box of the following systems with self-adhesive vinyl labels
with the wiring system legend and system voltage. System legends shall be as
follows:

1. Lighting.

Power-Circuit Conductor Identification, 600 V or Less: For conductors in
vaults, pull and junction boxes, manholes, and handholes, use color-coding
conductor tape to identify the phase.

1. Color-Coding for Phase and Voltage Level Identification, 600 V or Less:
Use colors listed below for ungrounded service feeder and branch-circuit
conductors.

Upgrade Lighting to LED,
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Color shall be factory applied.

Colors for 208/120-V Circuits:

1.) Phase A: Black.
2)) Phase B: Red.
3) Phase C: Blue.

Colors for 480/277-V Circuits:

1.) Phase A: Brown.
2.) Phase B: Orange.
3) Phase C: Yellow.

. Field-Applied, Color-Coding Conductor Tape: Apply in half-lapped

turns for a minimum distance of 6 inches from terminal points and in
boxes where splices or taps are made. Apply last two turns of tape with
no tension to prevent possible unwinding. Locate bands to avoid ob-

scuring factory cable markings.

K. Auxiliary Electrical Systems Conductor Identification: Identify field-installed

alarm, control, and signal connections.

1. Identify conductors, cables, and terminals in enclosures and at junctions,
terminals, and pull points. Identify by system and circuit designation.

2. Use system of marker tape designations that is uniform and consistent
with system used by manufacturer for factory-installed connections.

3. Coordinate identification with Project Drawings, manufacturer's wiring

diagrams, and the Operation and Maintenance Manual.

L. Workspace Indication: Install floor marking tape to show working clearances
in the direction of access to live parts. Workspace shall be as required by
NFPA 70 and 29 CFR 1926.403 unless otherwise indicated. Do not install at

flush-mounted panelboards and similar equipment in finished spaces.

END OF SECTION 26 05 53
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DIVISION 26 - ELECTRICAL
26 27 26 — Wiring Devices

1. GENERAL

1.1

1.2

1.3

WORK INCLUDES
A. Base Bid:
1. Contractor shall provide:
a. Lighting switches with dimming control.
DEFINITIONS
A. Pigtail: Short lead used to connect a device to a branch-circuit conductor.
ACTION SUBMITTALS

A. Product Data: For each type of product.

2. PRODUCTS

2.1

2.2

262726

MANUFACTURERS

A. Manufacturers: Subject to compliance with requirements, provide products by
one of the following:

1. Acuity - nLight.
2. Sensor Switch.
3. Synergy.

B. Source Limitations: Obtain each type of wiring device and associated wall
plate from single source from single manufacturer.

GENERAL WIRING-DEVICE REQUIREMENTS

A. Wiring Devices, Components, and Accessories: Listed and labeled as defined
in NFPA 70, by a qualified testing agency, and marked for intended location
and application.

B. Comply with NFPA 70.

C. Devices that are manufactured for use with modular plug-in connectors may
be substituted under the following conditions:

1. Connectors shall comply with UL 2459 and shall be made with stranding
building wire.
2. Devices shall comply with the requirements in this Section.
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DIVISION 26 - ELECTRICAL
26 27 26 — Wiring Devices

2.3 DIMMING LIGHTING SWITCHES
A. Comply with NEMA WD 1, UL 20, and FS W-S-896.
B. Wall mounted dimming switches, 120V or 277V, 1 or 3 Way:

1. Switches to operate on line voltage or with an external power supply
mounted to structure above accessible ceiling near the switches served.

2. 0-10V dimmer able to control LED lighting fixtures with minimum of
1000 Watt capacity.

3. Products: Basis for design. Subject to compliance with requirements,
provide:

a. nLight —nPODMA DX WH BAA.
C. Above ceiling mounted power supply:

1. General Requirements: Above ceiling mounted where indicated on draw-
ings to work in conjunction with dimming room switches.

a. Listed and labeled as defined in NFPA 70, by a qualified testing agen-
cy, and marked for intended location and application.

2. Products: Basis for design. Subject to compliance with requirements,
provide:

a. nLight —nPP16 EFP.
D. Power and control connecting cable:

1. General Requirements: Plenum rated, CAT 5e cable, through RJ-45 con-
nectors that can be daisy chained to work with nLight power packs and/or
nLight-enanble fixture to provide switch control operations.

a. Listed and labeled as defined in NFPA 70, by a qualified testing agen-
cy, and marked for intended location and application.

b. Operation: (1) Access RJ-45 ports by sliding the plastic guard up.
(2) Insert the CAT-5e cables to the RJ-45 ports.
(3) Slide the guard back onto metal strap.

c. Attention! Only use non-booted, plenum rated CAT 5e cables.

24  WALL PLATES
A. Single and combination types shall match corresponding wiring devices.

1. All nPODMA switches are shipped with wall plates and mounting flang-
es (WS XPODA).

26 27 26
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3. EXECUTION

DIVISION 26 - ELECTRICAL
26 27 26 — Wiring Devices

3.1 INSTALLATION

A. Comply with NECA 1, including mounting heights listed in that standard, un-
less otherwise indicated.

B. Conductors:

1.

2.

Do not strip insulation from conductors until right before they are spliced
or terminated on devices.

Strip insulation evenly around the conductor using tools designed for the
purpose. Avoid scoring or nicking of solid wire or cutting strands from
stranded wire.

The length of free conductors at outlets for devices shall meet provisions
of NFPA 70, Article 300, without pigtails.

Existing Conductors:

a. Cut back and pigtail, or replace all damaged conductors.

b. Straighten conductors that remain and remove corrosion and foreign
matter.

c. Pigtailing existing conductors is permitted, provided the outlet box is
large enough.

C. Device Installation:

1.

*

Replace devices that have been in temporary use during construction.
Keep each wiring device in its package or otherwise protected until it is
time to connect conductors.

Do not remove surface protection, such as plastic film and smudge co-
vers, until the last possible moment.

Connect devices to branch circuits using pigtails that are not less than 6
inches in length.

Use side wiring with binding-head screw terminals. Wrap solid conductor
tightly clockwise, two-thirds to three-fourths of the way around terminal
screw. Do not use device push-on connectors.

Use a torque screwdriver when a torque is recommended or required by
manufacturer.

When conductors larger than No. 12 AWG are installed on 15- or 20-A
circuits, splice No. 12 AWG pigtails for device connections.

Tighten unused terminal screws on the device.

When mounting into metal boxes, remove the fiber or plastic washers
used to hold device-mounting screws in yokes, allowing metal-to-metal
contact.

D. Device Plates: Do not use oversized or extra-deep plates. Repair wall finishes

262726
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DIVISION 26 - ELECTRICAL
26 27 26 — Wiring Devices

and remount outlet boxes when standard device plates do not fit flush or do
not cover rough wall opening.

3.2  IDENTIFICATION

A. Comply with Section 260553 "Identification for Electrical Systems."
3.3  FIELD QUALITY CONTROL

A. Perform the following tests and inspections:

1. Tests shall be operational and visual, indicating damaged conductors,
poor connections, defective devices, or similar problems. Correct circuit
conditions, remove malfunctioning units replace with new as required.

B. Wiring device will be considered defective if it does not pass inspections.

C. Prepare inspection reports.

END 26 27 26

26 27 26
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DIVISION 26 - ELECTRICAL
26 51 00 - INTERIOR LIGHTING

PART 1 - GENERAL
1.1 WORK INCLUDES
A. Base Bid:
1. Electrical Contractor Provide:

a. Interior lighting fixtures and associated accessories.
b. Exit signs.
c. Lighting fixture supports.

1.2 DEFINITIONS

A. IP: International Protection or Ingress Protection Rating.

B. CCT: Correlated color temperature.

C. CRI: Color-rendering index.

D. LED: Light Emitting Diode.

E. Lumen: Measured output of lamp and luminaire, or both.

F. Luminaire: Complete lighting fixture, including ballast housing if provided.
1.3 ACTION SUBMITTALS

A. Product Data: For each type of lighting fixture, arranged in order of fixture
designation. Include data on features, accessories, finishes, and the following:

1. Physical description of lighting fixture including dimensions.

2. Energy-efficiency data.

3. Life, output (lumens, CCT, and CRI), and energy-efficiency data for
lamps.

1.4  INFORMATIONAL SUBMITTALS
A. Warranty: Sample of special warranty.
1.5 CLOSEOUT SUBMITTALS

A. Operation and Maintenance Data: For lighting equipment and fixtures to in-
clude in emergency, operation, and maintenance manuals.

1. Provide a list of all lighting fixture types used on Project; use ANSI and
manufacturers' codes.

26 51 00
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1.6

1.7

DIVISION 26 - ELECTRICAL
26 51 00 - INTERIOR LIGHTING

QUALITY ASSURANCE

A. Luminaire Photometric Data Testing Laboratory Qualifications: Provided by
manufacturers' laboratories that are accredited under the National Volunteer
Laboratory Accreditation Program for Energy Efficient Lighting Products.

1. Electrical Components, Devices, and Accessories: Listed and labeled as
defined in NFPA 70, by a qualified testing agency, and marked for in-
tended location and application.

B. Comply with NFPA 70.

WARRANTY

A. Warranty: Manufacturer's standard form in which manufacturer agrees to re-
pair or replace devices that fail in materials or workmanship; that corrode,
fade, stain, perforate, erode or chalk due to effects of weather or solar radia-
tion within specified warranty period. Manufacturer may exclude lightning
or hail damage, vandalism, or unauthorized repairs or alterations from special
warranty coverage.

1. Warranty period for luminaires: Manufacturer’s standard warranty
period, but not less than five years from date of substantial completion.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

A. Products: Subject to compliance with requirements, provide products indicat-

ed on drawings’ Lighting Fixture Schedule by one of the following:
1. ABL-Lithonia Lighting.
2. Solas Ray Lighting.
3. Gotham Lighting.

B. When foreign and domestic fixtures are the same price, domestic fixtures are
preferred.

2.2 GENERAL REQUIREMENTS FOR LIGHTING FIXTURES AND

COMPONENTS

A. CCT: As noted in lighting fixture schedule.

B. Electrical Components, Devices, and Accessories: Listed and labeled as de-
fined in NFPA 70, by a qualified testing agency, and marked for intended lo-
cation and application.

26 51 00
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DIVISION 26 - ELECTRICAL
26 51 00 - INTERIOR LIGHTING

C. NRTL Compliance: Luminaires for hazardous locations shall be listed and la-
beled for indicated class and division of hazard by an NRTL.

D. LED Fixtures: UL listed. Permanent fixtures shall have been tested by the
US Dept. of Energy’s CALiPER program, IES LM-79 and LM-80.

E. AIll LED luminaires shall have been designed around the LED source. LED
lamps marketed as replacements for 4’-0” fluorescent T8s shall never be used.

F. Metal Parts: Free of burrs and sharp corners and edges.
G. Recessed Fixtures: Comply with NEMA LE 4.

H. Sheet Metal Components: Steel unless otherwise indicated. Form and support
to prevent warping and sagging.

I. Doors, Frames, and Other Internal Access: Smooth operating, free of light
leakage under operating conditions. Designed to prevent doors, frames, lenses,
diffusers, and other components from falling accidentally during maintenance
and when secured in operating position.

J.  Factory-Applied Labels: Comply with UL 1598. Include recommended re-
placement parts. Labels shall be located where they will be readily visible to
service personnel, but not seen from normal viewing angles when lamps are in
place.

1. Label shall include the following lamp and ballast characteristics:

a. "USE ONLY" and include specific maintenance item type.
b. CCT and CRI for all luminaires.

23 EXIT SIGNS

A. General Requirements for Exit Signs: Comply with UL 924; for sign colors,
visibility, luminance, and lettering size, comply with authorities having juris-
diction.

B. Internally Lighted Signs:
1. Lamps for AC Operation: LED, 50,000 hours min. LM rated lamp life.
2.4  LIGHTING FIXTURE SUPPORT COMPONENTS

A. Comply with Section 260529 "Hangers and Supports for Electrical Systems"
for channel and angle supports.

B. Wires: Connect new fixtures to existing seismic restraint cables.

26 51 00
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DIVISION 26 - ELECTRICAL
26 51 00 - INTERIOR LIGHTING

PART 3 - EXECUTION

3.1 INSTALLATION

A. Lighting fixtures:

1. Set level, plumb, and square with ceilings and walls unless noted other-
wise.

2. Verify that all new fixtures include functioning light sources and replace
if not.

B. Connect wiring per Section 260519 "Low-Voltage Electrical Power Conduc-
tors and Cables."

3.2 FIELD QUALITY CONTROL
A. Test for proper operation.

B. Prepare a written report of tests, inspections, observations, and verifications
indicating and interpreting results. If adjustments are made to lighting system,
retest to demonstrate compliance with standards.

END OF 26 51 00

26 51 00
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DIVISION 26 - ELECTRICAL
26 56 00 - EXTERIOR LIGHTING

SECTION 265600 — EXTERIOR LIGHTING

PART 1 - GENERAL

1.1 WORK INCLUDES

A.

Base Bid:
1. Electrical Contractor Provide:

a. Exterior lighting fixtures.

1.2 DEFINITIONS

A.

B.

C.

D.

CRI: Color-rendering index.
LED: Light emitting diode.
LER: Luminaire efficacy rating.

Luminaire: Complete lighting fixture, including driver housing if provided.

1.3 ACTION SUBMITTALS

A. Product Data: For each luminaire and support component, arranged in order
of lighting unit designation. Include data on features, accessories, finishes,
and the following:

1. Physical description of luminaire, including materials, dimensions,
effective projected area, and verification of indicated parameters.
2. Details of attaching luminaires and accessories.
3. Details of installation and construction.
4. Luminaire materials.
5. Photometric data based on laboratory tests of each luminaire type,
complete with indicated lamps, drivers, and accessories.
a. Photometric data for remaining luminaires shall be certified by
manufacturer.
b. Manufacturer Certified Data: Photometric data shall be certified by
manufacturer's laboratory with a current accreditation under the
National Voluntary Laboratory Accreditation Program for Energy
Efficient Lighting Products.
6. Drivers, including energy-efficiency data.
7. Lighting fixtures, including life, output, CCT, CRI, lumens, and energy-
efficiency data.
26 56 00
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DIVISION 26 - ELECTRICAL
26 56 00 - EXTERIOR LIGHTING

8. Materials, dimensions, and finishes.
9. Means of attaching luminaires to supports, and indication that attachment
is suitable for components involved.

1.4  INFORMATIONAL SUBMITTALS

A.

Warranty: Sample warranty.

1.5 QUALITY ASSURANCE

A.

E.

F.

Luminaire Photometric Data Testing Laboratory Qualifications: Provided by
manufacturers' laboratories that are accredited under the National Volunteer
Laboratory Accreditation Program for Energy Efficient Lighting Products.

Provide LED Luminaries that have been IES LM-79 and LM-&80 tested.

Luminaire Photometric Data Testing Laboratory Qualifications: Provided by
manufacturers' laboratories, with the experience and capability to conduct the
testing indicated, that is an NRTL as defined by OSHA in 29 CFR 1910.

Electrical Components, Devices, and Accessories: Listed and labeled as
defined in NFPA 70, by a qualified testing agency, and marked for intended
location and application.

Comply with IEEE C2, "National Electrical Safety Code."

Comply with NFPA 70.

1.6 WARRANTY

A.

Warranty: Manufacturer's standard form in which manufacturer agrees to
repair or replace devices that fail in materials or workmanship within
specified warranty period.

1.7 QUALITY ASSURANCE

A. Electrical components, devices and accessories: Listed and labeled as
defined in NFPA 70, Article 100 by a testing agency acceptable to Authority
Having Jurisdiction and marked for intended use.
B. Comply with NFPA 70.
C. All luminaires shall bear UL label.
D. Comply with IEEE CD, “National Electrical Safety Code.”
26 56 00
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1.8

DIVISION 26 - ELECTRICAL
26 56 00 - EXTERIOR LIGHTING

E. Designated manufacturers are listed to define the requirements for quality
and function of the specified product.

F. Comply with Using Agency Design Standards.

WARRANTY

A. Warranty: Manufacturer's standard form in which manufacturer agrees to

repair or replace devices that fail in materials or workmanship; that corrode,
fade, stain, perforate, erode or chalk due to effects of weather or solar
radiation within specified warranty period. Manufacturer may exclude
lightning or hail damage, vandalism, or unauthorized repairs or alterations
from special warranty coverage.

1. Warranty period for luminaires: Manufacturer’s standard warranty
period, but not less than five years from date of substantial completion.

PART 2 - PRODUCTS

2.1 MANUFACTURERS
A. Products: Subject to compliance with requirements, provide products
indicated on drawings’ Lighting Fixture Schedule by one of the following:
1. ABL-Lithonia Lighting.
2. ANP Lighting.
3. Eclipse Lighting.
B. When foreign and domestic fixtures are the same price, domestic fixtures are
preferred.
2.2 GENERAL REQUIREMENTS FOR LUMINAIRES
A. Luminaires shall comply with UL 1598 and be listed and labeled for
installation in wet locations by an NRTL acceptable to authorities having
jurisdiction.
B. Lateral Light Distribution Patterns:  Comply with IESNA RP-8 for
parameters of lateral light distribution patterns indicated for luminaires.
C. Metal Parts: Free of burrs and sharp corners and edges.
D. Sheet Metal Components: Corrosion-resistant aluminum unless otherwise
indicated. Form and support to prevent warping and sagging.
26 56 00
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DIVISION 26 - ELECTRICAL
26 56 00 - EXTERIOR LIGHTING

Housings: Rigidly formed, weather- and light-tight enclosures that will not
warp, sag, or deform in use. Provide filter/breather for enclosed luminaires.

Doors, Frames, and Other Internal Access: Smooth operating, free of light
leakage under operating conditions, and designed to permit re-lamping
without use of tools. Designed to prevent doors, frames, lenses, diffusers,
and other components from falling accidentally during re-lamping and when
secured in operating position. Doors shall be removable for cleaning or
replacing lenses. Designed to disconnect ballast when door opens.

Exposed Hardware Material: Stainless steel.

Plastic Parts: High resistance to yellowing and other changes due to aging,
exposure to heat, and UV radiation.

Luminaire Finish:  Manufacturer's standard paint applied to factory-
assembled and -tested luminaire before shipping. Color: Dark bronze unless
otherwise noted in the lighting fixture schedule.

Factory-Applied Finish for Aluminum Luminaires: Comply with NAAMM's
"Metal Finishes Manual for Architectural and Metal Products" for
recommendations for applying and designating finishes.

1. Finish designations prefixed by AA comply with the system established
by the Aluminum Association for designating aluminum finishes.

Factory-Applied Labels: Comply with UL 1598. Include recommended
lamps and ballasts. Labels shall be located where they will be readily visible
to service personnel, but not seen from normal viewing angles when lamps
are in place.

1. Label shall include the following characteristics:

a. "USES ONLY" and include specific driver or LED type and Wattage.
b. CCT and CRI for all luminaires.

2.3 LED FIXTURES
A. Comply with ANSI C-136 and CSA Certified to U.S. standards. Include the
following features unless otherwise indicated:
1. UL/cUL listed, suitable for wet location, minimum IP 65 rated.
2. Minimum Starting Temperature: Minus 40 deg F.
3. Normal Ambient Operating Temperature: 122 deg F.
4. Minimum CRI 70, and CCT color temperature per lighting fixture
schedule.
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DIVISION 26 - ELECTRICAL
26 56 00 - EXTERIOR LIGHTING

PART 3 - EXECUTION

3.1 LUMINAIRE INSTALLATION
A. Fasten luminaire to indicated structural supports.

1. Use fastening methods and materials selected to resist seismic forces
defined for the application and approved by manufacturer.

2. Use of existing seismic restraints is acceptable. Provide fixture mounting
straps, adapter plates, hardware, etc. to match existing mounting
conditions.

3.2 FIELD QUALITY CONTROL

A. Inspect each installed fixture for damage. Replace damaged fixtures and
components.

B. Illumination Observations: Verify normal operation of lighting units after
installing luminaires and energizing circuits with normal power source.
Observe exterior fixtures after sunset with a project representative for
proper illumination.

C. Prepare a written report of inspections, observations, and verifications
indicating and interpreting results. Replace any malfunctioning or
damaged lighting units.

END OF 26 56 00
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