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SECTION 000115 — LIST OF DRAWINGS

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A This Section provides a comprehensive list of the drawings that comprise the Bid
Documents for this project.

PART 2 - PRODUCTS (NOT APPLICABLE)

PART 3 - EXECUTION

3.1 LIST OF DRAWINGS

A. The following list of drawings is a part of the Bid Documents:
TITLE SHEET # DATE CAD #
1. Cover Sheet Sheet G-001 37124 G-001.dwg
2. Overall Building Plan & Sheet G-002 317124 G-002.dwg
Sheet Index
3. Phase 1 — Unit B Floor Plan Sheet A-101 37124 A-101.dwg
4. Phase 2 & 3 - UnitE & Sheet A-102 3/7/24 A-102.dwg

Admin Floor Plan

5. Typical Details & Sheet A-501 37124 A-501.dwg
Finish Schedule

END OF SECTION 000115
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SECTION 001116 - INVITATION FOR BID

1.0 OWNER:
A. The State of Missouri
Office of Administration,
Division of Facilities Management, Design and Construction
Jefferson City, Missouri
2.0 PROJECT TITLE AND NUMBER:
A Minor Renovations for Infection Control
Cameron Veterans Home
Cameron, Missouri
Project No.: U2302-03
3.0 BIDS WILL BE RECEIVED:
A. Until:  1:30 PM, July 9, 2024
B. Only electronic bids on MissouriBUYS shall be accepted: https://missouribuys.mo.gov. Bidder must be registered to bid.
4.0 DESCRIPTION:
A. Scope:  The project includes furnishing all labor, materials, and services necessary for selective demolition, removal of on-site room
furnishings out of the area of Work prior to construction and back into area of Work after completion of each construction
Phase; removal of existing carpet, Luxury Vinyl Tile, and Vinyl Composition Tile, cleaning and preparation of flooring
substrates, & installation of new Luxury Vinyl Tile plank flooring.

B. MBE/WBE/SDVE Goals:  MBE 0%, WBE 0%, and SDVE 3%. NOTE: Only MBE/WBE firms certified by the State of Missouri
Office of Equal Opportunity as of the date of bid opening, or SDVE(s) meeting the requirements of Section 34.074, RSMo and 1
CSR 30-5.010, can be used to satisfy the MBE/WBE/SDVE participation goals for this project.

C. **NOTE: Bidders are provided new Good Faith Effort (GFE) forms on MissouriBUYS.

5.0 PRE-BID MEETING:
A. Place/Time: 10:30 AM, June, 25, 2024, at Cameron Veterans Home, 1111 Euclid Avenue, Cameron, MO 64429
B. Access to State of Missouri property requires presentation of a photo 1D by all persons

6.0 HOW TO GET PLANS & SPECIFICATIONS:

A. View Only Electronic bid sets are available at no cost or paper bid sets for a deposit of $30.00 from American Document Solutions (ADS).
MAKE CHECKS PAYABLE TO: American Document Solutions. Mail to: American Document Solutions, 1400 Forum Blvd., Suite 7A,
Columbia, Missouri 65203. Phone 573-446-7768, Fax 573-355-5433, https://www.adsplanroom.net. NOTE: Prime contractors will be
allowed a maximum of two bid sets at the deposit rate shown above. Other requesters will be allowed only one bid set at this rate.
Additional bid sets or parts thereof may be obtained by any bidder at the cost of printing and shipping by request to American Document
Solutions at the address shown above. Bidder must secure at least one bid set to become a planholder.

B. Refunds: Return plans and specifications in unmarked condition within 15 working days of bid opening to American Document
Solutions, 1400 Forum Blvd., Suite 7A, Columbia, Missouri 65203. Phone 573-446-7768, Fax 573-355-5433. Deposits for plans not
returned within 15 working days shall be forfeited.

C. Information for upcoming bids, including downloadable plans, specifications, Invitation for Bid, bid tabulation, award, addenda, and
access to the ADS planholders list, is available on the Division of Facilities Management, Design and Construction’s web site:
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans.

7.0 POINT OF CONTACT:
A. Designer: State of Missouri, Division of Facilities Management, Design and Construction, Project Design Unit, Cara Luttrell, 573-751-
6474, email: Cara.Luttrell@oa.mo.gov
B. Project Manager: Chris DeVore, 573-526-7922, email: Chris.Devore@oa.mo.gov
8.0 GENERAL INFORMATION:

A. The State reserves the right to reject any and all bids and to waive all informalities in bids. No bid may be withdrawn for a period of 20
working days subsequent to the specified bid opening time. The contractor shall pay not less than the prevailing hourly rate of wages for
work of a similar character in the locality in which the work is performed, as determined by the Missouri Department of Labor and
Industrial Relations and as set out in the detailed plans and specifications.

B. Bid results will be available at https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans after it is verified that at least one
bid is awardable and affordable.
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Very Important MissouriBUYS Instructions to Help Submit a Bid Correctly

A. The bidder shall submit his or her bid and all supporting documentation on MissouriBUYS eProcurement
System. No hard copy bids shall be accepted. Go to https://missouribuys.mo.gov and register. The bidder
must register and complete a profile fully with all required documents submitted prior to submitting a bid.

B. Once registered, log in.
1. Under “Solicitation” select “View Current Solicitations.”
2. Under “Filter by Agency” select “OA-FMDC-Contracts Chapter 8”, then click “Filter Solicitation” button.
3. Select “Active Solicitations” tab.
4. To see the Solicitation Summary, click on the Project Number and the summary will open. Click each
heading to open detailed information.

C. Here are simplified instructions for uploading the bid to MissouriBUYS:
1. Find the solicitation by completing Steps 1 through 4 above.
2. Select the three dots under “Actions.” Select “Add New Response.”
3. When the Quote box opens, give the response a title and select “OK.”
4. The detailed solicitation will open. Select “Check All” for the Original Solicitation Documents,
open each document, and select “Accept.” If this step is not completed, a bid cannot be
uploaded. Scroll to the bottom of the page and select “Add Attachments.” If you do not see this
command, not all documents have been opened and accepted.
The Supplier Attachments box will open. Select “Add Attachment” again.
The Upload Documents box will open. Read the instructions for uploading. Disregard the
“Confidential” check box.
7. Browse and attach up to 5 files at a time. Scroll to bottom of box and select “Upload.” The
Supplier Attachments box will open. Repeat Steps 5 through 7 if more than 5 files are to be uploaded.
8. When the Supplier Attachments box opens again and uploading is complete, select “Done.”
A message should appear that the upload is successful. If it does not, go to the Bidder Response tab
and select “Submit.”
9. The detailed solicitation will open. At the bottom select “Close.”

oo

D. Any time a bidder wants to modify the bid, he or she will have to submit a new one. FMDC will open the last
response the bidder submits. The bidder may revise and submit the bid up to the close of the solicitation (bid
date and time). Be sure to allow for uploading time so that the bid is successfully uploaded prior to the 1:30
PM deadline; we can only accept the bid if it is uploaded before the deadline.

E. If you want to verify that you are uploading documents correctly, please contact Paul Girouard: 573-751-4797,
paul.girouard@oa.mo.gov ; April Howser: 573-751-0053, April.Howser@oa.mo.gov ; or Mandy Roberson:
573-522-0074, Mandy.Roberson@oa.mo.gov.

F. If you are experiencing login issues, please contact Web Procure Support (Proactis) at 866-889-8533 anytime
from 7:00 AM to 7:00 PM Central Time, Monday through Friday. If you try using a userid or password several
times that is incorrect, the system will lock you out. Web Procure Support is the only option to unlock you! If
you forget your userid or password, Web Procure Support will provide a temporary userid or password. Also,
if it has been a while since your last successful login and you receive an “inactive” message, contact Web
Procure (Proactis). If you are having a registration issue, you may contact Cathy Holliday at 573-751-3491 or
by email: cathy.holliday@oa.mo.gov.
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IMPORTANT REMINDER REGARDING
REQUIREMENT FOR OEO CERTIFICATION

A. SECTION 002113 — INSTRUCTIONS TO
BIDDERS: Article 15.0, Section D1:

As of July 1, 2020, all MBE, WBE, and MBE/WBE
contractors, subcontractors, and suppliers must be
certified by the State of Missouri, Office of Equal
Opportunity. No certifications from other Missouri
certifying agencies will be accepted.

SECTION 001116 — INVITATION FOR BID Page 3 of 3
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SECTION 002113 — INSTRUCTIONS TO BIDDERS

1.0 - SPECIAL NOTICE TO BIDDERS

A.

If awarded a contract, the Bidder’s employees, and the employees of all subcontractors, who perform
the work on the project must adhere to requirements in Section 013513 — Site Security and Health
Requirements as applicable per Agency.

The Bidder’s prices shall include all city, state, and federal sales, excise, and similar taxes that may
lawfully be assessed in connection with the performance of work, and the purchased of materials to be
incorporated in the work. THIS PROJECT IS NOT TAX EXEMPT.

2.0 - BID DOCUMENTS

A.

The number of sets obtainable by any one (1) party may be limited in accordance with available
supply.

For the convenience of contractors, sub-contractors and suppliers, copies of construction documents
are on file at the office of the Director, Division of Facilities Management, Design and Construction
and on the Division’s web site - https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-

plans.

3.0 - BIDDERS' OBLIGATIONS

A.

Bidders must carefully examine the entire site of the work and shall make all reasonable and necessary
investigations to inform themselves thoroughly as to the facilities available as well as to all the
difficulties involved in the completion of all work in accordance with the specifications and the plans.
Bidders are also required to examine all maps, plans and data mentioned in the specifications. No plea
of ignorance concerning observable existing conditions or difficulties that may be encountered in the
execution of the work under this contract will be accepted as an excuse for any failure or omission on
the part of the contractor to fulfill in every detail all of the requirements of the contract, nor accepted as
a basis for any claims for extra compensation.

Under no circumstances will contractors give their plans and specifications to another contractor. Any
bid received from a contractor whose name does not appear on the list of plan holders may be subject
to rejection.

4.0 - INTERPRETATIONS

A.

No bidder shall be entitled to rely on oral interpretations as to the meaning of the plans and specifications
or the acceptability of alternate products, materials, form or type of construction. Every request for
interpretation shall be made in writing and submitted with all supporting documents not less than five
(5) working days before opening of bids. Every interpretation made to a bidder will be in the form of
an addendum and will be sent as promptly as is practicable to all persons to whom plans and
specifications have been issued. All such addenda shall become part of the contract documents.

Approval for an “acceptable substitution” issued in the form of an addendum as per Paragraph 4A above,
and as per Article 3.1 of the General Conditions; ACCEPTABLE SUBSTITUTIONS shall constitute
approval for use in the project of the product.

An “acceptable substitution” requested after the award of bid shall be approved if proven to the
satisfaction of the Owner and the Designer as per Article 3.1, that the product is acceptable in design,
strength, durability, usefulness, and convenience for the purpose intended. Approval of the substitution
after award is at the sole discretion of the Owner.

A request for “Acceptable Substitutions” shall be made on the Section 006325 Substitution Request
Form. The request shall be sent directly to the project Designer. A copy of said request should also be
mailed to the Owner, Division of Facilities Management, Design and Construction, Post Office Box
809, Jefferson City, Missouri 65102.
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5.0 - BIDS AND BIDDING PROCEDURE

A.

Bidders shall submit all submission forms and accompanying documents listed in SECTION 004113 —
BID FORM, Article 5.0, ATTACHMENTS TO BID by the stated time or their bid will be rejected for
being non-responsive.

Depending on the specific project requirements, the following is a GENERIC list of all possible bid
forms that may be due with bid submittals and times when they may be due. Please check for specific
project requirements on the proposal form (Section 004113). Not all of the following bid forms may
be required to be submitted.

Bid Submittal — due before stated date and time of bid opening (see IFB):

004113 Bid Form (all pages are always required)

004322 Unit Prices Form

004336 Proposed Subcontractors Form

004337 MBE/WBE/SDVE Compliance Evaluation Form

004338 MBE/WBE/SDVE Eligibility Determination for Joint Ventures
004339 MBE/WBE/SDVE GFE Determination

004340 SDVE Business Form

004541 Affidavit of Work Authorization

004545 Anti-Discrimination Against Israel Act Certification form

All bids shall be submitted without additional terms and conditions, modification or reservation on the
bid forms with each space properly filled. Bids not on these forms will be rejected.

All bids shall be accompanied by a bid bond executed by the bidder and a duly authorized surety
company, certified check, cashier's check or bank draft made payable to the Division of Facilities
Management, Design and Construction, State of Missouri, in the amount indicated on the bid form,
Section 004113. Failure of the contractor to submit the full amount required shall be sufficient cause to
reject his bid. The bidder agrees that the proceeds of the check, draft or bond shall become the property
of the State of Missouri, if for any reason the bidder withdraws his bid after closing, or if on notification
of award refuses or is unable to execute tendered contract, provide an acceptable performance and
payment bond, provide evidence of required insurance coverage and/or provide required copies of
affirmative action plans within ten (10) working days after such tender.

The check or draft submitted by the successful bidder will be returned after the receipt of an acceptable
performance and payment bond and execution of the formal contract. Checks or drafts of all other
bidders will be returned within a reasonable time after it is determined that the bid represented by same
will receive no further consideration by the State of Missouri. Bid bonds will only be returned upon
request.

6.0 - SIGNING OF BIDS

A.
B.

A bid from an individual shall be signed as noted on the Bid Form.

A bid from a partnership or joint venture shall require only one signature of a partner, an officer of the
joint venture authorized to bind the venture or an attorney-in-fact. If the bid is signed by an officer of
a joint venture or an attorney-in-fact, a document evidencing the individual's authority to execute
contracts should be included with the bid form.

A bid from a limited liability company (LLC) shall be signed by a manager or a managing member of
the LLC.

A bid from a corporation shall have the correct corporate name thereon and the signature of an
authorized officer of the corporation manually written. Title of office held by the person signing for
the corporation shall appear, along with typed name of said individual. Corporate license number shall
be provided and, if a corporation organized in a state other than Missouri, a Certificate of Authority to
do business in the State of Missouri shall be attached. In addition, for corporate proposals, the President
or Vice-President should sign as the bidder. If the signator is other than the corporate president or vice
president, the bidder must provide satisfactory evidence that the signator has the legal authority to bind
the corporation.
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A bid should contain the full and correct legal name of the Bidder. If the Bidder is an entity registered
with the Missouri Secretary of State, the Bidder’s name on the bid form should appear as shown in the
Secretary of State’s records.

The Bidder should include its corporate license number on the Bid Form and, if the corporation is
organized in a state other than Missouri, a Certificate of Authority to do business in the State of Missouri
shall be attached to the bid form.

7.0 - RECEIVING BID SUBMITTALS

A.

G.

It is the bidder’s sole responsibility to assure receipt by Owner of bid submittals by the date and time
specified in the Invitation for Bid. Bids received after the date and time specified shall not be
considered by the Owner.

Bids must be submitted through the MissouriBUYS statewide eProcurement system
(https://www.missouribuys.mo.gov/) in accordance with the instructions for that system. The Owner
shall only accept bids submitted through MissouriBUYS. Bids received by the Owner through any
other means, including hard copies, shall not be considered and will be discarded by the Owner
unopened.

To respond to an Invitation for Bid, the Bidder must first register with MissouriBUY'S by going through
the MissouriBUY'S Home Page (https://www.missouribuys.mo.gov/), clicking the “Register” button at
the top of the page, and completing the Vendor Registration. Once registered, the Bidder accesses its
account by clicking the “Login” button at the top of the MissouriBUYS Home Page. Enter your
USERID and PASSWORD, which the Bidder will select. Under Solicitations, select “View Current
Solicitations.” A new screen will open. Under “Filter by Agency” select “OA-FMDC-Contracts
Chapter 8.” Under “Filter by Opp. No.” type in the State Project Number. Select “Submit.” Above
the dark blue bar, select “Other Active Opportunities.” To see the Solicitation Summary, single click
the Opp. No. (Project Number) and the summary will open. Single quick click each blue bar to open
detailed information. The Bidder must read and accept the Original Solicitation Documents and
complete all identified requirements. The Bidder should download and save all of the Original
Solicitation Documents on its computer so that the Bidder can prepare its response to these documents.
The Bidder should upload its completed response to the downloaded documents as an attachment to
the electronic solicitation response.

Step-by-step instructions for how a registered vendor responds to a solicitation electronically are
provided in Section 001116 — Invitation For Bid.

The Bidder shall submit its bid on the forms provided by the Owner on MissouriBUY'S with each space
fully and properly completed, including all amounts required for alternate bids, unit prices, cost
accounting data, etc. The Owner may reject bids that are not on the Owner’s forms or that do not
contain all requested information.

No Contractor shall stipulate in his bid any conditions not contained in the specifications or standard

bid form contained in the contract documents. To do so may subject the Contractor’s bid to rejection.

The completed forms shall be without interlineations, alterations or erasures.

8.0 - MODIFICATION AND WITHDRAWAL OF BIDS

A.

B.

Bidder may withdraw his bid at any time prior to scheduled closing time for receipt of bids, but no
bidder may withdraw his bid for a period of twenty (20) working days after the scheduled closing
time for receipt of bids.

The Bidder shall modify his or her original bid by submitting a revised bid on MissouriBUYS.

9.0 - AWARD OF CONTRACT

A. The Owner reserves the right to reject any and/or all bids and further to waive all informalities in
bidding when deemed in the best interest of the State of Missouri.

B.  The Owner reserves the right to let other contracts in connection with the work, including but not by
way of limitation, contracts for the furnishing and installation of furniture, equipment, machines,
appliances and other apparatus.
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C. The Owner shall award a contract to the lowest, responsive, responsible Bidder in accordance with
Section 8.250, RSMo. No contract will be awarded to any Bidder who has had a contract with the
Owner terminated within the preceding twelve months for material breach of contract or who has been
suspended or debarred by the Owner.

D. Award of alternates, if any, will be made in numerical order unless all bids received are such that the
order of acceptance of alternates does not affect the determination of the lowest, responsive, responsible
bidder.

E. No bid shall be considered binding upon the Owner until the written contract has been properly
executed, a satisfactory bond has been furnished, evidence of required insurance coverage, submittal
of executed Section 004541, Affidavit of Work Authorization form, documentation evidencing
enrollment and participation in a federal work authorization program has been received and an
affirmative action plan submitted. Failure to execute and return the contract and associated documents
within the prescribed period of time shall be treated, at the option of the Owner, as a breach of bidder's
obligation and the Owner shall be under no further obligation to bidder.

F.  If the successful bidder is doing business in the State of Missouri under a fictitious name, he shall
furnish to Owner, attached to the Bid Form, a properly certified copy of the certificate of Registration
of Fictitious Name from the State of Missouri, and such certificate shall remain on file with the Owner.

G.  Any successful bidder which is a corporation organized in a state other than Missouri shall furnish to
the Owner, attached to the Bid Form, a properly certified copy of its current Certificate of Authority to
do business in the State of Missouri, such certificate to remain on file with the Owner. No contract will
be awarded by the Owner unless such certificate is furnished by the bidder.

H.  Any successful bidder which is a corporation organized in the State of Missouri shall furnish at its own
cost to the Owner, if requested, a Certificate of Good Standing issued by the Secretary of State, such
certificate to remain on file with the Owner.

L. Transient employers subject to Sections 285.230 and 285.234, RSMo, (out-of-state employers who
temporarily transact any business in the State of Missouri) may be required to file a bond with the
Missouri Department of Revenue. No contract will be awarded by the Owner unless the successful
bidder certifies that he has complied with all applicable provisions of Section 285.230-234.

J. Sections 285.525 and 285.530, RSMo, require business entities to enroll and participate in a federal
work authorization program in order to be eligible to receive award of any state contract in excess of
$5,000. Bidders should submit with their bid an Affidavit of Work Authorization (Section 004541)
along with appropriate documentation evidencing such enrollment and participation. Section-004541,
Affidavit of Work Authorization is located on the MissouriBUYS solicitation for this project. Bidders
must also submit an E-Verify Memorandum before the Owner may award a contract to the Bidder.
Information regarding a E-Verify is located at https://www.uscis.gov/e-verify/. The contractor shall be
responsible for ensuring that all subcontractors and suppliers associated with this contract enroll in E-
Verify.

10.0 - CONTRACT SECURITY

A.  The successful bidder shall furnish a performance/payment bond as set forth in General Conditions
Article 6.1 on a condition prior to the State executing the contract and issuing a notice to proceed.

11.0 - LIST OF SUBCONTRACTORS

A. If required by “Section 004113 — Bid Form,” each bidder must submit as part of their bid a list of
subcontractors to be used in performing the work (Section 004336). The list must specify the name of the
single designated subcontractor, for each category of work listed in “Section 004336 - Proposed
Subcontractors Form.” If work within a category will be performed by more than one subcontractor, the
bidder must provide the name of each subcontractor and specify the exact portion of the work to be done
by each. Failure to list the Bidder’s firm, or a subcontractor for each category of work identified on the
Bid Form or the listing of more than one subcontractor for any category without designating the portion
of work to be performed by each shall be cause for rejection of the bid. If the bidder intends to perform
any of the designated subcontract work with the use of his own employees, the bidder shall make that fact
clear, by listing his own firm for the subject category. If any category of work is left vacant, the bid
shall be rejected.
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12.0 - WORKING DAYS

A.

Contract duration time is stated in working days and will use the following definition in determining the
actual calendar date for contract completion:

1. Working days are defined as all calendar days except Saturdays, Sundays and the following State of

Missouri observed holidays: New Year’s Day, Martin Luther King, Jr. Day, Lincoln Day,
Washington’s Birthday, Truman Day, Memorial Day, Juneteenth, Independence Day, Labor Day,
Columbus Day, Veterans Day, Thanksgiving Day and Christmas Day.

13.0 - AMERICAN AND MISSOURI - MADE PRODUCTS AND FIRMS

A.

By signing the bid form and submitting a bid on this project, the Bidder certifies that it will use
American and Missouri products as set forth in Article 1.7 of the General Conditions. Bidders are
advised to review those requirements carefully prior to bidding.

A preference shall be given to Missouri firms, corporations or individuals, or firms, corporations or
individuals that maintain Missouri offices or places of business, when the quality of performance
promised is equal or better and the price quoted is the same or less.

Pursuant to Section 34.076, RSMo, a contractor or Bidder domiciled outside the boundaries of the State
of Missouri shall be required, in order to be successful, to submit a bid the same percent less than the
lowest bid submitted by a responsible contractor or Bidder domiciled in Missouri as would be required
for such a Missouri domiciled contractor or Bidder to succeed over the bidding contractor or Bidder
domiciled outside Missouri on a like contract or bid being let in the person's domiciliary state and,
further, the contractor or Bidder domiciled outside the boundaries of Missouri shall be required to
submit an audited financial statement as would be required of a Missouri domiciled contractor or Bidder
on a like contract or bid being let in the domiciliary state of that contractor or Bidder.

14.0 — ANTI-DISCRIMINATION AGAINST ISRAEL ACT CERTIFICATION:

A.

Pursuant to section 34.600, RSMo, if the Bidder meets the section 34.600, RSMo, definition of a
“company” and the Bidder has ten or more employees, the Bidder must certify in writing that the Bidder
is not currently engaged in a boycott of goods or services from the State of Israel as defined in section
34.600, RSMo, and shall not engage in a boycott of goods or services from the State of Israel, if awarded
a contract, for the duration of the contract. The Bidder is requested to complete and submit the
applicable portion of Section 004545 - Anti-Discrimination Against Israel Act Certification with their
Bid Form. The applicable portion of the exhibit must be submitted prior to execution of a contract by
the Owner and issuance of Notice to Proceed. If the exhibit is not submitted, the Owner shall rescind
its Intent to Award and move to the next lowest, responsive, responsible bidder.

15.0 - MBE/WBE/SDVE INSTRUCTIONS

A. Definitions:

1. “MBE” means a Minority Business Enterprise.

2. “MINORITY” has the same meaning as set forth in 1 C.S.R. 10-17.010.

3. “MINORITY BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,
RSMo.

4. “WBE” means a Women’s Business Enterprise.

5. “WOMEN’S BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,
RSMo.

6. “SDVE” means a Service-Disabled Veterans Enterprise.

7. “SERVICE-DISABLED VETERAN” has the same meaning as set forth in section 34.074, RSMo.

8. “SERVICE-DISABLED VETERAN ENTERPRISE” has the same meaning as “Service-Disabled
Veteran Business” set forth in section 34.074, RSMo.
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B. MBE/WBE/SDVE General Requirements:

For all bids greater than $100,000, the Bidder shall obtain MBE, WBE and SDVE participation in an
amount equal to or greater than the percentage goals set forth in the Invitation for Bid and the Bid
Form, unless the Bidder is granted a Good Faith Effort waiver by the Director of the Division, as set
forth below. If the Bidder does not meet the MBE, WBE and SDVE goals, or make a good faith effort
to do so, the Bidder shall be non-responsive, and its bid shall be rejected.

The Bidder should submit with its bid all of the information requested in the MBE/WBE/SDVE
Compliance Evaluation Form for every MBE, WBE, or SDVE subcontractor or material supplier the
Bidder intends to use for the contract work. The Bidder is required to submit all appropriate
MBE/WBE/SDVE documentation before the stated time and date set forth in the Invitation for Bid. If
the Bidder fails to provide such information by the specified date and time, the Owner shall reject the
bid.

The Director reserves the right to request additional information from a Bidder to clarify the Bidder’s
proposed MBE, WBE, and/or SDVE participation. The Bidder shall submit the clarifying information
requested by the Owner within two (2) Working Days of receiving the request for clarification.

Pursuant to section 34.074, RSMo, a Bidder that is a SDVE doing business as Missouri firm,
corporation, or individual, or that maintains a Missouri office or place of business, shall receive a three-
point bonus preference in the contract award evaluation process. The bonus preference will be
calculated and applied by reducing the bid amount of the eligible SDVE by three percent of the
apparent low responsive bidder’s bid. Based on this calculation, if the eligible SDVE’s evaluation is
less than the apparent low responsive bidder’s bid, the eligible SDVE’s bid becomes the apparent low
responsive bid. This reduction is for evaluation purposes only, and will have no impact on the actual
amount(s) of the bid or the amount(s) of any contract awarded. In order to be eligible for the SDVE
preference, the Bidder must complete and submit with its bid the Missouri Service Disabled Veteran
Business Form, and any information required by the form. The form is available on the MissouriBUY'S
solicitation for this project.

C. Computation of MBE/WBE/SDVE Goal Participation:

1.

A Bidder who is a MBE, WBE, or SDVE may count 100% of the contract towards the MBE, WBE
or SDVE goal, less any amounts awarded to another MBE, WBE or SDVE. (NOTE: A MBE firm
that bids as general contractor must obtain WBE and SDVE participation; a WBE firm that bids as
a general contractor must obtain MBE and SDVE participation; and a SDVE firm that bids as general
contractor must obtain MBE and WBE participation.) In order for the remaining contract amount to
be counted towards the MBE, WBE or SDVE goal, the Bidder must complete the MBE/WBE/SDVE
Compliance Evaluation Form (Section 004337) identifying itself as an MBE, WBE or SDVE.

The total dollar value of the work granted to a certified MBE, WBE or SDVE by the Bidder shall
be counted towards the applicable goal.

Expenditures for materials and supplies obtained from a certified MBE, WBE, or SDVE supplier or
manufacturer may be counted towards the MBE, WBE and SDVE goals, if the MBE, WBE, or
SDVE assumes the actual and contractual responsibility for the provision of the materials and
supplies.

The total dollar value of the work granted to a second or subsequent tier subcontractor or a supplier
may be counted towards a Bidder’s MBE, WBE and SDVE goals, if the MBE, WBE, or SDVE
properly assumes the actual and contractual responsibility for the work.

The total dollar value of work granted to a certified joint venture equal to the percentage of the
ownership and control of the MBE, WBE, or SDVE partner in the joint venture may be counted
towards the MBE/WBE/SDVE goals.

Only expenditures to a MBE, WBE, or SDVE that performs a commercially useful function in the
work may be counted towards the MBE, WBE and SDVE goals. A MBE, WBE, or SDVE performs
a commercially useful function when it is responsible for executing a distinct element of the work
and carrying out its responsibilities by actually performing, managing and supervising the work or
providing supplies or manufactured materials.
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D. Certification of MBE/WBE/SDVE Subcontractors:

In order to be counted towards the goals, an MBE or WBE must be certified by the State of Missouri
Office of Equal Opportunity and an SDVE must be certified by the State of Missouri, Office of
Administration, Division of Purchasing and Material Management or by the Department of Veterans
Affairs.

The Bidder may determine the certification status of a proposed MBE or WBE subcontractor or
supplier by referring to the Office of Equal Opportunity (OEO)’s online MBE/WBE directory
(https://apps1.mo.gov/MWBCertifiedFirms/). The Bidder may determine the eligibility of a SDVE
subcontractor or supplier by referring to the Division of Purchasing and Materials Management’s
online SDVE directory (https://oa.mo.gov/sites/default/files/sdvelisting.pdf) or the Department of
Veterans Affairs’ directory (https://vetbiz.va.gov/basic-search/).

Additional information, clarifications, etc., regarding the listings in the directories may be obtained
by calling the Division at (573)751-3339 and asking to speak to the Contract Specialist of record as
shown in the Supplementary Conditions (Section 007300).

E. Waiver of MBE/WBE/SDVE Participation:

1.

3.

If a Bidder has made a good faith effort to secure the required MBE, WBE and/or SDVE participation
and has failed, the Bidder shall submit with its bid the information requested in MBE/WBE/SDVE
Good Faith Effort (GFE) Determination form. The GFE forms are located on the MissouriBUY'S
solicitation for this project. The Director will determine if the Bidder made a good faith effort to
meet the applicable goals. If the Director determines that the Bidder did not make a good faith effort,
the bid shall be rejected as being nonresponsive to the bid requirements. Bidders who demonstrate
that they have made a good faith effort to include MBE, WBE, and/or SDVE participation will be
determined to be responsive to the applicable participation goals, regardless of the percent of actual
participation obtained, if the bid is otherwise acceptable.

In determining whether a Bidder has made a good faith effort to obtain MBE, WBE and/or SDVE
participation, the Director may evaluate the factors set forth in 1 CSR 30-5.010(6)(C) and the
following:

a. The amount of actual participation obtained;

b. How and when the Bidder contacted potential MBE, WBE, and SDVE subcontractors and
suppliers;

c. The documentation provided by the Bidder to support its contacts, including whether the
Bidder provided the names, addresses, phone numbers, and dates of contact for
MBE/WBE/SDVE firms contacted for specific categories of work;

d.  Ifproject information, including plans and specifications, were provided to
MBE/WBE/SDVE subcontractors;

e. Whether the Bidder made any attempts to follow-up with MBE, WBE or SDVE firms prior
to bid;

f. Amount of bids received from any of the subcontractors and/or suppliers that the Bidder
contacted;

g.  The Bidder’s stated reasons for rejecting any bids;

If no bidder has obtained any participation in a particular category (MBE/WBE/SDVE) or made a
good faith effort to do so, the Director may waive that goal rather than rebid.

Contractor MBE/WBE/SDVE Obligations
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If awarded a contract, the Bidder will be contractually required to subcontract with or obtain
materials from the MBE, WBE, and SDVE firms listed in its bid, in amounts equal to or greater than
the dollar amount bid, unless the amount is modified in writing by the Owner.

If the Contractor fails to meet or maintain the participation requirements contained in the
Contractor’s bid, the Contractor must satisfactorily explain to the Director why it cannot comply
with the requirement and why failing meeting the requirement was beyond the Contractor's
control. If the Director finds the Contractor's explanation unsatisfactory, the Director may take any
appropriate action including, but not limited to:

a.  Declaring the Contractor ineligible to participate in any contracts with the Division for up to
twelve (12) months (suspension); and/or

b.  Declaring the Contractor be non-responsive to the Invitation for Bid, or in breach of contract
and rejecting the bid or terminating the contract.

If the Contractor replaces an MBE, WBE, or SDVE during the course of this contract, the Contractor
shall replace it with another MBE, WBE, or SDVE or make a good faith effort to do so. All MBE,
WBE and SDVE substitutions must be approved by the Director.

The Contractor shall provide the Owner with regular reports on its progress in meeting its
MBE/WBE/SDVE obligations. At a minimum, the Contractor shall report the dollar-value of work
completed by each MBE, WBE, or SDVE during the preceding month and the cumulative total of
work completed by each MBE, WBE or SDVE to date with each monthly application for payment.
The Contractor shall also make a final report, which shall include the total dollar-value of work
completed by each MBE, WBE, and SDVE during the entire contract.
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STATE OF MISSOURI
DIVISION OF FACILITIES MANAGEMENT,
DESIGN AND CONSTRUCTION
MBE/WBE/SDVE DIRECTORIES

The MBE/WBE Directory for goods and services is maintained by the Office of
Equal Opportunity (OEO) and is located at the following web address:

https://appsl.mo.gcov/MWBCertifiedFirms/

The SERVICE DISABLED VETERAN ENTERPRISE (SDVE) Directories
may be accessed at the following web addresses:

https://0eo.mo.gov/sdve-certification-program/

https://veterans.certify.sba.gov/#search

SECTION 003144 - MBE/WBE/SDVE DIRECTORY Page 1 of 1
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State of Missouri
Construction Contract

THIS AGREEMENT is made (DATE) by and between:

Contractor Name and Address
hereinafter called the "Contractor,"

and the State of Missouri, hereinafter called the "Owner", represented by the Office of Administration, Division
of Facilities Management, Design and Construction, on behalf of the Missouri Veterans Commission.

WITNESSETH, that the Contractor and the Owner, for the consideration stated herein agree as follows:
ARTICLE 1. STATEMENT OF WORK

The Contractor shall furnish all labor and materials and perform all work required for furnishing and installing all
labor, materials, equipment and transportation and everything necessarily inferred from the general nature and
tendency of the plans and specifications for the proper execution of the work for:

Project Name: Minor Renovations for Infection Control
Cameron Veterans Home
Cameron, Missouri

Project Number: U2302-03
in strict accordance with the Contract Documents as enumerated in Article 7, all of which are made a part hereof.
ARTICLE 2. TIME OF COMPLETION

The contract performance time is 130 working days from the transmittal date of this agreement. The contract
completion date is MONTH, DAY, YEAR. This time includes ten (10) working days for the Contractor to
receive, sign and return the contract form along with required bonding and insurance certificates. Failure of the
Contractor to provide correct bonding and insurance within the ten (10) working days shall not be grounds for a
time extension. Receipt of proper bonding and insurance is a condition precedent to the formation of the contract
and if not timely received, may result in forfeiture of the Contractor's bid security. Work may not commence until
the Owner issues a written Notice to Proceed and must commence within seven (7) working days thereafter.

ARTICLE 3. LIQUIDATED DAMAGES

Whenever time is mentioned in this contract, time shall be and is of the essence of this contract. The Owner would
suffer a loss should the Contractor fail to have the work embraced in this contract fully completed on or before the
time above specified. THEREFORE, the parties hereto realize in order to adjust satisfactorily the damages on
account of such failure that it might be impossible to compute accurately or estimate the amount of such loss or
damages which the Owner would sustain by reason of failure to complete fully said work within the time required
by this contract. The Contractor hereby covenants and agrees to pay the Owner, as and for liquidated damages,
the sum of $500 per day for each and every day, Sunday and legal holidays excepted, during which the work
remains incomplete and unfinished. Any sum which may be due the Owner for such damages shall be deducted
and retained by the Owner from any balance which may be due the Contractor when said work shall have been
finished and accepted. But such provisions shall not release the Bond of the Contractor from liability according to
its terms. In case of failure to complete, the Owner will be under no obligation to show or prove any actual or
specific loss or damage.
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ARTICLE 4. CONTRACT SUM

The Owner shall pay the Contractor for the prompt, faithful and efficient performance of the conditions and
undertakings of this contract, subject to additions, and deductions as provided herein, in current funds the sum of:

Base Bid: $
TOTAL CONTRACT AMOUNT: (SCONTRACT AMOUNT)

ARTICLE 5. PREVAILING WAGE RATE

MISSOURI PREVAILING WAGE LAW (Sections 290.210 to 290.340, RSMo): The Contractor shall pay not
less than the specified hourly rate of wages, as set out in the wage order attached to and made part of the
specifications for work under this contract, to all workers performing work under the contract, in accordance with
sections 290.210 to 290.340, RSMo. The Contractor shall forfeit a penalty to the Owner of one hundred dollars per
day (or portion of a day) for each worker that is paid less than the specified rates for any work done under the
contract by the Contractor or by any subcontractor, in accordance with section 290.250, RSMo.

DAVIS-BACON ACT: If this Project is financed in whole or in part from Federal funds (as indicated in the
Instructions to Bidders or other bid or contract documents for this Project), then this contract shall be subject to all
applicable federal labor statutes, rules and regulations, including provisions of the Davis-Bacon Act, 40 U.S.C.
§3141 et seq., and the “Federal Labor Standards Provisions,” as further set forth in Section 007333 —
Supplementary General Conditions for Federally Funded/Assisted Construction Projects, which is incorporated into
the contract by reference. Where the Missouri Prevailing Wage Law and the Davis-Bacon Act require payment of
different wages for work performed under this contract, the Contractor and all Subcontractors shall pay the greater
of the wages required under either law, on a classification by classification basis.

ARTICLE 6. MINORITY/WOMEN/SERVICE DISABLED VETERAN BUSINESS ENTERPRISE

PARTICIPATION

The Contractor has been granted a waiver of the 10% MBE and 10% WBE and 3% SDVE participation goals.
The Contractor agrees to secure the MBE/WBE/SDVE participation amounts for this project as follows: (OR)

The Contractor has met the MBE/WBE/SDVE participation goals and agrees to secure the MBE/WBE/SDVE
participation amounts for this project as follows:

MBE/WBE/SDVE Firm: Subcontract Amt:$
MBE/WBE/SDVE Firm: Subcontract Amt:$
MBE/WBE/SDVE Firm: Subcontract Amt:$

Total $
MBE/WBE/SDVE assignments identified above shall not be changed without a contract change signed by the
Owner.

The Director of the Division of Facilities Management, Design and Construction or his Designee shall be the
final authority to resolve disputes and disagreements between the Contractor and the MBE/WBE/SDVE firms
listed above when such disputes impact the subcontract amounts shown above.

ARTICLE 7. CONTRACT DOCUMENTS

The following documents are hereby incorporated into this contract by reference (all division/section numbers and
titles are as utilized in the Project Manual published by the Owner for this Project):
1. Division 0 — Procurement and Contracting Information, including, but not limited to:
a. Invitation for Bid (Section 001116)
b. Instructions to Bidders (Section 002113)
c. Supplementary Instructions to Bidders (if applicable) (Section 002213)
d. The following documents as completed and executed by the Contractor and accepted by the
Owner, if applicable:
i. Bid Form (Section 004113)
ii. Unit Prices (Section 004322)
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iili. Proposed Contractors Form (Section 004336)
iv. MBE, WBE, SDVE Compliance Evaluation Form(s) (Section 004337)
v. MBE, WBE, SDVE Eligibility Determination Form for Joint Ventures (Section
004338)
vi. MBE, WBE, SDVE Good Faith Effort (GFE) Determination Form (Section 004339)
vii. Missouri Service Disabled Veteran Business Form (Section 004340)
viii. Affidavit of Work Authorization (Section 004541)
ix. Affidavit for Affirmative Action (Section 005414)
Performance and Payment Bond, completed and executed by the Contractor and surety
(Section 006113)
General Conditions (Section 007213)
Supplementary Conditions (Section 007300)
Supplementary General Conditions for Federally Funded/Assisted Construction Projects
(Section 007333)
Wage Rate(s) (Section 007346)
1 — General Requirements

All Drawings identified in the Project Manual
All Technical Specifications included in the Project Manual
Addenda, if applicable

ARTICLE 8 — CERTIFICATION

By signing this contract, the Contractor hereby re-certifies compliance with all legal requirements set forth in
Section 6.0, Bidder’s Certifications of the Bid Form.

Further, if the Contractor provides any “personal information” as defined in §105.1500, RSMo concerning an
entity exempt from federal income tax under Section 501(c) of the Internal Revenue Code of 1986, as amended,
the Contractor understands and agrees that it is voluntarily choosing to enter into a state contract and providing
such information for that purpose. The state will treat such personal information in accord with §105.1500,

RSMo.

By signature below, the parties hereby execute this contract document.

APPROVED:

Brian Yansen, Director Contractor’s Authorized Signature
Division of Facilities Management,
Design and Construction

I, Corporate Secretary, certify that | am Secretary of the
corporation named above and that (CONTRACTOR
NAME), who signed said contract on behalf of the
corporation, was then (TITLE) of said corporation and that
said contract was duly signed for and in behalf of the
corporation by authority of its governing body, and is
within the scope of its corporate powers.

Corporate Secretary
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STATE OF MISSOURI
OFFICE OF ADMINISTRATION PROJECT NUMBER
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION
AFFIDAVIT FOR AFFIRMATIVE ACTION

First being duly sworn on oath states: that

he/she isthe [ sole proprietor [ partner [ officer or [ manager or managing member of

NAME . . .
a [l sole proprietorship [ partnership

L] limited liability company (LLC)

or [ corporation, and as such, said proprietor, partner, or officer is duly authorized to make this

affidavit on behalf of said sole proprietorship, partnership, or corporation; that under the contract known as

PROJECT TITLE

Less than 50 persons in the aggregate will be employed and therefore, the applicable Affirmative Action

requirements as set forth in Article 1.4 of the General Conditions of the State of Missouri have been met.

PRINT NAME & SIGNATURE DATE

NOTARY INFORMATION
NOTARY PUBLIC EMBOSSER SEAL | STATE OF COUNTY (OR CITY OF ST. LOUIS) | SE RUBBER STAMP IN CLEAR AREA BELOW

SUBSCRIBED AND SWORN BEFORE ME, THIS

DAY OF YEAR
NOTARY PUBLIC SIGNATURE MY COMMISSION EXPIRES

NOTARY PUBLIC NAME (TYPED OR PRINTED)

MO 300-1401 (05/18) FILE/Construction Contract
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Bond No.

SECTION 006113 - PERFORMANCE AND PAYMENT BOND FORM

KNOW ALL MEN BY THESE PRESENTS, THAT we

as principal, and

as Surety, are held and firmly bound unto the

STATE OF MISSOURI. in the sum of Dollars ($ )
for payment whereof the Principal and Surety bind themselves, their heirs, executors, administrators and successors, jointly

and severally, firmly by these presents.

WHEREAS, the Principal has, by means of a written agreement dated the

day of , 20 , enter into a contract with the State of Missouri for

(Insert Project Title and Number)

NOW, THEREFORE, if the Principal shall faithfully perform and fulfill all the undertakings, covenants, terms, conditions and
agreements of said contract during the original term of said contract and any extensions thereof that may be granted by the State of
Missouri, with or without notice to the Surety and during the life of any guaranty required under the contract; and shall also faithfully
perform and fulfill all undertakings, covenants, terms, conditions and agreements of any and all duly authorized modifications of said
contract that may hereafter be made with or without notice to the Surety; and shall also promptly make payment for materials
incorporated, consumed or used in connection with the work set forth in the contract referred to above, and all insurance premiums,
both compensation and all other kinds of insurance, on said work, and for all labor performed on such work, whether by subcontractor
or otherwise, at not less than the prevailing hourly rate of wages for work of a similar character (exclusive of maintenance work) in the
locality in which the work is performed and not less than the prevailing hourly rate of wages for legal holiday and overtime work
(exclusive of maintenance work) in the locality in which the work is performed both as determined by the Department of Labor and
Industrial Relations or determined by the Court of Appeal, as provided for in said contract and in any and all duly authorized
modifications of said contract that may be hereafter made, with or without notice to the Surety, then, this obligation shall be void and
of no effect, but it is expressly understood that if the Principal should make default in or should fail to strictly, faithfully and
efficiently do, perform and comply with any or more of the covenants, agreements, stipulations, conditions, requirements or
undertakings, as specified in or by the terms of said contract, and with the time therein named, then this obligation shall be valid and
binding upon each of the parties hereto and this bond shall remain in full force and effect; and the same may be sued on at the instance
of any material man, laborer, mechanic, subcontractor, individual, or otherwise to whom such payment is due, in the name of the State

of Missouri, to the use of any such person.
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AND, IT IS FURTHER specifically provided that any modifications which may hereinafter be made in the terms of the contract or in
the work to be done under it or the giving by the Owner of any extension of the time for the performance of the contract or any other
forbearance on the part of either the Owner or the Principal to the other, shall not in any way release the Principal and the Surety, or
either or any of them, their heirs, executors, administrators and successors, from their liability hereunder, notice to the Surety of any
such extension, modifications or forbearance being hereby waived.

IN WITNESS WHEREOF, the above bounden parties have executed the within instrument this day of
, 20

AS APPLICABLE:

AN INDIVIDUAL

Name:

Signature:

A PARTNERSHIP

Name of Partner:

Signature of Partner:

Name of Partner:

Signature of Partner:

CORPORATION

Firm Name:

Signature of President:

SURETY

Surety Name:

Attorney-in-Fact:

Address of Attorney-in-Fact:

Telephone Number of Attorney-in-Fact:

Signature Attorney-in-Fact:

NOTE: Surety shall attach Power of Attorney
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STATE OF MISSOURI
OFFICE OF ADMINISTRATION

DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION PROJECT NUMBER
PRODUCT SUBSTITUTION REQUEST

Ay
PROJECT TITLE AND LOCATION

CHECK APPROPRIATE BOX

[[] SUBSTITUTION PRIOR TO BID OPENING

(Minimum of (5) working days prior to receipt of Bids as per Article 4 — Instructions to Bidders)

[] SUBSTITUTION FOLLOWING AWARD
(Maximum of (20) working days from Notice to Proceed as per Article 3 — General Conditions)

FROM: BIDDER/CONTRACTOR (PRINT COMPANY NAME)

TO: ARCHITECT/ENGINEER (PRINT COMPANY NAME)

Bidder/Contractor hereby requests acceptance of the following product or systems as a substitution in accordance with
provisions of Division One of the Bidding Documents:

SPECIFIED PRODUCT OR SYSTEM

SPECIFICATION SECTION NO.

SUPPORTING DATA

|:| Product data for proposed substitution is attached (include description of product, standards, performance, and test data)
|:| Sample |:| Sample will be sent, if requested

QUALITY COMPARISON

SPECIFIED PRODUCT SUBSTITUTION REQUEST

NAME, BRAND

CATALOG NO.

MANUFACTURER

VENDOR

PREVIOUS INSTALLATIONS

PROJECT ARCHITECT/ENGINEER

LOCATION DATE INSTALLED

SIGNIFICANT VARIATIONS FROM SPECIFIED PRODUCT

SECTION 006325 — SUBSTITUTION REQUEST
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REASON FOR SUBSTITUTION

DOES PROPOSED SUBSTITUTION AFFECT OTHER PARTS OF WORK?

(] YES ] NO

IF YES, EXPLAIN

SUBSTITUTION REQUIRES DIMENSIONAL REVISION OR REDESIGN OF STRUCTURE OR A/E WORK
[] YES [] NO

BIDDER’S/CONTRACTOR’S STATEMENT OF CONFORMANCE OF PROPOSED SUBSTITUTION TO CONTRACT
REQUIREMENT:

We have investigated the proposed substitution. We believe that it is equal or superior in all respects to specified product,
except as stated above; that it will provide the same Warranty as specified product; that we have included complete
implications of the substitution; that we will pay redesign and other costs caused by the substitution which subsequently
become apparent; and that we will pay costs to modify other parts of the Work as may be needed, to make all parts of the
Work complete and functioning as a result of the substitution.

BIDDER/CONTRACTOR DATE

REVIEW AND ACTION

[ ] Resubmit Substitution Request with the following additional information:

[] Substitution is accepted.

[] Substitution is accepted with the following comments:

[] Substitution is not accepted.

ARCHITECT/ENGINEER DATE

SECTION 006325 — SUBSTITUTION REQUEST
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STATE OF MISSOURI
OFFICE OF ADMINISTRATION

DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION PROJECT NUMBER

FINAL RECEIPT OF PAYMENT AND RELEASE

KNOW ALL MEN BY THESE PRESENT THAT: hereinafter called “Subcontractor” who heretofore entered into an

agreement with hereinafter called “Contractor”, for the performance of work and/or furnishing of material for the

construction of the project entitled

(PROJECT TITLE, PROJECT LOCATION, AND PROJECT NUMBER)

at

(ADDRESS OF PROJECT)

for the State of Missouri (Owner) which said subcontract is by this reference incorporated herein, in consideration of such

final payment by Contractor.
DOES HEREBY:

1. ACKNOWLEDGE that they have been PAID IN FULL all sums due for work and materials contracted or done by
their Subcontractors, Material Vendors, Equipment and Fixture Suppliers, Agents and Employees, or otherwise in
the performance of the Work called for by the aforesaid Contract and all modifications or extras or additions
thereto, for the construction of said project or otherwise.

2. RELEASE and fully, finally, and forever discharge the Owner from any and all suits, actions, claims, and demands
for payment for work performed or materials supplied by Subcontractor in accordance with the requirements of
the above referenced Contract.

1. REPRESENT that all of their Employees, Subcontractors, Material Vendors, Equipment and Fixture Suppliers,
and everyone else has been paid in full all sums due them, or any of them, in connection with performance of
said Work, or anything done or omitted by them, or any of them in connection with the construction of said
improvements, or otherwise.

DATED this day of , 20

NAME OF SUBCONTRACTOR

BY (TYPED OR PRINTED NAME)

SIGNATURE

TITLE

ORIGINAL: FILE/Closeout Documents
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(Please check appropriate box)

STATE OF MISSOURI
OFFICE OF ADMINISTRATION
DIVISION OF FACILITIES MANAGEMENT,
DESIGN AND CONSTRUCTION

MBE/WBE/SDVE PROGRESS REPORT

Remit with ALL Progress and Final Payments

[JCONSULTANT [JCONSTRUCTION

PAY APP NO. PROJECT NUMBER

CHECK IF FINAL DATE

COFINAL

PROJECT TITLE

PROJECT LOCATION

FIRM

Payment)

$

ORIGINAL CONTRACT SUM (Same as Line ltem 1. on Form A of Application for

TOTAL CONTRACT SUM TO DATE (Same as Line Item 3. on Form A of
Application for Payment)

$

THE TOTAL MBE/WBE/SDVE PARTICIPATION DOLLAR AMOUNT OF THIS PROJECT AS INDICATED IN THE
ORIGINAL CONTRACT: $

SELECT
MBE, WBE,
SDVE

] MBE
] WBE
] SDVE

ORIGINAL
CONTRACT
PARTICIPATION
AMOUNT

$

PARTICIPATION
AMOUNT
PAID-TO-DATE

(includes approved
contract changes)

CONSULTANT/SUBCONSULTANT OR
CONTRACTOR/SUBCONTRACTOR/SUPPLIER
COMPANY NAME

] MBE
] WBE
[] SDVE

] MBE
] WBE
] SDVE

] MBE
] WBE
] SDVE

] MBE
] WBE
] SDVE

] MBE
] WBE
] SDVE

Revised 05/21



INSTRUCTIONS FOR MBE/WBE/SDVE PROGRESS REPORT

CONTRACTOR OR CONSULTANT TO FILL OUT AND REMIT WITH EACH PAY APPLICATION:

The MBE/WBE/SDVE Progress Report for the project is issued with the contract comprising values reported in the
consultant’s Proposal or on the successful contractor’s Section 004337 Compliance Evaluation Forms.

At Initial Pay Application fill in the following:

Pay App No. Start with 1.
Fill in the Project Number and Date.

Enter Project Title, Project Location, and Firm.

Fill in the “Original Contract Sum” and “Total Contract Sum To Date” (Reference applicable Line Items on
Form A of Application for Payment).

Indicate the Total Participation Dollar Amount from the Original Contract.

Select MBE, WBE, or SDVE for each Consultant/Subconsultant or Contractor/Subcontractor/Supplier.

7. Enter the “Total Amount of Subcontract”, “$ Amount (Paid-To-Date)”, and Company Name.

o=

o o

For all subsequent Pay Applications fill in the following:

Pay App No.

If Final Pay App, check box.

Fill in the Project Number and Date.

Enter Project Title, Project Location, and Firm

At each Pay App fill in the “Original Contract Sum” and “Total Contract Sum To Date” (reference
applicable Line ltems on Form A of Application for Payment).

Indicate the Total Participation Dollar Amount from the Original Contract.

Select MBE, WBE, or SDVE for each Consultant/Subconsultant or Contractor/Subcontractor/Supplier

8. Enter the “Total Amount of Subcontract”, “$ Amount (Paid-To-Date)”, and Company Name.

arod=

N o



STATE OF MISSOURI
OFFICE OF ADMINISTRATION

DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION
AFFIDAVIT — COMPLIANCE WITH PREVAILING WAGE LAW

PROJECT NUMBER

Before me, the undersigned Notary Public, in and for the County of

State of personally came and appeared

(NAME)

of the

(POSITION) (NAME OF THE COMPANY)

(a corporation) (a partnership) (a proprietorship) and after being duly sworn did depose and say that all provisions

and requirements set out in Chapter 290, Sections 290.210 through and including 290.340, Missouri Revised

Statutes, pertaining to the payment of wages to workmen employed on public works project have been fully satisfied

and there has been no exception to the full and completed compliance with said provisions and requirements

and with Wage Determination No:

issued by the

Department of Labor and Industrial Relations, State of Missouri on the

in carrying out the contract and working in connection with

day of 20

(NAME OF PROJECT)

Located at in

County

(NAME OF THE INSTITUTION)

Missouri, and completed on the day of

20

SIGNATURE

NOTARY INFORMATION

NOTARY PUBLIC EMBOSSER OR STATE
BLACK INK RUBBER STAMP SEAL

COUNTY (OR CITY OF ST. LOUIS)

SUBSCRIBED AND SWORN BEFORE ME, THIS

DAY OF YEAR

USE RUBBER STAMP IN CLEAR AREA BELOW

NOTARY PUBLIC SIGNATURE MY COMMISSION
EXPIRES

NOTARY PUBLIC NAME (TYPED OR PRINTED)

FILE: Closeout Documents

SECTION 006519.21 - Affidavit of Compliance with Prevailing Wage Law 07/16
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SECTION 007213 - GENERAL CONDITIONS

A. These General Conditions apply to each section of
these specifications. The Contractor is subject to
the provisions contained herein.

B. The General Conditions are intended to define the
relationship of the Owner, the Designer and the
Contractor thereby establishing certain rules and

provisions

governing the operation and

performance of the work so that the work may be
performed in a safe, orderly, expeditious and
workmanlike manner.

ARTICLE 1 - GENERAL PROVISIONS

ARTICLE 1.1 - DEFINITIONS

As used in these contract documents, the following
terms shall have the meanings and refer to the
parties designated in these definitions.

1.

"COMMISSIONER": The Commissioner
of the Office of Administration.

“CONSTRUCTION DOCUMENTS”: The
“Construction Documents” shall consist of the
Project Manual, Drawings and Addenda.

"CONSTRUCTION
REPRESENTATIVE:” Whenever the term
"Construction Representative" is used, it shall
mean the Owner’s Representative at the work
site.

"CONTRACTOR": Party or parties who
have entered into a contract with the Owner to
furnish work under these specifications and
drawings.

"DESIGNER'": When the term "Designer" is
used herein, it shall refer to the Architect,
Engineer, or Consultant of Record specified
and defined in Paragraph 2.0 of the
Supplemental Conditions, or his duly
authorized representative. The Designer may
be either a consultant or state employee.

"DIRECTOR": Whenever the term
"Director" is used, it shall mean the Director
of the Division of Facilities Management,
Design and Construction or his Designee,
representing the Office of Administration,
State of Missouri. The Director is the agent of
the Owner.

"DIVISION": Shall mean the Division of
Facilities Management, Design and
Construction, State of Missouri.

SECTION 007213 - GENERAL CONDITIONS
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10.

11.

12.

13.

14.

15.

“INCIDENTAL JOB BURDENS”: Shall
mean those expenses relating to the cost of
work, incurred either in the home office or on
the job-site, which are necessary in the course
of doing business but are incidental to the job.
Such costs include office supplies and
equipment, postage, courier  services,
telephone expenses including long distance,
water and ice and other similar expenses.

"JOINT VENTURE": An association of
two (2) or more businesses to carry out a
single business enterprise for profit for which
purpose they combine their property, capital,
efforts, skills and knowledge.

"OWNER”: Whenever the term “Owner” is
used, it shall mean the State of Missouri,
acting by and through the Office of
Administration, Division of Facilities
Management, Design and Construction.

“PROJECT”: Wherever the term “Project”
is used, it shall mean the work required to be
completed by the construction contract.

“PROJECT MANUAL”: The “Project
Manual” shall consist of Introductory
Information, Invitation for Bid, Instructions to
Bidders, Bid  Documents, Additional
Information, Standard Forms, General
Conditions, Supplemental General Conditions,

General  Requirements and  Technical
Specifications.
"SUBCONTRACTOR": Party or parties

who contract under, or for the performance of
part or this entire Contract between the Owner
and Contractor. The subcontract may or may
not be direct with the Contractor.

"WORK": All supervision, labor, materials,
tool, supplies, equipment, and any incidental
operations and/or activities required by or
reasonably inferable from the Contract
Documents necessary to construct the Project
and to produce the results intended by the
Contract Documents in a safe, expeditious,
orderly, and workmanlike manner, and in the
best manner known to each respective trade.

“WORKING DAYS”: are all calendar days
except Saturdays, Sundays and the following
holidays: New Year’s Day, Martin Luther
King, Jr. Day, Lincoln Day, Washington’s
Birthday (observed), Truman Day, Memorial
Day, Juneteenth, Independence Day, Labor
Day, Columbus Day, Veterans Day
(observed), Thanksgiving Day, Christmas
Day.
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ARTICLE 1.2 DRAWINGS AND
SPECIFICATIONS

A.

In case of discrepancy between drawings and
specifications, specifications shall govern. Should
discrepancies in architectural drawings, structural
drawings and mechanical drawings occur,
architectural drawings shall govern and, in case of
conflict between structural and mechanical
drawings, structural drawings shall govern.

Specifications are separated into titled divisions for
convenience of reference only and to facilitate
letting of contracts and subcontracts. The
Contractor is responsible for establishing the scope
of work for subcontractors, which may cross titled
divisions. Neither the Owner nor Designer will
establish limits and jurisdiction of subcontracts.

Figured dimensions take precedence over scaled
measurements and details over smaller scale
general drawings. In the event of conflict between
any of the documents contained within the
contract, the documents shall take precedence and
be controlling in the following sequence: addenda,
supplementary  general  conditions,  general
conditions, division 1 specifications, technical
division specifications, drawings, bid form and
instructions to bidders.

Anything shown on drawings and not mentioned in
these specifications or vice versa, as well as any
incidental work which is obviously necessary to
complete the project within the limits established
by the drawings and specifications, although not
shown on or described therein, shall be performed
by the Contractor at no additional cost as a part of
his contract.

Upon encountering conditions differing materially
from those indicated in the contract documents, the
Contractor shall promptly notify the Designer and
Construction Representative in writing before such
conditions are disturbed. @ The Designer shall
promptly investigate said conditions and report to
the Owner, with a recommended course of action.
If conditions do materially differ and cause an
increase or decrease in contract cost or time
required for completion of any portion of the work,
a contract change will be initiated as outlined in
Article 4 of these General Conditions.

Only work included in the contract documents is
authorized, and the Contractor shall do no work
other than that described therein or in accordance
with appropriately authorized and approved
contract changes.

SECTION 007213 - GENERAL CONDITIONS
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ARTICLE 1.3 - COMPLIANCE WITH LAWS,
PERMITS, REGULATIONS AND INSPECTIONS

A. Since the Owner is the State of Missouri,

municipal or political subdivisions, zoning
ordinances, construction codes (other than
licensing of trades), and other like ordinances are
not applicable to construction on Owner’s
property, and Contractor will not be required to
submit drawings and specifications to any
municipal or political subdivision, authority, obtain
construction permits or any other licenses (other
than licensing of trades) or permits from or submit
to inspections by any municipality or political
subdivision relating to the construction for this
project.  All permits or licenses required by
municipality or political subdivision for operation
on property not belonging to Owner shall be
obtained by and paid for by Contractor. Each
Contractor shall comply with all applicable laws,
ordinances, rules and regulations that pertain to the
work of this contract.

Contractors, subcontractors and their employees
engaged in the businesses of electrical, mechanical,
plumbing, carpentry, sprinkler system work, and
other construction related trades shall be licensed
to perform such work by the municipal or political
subdivision where the project is located, if such
licensure is required by local code. Local codes
shall dictate the level (master, journeyman, and
apprentice) and the number, type and ratio of
licensed tradesmen required for this project within
the jurisdiction of such municipal or political
subdivision.

Equipment and controls manufacturers and their
authorized service and installation technicians
that do not maintain an office within the
jurisdiction of the municipal or political
subdivision but are a listed or specified contractor
or subcontractor on this project are exempt from
Paragraph 1.3 B above.

The Contractor shall post a copy of the wage
determination issued for the project and included
as a part of the contract documents, in a prominent
and easily accessible location at the site of
construction for the duration of the project.

Any contractor or subcontractor to such contractor
at any tier signing a contract to work on this
project shall provide a ten-hour Occupational
Safety and Health Administration (OSHA)
construction safety program for their on-site
employees which includes a course in construction
safety and health approved by OSHA or a similar
program approved by the Department of Labor and
Industrial Relations which is at least as stringent as
an approved OSHA program. The contractor shall

Page 3 of 20



forfeit as a penalty to the public body on whose
behalf the contract is made or awarded, two
thousand five hundred dollars plus one hundred
dollars for each employee employed by the
contractor or subcontractor, for each calendar day,
or portion thereof, such employee is employed
without the required training.

ARTICLE 14 - NONDISCRIMINATION IN
EMPLOYMENT

A. The Contractor and his subcontractors will not

discriminate against individuals based on race,
color, religion, national origin, sex, disability, or
age, but may use restrictions which relate to bona
fide occupational qualifications. Specifically, the
Contractor and his subcontractors shall not
discriminate:

1. Against recipients of service on the basis of
race, color, religion, national origin, sex,
disability or age.

2. Against any employee or applicant, for
employment on the basis of race, color,
religion, national origin, sex or otherwise
qualified disability status.

3. Against any applicant for employment or
employee on the basis of age, where such
applicant or employee is between ages 40 and
70 and where such Contractor employs at least
20 persons.

4. Against any applicant for employment or
employee on the basis of that person's status as
a disabled or Vietnam-era veteran.

The Contractor and his Subcontractors will take
affirmative action to insure applicants for
employment and employees are treated equally
without regard to race, color, religion, national
origin, sex, disability, or age. Such action shall
include, but not be limited to, the following:
employment, upgrading, demotion and transfer;
recruitment or recruitment advertising; and
selection for training, including apprenticeship.
The Contractor and his Subcontractors will give
written notice of their commitments under this
clause to any labor union with which they have
bargaining or other agreements.

The Contractor and his subcontractors shall
develop, implement, maintain and submit in
writing to the Owner an affirmative action program
if at least fifty (50) persons in the aggregate are
employed under this contract. If less than fifty
(50) persons in the aggregate are to be employed
under this contract, the Contractor shall submit, in
lieu of the written affirmative action program, a
properly executed Affidavit for Affirmative Action

SECTION 007213 - GENERAL CONDITIONS
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in the form included in the contract specifications.
For the purpose of this section, an "affirmative
action program" means positive action to influence
all employment practices (including, but not
limited to, recruiting, hiring, promoting and
training) in providing equal employment
opportunity regardless of race, color, sex, national
origin, religion, age (where the person affected is
between age 40 and 70), disabled and Vietnam-era
veteran status, and disability. Such "affirmative
action program" shall include:

1. A written policy statement committing the
total organization to affirmative action and
assigning management responsibilities and
procedures for evaluation and dissemination;

2. The identification of a person designated to
handle affirmative action;

3. The establishment of non-discriminatory
selection standards, objective measures to
analyze recruitment, an upward mobility
system, a wage and salary structure, and
standards applicable to lay-off, recall,
discharge, demotion and discipline;

4. The exclusion of discrimination from all
collective bargaining agreements; and

5. Performance of an internal audit of the
reporting system to monitor execution and to
provide for future planning.

In the enforcement of this non-discrimination
clause, the Owner may use any reasonable
procedures available, including, but not limited to:
requests, reports, site visits and inspection of
relevant  documents of  contractors  and
subcontractors.

In the event of the Contractor's or his
subcontractor's noncompliance with any provisions
of this Article of the Contract, the Owner may
cancel this contract in whole or in part or require
the Contractor to terminate his contract with the
subcontractor.

ARTICLE 1.5 - ANTI-KICKBACK

No employee of the division, shall have or acquire
any pecuniary interest, whether direct or indirect,
in this contract or in any part hereof. No officer,
employee, designer, attorney, or administrator of or
for the Owner who is authorized in such capacity
and on behalf of the Owner to exercise any
legislative, executive, supervisory or other similar
functions in connection with the construction of the
project, shall have or acquire any pecuniary
interest, whether direct or indirect, in this contract,
any material supply contract, subcontract,
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insurance contract, or any other contract pertaining
to the project.

ARTICLE 1.6 - PATENTS AND ROYALTIES

A. The Contractor shall hold and save the Owner and

its officers, agents, servants and employees
harmless from liabilities of any nature or kind,
including cost and expenses, for, or on account of,
any patented or unpatented invention, process,
article or appliance manufactured or used in the
performance of this contract, including its use by
the Owner, unless otherwise specifically stipulated
in the contract documents.

If the Contractor uses any design, device or
materials covered by letters, patent or copyright,
the Contractor shall provide for such use by
suitable agreement with the Owner of such
patented or copyrighted design, device or material.
It is mutually agreed and understood, without
exception, that the contract prices shall include all
royalties or costs arising from the use of such
design, device or materials, in any way involved in
the work. The Contractor and/or his sureties shall
indemnify and save harmless the Owner of the
project from any and all claims for infringement by
reason of the use of such patented or copyrighted
design, device or materials or any trademark or
copyright in connection with work agreed to be
performed under this contract and shall indemnify
the Owner for any cost, expense or damage it may
be obliged to pay by reason of such infringement at
any time during the prosecution of the work or
after completion of the work.

ARTICLE 1.7 - PREFERENCE FOR AMERICAN
AND MISSOURI PRODUCTS AND SERVICES

A. By virtue of statutory authority a preference will be

given to Missouri labor and to products of mines,
forests and quarries of the state of Missouri when
they are found in marketable quantities in the state,
and all such materials shall be of the best quality
and suitable character that can be obtained at
reasonable market prices, all as provided for in
Section 8.280, Missouri Revised Statutes and
Cumulative Supplements.

Furthermore, pursuant to Section 34.076 Missouri
Revised Statutes and Cumulative Supplements, a
preference shall be given to those persons doing
business as Missouri firms, corporations, or
individuals, or which maintain Missouri offices or
places of business, when the quality of
performance promised is equal or better and the
price quoted is the same or less. In addition, in
order for a non-domiciliary bidder to be successful,
his bid must be that same percentage lower than a
domiciliary Missouri bidder's bid, as would be

SECTION 007213 - GENERAL CONDITIONS
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required for a Missouri bidder to successfully bid
in the non-domiciliary state.

In accordance with the Missouri Domestic
Products Procurement Act Section 34.350 RSMo
and Cumulative Supplements any manufactured
goods or commodities used or supplied in the
performance of this contract or any subcontract
thereto shall be manufactured, assembled or
produced in the United States, unless the specified
products are not manufactured, assembled or
produced in the United States in sufficient
quantities to meet the agency's requirements or
cannot be manufactured, assembled or produced in
the United States within the necessary time in
sufficient quantities to meet the contract
requirements, or if obtaining the specified products
manufactured, assembled or produced in the
United States would increase the cost of this
contract for purchase of the product by more than
ten percent.

ARTICLE 1.8 - COMMUNICATIONS

A. All notices, requests, instructions, approvals and

claims must be in writing and shall be delivered to
the Designer and copied to the Construction
Representative for the project except as required
by Article 1.12 Disputes and Disagreements, or as
otherwise specified by the Owner in writing as
stated in Section 012600. Any such notice shall be
deemed to have been given as of the time of actual
receipt.

The Contractor shall attend on-site progress and
coordination meetings, as scheduled by the
Construction Representative, no less than once a
month.

The Contractor shall ensure that major
subcontractors and suppliers shall attend monthly
progress meetings as necessary to coordinate the
work, and as specifically requested by the
Construction Representative.

ARTICLE 1.9 - SEPARATE CONTRACTS AND
COOPERATION

A. The Owner reserves the right to let other contracts

in connection with this work. The Contractor shall
afford other contractors reasonable opportunity for
the introduction and storage of their materials and
the execution of their work and shall properly
connect and coordinate his work with theirs.

The Contractor shall consult the drawings for all
other contractors in connection with this work.
Any work conflicting with the above shall be
brought to the attention of the Owner’s
Representative before the work is performed. If
the Contractor fails to do this, and constructs any
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work which interferes with the work of another
contractor, the Contractor shall remove any part so
conflicting and rebuild same, as directed by the
Owner’s Representative at no additional cost to the
Owner.

Each contractor shall be required to coordinate his
work with other contractors so as to afford others
reasonable opportunity for execution of their work.
No contractor shall delay any other contractor by
neglecting to perform contract work at the proper
time. If any contractor causes delay to another,
they shall be liable directly to that contractor for
such delay in addition to any liquidated damages
which might be due the Owner.

Should the Contractor or project associated
subcontractors refuse to cooperate with the
instructions and reasonable requests of other
Contractors or other subcontractors in the overall
coordinating of the work, the Owner may take such
appropriate action and issue directions, as required,
to avoid unnecessary and unwarranted delays.

Each Contractor shall be responsible for damage
done to Owner's or other Contractor's property by
him/her or workers in his employ through their
fault or negligence.

Should a Contractor sustain any damage through
any act or omission of any other Contractor having
a contract with the Owner, the Contractor so
damaged shall have no claim or cause of action
against the Owner for such damage, but shall have
a claim or cause of action against the other
Contractor to recover any and all damages
sustained by reason of the acts or omissions of
such Contractor. The phrase "acts or omissions" as
used in this section shall be defined to include, but
not be limited to, any unreasonable delay on the
part of any such contractors.

ARTICLE 1.10 - ASSIGNMENT OF CONTRACT

A. No assignment by Contractor of any amount or any

part of this contract or of the funds to be received
there under will be recognized unless such
assignment has had the written approval of the
Director and the surety has been given due notice
of such assignment and has furnished written
consent thereto. In addition to the usual recitals in
assignment contracts, the following language must
be set forth: "It is agreed that the funds to be paid
to the assignee under this assignment are subject to
performance by the Contractor of this contract and
to claims or liens for services rendered or materials
supplied for the performance of the work called for
in said contract in favor of all persons, firms or
corporations rendering such services or supplying
such materials."
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ARTICLE 1.11 - INDEMNIFICATION

A. Contractor agrees to indemnify and save harmless

Owner and its respective commissioners, officers,
officials, agents, consultants and employees and
Designer, their agents, servants and employees,
from and against any and all liability for damage
arising from injuries to persons or damage to
property occasioned by any acts or omissions of
Contractor, any subcontractors, agents, servants or
employees, including any and all expense, legal or
otherwise, which may be incurred by Owner or
Designer, its agents, servants or employees, in
defense of any claim, action or suit.

The obligations of the Contractor under this
paragraph shall not extend to the liability of the
Designer, his agents or employees, arising out of
(1) the preparation or approval of maps, drawings,
opinions, reports, surveys, contract changes, design
or specifications, or (2) giving of or the failure to
give directions or instructions by the Designer, his
agents or employees as required by this contract
documents provided such giving or failure to give
is the primary cause of the injury or damage.

ARTICLE 1.12 - DISPUTES AND

DISAGREEMENTS

It is hereby expressly agreed and understood that
in case any controversy or difference of opinion
arises during construction, best efforts will be
given to resolution at the field level. Should those
efforts be unsuccessful, the Contractor has the
right to appeal in writing, the decision of the
Director’s Designee to the Director at Room 730
Truman Building, P.O. Box 809, Jefferson City,
Missouri 65102. The decision of the Director shall
be final and binding on all parties.

ARTICLE 2 -- OWNER/DESIGNER

RESPONSIBILITIES

The Owner shall give all orders and directions
contemplated under this contract relative to the
execution of the work. During progress of work
the Owner will be represented at the project site by
the Construction Representative and/or Designer,
whose responsibilities are to see that this contract
is properly fulfilled.

The Owner shall at all times have access to the
work whenever it is in preparation or progress.
The Contractors shall provide proper facilities for
such access and for inspection and supervision.

All materials and workmanship used in the work

shall be subject to the inspection of the Designer

and Construction Representative, and any work

which is deemed defective shall be removed,

rebuilt or made good immediately upon notice.
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The cost of such correction shall be borne by the
Contractor. Contractor shall not be entitled to an
extension of the contract completion date in order
to remedy defective work. All rejected materials
shall be immediately removed from the site of the
work.

If the Contractor fails to proceed at once with the
correction of rejected defective materials or
workmanship, the Owner may, by separate
contract or otherwise, have the defects remedied or
rejected. Materials removed from the site and
charge the cost of the same against any monies
which may be due the Contractor, without
prejudice to any other rights or remedies of the
Owner.

Failure or neglect on the part of Owner to observe
faulty work, or work done which is not in
accordance with the drawings and specifications
shall not relieve the Contractor from responsibility
for correcting such work without additional
compensation.

The Owner shall have the right to direct the
Contractor to uncover any completed work.

1. If the Contractor fails to adequately notify the
Construction Representative and/or Designer
of an inspection as required by the Contract
Documents, the Contractor shall, upon written
request, uncover the work. The Contractor
shall bear all costs associated with uncovering
and again covering the work exposed.

2. Ifthe Contractor is directed to uncover work,
which was not otherwise required by the
Contract Documents to be inspected, and the
work is found to be defective in any respect,
no compensation shall be allowed for this
work. If, however, such work is found to meet
the requirements of this contract, the actual
cost of labor and material necessarily involved
in the examination and replacement plus 10%
shall be allowed the Contractor.

The Designer shall give all orders and directions
contemplated under this contract relative to the
scope of the work and shall give the initial
interpretation of the contract documents.

The Owner may file a written notice to the
Contractor to  dismiss immediately any
subcontractors, project managers, superintendents,
foremen, workers, watchmen or other employees
whom the Owner may deem incompetent, careless
or a hindrance to proper or timely execution of the
work. The Contractor shall comply with such
notice as promptly as practicable without detriment
to the work or its progress.
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If in the Owner’s judgment it becomes necessary at
any time to accelerate work, when ordered by the
Owner in writing, the Contractor shall redirect
resources to such work items and execute such
portions of the work as may be required to
complete the work within the current approved
contract schedule.

ARTICLE 3 -- CONTRACTOR

RESPONSIBILITIES

The Contractor shall register and utilize the Owner’s
eBuilder digital project management system for
submission of documents described in the following
sections. This includes but is not limited to submittals
as required by designer, payment applications, Request
for Information (RFI), construction change orders,
Request for Proposals (RFP), Designer Supplemental
Instructions (DSI), etc.

ARTICLE 3.1 -- ACCEPTABLE SUBSTITUTIONS

A.

The Contractor may request use of any article,
device, product, material, fixture, form or type of
construction which in the judgment of the Owner
and Designer is equal in all respects to that named.
Standard products of manufacturers other than
those specified will be accepted when, prior to the
ordering or use thereof, it is proven to the
satisfaction of the Owner and Designer that they
are equal in design, strength, durability, usefulness
and convenience for the purpose intended.

Any changes required in the details and
dimensions indicated on the drawings for the
substitution of products other than those specified
shall be properly made at the expense of the
Contractor requesting the substitution or change.

The Contractor shall submit a request for such
substitutions in writing to the Owner and Designer
within twenty (20) working days after the date of
the "Notice to Proceed." Thereafter no
consideration will be given to alternate forms of
accomplishing the work. This Article does not
preclude the Owner from exercising the provisions
of Article 4 hereof.

Any request for substitution by the Contractor shall
be submitted in accordance with SECTION
002113 - INSTRUCTIONS TO BIDDERS.

When a material has been approved, no change in
brand or make will be permitted unless:

1. Written verification is received from the
manufacturer stating they cannot make
delivery on the date previously agreed, or

2. Material delivered fails to comply with
contract requirements.
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ARTICLE 3.2 -- SUBMITTALS

A. The Contractor’s submittals must be submitted

with such promptness as to allow for review and
approval so as not to cause delay in the work. The
Contractor shall coordinate preparation and
processing of submittals with performance of
construction activities.

Coordinate each submittal with fabrication,
purchasing, testing, delivery, other submittals, and
related activities that require sequential activity.

Submit four (4) copies to the Designer and
additional copies as required for the subcontractors
and material suppliers. Also provide copies to
meet the requirements for maintenance manuals.

All subcontractors' shop drawings and schedules
shall be submitted by the Contractor and shall bear
evidence that Contractor has received, reviewed,
and approved them. Any shop drawings and
schedules submitted without this evidence will be
returned to the Contractor for resubmission.

The Contractor shall include with the shop
drawing, a letter indicating any and all deviations
from the drawings and/or specifications. Failure to
notify the Designer of such deviations will be
grounds for subsequent rejection of the related
work or materials. If, in the opinion of the
Designer, the deviations are not acceptable, the
Contractor will be required to furnish the item as
specified and indicated on the drawings.

The Designer shall check shop drawings and
schedules with reasonable promptness and approve
them only if they conform to the design concept of
the project and comply with the information given
in the contract documents. The approval shall not
relieve the Contractor from the responsibility to
comply with the drawings and specifications,
unless the Contractor has called the Designer's
attention to the deviation, in writing, at the time of
submission and the Designer has knowingly
approved thereof. An approval of any such
modification will be given only under the
following conditions:

1. It is in the best interest of the Owner

2. It does not increase the contract sum and/or
completion time

3. It does not deviate from the design intent

4. It is without prejudice to any and all rights
under the surety bond.

No extension of time will be granted because of the
Contractor's failure to submit shop drawings and
schedules in ample time to allow for review,
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possible resubmission, and approval. Fabrication
of work shall not commence until the Contractor
has received approval. The Contractor shall
furnish prints of approved shop drawings and
schedules to all subcontractors whose work is in
any way related to the work under this contract.
Only prints bearing this approval will be allowed
on the site of construction

The Contractor shall maintain a complete file on-
site of approved shop drawings available for use by
the Construction Representative.

ARTICLE 3.3 — AS-BUILT DRAWINGS
A. The Contractor shall update a complete set of the

construction drawings, shop drawings and
schedules of all work monthly by marking
changes, and at the completion of their work (prior
to submission of request for final payment) note all
changes and turn the set over to the Construction
Representative. ~ The updates shall show all
addenda, all field changes that were made to adapt
to field conditions, changes resulting from contract
changes or supplemental instructions, and all
locations of structures, buried installations of
piping, conduit, and utility services. All buried and
concealed items both inside and outside shall be
accurately located as to depth and referenced to
permanent features such as interior or exterior wall
faces and dimensions shall be given in a neat and
legible manner in a contrasting colored pencil or
ink. If approved by the Designer, an electronic file
format may be provided.

ARTICLE 3.4 - GUARANTY AND

WARRANTIES

A.  General Guaranty

1. Neither the final certificate of payment nor
any provision in the contract documents nor
partial use or occupancy of the premises by
the Owner shall constitute an acceptance of
work not done in accordance with contract
requirements.

2. The Contractor or surety shall remedy any
defects in the work and pay for any damage to
property resulting there from which shall
appear within a period of one (1) year from
the date of substantial completion unless a
longer period is otherwise specified or a
differing guaranty period has been established
in the substantial completion certificate. The
Owner will give notice of observed defects
with reasonable promptness.

3. In case of default on the part of the Contractor
in fulfilling this part of this contract, the
Owner may correct the work or repair the
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damage and the cost and expense incurred in
such event shall be paid by or recoverable
from the Contractor or surety.

4. The work will be free from defects not
inherent in the quality required or permitted,
and that the Work will conform to the
requirements of the Contract Documents.
Work not conforming to these requirements,
including substitutions not properly approved
and authorized, may be considered defective.
The Contractor's guaranty excludes remedy
for damage or defect caused by abuse,
modifications not executed by the Contractor,
improper or insufficient maintenance,
improper operation, or normal wear and tear
under normal usage. If required by the
Owner, the Contractor shall furnish
satisfactory evidence as to the kind and quality
of materials and equipment

Extended Warranty

Manufacturer's certificates of warranty shall be
obtained for all major equipment. Warranty shall
be obtained for at least one year. Where a longer
period is offered at no additional cost or called for
in the specific equipment specifications, the longer
period shall govern.

ARTICLE 3.5 -- OPERATION AND

MAINTENANCE MANUALS

A. Immediately after equipment submittals are
approved and no later than ten (10) working days
prior to the substantial completion inspection, the
Contractor shall provide to the Designer three (3)
copies of operating instructions and service
manuals, containing the following:

1. Start-up and Shut-down Procedures: Provide
a step-by-step write up of all major equipment.
When manufacturer’s printed start-up, trouble
shooting and shut-down procedures are
available; they may be incorporated into the
operating manual for reference.

2. Operating Instructions: Written operating
instructions shall be included for the efficient
and safe operation of all equipment.

3. Equipment List: List of all major equipment
as installed shall be prepared to include model
number, capacities, flow rate, name place data,
shop drawings and air and water balance
reports.

4. Service Instructions: Provide the following
information for all pieces of equipment.
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B.

a. Recommended spare parts including
catalog number and name of local
supplier or factory representative.

b. Belt sizes, types, and lengths.
c. Wiring diagrams.

5. Manufacturer's Certificate of Warranty as
described in Article 3.4.

6. Prior to the final payment, furnish to the
Designer three (4) copies of parts catalogs for
each piece of equipment furnished by him/her
on the project with the components identified
by number for replacement ordering.

Submission of operating instructions shall be done
in the following manner.

1. Manuals shall be in quadruplicate, and all
materials shall be bound into volumes of
standard 8'%2" x 11" hard binders. Large
drawings too bulky to be folded into 8%" x
11" shall be separately bound or folded and in
envelopes, cross referenced and indexed with
the manuals.

2. The manuals shall identify project name,
project number, and include the name and
address of the Contractor, subcontractors and
manufacturers who were involved with the
activity described in that particular manual.

3. Internally subdivide the binder contents with

permanent page dividers, logically organized
with tab titles clearly printed under reinforced
laminated plastic tabs.

Contents: Prepare a Table of Contents for
each volume, with each product or system

description identified.

ARTICLE 3.6 - OTHER CONTRACTOR

A.

RESPONSIBILITIES

The Contractor shall keep on site, during progress
of the work, a competent superintendent
satisfactory to the Construction Representative.
The superintendent shall represent the Contractor
and all agreements made by the superintendent
shall be binding. The superintendent shall
carefully study and compare all drawings,
specifications and other instructions and shall
promptly notify the Construction Representative
and Designer, in writing, any error, inconsistency
or omission which may be discovered. The
superintendent shall coordinate all work on the
project. Any change of the superintendent shall be
approved by the Construction Representative.

Contractor shall, at all times, enforce strict
discipline and good order among his employees,

Page 9 of 20



and shall not employ on the work any unfit person
or anyone not skilled in the work assigned to
him/her.

The Contractor shall supply sufficient labor,
material, plant and equipment and pay when due
any laborer, subcontractor or supplier for supplies
furnished and otherwise prosecute the work with
diligence to prevent work stoppage and insure
completion thereof within the time specified.

The Contractor and each of his subcontractors shall
submit to the Construction Representative, through
the Designer such schedules of quantities and
costs, progress schedules, payrolls, reports,
estimates, records and other data as the Owner may
request concerning work performed or to be
performed under this contract.

The Contractor, subcontractors, and material
suppliers shall upon written request, give the
Owner access to all time cards, material invoices,
payrolls, estimates, profit and loss statements, and
all other direct or indirect costs related to this
work.

The Contractor shall be responsible for laying out
all contract work such as layout of architectural,
structural, mechanical and electrical work, which
shall be coordinated with layouts of subcontractors
for general construction work. The Contractor is
also responsible for unloading, uncrating and
handling of all materials and equipment to be
erected or placed by him/her, whether furnished by
Contractor or others. No extra charges or
compensation will be allowed as a result of failure
to verify dimensions before ordering materials or
fabricating items.

The Contractor must notify the Construction
Representative at least one working day before
placing concrete or burying underground utilities,
pipelines, etc.

Contractors shall prearrange time with the
Construction Representative for the interruption of
any facility operation. Unless otherwise specified
in these documents, all connections, alterations or
relocations as well as all other portions of the work
will be performed during normal working hours.

The Contractor shall coordinate all work so there
will not be prolonged interruptions of existing
equipment operation. Any existing plumbing,
heating, ventilating, air conditioning or electrical
disconnections necessary for the project, which
affect portions of this construction or building or
any other building must be scheduled with the
Construction Representative to minimize or avoid
any disruption of facility operations. In no case,
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unless previously approved in writing by the
Construction Representative, shall utilities be left
disconnected at the end of a work day or over a
weekend.  Any interruption of utilities either
intentionally or accidentally shall not relieve the
Contractor responsible for the interruption from
the responsibility to repair and restore the utility to
normal service. Repairs and restoration shall be
made before the workers responsible for the repair
and restoration leave the job.

Contractors shall limit operations and storage of
materials to the area within the project, except as
necessary to connect to existing utilities, and shall
not encroach on neighboring property. The
Contractor shall be responsible for repair of their
damage to property on or off the project site
occurring during construction of project. All such
repairs shall be made to the satisfaction of the
property owner.

Unless otherwise permitted, all materials shall be
new and both workmanship and materials shall be
of the best quality.

Unless otherwise provided and stipulated within
these specifications, the Contractor shall furnish,
construct, and/or install and pay for materials,
devices, mechanisms, equipment, all necessary
personnel, utilities including, but not limited to
water, heat, light and electric power, transportation
services, applicable taxes of every nature, and all
other facilities necessary for the proper execution
and completion of the work.

. Contractor shall carefully examine the plans and

drawings and shall be responsible for the proper
fitting of his material, equipment and apparatus
into the building.

The Contractor or subcontractors shall not
overload, or permit others to overload, any part of
any structure during the performance of this
contract.

All temporary shoring, bracing, etc., required for
the removal of existing work and/or for the
installation of new work shall be included in this
contract. The Contractor shall make good, at no
cost to the Owner, any damage caused by improper
support or failure of shoring in any respect. Each
Contractor shall be responsible for shoring
required to protect his work or adjacent property
and improvements of Owner and shall be
responsible for shoring or for giving written notice
to adjacent property owners. Shoring shall be
removed only after completion of permanent
supports.
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The Contractor shall provide at the proper time
such material as is required for support of the
work. If openings are required, whether shown on
drawings or not, the Contractor shall see that they
are properly constructed.

During the performance of work the Contractor
shall be responsible for providing and maintaining
warning signs, lights, signal devices, barricades,
guard rails, fences and other devices appropriately
located on site which will give proper and
understandable warning to all persons of danger of
entry onto land, structure or equipment.

The Contractor shall be responsible for protection,
including weather protection, and proper
maintenance of all equipment and materials.

The Contractor shall be responsible for care of the
finished work and shall protect same from damage
or defacement until substantial completion by the
Owner. If the work is damaged by any cause, the
Contractor shall immediately begin to make repairs
in accordance with the drawings and
specifications. Contractor shall be liable for all
damage or loss unless attributable to the acts or
omissions of the Owner or Designer. Any claim for
reimbursement shall be submitted in accordance
with Article 4. After substantial completion the
Contractor will only be responsible for damage
resulting from acts or omissions of the Contractor
or subcontractors through final warranty.

In the event the Contractor encounters an
unforeseen hazardous material, the Contractor
shall immediately stop work in the area affected
and report the condition to the Owner and
Designer in writing. The Contractor shall not be
required, pursuant to Article 4, to perform, any
work relating to hazardous materials.

In an emergency affecting safety of persons or
property, the Contractor shall act, at the
Contractor's discretion, to prevent threatened
damage, injury or loss. Additional compensation
or extension of time claimed by the Contractor on
account of an emergency shall be determined as
provided in Article 4.

Before commencing work, Contractors shall confer
with the Construction Representative and facility
representative and review any facility rules and
regulations which may affect the conduct of the
work.

Project signs will only be erected on major
projects and only as described in the specifications.
If no sign is specified, none shall be erected.
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ARTICLE 3.7 -- SUBCONTRACTS

A.

Subcontractor assignments as identified in the bid
form shall not be changed without written approval
of the Owner. The Owner will not approve
changes of a listed subcontractor unless the
Contractor documents, to the satisfaction of the
Owner that the subcontractor cannot or will not
perform the work as specified.

The Contractor is fully responsible to the Owner
for the acts and omissions of all subcontractors and
of persons either directly or indirectly employed by
them.

Every subcontractor shall be bound by the
applicable terms and provisions of these contract
documents, but no contractual relationship shall
exist between any subcontractor and the Owner
unless the right of the Contractor to proceed with
the work is suspended or this contract is terminated
as herein provided, and the Owner in writing elects
to assume the subcontract.

The Contractor shall upon receipt of "Notice to
Proceed" and prior to submission of the first
payment request, notify the Designer and
Construction Representative in writing of the
names of any subcontractors to be used in addition
to those identified in the bid form and all major
material suppliers proposed for all parts of the
work.

ARTICLE 4 -- CHANGES IN THE WORK

4.1 CHANGES IN THE WORK

A.

The Construction Representative, without giving
notice to the surety and without invalidating this
contract, may order extra work or make changes by
altering, adding to or deducting from the work, this
contract sum being adjusted accordingly. All such
work shall be executed under the conditions of the
original contract. A claim for extension of time
caused by any change must be adjusted at the time
of ordering such change. No future request for
time will be considered.

Each Contract Change shall include all costs
required to perform the work including all labor,
material, equipment, overheads and profit, delay,
disruptions, or other miscellaneous expenses. No
subsequent requests for additional compensation
including claims for delay, disruption, or reduced
efficiency as a result of each change will be
considered. Values from the Schedule of Values
will not be binding as a basis for additions to or
deductions from the contract price.

The amount of any adjustment in this contract
price for authorized changes shall be agreed upon
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before such changes become effective and shall be
determined, through submission of a request for
proposal, as follows:

1. By an acceptable fixed price proposal from the
Contractor. Breakdowns shall include all
takeoff sheets of each Contractor and
subcontractor. Breakdown shall include a
listing of each item of material with unit prices
and number of hours of labor for each task.
Labor costs per hour shall be included with
labor burden identified, which shall be not less
than the prevailing wage rate, etc. Overhead
and profit shall be shown separately for each
subcontractor and the Contractor.

2. By a cost-plus-fixed-fee (time and material)
basis with maximum price, total cost not to
exceed said maximum. Breakdown shall
include a listing of each item of material with
unit prices and number of hours of labor for
each task. Labor costs per hour shall be
included with labor burden identified, which
shall be not less than the prevailing wage rate,
etc. Overhead and profit shall be shown
separately for each subcontractor and the
Contractor.

3. By unit prices contained in Contractor's
original bid form and incorporated in the
construction contract.

D. Overhead and Profit on Contract Changes shall be

applied as follows:

1. The overhead and profit charge by the
Contractor and all subcontractors shall be
considered to include, but is not limited to:
incidental job burdens, small truck (under 1
ton) expense, mileage, small hand tools,
warranty costs, company benefits and general
office overhead. Project supervision including
field supervision and job site office expense
shall be considered a part of overhead and
profit unless a compensable time extension is
granted.

2. The percentages for overhead and profit
charged on Contract Changes shall be subject
to the following limits: (a) the percentage
mark-up for the Contractor shall be limited to
the Contractor’s fee; (b) fifteen percent (15%)
maximum for Work directly performed by
employees of a subcontractor, or sub-
subcontractor; (c) five percent (5%) maximum
for the Work performed or passed through to
the Owner by the Contractor; (d) five percent
(5%) maximum subcontractor’s mark-up for
Work performed by a sub-subcontractor and
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passed through to the Owner by the
subcontractor and Contractor; and (e) in no
case shall the total overhead and profit paid by
the Owner on any Contract Changes exceed
twenty-five percent (25%) of the cost of
materials, labor and equipment (exclusive of
Contractor or any Subcontractor overhead and
profit) necessary to put the contract change
work in place.

3. The Contractor will be allowed to add the cost
of Contractor’s payment and performance
bonding, builder’s risk insurance, and general
liability insurance to their cost of work. The
above listed bonding and insurance cost shall
not exceed 2% and shall be allowed on the
total cost of the added work, including
overhead and profit.

4. On proposals covering both increases and
decreases in the amount of this contract, the
application of overhead and profit shall be on
the net change in the cost of the work.

5. The percentage(s) for overhead and profit to
be credited to the Owner on Contract Changes
that are solely decreases in the quantity of
work or materials shall be the same as those
for additive Contract Changes provided above.

No claim for an addition to this contract sum shall
be valid unless authorized as aforesaid in writing
by the Owner. In the event that none of the
foregoing methods are agreed upon, the Owner
may order the Contractor to perform work on a
time and material basis. The cost of such work
shall be determined by the Contractor's actual labor
and material cost to perform the work plus
overhead and profit as outlined herein. The
Designer and Construction Representative shall
approve the Contractor's daily time and material
invoices for the work involved.

If the Contractor claims that any instructions
involve extra cost under this contract, the
Contractor shall give the Owner’s Representative
written notice thereof within a reasonable time
after the receipt of such instructions, and in any
event before proceeding to execute the work. No
such claim shall be valid unless so made and
authorized by the Owner, in writing.

In an emergency affecting the safety of life or of
the structure or of adjoining property, the
Contractor, without special instruction or
authorization from the Construction
Representative, is hereby permitted to act at their
discretion to prevent such threatened loss or injury.
The Contractor shall submit a claim for
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compensation for such emergency work in writing
to the Owner’s Representative. extensions of time shall be for working days only.

ARTICLE 4.2 - CHANGES IN COMPLETION ARTICLE 5 - CONSTRUCTION AND
TIME COMPLETION

the Contractor of any claim. Requests for

A. Extension of the number of work days stipulated in

the Contract for completion of the work with ARTICLE 5.1 - CONSTRUCTION

COMMENCEMENT

compensation may be made when:

1. The -contractor documents that proposed
Changes in the work, as provided in Article
4.1, extends construction activities critical to
contract completion date, OR

2. The Owner suspends all work for convenience
of the Owner as provided in Article 7.3, OR

3. An Owner caused delay extends construction
activities critical to contract completion
(except as provided elsewhere in these
General Conditions). The Contractor is to
review the work activities yet to begin and
evaluate the possibility of rescheduling the
work to minimize the overall project delay.

Extension of the number of work days stipulated in
the Contract for completion of the work without
compensation may be made when:

1. Weather-related delays occur, subject to
provisions for the inclusion of a specified
number of "bad weather" days when provided
for in Section 012100-Allowances, OR

2. Labor strikes or acts of God occur, OR

3. The work of the Contractor is delayed on
account of conditions which were beyond the
control of the Contractor, subcontractors or
suppliers, and were not the result of their fault
or negligence.

No time extension or compensation will be
provided for delays caused by or within the control
of the Contractor, subcontractors or suppliers and
for concurrent delays caused by the Owner.

The Contractor shall notify the Owner promptly of
any occurrence or conditions which in the
Contractor's opinion results in a need for an
extension of time. The notice shall be in writing
and shall include all necessary supporting
materials with details of any resultant costs and be
submitted in time to permit full investigation and
evaluation of the Contractor's claim. The Owner
shall promptly acknowledge the Contractor's
notice and, after recommendation from the
Owner’s Representative and/or Designer, shall
provide a decision to the Contractor. Failure on
the part of the Contractor to provide such notice
and to detail the costs shall constitute a waiver by
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A. Upon receipt of the "Intent to Award" letter, the

Contractor must submit the following properly
executed instruments to the Owner:

1. Contract;

2. Performance/payment bond as described in
Article 6.1;

3. Certificates of Insurance, or the actual policies
themselves, showing that the Contractor has
obtained the insurance coverage required by
Article 6.2.

4. Written Affirmative Action Plans as required
in Article 1.4.

Above referenced items must be received by the
Owner within ten (10) working days after the
effective date of the contract. If not received, the
Owner may treat the failure to timely submit them
as a refusal by the Contractor to accept a contract
for this work and may retain as liquidated damages
the Contractor's bid bond, cashier's check or
certified check as provided in the Instructions to
Bidders. Upon receipt the Owner will issue a
“Notice to Proceed” with the work to the
Contractor.

Within the time frame noted in Section 013200 -
Schedules, following receipt of the "Notice to
Proceed", the Contractor shall submit to the Owner
a progress schedule and schedule of values,
showing activities through the end of the contract
period. Should the Contractor not receive written
notification from the Owner of the disapproval of
the schedule of values within fifteen (15) working
days, the Contractor may consider it approved for
purpose of determining when the first monthly
Application and Certification for Payment may be
submitted.

The Contractor may commence work upon receipt
of the Division of Facilities Management, Design
and Construction’s "Notice to Proceed" letter.
Contractor shall prosecute the work with
faithfulness and energy, and shall complete the
entire work on or before the completion time stated
in the contract documents or pay to the Owner the
damages resulting from the failure to timely
complete the work as set out within Article 5.4.
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ARTICLE 5.2 -- PROJECT CONSTRUCTION

A. Each Contractor shall submit for the Owner's

approval, in reproducible form, a progress schedule
showing the rate of progress and the order of the
work proposed to carry on various phases of the
project. The schedule shall be in conformance
with the requirements outlined in Section 013200 —
Schedules.

Contractor shall employ and supply a sufficient
force of workers, material, and equipment and
shall pay when due, any worker, subcontractor or
supplier and otherwise prosecute the work with
such diligence so as to maintain the rate of
progress indicated on the progress schedule,
prevent work stoppage, and insure completion of
the project within the time specified.

ARTICLE 5.3 -- PROJECT COMPLETION

A. Substantial Completion. A Project is substantially

complete when construction is essentially complete
and work items remaining to be completed can be
done without interfering with the Owner’s ability
to use the Project for its intended purpose.

1. Once the Contractor has reached what they
believe is Substantial Completion, the
Contractor shall notify the Designer and the
Construction Representative of the following:

a. That work is essentially complete with the
exception of certain listed work items.
The list shall be referred to as the
“Contractor’s Punch.”

b. That all Operation and Maintenance
Manuals have been assembled and
submitted in accordance with Article
3.5A.

c. That the Work is ready for inspection by
the Designer and Construction
Representative. The Owner shall be
entitled to a minimum of ten working
days notice before the inspection shall be
performed.

2. Ifthe work is acceptable, the Owner shall
issue a Certificate of Substantial Completion,
which shall set forth the responsibilities of the
Owner and the Contractor for utilities,
security, maintenance, damage to the work
and risk of loss. The Certificate shall also
identify those remaining items of work to be
performed by the Contractor. All such work
items shall be complete within 30 working
days of the date of the Certificate, unless the
Certificate specifies a different time. If the
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Contractor shall be required to perform tests
that must be delayed due to climatic
conditions, it is understood that such tests and
affected equipment will be identified on the
Certificate and shall be accomplished by the
Contractor at the earliest possible date.
Performance of the tests may not be required
before Substantial Completion can be issued.
The date of the issuance of the Certificate of
Substantial Completion shall determine
whether or not the work was completed within
the contract time and whether or not
Liquidated Damages are due.

3. Ifthe work is not acceptable, and the Owner
does not issue a Certificate of Substantial
Completion, the Owner shall be entitled to
charge the Contractor with the Designer’s and
Owner’s costs of re-inspection, including time
and travel.

Partial Occupancy. Contractor agrees that the
Owner shall be permitted to occupy and use any
completed or partially completed portions of the
Project, when such occupancy and use is in the
Owner’s best interest. Owner shall notify
Contractor of its desire and intention to take Partial
Occupancy as soon as possible but at least ten (10)
working days before the Owner intends to occupy.
If the Contractor believes that the portion of the
work the Owner intends to occupy is not ready for
occupancy, the Contractor shall notify the Owner
immediately. The Designer shall inspect the work
in accordance with the procedures above. If the
Contractor claims increased cost of the project or
delay in completion as a result of the occupancy,
he shall notify the Owner immediately but in all
cases before occupancy occurs.

Final Completion. The Project is finally complete
when the Certificate of Substantial Completion has
been issued and all work items identified therein as
incomplete have been completed, and when all
administrative items required by the contract have
been completed. Final Completion entitles the
Contractor to payment of the outstanding balance
of the contract amount including all change orders
and retainage. Within five (5) working days of the
date of the Certificate of Substantial Completion,
the Contractor shall identify the cost to complete
any outstanding items of work. The Designer shall
review the Contractor’s estimate and either
approve it or provide an independent estimate for
all such items. If the Contractor fails to complete
the remaining items within the time specified in
the Certificate, the Owner may terminate the
contract and go to the surety for project completion
in accordance with Article 7.2 or release the
contract balance to the Contractor less 150% of the
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approved estimate to complete the outstanding
items. Upon completion of the outstanding items,
when a final cost has been established, any monies
remaining shall be paid to the Contractor. Failure
to complete items of work does not relieve the
Contractor from the obligation to complete the
administrative requirements of the contract, such
as the provisions of Article 5.3 FAILURE TO
COMPLETE ALL ITEMS OF WORK UNDER
THE CONTRACT SHALL BE CONSIDERED A
DEFAULT AND BE GROUNDS FOR
CONTRACT TERMINATION AND
DEBARMENT.

Liquidated Damages. Contractor agrees that the
Owner may deduct from the contract price and
retain as liquidated damages, and not as penalty or
forfeiture, the sum stipulated in this contract for
each work day after the Contract Completion Day
on which work is not Substantially Complete.
Assessment of Liquidated Damages shall not
relieve the Contractor or the surety of any
responsibility or obligation under the Contract. In
addition, the Owner may, without prejudice to any
other rights, claims, or remedies the Owner may
have including the right to Liquidated Damages,
charge the Contractor for all additional expenses
incurred by the Owner and/or Designer as the
result of the extended contract period through Final
Completion. Additional Expenses shall include
but not be limited to the costs of additional
inspections.

Early Completion. The Contractor has the right to
finish the work before the contract completion
date; however, the Owner assumes no liability for
any hindrances to the Contractor unless Owner
caused delays result in a time extension to the
contract completion date. The Contractor shall not
be entitled to any claims for lost efficiencies or for
delay if a Certificate of Substantial Completion is
given on or before the Contract Completion Date.

ARTICLE 5.4 -- PAYMENT TO CONTRACTOR

A. Payments on account of this contract will be made

monthly in proportion to the work which has been
completed. Request for payment must be submitted
on the Owner's forms. No other pay request will
be processed. Supporting breakdowns must be in
the same format as Owner’s forms and must
provide the same level of detail. The Designer
will, within 5 working days from receipt of the
contractor’s request for payment either issue a
Certificate for Payment to the Owner, for such
amount as the Designer determines is properly due,
or notify the Contractor in writing of reasons for
withholding a Certificate. The Owner shall make
payment within 30 calendar days after the
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"Application and Certification for Payment" has
been received and certified by the Designer. The
following items are to be attached to the
contractor’s pay request:

1. Updated construction schedule

2. Certified payrolls consisting of name,
occupation and craft, number of hours worked
and actual wages paid for each individual
employee, of the Contractor and all
subcontractors working on the project

The Owner shall retain 5 percent of the amount of
each such payment application, except as allowed
by Article 5.4, until final completion and
acceptance of all work covered by this contract.

Each payment made to Contractor shall be on
account of the total amount payable to Contractor
and all material and work covered by paid partial
payment shall thereupon become the sole property
of Owner. This provision shall not be construed as
relieving Contractor from sole responsibility for
care and protection of materials and work upon
which payments have been made or restoration of
any damaged work or as a waiver of the right of
Owner to require fulfillment of all terms of this
contract.

Materials delivered to the work site and not
incorporated in the work will be allowed in the
Application and Certification for Payment on the
basis of one hundred (100%) percent of value,
subject to the 5% retainage providing that they are
suitably stored on the site or in an approved
warehouse in accordance with the following
requirements:

1. Material has previously been approved
through submittal and acceptance of shop
drawings conforming to requirements of
Article 3.2 of General Conditions.

2. Delivery is made in accordance with the time
frame on the approved schedule.

3. Materials, equipment, etc., are properly stored
and protected from damage and deterioration
and remain so - if not, previously approved
amounts will be deleted from subsequent pay
applications.

4. The payment request is accompanied by a
breakdown  identifying  the  material
equipment, etc. in sufficient detail to establish
quantity and value.

The Contractor shall be allowed to include in the
Application and Certification for Payment, one
hundred (100%) of the value, subject to retainage,
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of major equipment and material stored off the site
if all of the following conditions are met:

1. The request for consideration of payment for
materials stored off site is made at least 15
working days prior to submittal of the
Application for Payment including such
material. Only materials inspected will be
considered for inclusion on Application for
Payment requests.

2. Materials stored in one location off site are
valued in excess of $25,000.

3. That a Certificate of Insurance is provided
indicating adequate protection from loss, theft
conversion or damage for materials stored off
site. This Certificate shall show the State of
Missouri as an additional insured for this loss.

4. The materials are stored in a facility approved
and inspected, by the Construction
Representative.

5. Contractor shall be responsible for, Owner
costs to inspect out of state facilities, and any
delays in the completion of the work caused
by damage to the material or for any other
failure of the Contractor to have access to this
material for the execution of the work.

The Owner shall determine the amount, quality
and acceptability of the work and materials which
are to be paid for under this contract. In the event
any questions shall arise between the parties,
relative to this contract or specifications,
determination or decision of the Owner or the
Construction Representative and the Designer shall
be a condition precedent to the right of the
Contractor to receive any money or payment for
work under this contract affected in any manner or
to any extent by such question.

Payments Withheld: The Owner may withhold or
nullify in whole or part any certificate to such
extent as may be necessary to protect the Owner
from loss on account of:

1. Defective work not remedied. When a notice
of noncompliance is issued on an item or
items, corrective action shall be undertaken
immediately. Until corrective action is
completed, no monies will be paid and no
additional time will be allowed for the item or
items. The cost of corrective action(s) shall be
borne by the Contractor.

2. A reasonable doubt that this contract can be
completed for the unpaid balance.
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3. Failure of the Contractor to update as-built
drawings monthly for review by the
Construction Representative.

4. Failure of the Contractor to update the
construction schedule.

When the Construction Representative is
satisfied the Contractor has remedied above
deficiencies, payment shall be released.

H. Final Payment: Upon receipt of written notice

from the Contractor to the Designer and Project
Representative that the work is ready for final
inspection and acceptance, the Designer and
Project Representative, with the Contractor, shall
promptly make such inspection. If the work is
acceptable and the contract fully performed, the
Construction Representative shall complete a final
acceptance report and the Contractor will be
directed to submit a final Application and
Certification for Payment. If the Owner approves
the same, the entire balance shall be due and
payable, with the exception of deductions as
provided for under Article 5.4.

1. Where the specifications provide for the
performance by the Contractor of (certain tests
for the purpose of balancing and checking the
air conditioning and heating equipment and
the Contractor shall have furnished and
installed all such equipment in accordance
with the specifications, but said test cannot
then be made because of climatic conditions,
such test shall may be considered as required
under the provisions of the specifications,
Section 013300 and this contract may be
substantial Full payment will not be made
until the tests have been made and the
equipment and system is finally accepted. If
the tests are not completed when scheduled,
the Owner may deduct 150% of the value of
the tests from the final payment.

2. The final payment shall not become due until
the Contractor delivers to the Construction
Representative:

a) A complete file of releases, on the
standard form included in the contract
documents as "Final Receipt of Payment
and Release Form", from subcontractors
and material suppliers evidencing
payment in full for services, equipment
and materials, as the case may require, if
the Owner approves, or a consent from
the Surety to final payment accepting
liability for any unpaid amounts.
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b) An Affidavit of Compliance with
Prevailing Wage Law, in the form as

ARTICLE 6.2 — INSURANCE

included in this contract specifications A. The successful Contractor shall procure and
roverly executed b eacﬁ) subcontract:)r maintain for the duration of the contract issued a
gn dptheyContractor y ’ policy or policies of insurance for the protection
of both the Contractor and the Owner and their
¢) Certified copies of all payrolls respective officers, officials, agents, consultants
. . and employees. The Owner requires certification
d)  As-built drawings of insurance coverage from the Contractor prior to
. . . commencing work.
3. If any claim remains unsatisfied after all g
payments are made, the Contractor shall B. Minimum Scope and Extent of Coverage

refund to the Owner all monies that the latter
may be compelled to pay in discharging such a
claim including all costs and a reasonable
attorney's fee.

4. Missouri statute requires prompt payment
from the Owner to the Contractor within thirty
calendar days and from the Contractor to his
subcontractors within fifteen calendar days.
Failure to make payments within the required
time frame entitles the receiving party to
charge interest at the rate of one and one half
percent per month calculated from the
expiration of the statutory time period until
paid.

5. The value of all unused unit price allowances
and/or 150% of the value of the outstanding
work items, and/or liquidated damages may be
deducted from the final pay request without
executing a Contract Change. Any unit price
items which exceed the number of units in the
contract may be added by Contract Change.

1. General Liability

Commercial General Liability, ISO coverage
form number or equivalent CG 00 Ol
("occurrence" basis), or I-SO coverage form
number CG 00 02, or ISO equivalent.

If ISO equivalent or manuscript general
liability coverage forms are used, minimum
coverage will be as follows:
Premises/Operations; Independent
Contractors; Products/Completed Operations;
personal Injury; Broad Form Property Damage
including Completed Operations; Broad Form
Contractual Liability Coverage to include
Contractor's obligations under Article 1.11
Indemnification and any other Special
Hazards required by the work of the contract.

2. Automobile Liability

Business Automobile Liability Insurance, ISO
Coverage form number or equivalent CA 00
01 covering automobile liability, code 1

ARTICLE 6 -- INSURANCE AND BONDS "ANY AUTO".
ARTICLE 6.1 - BOND 3. Worlfe':rs Compensation and Employer's
Liability

A. Contractor shall furnish a performance/payment

bond in an amount equal to 100% of the contract
price to guarantee faithful performance of the
contract and 100% of the contract price to
guarantee the payment of all persons performing
labor on the project and furnishing materials in
connection therewith under this contract as set
forth in the standard form of performance and
payment bond included in the contract documents.
The surety on such bond shall be issued by a surety
company authorized by the Missouri Department
of Insurance to do business in the state of
Missouri.

All Performance/Payment Bonds furnished in
response to this provision shall be provided by a
bonding company with a rating of B+ or higher as
established by A.M. Best Company, Inc. in their
most recent publication.

SECTION 007213 - GENERAL CONDITIONS
09/2023

Statutory Workers' Compensation Insurance
for Missouri and standard Employer's Liability
Insurance, or the authorization to self-insure
for such liability from the Missouri Division
of Workers” Compensation.

4. Builder's Risk or Installation Floater Insurance

Insurance upon the work and all materials,
equipment, supplies, temporary structures and
similar items which may be incident to the
performance of the work and located at or
adjacent to the site, against loss or damage
from fire and such other casualties as are
included in extended coverage in broad "All
Risk" form, including coverage for Flood and
Earthquake, in an amount not less than the
replacement cost of the work or this contact
price, whichever is greater, with loss payable
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to Contractor and Owner as their respective
interests may appear.

Contractor shall maintain sufficient insurance
to cover the full value of the work and
materials as the work progresses, and shall
furnish Owner copies of all endorsements. If
Builder's  Risk  Reporting- Form  of
Endorsement is used, Contractor shall make
all reports as required therein so as to keep in
force an amount of insurance which will equal
the replacement cost of the work, materials,
equipment, supplies, temporary structures, and
other property covered thereby; and if, as a
result of Contractor's failure to make any such
report, the amount of insurance so recoverable
shall be less than such replacement cost,
Contractor's interest in the proceeds of such
insurance, if any, shall be subordinated to
Owner's interest to the end that Owner may
receive full reimbursement for its loss.

C. Minimum Limits of Insurance

1.

General Liability

Contractor

$2,000,000 combined single limit per
occurrence for bodily injury,
personal injury, and
property damage

$2,000,000 annual aggregate
Automobile Liability

$2,000,000 combined single limit per
occurrence for bodily injury
and property damage

Workers' Compensation and Employers
Liability

Workers' Compensation limits as required by
applicable State Statutes (generally unlimited)

and minimum of $1,000,000 limit per accident
for Employer's Liability.

General Liability and Automobile Liability
insurance may be arranged under individual
policies for the full limits required or by a
combination of underlying policies with the
balance provided by a form-following Excess
or Umbrella Liability policy.

D. Deductibles and Self-Insured Retentions

All

deductibles, co-payment clauses, and self-

insured retentions must be declared to and
approved by the Owner. The Owner reserves the
right to request the reduction or elimination of
unacceptable deductibles or self-insured retentions,
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as they would apply to the Owner, and their
respective officers, officials, agents, consultants
and employees. Alternatively, the Owner may
request Contractor to procure a bond guaranteeing
payment of losses and related investigations,
claims administration, and defense expenses.

Other Insurance Provisions and Requirements

The respective insurance policies and coverage, as
specified below, must contain, or be endorsed to
contain the following conditions or provisions:

1. General Liability

The Owner, and its respective commissioners,
officers, officials, agents, consultants and
employees shall be endorsed as additional
insured’s by ISO form CG 20 26 Additional
Insured - Designated Person or Organization.
As additional insured’s, they shall be covered
as to work performed by or on behalf of the
Contractor or as to liability which arises out of
Contractor's activities or resulting from the
performance of services or the delivery of
goods called for by the Contract.

Contractor's insurance coverage shall be
primary with respect to all additional
insured’s. Insurance of self-insurance
programs maintained by the designated
additional -insured’s shall be excess of the
Contractor's insurance and shall not contribute
with it.

Additionally, the Contractor and Contractor's
general liability insurer shall agree to waive
all rights of subrogation against the Owner
and any of their respective officers, officials,
agents, consultants or employees for claims,
losses, or expenses which arise out of
Contractor's activities or result from the
performance of services or the delivery of
goods called for by the Contract.

Contractor's failure to comply with the terms
and conditions of these insurance policies
shall not affect or abridge coverage for the
Owner, or for any of their officers, officials,
agents, consultants or employees.

2. Automobile Insurance

The Owner, and their respective officers,
officials, agents, consultants and employees
shall be endorsed as additional insured’s by
ISO form CG 20 26 - Additional Insured
Designated Person or Organization.  As
additional insured’s, they shall be covered as
to work performed by or on behalf of the
Contractor or as to liability which arises out of
Contractor's activities or resulting from the
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performance of services or the delivery of
goods called for by the Contract.

Contractor's insurance coverage shall be
primary with respect to all additional
insured’s. Insurance or self-insurance
programs maintained by the designated
additional insured’s shall be in excess of the
Contractor's insurance and shall not contribute
with it.

Additionally, the Contractor and Contractor's
automobile insurer shall agree to waive all
rights of subrogation against the Owner and
any of their respective officers, officials,
agents, consultants or employees for claims,
losses, or expenses which arise out of
Contractor's activities or result from the
performance of services or the delivery of
goods called for by the Contract.

Contractor's failure to comply with the terms
and conditions of these insurance policies
shall not affect or abridge coverage for the
Owner or for any of its officers, officials,
agents, consultants or employees.

3. Workers' Compensation/Employer's Liability

Contractor's workers' compensation insurance
shall be endorsed with NCCI form WC 00 03
01 A - Alternative Employer Endorsement.
The Alternative Employer Endorsement shall
designate the Owner as "alternate employers."

4. All Coverages

Each insurance policy required by this section
of the Contract shall contain a stipulation,
endorsed if necessary, that the Owner will
receive a minimum of a thirty (30) calendar
day advance notice of any policy cancellation.
Ten (10) calendar days advance notice is
required for policy cancellation due to non-
payment of premium.

Insurer Qualifications and Acceptability

Insurance required hereunder shall be issued by an
AM. Best, “B+” rated, Class IX insurance
company approved to conduct insurance business
in the state of Missouri.

Verification of Insurance Coverage

Prior to Owner issuing a Notice to Proceed, the
Contractor-shall furnish the Owner with
Certificate(s) of Insurance and with any applicable
original endorsements evidencing the required
insurance coverage. The insurance certificates and
endorsements are to be signed by a person
authorized by that insurer to bind coverage on its
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behalf. All certificates and endorsements received
by the Owner are subject to review and approval
by the Owner. The Owner reserves the right to
require certified copies of all required policies at
any time. If the scope of this contract will exceed
one (1) year - or, if any of Contractor's applicable
insurance coverage expires prior to completion of
the work or services required under this contract -
the Contractor will provide a renewal or
replacement certificate before continuing work or
services hereunder. If the Contractor fails to
provide documentation of required insurance
coverage, the Owner may issue a stop work order
and no additional contract completion time and/or
compensation shall be granted as a result thereof.

ARTICLE 7 — SUSPENSION OR TERMINATION

OF CONTRACT

ARTICLE 7.1 - FOR SITE CONDITIONS

When conditions at the site of the proposed work
are considered by the Owner to be unsatisfactory
for prosecution of the work, the Contractor may be
ordered in writing to suspend the work or any part
thereof until reasonable conditions exist. When
such suspension is not due to fault or negligence of
the Contractor, time allowed for completion of
such suspended work will be extended by a period
of time equal to that lost due to delay occasioned
by ordered suspension. This will be a no cost time
extension.

ARTICLE 7.2 - FOR CAUSE

A. Termination or Suspension for Cause:

1. If the Contractor shall file for bankruptcy, or
should make a general assignment for the
benefit of the creditors, or if a receiver should
be appointed on account of insolvency, or if
the contractor should persistently or
repeatedly refuse or fail to supply enough
properly skilled workers or proper materials,
or if the contractor should fail to make prompt
payment to subcontractors or for material or
labor, or persistently disregard laws,
ordinances or the instructions of the Owner, or
otherwise be guilty of a substantial violation
of any provision of this contract, then the
Owner may serve notice on the Contractor and
the surety setting forth the violations and
demanding compliance with this contract.
Unless within ten (10) consecutive calendar
days after serving such notice, such violations
shall cease and satisfactory arrangements for
correction be made, the Owner may suspend
the Contractor's right to proceed with the work
or terminate this contract.
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2. In the event the Owner suspends Contractor's
right to proceed with the work or terminates
the contract, the Owner may demand that the
Contractor's surety take over and complete the
work on this contract, after the surety submits
a written proposal to the Owner and receives
written approval and upon the surety's failure
or refusal to do so within ten (10) consecutive
calendar days after demand therefore, the
Owner may take over the work and prosecute
the same to completion by bid or negotiated
contract, or the Owner may elect to take
possession of and utilize in completing the
work such materials, supplies, appliances and
plant as may be on the site of the work, and all
subcontractors, if the Owner elects, shall be
bound to perform their contracts.

The Contractor and its surety shall be and remain
liable to the Owner for any excess cost or damages
occasioned to the Owner as a result of the actions
above set forth.

The Contractor in the event of such suspension or
termination shall not be entitled to receive any
further payments under this contract until the work
is wholly finished. Then if the unpaid balance
under this contract shall exceed all expenses of the
Owner as certified by the Director, such excess
shall be paid to the Contractor; but, if such
expenses shall exceed the unpaid balance as
certified by the Director, the Contractor and their
surety shall be liable for and shall pay the
difference and any damages to the Owner.

In exercising Owner's right to secure completion of
the work under any of the provisions hereof, the
Director shall have the right to exercise Owner's
sole discretion as to the manner, methods and
reasonableness of costs of completing the work.

The rights of the Owner to suspend or terminate as
herein provided shall be cumulative and not
exclusive and shall be in addition to any other
remedy provided by law.

The Contractor in the event of such suspension or
termination may be declared ineligible for Owner
contracts for a minimal period of twelve (12)
months. Further, no contract will be awarded to
any Contractor who lists in their bid form any
subcontractor whose prior performance has
contributed, as determined by the Owner, to a
breach of a contract. In order to be considered for
state-awarded contracts after this period, the
Contractor/subcontractor will be required to
forward acceptance reports to the Owner regarding
successful completion of non-state projects during
the intervening twelve (12) months from the date
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of default. No contracts will be awarded to a
subcontractor/Contractor until the ability to
perform responsibly in the private sector has been
proven to the Owner.

ARTICLE 7.3 -- FOR CONVENIENCE

A. The Owner may terminate or suspend the Contract

or any portion of the Work without cause at any
time, and at the Owner's convenience. Notification
of a termination or suspension shall be in writing
and shall be given to the Contractor and their
surety. If the Contract is suspended, the notice will
contain the anticipated duration of the suspension
or the conditions under which work will be
permitted to resume. If appropriate, the Contractor
will be requested to demobilize and re-mobilize
and will be reimbursed time and costs associated
with the suspension.

Upon receipt of notification, the Contractor shall:
1. Cease operations when directed.

2. Take actions to protect the work and any
stored materials.

3. Place no further subcontracts or orders for
material, supplies, services or facilities except
as may be necessary to complete the portion of
the Contract that has not been terminated. No
claim for payment of materials or supplies
ordered after the termination date shall be
considered.

4. Terminate all existing subcontracts, rentals,
material, and equipment orders.

5. Settle all outstanding liabilities arising from
termination with subcontractors and suppliers.

6. Transfer title and deliver to the Owner, work
in progress, completed work, supplies and
other material produced or acquire for the
work terminated, and completed or partially
completed plans, drawings information and
other property that, if the Contract had been
completed, would be required to be furnished
to the Owner.

For termination without cause and at the Owner's
convenience, in addition to payment for work
completed prior to date of termination, the
Contractor may be entitled to payment of other
documented costs directly associated with the early
termination of the contract. Payment for
anticipated profit and unapplied overhead will not
be allowed.
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SECTION 007300 - SUPPLEMENTARY CONDITIONS

1.0 GENERAL:

A. These Supplementary General Conditions clarify, add, delete, or otherwise modify standard terms and conditions of
DIVISION 0, BIDDING AND CONTRACTING REQUIREMENTS.

2.0 CONTACTS:
Designer:

Construction Representative:

Project Manager:

Contract Specialist:

Cara Luttrell

State of Missouri, Division of Facilities Management, Design and Construction, Project
Design Unit

301 West High Street, Room 780

Jefferson City, MO 65102

Telephone: 573-751-6474

Email: Cara.Luttrell@oa.mo.gov

Michael Varhola

Division of Facilities Management, Design and Construction
709 Missouri Blvd (Upper Level)

Jefferson City, MO 65109

Telephone: 816-889-2492

Email: Michael.Varhola@oa.mo.gov

Chris DeVore

Division of Facilities Management, Design and Construction
301 West High Street, Room 730

Jefferson City, Missouri 65101

Telephone: 573-526-7922

Email: Chris.Devore@oa.mo.gov

Mandy Roberson

Division of Facilities Management, Design and Construction
301 West High Street, Room 730

Jefferson City, Missouri 65101

Telephone: 573-522-0074

Email: mandy.roberson@oa.mo.gov

3.0 NOTICE: ALL BID MATERIALS ARE DUE AT THE TIME OF BID SUBMITTAL. THERE IS NO SECOND
SUBMITTAL FOR THIS PROJECT.

4.0 FURNISHING CONSTRUCTION DOCUMENTS:
A. The Owner will furnish the Contractor with approximately 3 complete sets of drawings and specifications at no charge.
B. The Owner will furnish the Contractor with approximately 3 sets of explanatory or change drawings at no charge.
C. The Contractor may make copies of the documents as needed with no additional cost to the Owner.

5.0 SAFETY REQUIREMENTS

Contractor and subcontractors at any tier shall comply with RSMo 292.675 and Article 1.3, E, of Section 007213, General

Conditions.
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Missourli

Division of Labor Standards
WAGE AND HOUR SECTION

MICHAEL L. PARSON, Governor

Annual Wage Order No. 31

Section 025
CLINTON COUNTY

In accordance with Section 290.262 RSMo 2000, within thirty (30) days after a certified copy of
this Annual Wage Order has been filed with the Secretary of State as indicated below, any person
who may be affected by this Annual Wage Order may object by filing an objection in triplicate
with the Labor and Industrial Relations Commission, P.O. Box 599, Jefferson City, MO 65102-
0599. Such objections must set forth in writing the specific grounds of objection. Each objection
shall certify that a copy has been furnished to the Division of Labor Standards, P.O. Box 449,
Jefferson City, MO 65102-0449 pursuant to 8 CSR 20-5.010(1). A certified copy of the Annual
Wage Order has been filed with the Secretary of State of Missouri.

Original Signed by
Todd Smith, Director
Division of Labor Standards

Filed With Secretary of State: March 8, 2024

Last Date Objections May Be Filed: April 8, 2024
Prepared by Missouri Department of Labor and Industrial Relations




Building Construction Rates for Section 025
CLINTON County

**Prevailing
OCCUPATIONAL TITLE Hourly
Rate

Asbestos Worker $25.82*
Boilermaker $25.82*
Bricklayer-Stone Mason $25.82*
Carpenter $59.49

Lather

Linoleum Layer

Millwright

Pile Driver
Cement Mason $25.82*

Plasterer
Communication Technician $25.82*
Electrician (Inside Wireman) $57.26
Electrician Outside Lineman $25.82*

Lineman Operator

Lineman - Tree Trimmer

Groundman

Groundman - Tree Trimmer
Elevator Constructor $25.82*
Glazier $25.82*
Ironworker $25.82*
Laborer $25.82*

General Laborer

First Semi-Skilled

Second Semi-Skilled

Mason $25.82*

Marble Mason

Marble Finisher

Terrazzo Worker

Terrazzo Finisher

Tile Setter

Tile Finisher

Operating Engineer $25.82*

Group |

Group Il

Group I

Group llI-A

Group IV

Group V

Painter $25.82*

Plumber $25.82*

Pipe Fitter

Roofer $25.82*

Sheet Metal Worker $25.82*

Sprinkler Fitter $25.82*

Truck Driver $25.82*

Truck Control Service Driver

Group |

Group Il

Group I

Group IV

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works contracting
minimum wage is established for this occupational title using data provided by Missouri Economic Research and Information Center.
**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in RSMo Section 290.210.
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Heavy Construction Rates for Section 025
CLINTON County

**Prevailing
OCCUPATIONAL TITLE Hourly
Rate

Carpenter $25.82*

Millwright

Pile Driver

Electrician (Outside Lineman) $25.82*

Lineman Operator

Lineman - Tree Trimmer

Groundman

Groundman - Tree Trimmer

Laborer $25.54

General Laborer

Skilled Laborer

Operating Engineer $59.26

Group |

Group |l

Group lll

Group IV

Truck Driver $25.82*

Truck Control Service Driver

Group |

Group I

Group Il

Group IV

Use Heavy Construction Rates on Highway and Heavy construction in accordance with the classifications of
construction work established in 8 CSR 30-3.040(3).

Use Building Construction Rates on Building construction in accordance with the classifications of construction
work established in 8 CSR 30-3.040(2).

If a worker is performing work on a heavy construction project within an occupational title that is not listed on the
Heavy Construction Rate Sheet, use the rate for that occupational title as shown on the Building

Construction Rate Sheet.

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title.

Public works contracting minimum wage is established for this occupational title using data provided by Missouri

Economic Research and Information Center.

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title.
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OVERTIME
and
HOLIDAYS

OVERTIME

For all work performed on a Sunday or a holiday, not less than twice (2x) the prevailing
hourly rate of wages for work of a similar character in the locality in which the work is
performed or the public works contracting minimum wage, whichever is applicable, shall
be paid to all workers employed by or on behalf of any public body engaged in the
construction of public works, exclusive of maintenance work.

For all overtime work performed, not less than one and one-half (17%) the prevailing
hourly rate of wages for work of a similar character in the locality in which the work is
performed or the public works contracting minimum wage, whichever is applicable, shall
be paid to all workers employed by or on behalf of any public body engaged in the
construction of public works, exclusive of maintenance work or contractual obligation.
For purposes of this subdivision, "overtime work" shall include work that exceeds ten
hours in one day and work in excess of forty hours in one calendar week; and

A thirty-minute lunch period on each calendar day shall be allowed for each worker on a
public works project, provided that such time shall not be considered as time worked.

HOLIDAYS

January first;

The last Monday in May;

July fourth;

The first Monday in September;
November eleventh;

The fourth Thursday in November; and
December twenty-fifth;

If any holiday falls on a Sunday, the following Monday shall be considered a holiday.

ANNUAL WAGE ORDER NO. 31 3/24



SECTION 011000 -

SUMMARY OF WORK

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract including General and Supplementary
Conditions and Division 1 Specification Sections apply to this Section.

1.2 WORK COVERED BY CONTRACT DOCUMENTS

A. TheP

roject consists of the removal of carpet, Luxury Vinyl Tile, and Vinyl Composition

Tile; and reinstallation of new Luxury Vinyl Tile planks.

1.

2.

Project Location: Cameron Veterans Home, 1111 Euclid Avenue, Cameron, MO
64429.

Owner: State of Missouri, Office of Administration, Division of Facilities
Management, Design and Construction, Harry S Truman State Office Building,
Post Office Box 809, 301 West High Street, Jefferson City, Missouri 65102.

B.  Contract Documents, dated March 07, 2024 were prepared for the Project by Project
Design Unit, Division of Facilities Management, Design and Construction, Harry S.
Truman State Office Building Post Office Box 809, 301 West High Street, Jefferson
City, Missouri 65102.

C.  The Work consists of removal of existing carpet Luxury Vinyl Tile planks, Vinyl
Composition Tile flooring, and vinyl base trim, and installation of new Luxury Vinyl

Tilep

1.

lanks with rubber base trim.

The Work includes furnishing all labor, materials, and services necessary for
selective demolition, removal of on-site room furnishings out of the area of Work
prior to construction and back into area of Work after completion of each
construction Phase; removal of existing carpet, Luxury Vinyl Tile, and Vinyl
Composition Tile, cleaning and preparation of flooring substrates, & installation of
new Luxury Vinyl Tile plank flooring.

D.  The Work will be constructed under a single prime contract.

1.3 WORK SEQUENCE

A.  The Work will be conducted in 3 phases.

1.

SUMMARY OF WORK

Phase 1: Work includes approximately 6,900 square feet of floor area. Work
consists of demolition, repair of damaged surfaces, sealing of concrete floor, and
installation of new Luxury Vinyl Tile flooring with rubber cove base. Work of this
phase shall be substantially complete, ready for occupancy within 48 working days
of commencement of construction.
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2. Phase 2: Work includes approximately 3,300 square feet of floor area. Work

consists of demolition, repair of damaged surfaces, sealing of concrete floor, and
installation of new Luxury Vinyl Tile flooring with rubber cove base. Work of this
phase shall be substantially complete, ready for occupancy within 24 working days
of commencement of construction.

3. Phase 3: Work includes approximately 5,300 square feet of floor area. Work

consists of demolition, repair of damaged surfaces, sealing of concrete floor, and
installation of new Luxury Vinyl Tile flooring with rubber cove base. Work of this
phase shall be substantially complete, ready for occupancy within 38 working days
of commencement of construction.

4. Total project to be completed in 130 working days from Notice of Intent to Award.

14 CONTRACTOR USE OF PREMISES

A

General: During the construction period the Contractor shall have full use of the
premises for construction operations, including use of the site. The Contractor’s use of
the premises limited only by the Owner’s right to perform work or to retain other
contractors on portions of the Project.

Use of the Site: Limit use of the premises to work in areas indicated. Confine operations
to areas within contract limits indicated. Do not disturb portions of the site beyond the
areas in which the Work is indicated.

1. Owner Occupancy: Allow for Owner occupancy and use by the public.

2. Driveways and Entrances: Keep driveways and entrances serving the premises
clear and available to the Owner, the Owner’s employees, and emergency vehicles
at all times. Do not use these areas for parking or storage of materials. Schedule
deliveries to minimize space and time requirements for storage of materials and
equipment on-site.

Use of the Existing Building: Maintain the existing building in a weathertight condition
throughout the construction period. Repair damage cause by construction operations.
Take all precautions necessary to protect the building and its occupants during the
construction period.

1.5 OCCUPANCY REQUIREMENTS

A.  Full Owner Occupancy: The Owner will occupy the site and existing building during the
entire construction period. Cooperate with the Owner during construction operations to
minimize conflicts and facilitate owner usage. Perform the Work so as not to interfere
with the Owner’s operations.
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PART 2 - PRODUCTS (Not Applicable)
PART 3 - EXECUTION

END OF SECTION 011000
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SECTION 012100 - ALLOWANCES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract including General and Supplementary
Conditions and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A.

This Section includes administrative and procedural requirements governing allowances.

1. Certain items are specified in the Contract Documents by allowances.
Allowances have been established in lieu of additional requirements and to defer
selection of actual materials and equipment to a later date when additional
information is available for evaluation. If necessary, additional requirements will
be issued by Change Order.

Types of allowances include the following:

1. Facility interruption allowances.

2. Weather allowances.

Related Sections include the following:

1. Division 1 Section "Contract Modification Procedures" for procedures for
submitting and handling Change Orders for allowances.

1.3 FACILITY INTERRUPTION ALLOWANCE

A

ALLOWANCES

Included within the completion period for this project are a specified number of “Facility
Interruption” days (see Schedule of Allowances).

The Contractor’s progress schedule shall clearly indicate the facility interruption day
allowance as an “activity” or “activities”. In the event facility interruptions preclude
performance of critical work activities for 50% or more of the Contractor’s scheduled
workday, that day shall be declared unavailable for work due to facility interruption and
charged against the above allowance. Critical work activities will be determined by
review of the Contractor’s current progress schedule.

The Contractor’s Representative and the Construction Representative shall agree monthly
on the number of “facility interruption” days to be charged against the allowance. This
determination will be documented in writing and be signed by the Contractor and the
Construction Representatives. If there is a failure to agree on all or part of the “facility
interruption” days for a particular month, that disagreement shall be noted on this written
document and signed by each party’s representative. Failure of the Contractor’s
representative to sign the “facility interruption” day documentation after it is presented,
with or without the notes of disagreement, shall constitute agreement with the “facility
interruption” day determination contained in that document.

There will be no modification to the time of contract performance due solely to the
failure to deplete the “facility interruption” day allowance.
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E.

Once this allowance is depleted, a ho cost Change Order time extension will be executed
for “facility interruption” days, as defined above, encountered during the remainder of the
Project.

14 WEATHER ALLOWANCE

A.

Included within the completion period for this project are a specified number of “bad
weather” days (see Schedule of Allowances).

The Contractor’s progress schedule shall clearly indicate the bad weather day allowance
as an “activity” or “activities”. In the event weather conditions preclude performance of
critical work activities for 50% or more of the Contractor’s scheduled workday, that day
shall be declared unavailable for work due to weather (a “bad weather” day) and charged
against the above allowance. Critical work activities will be determined by review of the
Contractor’s current progress schedule.

The Contractor’s Representative and the Construction Representative shall agree monthly
on the number of “bad weather” days to be charged against the allowance. This
determination will be documented in writing and be signed by the Contractor and the
Construction Representatives. If there is a failure to agree on all or part of the “bad
weather” days for a particular month, that disagreement shall be noted on this written
document and signed by each party’s representative. Failure of the Contractor’s
representative to sign the “bad weather” day documentation after it is presented, with or
without the notes of disagreement, shall constitute agreement with the “bad weather” day
determination contained in that document.

There will be no modification to the time of contract performance due solely to the
failure to deplete the “bad weather” day allowance.

Once this allowance is depleted, a no cost Change Order time extension will be executed
for “bad weather” days, as defined above, encountered during the remainder of the
Project.

1.5 SELECTION AND PURCHASE

A

Purchase products and systems selected by Designer from the designated supplier.

1.6 SUBMITTALS

A.

Submit proposals for purchase of products or systems included in allowances, in the form
specified for Change Orders.

Submit invoices or delivery slips to show actual quantities of materials delivered to the
site for use in fulfillment of each allowance.

Coordinate and process submittals for allowance items in same manner as for other
portions of the Work.

1.7 COORDINATION

A

ALLOWANCES

Coordinate allowance items with other portions of the Work. Furnish templates as
required to coordinate installation.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION
3.1 SCHEDULE OF ALLOWANCES

A Facility Interruption Allowance: Included within the completion period for this Project 7
“facility interruption” days.

B. Weather Allowance: Included within the completion period for this Project 5 “bad
weather” days.

END OF SECTION 012100
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract including General and Supplementary
Conditions and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A.  This Section specifies administrative and procedural requirements for handling and
processing Contract Modifications.

B.  Related Sections include the following:

1. Division 1, Section 013115 “Project Management Communications” for
administrative requirements for communications.

2. Division 0, Section 007213, Article 3.1 "Acceptable Substitutions" for
administrative procedures for handling Requests for Substitutions made after
Contract award.

3. Division 0, Section 007213, Article 4.0 "Changes in the Work™ for Change Order
requirements.

1.3 REQUESTS FOR INFORMATION

A. In the event that the Contractor or Subcontractor, at any tier, determines that some
portion of the Drawings, Specifications, or other Contract Documents requires
clarification or interpretation, the Contractor shall submit a “Request for Information”
(RFI) in writing to the Designer. A RFI may only be submitted by the Contractor and
shall only be submitted on the RFI forms provided by the Owner. The Contractor shall
clearly and concisely set forth the issue for which clarification or interpretation is sought
and why a response is needed. In the RFI, the Contractor shall set forth an interpretation
or understanding of the requirement along with reasons why such an understanding was
reached.

B.  Responses to RFI shall be issued within ten (10) working days of receipt of the Request
from the Contractor unless the Designer determines that a longer time is necessary to
provide an adequate response. If a longer time is determined necessary by the Designer,
the Designer will, within five (5) working days of receipt of the request, notify the
Contractor of the anticipated response time. If the Contactor submits a RFI on a time
sensitive activity on the current project schedule, the Contractor shall not be entitled to
any time extension due to the time it takes the Designer to respond to the request
provided that the Designer responds within the ten (10) working days set forth above.

C.  Responses from the Designer will not change any requirement of the Contract
Documents. In the event the Contractor believes that a response to a RFI will cause a
change to the requirements of the Contract Document, the Contractor shall give written
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notice to the Designer requesting a Change Order for the work. Failure to give such
written notice within ten (10) working days, shall waive the Contractor’s right to seek
additional time or cost under Article 4, “Changes in the Work™ of the General
Conditions.

14 MINOR CHANGES IN THE WORK

A.  Designer will issue supplemental instructions authorizing Minor Changes in the Work,
not involving adjustment to the Contract Amount or the Contract Time, on ”Designer’s
Supplemental Instructions” (DSI).

1.5 PROPOSAL REQUESTS

A.  The Designer or Owner Representative will issue a detailed description of proposed
Changes in the Work that may require adjustment to the Contract Amount or the
Contract Time. The proposed Change Description will be issued using the “Request for
Proposal” (RFP) form. If necessary, the description will include supplemental or revised
Drawings and Specifications.

1. Proposal Requests issued by the Designer or Owner Representative are for
information only. Do not consider them instructions either to stop work in progress
or to execute the proposed change.

2. Within ten (10) working days after receipt of Proposal Request, submit a proposal
for the cost adjustments to the Contract Amount and the Contract Time necessary
to execute the Change. The Contractor shall submit his proposal on the appropriate
Change Order Detailed Breakdown form. Subcontractors may use the appropriate
Change Order Detailed Breakdown form or submit their proposal on their
letterhead provided the same level of detail is included. All proposals shall include:

a. A detailed breakdown of costs per Article 4.1 of the General Conditions.

b. If requesting additional time per Article 4.2 of the General Conditions,
include an updated Contractor's Construction Schedule that indicates the
effect of the Change including, but not limited to, changes in activity
duration, start and finish times, and activity relationship.

1.6 CHANGE ORDER PROCEDURES

A.  On Owner's approval of a Proposal Request, the Designer or Owner Representative will
issue a Change Order for signatures of Owner and Contractor on the “Change Order”
form.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)

END OF SECTION 012600
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SECTION 013100 - COORDINATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract including General and Supplementary
Conditions and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A.  This Section includes administrative provisions for coordinating construction operations
on Projects including, but not limited to, the following:

1. Coordination Drawings.
2. Administrative and supervisory personnel.
3. Project meetings.

B.  Each Contractor shall participate in coordination requirements. Certain areas of
responsibility will be assigned to a specific Contractor.

C.  Related Sections include the following:

1. Division 1, Section 013200 "Schedules" for preparing and submitting Contractor's
Construction Schedule.

2. Acrticles 1.8.B and 1.8.C of Section 007213 "General Conditions" for coordinating
meetings onsite.

3. Avrticle 5.4.H of Section 007213 "General Conditions" for coordinating Closeout of
the Contract.

1.3 COORDINATION

A.  Coordination-1: Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work.
Coordinate construction operations included in different Sections, which depend on each
other for proper installation, connection, and operation.

B.  Coordination-2: Each Contractor shall coordinate its construction operations with those
of other contractors and entities to ensure efficient and orderly installation of each part of
the Work. Each Contractor shall coordinate its operations with operations included in
different Sections that depend on each other for proper installation, connection, and
operation.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components with other Contractors to ensure
maximum accessibility for required maintenance, service, and repair.
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Make adequate provisions to accommodate items scheduled for later installation.
4. Where availability of space is limited, coordinate installation of different
components to ensure maximum performance and accessibility for required
maintenance, service, and repair of all components including mechanical and
electrical.

C.  Prepare memoranda for distribution to each party involved outlining special procedures
required for coordination. Include such items as required notices, reports, and list of
attendees at meetings.

1. Prepare similar memoranda for Owner and separate Contractors if coordination of
their Work is required.

D.  Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities and activities of other Contractors to avoid
conflicts and to ensure orderly progress of the Work. Such administrative activities
include, but are not limited to, the following:

Preparation of Contractor's Construction Schedule.
Preparation of the Schedule of Values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Preinstallation conferences.

Startup and adjustment of systems.

Project Closeout activities.

NGO~ wWNE

E.  Conservation: Coordinate construction activities to ensure that operations are carried out
with consideration given to conservation of energy, water, and materials.

1. Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work. Refer to other Sections for disposition of salvaged
materials that are designated as Owner's property.

14 SUBMITTALS

A.  Coordination Drawings: Prepare Coordination Drawings if limited space availability
necessitates maximum utilization of space for efficient installation of different
components or if coordination is required for installation of products and materials
fabricated by separate entities.

B.  Key Personnel Names: Within fifteen (15) work days of starting construction operations,
submit a list of key personnel assignments including superintendent and other personnel
in attendance at Project site. Identify individuals and their duties and responsibilities; list
addresses and telephone numbers including home and office telephone numbers. Provide
names, addresses, and telephone numbers of individuals assigned as standbys in the
absence of individuals assigned to Project.

1. Post copies of list in Project meeting room, in temporary field office, and by each
temporary telephone. Keep list current at all times.
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1.5 PROJECT MEETINGS

A.  The Owner’s Construction Representative will schedule a Pre-Construction Meeting
prior to beginning of construction. The date, time, and exact place of this meeting will be
determined after Contract Award and notification of all interested parties. The Contractor
shall arrange to have the Job Superintendent and all prime Subcontractors present at the
meeting. During the Pre-Construction Meeting, the construction procedures and
information necessary for submitting payment requests will be discussed and materials
distributed along with any other pertinent information.

1. Minutes: Designer will record and distribute meeting minutes.

B.  Progress Meetings: The Owner’s Construction Representative will conduct Monthly
Progress Meetings as stated in Articles 1.8.B and 1.8.C of Section 007213 “General
Conditions”.

1. Minutes: Designer will record and distribute to Contractor the meeting minutes.

C.  Preinstallation Conferences: Contractor shall conduct a preinstallation conference at
Project site before each construction activity that requires coordination with other
construction.

1. Attendees: Installer and representatives of Manufacturers and Fabricators involved
in or affected by the installation and its coordination or integration with other
materials and installations that have preceded or will follow, shall attend the
meeting. Advise Designer and Construction Representative of scheduled meeting
dates.

2. Agenda: Review progress of other construction activities and preparations for the
particular activity under consideration including requirements for the following:
a. Contract Documents
b. Options
C. Related RFIs
d. Related Change Orders
e. Purchases
f. Deliveries
g. Submittals
h. Review of mockups
i. Possible conflicts
J- Compatibility problems
k. Time schedules
l. Weather limitations
m.  Manufacturer's written recommendations
n. Warranty requirements
0. Compatibility of materials
p. Acceptability of substrates
g. Temporary facilities and controls
r. Space and access limitations
S. Regulations of authorities having jurisdiction
t. Testing and inspecting requirements
u. Installation procedures
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7.
8.
9

10.
11.
12.
13.
14.

< XxXgzg<

Coordination with other Work

Required performance results
Protection of adjacent Work

Protection of construction and personnel

Contractor shall record significant conference discussions, agreements, and
disagreements including required corrective measures and actions.

Reporting: Distribute minutes of the meeting to each party present and to parties
who should have been present.

Do not proceed with installation if the conference cannot be successfully
concluded. Initiate whatever actions are necessary to resolve impediments to
performance of the Work and reconvene the conference at earliest feasible date.
Revise paragraph below if Project requires holding progress meetings at different
intervals. Insert special intervals such as "every third Tuesday" to suit special
circumstances.

Project name

Name and address of Contractor

Name and address of Designer

RFI number including RFIs that were dropped and not submitted

RFI description

Date the RFI was submitted

Date Designer's response was received

Identification of related DSI or Proposal Request, as appropriate

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)

END OF SECTION 013100
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SECTION 013115 - PROJECT MANAGEMENT COMMUNICATIONS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A.  Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.
B.  Division 1, Section 013300 - Submittals
C.  Division 1, Section 012600 — Contract Modification Procedures

1.2 SUMMARY

A

Project Management Communications: The Contractor shall use the Internet web based
project management communications tool, E-Builder® ASP software, and protocols
included in that software during this project. The use of project management
communications as herein described does not replace or change any contractual
responsibilities of the participants.

1. Project management communications is available through E-Builder® as provided
by "e-Builder®" in the form and manner required by the Owner.

2. The project communications database is on-line and fully functional. User
registration, electronic and computer equipment, and Internet connections are the
responsibility of each project participant. The sharing of user accounts is
prohibited

Support: E-Builder® will provide on-going support through on-line help files.

Copyrights and Ownership: Nothing in this specification or the subsequent
communications supersedes the parties’ obligations and rights for copyright or document
ownership as established by the Contract Documents. The use of CAD files, processes or
design information distributed in this system is intended only for the project specified
herein.

Purpose: The intent of using E-Builder® is to improve project work efforts by promoting
timely initial communications and responses. Secondly, to reduce the number of paper
documents while providing improved record keeping by creation of electronic document
files

Authorized Users: Access to the web site will be by individuals who are authorized
users.

1. Individuals shall complete the E-Builder New Company/User Request Form
located at the following web site: https://oa.mo.gov/facilities/vendor-
links/contractor-forms. Completed forms shall be emailed to the following email
address: OA.FMDCE-BuilderSupport@oa.mo.gov.

2. Authorized users will be contacted directly and assigned a temporary user
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password.
3. Individuals shall be responsible for the proper use of their passwords and access to
data as agents of the company in which they are employed.

F. Administrative Users: Administrative users have access and control of user licenses and
all posted items. DO NOT POST PRIVATE OR YOUR COMPANY CONFIDENTIAL
ITEMS IN THE DATABASE! Improper or abusive language toward any party or
repeated posting of items intended to deceive or disrupt the work of the project will not
be tolerated and will result in deletion of the offensive items and revocation of user
license at the sole discretion of the Administrative User(s).

G.  Communications: The use of fax, email and courier communication for this project is
discouraged in favor of using E-Builder® to send messages. Communication functions
are as follows:

1. Document Integrity and Revisions:

a. Documents, comments, drawings and other records posted to the system
shall remain for the project record. The authorship time and date shall be
recorded for each document submitted to the system. Submitting a new
document or record with a unique 1D, authorship, and time stamp shall be
the method used to make modifications or corrections.

b. The system shall make it easy to identify revised or superseded documents
and their predecessors.

C. Server or Client side software enhancements during the life of the project
shall not alter or restrict the content of data published by the system. System
upgrades shall not affect access to older documents or software.

2. Document Security:

a. The system shall provide a method for communication of documents.
Documents shall allow security group assignment to respect the contractual
parties communication except for Administrative Users. DO NOT POST
PRIVATE OR YOUR COMPANY CONFIDENTIAL ITEMS IN THE
DATABASE!

3. Document Integration:

a. Documents of various types shall be logically related to one another and
discoverable. For example, requests for information, daily field reports,
supplemental sketches and photographs shall be capable of reference as
related records.

4. Reporting:
a. The system shall be capable of generating reports for work in progress, and
logs for each document type. Summary reports generated by the system shall

be available for team members.

5. Notifications and Distribution:
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a. Document distribution to project members shall be accomplished both
within the extranet system and via email as appropriate. Project document
distribution to parties outside of the project communication system shall be
accomplished by secure email of outgoing documents and attachments,
readable by a standard email client.

6. Required Document Types:

a. RFI, Request for Information.

b. Submittals, including record numbering by drawing and specification
section.

Transmittals, including record of documents and materials delivered in hard
copy.

Meeting Minutes.

Application for Payments (Draft or Pencil).

Review Comments.

Field Reports.

Construction Photographs.

Drawings.

Supplemental Sketches.

Schedules.

Specifications.

Request for Proposals

Designer’s Supplemental Instructions

Punch Lists

134
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H.  Record Keeping: Except for paper documents, which require original signatures and
large format documents (greater than 8% x 11 inches), all other 8% x 11 inches
documents shall be submitted by transmission in electronic form to the E-Builder® web
site by licensed users.

1. The Owner and his representatives, the Designer and his consultants, and the
Contractor and his Sub Contractors and suppliers at every tier shall respond to
documents received in electronic form on the web site, and consider them as if
received in paper document form.

2. The Owner and his representatives, the Designer and his consultants, and the
Contractor and his Sub Contractors and suppliers at every tier reserves the right to
and shall reply or respond by transmissions in electronic form on the web site to
documents actually received in paper document form.

3. The Owner and his representatives, the Designer and his consultants, and the
Contractor and his Sub Contractors and suppliers at every tier reserves the right to
and shall copy any paper document into electronic form and make same available
on the web site.

l. Minimum Equipment and Internet Connection: In addition to other requirements
specified in this Section, the Owner and his representatives, the Construction Manager
and his representatives, the Architect and his consultants, and the Contractor and his sub-
contractors and suppliers at every tier required to have a user license(s) shall be
responsible for the following:

1. Providing suitable computer systems for each licensed user at the users normal
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work location with high-speed Internet access, i.e. DSL, local cable company's
Internet connection, or T1 connection.

a. The normal work location is the place where the user is assigned for more
than one-half of his time working on this project.

2. Each of the above referenced computer systems shall have the following minimum
system and software requirements:

a. The minimum system herein will not be sufficient for many tasks and may
not be able to process all documents and files stored in the E-Builder®
Documents area.

b. Desktop configuration (Laptop configurations are similar and should be
equal to or exceed desktop system.)

1)  Operating System: Windows XP or newer

2) Internet Browser: Internet Explorer 6.01SP2+ (Recommend IE7.0+)

3) Minimum Recommend Connection Speed: 256K or above

4) Processor Speed: 1 Gigahertz and above

5 RAM:512mb

6)  Operating system and software shall be properly licensed.

7 Internet Explorer version 7 (current version is a free distribution for
download). This specification is not intended to restrict the host
server or client computers provided that industry standard HTTP
clients may access the published content.

8)  Adobe Acrobat Reader (current version is a free distribution for
download).

9) Users should have the standard Microsoft Office Suite (current
version must be purchased) or the equivalent.

PART 2 - PRODUCTS (Not Applicable)
PART 3 - EXECUTION (Not Applicable.)

END OF SECTION 013115
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SECTION 013200 - SCHEDULE — BAR CHART

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A.  This Section includes requirements for a Bar Chart Schedule for the project construction
activities, schedule of submittals, and schedule for testing.

PART 2 - PRODUCTS — (Not Applicable)
PART 3 - EXECUTION

3.1 SUBMITTAL PROCEDURES

A.  The Contractor shall submit to the Designer, within ten (10) working days following the
Notice to Proceed, a Progress Schedule including Schedule of Values showing the rate of
progress the Contractor agrees to maintain and the order in which he proposed to carry
out the various phases of Work. No payments shall be made to the Contractor until the
Progress Schedule has been approved by the Owner.

1. The Schedule of Values must have the following line items included with the value
of the item as indicated below:

a. O&M’s (Owner’s Manual)

1)  $1,000,000.00 (One million) and under — 2% of the total contract
amount
2)  Over $1,000,000.00 (One million) — 1% of the total contract amount

b. Close Out Documents

1)  $1,000,000.00 (One million) and under — 2% of the total contract
amount
2)  Over $1,000,000.00 (One million) — 1% of the total contract amount

C. General Conditions
1) No more than 10%

B.  The Contractor shall submit an updated Schedule for presentation at each Monthly
Progress Meeting. The Schedule shall be updated by the Contractor as necessary to
reflect the current Schedule and its relationship to the original Schedule. The updated
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Schedule shall reflect any changes in the logic, sequence, durations, or completion date.
Payments to the Contractor shall be suspended if the Progress Schedule is not adequately
updated to reflect actual conditions.

C.  The Contractor shall submit Progress Schedules to Subcontractors to permit coordinating
their Progress Schedules to the general construction Work. The Contractor shall
coordinate preparation and processing of Schedules and reports with performance of
other construction activities.

3.2 CONSTRUCTION PROGRESS SCHEDULE — BAR CHART SCHEDULE

A.  Bar-Chart Schedule: The Contractor shall prepare a comprehensive, fully developed,
horizontal bar chart-type Contractor’s Construction Schedule. The Contractor for general
construction shall prepare the Construction Schedule for the entire Project. The Schedule
shall show the percentage of work to be completed at any time, anticipated monthly
payments by Owner, as well as significant dates (such as completion of excavation,
concrete foundation work, underground lines, superstructure, rough-ins, enclosure,
hanging of fixtures, etc.) which shall serve as check points to determine compliance with
the approved Schedule. The Schedule shall also include an activity for the number of
“bad” weather days specified in Section 012100 — Allowances.

1. The Contractor shall provide a separate time bar for each significant construction
activity. Provide a continuous vertical line to identify the first working day of each
week.

a. If practical, use the same Schedule of Values breakdown for schedule time
bars.

2. The Contractor shall provide a base activity time bar showing duration for each
construction activity. Each bar is to indicate start and completion dates for the
activity. The Contractor is to place a contrasting bar below each original schedule
activity time for indicating actual progress and planned remaining duration for the
activity.

3. The Contractor shall prepare the Schedule on a minimal number of separate sheets
to readily show the data for the entire construction period.

4. Secure time commitments for performing critical elements of the Work from
parties involved. Coordinate each element on schedule with other construction
activities. Include minor elements involved in the overall sequence of the Work.
Show each activity in proper sequence. Indicate graphically the sequences
necessary for completion of related portions of the Work.

5. Coordinate the Contractor’s Construction Schedule with the Schedule of Values,
list of subcontracts, Submittal Schedule, progress reports, payment requests, and
other required schedules and reports.

6. Indicate the Intent to Award and the Contract Substantial Completion dates on the
schedule.

B.  Phasing: Provide notations on the schedule to show how the sequence of the Work is
affected by the following:

1. Requirement for Phased completion
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2 Work by separate Contractors

3 Work by the Owner

4. Pre-purchased materials

5. Coordination with existing construction
6 Limitations of continued occupancies

7 Un-interruptible services

8. Partial Occupancy prior to Substantial Completion
9. Site restrictions

10.  Provisions for future construction

11.  Seasonal variations

12.  Environmental control

C.  Work Stages: Use crosshatched bars to indicate important stages of construction for each
major portion of the Work. Such stages include, but are not necessarily limited to, the

following:

1. Subcontract awards
2. Submittals

3. Purchases

4. Mockups

5. Fabrication

6. Sample testing
7. Deliveries

8. Installation

9. Testing

10.  Adjusting

11.  Curing

12.  Startup and placement into final use and operation

D.  Area Separations: Provide a separate time bar to identify each major area of construction
for each major portion of the Work. For the purposes of this Article, a “major area” is a
story of construction, a separate building, or a similar significant construction element.

1. Indicate where each construction activity within a major area must be sequenced or
integrated with other construction activities to provide for the following:

Structural completion.

Permanent space enclosure

Completion of mechanical installation
Completion of the electrical portion of the Work
Substantial Completion

®Poo0oe

3.3 SCHEDULE OF SUBMITTALS

A.  Upon acceptance of the Construction Progress Schedule, prepare and submit a complete
schedule of submittals. Coordinate the submittal schedule with Section 013300
SUBMITTALS, the approved Construction Progress Schedule, list of subcontracts,
Schedule of Values and the list of products.

B. Prepare the schedule in chronological order. Provide the following information
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Scheduled date for the first submittal

Related Section number

Submittal category

Name of the Subcontractor

Description of the part of the Work covered

Scheduled date for resubmittal

Scheduled date for the Designer’s final release or approval

NoogkrwdE

C.  Distribution: Following the Designer’s response to the initial submittal schedule, print
and distribute copies to the Designer, Owner, subcontractors, and other parties required
to comply with submittal dates indicated.

1. Post copies in the Project meeting room and temporary field office.

2. When revisions are made, distribute to the same parties and post in the same
locations. Delete parties from distribution when they have completed their
assigned part of the Work and are no longer involved in construction activities.

D.  Schedule Updating: Revise the schedule after each meeting or other activity where
revisions have been recognized or made. Issue the updated schedule concurrently with
the report of each meeting.

34 SCHEDULE OF INSPECTIONS AND TESTS

A.  Prepare a schedule of inspections, tests, and similar services required by the Contract
Documents. Submit the schedule with (15) days of the date established for
commencement of the Contract Work. The Contractor is to notify the testing agency at
least (5) working days in advance of the required tests unless otherwise specified.

B. Form: This schedule shall be in tabular form and shall include, but not be limited to, the
following:

Specification Section number
Description of the test

Identification of applicable standards
Identification of test methods

Number of tests required

Time schedule or time span for tests
Entity responsible for performing tests
Requirements for taking samples
Unique characteristics of each service

©CoNO~wWNE

C.  Distribution: Distribute the schedule to the Owner, Architect, and each party involved in
performance of portions of the Work where inspections and tests are required.

END OF SECTION 013200
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SECTION 013300 - SUBMITTALS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

B.  Division 1, Section 013115 “Project Management Communications” for administrative
requirements for communications.

1.2 SUMMARY

A.  This Section includes administrative and procedural requirements for submittals required
for performance of the Work including the following:

Shop Drawings

Product Data

Samples

Quality Assurance Submittals
Construction Photographs

Operating and Maintenance Manuals
Warranties

NoookrwdE

B.  Administrative Submittals: Refer to General and Supplementary Conditions other
applicable Division 1 Sections and other Contract Documents for requirements for
administrative submittals. Such submittals include, but are not limited to, the following:

Construction Progress Schedule including Schedule of Values
Performance and Payment Bonds

Insurance Certificates

Applications for Payment

Certified Payroll Reports

Partial and Final Receipt of Payment and Release Forms
Affidavit — Compliance with Prevailing Wage Law

Record Drawings

Notifications, Permits, etc.

©CoOoNO~wWNE

C.  The Contractor is obliged and responsible to check all shop drawings and schedules to
assure compliance with contract plans and specifications. The Contractor is responsible
for the content of the shop drawings and coordination with other contract work. Shop
drawings and schedules shall indicate, in detail, all parts of an Item or Work including
erection and setting instructions and integration with the Work of other trades.

D.  The Contractor shall at all times make a copy, of all approved submittals, available on
site to the Construction Representative.
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1.3 SUBMITTAL PROCEDURES

A.

The Contractor shall comply with the General and Supplementary Conditions and other
applicable sections of the Contract Documents. The Contractor shall submit, with such
promptness as to cause no delay in his work or in that of any other contractors, all
required submittals indicated in Part 3.1 of this section and elsewhere in the Contract
Documents. Coordinate preparation and processing of submittals with performance of
construction activities. Transmit each submittal sufficiently in advance of performance of
related construction activities to avoid delay.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Coordinate transmittal of different types of submittals for related elements of the
Work so processing will not be delayed by the need to review submittals
concurrently for coordination.

a. The Designer reserves the right to withhold action on a submittal requiring
coordination with other submittals until all related submittals are received.

Each drawing and/or series of drawings submitted must be accompanied by a letter of
transmittal giving a list of the titles and numbers of the drawings. Each series shall be
numbered consecutively for ready reference and each drawing shall be marked with the
following information:

Date of Submission

Name of Project

Location

Section Number of Specification

State Project Number

Name of Submitting Contractor

Name of Subcontractor

Indicate if Item is submitted as specified or as a substitution

NG~ E

14 SHOP DRAWINGS

A

B.

SUBMITTALS

Comply with the General Conditions, Article 3.2.

The Contractor shall submit newly prepared information drawn accurately to scale.
Highlight, encircle, or otherwise indicate deviations from the Contract Documents. Do
not reproduce Contract Documents or copy standard information as the basis of Shop
Drawings. Standard information prepared without specific reference to the Project is not
a Shop Drawing.

Shop Drawings include fabrication and installation drawings, setting diagrams,
schedules, patterns, templates, and similar drawings including the following information:

Dimensions

Identification of products and materials included by sheet and detail number
Compliance with specified standards

Notation of coordination requirements

o
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5. Notation of dimensions established by field measurement
6. Sheet Size: Except for templates, patterns and similar full-size Drawings, submit
Shop Drawings on sheets at least 8'2”x11” but no larger than 36”x48”.

1.5 PRODUCT DATA
A.  The Contractor shall comply with the General Conditions, Article 3.2.

B.  The Contractor shall collect Product Data into a single submittal for each element of
construction or system. Product Data includes printed information, such as
manufacturer’s installation instructions, catalog cuts, standard color charts, roughing-in
diagrams and templates, standard wiring diagrams, and performance curves.

1. Mark each copy to show applicable choices and options. Where printed Product
Data includes information on several products that are not required, mark copies to
indicate the applicable information including the following information:

Manufacturer’s printed recommendations

Compliance with Trade Association standards
Compliance with recognized Testing Agency standards
Application of Testing Agency labels and seals
Notation of dimensions verified by field measurement
Notation of coordination requirements

hO o0 O

2. Do not submit Product Data until compliance with requirements of the Contract
Documents has been confirmed.

1.6 SAMPLES
A.  The Contractor shall comply with the General Conditions, Article 3.2.

B.  The Contractor shall submit full-size, fully fabricated samples, cured and finished as
specified, and physically identical with the material or product proposed. Samples
include partial sections of manufactured or fabricated components, cuts or containers of
materials, color range sets, and swatches showing color, texture, and pattern.

1. The Contractor shall mount or display samples in the manner to facilitate review of
qualities indicated. Prepare samples to match the Designer’s sample including the
following:

Specification Section number and reference
Generic description of the Sample

Sample source

Product name or name of the Manufacturer
Compliance with recognized standards
Availability and delivery time

hDO o0 o

2. The Contractor shall submit samples for review of size, kind, color, pattern, and
texture. Submit samples for a final check of these characteristics with other
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elements and a comparison of these characteristics between the final submittal and
the actual component as delivered and installed.

a. Where variation in color, pattern, texture, or other characteristic is inherent
in the material or product represented, submit at least three (3) multiple units
that show approximate limits of the variations.

b. Refer to other Specification Sections for requirements for samples that
illustrate workmanship, fabrication techniques, details of assembly,
connections, operation, and similar construction characteristics.

C. Refer to other Sections for samples to be returned to the Contractor for
incorporation in the Work. Such samples must be undamaged at time of use.
On the transmittal, indicate special requests regarding disposition of sample
submittals.

d. Samples not incorporated into the Work, or otherwise designated as the
Owner’s property, are the property of the Contractor and shall be removed
from the site prior to Substantial Completion.

3. Field samples are full-size examples erected onsite to illustrate finishes, coatings,

or finish materials and to establish the Project standard.

a. The Contractor shall comply with submittal requirements to the fullest extent
possible. The Contractor shall process transmittal forms to provide a record
of activity.

1.7 QUALITY ASSURANCE DOCUMENTS

A

B.

SUBMITTALS

The Contractor shall comply with the General Conditions, Article 3.2

The Contractor shall submit quality control submittals including design data,
certifications, manufacturer’s instructions, manufacturer’s field reports, and other
quality-control submittals as required under other Sections of the Specifications.

Certifications: Where other Sections of the Specifications require certification that a
product, material, or installation complies with specified requirements, submit a
notarized certification from the Manufacturer certifying compliance with specified
requirements.

1. Signature: Certification shall be signed by an officer of the Manufacturer or other
individual authorized to contractually bind the Company.

Inspection and Test Reports: The Contractor shall submit the required inspection and test
reports from independent testing agencies as specified in this Section and in other
Sections of the Contract Documents.

Construction Photographs: The Contractor shall submit record construction photographs
as specified in this Section and in other Sections of the Contract Documents.

1. The Contractor shall submit digital photographs. The Construction Administrator
shall determine the quantity and naming convention at the preconstruction
meeting.
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2. The Contractor shall identify each photograph with project name, location,

number, date, time, and orientation.

3. The Contractor shall submit progress photographs monthly unless specified
otherwise. Photographs shall be taken one (1) week prior to submitting.

4. The Contractor shall take four (4) site photographs from differing directions and a
minimum of five (5) interior photographs indicating the relative progress of the

Work.

1.8 OPERATING AND MAINTENANCE MANUALS AND WARRANTIES

A.  The Contractor shall submit all required manufacturer’s operating instructions,
maintenance/service manuals, and warranties in accordance with the General Conditions,
Article 3.5, and Supplementary Conditions along with this and other Sections of the

Contract Documents.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION

3.1 REQUIRED SUBMITTALS

A.  Contractor shall submit the information for materials and equipment to be provided

under this contract, as noted on the following page.

SPEC
SECTION TITLE CATEGORY
013200 Schedules Construction Schedule
013200 Schedules Schedule of Values
013200 Schedules List of Subcontractors
013200 Schedules Major Material Suppliers
096513 Resilient Base and Accessories Sample
096513 Resilient Base and Accessories Product Data
096513 Resilient Base and Accessories Operation / Maintenance
Manual
096513 Resilient Base and Accessories Warranty
096519 Resilient Tile Flooring Sample
096519 Resilient Tile Flooring Product Data
096519 Resilient Tile Flooring Operation / Maintenance
Manual
096519 Resilient Tile Flooring Warranty
096519 Resilient Tile Flooring Mock up
END OF SECTION 013300
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SECTION 013513.28 - SITE SECURITY AND HEALTH REQUIREMENTS
(VETERANS)

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUBMITTALS
A.  List of required submittals:

1. Materials Safety Data Sheets for all hazardous materials to be brought onsite.

2. Schedule of proposed shutdowns, if applicable.

3. A list of the names of all employees who will submit fingerprints for a background
check, and the signed privacy documents identified below for each employee.

PART 2 - PRODUCTS (Not Applicable)
PART 3 - EXECUTION

3.1 ACCESS TO THE SITE

A.  The Contractor shall arrange with Facility Representatives to establish procedures for the
controlled entry of workers and materials into the work areas at the Facility.

B.  The Contractor shall establish regular working hours with Facility Representatives. The
Contractor must report changes in working hours or overtime to Facility Representatives
and obtain approval twenty-four (24) hours ahead of time. The Contractor shall report
emergency overtime to Facility Representatives as soon as it is evident that overtime is
needed. The Contractor must obtain approval from Facility Representatives for all work
performed after dark.

C.  The Contractor shall provide the name and phone number of the Contractor’s employee
or agent who is in charge onsite; this individual must be able to be contacted in case of
emergency. The Contractor must be able to furnish names and address of all employees
upon request.

D.  All construction personnel shall visibly display issued identification cards.

3.2 FIRE PROTECTION, SAFETY, AND HEALTH CONTROLS

A.  The Contractor shall take all necessary precautions to guard against and eliminate
possible fire hazards.
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Onsite burning is prohibited.

2. The Contractor shall store all flammable or hazardous materials in proper
containers located outside the buildings or offsite, if possible.

3. The Contractor shall provide and maintain, in good order, during construction fire

extinguishers as required by the National Fire Protection Association. In areas of

flammable liquids, asphalt, or electrical hazards, 15-pound carbon dioxide or 20-

pound dry chemical extinguishers shall be provided.

The Contractor shall not obstruct streets or walks without permission from the Owner’s
Construction Representative and Facility Representatives.

The Contractor’s personnel shall not exceed the speed limit of 15 mph while at the
Facility unless otherwise posted.

The Contractor shall take all necessary, reasonable measures to reduce air and water
pollution by any material or equipment used during construction. The Contractor shall
keep volatile wastes in covered containers, and shall not dispose of volatile wastes or oils
in storm or sanitary drains.

The Contractor shall keep the project site neat, orderly, and in a safe condition at all
times. The Contractor shall immediately remove all hazardous waste, and shall not allow
rubbish to accumulate. The Contractor shall provide onsite containers for collection of
rubbish and shall dispose of it at frequent intervals during the progress of the Work.

Fire exits, alarm systems, and sprinkler systems shall remain fully operational at all
times, unless written approval is received from the Owner’s Construction Representative
and the appropriate Facility Representative at least twenty-four (24) hours in advance.
The Contractor shall submit a written time schedule for any proposed shutdowns.

For all hazardous materials brought onsite, Material Safety Data Sheets shall be on site
and readily available upon request at least a day before delivery.

Alcoholic beverages or illegal substances shall not be brought upon the Facility
premises. The Contractor’s workers shall not be under the influence of any intoxicating
substances while on the Facility premises.

33 SECURITY CLEARANCES AND RESTRICTIONS
FMDC REQUIRED FINGERPRINTING FOR CRIMINAL BACKGROUND AND
WARRANTS CHECK
1. All employees of the Contractor are required to submit fingerprints to the Missouri
State Highway Patrol to enable the Office of Administration, Division of Facilities
Management, Design and Construction (FMDC) to receive state and national
criminal background checks on such employees. FMDC reserves the right to
prohibit any employee of the Contractor from performing work in or on the
premises of any facility owned, operated, or utilized by the State of Missouri for
any reason.
2. The Contractor shall ensure all of its employees submit fingerprints to the Missouri
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State Highway Patrol and pay for the cost of such background checks. The
Contractor shall submit to FMDC via email to FMDCSecurity@oa.mo.gov a list of
the names of the Contractor’s employees who will be fingerprinted and a signed
Missouri Applicant Fingerprint Privacy Notice, Applicant Privacy Rights and
Privacy Act Statement for each employee. All employees of the Contractor
approved by FMDC to work at a State facility must obtain a contractor ID badge
from FMDC prior to beginning work on-site, unless the Director of FMDC, at the
Director’s discretion, waives the requirement for a contractor ID badge. The
Contractor and its employees must comply with the process for background checks
and contractor ID badges found on FMDC’s website at: https://oa.mo.gov/fmdc-
contractor-id-badges.

Pursuant to section 43.540, RSMo, FMDC participates in the Missouri Rap Back
and National Rap Back programs as of August 28, 2018. This means that the
Missouri State Highway Patrol, Central Records Repository, and the Federal
Bureau of Investigation will retain the fingerprints submitted by each of the
Contractor’s employees, and those fingerprints will be searched against other
fingerprints on file, including latent fingerprints. While retained, an employee’s
fingerprints may continue to be compared against other fingerprints submitted or
retained by the Federal Bureau of Investigation, including latent fingerprints.

As part of the Missouri and National Rap Back programs, FMDC will receive
notification if a new arrest is reported for an employee whose fingerprints have
been submitted for FMDC after August 28, 2018. If the employee is performing
work on a State contract at the time of the arrest notification, FMDC will request
and receive the employee’s updated criminal history records. If the employee is no
longer performing work on a State contract, FMDC will not obtain updated
criminal records.

Pursuant to section 43.540, RSMo, the Missouri State Highway Patrol will provide
the results of the employee’s background check directly to FMDC. FMDC may
NOT release the results of a background check to the Contractor or provide the
Contractor any information obtained from a background check, either verbally or
in writing. FMDC will notify the Contractor only whether an employee is
approved to work on State property.

Each employee who submits fingerprints to the Missouri State Highway Patrol has
a right to obtain a copy of the results of his or her background check. The
employee may challenge the accuracy and completeness of the information
contained in a background check report and obtain a determination from the
Missouri State Highway Patrol and/or the FBI regarding the validity of such
challenge prior to FMDC making a final decision about his or her eligibility to
perform work under a State contract.

The Contractor shall notify FMDC via email to FMDCSecurity@oa.mo.gov if an
employee is terminated or resigns from employment with the Contractor. If the
Contractor does not anticipate performing work on a State contract in the future,
the Contractor may request that FMDC remove its employees from the Rap Back
programs. However, if removed from the Rap Back programs, employees will be
required to submit new fingerprints should the contractor be awarded another State
contract.

Upon award of a Contract, the Contractor should contact FMDC at
FMDCSecurity@oa.mo.gov to determine if its employees need to provide a new
background check. If a Contractor’s employee has previously submitted a
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fingerprint background check to FMDC as part of the Missouri and National Rap
Back programs, the employee may not need to submit another fingerprint search
for a period of three to six years, depending upon the circumstances. The
Contractor understands and agrees that FMDC may require more frequent
background checks without providing any explanation to the Contractor. The fact
that an additional background check is requested by FMDC does not indicate that
the employee has a criminal record.

34 DISRUPTION OF UTILITIES

A.  The Contractor shall give a minimum of seventy-two (72) hours written notice to the
Construction Representative and the Facility Representative before disconnecting
electric, gas, water, fire protection, or sewer service to any building.

B.  The Contractor shall give a minimum of seventy-two (72) hours written notice to the
Construction Representative and Facility Representative before closing any access
drives, and shall make temporary access available, if possible. The Contractor shall not
obstruct streets, walks, or parking.

35 PROTECTION OF PERSONS AND PROPERTY

A.  SAFETY PRECAUTIONS AND PROGRAMS

1.

The Contractor shall at all times conduct operations under this Contract in a
manner to avoid the risk of bodily harm to persons or risk of damage to any
property. The Contractor shall promptly take precautions which are necessary and
adequate against conditions created during the progress of the Contractor's
activities hereunder which involve a risk of bodily harm to persons or a risk of
damage to property. The Contractor shall continuously inspect Work, materials,
and equipment to discover and determine any such conditions and shall be solely
responsible for discovery, determination, and correction of any such conditions.
The Contractor shall comply with applicable safety laws, standards, codes, and
regulations in the jurisdiction where the Work is being performed, specifically, but
without limiting the generality of the foregoing, with rules regulations, and
standards adopted pursuant to the Williams-Steiger Occupational Safety and
Health Act of 1970 and applicable amendments.

All contractors, subcontractors and workers on this project are subject to the
Construction Safety Training provisions 292.675 RSMo.

In the event the Contractor encounters on the site, material reasonably believed to
be asbestos, polychlorinated biphenyl (PCB), lead, mercury, or other material
known to be hazardous, which has not been rendered harmless, the Contractor shall
immediately stop Work in the area affected and report the condition to the Owner's
Representative and the Architect in writing. The Work in the affected area shall not
thereafter be resumed except by written agreement of the Owner's Representative
and Contractor if in fact the material is asbestos or polychlorinated biphenyl (PCB)
and has not been rendered harmless. The Work in the affected area shall be
resumed in the absence of asbestos or polychlorinated biphenyl (PCB), or when it
has been rendered harmless by written agreement of the Owner's Representative
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and the Contractor. “Rendered Harmless” shall mean that levels of such materials
are less than any applicable exposure standards, including but limited to OSHA
regulations.

B. SAFETY OF PERSONS AND PROPERTY

1.

The Contractor shall take reasonable precautions for safety of, and shall provide
protection to prevent damage, injury, or loss to:

a. clients, staff, the public, construction personnel, and other persons who may
be affected thereby;

b. the Work and materials and equipment to be incorporated therein, whether in
storage on or off the site, under care, custody, or control of the Contractor or
the Contractor's Subcontractors of any tier; and

C. other property at the site or adjacent thereto, such as trees, shrubs, lawns,
walks, pavements, roadways, structures, and utilities not designated for
removal, relocation, or replacement in the course of construction.

The Contractor shall give notices and comply with applicable laws, standards,
codes, ordinances, rules, regulations, and lawful orders of public authorities
bearing on safety of persons or property or their protection from damage, injury, or
loss.

The Contractor shall erect and maintain, as required by existing conditions and
performance of the Contract, safeguards for safety and protection, including, but
not limited to, posting danger signs and other warnings against hazards,
promulgating safety regulations, and notifying owners and users of adjacent sites
and utilities.

When use or storage of explosives or other hazardous materials or equipment or
unusual methods are necessary for execution of the Work, the Contractor shall
exercise the highest degree of care and carry on such activities under supervision
of properly qualified personnel.

The Contractor shall promptly remedy damage and loss (other than damage or loss
insured under property insurance required by the Contract Documents) to property
referred to in this Section caused in whole or in part by the Contractor, a
Subcontractor of any tier, or anyone directly or indirectly employed by any of
them, or by anyone for whose acts they may be liable, and for which the
Contractor is responsible under this Section, except damage or loss attributable
solely to acts or omissions of Owner or the Architect or anyone directly or
indirectly employed by either of them, or by anyone for whose acts either of them
may be liable, and not attributable to the fault or negligence of the Contractor. The
foregoing obligations of the Contractor are in addition to the Contractor's other
obligations stated elsewhere in the Contract.

The Contractor shall designate a responsible member of the Contractor's
organization at the site whose duty shall be the prevention of accidents, and the
maintaining, enforcing and supervising of safety precautions and programs. This
person shall be the Contractor's superintendent unless otherwise designated by the
Contractor in writing to the Owner's Representative and Architect. The Contractor
shall hold regularly scheduled safety meetings to instruct Contractor personnel on
safety practices, accident avoidance and prevention, and the Project Safety
Program. The Contractor shall furnish safety equipment and enforce the use of
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10.

11.

12.

such equipment by its employees and its subcontractors of any tier.

The Contractor shall not load or permit any part of the construction or site to be
loaded so as to endanger its safety.

The Contractor shall promptly report in writing to the Owner all accidents arising
out of or in connection with the Work which cause death, lost time injury, personal
injury, or property damage, giving full details and statements of any witnesses. In
addition, if death, serious personal injuries, or serious property damages are
caused, the accident shall be reported immediately.

The Contractor shall promptly notify in writing to the Owner of any claims for
injury or damage to personal property related to the work, either by or against the
Contractor.

The Owner assumes no responsibility or liability for the physical condition or
safety of the Work site or any improvements located on the Work site. The
Contractor shall be solely responsible for providing a safe place for the
performance of the Work. The Owner shall not be required to make any adjustment
in either the Contract Sum or Contract Time concerning any failure by the
Contractor or any Subcontractor to comply with the requirements of this
Paragraph.

In no event shall the Owner have control over, charge of, or any responsibility for
construction means, methods, techniques, sequences or procedures or for safety
precautions and programs in connection with the Work, notwithstanding any of the
rights and authority granted the Owner in the Contract Documents.

The Contractor shall maintain at his own cost and expense, adequate, safe and
sufficient walkways, platforms, scaffolds, ladders, hoists and all necessary, proper,
and adequate equipment, apparatus, and appliances useful in carrying on the Work
and which are necessary to make the place of Work safe and free from avoidable
danger for clients, staff, the public and construction personnel, and as may be
required by safety provisions of applicable laws, ordinances, rules regulations and
building and construction codes.

END OF SECTION 013513.28
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SECTION 014000 - QUALITY REQUIREMENTS

PART 1 - GENERAL

1.1 SUMMARY

A.

Section includes administrative and procedural requirements for quality assurance and
quality control.

Testing and inspection services are required to verify compliance with requirements
specified or indicated. These services do not relieve Contractor of responsibility for
compliance with the Contract Document requirements.

1. Specific quality-assurance and quality-control requirements for individual work
results are specified in their respective Specification Sections. Requirements in
individual Sections may also cover production of standard products.

2. Specified tests, inspections, and related actions do not limit Contractor's other
guality-assurance and quality-control procedures that facilitate compliance with the
Contract Document requirements.

3. Requirements for Contractor to provide quality-assurance and quality-control
services required by Architect, Owner, Construction Manager, or authorities
having jurisdiction are not limited by provisions of this Section.

1.2 DEFINITIONS

A

Experienced: When used with an entity or individual, "experienced," unless otherwise
further described, means having successfully completed a minimum of five previous
projects similar in nature, size, and extent to this Project; being familiar with special
requirements indicated; and having complied with requirements of authorities having
jurisdiction.

Field Quality-Control Tests and Inspections: Tests and inspections that are performed
on-site for installation of the Work and for completed Work.

Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an
employee, subcontractor, or sub-subcontractor, to perform a particular construction
operation, including installation, erection, application, assembly, and similar operations.

1. Use of trade-specific terminology in referring to a Work result does not require
that certain construction activities specified apply exclusively to specific trade(s).

Mockups: Physical assemblies of portions of the Work constructed to establish the
standard by which the Work will be judged. Mockups are not Samples.

1. Mockups are used for one or more of the following:
a. Verify selections made under Sample submittals.

b. Demonstrate aesthetic effects.
C. Demonstrate the qualities of products and workmanship.
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d. Demonstrate successful installation of interfaces between components and
systems.
e. Perform preconstruction testing to determine system performance.

2. Product Mockups: Mockups that may include multiple products, materials, or
systems specified in a single Section.

3. In-Place Mockups: Mockups constructed on-site in their actual final location as
part of permanent construction.

E. Preconstruction Testing: Tests and inspections performed specifically for Project before
products and materials are incorporated into the Work, to verify performance or
compliance with specified criteria. Unless otherwise indicated, copies of reports of tests
or inspections performed for other than the Project do not meet this definition.

F. Product Tests: Tests and inspections that are performed by a nationally recognized
testing laboratory (NRTL) in accordance with 29 CFR 1910.7, by a testing agency
accredited in accordance with NIST's National Voluntary Laboratory Accreditation
Program (NVLAP), or by a testing agency qualified to conduct product testing and
acceptable to authorities having jurisdiction, to establish product performance and
compliance with specified requirements.

G.  Source Quality-Control Tests and Inspections: Tests and inspections that are performed
at the source (e.g., plant, mill, factory, or shop).

H.  Testing Agency: An entity engaged to perform specific tests, inspections, or both. The
term "testing laboratory" has the same meaning as the term "testing agency."

I Quality-Assurance Services: Activities, actions, and procedures performed before and
during execution of the Work, to guard against defects and deficiencies and substantiate
that proposed construction will comply with requirements.

J. Quality-Control Services: Tests, inspections, procedures, and related actions during and
after execution of the Work, to evaluate that actual products incorporated into the Work
and completed construction comply with requirements. Contractor's quality-control
services do not include contract administration activities performed by Architect or
Construction Manager.

1.3 CONFLICTING REQUIREMENTS

A.  Conflicting Standards and Other Requirements: If compliance with two or more
standards or requirements is specified and the standards or requirements establish
different or conflicting requirements for minimum quantities or quality levels, inform the
Architect regarding the conflict and obtain clarification prior to proceeding with the
Work. Refer conflicting requirements that are different, but apparently equal, to
Architect for clarification before proceeding.

B.  Minimum Quantity or Quality Levels: The quantity or quality level shown or specified is
the minimum provided or performed. The actual installation may comply exactly with
the minimum quantity or quality specified, or it may exceed the minimum within
reasonable limits. To comply with these requirements, indicated numeric values are
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minimum or maximum, as appropriate, for the context of requirements. Refer
uncertainties to Architect for a decision before proceeding.

14 INFORMATIONAL SUBMITTALS

A.  Qualification Data: For Contractor's quality-control personnel.

B.  Schedule of Tests and Inspections: Prepare in tabular form and include the following:

CoNoouR~wWNE

Specification Section number and title.

Entity responsible for performing tests and inspections.
Description of test and inspection.

Identification of applicable standards.

Identification of test and inspection methods.

Number of tests and inspections required.

Time schedule or time span for tests and inspections.
Requirements for obtaining samples.

Unique characteristics of each quality-control service.

C.  Reports: Prepare and submit certified written reports and documents as specified.

D. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits,
licenses, certifications, inspection reports, releases, jurisdictional settlements, notices,
receipts for fee payments, judgments, correspondence, records, and similar documents
established for compliance with standards and regulations bearing on performance of the
Work.

1.5 REPORTS AND DOCUMENTS

A.  Testand Inspection Reports: Prepare and submit certified written reports specified in
other Sections. Include the following:

HBoOoo~NourwNE

12.
13.

Date of issue.

Project title and number.

Name, address, telephone number, and email address of testing agency.

Dates and locations of samples and tests or inspections.

Names of individuals making tests and inspections.

Description of the Work and test and inspection method.

Identification of product and Specification Section.

Complete test or inspection data.

Test and inspection results and an interpretation of test results.

Record of temperature and weather conditions at time of sample-taking and testing
and inspection.

Comments or professional opinion on whether tested or inspected Work complies
with the Contract Document requirements.

Name and signature of laboratory inspector.

Recommendations on retesting and reinspecting.
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1.6 QUALITY ASSURANCE

A.

Qualifications paragraphs in this article establish the minimum qualification levels
required; individual Specification Sections specify additional requirements.

Manufacturer Qualifications: A firm experienced in manufacturing products or systems
similar to those indicated for this Project and with a record of successful in-service
performance, as well as sufficient production capacity to produce required units. As
applicable, procure products from manufacturers able to meet qualification requirements,
warranty requirements, and technical or factory-authorized service representative
requirements.

Installer Qualifications: A firm or individual experienced in installing, erecting,
applying, or assembling work similar in material, design, and extent to that indicated for
this Project, whose work has resulted in construction with a record of successful in-
service performance.

Manufacturer's Technical Representative Qualifications: An authorized representative of
manufacturer who is trained and approved by manufacturer to observe and inspect
installation of manufacturer's products that are similar in material, design, and extent to
those indicated for this Project.

Mockups: Before installing portions of the Work requiring mockups, build mockups for
each form of construction and finish required to comply with the following requirements,
using materials indicated for the completed Work:

1. Build mockups of size indicated.

2. Build mockups in location indicated or, if not indicated, as directed by Architect or
Construction Manager.

3. Notify Architect and Construction Manager, seven days in advance of dates and
times when mockups will be constructed.

4. Employ supervisory personnel who will oversee mockup construction. Employ

workers who will be employed to perform same tasks during the construction at

Project.

Demonstrate the proposed range of aesthetic effects and workmanship.

6. Obtain Architect's and Construction Manager's approval of mockups before
starting corresponding Work, fabrication, or construction.

o

a. Allow seven days for initial review and each re-review of each mockup.

7. Promptly correct unsatisfactory conditions noted by Architect's preliminary
review, to the satisfaction of the Architect, before completion of final mockup.

8. Approval of mockups by the Architect does not constitute approval of deviations
from the Contract Documents contained in mockups unless Architect specifically
approves such deviations in writing.

9. Maintain mockups during construction in an undisturbed condition as a standard
for judging the completed Work.

10. Demolish and remove mockups when directed unless otherwise indicated.
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1.7 QUALITY CONTROL

A.

Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are
Contractor's responsibility. Perform additional quality-control activities, whether
specified or not, to verify and document that the Work complies with requirements.

1. Testing and inspection requested by Contractor and not required by the Contract
Documents are Contractor's responsibility.

2. Submit additional copies of each written report directly to authorities having
jurisdiction, when they so direct.

Retesting/Reinspecting: Regardless of whether original tests or inspections were
Contractor's responsibility, provide quality-control services, including retesting and
reinspecting, for construction that replaced Work that failed to comply with the Contract
Documents.

Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical
representative to observe and inspect the Work. Manufacturer's technical representative's
services include participation in preinstallation conferences, examination of substrates
and conditions, verification of materials, observation of Installer activities, inspection of
completed portions of the Work, and submittal of written reports.

Contractor's Associated Requirements and Services: Cooperate with agencies and
representatives performing required tests, inspections, and similar quality-control
services, and provide reasonable auxiliary services as requested. Notify agency
sufficiently in advance of operations to permit assignment of personnel. Provide the
following:

1. Access to the Work.

2. Incidental labor and facilities necessary to facilitate tests and inspections.

3. Adequate quantities of representative samples of materials that require testing and
inspection. Assist agency in obtaining samples.

4. Facilities for storage and field curing of test samples.

5. Delivery of samples to testing agencies.

6 Preliminary design mix proposed for use for material mixes that require control by
testing agency.

7. Security and protection for samples and for testing and inspection equipment at
Project site.

Coordination: Coordinate sequence of activities to accommodate required quality-
assurance and quality-control services with a minimum of delay and to avoid necessity of
removing and replacing construction to accommodate testing and inspection.

1. Schedule times for tests, inspections, obtaining samples, and similar activities.
Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar
guality-control services required by the Contract Documents as a component of
Contractor's quality-control plan. Coordinate and submit concurrently with Contractor's
Construction Schedule. Update and submit with each Application for Payment.

1. Schedule Contents: Include tests, inspections, and quality-control services,
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including Contractor- and Owner-retained services, commissioning activities, and
other Project-required services paid for by other entities.

2. Distribution: Distribute schedule to Owner, Architect, Construction Manager,
testing agencies, and each party involved in performance of portions of the Work
where tests and inspections are required.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION

3.1 REPAIR AND PROTECTION

A.  General: On completion of testing, inspection, sample-taking, and similar services, repair
damaged construction and restore substrates and finishes.

1. Provide materials and comply with installation requirements specified in other
Specification Sections or matching existing substrates and finishes. Restore
patched areas and extend restoration into adjoining areas with durable seams that
are as invisible as possible. Comply with the Contract Document requirements for
cutting and patching in Section 017300 "Execution."

B.  Protect construction exposed by or for quality-control service activities.
C.  Repair and protection are Contractor's responsibility, regardless of the assignment of

responsibility for quality-control services.

END OF SECTION 014000
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SECTION 015000 - CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A.  Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.
1.2 SUMMARY

A.  This Section includes requirements for construction facilities and temporary controls
including temporary utilities, support facilities, security, and protection.

B.  Support facilities include, but are not limited to, the following:

Hoists and temporary elevator use

Temporary project identification signs and bulletin boards
Waste disposal services

Construction aids and miscellaneous services and facilities

roNdE

C.  Security and protection facilities include, but are not limited to, to following:

1. Barricades, warning signs, and lights
2. Environmental protection

1.3 QUALITY ASSURANCE

A.  Regulations: Comply with industry standards and applicable laws and regulations
including, but not limited to, the following:

Building code requirements

Health and safety regulations

Utility company regulations

Police, fire department, and rescue squad rules
Environmental protection regulations

arwdE

B. Standards: Comply with NFPA 241 “Standard for Safeguarding Construction,
Alterations, and Demolition Operations”. ANSI A10 Series standards for “Safety
Requirements for Construction and Demolition”, and NECA Electrical Design Library
“Temporary Electrical Facilities”.

1. Electrical Service: Comply with NEMA, NECA, and UL standards and regulations
for temporary electric service. Install service in compliance with NFPA 70
“National Electric Code”.
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14 PROJECT CONDITIONS

A.

Conditions of Use: Keep temporary services and facilities clean and neat in appearance.
Operate in a safe and efficient manner. Relocate temporary services and facilities as the
Work progresses. Do not overload facilities or permit them to interfere with progress.
Take necessary fire-prevention measures. Do not allow hazardous, dangerous, or
unsanitary conditions, or public nuisances to develop or persist onsite.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION

3.1 INSTALLATION

A

Use qualified personnel for installation of temporary facilities. Locate facilities where
they will serve the Project adequately and result in minimum interference with
performance of the Work. Relocate and modify facilities as required.

Provide each Facility ready for use when needed to avoid delay. Maintain and modify as
required. Do not remove until facilities are no longer needed or are replaced by
authorized use of completed permanent facilities.

3.2 TEMPORARY UTILITY INSTALLATION

A

Temporary Toilets: Use of the Owner’s existing toilet facilities will be permitted, so long
as facilities are cleaned and maintained in a condition acceptable to the Owner. All
construction personnel will be allowed access only to those specific facilities designed
by the Construction Representative. At substantial completion, restore these facilities to
the condition prevalent at the time of initial use.

Wash Facilities: The Owner will provide wash facilities within the building. All
construction personnel will be allowed access only to those specific facilities designated
by the Construction Representative.

Drinking-Water Facilities: The Owner will provide drinking water facilities within the
building. All construction personnel will be allowed access only to those specific
facilities designated by the Construction Representative.

33 SUPPORT FACILITIES INSTALLATION

A

B.

General: Locate field offices, storage sheds, and other temporary construction and
support facilities for easy access.

1. Maintain support facilities until near Substantial Completion. Remove prior to
Substantial Completion. Personnel remaining after Substantial Completion will be
permitted to use permanent facilities, under conditions acceptable to the Owner.

Storage Facilities: The Owner will provide storage for construction materials and
equipment onsite as designated by the Facility Representative or the Construction
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Representative. Owner will also provide storage for existing furniture within the areas of
Work to be removed during construction. Areas for use by the Contractor for storage will
be identified at the Pre-Bid Meeting.

C.  Construction Parking: Contractors must be prepared to discuss their storage and parking
needs at the Pre-Bid Meeting. Parking for construction personnel cannot be provided
onsite. All parking will be offsite. The Contractor will have to park on the street, in city-
owned lots, or in commercial lots. Under no circumstances will any vehicle be parked in
a fire lane. Parking on lawns shall be prohibited.

D.  Project Identification and Temporary Signs: Prepare project identification and other
signs of size indicated by Owner. Install signs where designated by Owner to inform the
public and persons seeking entrance to the Project. Support on posts or framing of
preservative-treated wood or steel. Do not permit installation of unauthorized signs.

1. Temporary Signs: Prepare signs to provide directional information to construction
personnel and visitors.

E.  Collection and Disposal of Waste: Collect waste from construction areas and elsewhere
daily. Comply with requirements of NFPA 241 for removal of combustible waste
material and debris. Enforce requirements strictly. Do not hold materials more than
seven (7) days during normal weather or three (3) days when the temperature is expected
to rise above 80°F (27°C). Handle hazardous, dangerous, or unsanitary waste materials
separately from other waste by containerizing properly. Dispose of material lawfully.

34 SECURITY AND PROTECTION FACILITIES INSTALLATION

A.  Barricades, Warning Signs, and Lights: Comply with standards and code requirements
for erection of structurally adequate barricades. Paint with appropriate colors, graphics,
and warning signs to inform personnel and the public of the hazard being protected
against. Where appropriate and needed, provide lighting including flashing red or amber
lights.

B.  Storage: Where materials and equipment must be stored and are of value or attractive for
theft, provide a secure lockup. Enforce discipline in connection with the installation and
release of material to minimize the opportunity for theft and vandalism.

C.  Environmental Protection: Provide protection, operate temporary facilities, and conduct
construction in ways and by methods that comply with environmental regulations and
minimize the possibility that air, waterways, and subsoil might be contaminated or
polluted or that other undesirable effects might result. Avoid use of tools and equipment
that produce harmful noise. Restrict use of noisemaking tools and equipment to hours
that will minimize complaints from persons or firms near the site.

3.5 OPERATION, TERMINATION AND REMOVAL

A.  Supervision: Enforce strict discipline in use of temporary facilities. Limit availability of
temporary facilities to essential and intended uses to minimize waste and abuse.
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B.  Termination and Removal: Unless the Designer requests that it be maintained longer,
remove each temporary facility when the need has ended, when replaced by authorized
use of a permanent facility, or no later than Substantial Completion. Complete or, if
necessary, restore permanent construction that may have been delayed because of
interference with the temporary facility. Repair damaged Work, clean exposed surfaces,
and replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are the Contractor’s

property. The Owner reserves the right to take possession of project identification
signs.

END OF SECTION 015000
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SECTION 017300 - EXECUTION

PART 1 - GENERAL

1.1 SUMMARY
A.  Section includes general administrative and procedural requirements governing
execution of the Work, including, but not limited to, the following:
1. Construction layout.
2. Installation of the Work.
3. Cutting and patching.
4. Progress cleaning.
5. Starting and adjusting.
6. Protection of installed construction.
B.  Related Requirements:
1. Section 013300 "Submittals” for submitting surveys.
2. Section 024119 "Selective Demolition" for demolition and removal of selected
portions of the building.
1.2 DEFINITIONS
A.  Cutting: Removal of in-place construction necessary to permit installation or
performance of subsequent work.
B.  Patching: Fitting and repair work required to restore construction to original conditions

after installation of subsequent work.

1.3 PREINSTALLATION MEETINGS

A

EXECUTION

Cutting and Patching Conference: Conduct conference at Project site.

1.

Prior to submitting cutting and patching plan, review extent of cutting and patching
anticipated and examine procedures for ensuring satisfactory result from cutting
and patching work. Inform Architect and Construction Manager of scheduled
meeting. Require representatives of each entity directly concerned with cutting and
patching to attend, including the following:

a. Contractor's superintendent.
b. Trade supervisor responsible for cutting operations.
C. Trade supervisor(s) responsible for patching of each type of substrate.

Review areas of potential interference and conflict. Coordinate procedures and
resolve potential conflicts before proceeding.
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14

QUALITY ASSURANCE

A.  Cutting and Patching: Comply with requirements for and limitations on cutting and
patching of construction elements.

1. Other Construction Elements: Do not cut and patch other construction elements or
components in a manner that could change their load-carrying capacity, that results
in reducing their capacity to perform as intended, or that results in increased
maintenance or decreased operational life or safety. Other construction elements
include but are not limited to the following:

a. Water, moisture, or vapor barriers.
b. Membranes and flashings.

2. Visual Elements: Do not cut and patch construction in a manner that results in
visual evidence of cutting and patching. Do not cut and patch exposed construction
in a manner that would, in Architect's opinion, reduce the building's aesthetic
gualities. Remove and replace construction that has been cut and patched in a
visually unsatisfactory manner.

B. Manufacturer's Installation Instructions; Obtain and maintain on-site manufacturer's
written recommendations and instructions for installation of specified products and
equipment.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION

3.1

3.2

EXAMINATION

A.  Examination and Acceptance of Conditions: Before proceeding with each component of
the Work, examine substrates, areas, and conditions, with Installer or Applicator present
where indicated, for compliance with requirements for installation tolerances and other
conditions affecting performance. Record observations.

1. Examine walls, floors, and roofs for suitable conditions where products and
systems are to be installed.

2. Verify compatibility with and suitability of substrates, including compatibility with
existing finishes or primers.

B.  Proceed with installation only after unsatisfactory conditions have been corrected.
Proceeding with the Work indicates acceptance of surfaces and conditions.

PREPARATION

A.  Field Measurements: Take field measurements as required to fit the Work properly.
Recheck measurements before installing each product. Where portions of the Work are
indicated to fit to other construction, verify dimensions of other construction by field
measurements before fabrication. Coordinate fabrication schedule with construction
progress to avoid delaying the Work.
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Space Requirements: Verify space requirements and dimensions of items shown
diagrammatically on Drawings.

Review of Contract Documents and Field Conditions: Immediately on discovery of the
need for clarification of the Contract Documents, submit a request for information to
Architect through Construction Manager in accordance with requirements in Section
013100 "Project Management and Coordination."

3.3 CONSTRUCTION LAYOUT

A.

Verification: Before proceeding to lay out the Work, verify layout information shown on
Drawings, in relation to the property survey and existing benchmarks and existing
conditions. If discrepancies are discovered, notify Architect and Construction Manager
promptly.

34 INSTALLATION

A

H.
EXECUTION

Locate the Work and components of the Work accurately, in correct alignment and
elevation, as indicated.

1. Make vertical work plumb, and make horizontal work level.

2. Where space is limited, install components to maximize space available for
maintenance and ease of removal for replacement.

3. Maintain minimum headroom clearance of 96 inches in occupied spaces and 90
inches in unoccupied spaces, unless otherwise indicated on Drawings.

Comply with manufacturer's written instructions and recommendations for installing
products in applications indicated.

Install products at the time and under conditions that will ensure satisfactory results as
judged by Architect. Maintain conditions required for product performance until
Substantial Completion.

Conduct construction operations, so no part of the Work is subjected to damaging
operations or loading in excess of that expected during normal conditions of occupancy
of type expected for Project.

Sequence the Work and allow adequate clearances to accommodate movement of
construction items on-site and placement in permanent locations.

Tools and Equipment: Select tools or equipment that minimize production of excessive
noise levels.

Templates: Obtain and distribute to the parties involved templates for Work specified to
be factory prepared and field installed. Check Shop Drawings of other portions of the
Work to confirm that adequate provisions are made for locating and installing products
to comply with indicated requirements.

Joints: Make joints of uniform width. Where joint locations in exposed Work are not
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indicated, arrange joints for the best visual effect, as judged by Architect. Fit exposed
connections together to form hairline joints.

3.5 CUTTING AND PATCHING

A

EXECUTION

General: Employ skilled workers to perform cutting and patching. Proceed with cutting
and patching at the earliest feasible time, and complete without delay.

1. Cut in-place construction to provide for installation of other components or
performance of other construction, and subsequently patch as required to restore
surfaces to their original condition.

Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or
damaged during installation or cutting and patching operations, by methods and with
materials so as not to void existing warranties.

Protection: Protect in-place construction during cutting and patching to prevent damage.
Provide protection from adverse weather conditions for portions of Project that might be
exposed during cutting and patching operations.

Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption
of free passage to adjoining areas is unavoidable, coordinate cutting and patching in
accordance with requirements in Section 011000 "Summary of Work."

Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and
similar operations, including excavation, using methods least likely to damage elements
retained or adjoining construction. If possible, review proposed procedures with original
Installer; comply with original Installer's written recommendations.

1. In general, use hand or small power tools designed for sawing and grinding, not
hammering and chopping. Cut holes and slots neatly to minimum size required,
and with minimum disturbance of adjacent surfaces. Temporarily cover openings
when not in use.

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed
surfaces.

3. Proceed with patching after construction operations requiring cutting are complete.

Patching: Patch construction by filling, repairing, refinishing, closing up, and similar
operations following performance of other Work. Patch with durable seams that are as
invisible as practicable, as judged by Architect. Provide materials and comply with
installation requirements specified in other Sections, where applicable.

1. Exposed Finishes: Restore exposed finishes of patched areas and extend finish
restoration into retained adjoining construction in a manner that will eliminate
evidence of patching and refinishing.

2. Floors and Walls: Where walls or partitions that are removed extend one finished
area into another, patch and repair floor and wall surfaces in the new space.
Provide an even surface of uniform finish, color, texture, and appearance. Remove
in-place floor and wall coverings and replace with new materials, if necessary, to
achieve uniform color and appearance.
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G.

a. Where patching occurs in a painted surface, prepare substrate and apply
primer and intermediate paint coats appropriate for substrate over the patch,
and apply final paint coat over entire unbroken surface containing the patch,
corner to corner of wall and edge to edge of ceiling. Provide additional coats
until patch blends with adjacent surfaces.

Cleaning: Clean areas and spaces where cutting and patching are performed. Remove
paint, mortar, oils, putty, and similar materials from adjacent finished surfaces.

3.6 PROGRESS CLEANING

A.

G.

EXECUTION

Clean Project site and work areas daily, including common areas. Enforce requirements
strictly. Dispose of materials lawfully.

1. Comply with requirements in NFPA 241 for removal of combustible waste
materials and debris.

2. Do not hold waste materials more than seven days during normal weather or three
days if the temperature is expected to rise above 80 deg F.

3. Containerize hazardous and unsanitary waste materials separately from other
waste. Mark containers appropriately and dispose of legally, in accordance with
regulations.

a. Use containers intended for holding waste materials of type to be stored.
b. Do not store hazardous materials or chemicals in the building.

4. Coordinate progress cleaning for joint-use areas where Contractor and other
contractors are working concurrently.

Site: Maintain Project site free of waste materials and debris.

Work Areas: Clean areas where Work is in progress to the level of cleanliness necessary
for proper execution of the Work.

1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum
the entire work area, as appropriate.

Installed Work: Keep installed work clean. Clean installed surfaces in accordance with
written instructions of manufacturer or fabricator of product installed, using only
cleaning materials specifically recommended. If specific cleaning materials are not
recommended, use cleaning materials that are not hazardous to health or property and
that will not damage exposed surfaces.

Concealed Spaces: Remove debris from concealed spaces before enclosing the space.

Exposed Surfaces: Clean exposed surfaces and protect as necessary to ensure freedom
from damage and deterioration at time of Substantial Completion.

Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste
materials down sewers or into waterways. Comply with waste disposal requirements in
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Section 015000 "Temporary Facilities and Controls."

During handling and installation, clean and protect construction in progress and
adjoining materials already in place. Apply protective covering where required to ensure
protection from damage or deterioration at Substantial Completion.

Clean and provide maintenance on completed construction as frequently as necessary
through the remainder of the construction period. Adjust and lubricate operable
components to ensure operability without damaging effects.

Limiting Exposures: Supervise construction operations to ensure that no part of the
construction, completed or in progress, is subject to harmful, dangerous, damaging, or
otherwise deleterious exposure during the construction period.

3.7 STARTING AND ADJUSTING

A

Start equipment and operating components to confirm proper operation. Remove
malfunctioning units, replace with new units, and retest.

Test each piece of equipment to verify proper operation. Test and adjust controls and
safeties. Replace damaged and malfunctioning controls and equipment.

3.8 PROTECTION OF INSTALLED CONSTRUCTION

A

Provide final protection and maintain conditions that ensure installed Work is without
damage or deterioration at time of Substantial Completion.

Protection of Existing Items: Provide protection and ensure that existing items to remain
undisturbed by construction are maintained in condition that existed at commencement
of the Work.

Comply with manufacturer's written instructions for temperature and relative humidity.

3.9 CORRECTION OF THE WORK

A.

EXECUTION

Repair or remove and replace damaged, defective, or nonconforming Work. Restore
damaged substrates and finishes.

1. Repairing includes replacing defective parts, refinishing damaged surfaces,
touching up with matching materials, and properly adjusting operating equipment.

Repair Work previously completed and subsequently damaged during construction
period. Repair to like-new condition.

Restore permanent facilities used during construction to their specified condition.

Remove and replace damaged surfaces that are exposed to view if surfaces cannot be
repaired without visible evidence of repair.

017300 - 6
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END OF SECTION 017300
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SECTION 017400 - CLEANING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A.  This Section includes administrative and procedural requirements for cleaning during the
Project.

B.  Environmental Requirements: Conduct cleaning and waste-disposal operations in
compliance with local laws and ordinances. Comply fully with federal and local
environmental and anti-pollution regulations.

1. Do not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in
storm or sanitary drains.
2. Burning or burying of debris, rubbish, or other waste material on the premises is

not permitted.

PART 2 - PRODUCTS

2.1 MATERIALS

A.  Cleaning Agents: Use cleaning materials and agents recommended by the manufacturer
or fabricator for the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

PART 3 - EXECUTION

3.1 PROGRESS CLEANING
A. General

1. Retain all stored items in an orderly arrangement allowing maximum access, not
impending drainage or traffic, and providing the required protection of materials.

2. Do not allow the accumulation of scrap, debris, waste material, and other items not
required for construction of this Work.

3. Provide adequate storage for all items awaiting removal from the jobsite, observing
all requirements for fire protection and protection of the ecology.

B. Site

CLEANING 017400 -1
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Daily, inspect the site and pick up all scrap, debris, and waste material. Remove all
such items to the place designated for their storage.

Weekly, inspect all arrangements of materials stored onsite. Re-stack, tidy, or
otherwise service all material arrangements.

Maintain the site in a neat and orderly condition at all times.

Provide walk-off mats prior to exiting the temporary construction access enclosure.
Mats shall provide surface for cleaning shoes to not track dust or materials into the
public spaces. Mats shall be cleaned daily, or more often, if required.

C. Structures

1.

2.

Daily, inspect the structures and pick up all scrap, debris, and waste material.
Remove all such items to the place designated for their storage.

Weekly, sweep all interior spaces clean. “Clean” for the purposes of this
paragraph, shall be interpreted as meaning free from dust and other material
capable of being removed by use of reasonable effort and handheld broom.

In preparation for installation of succeeding materials, clean the structures or
pertinent portions thereof to the degree of cleanliness recommended by the
manufacturer of the succeeding material, using all equipment and materials
required to achieve the required cleanliness.

Following the installation of finish floor materials, clean the finish floor daily
while work is being performed in the space in which finish materials have been
installed. “Clean” for the purposes of this subparagraph, shall be interpreted as
meaning free from all foreign material which, in the opinion of the Construction
Representative, may be injurious to the finish of the finish floor material.

3.2 FINAL CLEANING

A.  General: Provide final cleaning operations when indicated. Employ experienced workers
or professional cleaners for final cleaning. Clean each surface or unit of Work to the
condition expected from a commercial building cleaning and maintenance program.
Comply with manufacturer’s instructions.

B.  Complete the following cleaning operations before requesting inspection for certification
of Substantial Completion for the entire Project or a portion of the Project.

1.

CLEANING

Clean the Project Site, yard and grounds, in areas disturbed by construction

activities including landscape development areas, of rubbish, waste material, litter,

and foreign substances.

Remove spills, stains, and other foreign deposits.

Remove tools, construction equipment, machinery, and surplus material from the

site.

Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition,

free of stains, films, and similar foreign substances. Avoid disturbing natural

weathering of exterior surfaces. Restore reflective surfaces to their original

condition.

Remove debris and surface dust from limited access spaces.

Replace disposable air filters and clean permanent air filters. Clean exposed

surfaces of diffusers, registers, and grills.

Clean ducts, blowers, and coils if units were operated without filters during
017400 - 2
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construction
8. Leave the Project clean and ready for occupancy.

C.  Removal of Protection: Remove temporary protection and facilities installed during
construction to protect previously completed installations during the remainder of the

construction period.

D. Compliances: Comply with governing regulations and safety standards for cleaning
operations. Remove waste materials from the site and dispose of lawfully.

1. Where extra materials of value remain after Final Acceptance by the Owner, they
become the Owner’s property.

END OF SECTION 017400
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SECTION 017419 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 - GENERAL

1.1 SUMMARY
A.  Section includes administrative and procedural requirements for the following:

1. Recycling nonhazardous demolition, and, construction waste.
2. Disposing of nonhazardous demolition, and, construction waste.

1.2 DEFINITIONS

A. Construction Waste: Building, structure, and site improvement materials and other solid
waste resulting from construction, remodeling, renovation, or repair operations.
Construction waste includes packaging.

B.  Demolition Waste: Building, structure, and site improvement materials resulting from
demolition operations.

C. Disposal: Removal of demolition or construction waste and subsequent salvage, sale,
recycling, or deposit in landfill, incinerator acceptable to authorities having jurisdiction,
or designated spoil areas on Owner’s property.

1.3 MATERIALS OWNERSHIP

A.  Unless otherwise indicated, demolition and construction waste becomes property of
Contractor.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION

3.1 PLAN IMPLEMENTATION

A.  General: Implement approved waste management plan. Provide handling, containers,
storage, signage, transportation, and other items as required to implement waste
management plan during the entire duration of the Contract.

1. Comply with operation, termination, and removal requirements in Section 015000
"Temporary Facilities and Controls."

3.2 DISPOSAL OF WASTE

A.  General: Except for items or materials to be salvaged or recycled, remove waste
materials from Project site and legally dispose of them in a landfill or incinerator
CONSTRUCTION WASTE MANAGEMENT AND 017419-1
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acceptable to authorities having jurisdiction.

1. Except as otherwise specified, do not allow waste materials that are to be disposed
of accumulate on-site.

2. Remove and transport debris in a manner that will prevent spillage on adjacent
surfaces and areas.

B.  General: Except for items or materials to be salvaged or recycled, remove waste
materials, and legally dispose of at designated spoil areas on Owner’s property.

C. Burning: Do not burn waste materials.

END OF SECTION 017419
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SECTION 024119 - SELECTIVE DEMOLITION

PART 1 - GENERAL

1.1 SUMMARY
A. The Work of this Section Includes:

1. Demolition and removal of selected portions of exterior or interior of building or
structure and site elements.

B. Related Requirements:
1. Section 011000 "Summary of Work" for restrictions on use of the premises,
Owner-occupancy requirements, and phasing requirements.
2. Section 017300 "Execution™ for cutting and patching procedures.

1.2 DEFINITIONS

A.  Remove: Detach items from existing construction and legally dispose of off-site unless
indicated to be removed and salvaged or removed and reinstalled.

B.  Existing to Remain: Existing items of construction that are not to be removed.

1.3 MATERIALS OWNERSHIP

A.  Unless otherwise indicated, demolition waste becomes property of Contractor.

14 COORDINATION

A.  Arrange selective demolition schedule so as not to interfere with Owner's operations.

1.5 PREINSTALLATION MEETINGS
A.  Predemolition Conference: Conduct conference at Project Site.

1. Inspect and discuss condition of construction to be selectively demolished.

2. Review structural load limitations of existing structure.

3. Review and finalize selective demolition schedule and verify availability of
demolition personnel, equipment, and facilities needed to make progress and avoid
delays.

4. Review requirements of work performed by other trades that rely on substrates
exposed by selective demolition operations.

5. Review areas where existing construction is to remain and requires protection.

6. Review procedures for noise control, and dust control.

SELECTIVE DEMOLITION 024119-1
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1.6 FIELD CONDITIONS

A.  Owner will occupy portions of building immediately adjacent to selective demolition
area. Conduct selective demolition so Owner's operations will not be disrupted.

B.  Conditions existing at time of inspection for bidding purpose will be maintained by
Owner as far as practical.

1. Before selective demolition, Owner will remove the following items:
a. Personal items.

C.  Notify Architect of discrepancies between existing conditions and Drawings before
proceeding with selective demolition.

D.  Hazardous Materials:
1. It is not expected that hazardous materials will be encountered in the Work.

a. Hazardous materials will be removed by Owner before start of the Work.

b. If materials suspected of containing hazardous materials are encountered, do
not disturb; immediately notify Architect and Owner. Hazardous materials
will be removed by Owner under a separate contract.

E.  On-site sale of removed items or materials is not permitted.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION

3.1 EXAMINATION

A.  Verify that utilities have been disconnected and capped before starting selective
demolition operations.

B.  Review Project Record Documents of existing construction or other existing condition
and hazardous material information provided by Owner. Owner does not guarantee that
existing conditions are same as those indicated in Project Record Documents.

C.  Survey of Existing Conditions: Record existing conditions by use of measured drawings,
preconstruction photographs or video, and templates.

1. Inventory and record the condition of items to be removed and salvaged.

2. Before selective demolition or removal of existing building elements that will be
reproduced or duplicated in final Work, make permanent record of measurements,
materials, and construction details required to make exact reproduction.

3.2 PREPARATION

A.  Temporary Protection: Provide temporary barricades and other protection required to

SELECTIVE DEMOLITION 024119 -2
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prevent injury to people and damage to adjacent buildings and facilities to remain.

1.

2.

3.

4.

Provide protection to ensure safe passage of people around selective demolition
area and to and from occupied portions of building.

Protect walls, ceilings, floors, and other existing finish work that are to remain or
that are exposed during selective demolition operations.

Cover and protect furniture, furnishings, and equipment that have not been
removed.

Comply with requirements for temporary enclosures, dust control, heating, and
cooling specified in Section 015000 "Temporary Facilities and Controls."

B.  Remove temporary barricades and protections where hazards no longer exist.

33 SELECTIVE DEMOLITION, GENERAL

A.  General: Demolish and remove existing construction only to extent required by new
construction and as indicated. Use methods required to complete the Work within
limitations of governing regulations and as follows:

1.

2L o

Neatly cut openings and holes plumb, square, and true to dimensions required. Use
cutting methods least likely to damage construction to remain or adjoining
construction. Use hand tools or small power tools designed for sawing or grinding,
not hammering and chopping. Temporarily cover openings to remain.

Cut or drill from the exposed or finished side into concealed surfaces to avoid
marring existing finished surfaces.

Do not use cutting torches until work area is cleared of flammable materials. At
concealed spaces, such as duct and pipe interiors, verify condition and contents of
hidden space before starting flame-cutting operations. Maintain portable fire-
suppression devices during flame-cutting operations.

Maintain fire watch during and for at least 2 hours after flame-cutting operations.
Maintain adequate ventilation when using cutting torches.

Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials
and promptly dispose of off-site.

Locate selective demolition equipment and remove debris and materials so as not
to impose excessive loads on supporting walls, floors, or framing.

Dispose of demolished items and materials promptly. Comply with requirements in
Section 017419 “Construction Waste Management and Disposal.”

B.  Site Access and Temporary Controls: Conduct selective demolition and debris-removal
operations to ensure minimum interference with roads, streets, walks, walkways, and
other adjacent occupied and used facilities.

34 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS

A.  Resilient Floor Coverings: Remove floor coverings and adhesive in accordance with
recommendations in RFCI's "Recommended Work Practices for the Removal of
Resilient Floor Coverings.” Do not use methods requiring solvent-based adhesive
strippers.
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3.5 DISPOSAL OF DEMOLISHED MATERIALS

A.  Remove demolition waste materials from Project site and recycle or dispose of them in
accordance with Section 017419 “Construction Waste Management and Disposal.”

1. Do not allow demolished materials to accumulate on-site.
2. Remove and transport debris in a manner that will prevent spillage on adjacent

surfaces and areas.
3. Remove debris from elevated portions of building by chute, hoist, or other device

that will convey debris to grade level in a controlled descent.
4. Comply with requirements specified in Section 017419 "Construction Waste

Management and Disposal."

B.  Burning: Do not burn demolished materials.

3.6 CLEANING

A.  Clean adjacent structures and improvements of dust, dirt, and debris caused by selective
demolition operations. Return adjacent areas to condition existing before selective

demolition operations began.

END OF SECTION 024119
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SECTION 096513 - RESILIENT BASE AND ACCESSORIES

PART 1 - GENERAL

1.1 SUMMARY

A.  Section Includes:

1. Thermoset-rubber base.
1.2 ACTION SUBMITTALS

A.  Product Data: For each type of product.

B.  Samples: For each exposed product and for each color and texture specified, not less than
12 inches long.

C.  Samples for Initial Selection: For each type of product indicated.

D.  Samples for Verification: For each type of product indicated and for each color, texture,
and pattern required in manufacturer's standard-size Samples, but not less than 12 inches
long.

1.3 MAINTENANCE MATERIAL SUBMITTALS

A. Furnish extra materials, from the same product run, that match products installed and that
are packaged with protective covering for storage and identified with labels describing
contents.

1. Furnish not less than 20 linear feet for every 500 linear feet or fraction thereof, of
each type, color, pattern, and size of resilient product installed.
1.4 DELIVERY, STORAGE, AND HANDLING

A.  Store resilient products and installation materials in dry spaces protected from the
weather, with ambient temperatures maintained within range recommended by
manufacturer, but not less than 50 deg F or more than 90 deg F.

1.5 FIELD CONDITIONS

A.  Maintain ambient temperatures within range recommended by manufacturer, but not less
than 70 deg F or more than 95 deg F, in spaces to receive resilient products during the
following periods:

1. 48 hours before installation.
2. During installation.
RESILIENT BASE AND ACCESSORIES 096513 - 1
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3. 48 hours after installation.

After installation and until Substantial Completion, maintain ambient temperatures
within range recommended by manufacturer, but not less than 55 deg F or more than 95
deg F.

Install resilient products after other finishing operations, including painting, have been
completed.

PART 2 - PRODUCTS

2.1 THERMOSET-RUBBER BASE

A

Manufacturers: Subject to compliance with requirements, manufacturers offering
products that may be incorporated into the Work include, but are not limited to, the
following:

1 Armstrong Flooring, Inc.

2 Flexco Corporation

3. Johnsonite; a Tarkett company

4 Shaw Industries Group, Inc.

Product Standard: ASTM F1861, Type TS (rubber, vulcanized thermoset), Group |
(solid, homogeneous).

1. Style and Location:
a. Style B, Cove: Provide in areas with resilient floor coverings.
Thickness: 0.125 inch.
Height: As indicated on Drawings.
Lengths: Coils in manufacturer’s standard length.
Outside Corners: Job formed.
Inside Corners: Job formed.

Colors: Chosen by Owner from standard palette.

2.2 INSTALLATION MATERIALS

A.  Trowelable Leveling and Patching Compounds: Latex-modified, portland-cement-based
or blended hydraulic-cement-based formulation provided or approved by resilient-
product manufacturer for applications indicated.

B.  Adhesives: Water-resistant type recommended by resilient-product manufacturer for
resilient products and substrate conditions indicated.
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PART 3 - EXECUTION

3.1 EXAMINATION

A.  Examine substrates, with Installer present, for compliance with requirements for
maximum moisture content and other conditions affecting performance of the Work.

1. Verify that finishes of substrates comply with tolerances and other requirements
specified in other Sections and that substrates are free of cracks, ridges,
depressions, scale, and foreign deposits that might interfere with adhesion of
resilient products.

B.  Proceed with installation only after unsatisfactory conditions have been corrected.

1. Installation of resilient products indicates acceptance of surfaces and conditions.

3.2 PREPARATION

A.  Prepare substrates according to manufacturer's written instructions to ensure adhesion of
resilient products.

B.  Fill cracks, holes, and depressions in substrates with trowelable leveling and patching
compound; remove bumps and ridges to produce a uniform and smooth substrate.

C. Do not install resilient products until materials are the same temperature as space where
they are to be installed.

1. At least 48 hours in advance of installation, move resilient products and
installation materials into spaces where they will be installed.

D. Immediately before installation, sweep and vacuum clean substrates to be covered by
resilient products.
33 RESILIENT BASE INSTALLATION
A.  Comply with manufacturer's written instructions for installing resilient base.

B.  Apply resilient base to walls, columns, pilasters, casework and cabinets in toe spaces,
and other permanent fixtures in rooms and areas where base is required.

C. Install resilient base in lengths as long as practical without gaps at seams and with tops
of adjacent pieces aligned.

D.  Tightly adhere resilient base to substrate throughout length of each piece, with base in
continuous contact with horizontal and vertical substrates.

E. Do not stretch resilient base during installation.
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F. On masonry surfaces or other similar irregular substrates, fill voids along top edge of
resilient base with manufacturer's recommended adhesive filler material.

G. Job-Formed Corners:

1. Outside Corners: Use straight pieces of maximum lengths possible and form with
returns not less than 6 inches in length.

a. Form without producing discoloration (whitening) at bends.

2. Inside Corners: Use straight pieces of maximum lengths possible and form with
returns not less than 6 inches in length.

a. Miter corners to minimize open joints.

34 CLEANING AND PROTECTION

A.  Comply with manufacturer's written instructions for cleaning and protecting resilient
products.

B.  Perform the following operations immediately after completing resilient-product
installation:

1. Remove adhesive and other blemishes from surfaces.
2. Sweep and vacuum horizontal surfaces thoroughly.
3. Damp-mop horizontal surfaces to remove marks and soil.

C. Protect resilient products from mars, marks, indentations, and other damage from
construction operations and placement of equipment and fixtures during remainder of
construction period.

D.  Cover resilient products subject to wear and foot traffic until Substantial Completion.

END OF SECTION 096513

RESILIENT BASE AND ACCESSORIES 096513 - 4
U2302-03-Cameron Veterans Home —
Minor Renovations for Infection Control



SECTION 096519 - RESILIENT TILE FLOORING

PART 1 - GENERAL

1.1 SUMMARY
A.  Section Includes:
1. Solid vinyl floor tile.
1.2 ACTION SUBMITTALS
A.  Product Data: For each type of product.
B.  Shop Drawings: For each type of resilient floor tile.
1. Include floor tile layouts, edges, columns, doorways, enclosing partitions, built-in
furniture, cabinets, and cutouts.
C.  Samples: Full-size units of each color, texture, and pattern of floor tile required.
D.  Samples for Initial Selection: For each type of floor tile indicated.
E.  Samples for Verification: Full-size units of each color and pattern of floor tile required.
1.3 INFORMATIONAL SUBMITTALS
A.  Qualification Data: For Installer.
1.4 CLOSEOUT SUBMITTALS
A.  Maintenance Data: For each type of floor tile to include in maintenance manuals.
1.5 MAINTENANCE MATERIAL SUBMITTALS
A.  Furnish extra materials, from the same product run, that match products installed and that
are packaged with protective covering for storage and identified with labels describing
contents.
1. Floor Tile: Furnish one box for every 50 boxes or fraction thereof, of each type,
color, and pattern of floor tile installed.
1.6 QUALITY ASSURANCE
A. Installer Qualifications: An entity that employs installers and supervisors who are
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competent in techniques required by manufacturer for floor tile installation and seaming
method indicated.

1. Engage an installer who employs workers for this Project who are trained or
certified by floor tile manufacturer for installation techniques required.
1.7 DELIVERY, STORAGE, AND HANDLING
A.  Store floor tile and installation materials in dry spaces protected from the weather, with
ambient temperatures maintained within range recommended by manufacturer, but not
less than 50 deg F or more than 90 deg F. Store floor tiles on flat surfaces.
1.8 FIELD CONDITIONS
A.  Maintain ambient temperatures within range recommended by manufacturer, but not less
than 70 deg F or more than 95 deg F, in spaces to receive floor tile during the following
periods:
1. 48 hours before installation.
2. During installation.
3. 48 hours after installation.
B.  Afterinstallation and until Substantial Completion, maintain ambient temperatures
within range recommended by manufacturer, but not less than 55 deg F or more than 95
deg F.
C.  Close spaces to traffic during floor tile installation.

D.  Close spaces to traffic for 48 hours after floor tile installation.

E. Install floor tile after other finishing operations, including painting, have been
completed.

PART 2 - PRODUCTS

2.1 PERFORMANCE REQUIREMENTS

A.  Fire-Test-Response Characteristics: For resilient floor tile, as determined by testing
identical products according to ASTM E648 or NFPA 253 by a qualified testing agency.

1. Critical Radiant Flux Classification: Class I, not less than 0.45 W/sq. cm.

2.2 SOLID VINYL FLOOR TILE

A.  Basis-of-Design Product: Subject to compliance with requirements, provide Interface,
Inc; Criterion Classic Collection LVT or comparable product by one of the following:
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Armstrong Flooring, Inc.

Flexco Corporation

Interface, Inc.

Shaw Industries Group, Inc.; Berkshire Hathaway Company

el e

B. Tile Standard: ASTM F1700.

1. Class: Class I, Printed Film Vinyl Tile.
2. Type: B, Embossed Surface.

C.  Thickness: 0.125 inch.
D.  Size: 4 by 36 inches.

E.  Colors and Patterns: Chosen by Owner from standard palette.

2.3 INSTALLATION MATERIALS

A.  Trowelable Leveling and Patching Compounds: Latex-modified, portland-cement-based
or blended hydraulic-cement-based formulation provided or approved by floor tile
manufacturer for applications indicated.

B.  Adhesives: Water-resistant type recommended by floor tile and adhesive manufacturers
to suit floor tile and substrate conditions indicated.

PART 3 - EXECUTION

3.1 EXAMINATION

A.  Examine substrates, with Installer present, for compliance with requirements for
maximum moisture content and other conditions affecting performance of the Work.

1. Verify that finishes of substrates comply with tolerances and other requirements
specified in other Sections and that substrates are free of cracks, ridges,

depressions, scale, and foreign deposits that might interfere with adhesion of floor
tile.

B.  Proceed with installation only after unsatisfactory conditions have been corrected.

3.2 PREPARATION

A.  Prepare substrates according to floor tile manufacturer's written instructions to ensure
adhesion of resilient products.

B.  Concrete Substrates: Prepare according to ASTM F710.

1. Verify that substrates are dry and free of curing compounds, sealers, and
hardeners.
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2. Remove substrate coatings and other substances that are incompatible with

adhesives and that contain soap, wax, oil, or silicone, using mechanical methods
recommended by floor tile manufacturer. Do not use solvents.

3. Alkalinity and Adhesion Testing: Perform tests recommended by floor tile

manufacturer. Proceed with installation only after substrate alkalinity falls within
range on pH scale recommended by manufacturer in writing, but not less than 5 or
more than 9 pH.

4. Moisture Testing: Perform tests so that each test area does not exceed 1000 sq. ft.

and perform no fewer than three tests in each installation area and with test areas
evenly spaced in installation areas.

a. Anhydrous Calcium Chloride Test: ASTM F1869. Proceed with installation
only after substrates have maximum moisture-vapor-emission rate of 10 Ib.
of water/1000 sq. ft. in 24 hours.

b. Relative Humidity Test: Using in-situ probes, ASTM F2170. Proceed with
installation only after substrates have a maximum 85 percent relative
humidity level measurement.

C. If moisture level exceeds 85 percent relative humidity, the moisture issues
must be corrected by using a moisture mitigation system before installing
finished flooring.

C.  Fill cracks, holes, and depressions in substrates with trowelable leveling and patching
compound; remove bumps and ridges to produce a uniform and smooth substrate.

D. Do notinstall floor tiles until materials are the same temperature as space where they are
to be installed.

1. At least 48 hours in advance of installation, move resilient floor tile and
installation materials into spaces where they will be installed.

E. Immediately before installation, sweep and vacuum clean substrates to be covered by
resilient floor tile.

33 FLOOR TILE INSTALLATION

A.  Comply with manufacturer's written instructions for installing floor tile.

B.  Lay out floor tiles from center marks established with principal walls, discounting minor
offsets, so tiles at opposite edges of room are of equal width. Adjust as necessary to
avoid using cut widths that equal less than one-half tile at perimeter.

1. Lay tiles square with room axis.

C.  Match floor tiles for color and pattern by selecting tiles from cartons in the same
sequence as manufactured and packaged, if so numbered. Discard broken, cracked,
chipped, or deformed tiles.

1. Lay tiles with grain running in one direction.
D.  Scribe, cut, and fit floor tiles to butt neatly and tightly to vertical surfaces and permanent
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U2302-03-Cameron Veterans Home —
Minor Renovations for Infection Control



fixtures including built-in furniture, cabinets, pipes, outlets, and door frames.

E. Extend floor tiles into toe spaces, door reveals, closets, and similar openings. Extend
floor tiles to center of door openings.

F. Maintain reference markers, holes, and openings that are in place or marked for future
cutting by repeating on floor tiles as marked on substrates. Use chalk or other
nonpermanent marking device.

34 CLEANING AND PROTECTION

A.  Comply with manufacturer's written instructions for cleaning and protecting floor tile.

B.  Perform the following operations immediately after completing floor tile installation:
1. Remove adhesive and other blemishes from surfaces.

2. Sweep and vacuum surfaces thoroughly.

3. Damp-mop surfaces to remove marks and soil.

C.  Protect floor tile from mars, marks, indentations, and other damage from construction
operations and placement of equipment and fixtures during remainder of construction
period.

D.  Cover floor tile until Substantial Completion.

END OF SECTION 096519
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