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SECTION 000115 — LIST OF DRAWINGS

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section provides a comprehensive list of the drawings that comprise the Bid
Documents for this project.

PART 2 - PRODUCTS (NOT APPLICABLE)

PART 3 - EXECUTION

3.1 LIST OF DRAWINGS

A. The following list of drawings is a part of the Bid Documents:
TITLE SHEET # DATE
1. Cover Sheet, Project Data Sheet G-001 08/15/22
2. Electrical Demolition Plan Sheet E-101 08/15/22
3. Electrical Renovation Plan Sheet E-102 08/15/22
4. Electrical Riser & Details Sheet E-501 08/15/22
5. Electrical Riser & Panel Schedules Sheet E-601 08/15/22
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SECTION 001116 - INVITATION FOR BID

1.0 OWNER:
A. The State of Missouri
Office of Administration,
Division of Facilities Management, Design and Construction
Jefferson City, Missouri
2.0 PROJECT TITLE AND NUMBER:
A Electrification Improvement
Harry S Truman State Park-Devil's Backbone Campground
Warsaw, Missouri
Project No.: X2107-01
3.0 BIDS WILL BE RECEIVED:
A. Until: 1:30 PM, Thursday, October 27, 2022
B. Only electronic bids on MissouriBUYS shall be accepted: https://missouribuys.mo.gov. Bidder must be registered to bid.
4.0 DESCRIPTION:

A. Scope: The project includes upgrading the electrical service and underground wiring to install new 50A pedestals at the existing camp
sites. The work also includes setting new service disconnects and panels to feed the new pedestals throughout the existing camp
site. The new conductors are to be trenched around the camp sites and bored beneath the existing camp roads.

B. MBE/WBE/SDVE Goals: MBE 10%, WBE 10%, and SDVE 3%. NOTE: Only MBE/WBE firms certified by the State of Missouri

Office of Equal Opportunity as of the date of bid opening, or SDVE(s) meeting the requirements of Section 34.074, RSMo and 1
CSR 30-5.010, can be used to satisfy the MBE/WBE/SDVE participation goals for this project.

C. **NOTE: Bidders are provided new Good Faith Effort (GFE) forms on MissouriBUYS.

D. In addition to the State of Missouri MBE/WBE/SDVE participation goals set forth herein and in the bid documents for this project, the
contractor on a federally funded/assisted construction project is subject to federal Executive Order 11246. The Bidder’s attention is drawn
to the Notice of Requirement for Affirmative Action To Ensure Equal Employment Opportunity (Executive Order 11246, 41 C.F.R 60-4.2)
in Section 007333, SUPPLEMENTARY GENERAL CONDITIONS FOR FEDERALLY FUNDED/ASSISTED CONSTRUCTION
PROJECTS, which is incorporated by reference.

5.0 PRE-BID MEETING:
A. Place/Time: 10 AM, Wednesday, October 12, 2022, at Harry S Truman State Park , 28761 State Park Road West, Warsaw, MO 65355
(PLEASE NOTE: THE MEETING WILL BE HELD AT THE PARK OFFICE)
B. Access to State of Missouri property requires presentation of a photo ID by all persons
6.0 HOW TO GET PLANS & SPECIFICATIONS:

A. View Only Electronic bid sets are available at no cost or paper bid sets for a deposit of $30.00 from American Document Solutions (ADS).
MAKE CHECKS PAYABLE TO: American Document Solutions. Mail to: American Document Solutions, 1400 Forum Blvd., Suite 7A,
Columbia, Missouri 65203. Phone 573-446-7768, Fax 573-355-5433, https://www.adsplanroom.net. NOTE: Prime contractors will be
allowed a maximum of two bid sets at the deposit rate shown above. Other requesters will be allowed only one bid set at this rate.
Additional bid sets or parts thereof may be obtained by any bidder at the cost of printing and shipping by request to American Document
Solutions at the address shown above. Bidder must secure at least one bid set to become a planholder.

B. Refunds: Return plans and specifications in unmarked condition within 15 working days of bid opening to American Document
Solutions, 1400 Forum Blvd., Suite 7A, Columbia, Missouri 65203. Phone 573-446-7768, Fax 573-355-5433. Deposits for plans not
returned within 15 working days shall be forfeited.

C. Information for upcoming bids, including downloadable plans, specifications, Invitation for Bid, bid tabulation, award, addenda, and
access to the ADS planholders list, is available on the Division of Facilities Management, Design and Construction’s web site:
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans.

7.0 POINT OF CONTACT:
A. Designer: Midwest Engineering & Design, Jim Dove, 573-875-0045, email: jdove@moengineering.com
B. Project Manager: Scott Zeller, 573-751-2668, email: scott.zeller@oa.mo.gov

8.0 GENERAL INFORMATION:

A. The State reserves the right to reject any and all bids and to waive all informalities in bids. No bid may be withdrawn for a period of 20
working days subsequent to the specified bid opening time. The contractor shall pay not less than the prevailing hourly rate of wages for
work of a similar character in the locality in which the work is performed, as determined by the Missouri Department of Labor and
Industrial Relations and as set out in the detailed plans and specifications.

B. Bid results will be available at https://0oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans after it is verified that at least one
bid is awardable and affordable.

C. This is a federally funded/assisted construction project that requires compliance by the awarded contractor with applicable federal laws and
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regulations. The Bidder should review Section 007333, SUPPLEMENTARY GENERAL CONDITIONS FOR FEDERALLY
FUNDED/ASSISTED CONSTRUCTION PROJECTS, which is made part of this solicitation and will be made part of the resulting
contract by reference.

. The State of Missouri, OA-FMDC, hereby notifies all bidders that it will affirmatively ensure that in any contract entered into pursuant to

this advertisement, businesses owned and controlled by socially and economically disadvantaged individuals will be afforded full
opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, religion, creed,
sex, age, ancestry or national origin in consideration for an award. Federal Land and Water Conservation Funds are being used in this
project, and all relevant federal, state and local requirements apply.

Very Important MissouriBUYS Instructions to Help Submit a Bid Correctly

A. The bidder shall submit his or her bid and all supporting documentation on MissouriBUYS eProcurement
System. No hard copy bids shall be accepted. Go to https:/missouribuys.mo.gov and register. The bidder
must register and complete a profile fully with all required documents submitted prior to submitting a bid.

B. Once registered, log in.

1. Under “Solicitation” select “View Current Solicitations.”

2. Under “Filter by Agency” select “OA-FMDC-Contracts Chapter 8”, then click “Filter Solicitation” button.

3. Select “Active Solicitations” tab.

4. To see the Solicitation Summary, click on the Project Number and the summary will open. Click each
heading to open detailed information.

C. Here are simplified instructions for uploading the bid to MissouriBUYS:

1. Find the solicitation by completing Steps 1 through 4 above.
2. Select the three dots under “Actions.” Select “Add New Response.”
3.  When the Quote box opens, give the response a title and select “OK.”
4. The detailed solicitation will open. Select “Check All” for the Original Solicitation Documents,
open each document, and select “Accept.” If this step is not completed, a bid cannot be
uploaded. Scroll to the bottom of the page and select “Add Attachments.” If you do not see this
command, not all documents have been opened and accepted.
5. The Supplier Attachments box will open. Select “Add Attachment” again.
6. The Upload Documents box will open. Read the instructions for uploading. Disregard the
“Confidential” check box.
7. Browse and attach up to 5 files at a time. Scroll to bottom of box and select “Upload.” The
Supplier Attachments box will open. Repeat Steps 5 through 7 if more than 5 files are to be uploaded.
8. When the Supplier Attachments box opens again and uploading is complete, select “Done.”
A message should appear that the upload is successful. If it does not, go to the Bidder Response tab
and select “Submit.”
9. The detailed solicitation will open. At the bottom select “Close.”

D. Any time a bidder wants to modify the bid, he or she will have to submit a new one. FMDC will open the last
response the bidder submits. The bidder may revise and submit the bid up to the close of the solicitation (bid
date and time). Be sure to allow for uploading time so that the bid is successfully uploaded prior to the 1:30
PM deadline; we can only accept the bid if it is uploaded before the deadline.

E. If you want to verify that you are uploading documents correctly, please contact Paul Girouard: 573-751-4797,
paul.girouard@oa.mo.gov ; April Howser: 573-751-0053, April. Howser@oa.mo.gov ; or Mandy Roberson:
573-522-0074, Mandy.Roberson@oa.mo.gov.

F. If you are experiencing login issues, please contact Web Procure Support (Proactis) at 866-889-8533 anytime
from 7:00 AM to 7:00 PM Central Time, Monday through Friday. If you try using a userid or password several
times that is incorrect, the system will lock you out. Web Procure Support is the only option to unlock you! If
you forget your userid or password, Web Procure Support will provide a temporary userid or password. Also,
if it has been a while since your last successful login and you receive an “inactive” message, contact Web
Procure (Proactis). If you are having a registration issue, you may contact Cathy Holliday at 573-751-3491 or
by email: cathy.holliday@oa.mo.gov.
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IMPORTANT REMINDER REGARDING
REQUIREMENT FOR OEO CERTIFICATION

A. SECTION 002113 — INSTRUCTIONS TO
BIDDERS: Article 15.0, Section D1:

As of July 1, 2020, all MBE, WBE, and MBE/WBE
contractors, subcontractors, and suppliers must be
certified by the State of Missouri, Office of Equal
Opportunity. No certifications from other Missouri
certifying agencies will be accepted.
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SECTION 002113 — INSTRUCTIONS TO BIDDERS

1.0 - SPECIAL NOTICE TO BIDDERS

A.

If awarded a contract, the Bidder’s employees, and the employees of all subcontractors, who perform
the work on the project must adhere to requirements in Section 013513 — Site Security and Health
Requirements as applicable per Agency.

The Bidder’s prices shall include all city, state, and federal sales, excise, and similar taxes that may
lawfully be assessed in connection with the performance of work, and the purchased of materials to be
incorporated in the work. THIS PROJECT IS NOT TAX EXEMPT.

2.0 - BID DOCUMENTS

A.

The number of sets obtainable by any one (1) party may be limited in accordance with available
supply.

For the convenience of contractors, sub-contractors and suppliers, copies of construction documents
are on file at the office of the Director, Division of Facilities Management, Design and Construction
and on the Division’s web site - https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-
plans.

3.0 - BIDDERS' OBLIGATIONS

A.

Bidders must carefully examine the entire site of the work and shall make all reasonable and necessary
investigations to inform themselves thoroughly as to the facilities available as well as to all the
difficulties involved in the completion of all work in accordance with the specifications and the plans.
Bidders are also required to examine all maps, plans and data mentioned in the specifications. No plea
of ignorance concerning observable existing conditions or difficulties that may be encountered in the
execution of the work under this contract will be accepted as an excuse for any failure or omission on
the part of the contractor to fulfill in every detail all of the requirements of the contract, nor accepted as
a basis for any claims for extra compensation.

Under no circumstances will contractors give their plans and specifications to another contractor. Any
bid received from a contractor whose name does not appear on the list of plan holders may be subject
to rejection.

4.0 - INTERPRETATIONS

A.

No bidder shall be entitled to rely on oral interpretations as to the meaning of the plans and specifications
or the acceptability of alternate products, materials, form or type of construction. Every request for
interpretation shall be made in writing and submitted with all supporting documents not less than five
(5) working days before opening of bids. Every interpretation made to a bidder will be in the form of
an addendum and will be sent as promptly as is practicable to all persons to whom plans and
specifications have been issued. All such addenda shall become part of the contract documents.

Approval for an “acceptable substitution” issued in the form of an addendum as per Paragraph 4A above,
and as per Article 3.1 of the General Conditions; ACCEPTABLE SUBSTITUTIONS shall constitute
approval for use in the project of the product.

An “acceptable substitution” requested after the award of bid shall be approved if proven to the
satisfaction of the Owner and the Designer as per Article 3.1, that the product is acceptable in design,
strength, durability, usefulness, and convenience for the purpose intended. Approval of the substitution
after award is at the sole discretion of the Owner.

A request for “Acceptable Substitutions” shall be made on the Section 006325 Substitution Request
Form. The request shall be sent directly to the project Designer. A copy of said request should also be
mailed to the Owner, Division of Facilities Management, Design and Construction, Post Office Box
809, Jefferson City, Missouri 65102.
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5.0 - BIDS AND BIDDING PROCEDURE

A.

Bidders shall submit all submission forms and accompanying documents listed in SECTION 004113 —
BID FORM, Article 5.0, ATTACHMENTS TO BID by the stated time or their bid will be rejected for
being non-responsive.

Depending on the specific project requirements, the following is a GENERIC list of all possible bid
forms that may be due with bid submittals and times when they may be due. Please check for specific
project requirements on the proposal form (Section 004113). Not all of the following bid forms may
be required to be submitted.

Bid Submittal — due before stated date and time of bid opening (see IFB):

004113 Bid Form (all pages are always required)

004322 Unit Prices Form

004336 Proposed Subcontractors Form

004337 MBE/WBE/SDVE Compliance Evaluation Form

004338 MBE/WBE/SDVE Eligibility Determination for Joint Ventures
004339 MBE/WBE/SDVE GFE Determination

004340 SDVE Business Form

004541 Affidavit of Work Authorization

004545 Anti-Discrimination Against Israel Act Certification form

All bids shall be submitted without additional terms and conditions, modification or reservation on the
bid forms with each space properly filled. Bids not on these forms will be rejected.

All bids shall be accompanied by a bid bond executed by the bidder and a duly authorized surety
company, certified check, cashier's check or bank draft made payable to the Division of Facilities
Management, Design and Construction, State of Missouri, in the amount indicated on the bid form,
Section 004113. Failure of the contractor to submit the full amount required shall be sufficient cause to
reject his bid. The bidder agrees that the proceeds of the check, draft or bond shall become the property
of the State of Missouri, if for any reason the bidder withdraws his bid after closing, or if on notification
of award refuses or is unable to execute tendered contract, provide an acceptable performance and
payment bond, provide evidence of required insurance coverage and/or provide required copies of
affirmative action plans within ten (10) working days after such tender.

The check or draft submitted by the successful bidder will be returned after the receipt of an acceptable
performance and payment bond and execution of the formal contract. Checks or drafts of all other
bidders will be returned within a reasonable time after it is determined that the bid represented by same
will receive no further consideration by the State of Missouri. Bid bonds will only be returned upon
request.

6.0 - SIGNING OF BIDS

A.
B.

A bid from an individual shall be signed as noted on the Bid Form.

A bid from a partnership or joint venture shall require only one signature of a partner, an officer of the
joint venture authorized to bind the venture or an attorney-in-fact. If the bid is signed by an officer of
a joint venture or an attorney-in-fact, a document evidencing the individual's authority to execute
contracts should be included with the bid form.

A bid from a limited liability company (LLC) shall be signed by a manager or a managing member of
the LLC.

A bid from a corporation shall have the correct corporate name thereon and the signature of an
authorized officer of the corporation manually written. Title of office held by the person signing for
the corporation shall appear, along with typed name of said individual. Corporate license number shall
be provided and, if a corporation organized in a state other than Missouri, a Certificate of Authority to
do business in the State of Missouri shall be attached. In addition, for corporate proposals, the President
or Vice-President should sign as the bidder. If the signator is other than the corporate president or vice
president, the bidder must provide satisfactory evidence that the signator has the legal authority to bind
the corporation.
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A bid should contain the full and correct legal name of the Bidder. If the Bidder is an entity registered
with the Missouri Secretary of State, the Bidder’s name on the bid form should appear as shown in the
Secretary of State’s records.

The Bidder should include its corporate license number on the Bid Form and, if the corporation is
organized in a state other than Missouri, a Certificate of Authority to do business in the State of Missouri
shall be attached to the bid form.

7.0 - RECEIVING BID SUBMITTALS

A.

G.

It is the bidder’s sole responsibility to assure receipt by Owner of bid submittals by the date and time
specified in the Invitation for Bid. Bids received after the date and time specified shall not be
considered by the Owner.

Bids must be submitted through the MissouriBUYS statewide eProcurement system
(https://www.missouribuys.mo.gov/) in accordance with the instructions for that system. The Owner
shall only accept bids submitted through MissouriBUYS. Bids received by the Owner through any
other means, including hard copies, shall not be considered and will be discarded by the Owner
unopened.

To respond to an Invitation for Bid, the Bidder must first register with MissouriBUY'S by going through
the MissouriBUY'S Home Page (https://www.missouribuys.mo.gov/), clicking the “Register”” button at
the top of the page, and completing the Vendor Registration. Once registered, the Bidder accesses its
account by clicking the “Login” button at the top of the MissouriBUYS Home Page. Enter your
USERID and PASSWORD, which the Bidder will select. Under Solicitations, select “View Current
Solicitations.” A new screen will open. Under “Filter by Agency” select “OA-FMDC-Contracts
Chapter 8.” Under “Filter by Opp. No.” type in the State Project Number. Select “Submit.” Above
the dark blue bar, select “Other Active Opportunities.” To see the Solicitation Summary, single click
the Opp. No. (Project Number) and the summary will open. Single quick click each blue bar to open
detailed information. The Bidder must read and accept the Original Solicitation Documents and
complete all identified requirements. The Bidder should download and save all of the Original
Solicitation Documents on its computer so that the Bidder can prepare its response to these documents.
The Bidder should upload its completed response to the downloaded documents as an attachment to
the electronic solicitation response.

Step-by-step instructions for how a registered vendor responds to a solicitation electronically are
provided in Section 001116 — Invitation For Bid.

The Bidder shall submit its bid on the forms provided by the Owner on MissouriBUY'S with each space
fully and properly completed, including all amounts required for alternate bids, unit prices, cost
accounting data, etc. The Owner may reject bids that are not on the Owner’s forms or that do not
contain all requested information.

No Contractor shall stipulate in his bid any conditions not contained in the specifications or standard

bid form contained in the contract documents. To do so may subject the Contractor’s bid to rejection.

The completed forms shall be without interlineations, alterations or erasures.

8.0 - MODIFICATION AND WITHDRAWAL OF BIDS

A.

B.

Bidder may withdraw his bid at any time prior to scheduled closing time for receipt of bids, but no
bidder may withdraw his bid for a period of twenty (20) working days after the scheduled closing
time for receipt of bids.

The Bidder shall modify his or her original bid by submitting a revised bid on MissouriBUYSS.

9.0 - AWARD OF CONTRACT

A. The Owner reserves the right to reject any and/or all bids and further to waive all informalities in
bidding when deemed in the best interest of the State of Missouri.

B.  The Owner reserves the right to let other contracts in connection with the work, including but not by
way of limitation, contracts for the furnishing and installation of furniture, equipment, machines,
appliances and other apparatus.
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C. In awarding the contract the Owner may take into consideration the bidder's skill, facilities, capacity,
experience, responsibility, previous work record, financial standing and the necessity of prompt and
efficient completion of work herein described. Inability of any bidder to meet the requirements
mentioned above may be cause for rejection of his bid. However, no contract will be awarded to any
individual, partnership or corporation, who has had a contract with the State of Missouri declared in
default within the preceding twelve months.

D. Award of alternates, if any, will be made in numerical order unless all bids received are such that the
order of acceptance of alternates does not affect the determination of the low bidder.

E. No bid shall be considered binding upon the Owner until the written contract has been properly
executed, a satisfactory bond has been furnished, evidence of required insurance coverage, submittal
of executed Section 004541, Affidavit of Work Authorization form, documentation evidencing
enrollment and participation in a federal work authorization program has been received and an
affirmative action plan submitted. Failure to execute and return the contract and associated documents
within the prescribed period of time shall be treated, at the option of the Owner, as a breach of bidder's
obligation and the Owner shall be under no further obligation to bidder.

F.  If the successful bidder is doing business in the State of Missouri under a fictitious name, he shall
furnish to Owner, attached to the Bid Form, a properly certified copy of the certificate of Registration
of Fictitious Name from the State of Missouri, and such certificate shall remain on file with the Owner.

G. Any successful bidder which is a corporation organized in a state other than Missouri shall furnish to
the Owner, attached to the Bid Form, a properly certified copy of its current Certificate of Authority to
do business in the State of Missouri, such certificate to remain on file with the Owner. No contract will
be awarded by the Owner unless such certificate is furnished by the bidder.

H. Any successful bidder which is a corporation organized in the State of Missouri shall furnish at its own
cost to the Owner, if requested, a Certificate of Good Standing issued by the Secretary of State, such
certificate to remain on file with the Owner.

I.  Transient employers subject to Sections 285.230 and 285.234, RSMo, (out-of-state employers who
temporarily transact any business in the State of Missouri) may be required to file a bond with the
Missouri Department of Revenue. No contract will be awarded by the Owner unless the successful
bidder certifies that he has complied with all applicable provisions of Section 285.230-234.

J. Sections 285.525 and 285.530, RSMo, require business entities to enroll and participate in a federal
work authorization program in order to be eligible to receive award of any state contract in excess of
$5,000. Bidders should submit with their bid an Affidavit of Work Authorization (Section 004541)
along with appropriate documentation evidencing such enrollment and participation. Section-004541,
Affidavit of Work Authorization is located on the MissouriBUYS solicitation for this project. Bidders
must also submit an E-Verify Memorandum before the Owner may award a contract to the Bidder.
Information regarding a E-Verify is located at https://www.uscis.gov/e-verify/. The contractor shall be
responsible for ensuring that all subcontractors and suppliers associated with this contract enroll in E-
Verify.

10.0 - CONTRACT SECURITY

A. The successful bidder shall furnish a performance/payment bond as set forth in General Conditions
Article 6.1 on a condition prior to the State executing the contract and issuing a notice to proceed.

11.0 - LIST OF SUBCONTRACTORS

A. If required by “Section 004113 — Bid Form,” each bidder must submit as part of their bid a list of
subcontractors to be used in performing the work (Section 004336). The list must specify the name of the
single designated subcontractor, for each category of work listed in “Section 004336 - Proposed
Subcontractors Form.” If work within a category will be performed by more than one subcontractor, the
bidder must provide the name of each subcontractor and specify the exact portion of the work to be done
by each. Failure to list the Bidder’s firm, or a subcontractor for each category of work identified on the
Bid Form or the listing of more than one subcontractor for any category without designating the portion
of work to be performed by each shall be cause for rejection of the bid. If the bidder intends to perform
any of the designated subcontract work with the use of his own employees, the bidder shall make that fact
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clear, by listing his own firm for the subject category. If any category of work is left vacant, the bid
shall be rejected.

12.0 - WORKING DAYS

A. Contract duration time is stated in working days and will use the following definition in determining the
actual calendar date for contract completion:

1. Working days are defined as all calendar days except Saturdays, Sundays and the following State of
Missouri observed holidays: New Year’s Day, Martin Luther King, Jr. Day, Lincoln Day,
Washington’s Birthday, Truman Day, Memorial Day, Juneteenth, Independence Day, Labor Day,
Columbus Day, Veterans Day, Thanksgiving Day and Christmas Day.

13.0 - AMERICAN AND MISSOURI - MADE PRODUCTS AND FIRMS

A. By signing the bid form and submitting a bid on this project, the Bidder certifies that it will use
American and Missouri products as set forth in Article 1.7 of the General Conditions. Bidders are
advised to review those requirements carefully prior to bidding.

B. A preference shall be given to Missouri firms, corporations or individuals, or firms, corporations or
individuals that maintain Missouri offices or places of business, when the quality of performance
promised is equal or better and the price quoted is the same or less.

C.  Pursuant to Section 34.076, RSMo, a contractor or Bidder domiciled outside the boundaries of the State
of Missouri shall be required, in order to be successful, to submit a bid the same percent less than the
lowest bid submitted by a responsible contractor or Bidder domiciled in Missouri as would be required
for such a Missouri domiciled contractor or Bidder to succeed over the bidding contractor or Bidder
domiciled outside Missouri on a like contract or bid being let in the person's domiciliary state and,
further, the contractor or Bidder domiciled outside the boundaries of Missouri shall be required to
submit an audited financial statement as would be required of a Missouri domiciled contractor or Bidder
on a like contract or bid being let in the domiciliary state of that contractor or Bidder.

14.0 — ANTI-DISCRIMINATION AGAINST ISRAEL ACT CERTIFICATION:

A. Pursuant to section 34.600, RSMo, if the Bidder meets the section 34.600, RSMo, definition of a
“company” and the Bidder has ten or more employees, the Bidder must certify in writing that the Bidder
is not currently engaged in a boycott of goods or services from the State of Israel as defined in section
34.600, RSMo, and shall not engage in a boycott of goods or services from the State of Israel, if awarded
a contract, for the duration of the contract. The Bidder is requested to complete and submit the
applicable portion of Section 004545 - Anti-Discrimination Against Israel Act Certification with their
Bid Form. The applicable portion of the exhibit must be submitted prior to execution of a contract by
the Owner and issuance of Notice to Proceed. If the exhibit is not submitted, the Owner shall rescind
its Intent to Award and move to the next lowest, responsive, responsible bidder.

15.0 - MBE/WBE/SDVE INSTRUCTIONS
A. Definitions:

1. “MBE” means a Minority Business Enterprise.
2. “MINORITY” has the same meaning as set forth in 1 C.S.R. 10-17.010.

3. “MINORITY BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,
RSMo.

4. “WBE” means a Women’s Business Enterprise.

5. “WOMEN’S BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,
RSMo.
6. “SDVE” means a Service-Disabled Veterans Enterprise.

7. “SERVICE-DISABLED VETERAN?” has the same meaning as set forth in section 34.074, RSMo.
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8.

“SERVICE-DISABLED VETERAN ENTERPRISE” has the same meaning as “Service-Disabled
Veteran Business” set forth in section 34.074, RSMo.

B. MBE/WBE/SDVE General Requirements:

For all bids greater than $100,000, the Bidder shall obtain MBE, WBE and SDVE participation in an
amount equal to or greater than the percentage goals set forth in the Invitation for Bid and the Bid
Form, unless the Bidder is granted a Good Faith Effort waiver by the Director of the Division, as set
forth below. If the Bidder does not meet the MBE, WBE and SDVE goals, or make a good faith effort
to do so, the Bidder shall be non-responsive, and its bid shall be rejected.

The Bidder should submit with its bid all of the information requested in the MBE/WBE/SDVE
Compliance Evaluation Form for every MBE, WBE, or SDVE subcontractor or material supplier the
Bidder intends to use for the contract work. The Bidder is required to submit all appropriate
MBE/WBE/SDVE documentation before the stated time and date set forth in the Invitation for Bid. If
the Bidder fails to provide such information by the specified date and time, the Owner shall reject the
bid.

The Director reserves the right to request additional information from a Bidder to clarify the Bidder’s
proposed MBE, WBE, and/or SDVE participation. The Bidder shall submit the clarifying information
requested by the Owner within two (2) Working Days of receiving the request for clarification.

Pursuant to section 34.074, RSMo, a Bidder that is a SDVE doing business as Missouri firm,
corporation, or individual, or that maintains a Missouri office or place of business, shall receive a three-
point bonus preference in the contract award evaluation process. The bonus preference will be
calculated and applied by reducing the bid amount of the eligible SDVE by three percent of the
apparent low responsive bidder’s bid. Based on this calculation, if the eligible SDVE’s evaluation is
less than the apparent low responsive bidder’s bid, the eligible SDVE’s bid becomes the apparent low
responsive bid. This reduction is for evaluation purposes only, and will have no impact on the actual
amount(s) of the bid or the amount(s) of any contract awarded. In order to be eligible for the SDVE
preference, the Bidder must complete and submit with its bid the Missouri Service Disabled Veteran
Business Form, and any information required by the form. The form is available on the MissouriBUYS
solicitation for this project.

C. Computation of MBE/WBE/SDVE Goal Participation:

1.

A Bidder who is a MBE, WBE, or SDVE may count 100% of the contract towards the MBE, WBE
or SDVE goal, less any amounts awarded to another MBE, WBE or SDVE. (NOTE: A MBE firm
that bids as general contractor must obtain WBE and SDVE participation; a WBE firm that bids as
a general contractor must obtain MBE and SDVE participation; and a SDVE firm that bids as general
contractor must obtain MBE and WBE participation.) In order for the remaining contract amount to
be counted towards the MBE, WBE or SDVE goal, the Bidder must complete the MBE/WBE/SDVE
Compliance Evaluation Form (Section 004337) identifying itself as an MBE, WBE or SDVE.

The total dollar value of the work granted to a certified MBE, WBE or SDVE by the Bidder shall
be counted towards the applicable goal.

Expenditures for materials and supplies obtained from a certified MBE, WBE, or SDVE supplier or
manufacturer may be counted towards the MBE, WBE and SDVE goals, if the MBE, WBE, or
SDVE assumes the actual and contractual responsibility for the provision of the materials and
supplies.

The total dollar value of the work granted to a second or subsequent tier subcontractor or a supplier
may be counted towards a Bidder’s MBE, WBE and SDVE goals, if the MBE, WBE, or SDVE
properly assumes the actual and contractual responsibility for the work.

The total dollar value of work granted to a certified joint venture equal to the percentage of the
ownership and control of the MBE, WBE, or SDVE partner in the joint venture may be counted
towards the MBE/WBE/SDVE goals.

Only expenditures to a MBE, WBE, or SDVE that performs a commercially useful function in the
work may be counted towards the MBE, WBE and SDVE goals. A MBE, WBE, or SDVE performs
a commercially useful function when it is responsible for executing a distinct element of the work
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and carrying out its responsibilities by actually performing, managing and supervising the work or
providing supplies or manufactured materials.

D. Certification of MBE/WBE/SDVE Subcontractors:

In order to be counted towards the goals, an MBE or WBE must be certified by the State of Missouri
Office of Equal Opportunity and an SDVE must be certified by the State of Missouri, Office of
Administration, Division of Purchasing and Material Management or by the Department of Veterans
Affairs.

The Bidder may determine the certification status of a proposed MBE or WBE subcontractor or
supplier by referring to the Office of Equal Opportunity (OEO)’s online MBE/WBE directory
(https://apps1.mo.gov/MWBCertifiedFirms/). The Bidder may determine the eligibility of a SDVE
subcontractor or supplier by referring to the Division of Purchasing and Materials Management’s
online SDVE directory (https://oa.mo.gov/sites/default/files/sdvelisting.pdf) or the Department of
Veterans Affairs’ directory (https://vetbiz.va.gov/basic-search/).

Additional information, clarifications, etc., regarding the listings in the directories may be obtained
by calling the Division at (573)751-3339 and asking to speak to the Contract Specialist of record as
shown in the Supplementary Conditions (Section 007300).

E. Waiver of MBE/WBE/SDVE Participation:

1.

3.

If a Bidder has made a good faith effort to secure the required MBE, WBE and/or SDVE participation
and has failed, the Bidder shall submit with its bid the information requested in MBE/WBE/SDVE
Good Faith Effort (GFE) Determination form. The GFE forms are located on the MissouriBUY'S
solicitation for this project. The Director will determine if the Bidder made a good faith effort to
meet the applicable goals. If the Director determines that the Bidder did not make a good faith effort,
the bid shall be rejected as being nonresponsive to the bid requirements. Bidders who demonstrate
that they have made a good faith effort to include MBE, WBE, and/or SDVE participation will be
determined to be responsive to the applicable participation goals, regardless of the percent of actual
participation obtained, if the bid is otherwise acceptable.

In determining whether a Bidder has made a good faith effort to obtain MBE, WBE and/or SDVE
participation, the Director may evaluate the factors set forth in 1 CSR 30-5.010(6)(C) and the
following:

a. The amount of actual participation obtained;

b. How and when the Bidder contacted potential MBE, WBE, and SDVE subcontractors and
suppliers;

c.  The documentation provided by the Bidder to support its contacts, including whether the
Bidder provided the names, addresses, phone numbers, and dates of contact for
MBE/WBE/SDVE firms contacted for specific categories of work;

d. If project information, including plans and specifications, were provided to
MBE/WBE/SDVE subcontractors;

e.  Whether the Bidder made any attempts to follow-up with MBE, WBE or SDVE firms prior
to bid;

f. Amount of bids received from any of the subcontractors and/or suppliers that the Bidder
contacted;

g.  The Bidder’s stated reasons for rejecting any bids;

If no bidder has obtained any participation in a particular category (MBE/WBE/SDVE) or made a
good faith effort to do so, the Director may waive that goal rather than rebid.
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F.

Contractor MBE/WBE/SDVE Obligations

1.

If awarded a contract, the Bidder will be contractually required to subcontract with or obtain
materials from the MBE, WBE, and SDVE firms listed in its bid, in amounts equal to or greater than
the dollar amount bid, unless the amount is modified in writing by the Owner.

If the Contractor fails to meet or maintain the participation requirements contained in the
Contractor’s bid, the Contractor must satisfactorily explain to the Director why it cannot comply
with the requirement and why failing meeting the requirement was beyond the Contractor's
control. If the Director finds the Contractor's explanation unsatisfactory, the Director may take any
appropriate action including, but not limited to:

a.  Declaring the Contractor ineligible to participate in any contracts with the Division for up to
twelve (12) months (suspension); and/or

b.  Declaring the Contractor be non-responsive to the Invitation for Bid, or in breach of contract
and rejecting the bid or terminating the contract.

If the Contractor replaces an MBE, WBE, or SDVE during the course of this contract, the Contractor
shall replace it with another MBE, WBE, or SDVE or make a good faith effort to do so. All MBE,
WBE and SDVE substitutions must be approved by the Director.

The Contractor shall provide the Owner with regular reports on its progress in meeting its
MBE/WBE/SDVE obligations. At a minimum, the Contractor shall report the dollar-value of work
completed by each MBE, WBE, or SDVE during the preceding month and the cumulative total of
work completed by each MBE, WBE or SDVE to date with each monthly application for payment.
The Contractor shall also make a final report, which shall include the total dollar-value of work
completed by each MBE, WBE, and SDVE during the entire contract.
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STATE OF MISSOURI
DIVISION OF FACILITIES MANAGEMENT,
DESIGN AND CONSTRUCTION
MBE/WBE/SDVE DIRECTORY

The MBE/WBE Directory for goods and services is maintained by the Office of
Equal Opportunity (OEO). The current Directory can be accessed at the
following web address:

https://appsl.mo.gcov/MWBCertifiedFirms/

Please note that you may search by MBE, WBE, or both as well as by region,
location of the business by city or state, as well as by commodity or service.

The SERVICE DISABLED VETERAN ENTERPRISE (SDVE) Directory (s)
may be accessed at the following web addresses:

https://oa.mo.gov/sites/default/files/sdvelisting.pdf

https://vetbiz.va.gov/basic-search/
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State of Missouri
Construction Contract

THIS AGREEMENT is made (DATE) by and between:

Contractor Name and Address
hereinafter called the "Contractor,"

and the State of Missouri, hereinafter called the "Owner", represented by the Office of Administration, Division
of Facilities Management, Design and Construction, on behalf of the Department of Natural Resources, State Parks.

WITNESSETH, that the Contractor and the Owner, for the consideration stated herein agree as follows:
ARTICLE 1. STATEMENT OF WORK

The Contractor shall furnish all labor and materials and perform all work required for furnishing and installing all
labor, materials, equipment and transportation and everything necessarily inferred from the general nature and
tendency of the plans and specifications for the proper execution of the work for:

Project Name: Electrification Improvement
Harry S Truman State Park-Devil's Backbone Campground
Warsaw, Missouri

Project Number: X2107-01
in strict accordance with the Contract Documents as enumerated in Article 7, all of which are made a part hereof.
ARTICLE 2. TIME OF COMPLETION

The contract performance time is 120 working days from the transmittal date of this agreement. The contract
completion date is MONTH, DAY, YEAR. This time includes ten (10) working days for the Contractor to
receive, sign and return the contract form along with required bonding and insurance certificates. Failure of the
Contractor to provide correct bonding and insurance within the ten (10) working days shall not be grounds for a
time extension. Receipt of proper bonding and insurance is a condition precedent to the formation of the contract
and if not timely received, may result in forfeiture of the Contractor's bid security. Work may not commence until
the Owner issues a written Notice to Proceed and must commence within seven (7) working days thereafter.

ARTICLE 3. LIQUIDATED DAMAGES

Whenever time is mentioned in this contract, time shall be and is of the essence of this contract. The Owner would
suffer a loss should the Contractor fail to have the work embraced in this contract fully completed on or before the
time above specified. THEREFORE, the parties hereto realize in order to adjust satisfactorily the damages on
account of such failure that it might be impossible to compute accurately or estimate the amount of such loss or
damages which the Owner would sustain by reason of failure to complete fully said work within the time required
by this contract. The Contractor hereby covenants and agrees to pay the Owner, as and for liquidated damages,
the sum of $700 per day for each and every day, Sunday and legal holidays excepted, during which the work
remains incomplete and unfinished. Any sum which may be due the Owner for such damages shall be deducted
and retained by the Owner from any balance which may be due the Contractor when said work shall have been
finished and accepted. But such provisions shall not release the Bond of the Contractor from liability according to
its terms. In case of failure to complete, the Owner will be under no obligation to show or prove any actual or
specific loss or damage.
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ARTICLE 4. CONTRACT SUM

The Owner shall pay the Contractor for the prompt, faithful and efficient performance of the conditions and
undertakings of this contract, subject to additions, and deductions as provided herein, in current funds the sum of:

Base Bid: $
TOTAL CONTRACT AMOUNT: ($CONTRACT AMOUNT)

ARTICLE 5. PREVAILING WAGE RATE

MISSOURI PREVAILING WAGE LAW (Sections 290.210 to 290.340, RSMo): The Contractor shall pay not
less than the specified hourly rate of wages, as set out in the wage order attached to and made part of the
specifications for work under this contract, to all workers performing work under the contract, in accordance with
sections 290.210 to 290.340, RSMo. The Contractor shall forfeit a penalty to the Owner of one hundred dollars per
day (or portion of a day) for each worker that is paid less than the specified rates for any work done under the
contract by the Contractor or by any subcontractor, in accordance with section 290.250, RSMo.

DAVIS-BACON ACT: If this Project is financed in whole or in part from Federal funds (as indicated in the
Instructions to Bidders or other bid or contract documents for this Project), then this contract shall be subject to all
applicable federal labor statutes, rules and regulations, including provisions of the Davis-Bacon Act, 40 U.S.C.
§3141 et seq., and the “Federal Labor Standards Provisions,” as further set forth in Section 007333 —
Supplementary General Conditions for Federally Funded/Assisted Construction Projects, which is incorporated into
the contract by reference. Where the Missouri Prevailing Wage Law and the Davis-Bacon Act require payment of
different wages for work performed under this contract, the Contractor and all Subcontractors shall pay the greater
of the wages required under either law, on a classification by classification basis.

ARTICLE 6. MINORITY/WOMEN/SERVICE DISABLED VETERAN BUSINESS ENTERPRISE

PARTICIPATION

The Contractor has been granted a waiver of the 10% MBE and 10% WBE and 3% SDVE participation goals.
The Contractor agrees to secure the MBE/WBE/SDVE participation amounts for this project as follows: (OR)

The Contractor has met the MBE/WBE/SDVE participation goals and agrees to secure the MBE/WBE/SDVE
participation amounts for this project as follows:

MBE/WBE/SDVE Firm: Subcontract Amt:$
MBE/WBE/SDVE Firm: Subcontract Amt:$
MBE/WBE/SDVE Firm: Subcontract Amt:$

Total $
MBE/WBE/SDVE assignments identified above shall not be changed without a contract change signed by the
Owner.

The Director of the Division of Facilities Management, Design and Construction or his Designee shall be the
final authority to resolve disputes and disagreements between the Contractor and the MBE/WBE/SDVE firms
listed above when such disputes impact the subcontract amounts shown above.

ARTICLE 7. CONTRACT DOCUMENTS

The following documents are hereby incorporated into this contract by reference (all division/section numbers and
titles are as utilized in the Project Manual published by the Owner for this Project):
1. Division 0 — Procurement and Contracting Information, including, but not limited to:
a. Invitation for Bid (Section 001116)
b. Instructions to Bidders (Section 002113)
c. Supplementary Instructions to Bidders (if applicable) (Section 002213)
d. The following documents as completed and executed by the Contractor and accepted by the
Owner, if applicable:
i. Bid Form (Section 004113)
ii. Unit Prices (Section 004322)
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iii. Proposed Contractors Form (Section 004336)
iv. MBE, WBE, SDVE Compliance Evaluation Form(s) (Section 004337)
v. MBE, WBE, SDVE Eligibility Determination Form for Joint Ventures (Section
004338)
vi. MBE, WBE, SDVE Good Faith Effort (GFE) Determination Form (Section 004339)
vii. Missouri Service Disabled Veteran Business Form (Section 004340)
viii.  Affidavit of Work Authorization (Section 004541)
ix. Affidavit for Affirmative Action (Section 005414)
e. Performance and Payment Bond, completed and executed by the Contractor and surety
(Section 006113)
f.  General Conditions (Section 007213)
g. Supplementary Conditions (Section 007300)
h. Supplementary General Conditions for Federally Funded/Assisted Construction Projects
(Section 007333)
i. Wage Rate(s) (Section 007346)
Division 1 — General Requirements
All Drawings identified in the Project Manual
All Technical Specifications included in the Project Manual
Addenda, if applicable

agrown

ARTICLE 8 - CERTIFICATION

By signing this contract, the Contractor hereby re-certifies compliance with all legal requirements set forth in
Section 6.0, Bidder’s Certifications of the Bid Form.

Further, if the Contractor provides any “personal information” as defined in §105.1500, RSMo concerning an
entity exempt from federal income tax under Section 501(c) of the Internal Revenue Code of 1986, as amended,
the Contractor understands and agrees that it is voluntarily choosing to enter into a state contract and providing
such information for that purpose. The state will treat such personal information in accord with §105.1500,
RSMo.
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By signature below, the parties hereby execute this contract document.

APPROVED:

Brenda Verslues, Acting Director
Division of Facilities Management,
Design and Construction

Project No. ({Projects.Number} "@@@@@-@@"")

SECTION 005213 — CONSTRUCTION CONTRACT
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Contractor’s Authorized Signature

I, Corporate Secretary, certify that 1 am Secretary of the
corporation named above and that (CONTRACTOR
NAME), who signed said contract on behalf of the
corporation, was then (TITLE) of said corporation and that
said contract was duly signed for and in behalf of the
corporation by authority of its governing body, and is
within the scope of its corporate powers.

Corporate Secretary



STATE OF MISSOURI
OFFICE OF ADMINISTRATION

AFFIDAVIT FOR AFFIRMATIVE ACTION

DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION

PROJECT NUMBER

First being duly sworn on oath states: that

he/she isthe [ sole proprietor [ partner [ officer or [ manager or managing member of

NAME

a [ sole proprietorship [ partnership

] limited liability company (LLC)

or [ corporation, and as such, said proprietor, partner, or officer is duly authorized to make this

affidavit on behalf of said sole proprietorship, partnership, or corporation; that under the contract known as

PROJECT TITLE

Less than 50 persons in the aggregate will be employed and therefore, the applicable Affirmative Action

requirements as set forth in Article 1.4 of the General Conditions of the State of Missouri have been met.

PRINT NAME & SIGNATURE

DATE

NOTARY INFORMATION
NOTARY PUBLIC EMBOSSER SEAL | STATE OF

COUNTY (ORCITY OF ST. LOUIS) | gE RUBBER STAMP IN CLEAR AREA BELOW

DAY OF

SUBSCRIBED AND SWORN BEFORE ME, THIS

YEAR

NOTARY PUBLIC SIGNATURE

MY COMMISSION EXPIRES

NOTARY PUBLIC NAME (TYPED OR PRINTED)

MO 300-1401 (05/18)

FILE/Construction Contract
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Bond No.

SECTION 006113 - PERFORMANCE AND PAYMENT BOND FORM

KNOW ALL MEN BY THESE PRESENTS, THAT we

as principal, and

as Surety, are held and firmly bound unto the

STATE OF MISSOURI. in the sum of Dollars ($ )
for payment whereof the Principal and Surety bind themselves, their heirs, executors, administrators and successors, jointly

and severally, firmly by these presents.

WHEREAS, the Principal has, by means of a written agreement dated the

day of , 20 , enter into a contract with the State of Missouri for

(Insert Project Title and Number)

NOW, THEREFORE, if the Principal shall faithfully perform and fulfill all the undertakings, covenants, terms, conditions and
agreements of said contract during the original term of said contract and any extensions thereof that may be granted by the State of
Missouri, with or without notice to the Surety and during the life of any guaranty required under the contract; and shall also faithfully
perform and fulfill all undertakings, covenants, terms, conditions and agreements of any and all duly authorized modifications of said
contract that may hereafter be made with or without notice to the Surety; and shall also promptly make payment for materials
incorporated, consumed or used in connection with the work set forth in the contract referred to above, and all insurance premiums,
both compensation and all other kinds of insurance, on said work, and for all labor performed on such work, whether by subcontractor
or otherwise, at not less than the prevailing hourly rate of wages for work of a similar character (exclusive of maintenance work) in the
locality in which the work is performed and not less than the prevailing hourly rate of wages for legal holiday and overtime work
(exclusive of maintenance work) in the locality in which the work is performed both as determined by the Department of Labor and
Industrial Relations or determined by the Court of Appeal, as provided for in said contract and in any and all duly authorized
modifications of said contract that may be hereafter made, with or without notice to the Surety, then, this obligation shall be void and
of no effect, but it is expressly understood that if the Principal should make default in or should fail to strictly, faithfully and
efficiently do, perform and comply with any or more of the covenants, agreements, stipulations, conditions, requirements or
undertakings, as specified in or by the terms of said contract, and with the time therein named, then this obligation shall be valid and
binding upon each of the parties hereto and this bond shall remain in full force and effect; and the same may be sued on at the instance
of any material man, laborer, mechanic, subcontractor, individual, or otherwise to whom such payment is due, in the name of the State

of Missouri, to the use of any such person.
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AND, IT IS FURTHER specifically provided that any modifications which may hereinafter be made in the terms of the contract or in
the work to be done under it or the giving by the Owner of any extension of the time for the performance of the contract or any other
forbearance on the part of either the Owner or the Principal to the other, shall not in any way release the Principal and the Surety, or
either or any of them, their heirs, executors, administrators and successors, from their liability hereunder, notice to the Surety of any

such extension, modifications or forbearance being hereby waived.

IN WITNESS WHEREOF, the above bounden parties have executed the within instrument this day of
, 20

AS APPLICABLE:

AN INDIVIDUAL

Name:

Signature:

A PARTNERSHIP

Name of Partner:

Signature of Partner:

Name of Partner:

Signature of Partner:

CORPORATION

Firm Name:

Signature of President:

SURETY

Surety Name:

Attorney-in-Fact:

Address of Attorney-in-Fact:

Telephone Number of Attorney-in-Fact:

Signature Attorney-in-Fact:

NOTE: Surety shall attach Power of Attorney
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STATE OF MISSOURI
OFFICE OF ADMINISTRATION

DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION PROJECT NUMBER

PRODUCT SUBSTITUTION REQUEST

PROJECT TITLE AND LOCATION

CHECK APPROPRIATE BOX

[[] SUBSTITUTION PRIOR TO BID OPENING

(Minimum of (5) working days prior to receipt of Bids as per Article 4 — Instructions to Bidders)

[] SUBSTITUTION FOLLOWING AWARD

(Maximum of (20) working days from Notice to Proceed as per Article 3 — General Conditions)

FROM: BIDDER/CONTRACTOR (PRINT COMPANY NAME)

TO: ARCHITECT/ENGINEER (PRINT COMPANY NAME)

Bidder/Contractor hereby requests acceptance of the following product or systems as a substitution in accordance with
provisions of Division One of the Bidding Documents:

SPECIFIED PRODUCT OR SYSTEM

SPECIFICATION SECTION NO.

SUPPORTING DATA

|:| Product data for proposed substitution is attached (include description of product, standards, performance, and test data)
[] sample [] sample will be sent, if requested

QUALITY COMPARISON

SPECIFIED PRODUCT SUBSTITUTION REQUEST

NAME, BRAND

CATALOG NO.

MANUFACTURER

VENDOR

PREVIOUS INSTALLATIONS

PROJECT ARCHITECT/ENGINEER

LOCATION DATE INSTALLED

SIGNIFICANT VARIATIONS FROM SPECIFIED PRODUCT
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REASON FOR SUBSTITUTION

DOES PROPOSED SUBSTITUTION AFFECT OTHER PARTS OF WORK?

[] YES ] NO
IF YES, EXPLAIN

SUBSTITUTION REQUIRES DIMENSIONAL REVISION OR REDESIGN OF STRUCTURE OR A/E WORK
[] YES [] NO

BIDDER’S/CONTRACTOR’S STATEMENT OF CONFORMANCE OF PROPOSED SUBSTITUTION TO CONTRACT
REQUIREMENT:

We have investigated the proposed substitution. We believe that it is equal or superior in all respects to specified product,
except as stated above; that it will provide the same Warranty as specified product; that we have included complete
implications of the substitution; that we will pay redesign and other costs caused by the substitution which subsequently
become apparent; and that we will pay costs to modify other parts of the Work as may be needed, to make all parts of the
Work complete and functioning as a result of the substitution.

BIDDER/CONTRACTOR DATE

REVIEW AND ACTION

[] Resubmit Substitution Request with the following additional information:

[] Substitution is accepted.

[ ] Substitution is accepted with the following comments:

[] Substitution is not accepted.

ARCHITECT/ENGINEER DATE
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STATE OF MISSOURI
OFFICE OF ADMINISTRATION

DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION PROJECT NUMBER

FINAL RECEIPT OF PAYMENT AND RELEASE

KNOW ALL MEN BY THESE PRESENT THAT: hereinafter called “Subcontractor” who heretofore entered into an
agreement with hereinafter called “Contractor”, for the performance of work and/or furnishing of material for the

construction of the project entitled

(PROJECT TITLE, PROJECT LOCATION, AND PROJECT NUMBER)

at

(ADDRESS OF PROJECT)

for the State of Missouri (Owner) which said subcontract is by this reference incorporated herein, in consideration of such
final payment by Contractor.

DOES HEREBY:

1. ACKNOWLEDGE that they have been PAID IN FULL all sums due for work and materials contracted or done by
their Subcontractors, Material Vendors, Equipment and Fixture Suppliers, Agents and Employees, or otherwise in
the performance of the Work called for by the aforesaid Contract and all modifications or extras or additions
thereto, for the construction of said project or otherwise.

2. RELEASE and fully, finally, and forever discharge the Owner from any and all suits, actions, claims, and demands
for payment for work performed or materials supplied by Subcontractor in accordance with the requirements of
the above referenced Contract.

1. REPRESENT that all of their Employees, Subcontractors, Material Vendors, Equipment and Fixture Suppliers,
and everyone else has been paid in full all sums due them, or any of them, in connection with performance of
said Work, or anything done or omitted by them, or any of them in connection with the construction of said

improvements, or otherwise.

DATED this day of , 20

NAME OF SUBCONTRACTOR

BY (TYPED OR PRINTED NAME)

SIGNATURE

TITLE

ORIGINAL: FILE/Closeout Documents
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(Please check appropriate box)

STATE OF MISSOURI
OFFICE OF ADMINISTRATION
DIVISION OF FACILITIES MANAGEMENT,
DESIGN AND CONSTRUCTION

MBE/WBE/SDVE PROGRESS REPORT

Remit with ALL Progress and Final Payments

[JCONSULTANT [JCONSTRUCTION

PAY APP NO. PROJECT NUMBER

CHECK IF FINAL DATE

COFINAL

PROJECT TITLE

PROJECT LOCATION

FIRM

Payment)

$

ORIGINAL CONTRACT SUM (Same as Line ltem 1. on Form A of Application for

TOTAL CONTRACT SUM TO DATE (Same as Line Item 3. on Form A of
Application for Payment)

$

THE TOTAL MBE/WBE/SDVE PARTICIPATION DOLLAR AMOUNT OF THIS PROJECT AS INDICATED IN THE
ORIGINAL CONTRACT: $

SELECT
MBE, WBE,
SDVE

] MBE
] WBE
] SDVE

TOTAL
AMOUNT OF
SUBCONTRACT

$

$ AMOUNT
PAID-TO-DATE

(include approved
contract changes)

CONSULTANT/SUBCONSULTANT OR
CONTRACTOR/SUBCONTRACTOR/SUPPLIER
COMPANY NAME

] MBE
] WBE
[] SDVE

] MBE
] WBE
] SDVE

] MBE
] WBE
] SDVE

] MBE
] WBE
] SDVE

] MBE
] WBE
] SDVE

Revised 05/21



INSTRUCTIONS FOR MBE/WBE/SDVE PROGRESS REPORT

CONTRACTOR OR CONSULTANT TO FILL OUT AND REMIT WITH EACH PAY APPLICATION:

The MBE/WBE/SDVE Progress Report for the project is issued with the contract comprising values reported in the
consultant’s Proposal or on the successful contractor’s Section 004337 Compliance Evaluation Forms.

At Initial Pay Application fill in the following:

Pay App No. Start with 1.
Fill in the Project Number and Date.

Enter Project Title, Project Location, and Firm.

Fill in the “Original Contract Sum” and “Total Contract Sum To Date” (Reference applicable Line Items on
Form A of Application for Payment).

Indicate the Total Participation Dollar Amount from the Original Contract.

Select MBE, WBE, or SDVE for each Consultant/Subconsultant or Contractor/Subcontractor/Supplier.

7. Enter the “Total Amount of Subcontract”, “$ Amount (Paid-To-Date)”, and Company Name.

o=

o o

For all subsequent Pay Applications fill in the following:

Pay App No.

If Final Pay App, check box.

Fill in the Project Number and Date.

Enter Project Title, Project Location, and Firm

At each Pay App fill in the “Original Contract Sum” and “Total Contract Sum To Date” (reference
applicable Line ltems on Form A of Application for Payment).

Indicate the Total Participation Dollar Amount from the Original Contract.

Select MBE, WBE, or SDVE for each Consultant/Subconsultant or Contractor/Subcontractor/Supplier

8. Enter the “Total Amount of Subcontract”, “$ Amount (Paid-To-Date)”, and Company Name.

arod=

N o



STATE OF MISSOURI

OFFICE OF ADMINISTRATION
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION
AFFIDAVIT — COMPLIANCE WITH PREVAILING WAGE LAW

PROJECT NUMBER

Before me, the undersigned Notary Public, in and for the County of

State of

personally came and appeared

(NAME)

of the

(POSITION)

(NAME OF THE COMPANY)

(a corporation) (a partnership) (a proprietorship) and after being duly sworn did depose and say that all provisions

and requirements set out in Chapter 290, Sections 290.210 through and including 290.340, Missouri Revised

Statutes, pertaining to the payment of wages to workmen employed on public works project have been fully satisfied

and there has been no exception to the full and completed compliance with said provisions and requirements

and with Wage Determination No:

issued by the

Department of Labor and Industrial Relations, State of Missouri on the

in carrying out the contract and working in connection with

Located at

day of 20

(NAME OF PROJECT)

in

County

(NAME OF THE INSTITUTION)

Missouri, and completed on the day of

20

SIGNATURE

NOTARY INFORMATION

NOTARY PUBLIC EMBOSSER OR
BLACK INK RUBBER STAMP SEAL

STATE

COUNTY (OR CITY OF ST. LOUIS)

SUBSCRIBED AND SWORN BEFORE ME, THIS

DAY OF YEAR

USE RUBBER STAMP IN CLEAR AREA BELOW

NOTARY PUBLIC SIGNATURE MY COMMISSION
EXPIRES

NOTARY PUBLIC NAME (TYPED OR PRINTED)

FILE: Closeout Documents

SECTION 006519.21 - Affidavit of Compliance with Prevailing Wage Law 07/16
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SECTION 007213 - GENERAL CONDITIONS

A. These General Conditions apply to each section of
these specifications. The Contractor is subject to

the provisions contained herein.

B. The General Conditions are intended to define the
relationship of the Owner, the Designer and the
Contractor thereby establishing certain rules and
provisions  governing the operation and
performance of the work so that the work may be
performed in a safe, orderly, expeditious and

workmanlike manner.

ARTICLE 1 - GENERAL PROVISIONS

ARTICLE 1.1 - DEFINITIONS

As used in these contract documents, the following
terms shall have the meanings and refer to the

parties designated in these definitions.

1. "COMMISSIONER": The Commissioner
of the Office of Administration.

2. “CONSTRUCTION DOCUMENTS”: The
“Construction Documents” shall consist of the

Project Manual, Drawings and Addenda.
3. "CONSTRUCTION

REPRESENTATIVE:” Whenever the term
"Construction Representative" is used, it shall
mean the Owner’s Representative at the work

site.

4. "CONTRACTOR": Party or parties who
have entered into a contract with the Owner to
furnish work under these specifications and

drawings.

5. "DESIGNER'": When the term "Designer" is
used herein, it shall refer to the Architect,
Engineer, or Consultant of Record specified
and defined in Paragraph 2.0 of the
Supplemental Conditions, or his duly
authorized representative. The Designer may

be either a consultant or state employee.

6. "DIRECTOR": Whenever the term
"Director" is used, it shall mean the Director
of the Division of Facilities Management,
Design and Construction or his Designee,
representing the Office of Administration,
State of Missouri. The Director is the agent of

the Owner.

7. "DIVISION": Shall mean the Division of
Facilities Management, Design and

Construction, State of Missouri.

SECTION 007213 - GENERAL CONDITIONS
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8. “INCIDENTAL JOB BURDENS”: Shall
mean those expenses relating to the cost of
work, incurred either in the home office or on
the job-site, which are necessary in the course
of doing business but are incidental to the job.
Such costs include office supplies and
equipment, postage, courier  services,
telephone expenses including long distance,
water and ice and other similar expenses.

9. "JOINT VENTURE": An association of
two (2) or more businesses to carry out a
single business enterprise for profit for which
purpose they combine their property, capital,
efforts, skills and knowledge.

10. "OWNER”: Whenever the term “Owner” is
used, it shall mean the State of Missouri.

11. “PROJECT”: Wherever the term “Project”
is used, it shall mean the work required to be
completed by the construction contract.

12. “PROJECT MANUAL”: The “Project
Manual” shall consist of Introductory
Information, Invitation for Bid, Instructions to
Bidders, Bid  Documents,  Additional
Information, Standard Forms, General
Conditions, Supplemental General Conditions,
General  Requirements and  Technical
Specifications.

13. "SUBCONTRACTOR": Party or parties
who contract under, or for the performance of
part or this entire Contract between the Owner
and Contractor. The subcontract may or may
not be direct with the Contractor.

14. "WORK": Labor, material, supplies, plant
and equipment required to perform and
complete the service agreed to by the
Contractor in a safe, expeditious, orderly and
workmanlike manner so that the project shall
be complete and finished in the best manner
known to each respective trade.

15. “WORKING DAYS”: are all calendar days
except Saturdays, Sundays and the following
holidays: New Year’s Day, Martin Luther
King, Jr. Day, Lincoln Day, Washington’s
Birthday (observed), Truman Day, Memorial
Day, Juneteenth, Independence Day, Labor
Day, Columbus Day, Veterans Day
(observed), Thanksgiving Day, Christmas
Day.

ARTICLE 1.2 DRAWINGS AND
SPECIFICATIONS

A. In case of discrepancy between drawings and

specifications, specifications shall govern. Should
discrepancies in architectural drawings, structural
drawings and mechanical drawings occur,
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architectural drawings shall govern and, in case of
conflict between structural and mechanical
drawings, structural drawings shall govern.

B. Specifications are separated into titled divisions for
convenience of reference only and to facilitate
letting of contracts and subcontracts. The
Contractor is responsible for establishing the scope
of work for subcontractors, which may cross titled
divisions. Neither the Owner nor Designer will
establish limits and jurisdiction of subcontracts.

C. Figured dimensions take precedence over scaled
measurements and details over smaller scale
general drawings. In the event of conflict between
any of the documents contained within the
contract, the documents shall take precedence and
be controlling in the following sequence: addenda,
supplementary  general  conditions,  general
conditions, division 1 specifications, technical
division specifications, drawings, bid form and
instructions to bidders.

D. Anything shown on drawings and not mentioned in
these specifications or vice versa, as well as any
incidental work which is obviously necessary to
complete the project within the limits established
by the drawings and specifications, although not
shown on or described therein, shall be performed
by the Contractor at no additional cost as a part of
his contract.

E. Upon encountering conditions differing materially
from those indicated in the contract documents, the
Contractor shall promptly notify the Designer and
Construction Representative in writing before such
conditions are disturbed. The Designer shall
promptly investigate said conditions and report to
the Owner, with a recommended course of action.
If conditions do materially differ and cause an
increase or decrease in contract cost or time
required for completion of any portion of the work,
a contract change will be initiated as outlined in
Article 4 of these General Conditions.

E. Only work included in the contract documents is
authorized, and the Contractor shall do no work
other than that described therein or in accordance
with appropriately authorized and approved
contract changes.

ARTICLE 1.3 - COMPLIANCE WITH LAWS,
PERMITS, REGULATIONS AND INSPECTIONS

A. Since the Owner is the State of Missouri,
municipal or political subdivisions, zoning
ordinances, construction codes (other than
licensing of trades), and other like ordinances are
not applicable to construction on Owner’s
property, and Contractor will not be required to
submit drawings and specifications to any
municipal or political subdivision, authority, obtain

SECTION 007213 - GENERAL CONDITIONS
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construction permits or any other licenses (other
than licensing of trades) or permits from or submit
to inspections by any municipality or political
subdivision relating to the construction for this
project.  All permits or licenses required by
municipality or political subdivision for operation
on property not belonging to Owner shall be
obtained by and paid for by Contractor. Each
Contractor shall comply with all applicable laws,
ordinances, rules and regulations that pertain to the
work of this contract.

Contractors, subcontractors and their employees
engaged in the businesses of electrical, mechanical,
plumbing, carpentry, sprinkler system work, and
other construction related trades shall be licensed
to perform such work by the municipal or political
subdivision where the project is located, if such
licensure is required by local code. Local codes
shall dictate the level (master, journeyman, and
apprentice) and the number, type and ratio of
licensed tradesmen required for this project within
the jurisdiction of such municipal or political
subdivision.

Equipment and controls manufacturers and their
authorized service and installation technicians
that do not maintain an office within the
jurisdiction of the municipal or political
subdivision but are a listed or specified contractor
or subcontractor on this project are exempt from
Paragraph 1.3 B above.

The Contractor shall post a copy of the wage
determination issued for the project and included
as a part of the contract documents, in a prominent
and easily accessible location at the site of
construction for the duration of the project.

Any contractor or subcontractor to such contractor
at any tier signing a contract to work on this
project shall provide a ten-hour Occupational
Safety and Health Administration (OSHA)
construction safety program for their on-site
employees which includes a course in construction
safety and health approved by OSHA or a similar
program approved by the Department of Labor and
Industrial Relations which is at least as stringent as
an approved OSHA program. The contractor shall
forfeit as a penalty to the public body on whose
behalf the contract is made or awarded, two
thousand five hundred dollars plus one hundred
dollars for each employee employed by the
contractor or subcontractor, for each calendar day,
or portion thereof, such employee is employed
without the required training.

ARTICLE 1.4 - NONDISCRIMINATION IN
EMPLOYMENT

A. The Contractor and his subcontractors will not

discriminate against individuals based on race,
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color, religion, national origin, sex, disability, or
age, but may use restrictions which relate to bona
fide occupational qualifications. Specifically, the
Contractor and his subcontractors shall not
discriminate:

1. Against recipients of service on the basis of
race, color, religion, national origin, sex,
disability or age.

2. Against any employee or applicant, for
employment on the basis of race, color,
religion, national origin, sex or otherwise
qualified disability status.

3. Against any applicant for employment or
employee on the basis of age, where such
applicant or employee is between ages 40 and
70 and where such Contractor employs at least
20 persons.

4. Against any applicant for employment or
employee on the basis of that person's status as
a disabled or Vietnam-era veteran.

The Contractor and his Subcontractors will take
affirmative action to insure applicants for
employment and employees are treated equally
without regard to race, color, religion, national
origin, sex, disability, or age. Such action shall
include, but not be limited to, the following:
employment, upgrading, demotion and transfer;
recruitment or recruitment advertising; and
selection for training, including apprenticeship.
The Contractor and his Subcontractors will give
written notice of their commitments under this
clause to any labor union with which they have
bargaining or other agreements.

The Contractor and his subcontractors shall
develop, implement, maintain and submit in
writing to the Owner an affirmative action program
if at least fifty (50) persons in the aggregate are
employed under this contract. If less than fifty
(50) persons in the aggregate are to be employed
under this contract, the Contractor shall submit, in
lieu of the written affirmative action program, a
properly executed Affidavit for Affirmative Action
in the form included in the contract specifications.
For the purpose of this section, an "affirmative
action program" means positive action to influence
all employment practices (including, but not
limited to, recruiting, hiring, promoting and
training) in providing equal employment
opportunity regardless of race, color, sex, national
origin, religion, age (where the person affected is
between age 40 and 70), disabled and Vietnam-era
veteran status, and disability. Such "affirmative
action program" shall include:

1. A written policy statement committing the
total organization to affirmative action and
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assigning management responsibilities and
procedures for evaluation and dissemination;

2. The identification of a person designated to
handle affirmative action;

3. The establishment of non-discriminatory
selection standards, objective measures to
analyze recruitment, an upward mobility
system, a wage and salary structure, and
standards applicable to lay-off, recall,
discharge, demotion and discipline;

4. The exclusion of discrimination from all
collective bargaining agreements; and

5. Performance of an internal audit of the
reporting system to monitor execution and to
provide for future planning.

In the enforcement of this non-discrimination
clause, the Owner may use any reasonable
procedures available, including, but not limited to:
requests, reports, site visits and inspection of
relevant  documents  of  contractors  and
subcontractors.

In the event of the Contractor's or his
subcontractor's noncompliance with any provisions
of this Article of the Contract, the Owner may
cancel this contract in whole or in part or require
the Contractor to terminate his contract with the
subcontractor.

ARTICLE 1.5 - ANTI-KICKBACK

No employee of the division, shall have or acquire
any pecuniary interest, whether direct or indirect,
in this contract or in any part hereof. No officer,
employee, designer, attorney, or administrator of or
for the Owner who is authorized in such capacity
and on behalf of the Owner to exercise any
legislative, executive, supervisory or other similar
functions in connection with the construction of the
project, shall have or acquire any pecuniary
interest, whether direct or indirect, in this contract,
any material supply contract, subcontract,
insurance contract, or any other contract pertaining
to the project.

ARTICLE 1.6 - PATENTS AND ROYALTIES
A. The Contractor shall hold and save the Owner and

its officers, agents, servants and employees
harmless from liabilities of any nature or kind,
including cost and expenses, for, or on account of,
any patented or unpatented invention, process,
article or appliance manufactured or used in the
performance of this contract, including its use by
the Owner, unless otherwise specifically stipulated
in the contract documents.

If the Contractor uses any design, device or
materials covered by letters, patent or copyright,
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the Contractor shall provide for such use by
suitable agreement with the Owner of such
patented or copyrighted design, device or material.
It is mutually agreed and understood, without
exception, that the contract prices shall include all
royalties or costs arising from the use of such
design, device or materials, in any way involved in
the work. The Contractor and/or his sureties shall
indemnify and save harmless the Owner of the
project from any and all claims for infringement by
reason of the use of such patented or copyrighted
design, device or materials or any trademark or
copyright in connection with work agreed to be
performed under this contract and shall indemnify
the Owner for any cost, expense or damage it may
be obliged to pay by reason of such infringement at
any time during the prosecution of the work or
after completion of the work.

ARTICLE 1.7 - PREFERENCE FOR AMERICAN
AND MISSOURI PRODUCTS AND SERVICES

A.

By virtue of statutory authority a preference will be
given to Missouri labor and to products of mines,
forests and quarries of the state of Missouri when
they are found in marketable quantities in the state,
and all such materials shall be of the best quality
and suitable character that can be obtained at
reasonable market prices, all as provided for in
Section 8.280, Missouri Revised Statutes and
Cumulative Supplements.

Furthermore, pursuant to Section 34.076 Missouri
Revised Statutes and Cumulative Supplements, a
preference shall be given to those persons doing
business as Missouri firms, corporations, or
individuals, or which maintain Missouri offices or
places of business, when the quality of
performance promised is equal or better and the
price quoted is the same or less. In addition, in
order for a non-domiciliary bidder to be successful,
his bid must be that same percentage lower than a
domiciliary Missouri bidder's bid, as would be
required for a Missouri bidder to successfully bid
in the non-domiciliary state.

In accordance with the Missouri Domestic
Products Procurement Act Section 34.350 RSMo
and Cumulative Supplements any manufactured
goods or commodities used or supplied in the
performance of this contract or any subcontract
thereto shall be manufactured, assembled or
produced in the United States, unless the specified
products are not manufactured, assembled or
produced in the United States in sufficient
quantities to meet the agency's requirements or
cannot be manufactured, assembled or produced in
the United States within the necessary time in
sufficient quantities to meet the contract
requirements, or if obtaining the specified products
manufactured, assembled or produced in the
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United States would increase the cost of this
contract for purchase of the product by more than
ten percent.

ARTICLE 1.8 - COMMUNICATIONS

A. All notices, requests, instructions, approvals and

claims must be in writing and shall be delivered to
the Designer and copied to the Construction
Representative for the project except as required
by Article 1.12 Disputes and Disagreements, or as
otherwise specified by the Owner in writing as
stated in Section 012600. Any such notice shall be
deemed to have been given as of the time of actual
receipt.

The Contractor shall attend on-site progress and
coordination meetings, as scheduled by the
Construction Representative, no less than once a
month.

The Contractor shall ensure that major
subcontractors and suppliers shall attend monthly
progress meetings as necessary to coordinate the
work, and as specifically requested by the
Construction Representative.

ARTICLE 1.9 - SEPARATE CONTRACTS AND
COOPERATION

A. The Owner reserves the right to let other contracts

in connection with this work. The Contractor shall
afford other contractors reasonable opportunity for
the introduction and storage of their materials and
the execution of their work and shall properly
connect and coordinate his work with theirs.

The Contractor shall consult the drawings for all
other contractors in connection with this work.
Any work conflicting with the above shall be
brought to the attention of the Owner’s
Representative before the work is performed. If
the Contractor fails to do this, and constructs any
work which interferes with the work of another
contractor, the Contractor shall remove any part so
conflicting and rebuild same, as directed by the
Owner’s Representative at no additional cost to the
Owner.

Each contractor shall be required to coordinate his
work with other contractors so as to afford others
reasonable opportunity for execution of their work.
No contractor shall delay any other contractor by
neglecting to perform contract work at the proper
time. If any contractor causes delay to another,
they shall be liable directly to that contractor for
such delay in addition to any liquidated damages
which might be due the Owner.

Should the Contractor or project associated
subcontractors refuse to cooperate with the
instructions and reasonable requests of other
Contractors or other subcontractors in the overall
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coordinating of the work, the Owner may take such
appropriate action and issue directions, as required,
to avoid unnecessary and unwarranted delays.

Each Contractor shall be responsible for damage
done to Owner's or other Contractor's property by
him/her or workers in his employ through their
fault or negligence.

Should a Contractor sustain any damage through
any act or omission of any other Contractor having
a contract with the Owner, the Contractor so
damaged shall have no claim or cause of action
against the Owner for such damage, but shall have
a claim or cause of action against the other
Contractor to recover any and all damages
sustained by reason of the acts or omissions of
such Contractor. The phrase "acts or omissions" as
used in this section shall be defined to include, but
not be limited to, any unreasonable delay on the
part of any such contractors.

ARTICLE 1.10 - ASSIGNMENT OF CONTRACT

A.

No assignment by Contractor of any amount or any
part of this contract or of the funds to be received
there under will be recognized unless such
assignment has had the written approval of the
Director and the surety has been given due notice
of such assignment and has furnished written
consent thereto. In addition to the usual recitals in
assignment contracts, the following language must
be set forth: "It is agreed that the funds to be paid
to the assignee under this assignment are subject to
performance by the Contractor of this contract and
to claims or liens for services rendered or materials
supplied for the performance of the work called for
in said contract in favor of all persons, firms or
corporations rendering such services or supplying
such materials."

ARTICLE 1.11 - INDEMNIFICATION

A.

Contractor agrees to indemnify and save harmless
Owner and its respective commissioners, officers,
officials, agents, consultants and employees and
Designer, their agents, servants and employees,
from and against any and all liability for damage
arising from injuries to persons or damage to
property occasioned by any acts or omissions of
Contractor, any subcontractors, agents, servants or
employees, including any and all expense, legal or
otherwise, which may be incurred by Owner or
Designer, its agents, servants or employees, in
defense of any claim, action or suit.

The obligations of the Contractor under this
paragraph shall not extend to the liability of the
Designer, his agents or employees, arising out of
(1) the preparation or approval of maps, drawings,
opinions, reports, surveys, contract changes, design
or specifications, or (2) giving of or the failure to
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give directions or instructions by the Designer, his
agents or employees as required by this contract
documents provided such giving or failure to give
is the primary cause of the injury or damage.

ARTICLE 1.12 - DISPUTES AND

DISAGREEMENTS

It is hereby expressly agreed and understood that
in case any controversy or difference of opinion
arises during construction, best efforts will be
given to resolution at the field level. Should those
efforts be unsuccessful, the Contractor has the
right to appeal in writing, the decision of the
Director’s Designee to the Director at Room 730
Truman Building, P.O. Box 809, Jefferson City,
Missouri 65102. The decision of the Director shall
be final and binding on all parties.

ARTICLE 2 -- OWNER/DESIGNER

RESPONSIBILITIES

The Owner shall give all orders and directions
contemplated under this contract relative to the
execution of the work. During progress of work
the Owner will be represented at the project site by
the Construction Representative and/or Designer,
whose responsibilities are to see that this contract
is properly fulfilled.

The Owner shall at all times have access to the
work whenever it is in preparation or progress.
The Contractors shall provide proper facilities for
such access and for inspection and supervision.

All materials and workmanship used in the work
shall be subject to the inspection of the Designer
and Construction Representative, and any work
which is deemed defective shall be removed,
rebuilt or made good immediately upon notice.
The cost of such correction shall be borne by the
Contractor. Contractor shall not be entitled to an
extension of the contract completion date in order
to remedy defective work. All rejected materials
shall be immediately removed from the site of the
work.

If the Contractor fails to proceed at once with the
correction of rejected defective materials or
workmanship, the Owner may, by separate
contract or otherwise, have the defects remedied or
rejected. Materials removed from the site and
charge the cost of the same against any monies
which may be due the Contractor, without
prejudice to any other rights or remedies of the
Owner.

Failure or neglect on the part of Owner to observe
faulty work, or work done which is not in
accordance with the drawings and specifications
shall not relieve the Contractor from responsibility
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for correcting such work without additional
compensation.

F. The Owner shall have the right to direct the
Contractor to uncover any completed work.

1. If the Contractor fails to adequately notify the
Construction Representative and/or Designer
of an inspection as required by the Contract
Documents, the Contractor shall, upon written
request, uncover the work. The Contractor
shall bear all costs associated with uncovering
and again covering the work exposed.

2. If the Contractor is directed to uncover work,
which was not otherwise required by the
Contract Documents to be inspected, and the
work is found to be defective in any respect,
no compensation shall be allowed for this
work. If, however, such work is found to meet
the requirements of this contract, the actual
cost of labor and material necessarily involved
in the examination and replacement plus 10%
shall be allowed the Contractor.

G. The Designer shall give all orders and directions
contemplated under this contract relative to the
scope of the work and shall give the initial
interpretation of the contract documents.

H. The Owner may file a written notice to the
Contractor to  dismiss immediately any
subcontractors, project managers, superintendents,
foremen, workers, watchmen or other employees
whom the Owner may deem incompetent, careless
or a hindrance to proper or timely execution of the
work. The Contractor shall comply with such
notice as promptly as practicable without detriment
to the work or its progress.

I. Ifin the Owner’s judgment it becomes necessary at
any time to accelerate work, when ordered by the
Owner in writing, the Contractor shall redirect
resources to such work items and execute such
portions of the work as may be required to
complete the work within the current approved
contract schedule.

ARTICLE 3 -- CONTRACTOR
RESPONSIBILITIES

The Contractor shall register and utilize the Owner’s
eBuilder digital project management system for
submission of documents described in the following
sections. This includes but is not limited to submittals
as required by designer, payment applications, Request
for Information (RFI), construction change orders,
Request for Proposals (RFP), Designer Supplemental
Instructions (DSI), etc.
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ARTICLE 3.1 -- ACCEPTABLE SUBSTITUTIONS

A.

The Contractor may request use of any article,
device, product, material, fixture, form or type of
construction which in the judgment of the Owner
and Designer is equal in all respects to that named.
Standard products of manufacturers other than
those specified will be accepted when, prior to the
ordering or use thereof, it is proven to the
satisfaction of the Owner and Designer that they
are equal in design, strength, durability, usefulness
and convenience for the purpose intended.

Any changes required in the details and
dimensions indicated on the drawings for the
substitution of products other than those specified
shall be properly made at the expense of the
Contractor requesting the substitution or change.

The Contractor shall submit a request for such
substitutions in writing to the Owner and Designer
within twenty (20) working days after the date of
the "Notice to Proceed.” Thereafter no
consideration will be given to alternate forms of
accomplishing the work. This Article does not
preclude the Owner from exercising the provisions
of Article 4 hereof.

Any request for substitution by the Contractor shall
be submitted in accordance with SECTION
002113 - INSTRUCTIONS TO BIDDERS.

When a material has been approved, no change in
brand or make will be permitted unless:

1. Written verification is received from the
manufacturer stating they cannot make
delivery on the date previously agreed, or

2. Material delivered fails to comply with
contract requirements.

ARTICLE 3.2 -- SUBMITTALS

A.

The Contractor’s submittals must be submitted
with such promptness as to allow for review and
approval so as not to cause delay in the work. The
Contractor shall coordinate preparation and
processing of submittals with performance of
construction activities.

Coordinate each submittal with fabrication, =
purchasing, testing, delivery, other submittals, and
related activities that require sequential activity.

Submit four (4) copies to the Designer and
additional copies as required for the subcontractors
and material suppliers. Also provide copies to
meet the requirements for maintenance manuals.

All subcontractors' shop drawings and schedules
shall be submitted by the Contractor and shall bear
evidence that Contractor has received, reviewed,
and approved them. Any shop drawings and
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schedules submitted without this evidence will be
returned to the Contractor for resubmission.

The Contractor shall include with the shop
drawing, a letter indicating any and all deviations
from the drawings and/or specifications. Failure to
notify the Designer of such deviations will be
grounds for subsequent rejection of the related
work or materials. If, in the opinion of the
Designer, the deviations are not acceptable, the
Contractor will be required to furnish the item as
specified and indicated on the drawings.

The Designer shall check shop drawings and
schedules with reasonable promptness and approve
them only if they conform to the design concept of
the project and comply with the information given
in the contract documents. The approval shall not
relieve the Contractor from the responsibility to
comply with the drawings and specifications,
unless the Contractor has called the Designer's
attention to the deviation, in writing, at the time of
submission and the Designer has knowingly
approved thereof. An approval of any such
modification will be given only under the
following conditions:

1. It is in the best interest of the Owner

2. Tt does not increase the contract sum and/or
completion time

3. It does not deviate from the design intent

4. 1t is without prejudice to any and all rights
under the surety bond.

No extension of time will be granted because of the
Contractor's failure to submit shop drawings and
schedules in ample time to allow for review,
possible resubmission, and approval. Fabrication
of work shall not commence until the Contractor
has received approval. The Contractor shall
furnish prints of approved shop drawings and
schedules to all subcontractors whose work is in
any way related to the work under this contract.
Only prints bearing this approval will be allowed
on the site of construction

The Contractor shall maintain a complete file on-
site of approved shop drawings available for use by
the Construction Representative.

ARTICLE 3.3 — AS-BUILT DRAWINGS

A.

The Contractor shall update a complete set of the
construction drawings, shop drawings and
schedules of all work monthly by marking
changes, and at the completion of their work (prior
to submission of request for final payment) note all
changes and turn the set over to the Construction
Representative. ~ The updates shall show all
addenda, all field changes that were made to adapt
to field conditions, changes resulting from contract
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changes or supplemental instructions, and all
locations of structures, buried installations of
piping, conduit, and utility services. All buried and
concealed items both inside and outside shall be
accurately located as to depth and referenced to
permanent features such as interior or exterior wall
faces and dimensions shall be given in a neat and
legible manner in a contrasting colored pencil or
ink. If approved by the Designer, an electronic file
format may be provided.

ARTICLE 3.4 — GUARANTY AND

WARRANTIES

A.  General Guaranty

1. Neither the final certificate of payment nor
any provision in the contract documents nor
partial use or occupancy of the premises by
the Owner shall constitute an acceptance of
work not done in accordance with contract
requirements.

2. The Contractor or surety shall remedy any
defects in the work and pay for any damage to
property resulting there from which shall
appear within a period of one (1) year from
the date of substantial completion unless a
longer period is otherwise specified or a
differing guaranty period has been established
in the substantial completion certificate. The
Owner will give notice of observed defects
with reasonable promptness.

3. In case of default on the part of the Contractor
in fulfilling this part of this contract, the
Owner may correct the work or repair the
damage and the cost and expense incurred in
such event shall be paid by or recoverable
from the Contractor or surety.

4. The work will be free from defects not
inherent in the quality required or permitted,
and that the Work will conform to the
requirements of the Contract Documents.
Work not conforming to these requirements,
including substitutions not properly approved
and authorized, may be considered defective.
The Contractor's guaranty excludes remedy
for damage or defect caused by abuse,
modifications not executed by the Contractor,
improper or insufficient maintenance,
improper operation, or normal wear and tear
under normal usage. If required by the
Owner, the Contractor shall furnish
satisfactory evidence as to the kind and quality
of materials and equipment

B. Extended Warranty

Manufacturer's certificates of warranty shall be
obtained for all major equipment. Warranty shall
be obtained for at least one year. Where a longer
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period is offered at no additional cost or called for
in the specific equipment specifications, the longer
period shall govern.

ARTICLE 3.5 -- OPERATION AND

A.

MAINTENANCE MANUALS

Immediately after equipment submittals are
approved and no later than ten (10) working days
prior to the substantial completion inspection, the
Contractor shall provide to the Designer three (3)
copies of operating instructions and service
manuals, containing the following:

1. Start-up and Shut-down Procedures: Provide
a step-by-step write up of all major equipment.
When manufacturer’s printed start-up, trouble
shooting and shut-down procedures are
available; they may be incorporated into the
operating manual for reference.

2. Operating Instructions: Written operating
instructions shall be included for the efficient
and safe operation of all equipment.

3. Equipment List: List of all major equipment
as installed shall be prepared to include model
number, capacities, flow rate, name place data,
shop drawings and air and water balance
reports.

4. Service Instructions: Provide the following
information for all pieces of equipment.

a. Recommended spare parts including
catalog number and name of local
supplier or factory representative.

b. Belt sizes, types, and lengths.
c. Wiring diagrams.

5. Manufacturer's Certificate of Warranty as
described in Article 3.4.

6. Prior to the final payment, furnish to the
Designer three (4) copies of parts catalogs for
each piece of equipment furnished by him/her
on the project with the components identified
by number for replacement ordering.

Submission of operating instructions shall be done
in the following manner.

1. Manuals shall be in quadruplicate, and all
materials shall be bound into volumes of
standard 8%" x 11" hard binders. Large
drawings too bulky to be folded into 8%" x
11" shall be separately bound or folded and in
envelopes, cross referenced and indexed with
the manuals.

2. The manuals shall identify project name,
project number, and include the name and
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address of the Contractor, subcontractors and
manufacturers who were involved with the
activity described in that particular manual.

3. Internally subdivide the binder contents with
permanent page dividers, logically organized
with tab titles clearly printed under reinforced
laminated plastic tabs.

4. Contents: Prepare a Table of Contents for
each volume, with each product or system
description identified.

ARTICLE 3.6 - OTHER CONTRACTOR

A.

RESPONSIBILITIES

The Contractor shall keep on site, during progress
of the work, a competent superintendent
satisfactory to the Construction Representative.
The superintendent shall represent the Contractor
and all agreements made by the superintendent
shall be binding. The superintendent shall
carefully study and compare all drawings,
specifications and other instructions and shall
promptly notify the Construction Representative
and Designer, in writing, any error, inconsistency
or omission which may be discovered. The
superintendent shall coordinate all work on the
project. Any change of the superintendent shall be
approved by the Construction Representative.

Contractor shall, at all times, enforce strict
discipline and good order among his employees,
and shall not employ on the work any unfit person
or anyone not skilled in the work assigned to
him/her.

The Contractor shall supply sufficient labor,
material, plant and equipment and pay when due
any laborer, subcontractor or supplier for supplies
furnished and otherwise prosecute the work with
diligence to prevent work stoppage and insure
completion thereof within the time specified.

The Contractor and each of his subcontractors shall
submit to the Construction Representative, through
the Designer such schedules of quantities and
costs, progress schedules, payrolls, reports,
estimates, records and other data as the Owner may
request concerning work performed or to be
performed under this contract.

The Contractor, subcontractors, and material
suppliers shall upon written request, give the
Owner access to all time cards, material invoices,
payrolls, estimates, profit and loss statements, and
all other direct or indirect costs related to this
work.

The Contractor shall be responsible for laying out
all contract work such as layout of architectural,
structural, mechanical and electrical work, which
shall be coordinated with layouts of subcontractors
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for general construction work. The Contractor is
also responsible for unloading, uncrating and
handling of all materials and equipment to be
erected or placed by him/her, whether furnished by
Contractor or others. No extra charges or
compensation will be allowed as a result of failure
to verify dimensions before ordering materials or
fabricating items.

The Contractor must notify the Construction
Representative at least one working day before
placing concrete or burying underground utilities,
pipelines, etc.

Contractors shall prearrange time with the
Construction Representative for the interruption of
any facility operation. Unless otherwise specified
in these documents, all connections, alterations or
relocations as well as all other portions of the work
will be performed during normal working hours.

The Contractor shall coordinate all work so there
will not be prolonged interruptions of existing
equipment operation. Any existing plumbing,
heating, ventilating, air conditioning or electrical
disconnections necessary for the project, which
affect portions of this construction or building or
any other building must be scheduled with the
Construction Representative to minimize or avoid
any disruption of facility operations. In no case,
unless previously approved in writing by the
Construction Representative, shall utilities be left
disconnected at the end of a work day or over a
weekend.  Any interruption of utilities either
intentionally or accidentally shall not relieve the
Contractor responsible for the interruption from
the responsibility to repair and restore the utility to
normal service. Repairs and restoration shall be
made before the workers responsible for the repair
and restoration leave the job.

Contractors shall limit operations and storage of
materials to the area within the project, except as
necessary to connect to existing utilities, and shall
not encroach on neighboring property.  The
Contractor shall be responsible for repair of their
damage to property on or off the project site
occurring during construction of project. All such
repairs shall be made to the satisfaction of the
property owner.

Unless otherwise permitted, all materials shall be
new and both workmanship and materials shall be
of the best quality.

Unless otherwise provided and stipulated within
these specifications, the Contractor shall furnish,
construct, and/or install and pay for materials,
devices, mechanisms, equipment, all necessary
personnel, utilities including, but not limited to
water, heat, light and electric power, transportation
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services, applicable taxes of every nature, and all
other facilities necessary for the proper execution
and completion of the work.

. Contractor shall carefully examine the plans and

drawings and shall be responsible for the proper
fitting of his material, equipment and apparatus
into the building.

The Contractor or subcontractors shall not
overload, or permit others to overload, any part of
any structure during the performance of this
contract.

All temporary shoring, bracing, etc., required for
the removal of existing work and/or for the
installation of new work shall be included in this
contract. The Contractor shall make good, at no
cost to the Owner, any damage caused by improper
support or failure of shoring in any respect. Each
Contractor shall be responsible for shoring
required to protect his work or adjacent property
and improvements of Owner and shall be
responsible for shoring or for giving written notice
to adjacent property owners. Shoring shall be
removed only after completion of permanent
supports.

The Contractor shall provide at the proper time
such material as is required for support of the
work. If openings are required, whether shown on
drawings or not, the Contractor shall see that they
are properly constructed.

During the performance of work the Contractor
shall be responsible for providing and maintaining
warning signs, lights, signal devices, barricades,
guard rails, fences and other devices appropriately
located on site which will give proper and
understandable warning to all persons of danger of
entry onto land, structure or equipment.

The Contractor shall be responsible for protection,
including weather protection, and proper
maintenance of all equipment and materials.

The Contractor shall be responsible for care of the
finished work and shall protect same from damage
or defacement until substantial completion by the
Owner. If the work is damaged by any cause, the
Contractor shall immediately begin to make repairs
in accordance with the drawings and
specifications. Contractor shall be liable for all
damage or loss unless attributable to the acts or
omissions of the Owner or Designer. Any claim for
reimbursement shall be submitted in accordance
with Article 4. After substantial completion the
Contractor will only be responsible for damage
resulting from acts or omissions of the Contractor
or subcontractors through final warranty.

In the event the Contractor encounters an
unforeseen hazardous material, the Contractor
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shall immediately stop work in the area affected
and report the condition to the Owner and
Designer in writing. The Contractor shall not be
required, pursuant to Article 4, to perform, any
work relating to hazardous materials.

In an emergency affecting safety of persons or
property, the Contractor shall act, at the
Contractor's  discretion, to prevent threatened
damage, injury or loss. Additional compensation
or extension of time claimed by the Contractor on
account of an emergency shall be determined as
provided in Article 4.

Before commencing work, Contractors shall confer
with the Construction Representative and facility
representative and review any facility rules and
regulations which may affect the conduct of the
work.

Project signs will only be erected on major
projects and only as described in the specifications.
If no sign is specified, none shall be erected.

ARTICLE 3.7 -- SUBCONTRACTS

A.

Subcontractor assignments as identified in the bid
form shall not be changed without written approval
of the Owner. The Owner will not approve
changes of a listed subcontractor unless the
Contractor documents, to the satisfaction of the
Owner that the subcontractor cannot or will not
perform the work as specified.

The Contractor is fully responsible to the Owner
for the acts and omissions of all subcontractors and
of persons either directly or indirectly employed by
them.

Every subcontractor shall be bound by the
applicable terms and provisions of these contract
documents, but no contractual relationship shall
exist between any subcontractor and the Owner
unless the right of the Contractor to proceed with
the work is suspended or this contract is terminated
as herein provided, and the Owner in writing elects
to assume the subcontract.

The Contractor shall upon receipt of "Notice to
Proceed" and prior to submission of the first
payment request, notify the Designer and
Construction Representative in writing of the
names of any subcontractors to be used in addition
to those identified in the bid form and all major
material suppliers proposed for all parts of the
work.

ARTICLE 4 -- CHANGES IN THE WORK

4.1 CHANGES IN THE WORK

A.

The Construction Representative, without giving
notice to the surety and without invalidating this
contract, may order extra work or make changes by

SECTION 007213 - GENERAL CONDITIONS

8/21

altering, adding to or deducting from the work, this
contract sum being adjusted accordingly. All such
work shall be executed under the conditions of the
original contract. A claim for extension of time
caused by any change must be adjusted at the time
of ordering such change. No future request for
time will be considered.

Each Contract Change shall include all costs
required to perform the work including all labor,
material, equipment, overheads and profit, delay,
disruptions, or other miscellaneous expenses. No
subsequent requests for additional compensation
including claims for delay, disruption, or reduced
efficiency as a result of each change will be
considered. Values from the Schedule of Values
will not be binding as a basis for additions to or
deductions from the contract price.

The amount of any adjustment in this contract
price for authorized changes shall be agreed upon
before such changes become effective and shall be
determined, through submission of a request for
proposal, as follows:

1. By an acceptable fixed price proposal from the
Contractor.  Breakdowns shall include all
takeoff sheets of each Contractor and
subcontractor. Breakdown shall include a
listing of each item of material with unit prices
and number of hours of labor for each task.
Labor costs per hour shall be included with
labor burden identified, which shall be not less
than the prevailing wage rate, etc. Overhead
and profit shall be shown separately for each
subcontractor and the Contractor.

2. By a cost-plus-fixed-fee (time and material)
basis with maximum price, total cost not to
exceed said maximum. Breakdown shall
include a listing of each item of material with
unit prices and number of hours of labor for
each task. Labor costs per hour shall be
included with labor burden identified, which
shall be not less than the prevailing wage rate,
etc. Overhead and profit shall be shown
separately for each subcontractor and the
Contractor.

3. By unit prices contained in Contractor's
original bid form and incorporated in the
construction contract.

D. Overhead and Profit on Contract Changes shall be

applied as follows:

1. The overhead and profit charge by the
Contractor and all subcontractors shall be
considered to include, but is not limited to:
incidental job burdens, small truck (under 1
ton) expense, mileage, small hand tools,
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warranty costs, company benefits and general
office overhead. Project supervision including
field supervision and job site office expense
shall be considered a part of overhead and
profit unless a compensable time extension is
granted.

2. The percentages for overhead and profit
charged on Contract Changes shall be
negotiated, and may vary according to the
nature, extent, and complexity of the work
involved. However, the overhead and profit
for the Contractor or subcontractor actually
performing the work shall not exceed 14%.
When one or more tiers of subcontractors are
used, in no event shall any Contractor or
subcontractor receive as overhead and profit
more than 3% of the cost of the work
performed by any of his subcontractors. In no
case shall the total overhead and profit paid by
the Owner on any Contract Changes exceed
twenty percent (20%) of the cost of materials,
labor and equipment (exclusive of Contractor
or any Subcontractor overhead and profit)
necessary to put the contract change work in
place.

3. The Contractor will be allowed to add the cost
of bonding and insurance to their cost of work.
This bonding and insurance cost shall not
exceed 2% and shall be allowed on the total
cost of the added work, including overhead
and profit.

4. On proposals covering both increases and
decreases in the amount of this contract, the
application of overhead and profit shall be on
the net change in the cost of the work.

5. The percentage for overhead and profit to be
credited to the Owner on Contract Changes
that are solely decreases in the quantity of
work or materials shall be negotiated, and may
vary according to the nature, extent and
complexity of the work involved, but in no
case shall be less than ten percent (10%). If
the percentage for overhead and profit charged
for work added by Contract Changes for this
contract has been negotiated to less than 10%,
the negotiated rate shall then apply to credits
as well.

No claim for an addition to this contract sum shall
be valid unless authorized as aforesaid in writing
by the Owner. In the event that none of the
foregoing methods are agreed upon, the Owner
may order the Contractor to perform work on a
time and material basis. The cost of such work
shall be determined by the Contractor's actual labor
and material cost to perform the work plus
overhead and profit as outlined herein. The
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Designer and Construction Representative shall
approve the Contractor's daily time and material
invoices for the work involved.

If the Contractor claims that any instructions
involve extra cost under this contract, the
Contractor shall give the Owner’s Representative
written notice thereof within a reasonable time
after the receipt of such instructions, and in any
event before proceeding to execute the work. No
such claim shall be valid unless so made and
authorized by the Owner, in writing.

In an emergency affecting the safety of life or of
the structure or of adjoining property, the
Contractor, without special instruction or
authorization from the Construction
Representative, is hereby permitted to act at their
discretion to prevent such threatened loss or injury.
The Contractor shall submit a claim for
compensation for such emergency work in writing
to the Owner’s Representative.

ARTICLE 4.2 - CHANGES IN COMPLETION

TIME

A. Extension of the number of work days stipulated in

the Contract for completion of the work with
compensation may be made when:

1. The -contractor documents that proposed
Changes in the work, as provided in Article
4.1, extends construction activities critical to
contract completion date, OR

2. The Owner suspends all work for convenience
of the Owner as provided in Article 7.3, OR

3.  An Owner caused delay extends construction
activities critical to contract completion
(except as provided elsewhere in these
General Conditions). The Contractor is to
review the work activities yet to begin and
evaluate the possibility of rescheduling the
work to minimize the overall project delay.

Extension of the number of work days stipulated in
the Contract for completion of the work without
compensation may be made when:

1. Weather-related delays occur, subject to
provisions for the inclusion of a specified
number of "bad weather" days when provided
for in Section 012100-Allowances, OR

2. Labor strikes or acts of God occur, OR

3. The work of the Contractor is delayed on
account of conditions which were beyond the
control of the Contractor, subcontractors or
suppliers, and were not the result of their fault
or negligence.

No time extension or compensation will be
provided for delays caused by or within the control
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of the Contractor, subcontractors or suppliers and
for concurrent delays caused by the Owner.

The Contractor shall notify the Owner promptly of
any occurrence or conditions which in the
Contractor's opinion results in a need for an
extension of time. The notice shall be in writing
and shall include all necessary supporting
materials with details of any resultant costs and be
submitted in time to permit full investigation and
evaluation of the Contractor's claim. The Owner
shall promptly acknowledge the Contractor's
notice and, after recommendation from the
Owner’s Representative and/or Designer, shall
provide a decision to the Contractor. Failure on
the part of the Contractor to provide such notice
and to detail the costs shall constitute a waiver by
the Contractor of any claim. Requests for
extensions of time shall be for working days only.

ARTICLE 5 - CONSTRUCTION AND

COMPLETION

ARTICLE 5.1 - CONSTRUCTION

A.

COMMENCEMENT

Upon receipt of the "Intent to Award" letter, the
Contractor must submit the following properly
executed instruments to the Owner:

1. Contract;

2. Performance/payment bond as described in
Article 6.1;

3. Certificates of Insurance, or the actual policies
themselves, showing that the Contractor has
obtained the insurance coverage required by
Article 6.2.

4. Written Affirmative Action Plans as required
in Article 1.4.

Above referenced items must be received by the
Owner within ten (10) working days after the
effective date of the contract. If not received, the
Owner may treat the failure to timely submit them
as a refusal by the Contractor to accept a contract
for this work and may retain as liquidated damages
the Contractor's bid bond, cashier's check or
certified check as provided in the Instructions to
Bidders. Upon receipt the Owner will issue a
“Notice to Proceed” with the work to the
Contractor.

Within the time frame noted in Section 013200 -
Schedules, following receipt of the "Notice to
Proceed", the Contractor shall submit to the Owner
a progress schedule and schedule of wvalues,
showing activities through the end of the contract
period. Should the Contractor not receive written
notification from the Owner of the disapproval of
the schedule of values within fifteen (15) working
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days, the Contractor may consider it approved for
purpose of determining when the first monthly
Application and Certification for Payment may be
submitted.

The Contractor may commence work upon receipt
of the Division of Facilities Management, Design
and Construction’s "Notice to Proceed" letter.
Contractor shall prosecute the work with
faithfulness and energy, and shall complete the
entire work on or before the completion time stated
in the contract documents or pay to the Owner the
damages resulting from the failure to timely
complete the work as set out within Article 5.4.

ARTICLE 5.2 -- PROJECT CONSTRUCTION

A. Each Contractor shall submit for the Owner's

approval, in reproducible form, a progress schedule
showing the rate of progress and the order of the
work proposed to carry on various phases of the
project. The schedule shall be in conformance
with the requirements outlined in Section 013200 —
Schedules.

Contractor shall employ and supply a sufficient
force of workers, material, and equipment and
shall pay when due, any worker, subcontractor or
supplier and otherwise prosecute the work with
such diligence so as to maintain the rate of
progress indicated on the progress schedule,
prevent work stoppage, and insure completion of
the project within the time specified.

ARTICLE 5.3 -- PROJECT COMPLETION

A. Substantial Completion. A Project is substantially

complete when construction is essentially complete
and work items remaining to be completed can be
done without interfering with the Owner’s ability
to use the Project for its intended purpose.

1. Once the Contractor has reached what they
believe is Substantial Completion, the
Contractor shall notify the Designer and the
Construction Representative of the following:

a. That work is essentially complete with the
exception of certain listed work items.
The list shall be referred to as the
“Contractor’s Punch.”

b. That all Operation and Maintenance
Manuals have been assembled and
submitted in accordance with Article
3.5A.

c. That the Work is ready for inspection by
the Designer and Construction
Representative. The Owner shall be
entitled to a minimum of ten working
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days notice before the inspection shall be
performed.

2. If the work is acceptable, the Owner shall
issue a Certificate of Substantial Completion,
which shall set forth the responsibilities of the
Owner and the Contractor for utilities,
security, maintenance, damage to the work
and risk of loss. The Certificate shall also
identify those remaining items of work to be
performed by the Contractor. All such work
items shall be complete within 30 working
days of the date of the Certificate, unless the
Certificate specifies a different time. If the
Contractor shall be required to perform tests
that must be delayed due to climatic
conditions, it is understood that such tests and
affected equipment will be identified on the
Certificate and shall be accomplished by the
Contractor at the earliest possible date.
Performance of the tests may not be required
before Substantial Completion can be issued.
The date of the issuance of the Certificate of
Substantial Completion shall determine
whether or not the work was completed within
the contract time and whether or not
Liquidated Damages are due.

3. Ifthe work is not acceptable, and the Owner
does not issue a Certificate of Substantial
Completion, the Owner shall be entitled to
charge the Contractor with the Designer’s and
Owner’s costs of re-inspection, including time
and travel.

Partial Occupancy. Contractor agrees that the
Owner shall be permitted to occupy and use any
completed or partially completed portions of the
Project, when such occupancy and use is in the
Owner’s best interest. Owner shall notify
Contractor of its desire and intention to take Partial
Occupancy as soon as possible but at least ten (10)
working days before the Owner intends to occupy.
If the Contractor believes that the portion of the
work the Owner intends to occupy is not ready for
occupancy, the Contractor shall notify the Owner
immediately. The Designer shall inspect the work
in accordance with the procedures above. If the
Contractor claims increased cost of the project or
delay in completion as a result of the occupancy,
he shall notify the Owner immediately but in all
cases before occupancy occurs.

Final Completion. The Project is finally complete
when the Certificate of Substantial Completion has
been issued and all work items identified therein as
incomplete have been completed, and when all
administrative items required by the contract have
been completed. Final Completion entitles the
Contractor to payment of the outstanding balance
of the contract amount including all change orders
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and retainage. Within five (5) working days of the
date of the Certificate of Substantial Completion,
the Contractor shall identify the cost to complete
any outstanding items of work. The Designer shall
review the Contractor’s estimate and either
approve it or provide an independent estimate for
all such items. If the Contractor fails to complete
the remaining items within the time specified in
the Certificate, the Owner may terminate the
contract and go to the surety for project completion
in accordance with Article 7.2 or release the
contract balance to the Contractor less 150% of the
approved estimate to complete the outstanding
items. Upon completion of the outstanding items,
when a final cost has been established, any monies
remaining shall be paid to the Contractor. Failure
to complete items of work does not relieve the
Contractor from the obligation to complete the
administrative requirements of the contract, such
as the provisions of Article 5.3 FAILURE TO
COMPLETE ALL ITEMS OF WORK UNDER
THE CONTRACT SHALL BE CONSIDERED A
DEFAULT AND BE GROUNDS FOR
CONTRACT TERMINATION AND
DEBARMENT.

Liquidated Damages. Contractor agrees that the
Owner may deduct from the contract price and
retain as liquidated damages, and not as penalty or
forfeiture, the sum stipulated in this contract for
each work day after the Contract Completion Day
on which work is not Substantially Complete.
Assessment of Liquidated Damages shall not
relieve the Contractor or the surety of any
responsibility or obligation under the Contract. In
addition, the Owner may, without prejudice to any
other rights, claims, or remedies the Owner may
have including the right to Liquidated Damages,
charge the Contractor for all additional expenses
incurred by the Owner and/or Designer as the
result of the extended contract period through Final
Completion. Additional Expenses shall include
but not be limited to the costs of additional
inspections.

Early Completion. The Contractor has the right to
finish the work before the contract completion
date; however, the Owner assumes no liability for
any hindrances to the Contractor unless Owner
caused delays result in a time extension to the
contract completion date. The Contractor shall not
be entitled to any claims for lost efficiencies or for
delay if a Certificate of Substantial Completion is
given on or before the Contract Completion Date.

ARTICLE 5.4 -- PAYMENT TO CONTRACTOR

A.

Payments on account of this contract will be made
monthly in proportion to the work which has been
completed. Request for payment must be submitted
on the Owner's forms. No other pay request will
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be processed. Supporting breakdowns must be in
the same format as Owner’s forms and must
provide the same level of detail. The Designer
will, within 5 working days from receipt of the
contractor’s request for payment either issue a
Certificate for Payment to the Owner, for such
amount as the Designer determines is properly due,
or notify the Contractor in writing of reasons for
withholding a Certificate. The Owner shall make
payment within 30 calendar days after the
"Application and Certification for Payment" has
been received and certified by the Designer. The
following items are to be attached to the
contractor’s pay request:

1. Updated construction schedule

2. Certified payrolls consisting of name,
occupation and craft, number of hours worked
and actual wages paid for each individual
employee, of the Contractor and all
subcontractors working on the project

The Owner shall retain 5 percent of the amount of
each such payment application, except as allowed
by Article 5.4, until final completion and
acceptance of all work covered by this contract.

Each payment made to Contractor shall be on
account of the total amount payable to Contractor
and all material and work covered by paid partial
payment shall thereupon become the sole property
of Owner. This provision shall not be construed as
relieving Contractor from sole responsibility for
care and protection of materials and work upon
which payments have been made or restoration of
any damaged work or as a waiver of the right of
Owner to require fulfillment of all terms of this
contract.

Materials delivered to the work site and not
incorporated in the work will be allowed in the
Application and Certification for Payment on the
basis of one hundred (100%) percent of value,
subject to the 5% retainage providing that they are
suitably stored on the site or in an approved
warehouse in accordance with the following
requirements:

1. Material has previously been approved
through submittal and acceptance of shop
drawings conforming to requirements of
Article 3.2 of General Conditions.

2. Delivery is made in accordance with the time
frame on the approved schedule.

3. Materials, equipment, etc., are properly stored
and protected from damage and deterioration
and remain so - if not, previously approved
amounts will be deleted from subsequent pay
applications.
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4. The payment request is accompanied by a
breakdown  identifying  the material
equipment, etc. in sufficient detail to establish
quantity and value.

The Contractor shall be allowed to include in the
Application and Certification for Payment, one
hundred (100%) of the value, subject to retainage,
of major equipment and material stored off the site
if all of the following conditions are met:

1. The request for consideration of payment for
materials stored off site is made at least 15
working days prior to submittal of the
Application for Payment including such
material. Only materials inspected will be
considered for inclusion on Application for
Payment requests.

2. Materials stored in one location off site are
valued in excess of $25,000.

3. That a Certificate of Insurance is provided
indicating adequate protection from loss, theft
conversion or damage for materials stored off
site. This Certificate shall show the State of
Missouri as an additional insured for this loss.

4. The materials are stored in a facility approved
and inspected, by the Construction
Representative.

5. Contractor shall be responsible for, Owner
costs to inspect out of state facilities, and any
delays in the completion of the work caused
by damage to the material or for any other
failure of the Contractor to have access to this
material for the execution of the work.

The Owner shall determine the amount, quality
and acceptability of the work and materials which
are to be paid for under this contract. In the event
any questions shall arise between the parties,
relative to this contract or specifications,
determination or decision of the Owner or the
Construction Representative and the Designer shall
be a condition precedent to the right of the
Contractor to receive any money or payment for
work under this contract affected in any manner or
to any extent by such question.

Payments Withheld: The Owner may withhold or
nullify in whole or part any certificate to such
extent as may be necessary to protect the Owner
from loss on account of:

1. Defective work not remedied. When a notice
of noncompliance is issued on an item or
items, corrective action shall be undertaken
immediately.  Until corrective action is
completed, no monies will be paid and no
additional time will be allowed for the item or
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items. The cost of corrective action(s) shall be
borne by the Contractor.

2. A reasonable doubt that this contract can be
completed for the unpaid balance.

3. Failure of the Contractor to update as-built
drawings monthly for review by the
Construction Representative.

4. Failure of the Contractor to update the
construction schedule.

When the Construction Representative is
satisfied the Contractor has remedied above
deficiencies, payment shall be released.

H. Final Payment: Upon receipt of written notice

from the Contractor to the Designer and Project
Representative that the work is ready for final
inspection and acceptance, the Designer and
Project Representative, with the Contractor, shall
promptly make such inspection. If the work is
acceptable and the contract fully performed, the
Construction Representative shall complete a final
acceptance report and the Contractor will be
directed to submit a final Application and
Certification for Payment. If the Owner approves
the same, the entire balance shall be due and
payable, with the exception of deductions as
provided for under Article 5.4.

1.  Where the specifications provide for the
performance by the Contractor of (certain tests
for the purpose of balancing and checking the
air conditioning and heating equipment and
the Contractor shall have furnished and
installed all such equipment in accordance
with the specifications, but said test cannot
then be made because of climatic conditions,
such test shall may be considered as required
under the provisions of the specifications,
Section 013300 and this contract may be
substantial Full payment will not be made
until the tests have been made and the
equipment and system is finally accepted. If
the tests are not completed when scheduled,
the Owner may deduct 150% of the value of
the tests from the final payment.

2. The final payment shall not become due until
the Contractor delivers to the Construction
Representative:

a) A complete file of releases, on the
standard form included in the contract
documents as "Final Receipt of Payment
and Release Form", from subcontractors
and material suppliers evidencing
payment in full for services, equipment
and materials, as the case may require, if
the Owner approves, or a consent from
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the Surety to final payment accepting
liability for any unpaid amounts.

b) An Affidavit of Compliance with
Prevailing Wage Law, in the form as
included in this contract specifications,
properly executed by each subcontractor,
and the Contractor

¢) Certified copies of all payrolls
d) As-built drawings

3. Ifany claim remains unsatisfied after all
payments are made, the Contractor shall
refund to the Owner all monies that the latter
may be compelled to pay in discharging such a
claim including all costs and a reasonable
attorney's fee.

4. Missouri statute requires prompt payment
from the Owner to the Contractor within thirty
calendar days and from the Contractor to his
subcontractors within fifteen calendar days.
Failure to make payments within the required
time frame entitles the receiving party to
charge interest at the rate of one and one half
percent per month calculated from the
expiration of the statutory time period until
paid.

5. The value of all unused unit price allowances
and/or 150% of the value of the outstanding
work items, and/or liquidated damages may be
deducted from the final pay request without
executing a Contract Change. Any unit price
items which exceed the number of units in the
contract may be added by Contract Change.

ARTICLE 6 -- INSURANCE AND BONDS

ARTICLE 6.1 -- BOND

A. Contractor shall furnish a performance/payment

bond in an amount equal to 100% of the contract
price to guarantee faithful performance of the
contract and 100% of the contract price to
guarantee the payment of all persons performing
labor on the project and furnishing materials in
connection therewith under this contract as set
forth in the standard form of performance and
payment bond included in the contract documents.
The surety on such bond shall be issued by a surety
company authorized by the Missouri Department
of Insurance to do business in the state of
Missouri.

All Performance/Payment Bonds furnished in
response to this provision shall be provided by a
bonding company with a rating of B+ or higher as
established by A.M. Best Company, Inc. in their
most recent publication.
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ARTICLE 6.2 - INSURANCE

A.

The successful Contractor shall procure and
maintain for the duration of the contract issued a
policy or policies of insurance for the protection
of both the Contractor and the Owner and their
respective officers, officials, agents, consultants
and employees. The Owner requires certification
of insurance coverage from the Contractor prior to
commencing work.

Minimum Scope and Extent of Coverage
1. General Liability

Commercial General Liability, ISO coverage
form number or equivalent CG 00 Ol
("occurrence" basis), or I-SO coverage form
number CG 00 02, or ISO equivalent.

If ISO equivalent or manuscript general
liability coverage forms are used, minimum
coverage will be as follows:
Premises/Operations; Independent
Contractors; Products/Completed Operations;
personal Injury; Broad Form Property Damage
including Completed Operations; Broad Form
Contractual Liability Coverage to include
Contractor's obligations under Article 1.11
Indemnification and any other Special
Hazards required by the work of the contract.

2. Automobile Liability

Business Automobile Liability Insurance, ISO
Coverage form number or equivalent CA 00
01 covering automobile liability, code 1
"ANY AUTO".

3. Workers' Compensation and Employer's

Liability

Statutory Workers' Compensation Insurance
for Missouri and standard Employer's Liability
Insurance, or the authorization to self-insure

for such liability from the Missouri Division
of Workers” Compensation.

4. Builder's Risk or Installation Floater Insurance

Insurance upon the work and all materials,
equipment, supplies, temporary structures and
similar items which may be incident to the
performance of the work and located at or
adjacent to the site, against loss or damage
from fire and such other casualties as are
included in extended coverage in broad "All
Risk" form, including coverage for Flood and
Earthquake, in an amount not less than the
replacement cost of the work or this contact
price, whichever is greater, with loss payable
to Contractor and Owner as their respective
interests may appear.
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Contractor shall maintain sufficient insurance
to cover the full value of the work and
materials as the work progresses, and shall
furnish Owner copies of all endorsements. If
Builder's  Risk  Reporting- Form  of
Endorsement is used, Contractor shall make
all reports as required therein so as to keep in
force an amount of insurance which will equal
the replacement cost of the work, materials,
equipment, supplies, temporary structures, and
other property covered thereby; and if, as a
result of Contractor's failure to make any such
report, the amount of insurance so recoverable
shall be less than such replacement cost,
Contractor's interest in the proceeds of such
insurance, if any, shall be subordinated to
Owner's interest to the end that Owner may
receive full reimbursement for its loss.

C. Minimum Limits of Insurance

1. General Liability

Contractor

$2,000,000 combined single limit per
occurrence for bodily injury,
personal injury, and
property damage

$2,000,000 annual aggregate

2. Automobile Liability
$2,000,000 combined single limit per

occurrence for bodily injury
and property damage

3. Workers' Compensation and Employers
Liability
Workers' Compensation limits as required by
applicable State Statutes (generally unlimited)
and minimum of $1,000,000 limit per accident
for Employer's Liability.

General Liability and Automobile Liability
insurance may be arranged under individual
policies for the full limits required or by a
combination of underlying policies with the
balance provided by a form-following Excess
or Umbrella Liability policy.

Deductibles and Self-Insured Retentions

All deductibles, co-payment clauses, and self-
insured retentions must be declared to and
approved by the Owner. The Owner reserves the
right to request the reduction or elimination of
unacceptable deductibles or self-insured retentions,
as they would apply to the Owner, and their
respective officers, officials, agents, consultants
and employees. Alternatively, the Owner may
request Contractor to procure a bond guaranteeing

Page 17 of 20



payment of losses and related investigations,
claims administration, and defense expenses.

Other Insurance Provisions and Requirements

The respective insurance policies and coverage, as
specified below, must contain, or be endorsed to
contain the following conditions or provisions:

1. General Liability

The Owner, and its respective commissioners,
officers, officials, agents, consultants and
employees shall be endorsed as additional
insured’s by ISO form CG 20 26 Additional
Insured - Designated Person or Organization.
As additional insured’s, they shall be covered
as to work performed by or on behalf of the
Contractor or as to liability which arises out of
Contractor's activities or resulting from the
performance of services or the delivery of
goods called for by the Contract.

Contractor's insurance coverage shall be
primary with respect to all additional
insured’s. Insurance of self-insurance
programs maintained by the designated
additional -insured’s shall be excess of the
Contractor's insurance and shall not contribute
with it.

Additionally, the Contractor and Contractor's
general liability insurer shall agree to waive
all rights of subrogation against the Owner
and any of their respective officers, officials,
agents, consultants or employees for claims,
losses, or expenses which arise out of
Contractor's activities or result from the
performance of services or the delivery of
goods called for by the Contract.

Contractor's failure to comply with the terms
and conditions of these insurance policies
shall not affect or abridge coverage for the
Owner, or for any of their officers, officials,
agents, consultants or employees.

2. Automobile Insurance

The Owner, and their respective officers,
officials, agents, consultants and employees
shall be endorsed as additional insured’s by
ISO form CG 20 26 - Additional Insured
Designated Person or Organization.  As
additional insured’s, they shall be covered as
to work performed by or on behalf of the
Contractor or as to liability which arises out of
Contractor's activities or resulting from the
performance of services or the delivery of
goods called for by the Contract.

Contractor's insurance coverage shall be
primary with respect to all additional
insured’s. Insurance or self-insurance
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programs maintained by the designated
additional insured’s shall be in excess of the
Contractor's insurance and shall not contribute
with it.

Additionally, the Contractor and Contractor's
automobile insurer shall agree to waive all
rights of subrogation against the Owner and
any of their respective officers, officials,
agents, consultants or employees for claims,
losses, or expenses which arise out of
Contractor's activities or result from the
performance of services or the delivery of
goods called for by the Contract.

Contractor's failure to comply with the terms
and conditions of these insurance policies
shall not affect or abridge coverage for the
Owner or for any of its officers, officials,
agents, consultants or employees.

3. Workers' Compensation/Employer's Liability

Contractor's workers' compensation insurance
shall be endorsed with NCCI form WC 00 03
01 A - Alternative Employer Endorsement.
The Alternative Employer Endorsement shall
designate the Owner as "alternate employers."

4. All Coverages

Each insurance policy required by this section
of the Contract shall contain a stipulation,
endorsed if necessary, that the Owner will
receive a minimum of a thirty (30) calendar
day advance notice of any policy cancellation.
Ten (10) calendar days advance notice is
required for policy cancellation due to non-
payment of premium.

Insurer Qualifications and Acceptability

Insurance required hereunder shall be issued by an
AM. Best, “B+” rated, Class IX insurance
company approved to conduct insurance business
in the state of Missouri.

Verification of Insurance Coverage

Prior to Owner issuing a Notice to Proceed, the
Contractor-shall furnish the Owner with
Certificate(s) of Insurance and with any applicable
original endorsements evidencing the required
insurance coverage. The insurance certificates and
endorsements are to be signed by a person
authorized by that insurer to bind coverage on its
behalf. All certificates and endorsements received
by the Owner are subject to review and approval
by the Owner. The Owner reserves the right to
require certified copies of all required policies at
any time. If the scope of this contract will exceed
one (1) year - or, if any of Contractor's applicable
insurance coverage expires prior to completion of
the work or services required under this contract -
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the Contractor will provide a renewal or
replacement certificate before continuing work or
services hereunder. If the Contractor fails to
provide documentation of required insurance
coverage, the Owner may issue a stop work order
and no additional contract completion time and/or
compensation shall be granted as a result thereof.

ARTICLE 7 — SUSPENSION OR TERMINATION

OF CONTRACT

ARTICLE 7.1 - FOR SITE CONDITIONS

When conditions at the site of the proposed work
are considered by the Owner to be unsatisfactory
for prosecution of the work, the Contractor may be
ordered in writing to suspend the work or any part
thereof until reasonable conditions exist. When
such suspension is not due to fault or negligence of
the Contractor, time allowed for completion of
such suspended work will be extended by a period
of time equal to that lost due to delay occasioned
by ordered suspension. This will be a no cost time
extension.

ARTICLE 7.2 - FOR CAUSE

A.

Termination or Suspension for Cause:

1. If the Contractor shall file for bankruptcy, or
should make a general assignment for the
benefit of the creditors, or if a receiver should
be appointed on account of insolvency, or if
the contractor should persistently or
repeatedly refuse or fail to supply enough
properly skilled workers or proper materials,
or if the contractor should fail to make prompt
payment to subcontractors or for material or
labor, or persistently disregard laws,
ordinances or the instructions of the Owner, or
otherwise be guilty of a substantial violation
of any provision of this contract, then the
Owner may serve notice on the Contractor and
the surety setting forth the violations and
demanding compliance with this contract.
Unless within ten (10) consecutive calendar
days after serving such notice, such violations
shall cease and satisfactory arrangements for
correction be made, the Owner may suspend
the Contractor's right to proceed with the work
or terminate this contract.

2. In the event the Owner suspends Contractor's
right to proceed with the work or terminates
the contract, the Owner may demand that the
Contractor's surety take over and complete the
work on this contract, after the surety submits
a written proposal to the Owner and receives
written approval and upon the surety's failure
or refusal to do so within ten (10) consecutive
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calendar days after demand therefore, the
Owner may take over the work and prosecute
the same to completion by bid or negotiated
contract, or the Owner may elect to take
possession of and utilize in completing the
work such materials, supplies, appliances and
plant as may be on the site of the work, and all
subcontractors, if the Owner elects, shall be
bound to perform their contracts.

The Contractor and its surety shall be and remain
liable to the Owner for any excess cost or damages
occasioned to the Owner as a result of the actions
above set forth.

The Contractor in the event of such suspension or
termination shall not be entitled to receive any
further payments under this contract until the work
is wholly finished. Then if the unpaid balance
under this contract shall exceed all expenses of the
Owner as certified by the Director, such excess
shall be paid to the Contractor; but, if such
expenses shall exceed the unpaid balance as
certified by the Director, the Contractor and their
surety shall be liable for and shall pay the
difference and any damages to the Owner.

In exercising Owner's right to secure completion of
the work under any of the provisions hereof, the
Director shall have the right to exercise Owner's
sole discretion as to the manner, methods and
reasonableness of costs of completing the work.

The rights of the Owner to suspend or terminate as
herein provided shall be cumulative and not
exclusive and shall be in addition to any other
remedy provided by law.

The Contractor in the event of such suspension or
termination may be declared ineligible for Owner
contracts for a minimal period of twelve (12)
months. Further, no contract will be awarded to
any Contractor who lists in their bid form any
subcontractor whose prior performance has
contributed, as determined by the Owner, to a
breach of a contract. In order to be considered for
state-awarded contracts after this period, the
Contractor/subcontractor will be required to
forward acceptance reports to the Owner regarding
successful completion of non-state projects during
the intervening twelve (12) months from the date
of default. No contracts will be awarded to a
subcontractor/Contractor until the ability to
perform responsibly in the private sector has been
proven to the Owner.

ARTICLE 7.3 -- FOR CONVENIENCE

A.

The Owner may terminate or suspend the Contract
or any portion of the Work without cause at any
time, and at the Owner's convenience. Notification
of a termination or suspension shall be in writing
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and shall be given to the Contractor and their 5. Settle all outstanding liabilities arising from

surety. If the Contract is suspended, the notice will termination with subcontractors and suppliers.
contain the anticipated duration of the suspension

or the conditions under which work will be 6. Transfer title and deliver to the Owner, work
permitted to resume. If appropriate, the Contractor in progress, completed work, supplies and
will be requested to demobilize and re-mobilize other material produced or acquire for the
and will be reimbursed time and costs associated work terminated, and completed or partially
with the suspension. completed plans, drawings information and

other property that, if the Contract had been
completed, would be required to be furnished
1. Cease operations when directed. to the Owner.

B. Upon receipt of notification, the Contractor shall:

2. Take actions to protect the work and any

. C. For termination without cause and at the Owner's
stored materials.

convenience, in addition to payment for work

3. Place no further subcontracts or orders for completed prior to date of termination, the
material, supplies, services or facilities except Contractor may be entitled to payment of other
as may be necessary to complete the portion of documented costs directly associated with the early
the Contract that has not been terminated. No termination of the contract. Payment for
claim for payment of materials or supplies anticipated profit and unapplied overhead will not
ordered after the termination date shall be be allowed.
considered.

4. Terminate all existing subcontracts, rentals,
material, and equipment orders.
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SECTION 007300 - SUPPLEMENTARY CONDITIONS
1.0 GENERAL:

A. These Supplementary General Conditions clarify, add, delete, or otherwise modify standard terms and conditions of
DIVISION 0, BIDDING AND CONTRACTING REQUIREMENTS.

2.0 CONTACTS:

3.0

4.0

5.0

7.0

Designer: Jim Dove
Midwest Engineering & Design
3100 Brown Station Road, Suite C
Columbia, MO 65202
Telephone: 573-875-0045
Email: jdove@moengineering.com

Construction Representative: Ken Stevens
Division of Facilities Management, Design and Construction
709 Missouri Blvd (Upper Level)
Jefferson City, MO 65109
Telephone: 5735265768
Email: ken.stevens@oa.mo.gov

Project Manager: Scott Zeller
Division of Facilities Management, Design and Construction
301 West High Street, Room 730
Jefferson City, Missouri 65101
Telephone: 573-751-2668
Email: scott.zeller@oa.mo.gov

Contract Specialist: Mandy Roberson
Division of Facilities Management, Design and Construction
301 West High Street, Room 730
Jefferson City, Missouri 65101
Telephone: 573-522-0074
Email: mandy.roberson@oa.mo.gov

NOTICE: ALL BID MATERIALS ARE DUE AT THE TIME OF BID SUBMITTAL. THERE IS NO SECOND
SUBMITTAL FOR THIS PROJECT.

FURNISHING CONSTRUCTION DOCUMENTS:

A. The Owner will furnish the Contractor with approximately 5 complete sets of drawings and specifications at no charge.
B. The Owner will furnish the Contractor with approximately 5 sets of explanatory or change drawings at no charge.

C. The Contractor may make copies of the documents as needed with no additional cost to the Owner.

SAFETY REQUIREMENTS

Contractor and subcontractors at any tier shall comply with RSMo 292.675 and Article 1.3, E, of Section 007213, General
Conditions.

OFF-SITE BORROW & SPOIL DEPOSIT SITES FOR FEDERALLY FUNDED PROJECTS:

All Federally funded projects which involve off-site borrow and/or off-site spoil deposit sites will require written certification
that the site(s) are in compliance with the National Environmental Protection Act and all related applicable Federal and State
laws and regulations. If the need for off-site borrow and/or spoil sites is stipulated in the Contract Documents, the following
applies:

A. The Contractor is required to use only the designated site described in the Contract Documents. If another off-site area is
proposed by the Contractor, the Contractor must provide written certification to the Division of Facilities Management,
Design and Construction Project Representative that the proposed borrow or spoil site has been cleared of environmental
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concerns in accordance with all applicable Federal and State laws and regulations. These include but are not limited to the
following: Clean Water Act; the Endangered Species Act; the National Historic Preservation Act (NHPA) (The site must
have Section 106 Clearance); the Farmland Protection Act; Resource Conservation and Recovery Act; Comprehensive
Environmental Response; Compensation and Liability Act; and RSMo Chapter 194, Section 194.400, Unmarked Human
Burial Sites. Certifications shall include clearance letters and other evidence of coordination with the appropriate regulatory
agencies. The Missouri Historic Preservation Office, PO Box 176 Jefferson City, MO 65102, may be contacted to provide
assistance with the NHPA and cultural resource issues pertaining to the borrow and spoil site regulations. The Missouri
State Historic Preservation Office can provide a list of qualified and certified archaeologists to assist in borrow and spoil site
investigations.

If project conditions require off-site borrow or off-site deposit of spoils, the Contractor will be required

to provide written certification to the Division of Facilities Management, Design and Construction Project Representative
that the proposed borrow or spoil site has been cleared of environmental concerns in accordance with all applicable Federal
and State laws and regulations. These include but are not limited to the following: Clean Water Act; the Endangered Species
Act; the National Historic Preservation Act (NHPA) (The site must have Section 106 Clearance); the Farmland Protection
Act; Resource Conservation and Recovery Act; Comprehensive Environmental Response; Compensation and Liability Act;
and RSMo Chapter 194, Section 194.400, Unmarked Human Burial Sites. Certifications shall include clearance letters and
other evidence of coordination with the appropriate regulatory agencies. The Missouri Historic Preservation Office, PO Box
176 Jefferson City, MO 65102, may be contacted to provide assistance with the NHPA and cultural resource issues
pertaining to the borrow and spoil site regulations. The Missouri State Historic Preservation Office can provide a list of
qualified and certified archaeologists to assist in borrow and spail site investigations.

The Owner recognizes that additional time (beyond what is allowed in the Construction Contract) may be required in order
to secure the aforementioned certifications and approvals. Should more time be required, the Owner will consider approval
of a no-cost time extension contract change. The Contractor will be required to provide documentation that substantiates the
need for the time extension.



SECTION 007333 - SUPPLEMENTARY GENERAL CONDITIONS
FOR FEDERALLY FUNDED/ASSISTED CONSTRUCTION PROJECTS

1.0 Notice of Federal Funding

This project is being performed in whole or in part using federal funds. Therefore, all work or services
performed by the Contractor and its subcontractors shall be subject to the terms and conditions set forth
below in addition to all terms and conditions in the Construction Contract, General Conditions, and other
contract documents. The concepts, rules, and guidelines set forth in 2 C.F.R. 200 describing allowable costs
and administrative requirements apply.

2.0 Definitions

As used herein, “Federal Government” means the government of the United States of America. “Federal
Agency” means an agency, entity, department or division of the Federal Government that is providing
funding for this project. All other terms shall have the meanings established in the Construction Contract,
General Conditions, and/or Project Manual, unless such definitions conflict with a definition provided in
an applicable statute or regulation.

3.0 Conflicting Terms or Conditions

To the extent that any terms or conditions set forth herein conflict with the Construction Contract or its
General Conditions, the more stringent of the two terms and conditions shall govern.

4.0 No Obligation by Federal Government

The Federal Government is not a party to this contract and is not subject to any obligations or liabilities to
the non-Federal entity, Contractor, or any other party pertaining to any matter resulting from the contract.

5.0 Compliance with Federal Laws, Regulations and Executive Orders

The Contractor and its subcontractors and suppliers are required to comply with all applicable Federal laws,
regulations, and executive orders, regardless of whether set forth herein. The Contractor shall assist and
enable the State of Missouri in complying with any requirements imposed by the Federal Agency as a
condition of funding.

6.0 Compliance with Civil Rights Provisions

The Contractor shall comply with all Federal statutes, executive orders, and regulations relating to
nondiscrimination. These include, but are not limited to the following:

Title VI of the Civil Rights Act of 1964 (P.L. 88-352) which prohibits discrimination on the basis
of race, color or national origin;

Title 1X of the Education Amendments of 1972, as amended (20 U.S.C. §81681-1683, and 1685-
1686), which prohibits discrimination on the basis of sex;

Section 504 of the Rehabilitation Act of 1973, as amended (29 U.S.C. §794), which prohibits
discrimination on the basis of handicaps;
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7.0

The Age Discrimination Act of 1975, as amended (42 U.S.C. 886101-6107), which prohibits
discrimination on the basis of age;

Title VIII of the Civil Rights Act of 1968 (42 U.S.C. 883601 et seq.), as amended, relating to
nondiscrimination in the sale, rental or financing of housing;

Title VII of the Civil Rights Act of 1964 (42 U.S.C. part 2000(e), which prohibits discrimination
against employees on the basis of religion;

Any other nondiscrimination provisions in the specific statute(s) under which application for
Federal assistance is being made; and

The requirements of any other nondiscrimination statute(s) that may apply to the application.

Equal Employment Opportunity (41 C.F.R. 60-1.4(b)).

During the performance of this contract, the Contractor agrees as follows:

1)

(2)

)

(4)

The Contractor will not discriminate against any employee or applicant for employment because of
race, color, religion, sex, sexual orientation, gender identity, or national origin. The Contractor will take
affirmative action to ensure that applicants are employed, and that employees are treated during
employment without regard to their race, color, religion, sex, sexual orientation, gender identity, or
national origin. Such action shall include, but not be limited to the following:

Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including
apprenticeship. The Contractor agrees to post in conspicuous places, available to employees and
applicants for employment, notices to be provided setting forth the provisions of this nondiscrimination
clause.

The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the
Contractor, state that all qualified applicants will receive consideration for employment without regard
to race, color, religion, sex, sexual orientation, gender identity, or national origin.

The Contractor will not discharge or in any other manner discriminate against any employee or
applicant for employment because such employee or applicant has inquired about, discussed, or
disclosed the compensation of the employee or applicants or another employee or applicant. This
provision shall not apply to instances in which an employee who has access to the compensation
information of other employees or applicants as a part of such employee's essential job functions
discloses the compensation of such other employees or applicants to individuals who do not otherwise
have access to such information, unless such disclosure is in response to a formal complaint or charge,
in furtherance of an investigation, proceeding, hearing, or action, including an investigation conducted
by the employer, or is consistent with the Contractor's legal duty to furnish information.

The Contractor will send to each labor union or representative of workers with which he has a collective
bargaining agreement or other contract or understanding, a notice to be provided advising the said labor
union or workers' representatives of the Contractor's commitments under this section, and shall post
copies of the notice in conspicuous places available to employees and applicants for employment.
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(5) The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and
of the rules, regulations, and relevant orders of the Secretary of Labor.

(6) The Contractor will furnish all information and reports required by Executive Order 11246 of
September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant thereto,
and will permit access to his books, records, and accounts by the administering agency and the Secretary
of Labor for purposes of investigation to ascertain compliance with such rules, regulations, and orders.

(7) In the event of the Contractor's noncompliance with the nondiscrimination clauses of this contract or
with any of the said rules, regulations, or orders, this contract may be canceled, terminated, or
suspended in whole or in part and the Contractor may be declared ineligible for further Government
contracts or federally assisted construction contracts in accordance with procedures authorized
in Executive Order 11246 of September 24, 1965, and such other sanctions may be imposed and
remedies invoked as provided in Executive Order 11246 of September 24, 1965, or by rule, regulation,
or order of the Secretary of Labor, or as otherwise provided by law.

(8) The Contractor will include the portion of the sentence immediately preceding paragraph (1) and the
provisions of paragraphs (1) through (8) in every subcontract or purchase order unless exempted by
rules, regulations, or orders of the Secretary of Labor issued pursuant to section 204 of Executive Order
11246 of September 24, 1965, so that such provisions will be binding upon each subcontractor or
vendor. The Contractor will take such action with respect to any subcontract or purchase order as the
administering agency may direct as a means of enforcing such provisions, including sanctions for
noncompliance:

Provided, however, that in the event a Contractor becomes involved in, or is threatened with, litigation
with a subcontractor or vendor as a result of such direction by the administering agency, the Contractor
may request the United States to enter into such litigation to protect the interests of the United States.

The applicant further agrees that it will be bound by the above equal opportunity clause with respect to its
own employment practices when it participates in federally assisted construction work: Provided, That if
the applicant so participating is a State or local government, the above equal opportunity clause is not
applicable to any agency, instrumentality or subdivision of such government which does not participate in
work on or under the contract.

The applicant agrees that it will assist and cooperate actively with the administering agency and
the Secretary of Labor in obtaining the compliance of contractors and sub contractors with the equal
opportunity clause and the rules, regulations, and relevant orders of the Secretary of Labor, that it will
furnish the administering agency and the Secretary of Labor such information as they may require for the
supervision of such compliance, and that it will otherwise assist the administering agency in the discharge
of the agency's primary responsibility for securing compliance.

The applicant further agrees that it will refrain from entering into
any contract or contract modification subject to Executive Order 11246 of September 24, 1965, with
a contractor debarred from, or who has not demonstrated eligibility for, Government contracts and federally
assisted construction contracts pursuant to the Executive Order and will carry out such sanctions and
penalties for violation of the equal opportunity clause as may be imposed upon contractors and
sub contractors by the administering agency or the Secretary of Labor pursuant to Part I, Subpart D of the
Executive Order. In addition, the applicant agrees that if it fails or refuses to comply with these
undertakings, the administering agency may take any or all of the following actions: Cancel, terminate, or
suspend in whole or in part this grant (contract, loan, insurance, guarantee); refrain from extending any
further assistance to the applicant under the program with respect to which the failure or refund occurred
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until satisfactory assurance of future compliance has been received from such applicant; and refer the case
to the Department of Justice for appropriate legal proceedings.

8.0 Notice of Requirement for Affirmative Action To Ensure Equal Employment Opportunity
(Executive Order 11246, 41 C.F.R. 60-4.2)

(1) The Offeror's or Bidder's attention is called to the “Equal Opportunity Clause” and the “Standard
Federal Equal Employment Specifications” set forth herein.

(2) The goals and timetables for minority and female participation, expressed in percentage terms for
the Contractor's aggregate workforce in each trade on all construction work in the covered area, are as
follows:

Time- Goals for minority participation for each|Goals for female participation in each
tables trade trade
105 10.0 6.9

These goals are applicable to all the Contractor's construction work (whether or not it is Federal or
federally assisted) performed in the covered area. If the contractor performs construction work in a
geographical area located outside of the covered area, it shall apply the goals established for such
geographical area where the work is actually performed. With regard to this second area, the contractor also
is subject to the goals for both its federally involved and nonfederally involved construction.

The Contractor's compliance with the Executive Order and the regulations in 41 C.F.R. pt. 60-4 shall
be based on its implementation of the Equal Opportunity Clause, specific affirmative action obligations
required by the specifications set forth in 41 C.F.R. 60-4.3(a), and its efforts to meet the goals. The hours
of minority and female employment and training must be substantially uniform throughout the length of
the contract, and in each trade, and the contractor shall make a good faith effort to employ minorities and
women evenly on each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor's goals
shall be a violation of the contract, the Executive Order and the regulations in 41 C.F.R. pt. 60-4.
Compliance with the goals will be measured against the total work hours performed.

(3) The Contractor shall provide written notification to the Director of the Office of Federal Contract
Compliance Programs within 10 working days of award of any construction subcontract in excess of
$10,000 at any tier for construction work under the contract resulting from this solicitation. The notification
shall list the name, address and telephone number of the subcontractor; employer identification number of
the subcontractor; estimated dollar amount of the subcontract; estimated starting and completion dates of
the subcontract; and the geographical area in which the subcontract is to be performed.

(4) As used in this Notice, and in the contract resulting from this solicitation, the “covered area” is
(insert description of the geographical areas where the contract is to be performed giving the state, county
and city, if any).

9.0 Standard Federal Equal Employment Opportunity Construction Contract Specifications
(Executive Order 11246 - 41 C.F.R. 60-4.3)

(1) As used in these specifications:
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a. “Covered area” means the geographical area described in the solicitation from which this contract
resulted;

b. “Director” means Director, Office of Federal Contract Compliance Programs, United States
Department of Labor, or any person to whom the Director delegates authority;

c. “Employer identification number” means the Federal Social Security number used on the
Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941.

d. “Minority” includes:
(i) Black (all persons having origins in any of the Black African racial groups not of Hispanic origin);

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other
Spanish Culture or origin, regardless of race);

(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far
East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and

(iv) American Indian or Alaskan Native (all persons having origins in any of the original peoples of
North America and maintaining identifiable tribal affiliations through membership and participation or
community identification).

(2) Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the work
involving any construction trade, it shall physically include in each subcontract in excess of $10,000 the
provisions of these specifications and the Notice which contains the applicable goals for minority and
female participation and which is set forth in the solicitations from which this contract resulted.

(3) If the Contractor is participating (pursuant to 41 C.F.R. 60-4.5) in a Hometown Plan approved by
the U.S. Department of Labor in the covered area either individually or through an association, its
affirmative action obligations on all work in the Plan area (including goals and timetables) shall be in
accordance with that Plan for those trades which have unions participating in the Plan. Contractors must be
able to demonstrate their participation in and compliance with the provisions of any such Hometown Plan.
Each contractor or subcontractor participating in an approved Plan is individually required to comply with
its obligations under the EEO clause, and to make a good faith effort to achieve each goal under the Plan
in each trade in which it has employees. The overall good faith performance by other contractors or
subcontractors toward a goal in an approved Plan does not excuse any covered contractor's or
subcontractor's failure to take good faith efforts to achieve the Plan goals and timetables.

(4) The Contractor shall implement the specific affirmative action standards provided in paragraphs 7
a through p of these specifications. The goals set forth in the solicitation from which this contract resulted
are expressed as percentages of the total hours of employment and training of minority and female
utilization the Contractor should reasonably be able to achieve in each construction trade in which it has
employees in the covered area. Covered Construction contractors performing construction work in
geographical areas where they do not have a Federal or federally assisted construction contract shall apply
the minority and female goals established for the geographical area where the work is being performed.
Goals are published periodically in the FEDERAL REGISTER in notice form, and such notices may be
obtained from any Office of Federal Contract Compliance Programs office or from Federal procurement
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contracting officers. The Contractor is expected to make substantially uniform progress in meeting its goals
in each craft during the period specified.

(5) Neither the provisions of any collective bargaining agreement, nor the failure by a union with
whom the Contractor has a collective bargaining agreement, to refer either minorities or women shall
excuse the Contractor's obligations under these specifications, Executive Order 11246, or the regulations
promulgated pursuant thereto.

(6) In order for the nonworking training hours of apprentices and trainees to be counted in meeting
the goals, such apprentices and trainees must be employed by the Contractor during the training period, and
the Contractor must have made a commitment to employ the apprentices and trainees at the completion of
their training, subject to the availability of employment opportunities. Trainees must be trained pursuant to
training programs approved by the U.S. Department of Labor.

(7) The Contractor shall take specific affirmative actions to ensure equal employment opportunity.
The evaluation of the Contractor's compliance with these specifications shall be based upon its effort to
achieve maximum results from its actions. The Contractor shall document these efforts fully, and shall
implement affirmative action steps at least as extensive as the following:

a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at all
sites, and in all facilities at which the Contractor's employees are assigned to work. The Contractor, where
possible, will assign two or more women to each construction project. The Contractor shall specifically
ensure that all foremen, superintendents, and other on-site supervisory personnel are aware of and carry out
the Contractor's obligation to maintain such a working environment, with specific attention to minority or
female individuals working at such sites or in such facilities.

b. Establish and maintain a current list of minority and female recruitment sources, provide written
notification to minority and female recruitment sources and to community organizations when the
Contractor or its unions have employment opportunities available, and maintain a record of the
organizations' responses.

c. Maintain a current file of the names, addresses and telephone numbers of each minority and female
off-the-street applicant and minority or female referral from a union, a recruitment source or community
organization and of what action was taken with respect to each such individual. If such individual was sent
to the union hiring hall for referral and was not referred back to the Contractor by the union or, if referred,
not employed by the Contractor, this shall be documented in the file with the reason therefor, along with
whatever additional actions the Contractor may have taken.

d. Provide immediate written notification to the Director when the union or unions with which the
Contractor has a collective bargaining agreement has not referred to the Contractor a minority person or
woman sent by the Contractor, or when the Contractor has other information that the union referral process
has impeded the Contractor's efforts to meet its obligations.

e. Develop on-the-job training opportunities and/or participate in training programs for the area which
expressly include minorities and women, including upgrading programs and apprenticeship and trainee
programs relevant to the Contractor's employment needs, especially those programs funded or approved by
the Department of Labor. The Contractor shall provide notice of these programs to the sources compiled
under 7b above.
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f. Disseminate the Contractor's EEO policy by providing notice of the policy to unions and training
programs and requesting their cooperation in assisting the Contractor in meeting its EEO obligations; by
including it in any policy manual and collective bargaining agreement; by publicizing it in the company
newspaper, annual report, etc.; by specific review of the policy with all management personnel and with all
minority and female employees at least once a year; and by posting the company EEO policy on bulletin
boards accessible to all employees at each location where construction work is performed.

g. Review, at least annually, the company's EEO policy and affirmative action obligations under these
specifications with all employees having any responsibility for hiring, assignment, layoff, termination or
other employment decisions including specific review of these items with onsite supervisory personnel such
as Superintendents, General Foremen, etc., prior to the initiation of construction work at any job site. A
written record shall be made and maintained identifying the time and place of these meetings, persons
attending, subject matter discussed, and disposition of the subject matter.

h. Disseminate the Contractor's EEO policy externally by including it in any advertising in the news
media, specifically including minority and female news media, and providing written notification to and
discussing the Contractor's EEO policy with other contractors and subcontractors with whom the Contractor
does or anticipates doing business.

i. Direct its recruitment efforts, both oral and written, to minority, female and community
organizations, to schools with minority and female students and to minority and female recruitment and
training organizations serving the Contractor's recruitment area and employment needs. Not later than one
month prior to the date for the acceptance of applications for apprenticeship or other training by any
recruitment source, the Contractor shall send written notification to organizations such as the above,
describing the openings, screening procedures, and tests to be used in the selection process.

J- Encourage present minority and female employees to recruit other minority persons and women
and, where reasonable, provide after school, summer and vacation employment to minority and female
youth both on the site and in other areas of a Contractor's work force.

k. Validate all tests and other selection requirements where there is an obligation to do so under 41
C.F.R. pt. 60-3.

I. Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel
for promotional opportunities and encourage these employees to seek or to prepare for, through appropriate
training, etc., such opportunities.

m. Ensure that seniority practices, job classifications, work assignments and other personnel practices,
do not have a discriminatory effect by continually monitoring all personnel and employment related
activities to ensure that the EEO policy and the Contractor's obligations under these specifications are being
carried out.

n. Ensure that all facilities and company activities are nonsegregated except that separate or single-
user toilet and necessary changing facilities shall be provided to assure privacy between the sexes.

0. Document and maintain a record of all solicitations of offers for subcontracts from minority and
female construction contractors and suppliers, including circulation of solicitations to minority and female
contractor associations and other business associations.
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p. Conduct a review, at least annually, of all supervisors' adherence to and performance under the
Contractor's EEO policies and affirmative action obligations.

(8) Contractors are encouraged to participate in voluntary associations which assist in fulfilling one
or more of their affirmative action obligations (7a through p). The efforts of a contractor association, joint
contractor-union, contractor-community, or other similar group of which the contractor is a member and
participant, may be asserted as fulfilling any one or more of its obligations under 7a through p of these
Specifications provided that the contractor actively participates in the group, makes every effort to assure
that the group has a positive impact on the employment of minorities and women in the industry, ensures
that the concrete benefits of the program are reflected in the Contractor's minority and female workforce
participation, makes a good faith effort to meet its individual goals and timetables, and can provide access
to documentation which demonstrates the effectiveness of actions taken on behalf of the Contractor. The
obligation to comply, however, is the Contractor's and failure of such a group to fulfill an obligation shall
not be a defense for the Contractor's noncompliance.

(9) A single goal for minorities and a separate single goal for women have been established. The
Contractor, however, is required to provide equal employment opportunity and to take affirmative action
for all minority groups, both male and female, and all women, both minority and non-minority.
Consequently, the Contractor may be in violation of the Executive Order if a particular group is employed
in a substantially disparate manner (for example, even though the Contractor has achieved its goals for
women generally, the Contractor may be in violation of the Executive Order if a specific minority group of
women is underutilized).

(10) The Contractor shall not use the goals and timetables or affirmative action standards to
discriminate against any person because of race, color, religion, sex, sexual orientation, gender identity, or
national origin.

(11) The Contractor shall not enter into any Subcontract with any person or firm debarred from
Government contracts pursuant to Executive Order 11246.

(12) The Contractor shall carry out such sanctions and penalties for violation of these specifications
and of the Equal Opportunity Clause, including suspension, termination and cancellation of existing
subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its
implementing regulations, by the Office of Federal Contract Compliance Programs. Any Contractor who
fails to carry out such sanctions and penalties shall be in violation of these specifications and Executive
Order 11246, as amended.

(13) The Contractor, in fulfilling its obligations under these specifications, shall implement specific
affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of these
specifications, so as to achieve maximum results from its efforts to ensure equal employment opportunity.
If the Contractor fails to comply with the requirements of the Executive Order, the implementing
regulations, or these specifications, the Director shall proceed in accordance with 41 C.F.R. 60-4.8.

(14) The Contractor shall designate a responsible official to monitor all employment related activity
to ensure that the company EEO policy is being carried out, to submit reports relating to the provisions
hereof as may be required by the Government and to keep records. Records shall at least include for each
employee the name, address, telephone numbers, construction trade, union affiliation if any, employee
identification number when assigned, social security number, race, sex, status (e.g., mechanic, apprentice
trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated trade, rate of
pay, and locations at which the work was performed. Records shall be maintained in an easily
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understandable and retrievable form; however, to the degree that existing records satisfy this requirement,
contractors shall not be required to maintain separate records.

(15) Nothing herein provided shall be construed as a limitation upon the application of other laws
which establish different standards of compliance or upon the application of requirements for the hiring of
local or other area residents (e.g., those under the Public Works Employment Act of 1977 and the
Community Development Block Grant Program).

10.0  Prohibition of Segregated Facilities

(1) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated
facilities at any of its establishments, and that it does not and will not permit its employees to perform
their services at any location under its control where segregated facilities are maintained. The
Contractor agrees that a breach of this clause is a violation of the Equal Employment Opportunity clause
in this contract.

(2) “Segregated facilities,” as used in this clause, means any waiting rooms, work areas, rest rooms and
wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing
facilities provided for employees that are segregated by explicit directive or are in fact segregated on
the basis of race, color, religion, sex, or national origin because of written or oral policies or employee
custom. The term does not include separate or single-user rest rooms or necessary dressing or sleeping
areas provided to assure privacy between the sexes.

(3) The Contractor shall include this clause in every subcontract and purchase order that is subject to the
Equal Employment Opportunity clause of this contract.

11.0 Davis-Bacon Act (40 U.S.C. §8 3141-3144, and 88 3146-3148, and 29 C.F.R. pt. 5)

(The requirements of the Davis-Bacon Act and this section are not applicable to projects funded by the
Land and Water Conservation Fund.)

(1) Minimum wages.

(i) All laborers and mechanics employed or working upon the site of the work (or under the United States
Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the
project), will be paid unconditionally and not less often than once a week, and without subsequent
deduction or rebate on any account (except such payroll deductions as are permitted by regulations
issued by the Secretary of Labor under the Copeland Act (29 C.F.R. pt. 3)), the full amount of wages
and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates
not less than those contained in the wage determination of the Secretary of Labor which is attached
hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist
between the Contractor and such laborers and mechanics. Contributions made or costs reasonably
anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis—Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the
provisions of paragraph (a)(1)(iv) of this section; also, regular contributions made or costs incurred for
more than a weekly period (but not less often than quarterly) under plans, funds, or programs which
cover the particular weekly period, are deemed to be constructively made or incurred during such
weekly period. Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits
on the wage determination for the classification of work actually performed, without regard to skill,
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except as provided in § 5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each classification for the time actually
worked therein: Provided, That the employer's payroll records accurately set forth the time spent in
each classification in which work is performed. The wage determination (including any additional
classification and wage rates conformed under paragraph (a)(1)(ii) of this section) and the Davis—Bacon
poster (WH-1321) shall be posted at all times by the Contractor and its subcontractors at the site of the
work in a prominent and accessible place where it can be easily seen by the workers.

(if)(A) The contracting officer shall require that any class of laborers or mechanics, including helpers, which
is not listed in the wage determination and which is to be employed under the contract shall be classified
in conformance with the wage determination. The contracting officer shall approve an additional
classification and wage rate and fringe benefits therefore only when the following criteria have been
met:

(1) The work to be performed by the classification requested is not performed by a classification in the
wage determination; and

(2) The classification is utilized in the area by the construction industry; and

(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(B) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or
their representatives, and the contracting officer agree on the classification and wage rate (including
the amount designated for fringe benefits where appropriate), a report of the action taken shall be sent
by the contracting officer to the Administrator of the Wage and Hour Division, U.S. Department of
Labor, Washington, DC 20210. The Administrator, or an authorized representative, will approve,
modify, or disapprove every additional classification action within 30 days of receipt and so advise the
contracting officer or will notify the contracting officer within the 30—day period that additional time
is necessary.

(C) In the event the Contractor, the laborers or mechanics to be employed in the classification or their
representatives, and the contracting officer do not agree on the proposed classification and wage rate
(including the amount designated for fringe benefits, where appropriate), the contracting officer shall
refer the questions, including the views of all interested parties and the recommendation of the
contracting officer, to the Administrator for determination. The Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and so advise the contracting officer
or will notify the contracting officer within the 30—day period that additional time is necessary.

(D) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs
@) (2)(ii)(B) or (C) of this section, shall be paid to all workers performing work in the classification
under this contract from the first day on which work is performed in the classification.

(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics
includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the
benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly
cash equivalent thereof.

(iv) If the Contractor does not make payments to a trustee or other third person, the Contractor may consider
as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in
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providing bona fide fringe benefits under a plan or program, Provided, That the Secretary of Labor has
found, upon the written request of the Contractor, that the applicable standards of the Davis—Bacon Act
have been met. The Secretary of Labor may require the Contractor to set aside in a separate account
assets for the meeting of obligations under the plan or program.

(2) Withholding. The (write in name of Federal Agency or the loan or grant recipient) shall upon its own
action or upon written request of an authorized representative of the Department of Labor withhold or
cause to be withheld from the Contractor under this contract or any other Federal contract with the same
prime Contractor, or any other federally-assisted contract subject to Davis—Bacon prevailing wage
requirements, which is held by the same prime Contractor, so much of the accrued payments or
advances as may be considered necessary to pay laborers and mechanics, including apprentices,
trainees, and helpers, employed by the Contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any laborer or mechanic, including any
apprentice, trainee, or helper, employed or working on the site of the work (or under the United States
Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the
project), all or part of the wages required by the contract, the (Agency) may, after written notice to the
Contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the suspension
of any further payment, advance, or guarantee of funds until such violations have ceased.

(3) Payrolls and basic records.

(i) Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the
work and preserved for a period of three years thereafter for all laborers and mechanics working at the
site of the work (or under the United States Housing Act of 1937, or under the Housing Act of 1949, in
the construction or development of the project). Such records shall contain the name, address, and social
security number of each such worker, his or her correct classification, hourly rates of wages paid
(including rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the Davis—Bacon Act), daily and weekly number
of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found
under 29 C.F.R. 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs
reasonably anticipated in providing benefits under a plan or program described in section 1(b)(2)(B) of
the Davis—Bacon Act, the Contractor shall maintain records which show that the commitment to
provide such benefits is enforceable, that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the laborers or mechanics affected, and records
which show the costs anticipated or the actual cost incurred in providing such benefits. Contractors
employing apprentices or trainees under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee programs, the registration of the
apprentices and trainees, and the ratios and wage rates prescribed in the applicable programs.

(if)(A) The Contractor shall submit weekly for each week in which any contract work is performed a copy
of all payrolls to the (write in name of appropriate federal agency) if the agency is a party to the contract,
but if the agency is not such a party, the Contractor will submit the payrolls to the applicant, sponsor,
or owner, as the case may be, for transmission to the (write in name of agency). The payrolls submitted
shall set out accurately and completely all of the information required to be maintained under 29 C.F.R.
5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on
weekly transmittals. Instead the payrolls shall only need to include an individually identifying number
for each employee (e.g., the last four digits of the employee's social security number). The required
weekly payroll information may be submitted in any form desired. Optional Form WH-347 is available
for  this  purpose from the Wage and Hour Division Web site at
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. The prime Contractor is
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responsible for the submission of copies of payrolls by all subcontractors. Contractors and
subcontractors shall maintain the full social security number and current address of each covered
worker, and shall provide them upon request to the (write in name of appropriate federal agency) if the
agency is a party to the contract, but if the agency is not such a party, the Contractor will submit them
to the applicant, sponsor, or owner, as the case may be, for transmission to the (write in name of
agency), the Contractor, or the Wage and Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage requirements. It is not a violation of this
section for a prime Contractor to require a subcontractor to provide addresses and social security
numbers to the prime Contractor for its own records, without weekly submission to the sponsoring
government agency (or the applicant, sponsor, or owner).

(B) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the Contractor
or subcontractor or his or her agent who pays or supervises the payment of the persons employed under
the contract and shall certify the following:

(1) That the payroll for the payroll period contains the information required to be provided under § 5.5
(@)(3)(ii) of Regulations, 29 C.F.R. pt. 5, the appropriate information is being maintained under 8 5.5
(@)(3)(i) of Regulations, 29 C.F.R. pt. 5, and that such information is correct and complete;

(2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or
indirectly, and that no deductions have been made either directly or indirectly from the full wages
earned, other than permissible deductions as set forth in Regulations, 29 C.F.R. pt. 3;

(3) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits
or cash equivalents for the classification of work performed, as specified in the applicable wage
determination incorporated into the contract.

(C) The weekly submission of a properly executed certification set forth on the reverse side of Optional
Form WH-347 shall satisfy the requirement for submission of the “Statement of Compliance” required
by paragraph (a)(3)(ii)(B) of this section.

(D) The falsification of any of the above certifications may subject the Contractor or subcontractor to civil
or criminal prosecution under section 1001 of title 18 and section 231 of title 31 of the United States
Code.

(iii) The Contractor or subcontractor shall make the records required under paragraph (a)(3)(i) of this
section available for inspection, copying, or transcription by authorized representatives of the (write
the name of the agency) or the Department of Labor, and shall permit such representatives to interview
employees during working hours on the job. If the Contractor or subcontractor fails to submit the
required records or to make them available, the Federal Agency may, after written notice to the
Contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the suspension
of any further payment, advance, or guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may be grounds for debarment action pursuant
to 29 C.F.R. 5.12.

(4) Apprentices and trainees—

(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the work they
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship
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program registered with the U.S. Department of Labor, Employment and Training Administration,
Office of Apprenticeship Training, Employer and Labor Services, or with a State Apprenticeship
Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship program, who is not individually registered in
the program, but who has been certified by the Office of Apprenticeship Training, Employer and Labor
Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary
employment as an apprentice. The allowable ratio of apprentices to journeymen on the job site in any
craft classification shall not be greater than the ratio permitted to the Contractor as to the entire work
force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is
not registered or otherwise employed as stated above, shall be paid not less than the applicable wage
rate on the wage determination for the classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the wage determination for the work actually
performed. Where a Contractor is performing construction on a project in a locality other than that in
which its program is registered, the ratios and wage rates (expressed in percentages of the journeyman's
hourly rate) specified in the Contractor's or subcontractor's registered program shall be observed. Every
apprentice must be paid at not less than the rate specified in the registered program for the apprentice's
level of progress, expressed as a percentage of the journeymen hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices
must be paid the full amount of fringe benefits listed on the wage determination for the applicable
classification. If the Administrator determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that determination. In the event the
Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an apprenticeship program, the Contractor will no
longer be permitted to utilize apprentices at less than the applicable predetermined rate for the work
performed until an acceptable program is approved.

(ii) Trainees. Except as provided in 29 C.F.R. 5.16, trainees will not be permitted to work at less than the
predetermined rate for the work performed unless they are employed pursuant to and individually
registered in a program which has received prior approval, evidenced by formal certification by the
U.S. Department of Labor, Employment and Training Administration. The ratio of trainees to
journeymen on the job site shall not be greater than permitted under the plan approved by the
Employment and Training Administration. Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress, expressed as a percentage of the journeyman
hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in
accordance with the provisions of the trainee program. If the trainee program does not mention fringe
benefits, trainees shall be paid the full amount of fringe benefits listed on the wage determination unless
the Administrator of the Wage and Hour Division determines that there is an apprenticeship program
associated with the corresponding journeyman wage rate on the wage determination which provides for
less than full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who
is not registered and participating in a training plan approved by the Employment and Training
Administration shall be paid not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program shall be paid not less than the applicable
wage rate on the wage determination for the work actually performed. In the event the Employment
and Training Administration withdraws approval of a training program, the Contractor will no longer
be permitted to utilize trainees at less than the applicable predetermined rate for the work performed
until an acceptable program is approved.
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(iii) Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part
shall be in conformity with the equal employment opportunity requirements of Executive Order 11246,
as amended, and 29 C.F.R. pt. 30.

(5) Compliance with Copeland Act requirements. The Contractor shall comply with the requirements of 29
C.F.R. pt. 3, which are incorporated by reference in this contract.

(6) Subcontracts. The Contractor or subcontractor shall insert in any subcontracts the clauses contained in
29 C.F.R. 5.5(a)(1) through (10) and such other clauses as the (write in the name of the Federal Agency)
may by appropriate instructions require, and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime Contractor shall be responsible for the compliance by
any subcontractor or lower tier subcontractor with all the contract clauses in 29 C.F.R. 5.5.

(7) Contract termination: debarment. A breach of the contract clauses in 29 C.F.R. 5.5 may be grounds for
termination of the contract, and for debarment as a Contractor and a subcontractor as provided in 29
C.F.R.5.12.

(8) Compliance with Davis—Bacon and Related Act requirements. All rulings and interpretations of the
Davis—Bacon and Related Acts contained in 29 C.F.R. pts. 1, 3, and 5 are herein incorporated by
reference in this contract.

(9) Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this
contract shall not be subject to the general disputes clause of this contract. Such disputes shall be
resolved in accordance with the procedures of the Department of Labor set forth in 29 C.F.R. pt.s 5, 6,
and 7. Disputes within the meaning of this clause include disputes between the Contractor (or any of
its subcontractors) and the contracting agency, the U.S. Department of Labor, or the employees or their
representatives.

(10) Certification of eligibility.
(i) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or

firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government
contracts by virtue of section 3(a) of the Davis—Bacon Act or 29 C.F.R. 5.12(a)(1).

(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a
Government contract by virtue of section 3(a) of the Davis—Bacon Act or 29 C.F.R. 5.12(a)(1).

(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. § 1001.

11.0 Copeland “Anti-Kickback” Act

(1) The Contractor shall comply with 18 U.S.C. § 874, 40 U.S.C. § 3145, and the requirements of 29 C.F.R.
pt. 3 as may be applicable, which are incorporated by reference into this contract. The Contractor and
subcontractors are prohibited from inducing, by any means, any person employed on the project to give
up any part of the compensation to which the employee is entitled.

(2) The Contractor or subcontractor shall insert in any subcontracts the clause above, and also a clause
requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime
Contractor shall be responsible for the compliance by any subcontractor or lower tier subcontractor
with all of these contract clauses.
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®3)

A breach of the contract clauses above may be grounds for termination of the contract, and for
debarment as a Contractor and subcontractor as provided in 29 C.F.R. 5.12.

12.0  Contract Work Hours and Safety Standards Act (40 U.S.C. 3701 to 3708, 29 C.F.R. 5.5)

1)

)

®3)

(4)

Overtime requirements. No Contractor or subcontractor contracting for any part of the contract work
which may require or involve the employment of laborers or mechanics shall require or permit any such
laborer or mechanic in any workweek in which he or she is employed on such work to work in excess
of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not
less than one and one-half times the basic rate of pay for all hours worked in excess of forty hours in
such workweek.

Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set
forth in paragraph (1) of this section the Contractor and any subcontractor responsible therefor shall be
liable for the unpaid wages. In addition, such Contractor and subcontractor shall be liable to the United
States (in the case of work done under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such liquidated damages shall be computed with
respect to each individual laborer or mechanic, including watchmen and guards, employed in violation
of the clause set forth in paragraph (1) of this section, in the sum of $27 for each calendar day on which
such individual was required or permitted to work in excess of the standard workweek of forty hours
without payment of the overtime wages required by the clause set forth in paragraph (b)(1) of this
section.

Withholding for unpaid wages and liquidated damages. The Owner shall upon its own action or upon
written request of an authorized representative of the Department of Labor withhold or cause to be
withheld, from any moneys payable on account of work performed by the Contractor or subcontractor
under any such contract or any other Federal contract with the same prime Contractor, or any other
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held
by the same prime Contractor, such sums as may be determined to be necessary to satisfy any liabilities
of such Contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause
set forth in paragraph (2) of this section.

Subcontracts. The Contractor or subcontractor shall insert in any subcontracts the clauses set forth in
paragraph (1) through (4) of this section and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime Contractor shall be responsible for compliance by any
subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1) through (4) of this
section.

13.0  Suspension and Debarment (Executive Orders 12549 and 12689, 2 C.F.R. pt. 180)

D)

A contract award (see 2 C.F.R. 180.220) must not be made to parties listed on the government-wide
exclusions in the System for Award Management (SAM), in accordance with the OMB guidelines at 2
C.F.R. 180 that implement Executive Orders 12549 (3 C.F.R. pt. 1986 Comp., p. 189) and 12689 (3
C.F.R. pt. 1989 Comp., p. 235), “Debarment and Suspension.” SAM Exclusions contains the names of
parties debarred, suspended, or otherwise excluded by agencies, as well as parties declared ineligible
under statutory or regulatory authority other than Executive Order 12549.
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(2) The contractor is required to verify that none of the contractor’s principals (defined at 2 C.F.R.
180.995) or its affiliates (defined at 2 C.F.R. 180.905) are excluded (defined at 2 C.F.R. 180.940) or
disqualified (defined at 2 C.F.R. 180.935).

(3) The contractor must comply with 2 C.F.R. pt. 180, subpart C and the regulations of the granting
Federal Agency regarding suspension and debarment, and must include a requirement to comply with
these regulations in any lower tier covered transaction it enters into.

(4) This certification is a material representation of fact relied upon by the Owner. If it is later determined
that the Contractor did not comply with 2 C.F.R. pt. 180, subpart C in addition to remedies available to
the Owner, the Federal Government may pursue available remedies, including but not limited to
suspension and/or debarment.

(5) By submitting a bid, the bidder or proposer agrees to comply with the requirements of 2 C.F.R. pt. 180,
subpart C while this offer is valid and throughout the period of any contract that may arise from this
offer. The bidder or proposer further agrees to include a provision requiring such compliance in its
lower tier covered transactions.

140  Byrd Anti-Lobbying Amendment (31 U.S.C. § 1352)

(1) Contractors that apply or bid for an award exceeding $100,000 agree to file the required certification
(set forth below), in compliance with 31 U.S.C. § 1352 (as amended).

(2) Each tier certifies to the tier above that it will not and has not used Federal appropriated funds to pay
any person or organization for influencing or attempting to influence an officer or employee of any
agency, a Member of Congress, officer or employee of Congress, or an employee of a Member of
Congress in connection with obtaining any Federal contract, grant, or any other award covered by 31
U.S.C. § 1352.

(3) Each tier shall also disclose any lobbying with non-Federal funds that takes place in connection with
obtaining any Federal award. Such disclosures are forwarded from tier to tier up to the recipient who
in turn will forward the certification(s) to the awarding agency.

CERTIFICATION REGARDING LOBBYING

The Bidder or Offeror certifies by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to
any person for influencing or attempting to influence an officer or employee of an agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with
the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the
entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal
contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-—
LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions.
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(3) The undersigned shall require that the language of this certification be included in the award documents
for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and
cooperative agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction
was made or entered into. Submission of this certification is a prerequisite for making or entering into this
transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each
such failure.

15.0 Procurement of Recovered Materials

The Contractor shall comply with section 6002 of the Solid Waste Disposal Act, as amended by the
Resource Conservation and Recovery Act (42 U.S.C. § 6962). The requirements of Section 6002 include
procuring only items designated in guidelines of the Environmental Protection Agency (EPA) at 40 CFR
part 247 that contain the highest percentage of recovered materials practicable, consistent with maintaining
a satisfactory level of competition, where the purchase price of the item exceeds $10,000 or the value of
the quantity acquired during the preceding fiscal year exceeded $10,000; procuring solid waste management
services in a manner that maximizes energy and resource recovery; and establishing an affirmative
procurement program for procurement of recovered materials identified in the EPA guidelines.

Information about this requirement, along with the list of EPA designated items, is available at EPA’s
Comprehensive  Procurement  Guidelines web site, https://www.epa.gov/smm/comprehensive-
procurement-guideline-cpg-program.

16.0 Fair Labor Standards Act

All contracts and subcontracts that result from this solicitation incorporate by reference the provisions of
29 C.F.R. pt. 201, the Federal Fair Labor Standards Act (FLSA), with the same force and effect as if given
in full text. The FLSA sets minimum wage, overtime pay, recordkeeping, and child labor standards for full
and part-time workers. The Contractor has full responsibility to monitor compliance to the referenced
statute or regulation. The Contractor must address any claims or disputes that arise from this requirement
directly with the U.S. Department of Labor — Wage and Hour Division.

17.0  Access to Records and Reports

The Contractor must maintain an acceptable cost accounting system. The Contractor agrees to provide the
Owner, the Federal Agency and the Comptroller General of the United States or any of their duly authorized
representatives access to any books, documents, papers and records of the Contractor which are directly
pertinent to the specific contract for the purpose of making audit, examination, excerpts and transcriptions.
The Contractor agrees to maintain all books, records and reports required under this contract for a period
of not less than three years after final payment is made and all pending matters are closed.

18.0  Occupational Health and Safety Act

All contracts and subcontracts that result from this solicitation incorporate by reference the requirements
of 29 C.F.R. pt. 1910 with the same force and effect as if given in full text. The employer must provide a
work environment that is free from recognized hazards that may cause death or serious physical harm to
the employee. The employer retains full responsibility to monitor its compliance and their subcontractor’s
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compliance with the applicable requirements of the Occupational Safety and Health Act of 1970 (20 C.F.R.
pt. 1910). The employer must address any claims or disputes that pertain to a referenced requirement
directly with the U.S. Department of Labor — Occupational Safety and Health Administration.

19.0 Rights to Inventions

Contracts or agreements that include the performance of experimental, developmental, or research work
must provide for the rights of the Federal Government and the Owner in any resulting invention as
established by 37 C.F.R. pt. 401, Rights to Inventions Made by Non-profit Organizations and Small
Business Firms under Government Grants, Contracts, and Cooperative Agreements. This contract
incorporates by reference the patent and inventions rights as specified within 37 C.F.R. 401.14. Contractor
must include this requirement in all sub-tier contracts involving experimental, developmental, or research
work.

20.0 Energy Conservation

The Contractor agrees to comply with mandatory standards and policies relating to energy efficiency which
are contained in the state energy conservation plan issued in compliance with the Energy Policy and
Conservation Act (42 U.S.C. § 6201et seq.).

21.0 Clean Air Act and Federal Water Pollution Control Act

(1) If the amount of the Contract exceeds $150,000, the Contractor agrees to comply with all applicable
standards, orders or regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. § 7401 et
seq. and the Federal Water Pollution Control Act, as amended, 33 U.S.C. § 1251 et seq.

(2) The Contractor agrees to report each violation to the Owner, and understands and agrees that the Owner
will, in turn, report each violation as required to assure notification to the Federal Agency and the
appropriate Environmental Protection Agency Regional Office.

(3) The Contractor agrees to include these requirements in each subcontract exceeding $150,000 financed
in whole or in part with Federal assistance.

22.0 Contractor Employee Whistleblower Rights and Requirement to Inform Employees of
Whistleblower Rights

(1) This contract and employees working on this contract will be subject to the whistleblower rights and
remedies in the pilot program on contractor employee whistleblower protections established at 41
U.S.C. § 4712 by section 828 of the National Defense Authorization Act for Fiscal Year 2013 (Pub. L.
112-239) and FAR 3.908.

(2) The Contractor shall inform its employees in writing, in the predominant language of the workforce, of
employee whistleblower rights and protections under 41 U.S.C. 8§ 4712, as described in section 3.908 of
the Federal Acquisition Regulation.

(3) The Contractor shall insert the substance of this clause, including this paragraph (c), in all subcontracts
over the simplified acquisition threshold.

23.0  Veteran’s Preference
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In the employment of labor (excluding executive, administrative, and supervisory positions), the Contractor
and all sub-tier contractors must give preference to covered veterans as defined within Title 49 United
States Code Section 47112. Covered veterans include Vietnam-era veterans, Persian Gulf veterans,
Afghanistan-lraq war veterans, disabled veterans, and small business concerns (as defined by 15 U.S.C. §
632) owned and controlled by disabled veterans. This preference only applies when there are covered
veterans readily available and qualified to perform the work to which the employment relates.

24.0  Drug Free Workplace Act

The Contractor shall provide a drug free workplace in accordance with the Drug Free Workplace Act of
1988, 41 U.S.C. Chapter 81, and all applicable regulations. The Contractor shall report any conviction of
the Contractor’s personnel under a criminal drug statute for violations occurring on the Contractor’s
premises or off the Contractor’s premises while conducting official business. A report of a conviction shall
be made to the state agency within five (5) working days after the conviction.

25.0  Access Requirements for Persons with Disabilities

Contractor shall comply with 49 U.S.C. § 5301(d), stating Federal policy that the elderly and persons with
disabilities have the same rights as other persons to use mass transportation services and facilities and that
special efforts shall be made in planning and designing those services and facilities to implement that policy.
Contractor shall also comply with all applicable requirements of Sec. 504 of the Rehabilitation Act (1973),
as amended, 29 U.S.C. 8 794, which prohibits discrimination on the basis of handicaps, and the Americans
with Disabilities Act of 1990 (ADA), as amended, 42 U.S.C. 8 12101 et seq., which requires that accessible
facilities and services be made available to persons with disabilities, including any subsequent amendments
thereto.

26.0  Seismic Safety

The Contractor agrees to ensure that all work performed under this contract, including work performed by
subcontractors, conforms to a building code standard that provides a level of seismic safety substantially
equivalent to standards established by the National Earthquake Hazards Reduction Guidelines for Contract
Provisions for Obligated Sponsors and Airport Improvement Program Projects Issued on June 19, 2018
Page 61 Program (NEHRP). Local building codes that model their code after the current version of the
International Building Code (IBC) meet the NEHRP equivalency level for seismic safety.

27.0 Required Use of American Iron, Steel, Manufactured Products, and Construction Materials
— Build America, Buy America (Pub. L. No. 117-58, §§ 70901-52)

The Owner is the recipient of an award of Federal financial assistance from a program for infrastructure for
this project. Pursuant to the Build America, Buy America Act of the Infrastructure Investment and Jobs Act
(“IIJA”), Pub. L. No. 117-58, none of the funds provided under the Federal award may be used unless the
requirements of the domestic content procurement preference outlined below are met. Therefore, the
Contractor shall ensure the following:

(1) all iron and steel used in the project are produced in the United States--this means all
manufacturing processes, from the initial melting stage through the application of coatings,
occurred in the United States;

(2) all manufactured products used in the project are produced in the United States—this means the
manufactured product was manufactured in the United States; and the cost of the components of
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the manufactured product that are mined, produced, or manufactured in the United States is greater
than 55 percent of the total cost of all components of the manufactured product, unless another
standard for determining the minimum amount of domestic content of the manufactured product
has been established under applicable law or regulation; and

(3) all construction materials are manufactured in the United States—this means that all
manufacturing processes for the construction material occurred in the United States.

The Buy America preference only applies to articles, materials, and supplies that are consumed in,
incorporated into, or affixed to an infrastructure project. As such, it does not apply to tools, equipment, and
supplies, such as temporary scaffolding, brought to the construction site and removed at or before the
completion of the infrastructure project. Nor does a Buy America preference apply to equipment and
furnishings, such as movable chairs, desks, and portable computer equipment, that are used at or within the
finished infrastructure project, but are not an integral part of the structure or permanently affixed to the
infrastructure project.

Waivers

When necessary, recipients of Federal financial assistance may apply for, and the awarding agency may
grant, a waiver from the domestic content procurement preference.

When the Federal agency has made a determination that one of the following exceptions applies, the
awarding official may waive the application of the domestic content procurement preference in any case in
which the agency determines that:

(1) applying the domestic content procurement preference would be inconsistent with the public
interest;

(2) the types of iron, steel, manufactured products, or construction materials are not produced in
the United States in sufficient and reasonably available quantities or of a satisfactory quality; or

(3) the inclusion of iron, steel, manufactured products, or construction materials produced in the
United States will increase the cost of the overall project by more than 25 percent. A request to
waive the application of the domestic content procurement preference must be in writing. The
agency will provide instructions on the format, contents, and supporting materials required for any
waiver request. Waiver requests are subject to public comment periods of no less than 15 days and
must be reviewed by the Made in America Office.

There may be instances where an award qualifies, in whole or in part, for an existing waiver described on
the awarding agency web site.

If the Contractor determines that an application for a waiver is necessary or an existing waiver is applicable
to this project, the Contractor shall timely notify the Owner. The Owner will make a determination if a
waiver is applicable or if a waiver application is necessary. The Contractor shall not submit any waiver
application or information directly to the Federal agency without prior approval by the Owner.

Definitions

“Construction materials” includes an article, material, or supply—other than an item of primarily iron or
steel; a manufactured product; cement and cementitious materials; aggregates such as stone, sand, or gravel,
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or aggregate binding agents or additives—that is or consists primarily of: ¢ non-ferrous metals; ¢ plastic and
polymer-based products (including polyvinylchloride, composite building materials, and polymers used in
fiber optic cables); ¢ glass (including optic glass);  lumber; or ¢ drywall.

“Domestic content procurement preference’” means all iron and steel used in the project are produced in
the United States; the manufactured products used in the project are produced in the United States; or the
construction materials used in the project are produced in the United States.

“Infrastructure” includes, at a minimum, the structures, facilities, and equipment for, in the United States,
roads, highways, and bridges; public transportation; dams, ports, harbors, and other maritime facilities;
intercity passenger and freight railroads; freight and intermodal facilities; airports; water systems, including
drinking water and wastewater systems; electrical transmission facilities and systems; utilities; broadband
infrastructure; and buildings and real property. Infrastructure includes facilities that generate, transport, and
distribute energy.

“Project” means the construction, alteration, maintenance, or repair of infrastructure in the United States.

28.0  Prohibition on Certain Telecommunication and Video Surveillances Services or Equipment
(Pub. L. 115-232, Section 889)

Section 889(b) of the John S. McCain National Defense Authorization Act for Fiscal Year 2019, Pub. L.
No. 115-232, and 2 C.F.R. § 200.216 prohibit the head of a Federal executive agency and recipients or
subrecipients of funds from such agencies from obligating or expending grant, cooperative agreement, loan,
or loan guarantee funds on certain telecommunications products or from certain entities for national security
reasons. Pursuant to such provisions, the Contractor understands and agrees that the Contractor and its
subcontractors shall not obligate or expend loan or grant funds from the Federal Agency under this Contract
to:

(1) Procure or obtain;
(2) Extend or renew a contract to procure or obtain; or

(3) Enter into a contract (or extend or renew a contract) to procure or obtain equipment, services, or systems
that uses covered telecommunications equipment or services as a substantial or essential component of any
system, or as critical technology as part of any system. As described in Public Law 115-232, section 889,
covered telecommunications equipment is telecommunications equipment produced by Huawei
Technologies Company or ZTE Corporation (or any subsidiary or affiliate of such entities).

(i) For the purpose of public safety, security of government facilities, physical security surveillance of
critical infrastructure, and other national security purposes, video surveillance and telecommunications
equipment produced by Hytera Communications Corporation, Hangzhou Hikvision Digital Technology
Company, or Dahua Technology Company (or any subsidiary or affiliate of such entities).

(ii) Telecommunications or video surveillance services provided by such entities or using such equipment.

(iii) Telecommunications or video surveillance equipment or services produced or provided by an entity
that the Secretary of Defense, in consultation with the Director of the National Intelligence or the Director
of the Federal Bureau of Investigation, reasonably believes to be an entity owned or controlled by, or
otherwise connected to, the government of a covered foreign country.
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Missourli

Division of Labor Standards
WAGE AND HOUR SECTION

MICHAEL L. PARSON, Governor

Annual Wage Order No. 29

Section 008
BENTON COUNTY

In accordance with Section 290.262 RSMo 2000, within thirty (30) days after a certified copy of
this Annual Wage Order has been filed with the Secretary of State as indicated below, any person
who may be affected by this Annual Wage Order may object by filing an objection in triplicate
with the Labor and Industrial Relations Commission, P.O. Box 599, Jefferson City, MO 65102-
0599. Such objections must set forth in writing the specific grounds of objection. Each objection
shall certify that a copy has been furnished to the Division of Labor Standards, P.O. Box 449,
Jefferson City, MO 65102-0449 pursuant to 8 CSR 20-5.010(1). A certified copy of the Annual
Wage Order has been filed with the Secretary of State of Missouri.

Original Signed by
Todd Smith, Director
Division of Labor Standards

Filed With Secretary of State: March 10, 2022

Last Date Objections May Be Filed: April 11, 2022

Prepared by Missouri Department of Labor and Industrial Relations




Building Construction Rates for Section 008
BENTON County

**Prevailing
OCCUPATIONAL TITLE Hourly
Rate

Asbestos Worker $20.27*
Boilermaker $20.27*
Bricklayer $20.27*
Carpenter $20.27*

Lather

Linoleum Layer

Millwright

Pile Driver
Cement Mason $20.27*

Plasterer
Communications Technician $20.27*
Electrician (Inside Wireman) $20.27*
Electrician Outside Lineman $20.27*

Lineman Operator

Lineman - Tree Trimmer

Groundman

Groundman - Tree Trimmer
Elevator Constructor $20.27*
Glazier $20.27*
Ironworker $20.27*
Laborer $20.27*

General Laborer
First Semi-Skilled
Second Semi-Skilled
Mason $20.27*
Marble Mason
Marble Finisher
Terrazzo Worker
Terrazzo Finisher

Tile Setter

Tile Finisher

Operating Engineer $20.27*

Group |

Group I

Group Il

Group IlI-A

Group IV

Group V
Painter $20.27*
Plumber $20.27*

Pipe Fitter
Roofer $20.27*
Sheet Metal Worker $20.27*
Sprinkler Fitter $20.27*
Truck Driver $20.27*

Truck Control Service Driver

Group |

Group |

Group Il

Group IV

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works contracting
minimum wage is established for this occupational title using data provided by Missouri Economic Research and Information Center.
**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in Section 290.210 RSMo.
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Heavy Construction Rates for
BENTON County

OCCUPATIONAL TITLE

**Prevailing
Hourly
Rate

Carpenter

$20.27*

Millwright

Pile Driver

Electrician (Outside Lineman)

$20.27*

Lineman Operator

Lineman - Tree Trimmer

Groundman

Groundman - Tree Trimmer

Laborer

$41.56

General Laborer

Skilled Laborer

Operating Engineer

$52.93

Group |

Group |l

Group llI

Group IV

Truck Driver

$20.27*

Truck Control Service Driver

Group |

Group |l

Group Il

Group IV

Use Heavy Construction Rates on Highway and Heavy construction in accordance with the classifications of

construction work established in 8 CSR 30-3.040(3).

Use Building Construction Rates on Building construction in accordance with the classifications of construction

work established in 8 CSR 30-3.040(2).

If a worker is performing work on a heavy construction project within an occupational title that is not listed on the
Heavy Construction Rate Sheet, use the rate for that occupational title as shown on the Building

Construction Rate Sheet.

Section 008

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works contracting
minimum wage is established for this occupational title using data provided by Missouri Economic Research and Information Center.

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in

Section 290.210 RSMo.
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OVERTIME
and
HOLIDAYS

OVERTIME

For all work performed on a Sunday or a holiday, not less than twice (2x) the prevailing
hourly rate of wages for work of a similar character in the locality in which the work is
performed or the public works contracting minimum wage, whichever is applicable, shall
be paid to all workers employed by or on behalf of any public body engaged in the
construction of public works, exclusive of maintenance work.

For all overtime work performed, not less than one and one-half (17%) the prevailing
hourly rate of wages for work of a similar character in the locality in which the work is
performed or the public works contracting minimum wage, whichever is applicable, shall
be paid to all workers employed by or on behalf of any public body engaged in the
construction of public works, exclusive of maintenance work or contractual obligation.
For purposes of this subdivision, "overtime work" shall include work that exceeds ten
hours in one day and work in excess of forty hours in one calendar week; and

A thirty-minute lunch period on each calendar day shall be allowed for each worker on a
public works project, provided that such time shall not be considered as time worked.

HOLIDAYS

January first;

The last Monday in May;

July fourth;

The first Monday in September;
November eleventh;

The fourth Thursday in November; and
December twenty-fifth;

If any holiday falls on a Sunday, the following Monday shall be considered a holiday.
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SECTION 011000 - SUMMARY OF WORK

PART 1 - GENERAL

1.1

1.2

1.3

14

RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract including General and Supplementary
Conditions and Division 1 Specification Sections apply to this Section.

WORK COVERED BY CONTRACT DOCUMENTS

A.

The Project consists of the removal of existing 30A camp site pedestals and upgrading to
50A camp site pedestals.

1. Project Location: Harry S Truman State Park - 28761 State Park Road West,
Warsaw, MO 65355.

2. Owner: State of Missouri, Office of Administration, Division of Facilities
Management, Design and Construction, Harry S Truman State Office Building,
Post Office Box 809, 301 West High Street, Jefferson City, Missouri 65102.

Contract Documents, dated August 15" 2022 were prepared for the Project by Midwest
Engineering & Design 3100 Brown Station Rd. Suite C Columbia, MO 65202.

The Work consists of upgrading the electrical service and underground wiring to install a
new 50A pedestals at the existing camp sites.

1. The Work includes setting new service disconnects and panels to feed new pedestals
throughout the existing camp site. The new conductors are to be trenched around
the camp sites and bored beneath the existing camp roads.

The Work will be constructed under a single prime contract.

The local electrical utility contact for this project is Southwest Electric Cooperative
(Adrian - office 417-722-4491)

WORK SEQUENCE

A.

The Work will be conducted in one phase.

1. Once work has commenced and the existing electrical service is taken out of
service, the contractor shall work constantly to bring the new service online.

CONTRACTOR USE OF PREMISES

A.

General: During the construction period the Contractor shall have full use of the
premises for construction operations, including use of the site. The Contractor’s use of
the premises limited only by the Owner’s right to perform work or to retain other
contractors on portions of the Project.

Use of the Site: Limit use of the premises to work in areas indicated. Confine operations
to areas within contract limits indicated. Do not disturb portions of the site beyond the
areas in which the Work is indicated.

1. Owner Occupancy: Allow for Owner occupancy and use by the public.

2. Driveways and Entrances: Keep driveways and entrances serving the premises
clear and available to the Owner, the Owner’s employees, and emergency
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vehicles at all times. Do not use these areas for parking or storage of materials.
Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site.

C. Use of the Existing Building: Existing Park building outside this campground are not
available during this work.

1.5 OCCUPANCY REQUIREMENTS

A. Partial Owner Occupancy: The Owner reserves the right to occupy and to place and
install equipment in completed areas prior to Substantial Completion, provided such
occupancy does not interfere with completion of the Work. Such partial occupancy shall
not constitute acceptance of the total Work.

1. The Designer will prepare a Certificate of Partial Occupancy for each specific
portion of the Work to be occupied prior to substantial completion.

2. Prior to partial Owner occupancy, electrical systems shall be fully operational.
Required inspections and tests shall have been successfully completed. Upon
occupancy, the Owner will operate and maintain electrical systems serving
occupied areas.

3. Upon occupancy, the Owner will assume responsibility for maintenance and
custodial service for occupied portions for the building.

PART 2 - PRODUCTS
2.1

A.  Contractor to supply owner with two sets of spare fuses for each unique size, at the end of
project. See specification section 262818 Fuses.

B.  Owner to provide all seed, contractor shall be responsible for applying it. See
specification section 329219 Seeding.

PART 3 - EXECUTION
3.1 SCHEDULE OF PRODUCTS ORDERED IN ADVANCE

A.  All item with a long lead time shall be ordered once project is awarded. This shall include
panels, pedestals, and breakers. Project deadline will not be moved due to item lead times.

END OF SECTION 011000
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SECTION 012100 - ALLOWANCES

PART 1 - GENERAL

1.1

1.2

1.3

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions, Bid Form and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements governing allowances.
Types of allowances include the following:

1. Weather allowance.

WEATHER ALLOWANCE

Included within the completion period for this project, are a specified number of “bad weather”
days (see Schedule of Allowances).

In the event weather conditions preclude performance of critical work activities for 50% or
more of the Contractor’s scheduled workday, that day shall be declared unavailable for work
due to weather (a “bad weather” day) and charged against the above allowance. Critical work
activities will be determined by review of the Contractor’s current progress schedule.

The Contractor’s Representative and the Construction Representative shall agree monthly on
the number of “bad weather” days to be charged against the allowance. This determination will
be documented in writing and be signed by the Contractor’s and the Construction
Representatives. If there is a failure to agree on all or part of the “bad weather” days for a
particular month, that disagreement shall be noted on this written document and signed by each
party’s representative. Failure of the Contractor’s representative to sign the “bad weather” day
documentation after it is presented, with or without the notes of disagreement, shall constitute
agreement with the “bad weather” day determination contained in that document.

PART 2 - PRODUCTS

PART 3 - EXECUTION

3.1

3.2

A.

A.

EXAMINATION
Examine products covered by an allowance promptly upon delivery for damage or defects.
SCHEDULE OF ALLOWANCES

Weather Allowance: Included within the completion period for this Project are FIFTEEN (15)
“bad weather” days.

END OF SECTION 012100
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements for handling and
processing Contract Modifications.

B. Related Sections include the following:

1. Division 1, Section 012100 "Allowances" for procedural requirements for
handling and processing Allowances.

2. Division 1, Section 013115 “Project Management Communications” for
administrative requirements for communications.

3. Division 0, Section 007213, Article 3.1 "Acceptable Substitutions" for
administrative procedures for handling Requests for Substitutions made after
Contract award.

4. Division 0, Section 007213, Article 4.0 "Changes in the Work" for Change Order
requirements.

1.3 REQUESTS FOR INFORMATION

A. In the event that the Contractor or Subcontractor, at any tier, determines that some
portion of the Drawings, Specifications, or other Contract Documents requires
clarification or interpretation, the Contractor shall submit a “Request for Information”
(RFD) in writing to the Designer. A RFI may only be submitted by the Contractor and
shall only be submitted on the RFI forms provided by the Owner. The Contractor shall
clearly and concisely set forth the issue for which clarification or interpretation is sought
and why a response is needed. In the RFI, the Contractor shall set forth an interpretation
or understanding of the requirement along with reasons why such an understanding was
reached.

B. Responses to RFI shall be issued within ten (10) working days of receipt of the Request
from the Contractor unless the Designer determines that a longer time is necessary to
provide an adequate response. If a longer time is determined necessary by the Designer,
the Designer will, within five (5) working days of receipt of the request, notify the
Contractor of the anticipated response time. If the Contactor submits a RFI on a time
sensitive activity on the current project schedule, the Contractor shall not be entitled to
any time extension due to the time it takes the Designer to respond to the request
provided that the Designer responds within the ten (10) working days set forth above.

C. Responses from the Designer will not change any requirement of the Contract
Documents. In the event the Contractor believes that a response to a RFI will cause a
change to the requirements of the Contract Document, the Contractor shall give written
notice to the Designer requesting a Change Order for the work. Failure to give such
written notice within ten (10) working days, shall waive the Contractor’s right to seek
additional time or cost under Article 4, “Changes in the Work” of the General Conditions.
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14 MINOR CHANGES IN THE WORK

A. Designer will issue supplemental instructions authorizing Minor Changes in the Work,
not involving adjustment to the Contract Amount or the Contract Time, on “Designer’s
Supplemental Instructions” (DSI).

1.5 PROPOSAL REQUESTS

A. The Designer or Owner Representative will issue a detailed description of proposed
Changes in the Work that may require adjustment to the Contract Amount or the Contract
Time. The proposed Change Description will be issued using the “Request for Proposal”
(RFP) form. If necessary, the description will include supplemental or revised Drawings
and Specifications.

1. Proposal Requests issued by the Designer or Owner Representative are for
information only. Do not consider them instructions either to stop work in
progress or to execute the proposed change.

2. Within ten (10) working days after receipt of Proposal Request, submit a
proposal for the cost adjustments to the Contract Amount and the Contract Time
necessary to execute the Change. The Contractor shall submit his proposal on
the appropriate Change Order Detailed Breakdown form. Subcontractors may
use the appropriate Change Order Detailed Breakdown form or submit their
proposal on their letterhead provided the same level of detail is included. All
proposals shall include:

a. A detailed breakdown of costs per Article 4.1 of the General Conditions.

b. If requesting additional time per Article 4.2 of the General Conditions,
include an updated Contractor's Construction Schedule that indicates the
effect of the Change including, but not limited to, changes in activity
duration, start and finish times, and activity relationship.

1.6 CHANGE ORDER PROCEDURES
A. On Owner's approval of a Proposal Request, the Designer or Owner Representative will

issue a Change Order for signatures of Owner and Contractor on the “Change Order”
form.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012600
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SECTION 013100 - COORDINATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract including General and Supplementary
Conditions and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A.

This Section includes administrative provisions for coordinating construction operations
on Projects including, but not limited to, the following:

1. Coordination Drawings.
2. Administrative and supervisory personnel.
3. Project meetings.

Each Contractor shall participate in coordination requirements. Certain areas of
responsibility will be assigned to a specific Contractor.

Related Sections include the following:

1. Division 1, Section 013200 "Schedules" for preparing and submitting
Contractor's Construction Schedule.
2. Articles 1.8.B and 1.8.C of Section 007213 "General Conditions" for

coordinating meetings onsite.

3. Article 5.4.H of Section 007213 "General Conditions" for coordinating Closeout
of the Contract.

1.3 COORDINATION

A.

Coordination: Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work.
Coordinate construction operations included in different Sections, which depend on each
other for proper installation, connection, and operation.

Coordination: Each Contractor shall coordinate its construction operations with those of
other contractors and entities to ensure efficient and orderly installation of each part of
the Work. Each Contractor shall coordinate its operations with operations included in
different Sections that depend on each other for proper installation, connection, and
operation.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components with other Contractors to ensure
maximum accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

4. Where availability of space is limited, coordinate installation of different

components to ensure maximum performance and accessibility for required
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maintenance, service, and repair of all components including mechanical and
electrical.

C. Prepare memoranda for distribution to each party involved outlining special procedures
required for coordination. Include such items as required notices, reports, and list of
attendees at meetings.

1. Prepare similar memoranda for Owner and separate Contractors if coordination

of their Work is required.

D. Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities and activities of other Contractors to avoid
conflicts and to ensure orderly progress of the Work. Such administrative activities
include, but are not limited to, the following:

Preparation of Contractor's Construction Schedule.
Preparation of the Schedule of Values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Preinstallation conferences.

Startup and adjustment of systems.

© N R WD =

Project Closeout activities.

E. Conservation: Coordinate construction activities to ensure that operations are carried out
with consideration given to conservation of energy, water, and materials.

1. Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work. Refer to other Sections for disposition of salvaged
materials that are designated as Owner's property.

14 SUBMITTALS

A. Key Personnel Names: Within fifteen (15) work days of starting construction operations,
submit a list of key personnel assignments including superintendent and other personnel
in attendance at Project site. Identify individuals and their duties and responsibilities; list
addresses and telephone numbers including home and office telephone numbers. Provide
names, addresses, and telephone numbers of individuals assigned as standbys in the
absence of individuals assigned to Project.

1.5 PROJECT MEETINGS

A. The Owner’s Construction Representative will schedule a Pre-Construction Meeting prior
to beginning of construction. The date, time, and exact place of this meeting will be
determined after Contract Award and notification of all interested parties. The
Contractor shall arrange to have the Job Superintendent and all prime Subcontractors
present at the meeting. During the Pre-Construction Meeting, the construction
procedures and information necessary for submitting payment requests will be discussed
and materials distributed along with any other pertinent information.

1. Minutes: Designer will record and distribute meeting minutes.
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B. Progress Meetings: The Owner’s Construction Representative will conduct Monthly
Progress Meetings as stated in Articles 1.8.B and 1.8.C of Section 007213 “General
Conditions”.

1. Minutes: Designer will record and distribute to Contractor the meeting minutes.

C. Preinstallation Conferences: Contractor shall conduct a preinstallation conference at
Project site before each construction activity that requires coordination with other
construction.

1. Attendees: Installer and representatives of Manufacturers and Fabricators
involved in or affected by the installation and its coordination or integration with
other materials and installations that have preceded or will follow, shall attend
the meeting. Advise Designer and Construction Representative of scheduled
meeting dates.

2. Agenda: Review progress of other construction activities and preparations for
the particular activity under consideration including requirements for the
following:

a. Contract Documents

b. Options

c. Related RFIs

d. Related Change Orders

e. Purchases

f. Deliveries

g. Submittals

h. Review of mockups

1. Possible conflicts

J- Compeatibility problems

k. Time schedules

1. Weather limitations

m. Manufacturer's written recommendations
n. Warranty requirements

0. Compatibility of materials

p. Acceptability of substrates

q. Temporary facilities and controls

r. Space and access limitations

S. Regulations of authorities having jurisdiction
t. Testing and inspecting requirements
u. Installation procedures

V. Coordination with other Work

W. Required performance results

X. Protection of adjacent Work
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8.
9.

10.
11.
12.
13.
14.

y. Protection of construction and personnel

Contractor shall record significant conference discussions, agreements, and
disagreements including required corrective measures and actions.

Reporting: Distribute minutes of the meeting to each party present and to parties
who should have been present.

Do not proceed with installation if the conference cannot be successfully
concluded. Initiate whatever actions are necessary to resolve impediments to
performance of the Work and reconvene the conference at earliest feasible date.

Revise paragraph below if Project requires holding progress meetings at different
intervals. Insert special intervals such as "every third Tuesday" to suit special
circumstances.

Project name and number

Name and address of Contractor

Name and address of Designer

RFI number including RFIs that were dropped and not submitted
RFI description

Date the RFI was submitted

Date Designer's response was received

Identification of related DSI or Proposal Request, as appropriate

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 013100
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SECTION 013115 - PROJECT MANAGEMENT COMMUNICATIONS

PART 1 - GENERAL

1.1

1.2

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

Division 1, Section 013300 - Submittals

Division 1, Section 012600 — Contract Modification Procedures

SUMMARY

Project Management Communications: The Contractor shall use the Internet web based project

management communications tool, E-Builder® ASP software, and protocols included in that

software during this project. The use of project management communications as herein

described does not replace or change any contractual responsibilities of the participants.

1. Project management communications is available through E-Builder® as provided by "e-
Builder®" in the form and manner required by the Owner.

2. The project communications database is on-line and fully functional. User registration,
electronic and computer equipment, and Internet connections are the responsibility of
each project participant. The sharing of user accounts is prohibited

Support: E-Builder® will provide on-going support through on-line help files.

Copyrights and Ownership: Nothing in this specification or the subsequent communications
supersedes the parties’ obligations and rights for copyright or document ownership as
established by the Contract Documents. The use of CAD files, processes or design information
distributed in this system is intended only for the project specified herein.

Purpose: The intent of using E-Builder® is to improve project work efforts by promoting timely
initial communications and responses. Secondly, to reduce the number of paper documents
while providing improved record keeping by creation of electronic document files

Authorized Users: Access to the web site will be by individuals who are authorized users.

1. Individuals shall complete the E-Builder New Company/User Request Form located at
the following web site: https://oa.mo.gov/facilities/vendor-links/contractor-forms.
Completed forms shall be emailed to the following email address: OA.FMDCE-
BuilderSupport@oa.mo.gov.

2. Authorized users will be contacted directly and assigned a temporary user password.

3. Individuals shall be responsible for the proper use of their passwords and access
to data as agents of the company in which they are employed.

Administrative Users: Administrative users have access and control of user licenses and all
posted items. DO NOT POST PRIVATE OR YOUR COMPANY CONFIDENTIAL ITEMS

PROJECT MANAGEMENT COMMUNICATIONS 013115-1
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IN THE DATABASE! Improper or abusive language toward any party or repeated posting of
items intended to deceive or disrupt the work of the project will not be tolerated and will result
in deletion of the offensive items and revocation of user license at the sole discretion of the
Administrative User(s).

G. Communications: The use of fax, email and courier communication for this project is
discouraged in favor of using E-Builder® to send messages. Communication functions are as
follows:

Document Integrity and Revisions:

a. Documents, comments, drawings and other records posted to the system shall
remain for the project record. The authorship time and date shall be recorded for
each document submitted to the system. Submitting a new document or record
with a unique ID, authorship, and time stamp shall be the method used to make
modifications or corrections.

b. The system shall make it easy to identify revised or superseded documents and
their predecessors.
C. Server or Client side software enhancements during the life of the project shall not

alter or restrict the content of data published by the system. System upgrades shall
not affect access to older documents or software.

2. Document Security:

a. The system shall provide a method for communication of documents. Documents
shall allow security group assignment to respect the contractual parties
communication except for Administrative Users. DO NOT POST PRIVATE OR
YOUR COMPANY CONFIDENTIAL ITEMS IN THE DATABASE!

3. Document Integration:

a. Documents of various types shall be logically related to one another and
discoverable.  For example, requests for information, daily field reports,
supplemental sketches and photographs shall be capable of reference as related
records.

4, Reporting:

a. The system shall be capable of generating reports for work in progress, and logs
for each document type. Summary reports generated by the system shall be
available for team members.

5. Notifications and Distribution:

a. Document distribution to project members shall be accomplished both within the
extranet system and via email as appropriate. Project document distribution to
parties outside of the project communication system shall be accomplished by
secure email of outgoing documents and attachments, readable by a standard email
client.

6. Required Document Types:

a. RFI, Request for Information.

b. Submittals, including record numbering by drawing and specification section.

c. Transmittals, including record of documents and materials delivered in hard copy.

d. Meeting Minutes.

e.  Application for Payments (Draft or Pencil).

f. Review Comments.

g.  Field Reports.

h.  Construction Photographs.

1. Drawings.

] Supplemental Sketches.

PROJECT MANAGEMENT COMMUNICATIONS 013115-2
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Schedules.

Specifications.

Request for Proposals

Designer’s Supplemental Instructions
Punch Lists

°eP BT

H.  Record Keeping: Except for paper documents, which require original signatures and large
format documents (greater than 8% x 11 inches), all other 8% x 11 inches documents shall be
submitted by transmission in electronic form to the E-Builder® web site by licensed users.

a. The Owner and his representatives, the Designer and his consultants, and the
Contractor and his Sub Contractors and suppliers at every tier shall respond to
documents received in electronic form on the web site, and consider them as if
received in paper document form.

b. The Owner and his representatives, the Designer and his consultants, and the
Contractor and his Sub Contractors and suppliers at every tier reserves the right to
and shall reply or respond by transmissions in electronic form on the web site to
documents actually received in paper document form.

c. The Owner and his representatives, the Designer and his consultants, and the
Contractor and his Sub Contractors and suppliers at every tier reserves the right to
and shall copy any paper document into electronic form and make same available
on the web site.

L Minimum Equipment and Internet Connection: In addition to other requirements specified in
this Section, the Owner and his representatives, the Construction Manager and his
representatives, the Architect and his consultants, and the Contractor and his sub-contractors
and suppliers at every tier required to have a user license(s) shall be responsible for the
following:

1. Providing suitable computer systems for each licensed user at the users normal work
location' with high-speed Internet access, i.e. DSL, local cable company's Internet
connection, or T1 connection.

2. Each of the above referenced computer systems shall have the following minimum
system?® and software requirements:

a. Desktop configuration (Laptop configurations are similar and should be equal to or
exceed desktop system.)

1)  Operating System: Windows XP or newer

2) Internet Browser: Internet Explorer 6.01SP2+ (Recommend IE7.0+)

3) Minimum Recommend Connection Speed: 256K or above

4) Processor Speed: 1 Gigahertz and above

5) RAM: 512 mb

6) Operating system and software shall be properly licensed.

7) Internet Explorer version 7 (current version is a free distribution for
download). This specification is not intended to restrict the host server or
client computers provided that industry standard HTTP clients may access
the published content.

8) Adobe Acrobat Reader (current version is a free distribution for download).

! The normal work location is the place where the user is assigned for more than one-half of his time
working on this project.

2 The minimum system herein will not be sufficient for many tasks and may not be able to process all
documents and files stored in the E-Builder® Documents area.
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9) Users should have the standard Microsoft Office Suite (current version must
be purchased) or the equivalent.

PART 2 - PRODUCTS (Not Applicable)
PART 3 - EXECUTION (Not Applicable.)

END OF SECTION 013115

! The normal work location is the place where the user is assigned for more than one-half of his time

working on this project.
? The minimum system herein will not be sufficient for many tasks and may not be able to process all

documents and files stored in the E-Builder® Documents area.
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SECTION 013200 - SCHEDULE - BAR CHART

PART 1 - GENERAL

1.1

1.2

RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

SUMMARY

A.

This Section includes requirements for a Bar Chart Schedule for the project construction
activities, and schedule of submittals.

PART 2 - PRODUCTS — (Not Applicable)

PART 3 - EXECUTION

3.1

SUBMITTAL PROCEDURES

A.

The Contractor shall submit to the Designer, within ten (10) working days following the
Notice to Proceed, a Progress Schedule including Schedule of Values showing the rate of
progress the Contractor agrees to maintain and the order in which he proposed to carry
out the various phases of Work. No payments shall be made to the Contractor until the
Progress Schedule has been approved by the Owner.

1. The Schedule of Values must have the following line items included with the
value of the item as indicated below:
a. O&M’s (Owner’s Manual)
1) $1,000,000.00 (One million) and under — 2% of the total contract
amount
2) Over $1,000,000.00 (One million) — 1% of the total contract
amount
b. Close Out Documents
1) $1,000,000.00 (One million) and under — 2% of the total contract
amount
2) Over $1,000,000.00 (One million) — 1% of the total contract
amount
C. General Conditions

1) No more than 10%

The Contractor shall submit an updated Schedule for presentation at each Monthly
Progress Meeting. The Schedule shall be updated by the Contractor as necessary to
reflect the current Schedule and its relationship to the original Schedule. The updated
Schedule shall reflect any changes in the logic, sequence, durations, or completion date.
Payments to the Contractor shall be suspended if the Progress Schedule is not adequately
updated to reflect actual conditions.
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3.2 CONSTRUCTION PROGRESS SCHEDULE - BAR CHART SCHEDULE

A. Bar-Chart Schedule: The Contractor shall prepare a comprehensive, fully developed,
horizontal bar chart-type Contractor’s Construction Schedule. The Contractor for general
construction shall prepare the Construction Schedule for the entire Project. The Schedule
shall show the percentage of work to be completed at any time, anticipated monthly
payments by Owner, as well as significant dates (such as interruption of power, boring,
trenching, installation of underground lines, pedestal installations, etc.) which shall serve
as check points to determine compliance with the approved Schedule.

1. The Contractor shall provide a separate time bar for each significant construction
activity. Provide a continuous vertical line to identify the first working day of
each week.

a. If practical, use the same Schedule of Values breakdown for schedule
time bars.

2. The Contractor shall provide a base activity time bar showing duration for each
construction activity. Each bar is to indicate start and completion dates for the
activity. The Contractor is to place a contrasting bar below each original
schedule activity time for indicating actual progress and planned remaining
duration for the activity.

3. The Contractor shall prepare the Schedule on a minimal number of separate
sheets to readily show the data for the entire construction period.

4. Secure time commitments for performing critical elements of the Work from
parties involved. Coordinate each element on schedule with other construction
activities. Include minor elements involved in the overall sequence of the Work.
Show each activity in proper sequence. Indicate graphically the sequences
necessary for completion of related portions of the Work.

5. Coordinate the Contractor’s Construction Schedule with the Schedule of Values,
list of subcontracts, Submittal Schedule, progress reports, payment requests, and
other required schedules and reports.

6. Indicate the Intent to Award and the Contract Substantial Completion dates on
the schedule.

B. Phasing: Provide notations on the schedule to show how the sequence of the Work is
affected by the following:

1. Requirement for Phased completion

2. Work by separate Contractors

3. Work by the Owner

4. Pre-purchased materials

5. Coordination with existing construction

6. Limitations of continued occupancies

7. Un-interruptible services

8. Partial Occupancy prior to Substantial Completion

9. Site restrictions

10. Provisions for future construction

11. Seasonal variations

SCHEDULES — BAR CHART 013200 -2



12. Environmental control

Work Stages: Use crosshatched bars to indicate important stages of construction for each
major portion of the Work. Such stages include, but are not necessarily limited to, the
following:

Subcontract awards
Submittals
Purchases
Fabrication
Deliveries
Installation

Testing

Adjusting

0 ® N N kWD

Startup and placement into final use and operation

Area Separations: Provide a separate time bar to identify each major area of construction
for each major portion of the Work. For the purposes of this Article, a “major area” is a
story of construction, a separate building, or a similar significant construction element.

I. Indicate where each construction activity within a major area must be sequenced
or integrated with other construction activities to provide for the following:

a. Demolition completion.

b. Completion of electrical service.

C. Trenching & Boring Completion.

d. Wire installation Completion.
Completion of the electrical pedestals.

f. Substantial Completion.

33 SCHEDULE OF SUBMITTALS

A.

Upon acceptance of the Construction Progress Schedule, prepare and submit a complete
schedule of submittals. Coordinate the submittal schedule with Section 013300
SUBMITTALS, the approved Construction Progress Schedule, list of subcontracts,
Schedule of Values and the list of products.

Prepare the schedule in chronological order. Provide the following information.

1. Scheduled date for the first submittal

Related Section number

Submittal category

Name of the Subcontractor

Description of the part of the Work covered

Scheduled date for resubmittal

A o

Scheduled date for the Designer’s final release or approval
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C. Distribution: Following the Designer’s response to the initial submittal schedule, print
and distribute copies to the Designer, Owner, subcontractors, and other parties required to
comply with submittal dates indicated.

1. Post copies in the Project meeting room and temporary field office.

2. When revisions are made, distribute to the same parties and post in the same
locations. Delete parties from distribution when they have completed their
assigned part of the Work and are no longer involved in construction activities.

D. Schedule Updating: Revise the schedule after each meeting or other activity where
revisions have been recognized or made. Issue the updated schedule concurrently with
the report of each meeting.

END OF SECTION 013200

SCHEDULES — BAR CHART 013200 -4



SECTION 013300 - SUBMITTALS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

B. Division 1, Section 013115 “Project Management Communications” for administrative
requirements for communications.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for submittals required
for performance of the Work including the following:
1 Shop Drawings
2 Product Data
3. Operating and Maintenance Manuals
4 Warranties

B. Administrative Submittals: Refer to General and Supplementary Conditions other
applicable Division 1 Sections and other Contract Documents for requirements for
administrative submittals. Such submittals include, but are not limited to, the following:
1. Construction Progress Schedule including Schedule of Values
2. Performance and Payment Bonds
3. Insurance Certificates
4. Applications for Payment
5. Certified Payroll Reports
6. Partial and Final Receipt of Payment and Release Forms
7. Affidavit — Compliance with Prevailing Wage Law
8. Record Drawings
9. Notifications, Permits, etc.

C. The Contractor is obliged and responsible to check all shop drawings and schedules to
assure compliance with contract plans and specifications. The Contractor is responsible
for the content of the shop drawings and coordination with other contract work. Shop
drawings and schedules shall indicate, in detail, all parts of an Item or Work including
erection and setting instructions and integration with the Work of other trades.

D. The Contractor shall at all times make a copy, of all approved submittals, available on
site to the Construction Representative.

1.3 SUBMITTAL PROCEDURES

A. The Contractor shall comply with the General and Supplementary Conditions and other

applicable sections of the Contract Documents. The Contractor shall submit, with such
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promptness as to cause no delay in his work or in that of any other contractors, all
required submittals indicated in Part 3.1 of this section and elsewhere in the Contract
Documents. Coordinate preparation and processing of submittals with performance of
construction activities. Transmit each submittal sufficiently in advance of performance
of related construction activities to avoid delay.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Coordinate transmittal of different types of submittals for related elements of the
Work so processing will not be delayed by the need to review submittals
concurrently for coordination.

a. The Designer reserves the right to withhold action on a submittal
requiring coordination with other submittals until all related submittals
are received.

Each drawing and/or series of drawings submitted must be accompanied by a letter of
transmittal giving a list of the titles and numbers of the drawings. Each series shall be
numbered consecutively for ready reference and each drawing shall be marked with the
following information:

Date of Submission

Name of Project

Location

Section Number of Specification
State Project Number

Name of Submitting Contractor

Name of Subcontractor

o B A

Indicate if Item is submitted as specified or as a substitution

14 SHOP DRAWINGS

A.

B.

SUBMITTALS

Comply with the General Conditions, Article 3.2.

The Contractor shall submit newly prepared information drawn accurately to scale.
Highlight, encircle, or otherwise indicate deviations from the Contract Documents. Do
not reproduce Contract Documents or copy standard information as the basis of Shop
Drawings. Standard information prepared without specific reference to the Project is not
a Shop Drawing.

Shop Drawings include fabrication and installation drawings, setting diagrams, schedules,
patterns, templates, and similar drawings including the following information:
Dimensions
Identification of products and materials included by sheet and detail number
Compliance with specified standards

1

2

3

4. Notation of coordination requirements

5 Notation of dimensions established by field measurement
6

Sheet Size: Except for templates, patterns and similar full-size Drawings, submit
Shop Drawings on sheets at least 8'%2”x11” but no larger than 24”x36”.
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1.5 PRODUCT DATA

A. The Contractor shall comply with the General Conditions, Article 3.2.
B. The Contractor shall collect Product Data into a single submittal for each element of
construction or system. Product Data includes printed information, such as

manufacturer’s installation instructions, catalog cuts, standard color charts, roughing-in
diagrams and templates, standard wiring diagrams, and performance curves.

1. Mark each copy to show applicable choices and options. Where printed Product
Data includes information on several products that are not required, mark copies
to indicate the applicable information including the following information:

a. Manufacturer’s printed recommendations

b. Compliance with Trade Association standards

c. Compliance with recognized Testing Agency standards
d. Application of Testing Agency labels and seals

e. Notation of dimensions verified by field measurement
f.  Notation of coordination requirements

2. Do not submit Product Data until compliance with requirements of the Contract
Documents has been confirmed.

a. Refer to other Specification Sections for requirements for samples that
illustrate workmanship, fabrication techniques, details of assembly,
connections, operation, and similar construction characteristics.

b. Refer to other Sections for samples to be returned to the Contractor for
incorporation in the Work. Such samples must be undamaged at time of
use. On the transmittal, indicate special requests regarding disposition of
sample submittals.

C. Samples not incorporated into the Work, or otherwise designated as the
Owner’s property, are the property of the Contractor and shall be
removed from the site prior to Substantial Completion.

3. Field samples are full-size examples erected onsite to illustrate finishes, coatings,
or finish materials and to establish the Project standard.

a. The Contractor shall comply with submittal requirements to the fullest
extent possible. The Contractor shall process transmittal forms to
provide a record of activity.

1.6 OPERATING AND MAINTENANCE MANUALS AND WARRANTIES

A. The Contractor shall submit all required manufacturer’s operating instructions,
maintenance/service manuals, and warranties in accordance with the General Conditions,
Article 3.5, and Supplementary Conditions along with this and other Sections of the
Contract Documents.
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PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION

3.1 REQUIRED SUBMITTALS
A.  Contractor shall submit the following information for materials and equipment to be provided
under this contract.
SPEC
SECTION TITLE CATEGORY
012600 Request for Information Product Data
012600 Proposal for Cost Adjustment Schedule of Values
012600 Contract Change Detailed Breakdown Form Schedule of Values
013100 Coordination Drawings Shop Drawings
013100 List of Key Personnel Names Schedule of Values
013100 Preparation of Contractor's Construction Schedule Construction Schedule
013100 Preparation of the Schedule of Values Schedule of Values
013200 Construction Progress Schedule Construction Schedule
013200 Schedule of Values (O&M's) Schedule of Values
013200 Schedule of Values (Close Out Documents) Schedule of Values
013200 Schedule of Values (General Conditions) Schedule of Values
013200 List of Subcontracts List of Subcontractors
013200 Progress Report Construction Schedule
013200 Schedule of Submittals Construction Schedule
013200 Schedule of Inspections, Tests, and Similar Services Construction Schedule
013300 Performance and Payment Bond Certification
013300 Insurance Certificate Certification
013300 Application for Payment Schedule of Values
013300 Certified Payroll Reports Certification
013300 Partial Receipt of Payment and Release Form Schedule of Values
013300 Final Receipt of Payment and Release Form Schedule of Values
013300 Affidavit - Compliance with Prevailing Wage Law Certification
013300 Record Drawings As-Builts
013300 Notification Construction Schedule
013300 Permit Certification
013300 Construction Digital Photographs Test Report
013300 Manufacturer's Instructions Operation / Maintenance
Manual
013300 Manufacturer's Maintenance/Service Manuals and War- Operation / Maintenance
ranties Manual
013300 Manufacturer's Maintenance/Service Manuals and War- Warranty
ranties
013300 Manufacturer's Field Reports Test Report
013300 Certifications (signed) for Products, Materials, and Instal- | Certification
lation
013300 Construction Progress Schedule including Schedule of Schedule of Values

Values

SUBMITTALS

013300 -4




013513.31 Material Safety Data Sheet for Hazardous Material Product Data
013513.31 Schedule of Proposed Shutdowns Construction Schedule
013513.31 List of Employees who will Submit Fingerprint Back- Schedule of Values
ground Checks
013513.31 Missouri Applicant Fingerprint Privacy Notice (Signed) Certification
013513.31 Applicant Privacy Rights (Signed) Certification
013513.31 Privacy Act Statement (Signed) Certification
013513.31 Inventory of Tools, Equipment, and Materials Schedule of Values
015000 Test, Inspection, Meter Reading, or Similar Procedure of | Test Report
Temporary Utility
015000 Implementation and Termination Schedule of Temporary | Construction Schedule
Utilit
015713 Insta)I/Iation Schedule of Temporary Erosion and Sediment | Construction Schedule
Control
017400 Cleaning Submittal-Prior to Substantial Completion Certification
260505 Discrepancies prior to disturbing existing installation Product Data
260505 Coordinate Utility Outage(s) with Utility Company and Construction Schedule
Owner
260519 Low Voltage Power Product Data
260519 Low Voltage Power Shop Drawings
260519 Low Voltage Power Warranty
262416 Panelboards Product Data
262416 Panelboards Shop Drawings
262416 Panelboards Warranty
260813 Fuses Shop Drawings
260813 Fuses Product Data
260813 Fuses Warranty
260813 Fuses-Extra Fuses for Owner Product Data
262816.16 Enclosed Switches Shop Drawings
262816.16 Enclosed Switches Product Data
262816.16 Enclosed Switches Warranty
311000 Site Clearing-Coordinate with Utility Company Construction Schedule
312200 Grading-Tree Damage-Engineer to Supply Remedy Construction Schedule
312316.13 Trenching-Notify Engineer for Unexpected Subsurface Construction Schedule
Conditions
312316.13 Trenching-QC-Notify Engineer prior to backfilling any Construction Schedule
trench
329219 Seeding-Notify Engineer/CA once any given area is com- | Construction Schedule
plete
END OF SECTION 013300
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SECTION 013513.31 — SITE SECURITY AND HEALTH REQUIREMENTS
PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUBMITTALS

A. List of required submittals:
1. Materials Safety Data Sheets for all hazardous materials to be brought onsite.
2. Schedule of proposed shutdowns, if applicable.
3. A list of the names of all employees who will submit fingerprints for a

background check, and the signed privacy documents identified below for each

employee.
PART 2 - PRODUCTS (Not Applicable)
PART 3 - EXECUTION

3.1 ACCESS TO THE SITE

A. The Contractor shall arrange with Facility Representatives to establish procedures for the

controlled entry of workers and materials into the work areas at the Facility.

B. The Contractor shall establish regular working hours with Facility Representatives. The
Contractor must report changes in working hours or overtime to Facility Representatives
and obtain approval twenty-four (24) hours ahead of time. The Contractor shall report
emergency overtime to Facility Representatives as soon as it is evident that overtime is
needed. The Contractor must obtain approval from Facility Representatives for all work

performed after dark.

C. The Contractor shall provide the name and phone number of the Contractor’s employee
or agent who is in charge onsite; this individual must be able to be contacted in case of
emergency. The Contractor must be able to furnish names and address of all employees

upon request.

3.2 FIRE PROTECTION, SAFETY, AND HEALTH CONTROLS

A. The Contractor shall take all necessary precautions to guard against and eliminate

possible fire hazards.

1. Onsite burning is prohibited.

2. The Contractor shall store all flammable or hazardous materials in proper

containers located outside the buildings or offsite, if possible.

3. The Contractor shall provide and maintain, in good order, during construction
fire extinguishers as required by the National Fire Protection Association. In
areas of flammable liquids, asphalt, or electrical hazards, 15-pound carbon

dioxide or 20-pound dry chemical extinguishers shall be provided.

SITE SECURITY AND HEALTH REQUIREMENTS
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3.3

The Contractor shall not obstruct streets or walks without permission from the Owner’s
Construction Representative and Facility Representatives.

The Contractor’s personnel shall not exceed the speed limit of 15 mph while at the
Facility unless otherwise posted.

The Contractor shall take all necessary, reasonable measures to reduce air and water
pollution by any material or equipment used during construction. The Contractor shall
keep volatile wastes in covered containers, and shall not dispose of volatile wastes or oils
in storm or sanitary drains.

The Contractor shall keep the project site neat, orderly, and in a safe condition at all
times. The Contractor shall immediately remove all hazardous waste, and shall not allow
rubbish to accumulate. The Contractor shall provide onsite containers for collection of
rubbish and shall dispose of it at frequent intervals during the progress of the Work.

Fire exits, alarm systems, and sprinkler systems shall remain fully operational at all
times, unless written approval is received from the Owner’s Construction Representative
and the appropriate Facility Representative at least twenty-four (24) hours in advance.
The Contractor shall submit a written time schedule for any proposed shutdowns.

For all hazardous materials brought onsite, Material Safety Data Sheets shall be on site
and readily available upon request at least a day before delivery.

Alcoholic beverages or illegal substances shall not be brought upon the Facility premises.
The Contractor’s workers shall not be under the influence of any intoxicating substances
while on the Facility premises.

DISRUPTION OF UTILITIES

A.

The Contractor shall give a minimum of one week notice to the Construction
Representative and the Facility Representative before disconnecting electric, gas, water,
fire protection, or sewer service to any building.

The Contractor shall give a minimum of one week notice to the Construction
Representative and Facility Representative before closing any access drives, and shall
make temporary access available, if possible. The Contractor shall not obstruct streets,
walks, or parking.

END OF SECTION 013513.31
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SECTION 015000 - CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section includes requirements for construction facilities and temporary controls
including temporary utilities, support facilities, security, and protection.

B. Temporary utilities include, but are not limited to, the following:
1. Sanitary facilities, including drinking water.

C. Security and protection facilities include, but are not limited to, to following:
1. Barricades, warning signs, and lights
2. Environmental protection

1.3 QUALITY ASSURANCE

A. Regulations: Comply with industry standards and applicable laws and regulations
including.

14 PROJECT CONDITIONS

A. Conditions of Use: Keep temporary facilities clean and neat in appearance. Operate in a
safe and efficient manner. Relocate temporary facilities as the Work progresses. Do not
overload facilities or permit them to interfere with progress. Do not allow hazardous,
dangerous, or unsanitary conditions, or public nuisances to develop or persist onsite.

PART 2 - PRODUCTS
2.1 EQUIPMENT
A. Temporary Toilet Units: Provide self-contained, single-occupant toilet units of the

chemical, aerated re-circulation, or combustion type. Provide units properly vented and
fully enclosed with a glass-fiber-reinforced polyester shell or similar nonabsorbent

material.

B. Water: provide potable water for both wash facilities and drinking.

C. Fire Extinguishers: Provide hand-carried, portable, UL-rated, Class ABC, dry-chemical
extinguishers, or a combination of extinguishers of NFPA-recommended classes for the
exposures.
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PART 3 - EXECUTION

3.1 INSTALLATION

A.

Use qualified personnel for installation of temporary facilities. Locate facilities where
they will serve the Project adequately and result in minimum interference with
performance of the Work. Relocate and modify facilities as required.

Provide each Facility ready for use when needed to avoid delay. Maintain and modify as
required. Do not remove until facilities are no longer needed or are replaced by
authorized use of completed permanent facilities.

3.2 TEMPORARY UTILITY INSTALLATION

A.

Temporary Toilets: Install self-contained toilet units. Use of pit-type privies will not be
permitted. Comply with regulations and health codes for the type, number, location,
operation, and maintenance of fixtures and facilities. Install where facilities will best
serve the Project’s needs.

1. Shield toilets to ensure privacy.
2. Provide separate facilities for male and female personnel.
3. Provide toilet tissue materials for each facility.

Wash Facilities: Install wash facilities supplied with potable water at convenient
locations for personnel involved in handling materials that require wash-up for a health
and sanitary condition. Dispose of drainage properly. Supply cleaning compounds
appropriate for each condition.

1. Provide paper towels or similar disposable materials for each facility.
2. Provide covered waste containers for used material.
3. Provide safety showers, eyewash fountains, and similar facilities for

convenience, safety, and sanitation of personnel.
Drinking-Water Facilities: Provide containerized, tap-dispenser, bottled-water drinking-
water units, including paper supply.

1. Where power is accessible, provide electric water coolers to maintain dispensed
water temperature at 45°F to 55°F (7°C to 13°C).

33 SECURITY AND PROTECTION FACILITIES INSTALLATION

A.

Barricades, Warning Signs, and Lights: Comply with standards and code requirements
for erection of structurally adequate barricades. Paint with appropriate colors, graphics,
and warning signs to inform personnel and the public of the hazard being protected
against. Where appropriate and needed, provide lighting including flashing red or amber
lights.

Security Enclosure and Lockup: Provide adequate security to prevent unauthorized
entrance, vandalism, theft, and similar violations of security.

Storage: Where materials and equipment must be stored on site and are of value or
attractive for theft, provide a secure lockup. Enforce discipline in connection with the
installation and release of material to minimize the opportunity for theft and vandalism.
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Environmental Protection: Provide protection, operate temporary facilities, and conduct
construction in ways and by methods that comply with environmental regulations and
minimize the possibility that air, waterways, and subsoil might be contaminated or
polluted or that other undesirable effects might result. Avoid use of tools and equipment
that produce harmful noise. Restrict use of noisemaking tools and equipment to hours
that will minimize complaints from persons or firms near the site.

34 OPERATION, TERMINATION AND REMOVAL

A.

Maintenance: Maintain facilities in good operating condition until removal. Protect from
damage by freezing temperatures and similar elements.

1. Protection: Prevent water-filled piping from freezing. Maintain markers for
underground lines. Protect from damage during excavation operations.

Termination and Removal: Unless the Designer requests that it be maintained longer,
remove each temporary facility when the need has ended, when replaced by authorized
use of a permanent facility, or no later than Substantial Completion.

END OF SECTION 015000
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SECTION 015713 - TEMPORARY EROSION AND SEDIMENT CONTROL
PART 1 GENERAL
1.1 SECTION INCLUDES

A. Prevention of erosion due to construction activities.

B. Prevention of sedimentation of waterways, open drainage ways, and storm and
sanitary sewers due to construction activities.

C. Restoration of areas eroded due to insufficient preventive measures.

D. Compensation of Owner for fines levied by authorities having jurisdiction due to non-
compliance by Contractor.

1.2 REFERENCE STANDARDS

A. ASTM D4355/D4355M - Standard Test Method for Deterioration of Geotextiles by
Exposure to Light, Moisture and Heat in a Xenon Arc-Type Apparatus 2014
(Reapproved 2018).

B. ASTM D4491/D4491M - Standard Test Methods for Water Permeability of
Geotextiles by Permittivity 2020.

C. ASTM D4533/D4533M - Standard Test Method for Trapezoid Tearing Strength of
Geotextiles 2015.

D. ASTM D4632/D4632M - Standard Test Method for Grab Breaking Load and
Elongation of Geotextiles 2015a.

E. ASTM DA4751 - Standard Test Methods for Determining Apparent Opening Size of a
Geotextile 2020b.

F. ASTM D4873/D4873M - Standard Guide for Identification, Storage, and Handling of
Geosynthetic Rolls and Samples 2017.

PART 2 PRODUCTS
2.1 MATERIALS

A. Mulch: Use one of the following:

1. Straw or hay.
2. Erosion control matting or netting.
B. Bales: Air dry, rectangular straw bales.
1. Cross Section: 14 by 18 inches (350 by 450 mm), minimum.
2. Bindings: Wire or string, around long dimension.
C. Bale Stakes: One of the following, minimum 3 feet (1 m) long:
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1. Steel U- or T-section, with minimum mass of 1.33 pound per linear foot (1.98
kg per linear m).

2. Wood, 2 by 2 inches (50 by 50 mm) in cross section.

D. Silt Fence Fabric: Polypropylene geotextile resistant to common soil chemicals,
mildew, and insects; non-biodegradable; in longest lengths possible; fabric including
seams with the following minimum average roll lengths:

1. Average Opening Size: 30 U.S. Std. Sieve (0.600 mm), maximum, when
tested in accordance with ASTM D4751.

2. Permittivity: 0.05 sec”-1, minimum, when tested in accordance with ASTM
D4491/D4491M.

3. Ultraviolet Resistance: Retaining at least 70 percent of tensile strength, when

tested in accordance with ASTM D4355/D4355M after 500 hours exposure.

4. Tensile Strength: 100 pounds-force (450 N), minimum, in cross-machine
direction; 124 pounds-force (550 N), minimum, in machine direction; when
tested in accordance with ASTM D4632/D4632M.

5. Elongation: 15 to 30 percent, when tested in accordance with ASTM
D4632/D4632M.
6. Tear Strength: 55 pounds-force (245 N), minimum, when tested in

accordance with ASTM D4533/D4533M.

7. Color: Manufacturer's standard, with embedment and fastener lines
preprinted.
E. Silt Fence Posts: Use a minimum 5 feet (1500 mm) long post.

PART 3 EXECUTION
3.1 EXAMINATION

A. Examine site and identify existing features that contribute to erosion resistance;
maintain such existing features to greatest extent possible.

3.2 PREPARATION
A. Schedule work so that soil surfaces are left exposed for the minimum amount of time.
3.3 SCOPE OF PREVENTIVE MEASURES

A. In all cases, if permanent erosion resistant measures have been installed temporary
preventive measures are not required.

B. Linear Sediment Barriers: Made of silt fences.

1. Provide linear sediment barriers:
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a. Along downhill perimeter edge of disturbed areas, including soil
stockpiles.

2. Space sediment barriers with the following maximum slope length upslope
from barrier:

a. Slope of Less Than 2 Percent: 100 feet (30 m)..

b. Slope Between 2 and 5 Percent: 75 feet (23 m).

c. Slope Between 5 and 10 Percent: 50 feet (15 m).

d. Slope Between 10 and 20 Percent: 25 feet (7.5 m).

e. Slope Over 20 Percent: 15 feet (4.5 m).
C. Mulching: Use only for areas that may be subjected to erosion for less than 6 months.
D. Temporary Seeding: Use where temporary vegetated cover is required.

3.4 INSTALLATION
A. Silt Fences:
1. Store and handle fabric in accordance with ASTM D4873/D4873M.

2. Where slope gradient is less than 3:1 or barriers will be in place less than 6
months, use nominal 16 inch (405 mm) high barriers with minimum 36 inch
(905 mm) long posts spaced at 6 feet (1830 mm) maximum, with fabric
embedded at least 4 inches (100 mm) in ground.

3. Where slope gradient is steeper than 3:1 or barriers will be in place over 6
months, use nominal 28 inch (710 mm) high barriers, minimum 48 inch
(1220 mm) long posts spaced at 6 feet (1830 mm) maximum, with fabric
embedded at least 6 inches (150 mm) in ground.

4. Where slope gradient is steeper than 3:1 and vertical height of slope between
barriers is more than 20 feet (6 m), use nominal 32 inch (810 mm) high
barriers with woven wire reinforcement and steel posts spaced at 4 feet (1220
mm) maximum, with fabric embedded at least 6 inches (150 mm) in ground.

5. Install with top of fabric at nominal height and embedment as specified.

6. Do not splice fabric width; minimize splices in fabric length; splice at post
only, overlapping at least 18 inches (460 mm), with extra post.

7. Wherever runoff will flow around end of barrier or over the top, provide
temporary splash pad or other outlet protection; at such outlets in the run of
the barrier, make barrier not more than 12 inches (300 mm) high with post
spacing not more than 4 feet (1220 mm).

B. Straw Bale Rows:

TEMPORARY EROSION AND SEDIMENT CONTROL 015713 -3



1. Install bales in continuous rows with ends butting tightly, with one bale at
each end of row turned uphill.

2. Install bales so that bindings are not in contact with the ground.
3. Embed bales at least 4 inches (100 mm) in the ground.
4. Anchor bales with at least two stakes per bale, driven at least 18 inches (450

mm) into the ground; drive first stake in each bale toward the previously
placed bale to force bales together.

5. Fill gaps between ends of bales with loose straw wedged tightly.
6. Place soil excavated for trench against bales on the upslope side of the row,
compacted.

C. Mulching Over Small and Medium Areas:
1. Dry Straw and Hay: Apply 4 to 6 inches (100 to 150 mm) depth.
2. Erosion Control Matting: Comply with manufacturer's instructions.
D. Temporary Seeding:
1. Incorporate fertilizer into soil before seeding.
3.5 MAINTENANCE

A. Inspect preventive measures weekly, within 24 hours after the end of any storm that
produces 0.5 inches (13 mm) or more rainfall at the project site, and daily during
prolonged rainfall.

B. Repair deficiencies immediately.

C. Silt Fences:

1. Promptly replace fabric that deteriorates unless need for fence has passed.
2. Remove silt deposits that exceed one-third of the height of the fence.
3. Repair fences that are undercut by runoff or otherwise damaged, whether by

runoff or other causes.

D. Straw Bale Rows:
1. Promptly replace bales that fall apart or otherwise deteriorate unless need has
passed.
2. Remove silt deposits that exceed one-half of the height of the bales.
3. Repair bale rows that are undercut by runoff or otherwise damaged, whether

by runoff or other causes.

E. Place sediment in appropriate locations on site; do not remove from site.
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3.6 CLEANUP

A. Remove temporary measures after permanent measures have been installed, unless
permitted to remain by Engineer.

B. Clean out temporary sediment control structures that are to remain as permanent
measures.
C. Where removal of temporary measures would leave exposed soil, shape surface to an

acceptable grade and finish to match adjacent ground surfaces.

END OF SECTION 015713
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SECTION 017400 - CLEANING

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for cleaning during the
Project.
B. Environmental Requirements: Conduct cleaning and waste-disposal operations in

compliance with local laws and ordinances. Comply fully with federal and local
environmental and anti-pollution regulations.

1. Do not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in
storm or sanitary drains.

2. Burning or burying of debris, rubbish, or other waste material on the premises is
not permitted.

PART 2 - PRODUCTS
2.1 MATERIALS

A. Cleaning Agents: Use cleaning materials and agents recommended by the manufacturer
or fabricator for the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

PART 3 - EXECUTION
3.1 PROGRESS CLEANING

A. General

1. Retain all stored items in an orderly arrangement allowing maximum access, not
impending drainage, or traffic, and providing the required protection of materials.

2. Do not allow the accumulation of scrap, debris, waste material, and other items
not required for construction of this Work.

3. At least once each month, and more often if necessary, completely remove all
scrap, debris, and waste material from the jobsite.

4. Provide adequate storage for all items awaiting removal from the jobsite,
observing all requirements for fire protection and protection of the ecology.

B. Site
1. Daily, inspect the site and pick up all scrap, debris, and waste material. Remove
all such items to the place designated for their storage.
2. Weekly, inspect all arrangements of materials stored onsite. Re-stack, tidy, or

otherwise service all material arrangements.

CLEANING 017400 -1



3.

Maintain the site in a neat and orderly condition at all times.

3.2 FINAL CLEANING

A.

Complete the following cleaning operations before requesting inspection for certification
of Substantial Completion for the entire Project or a portion of the Project.

1.

7.

Clean the Project Site grounds and areas disturbed by construction activities
including development areas, of rubbish, waste material, litter, and foreign
substances.

Sweep paved areas broom clean. Rake grounds that are neither planted nor
paved to a smooth, even-textured surface.

Remove petrochemical spills, stains, and other foreign deposits.

Remove tools, construction equipment, machinery, and surplus material from the
site.

Remove labels that are not permanent labels.
Touch up and otherwise repair and restore marred finishes and surfaces

a. Do not paint over “UL” and similar labels, including mechanical and
electrical nameplates.

Leave the Project site clean and ready for occupancy.

Removal of Protection: Remove temporary protection and facilities installed during
construction to protect previously completed installations during the remainder of the
construction period.

END OF SECTION 017400
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SECTION 260505 - SELECTIVE DEMOLITION FOR ELECTRICAL
PART 1 GENERAL
1.1 SECTION INCLUDES
A. Electrical demolition.
PART 3 EXECUTION

2.1 EXAMINATION

A. Verify field measurements and circuiting arrangements are as indicated.

B. Verify that abandoned wiring and equipment serve only abandoned facilities.

C. Demolition drawings are based on casual field observation and existing record
documents.

D. Report discrepancies to Engineer before disturbing existing installation.

E. Beginning of demolition means installer accepts existing conditions.

2.2 PREPARATION
A. Disconnect electrical systems to be removed.
B. Coordinate utility service outages with utility company and owner.

2.3 DEMOLITION AND EXTENSION OF EXISTING ELECTRICAL WORK

A. Remove existing installations to accommodate new construction.

B Remove abandoned wiring below grade if it obstructs new installation.

C. Remove exposed conduit and wire by cutting below grade.

D Remove existing electrical devices that are no longer in service.

E. Disconnect and remove all existing pedestals and distribution equipment.
END OF SECTION 260505
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SECTION 260519 - LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND
CABLES

PART 1 GENERAL
1.1 SECTION INCLUDES
A. Electrical demolition.
PART 2 PRODUCTS
2.1 MATERIALS AND EQUIPMENT

A. Materials and equipment for patching and extending work: As specified in individual
sections.

PART 3 PRODUCTS

3.1 CONDUCTOR AND CABLE GENERAL REQUIREMENTS

A. Provide products that comply with requirements of NFPA 70.
B. Provide products listed, classified, and labeled as suitable for the purpose intended.
C. Unless specifically indicated to be excluded, provide all required conduit, boxes,

wiring, connectors, etc. as required for a complete operating system.

D. Comply with NEMA WC 70.

E. Thermoplastic-Insulated Conductors and Cables: Listed and labeled as complying
with UL 83.

F. Thermoset-Insulated Conductors and Cables: Listed and labeled as complying with
UL 44.

G. Conductor Material:
1. Copper Conductors: Soft drawn annealed, 98 percent conductivity, uncoated

copper conductors complying with ASTM B3, ASTM B8, or ASTM
B787/B787M unless otherwise indicated.

2. Tinned Copper Conductors: Comply with ASTM B33.
3. Aluminum wire is not accepted on this project.

H. Conductor Color Coding:

1. Color Coding Method: apply colored vinyl tape at both ends of conductor.
2. Color Code:

a. Phase wire: Red, Black, and Blue

b. Neutral wire: White
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c. Equipment Ground, All Systems: Green.

3.2 WIRING CONNECTORS

A. Description: Wiring connectors appropriate for the application, suitable for use with
the conductors to be connected, and listed as complying with UL 486A-486B or UL
486C as applicable.

END OF SECTION 260519
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SECTION 260526 - GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS
PART 1 GENERAL

1.1 SECTION INCLUDES

A. Grounding and bonding requirements.
B. Conductors for grounding and bonding.
C. Connectors for grounding and bonding.
D. Ground rod electrodes.

1.2 RELATED REQUIREMENTS

A. Section 260519 - Low-Voltage Electrical Power Conductors and Cables: Additional
requirements for conductors for grounding and bonding, including conductor color
coding.

B. Section 260553 - Identification for Electrical Systems: Identification products and
requirements.

1.3 REFERENCE STANDARDS
A. NECA 1 - Standard for Good Workmanship in Electrical Construction 2015.

B. NEMA GR 1 - Grounding Rod Electrodes and Grounding Rod Electrode Couplings
2017.

C. NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority
Having Jurisdiction, Including All Applicable Amendments and Supplements.

D. UL 467 - Grounding and Bonding Equipment Current Edition, Including All
Revisions.

1.4 QUALITY ASSURANCE
A. Comply with requirements of NFPA 70.
PART 2 PRODUCTS

2.1 GROUNDING AND BONDING REQUIREMENTS

A. Do not use products for applications other than as permitted by NFPA 70 and product
listing.
B. Unless specifically indicated to be excluded, provide all required components,

conductors, connectors, conduit, boxes, fittings, supports, accessories, etc. as
necessary for a complete grounding and bonding system.

C. Where conductor size is not indicated, size to comply with NFPA 70 but not less than
applicable minimum size requirements specified.
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D. Grounding System Resistance:

1. Achieve specified grounding system resistance under normally dry conditions
unless otherwise approved by Engineer. Precipitation within the previous 48
hours does not constitute normally dry conditions.

E. Grounding Electrode System:

1. Provide connection to required and supplemental grounding electrodes
indicated to form grounding electrode system.

a. Provide continuous grounding electrode conductors without splice or
joint.
b. Install grounding electrode conductors in raceway where exposed to

physical damage. Bond grounding electrode conductor to metallic
raceways at each end with bonding jumper.

2. Ground Rod Electrode(s):
a. Provide single electrode unless otherwise indicated or required.
b. Space electrodes not less than 8 feet from each other and any other

ground electrode.
F. Service-Supplied System Grounding:

1. For each service disconnect, provide grounding electrode conductor to
connect neutral (grounded) service conductor to grounding electrode system.
Unless otherwise indicated, make connection at neutral (grounded) bus in
service disconnect enclosure.

2. For each service disconnect, provide main bonding jumper to connect neutral
(grounded) bus to equipment ground bus where not factory-installed. Do not
make any other connections between neutral (grounded) conductors and
ground on load side of service disconnect.

G. Bonding and Equipment Grounding:

1. Provide bonding for equipment grounding conductors, equipment ground
busses, metallic equipment enclosures, metallic raceways and boxes, device
grounding terminals, and other normally non-current-carrying conductive
materials enclosing electrical conductors/equipment or likely to become
energized as indicated and in accordance with NFPA 70.

2. Provide insulated equipment grounding conductor in each feeder and branch
circuit raceway. Do not use raceways as sole equipment grounding conductor.

3. Where circuit conductor sizes are increased for voltage drop, increase size of
equipment grounding conductor proportionally in accordance with NFPA 70.
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4. Unless otherwise indicated, connect wiring device grounding terminal to
branch circuit equipment grounding conductor and to outlet box with bonding
jumper.

5. Terminate branch circuit equipment grounding conductors on solidly bonded
equipment ground bus only. Do not terminate on neutral (grounded) or
isolated/insulated ground bus.

6. Provide bonding jumper across expansion or expansion/deflection fittings
provided to accommodate conduit movement.

2.2 GROUNDING AND BONDING COMPONENTS

A. General Requirements:
1. Provide products listed, classified, and labeled as suitable for the purpose
intended.
2. Provide products listed and labeled as complying with UL 467 where
applicable.
B. Conductors for Grounding and Bonding, in Addition to Requirements of Section
260526:
1. Use insulated copper conductors unless otherwise indicated.
a. Exceptions:
1. Use bare copper conductors where installed underground in
direct contact with earth.
2. Use bare copper conductors where directly encased in
concrete (not in raceway).
C. Connectors for Grounding and Bonding:
1. Description: Connectors appropriate for the application and suitable for the
conductors and items to be connected; listed and labeled as complying with
UL 467.
2. Unless otherwise indicated, use exothermic welded connections for

underground, concealed and other inaccessible connections.

3. Unless otherwise indicated, use mechanical connectors, compression
connectors, or exothermic welded connections for accessible connections.

D. Ground Rod Electrodes:
1. Comply with NEMA GR 1.

2. Material: Copper-bonded (copper-clad) steel.

GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 260526 - 3



3. Size: 5/8 inch (16 mm) diameter by 8 feet (2.4 m) length, unless otherwise
indicated.

PART 3 EXECUTION
3.1 EXAMINATION

A. Verify that work likely to damage grounding and bonding system components has
been completed.

B. Verify that field measurements are as indicated.
C. Verify that conditions are satisfactory for installation prior to starting work.

3.2 INSTALLATION

A. Install products in accordance with manufacturer's instructions.
B. Perform work in accordance with NECA 1 (general workmanship).
C. Ground Rod Electrodes: Unless otherwise indicated, install ground rod electrodes

vertically. Where encountered rock prohibits vertical installation, install at 45 degree
angle or bury horizontally in trench at least 30 inches (750 mm) deep in accordance
with NFPA 70 or provide ground plates.

1. Outdoor Installations: Unless otherwise indicated, install with top of rod 6
inches (150 mm) below finished grade.

D. Make grounding and bonding connections using specified connectors.

1. Remove appropriate amount of conductor insulation for making connections
without cutting, nicking or damaging conductors. Do not remove conductor
strands to facilitate insertion into connector.

2. Remove nonconductive paint, enamel, or similar coating at threads, contact
points, and contact surfaces.

3. Exothermic Welds: Make connections using molds and weld material
suitable for the items to be connected in accordance with manufacturer's
recommendations.

4. Mechanical Connectors: Secure connections according to manufacturer's

recommended torque settings.

5. Compression Connectors: Secure connections using manufacturer's
recommended tools and dies.

E. Identify grounding and bonding system components in accordance with Section
260553.
END OF SECTION 260526
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SECTION 260533.13 - CONDUIT FOR ELECTRICAL SYSTEMS
PART 1 GENERAL
1.1 SECTION INCLUDES

A. Galvanized steel rigid metal conduit (RMC).

B. Rigid polyvinyl chloride (PVC) conduit.

C. Conduit fittings.

1.2 RELATED REQUIREMENTS

A. Section 260526 - Grounding and Bonding for Electrical Systems.
B. Section 260553 - Identification for Electrical Systems: Identification products and
requirements.

C. Section 312316.13 - Trenching: Excavating, bedding, and backfilling.
1.3 REFERENCE STANDARDS

A. ANSI C80.1 - American National Standard for Electrical Rigid Steel Conduit (ERSC)
2015.

B. NECA 1 - Standard for Good Workmanship in Electrical Construction 2015.
C. NECA 101 - Standard for Installing Steel Conduits (Rigid, IMC, EMT) 2013.

D. NECA 111 - Standard for Installing Nonmetallic Raceways (RNC, ENT, LFNC)
2017.

E. NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical
Metallic Tubing, and Cable 2014.

F. NEMA TC 2 - Electrical Polyvinyl Chloride (PVC) Conduit 2020.

G. NEMA TC 3 - Polyvinyl Chloride (PVC) Fittings for Use with Rigid PVC Conduit
and Tubing 2016.

H. NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority
Having Jurisdiction, Including All Applicable Amendments and Supplements.

L. UL 6 - Electrical Rigid Metal Conduit-Steel Current Edition, Including All Revisions.
J. UL 514B - Conduit, Tubing, and Cable Fittings Current Edition, Including All
Revisions.

K. UL 651 - Schedule 40, 80, Type EB and A Rigid PVC Conduit and Fittings Current
Edition, Including All Revisions.

PART 2 PRODUCTS
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2.1 CONDUIT APPLICATIONS

A. Do not use conduit and associated fittings for applications other than as permitted by
NFPA 70 and product listing.

B. Unless otherwise indicated and where not otherwise restricted, use the conduit types
indicated for the specified applications. Where more than one listed application
applies, comply with the most restrictive requirements. Where conduit type for a
particular application is not specified, use galvanized steel rigid metal conduit.

C. Underground:
1. Exterior, Direct-Buried: Use PVC conduit.

2. Where polyvinyl (PVC) conduit is provided, transition to galvanized steel
rigid metal conduit where emerging from underground.

3. Where polyvinyl (PVC) conduit larger than 2 inch (53 mm) trade size is
provided, use galvanized steel rigid metal conduit elbows for bends.

D. Exposed, Exterior: Use galvanized steel rigid metal conduit.
2.2 CONDUIT REQUIREMENTS

A. Provide all conduit, fittings, supports, and accessories required for a complete
raceway system.

B. Provide products listed, classified, and labeled as suitable for the purpose intended.

C. Where conduit size is not indicated, size to comply with NFPA 70 but not less than
applicable minimum size requirements specified.

2.3 GALVANIZED STEEL RIGID METAL CONDUIT (RMC)

A. Description: NFPA 70, Type RMC galvanized steel rigid metal conduit complying
with ANSI C80.1 and listed and labeled as complying with UL 6.

B. Fittings:

1. Non-Hazardous Locations: Use fittings complying with NEMA FB 1 and
listed and labeled as complying with UL 514B.

2. Material: Use steel or malleable iron.

3. Connectors and Couplings: Use threaded type fittings only. Threadless set
screw and compression (gland) type fittings are not permitted.

2.4 POLYVINYL CHLORIDE (PVC) CONDUIT

A. Description: NFPA 70, Type PVC rigid polyvinyl chloride conduit complying with
NEMA TC 2 and listed and labeled as complying with UL 651; Schedule 40 unless
otherwise indicated, Schedule 80 where subject to physical damage; rated for use
with conductors rated 90 degrees C.
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B. Fittings:
1. Manufacturer: Same as manufacturer of conduit to be connected.

2. Description: Fittings complying with NEMA TC 3 and listed and labeled as
complying with UL 651; material to match conduit.

PART 3 EXECUTION

3.1 EXAMINATION

A. Verify that field measurements are as indicated.
B. Verify that mounting surfaces are ready to receive conduits.
C. Verify that conditions are satisfactory for installation prior to starting work.

3.2 INSTALLATION

A. Install products in accordance with manufacturer's instructions.
B. Perform work in accordance with NECA 1 (general workmanship).
C. Install galvanized steel rigid metal conduit (RMC) in accordance with NECA 101.
D. Install rigid polyvinyl chloride (PVC) conduit in accordance with NECA 111.
E. Conduit Support:
1. Secure and support conduits in accordance with NFPA 70 using suitable
supports and methods.
F. Connections and Terminations:
1. Use approved zinc-rich paint or conduit joint compound on field-cut threads
of galvanized steel conduits prior to making connections.
2. Where two threaded conduits must be joined and neither can be rotated, use
three-piece couplings or split couplings. Do not use running threads.
3. Use suitable adapters where required to transition from one type of conduit to
another.
4, Terminate threaded conduits in boxes and enclosures using threaded hubs or
double lock nuts for dry locations and raintight hubs for wet locations.
5. Provide insulating bushings or insulated throats at all conduit terminations to
protect conductors.
6. Secure joints and connections to provide maximum mechanical strength and
electrical continuity.
G. Underground Installation:
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1. Provide trenching and backfilling in accordance with Section 312316.13.

2. Provide underground warning tape in accordance with Section 260553 along
entire conduit or wire length.

H. Conduit Movement Provisions: Where conduits are subject to movement, provide
expansion and expansion/deflection fittings to prevent damage to enclosed conductors
or connected equipment. This includes, but is not limited to:

1. Where calculated in accordance with NFPA 70 for rigid polyvinyl chloride
(PVC) conduit installed above ground to compensate for thermal expansion
and contraction.

2. Where conduits are subject to earth movement by settlement or frost.

L Condensation Prevention: Where conduits cross barriers between areas of potential
substantial temperature differential, provide sealing fitting or approved sealing
compound at an accessible point near the penetration to prevent condensation. This
includes, but is not limited to:

1. Where conduits pass from below grade to above grade and into a metal
electrical box or panel.

J. Provide grounding and bonding in accordance with Section 260526.
K. Identify conduits in accordance with Section 260553.
3.3 CLEANING
A. Clean interior of conduits to remove moisture and foreign matter.
3.4 PROTECTION

A. Immediately after installation of conduit, use suitable manufactured plugs to provide
protection from entry of moisture and foreign material and do not remove until ready
for installation of conductors.

END OF SECTION 260533.13
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SECTION 260553 - IDENTIFICATION FOR ELECTRICAL SYSTEMS
PART 1 GENERAL
1.1 SECTION INCLUDES
A. Electrical identification requirements.
B Identification nameplates and labels.
C. Wire and cable markers.
D Voltage markers.
E. Underground warning tape.
F. Warning signs and labels.
1.2 RELATED REQUIREMENTS

A. Section 260519 - Low-Voltage Electrical Power Conductors and Cables: Color
coding for power conductors and cables 600 V and less; vinyl color coding electrical
tape.

1.3 REFERENCE STANDARDS

A. NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority
Having Jurisdiction, Including All Applicable Amendments and Supplements.

B. UL 969 - Marking and Labeling Systems Current Edition, Including All Revisions.
PART 2 PRODUCTS
2.1 IDENTIFICATION REQUIREMENTS

A. Identification for Equipment:

1. Use identification nameplate to identify each piece of electrical distribution
and control equipment and associated sections, compartments, and
components.

a. Panelboards:
1. Identify voltage and phase.

2. Identify power source and circuit number. Include location
when not within sight of equipment.

3. Use typewritten circuit directory to identify load(s) served
for panelboards with a door. Identify spares and spaces using
pencil.
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4. For power panelboards without a door, use identification
nameplate to identify load(s) served for each branch device.
Do not identify spares and spaces.

2. Service Equipment:
a. Use identification nameplate to identify each service disconnecting
means.
3. Use voltage marker to identify highest voltage present for each piece of

electrical equipment.

4. Available Fault Current Documentation: Use identification label to identify
the available fault current and date calculations were performed at locations
requiring documentation by NFPA 70 including but not limited to the
following.

a. Service equipment.

5. Arc Flash Hazard Warning Labels: Use warning labels to identify arc flash
hazards for electrical equipment, such as panelboards that are likely to require
examination, adjustment, servicing, or maintenance while energized.

B. Identification for Conductors and Cables:
1. Color Coding for Power Conductors 600 V and Less: Comply with Section
260519.

2.2 IDENTIFICATION NAMEPLATES AND LABELS

A. Identification Nameplates:
1. Materials:
a. Outdoor Locations: Use plastic, stainless steel, or aluminum

nameplates suitable for exterior use.

2. Plastic Nameplates: Two-layer or three-layer laminated acrylic or electrically
non-conductive phenolic with beveled edges; minimum thickness of 1/16
inch (1.6 mm); engraved text.

3. Stainless Steel Nameplates: Minimum thickness of 1/32 inch (0.8 mm);
engraved or laser-etched text.

4. Aluminum Nameplates: Anodized; minimum thickness of 1/32 inch (0.8
mm); engraved or laser-etched text.

5. Mounting Holes for Mechanical Fasteners: Two, centered on sides for sizes
up to 1 inch (25 mm) high; Four, located at corners for larger sizes.

B. Identification Labels:
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1. Materials: Use self-adhesive laminated plastic labels; UV, chemical, water,
heat, and abrasion resistant.

2. Text: Use factory pre-printed or machine-printed text. Do not use
handwritten text unless otherwise indicated.

2.3 VOLTAGE MARKERS

A. Markers for Boxes and Equipment Enclosures: Use factory pre-printed self-adhesive
vinyl type markers.

B. Minimum Size:

1. Markers for Equipment: 1 1/8 by 4 1/2 inches (29 by 110 mm).
C. Legend:

1. Markers for Voltage Identification: Highest voltage present.
D. Color: Black text on orange background unless otherwise indicated.

2.4 UNDERGROUND WARNING TAPE

A. Materials: Use detectable type polyethylene tape suitable for direct burial, unless
otherwise indicated.

B. Detectable Type Tape: 6 inches (152 mm) wide, with minimum thickness of 4 mil
(0.1 mm).
C. Legend: Type of service, continuously repeated over full length of tape.

D. Color: RED
E. Location: install 6” above electrical wire or conduit.
2.5 WARNING SIGNS AND LABELS
A. Comply with ANSI Z535.2 or ANSI Z535.4 as applicable.
B. Warning Signs:
1. Minimum Size: 7 by 10 inches (178 by 254 mm) unless otherwise indicated.
C. Warning Labels:

1. Materials: Use factory pre-printed or machine-printed self-adhesive polyester
or self-adhesive vinyl labels; UV, chemical, water, heat, and abrasion
resistant; produced using materials recognized to UL 969.

2. Machine-Printed Labels: Use thermal transfer process printing machines and
accessories recommended by label manufacturer.

3. Minimum Size: 2 by 4 inches (51 mm by 102 mm) unless otherwise
indicated.
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PART 3 EXECUTION
3.1 INSTALLATION
A. Install products in accordance with manufacturer's instructions.

B. Install identification products to be plainly visible for examination, adjustment,
servicing, and maintenance. Unless otherwise indicated, locate products as follows:

1. Surface-Mounted Equipment: Enclosure front.

2. Free-Standing Equipment: Enclosure front; also enclosure rear for equipment
with rear access.

3. Branch Devices: Adjacent to device.
4. Interior Components: Legible from the point of access.
5. Conductors and Cables: Legible from the point of access.

C. Install identification products centered, level, and parallel with lines of item being
identified.

D. Secure nameplates to exterior surfaces of enclosures using stainless steel screws and
to interior surfaces using self-adhesive backing or epoxy cement.

E. Install self-adhesive labels and markers to achieve maximum adhesion, with no
bubbles or wrinkles and edges properly sealed.

F. Install underground warning tape above buried lines with one tape per trench at 3
inches (75 mm) below finished grade.

G. All handwritten text, where permitted, to be neat and legible.

END OF SECTION 260553
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SECTION 262100 - LOW-VOLTAGE ELECTRICAL SERVICE ENTRANCE
PART 1 GENERAL
1.1 SECTION INCLUDES
A. Electrical service requirements.
1.2 RELATED REQUIREMENTS
A. Section 260519 - Low-Voltage Electrical Power Conductors and Cables.
B. Section 260526 - Grounding and Bonding for Electrical Systems.

C. Section 260533.13 - Conduit for Electrical Systems.

D. Section 260553 - Identification for Electrical Systems: Identification products and
requirements.

E. Section 262416 - Panelboards: Service entrance equipment.

F. Section 312316.13 - Trenching: Excavating, bedding, and backfilling.

1.3 REFERENCE STANDARDS
A. IEEE C2 - National Electrical Safety Code 2017.
B. NECA 1 - Standard for Good Workmanship in Electrical Construction 2015.

C. NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority
Having Jurisdiction, Including All Applicable Amendments and Supplements.

1.4 QUALITY ASSURANCE

A. Comply with the following:

1. IEEE C2 (National Electrical Safety Code).
2. NFPA 70 (National Electrical Code).
3. The requirements of the Utility Company.

PART 2 PRODUCTS
2.1 ELECTRICAL SERVICE REQUIREMENTS

A. Provide new electrical service consisting of all required conduits, conductors,
equipment, metering provisions, supports, accessories, etc. as necessary for
connection between Utility Company point of supply and service entrance equipment.

B. Electrical Service Characteristics: 120/240V, 1 Phase, 4 wire, as indicated on
drawings.

C. Utility Company: “SOUTHWEST ELECTRIC COOPERATIVE” as further
indicated on drawings.
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D. Division of Responsibility: As indicated on drawings.
PART 3 EXECUTION
3.1 EXAMINATION

A. Verify that field measurements are as indicated.

B. Verify that ratings and configurations of service entrance equipment are consistent
with the indicated requirements.

C. Verify that conditions are satisfactory for installation prior to starting work.
3.2 PREPARATION
A. Verify and mark locations of existing underground utilities.

3.3 INSTALLATION

A. Install products in accordance with manufacturer's instructions and Utility Company
requirements.

B. Perform work in accordance with NECA 1 (general workmanship).

C. Arrange equipment to provide minimum clearances and required maintenance access.

D. Provide required trenching and backfilling in accordance with Section 312316.13.

E. Provide grounding and bonding for service entrance equipment in accordance with
Section 260526.

F. Identify service entrance equipment, including main service disconnect(s) in
accordance with Section 260553.

END OF SECTION 262100

LOW VOLTAGE ELECTRICAL SERVICE ENTRANCE 262100 - 2



SECTION 262416 - PANELBOARDS
PART 1 GENERAL
1.1 SECTION INCLUDES
A. Power distribution panelboards.
B. RV Power pedestal
C. Overcurrent protective devices for panelboards and pedestals.

1.2 RELATED REQUIREMENTS

A. Section 260526 - Grounding and Bonding for Electrical Systems.
B. Section 260553 - Identification for Electrical Systems: Identification products and
requirements.

1.3 REFERENCE STANDARDS

A. FS W-C-375 - Circuit Breakers, Molded Case; Branch Circuit and Service 2013e

(Amended 2017).
B. NECA 1 - Standard for Good Workmanship in Electrical Construction 2015.
C. NECA 407 - Standard for Installing and Maintaining Panelboards 2015.
D. NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum) 2018.
E. NEMA PB 1 - Panelboards 2011.
F. NEMA PB 1.1 - General Instructions for Proper Installation, Operation and

Maintenance of Panelboards Rated 600 Volts or Less 2013.

G. NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority
Having Jurisdiction, Including All Applicable Amendments and Supplements.

H. UL 50 - Enclosures for Electrical Equipment, Non-Environmental Considerations
Current Edition, Including All Revisions.

L. UL 50E - Enclosures for Electrical Equipment, Environmental Considerations
Current Edition, Including All Revisions.

J. UL 67 - Panelboards Current Edition, Including All Revisions.

K. UL 489 - Molded-Case Circuit Breakers, Molded-Case Switches and Circuit Breaker
Enclosures Current Edition, Including All Revisions.

1.4 SUBMITTALS

A. See Section 013300 - Administrative Requirements, for submittal procedures.
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B. Product Data: Provide manufacturer's standard catalog pages and data sheets for
panelboards, pedestals, overcurrent protective devices, and other installed
components and accessories.

C. Shop Drawings: Indicate outline and support point dimensions, voltage, main bus
ampacity, overcurrent protective device arrangement and sizes, short circuit current
ratings, conduit entry locations, conductor terminal information, and installed features
and accessories.

1. Include dimensioned plan and elevation views of panelboards and adjacent
equipment with all required clearances indicated.

2. Include documentation of listed series ratings upon request.

D. Maintenance Data: Include information on replacement parts and recommended
maintenance procedures and intervals.

1.5 QUALITY ASSURANCE
A. Comply with requirements of NFPA 70.
1.6 DELIVERY, STORAGE, AND HANDLING

A. Receive, inspect, handle, and store panelboards in accordance with manufacturer's
instructions and NECA 407.

B. Store in a clean, dry space. Maintain factory wrapping or provide an additional heavy
canvas or heavy plastic cover to protect units from dirt, water, construction debris,
and traffic.

C. Handle carefully in accordance with manufacturer's written instructions to avoid

damage to panelboard internal components, enclosure, and finish.

1.7 FIELD CONDITIONS

A. Maintain ambient temperature within the following limits during and after installation
of panelboards:
1. Panelboards Containing Circuit Breakers: Between 23 degrees F (-5 degrees

C) and 104 degrees F (40 degrees C).
PART 2 PRODUCTS
2.1 PANELBOARD MANUFACTURERS
A. ABB/GE: www.geindustrial.com
B. Eaton Corporation: www.eaton.com
C. Schneider Electric; Square D Products: www.schneider-electric.us
2.2 RV PEDESTAL MANUFACTURERS

A. Eaton Corporation: www.eaton.com
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B. Milbank Manufacturing: www.milbankworks.com
C. Midwest Electric Products: https://www.midwestelectric.com
2.3 PANELBOARDS - GENERAL REQUIREMENTS
A. Provide products listed, classified, and labeled as suitable for the purpose intended.

B. Unless otherwise indicated, provide products suitable for continuous operation under
the following service conditions:

1. Altitude: Less than 6,600 feet (2,000 m).
2. Ambient Temperature:
a. Panelboards Containing Circuit Breakers: Between 23 degrees F (-5

degrees C) and 104 degrees F (40 degrees C).

C. Short Circuit Current Rating: 22K AIC

D. Mains: Configure for top or bottom incoming feed as indicated or as required for the
installation.

E. Branch Overcurrent Protective Devices: Replaceable without disturbing adjacent
devices.

F. Bussing: Sized in accordance with UL 67 temperature rise requirements.

1. Provide solidly bonded equipment ground bus in each panelboard, with a
suitable lug for each feeder and branch circuit equipment grounding
conductor.

G. Conductor Terminations: Suitable for use with the conductors to be installed.

H. Enclosures: Comply with NEMA 250, and list and label as complying with UL 50
and UL 50E.

1. Environment Type per NEMA 250: Unless otherwise indicated, as specified
for the following installation locations:

a. Outdoor Locations: Type 3R.
2. Boxes: Galvanized steel unless otherwise indicated.
a. Provide wiring gutters sized to accommodate the conductors to be
installed.
3. Fronts:
a. Front: Weather tight seal.
4. Lockable Doors: All locks keyed alike unless otherwise indicated.
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L. Future Provisions: Prepare all unused spaces for future installation of devices
including bussing, connectors, mounting hardware and all other required provisions.

2.4 RV PEDESTAL - GENERAL REQUIREMENTS

A. Provide products listed, classified, and labeled as suitable for the purpose intended.
B. Provide products with the following conditions:

1. Unmetered

2. NEMA 3R

3. 1 Phase, 240V

4. Rated for 125 Continuous Ampere

5. Single power head

6. Underground cable entry

7. (G90 Galvanized steel with powder coat finish

8. 2 barrel ground lug and ground bar.

9. Accepts wire from 6 AWG — 350 kemil

10. One single pole 20 ampere breaker, one single pole 30 ampere breaker, and

one double pole 50 ampere breaker.
11. One NEMA 14-50, one NEMA TT30, and one NEMA 5-20 ground fault
12. Padlock provisions to prevent unauthorized entry.
C. Short Circuit Current Rating: 10K AIC
D. Bussing: Sized in accordance with UL 67 temperature rise requirements.
E. Conductor Terminations: Suitable for use with the conductors to be installed.
2.5 POWER DISTRIBUTION PANELBOARDS

A. Description: Panelboards complying with NEMA PB 1, power and feeder
distribution type, circuit breaker type, and listed and labeled as complying with UL
67, ratings, configurations and features as indicated on the drawings.

B. Conductor Terminations:

1. Main and Neutral Lug Material: Copper, suitable for terminating copper
conductors only.

2. Main and Neutral Lug Type: Mechanical.

C. Bussing:
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1. Phase and Neutral Bus Material: Copper.

2. Ground Bus Material: Copper.
D. Circuit Breakers:
1. Provide bolt-on type.
2. Provide thermal magnetic circuit breakers unless otherwise indicated.
E. Enclosures:
1. Provide surface-mounted enclosures unless otherwise indicated.
2. Fronts: Provide trims to cover access to load terminals, wiring gutters, and

other live parts, with exposed access to overcurrent protective device handles.
2.6 OVERCURRENT PROTECTIVE DEVICES
A. Molded Case Circuit Breakers:

1. Description: Quick-make, quick-break, over center toggle, trip-free, trip-
indicating circuit breakers listed and labeled as complying with UL 489, and
complying with FS W-C-375 where applicable; ratings, configurations, and
features as indicated on the drawings.

2. Interrupting Capacity:

a. Provide circuit breakers with interrupting capacity as required to
provide the short circuit current rating indicated, but not less than:

1. 22,000 rms symmetrical amperes at 240 VAC or 208 VAC.

b. Fully Rated Systems: Provide circuit breakers with interrupting
capacity not less than the short circuit current rating indicated.

3. Conductor Terminations:
a. Provide mechanical lugs unless otherwise indicated.
b. Lug Material: Aluminum, suitable for terminating aluminum or

copper conductors.

4. Thermal Magnetic Circuit Breakers: For each pole, furnish thermal inverse
time tripping element for overload protection and magnetic instantaneous
tripping element for short circuit protection.

a. Provide field-adjustable magnetic instantaneous trip setting for
circuit breaker frame sizes 225 amperes and larger.

5. Electronic Trip Circuit Breakers: Furnish solid state, microprocessor-based,
true rms sensing trip units.

6. Multi-Pole Circuit Breakers: Furnish with common trip for all poles.
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7. Provide multi-pole circuit breakers for multi-wire branch circuits as required
by NFPA 70.

PART 3 EXECUTION
3.1 INSTALLATION
A. Perform work in accordance with NECA 1 (general workmanship).
B. Install products in accordance with manufacturer's instructions.
C. Install panelboards in accordance with NECA 407 and NEMA PB 1.1.

D. Arrange equipment to provide minimum clearances in accordance with
manufacturer's instructions and NFPA 70.

E. Provide required support and attachment in accordance with Section 260529.
F. Install panelboards plumb.
G. Mount panelboards such that the highest position of any operating handle for circuit

breakers or switches does not exceed 79 inches (2000 mm) above the floor or
working platform.

H. Provide grounding and bonding in accordance with Section 260526.
I Install all field-installed branch devices, components, and accessories.
J. Provide filler plates to cover unused spaces in panelboards.

3.2 ADJUSTING

A. Adjust tightness of mechanical and electrical connections to manufacturer's
recommended torque settings.

B. Adjust alignment of panelboard fronts.
3.3 CLEANING

A. Clean dirt and debris from panelboard enclosures and components according to
manufacturer's instructions.

B. Repair scratched or marred exterior surfaces to match original factory finish.

END OF SECTION 262416
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SECTION 262813 - FUSES
PART 1 GENERAL
1.1 SECTION INCLUDES
A. Fuses.
B. Spare fuses

1.2 RELATED REQUIREMENTS

A. Section 260553 - Identification for Electrical Systems: Identification products and
requirements.
B. Section 262816.16 — Enclosed Switches: Fusible switches.

1.3 REFERENCE STANDARDS
A. NEMA FU 1 - Low Voltage Cartridge Fuses 2012.

B. NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority
Having Jurisdiction, Including All Applicable Amendments and Supplements.

C. UL 248-1 - Low-Voltage Fuses - Part 1: General Requirements Current Edition,
Including All Revisions.

D. UL 248-12 - Low-Voltage Fuses - Part 12: Class R Fuses Current Edition, Including
All Revisions.

1.4 SUBMITTALS

A. Product Data: Provide manufacturer's standard data sheets including voltage and
current ratings, interrupting ratings, time-current curves, and current limitation
curves.

B. Maintenance Materials: Furnish the following for Owner's use in maintenance of
project.

1. Extra Fuses: Supply owner with two set(s) of fuses for each type and size
installed.

1.5 QUALITY ASSURANCE
A. Comply with requirements of NFPA 70.

B. Manufacturer Qualifications: Company specializing in manufacturing the products
specified in this section with minimum three years documented experience.

C. Product Listing Organization Qualifications: An organization recognized by OSHA
as a Nationally Recognized Testing Laboratory (NRTL) and acceptable to authorities
having jurisdiction.

PART 2 PRODUCTS
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2.1 MANUFACTURERS

A. Bussmann, a division of Eaton Corporation: www.cooperindustries.com/#sle.
B. Littelfuse, Inc: www.littelfuse.com/#sle.
C. Mersen: ep-us.mersen.com/#sle.

2.2 APPLICATIONS

A. Service Entrance:
1. Fusible Switches up to 600 Amperes: Class RK1, time-delay.
2.3 FUSES
A. Provide products listed, classified, and labeled as suitable for the purpose intended.
B. Unless specifically indicated to be excluded, provide fuses for all fusible equipment

as required for a complete operating system.
C. Provide fuses of the same type, rating, and manufacturer within the same switch.
D. Comply with UL 248-1.

E. Unless otherwise indicated, provide cartridge type fuses complying with NEMA FU
1, Class and ratings as indicated.

F. Voltage Rating: Suitable for circuit voltage.
G. Class R Fuses: Comply with UL 248-12.
PART 3 EXECUTION
3.1 EXAMINATION

A. Verify that fuse ratings are consistent with circuit voltage and manufacturer's
recommendations and nameplate data for equipment.

B. Verify that conditions are satisfactory for installation prior to starting work.

3.2 INSTALLATION

A. Do not install fuses until circuits are ready to be energized.
B. Install fuses with label oriented such that manufacturer, type, and size are easily read.
C. Supply two sets of spare fuses, for each unique size, to owner at end of project.

END OF SECTION 262813
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SECTION 262816.16 - ENCLOSED SWITCHES

PART 1 GENERAL

1.1 SECTION INCLUDES

A.

Enclosed safety switches.

1.2 RELATED REQUIREMENTS

A.

B.

C.

Section 260526 - Grounding and Bonding for Electrical Systems.

Section 260553 - Identification for Electrical Systems: Identification products and
requirements.

Section 262813 - Fuses.

1.3 REFERENCE STANDARDS

NECA 1 - Standard for Good Workmanship in Electrical Construction 2015.
NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum) 2020.

NEMA KS 1 - Heavy Duty Enclosed and Dead-Front Switches (600 Volts
Maximum) 2013.

NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority
Having Jurisdiction, Including All Applicable Amendments and Supplements.

UL 50 - Enclosures for Electrical Equipment, Non-Environmental Considerations
Current Edition, Including All Revisions.

UL 50E - Enclosures for Electrical Equipment, Environmental Considerations
Current Edition, Including All Revisions.

UL 98 - Enclosed and Dead-Front Switches Current Edition, Including All Revisions.

UL 869A - Reference Standard for Service Equipment Current Edition, Including All
Revisions.

1.4 SUBMITTALS

A.

Product Data: Provide manufacturer's standard catalog pages and data sheets for
enclosed switches and other installed components and accessories.

Shop Drawings: Indicate outline and support point dimensions, voltage and current
ratings, short circuit current ratings, conduit entry locations, conductor terminal
information, and installed features and accessories.

1.5 DELIVERY, STORAGE, AND HANDLING

A.

Store in a clean, dry space. Maintain factory wrapping or provide an additional heavy
canvas or heavy plastic cover to protect units from dirt, water, construction debris,
and traffic.
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B. Handle carefully in accordance with manufacturer's written instructions to avoid
damage to enclosed switch internal components, enclosure, and finish.

PART 2 PRODUCTS
2.1 MANUFACTURERS

A. ABB/GE: www.geindustrial.com/#sle.

B. Eaton Corporation: www.eaton.com/#sle.

C. Schneider Electric; Square D Products: www.schneider-electric.us/#sle.
2.2 ENCLOSED SAFETY SWITCHES

A. Description: Quick-make, quick-break enclosed safety switches listed and labeled as
complying with UL 98; heavy duty; ratings, configurations, and features as indicated
on the drawings.

B. Provide products listed, classified, and labeled as suitable for the purpose intended.

C. Unless otherwise indicated, provide products suitable for continuous operation under
the following service conditions:

1. Altitude: Less than 6,600 feet (2,000 m).
2. Ambient Temperature: Between -22 degrees F (-30 degrees C) and 104
degrees F (40 degrees C).
D. Voltage Rating: Suitable for circuit voltage.
E. Short Circuit Current Rating:
1. Minimum Ratings:
a. Heavy Duty Single Throw Switches Protected by Class R, Class J,

Class L, or Class T Fuses: 200,000 rms symmetrical amperes.

F. Enclosed Safety Switches Used for Service Entrance: Listed and labeled as suitable
for use as service equipment according to UL 869A.

G. Provide with switch blade contact position that is visible when the cover is open.
H. Conductor Terminations: Suitable for use with the conductors to be installed.
L Provide insulated, groundable fully rated solid neutral assembly where a neutral

connection is required, with a suitable lug for terminating each neutral conductor.

J. Provide solidly bonded equipment ground bus in each enclosed safety switch, with a
suitable lug for terminating each equipment grounding conductor.

K. Enclosures: Comply with NEMA 250, and list and label as complying with UL 50
and UL 50E.
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1. Environment Type per NEMA 250: Unless otherwise indicated, as specified
for the following installation locations:

a. Outdoor Locations: Type 3R.

2. Finish for Painted Steel Enclosures: Manufacturer's standard, factory applied
grey unless otherwise indicated.

Provide safety interlock to prevent opening the cover with the switch in the ON
position with capability of overriding interlock for testing purposes.

Heavy Duty Switches:
1. Comply with NEMA KS 1.
2. Conductor Terminations:
a. Provide mechanical Iugs unless otherwise indicated.
b. Lug Material: Copper, suitable for terminating copper conductors
only.
3. Provide externally operable handle with means for locking in the OFF

position, capable of accepting three padlocks.

PART 3 EXECUTION

3.1 EXAMINATION

A.

B.

Verify that field measurements are as indicated.

Verify that the ratings of the enclosed switches are consistent with the indicated
requirements.

Verify that mounting surfaces are ready to receive enclosed safety switches.

Verify that conditions are satisfactory for installation prior to starting work.

3.2 INSTALLATION

Install products in accordance with manufacturer's instructions.
Perform work in accordance with NECA 1 (general workmanship).

Arrange equipment to provide minimum clearances in accordance with
manufacturer's instructions and NFPA 70.

Provide required support and attachment in accordance with Section 260529.
Install enclosed switches plumb.

Except where indicated to be mounted adjacent to the equipment they supply, mount
enclosed switches such that the highest position of the operating handle does not
exceed 79 inches (2000 mm) above the floor or working platform.
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G. Provide grounding and bonding in accordance with Section 260526.

H. Provide fuses complying with Section 262813 for fusible switches as indicated or as
required by equipment manufacturer's recommendations.

L Identify enclosed switches in accordance with Section 260553.
3.3 ADJUSTING

A. Adjust tightness of mechanical and electrical connections to manufacturer's
recommended torque settings.

3.4 CLEANING

A. Clean dirt and debris from switch enclosures and components according to
manufacturer's instructions.

B. Repair scratched or marred exterior surfaces to match original factory finish.

END OF SECTION 26816.16
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SECTION 311000 - SITE CLEARING

PART 1 GENERAL

1.1 SECTION INCLUDES
A. Clearing and protection of vegetation.
B. Removal of existing debris.

1.2 RELATED REQUIREMENTS

A. Section 015000 - Temporary Facilities and Controls: Site fences, security, protective
barriers, and waste removal.

B. Section 015713 - Temporary Erosion and Sediment Control.

C. Section 312200 - Grading: Fill material for filling excavations generated as a result
of removal operations.

PART 2 PRODUCTS -- NOT USED
PART 3 EXECUTION
2.1 SITE CLEARING
A. Comply with other requirements specified in Section 017400 and 329219.

B. Minimize production of dust due to clearing operations; do not use water if that will
result in ice, flooding, sedimentation of public waterways or storm sewers, or other
pollution.

2.2 EXISTING UTILITIES AND BUILT ELEMENTS

A. Coordinate work with utility companies; notify before starting work and comply with
their requirements; obtain required permits.

B. Protect existing utilities to remain from damage.
C. Do not disrupt public utilities without coordination with local utility and owner.
D. Protect existing structures and other elements that are not to be removed.

2.3 VEGETATION
A. Do not remove or damage vegetation beyond the limits indicated on drawings.

B. In areas where vegetation must be removed for construction, remove with minimum
disturbance of the subsoil.

C. Vegetation Removed: Do not burn, bury, or leave on site.

2.4 FENCING
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A. Install six-foot-high orange plastic mesh safety fencing around and/or trench plate
over any trench left open overnight.

2.5 DEBRIS
A. Remove debris, junk, and trash from site.
B. Leave site in clean and ready to use condition.
C. Clean up spillage and wind-blown debris from public and private lands.

END OF SECTION 311000
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SECTION 312200 - GRADING

PART 2 PRODUCTS

PART 3 EXECUTION

2.1 EXAMINATION
A. Verify that the site plan accurately depicts work.
B. Verify the absence of standing or ponding water.

2.2 PREPARATION

A. Stake and flag locations of known utilities.
B. Locate, identify, and protect from damage above- and below-grade utilities to remain.
C. Provide temporary means and methods to remove all standing or ponding water from

areas prior to grading.

D. Protect site features to remain, including but not limited to paving and curbs from
damage by grading equipment and vehicular traffic.

E. Protect trees to remain by limiting work around entire tree out to the outer tips of its
branches; no trenching or grading is to be performed inside this line. Coordinate with
park staff on any conflicts.

F. Protect plants, rock outcroppings, and other features to remain as a portion of final
landscaping.

2.3 ROUGH GRADING

A. Remove topsoil from areas to be further excavated, re-landscaped, or re-graded,
without mixing with foreign materials.

B. Do not remove topsoil when wet.

C. When excavating through roots, perform work by hand using an air spade tool. Do
not cut tree roots larger than 2" in diameter.

D. Remove and replace soils deemed unsuitable by classification and which are
excessively moist due to lack surface water control.

2.4 SOIL REMOVAL

A. Stockpile excavated topsoil on site.

B. Stockpile topsoil to be re-used on site; remove remainder from site.

C. Stockpile excavated subsoil on site.

D. Stockpiles: Use areas designated on site; pile depth not to exceed 6 feet, protect from
erosion.
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2.5 FINISH GRADING

A. Remove debris, roots, branches, stones, in excess of 1/2 inch (13 mm) in
size. Remove soil contaminated with petroleum products.

B. In areas where vehicles or equipment have compacted soil, scarify surface to depth of
3 inches (75 mm).

C. Place topsoil to the following compacted thicknesses:
1. Areas to be Seeded with Grass: 6 inches (150 mm).
D. Place topsoil during dry weather.
E. Remove roots, weeds, rocks, and foreign material while spreading.
F. Fine grade topsoil to eliminate uneven areas and low spots. Maintain profiles and

contour of subgrade.

G. Maintain stability of topsoil during inclement weather. Replace topsoil in areas
where surface water has eroded thickness below specifications.

2.6 REPAIR AND RESTORATION

A. Trees to Remain: If damaged due to this work, trim broken branches and repair bark
wounds; if root damage has occurred, obtain instructions from Engineer as to remedy.

B. Other Existing Vegetation to Remain: If damaged due to this work, replace with
vegetation of equivalent species and size, see 329219 Seeding section.

2.7 CLEANING

A. Remove unused stockpiled topsoil and subsoil. Grade stockpile area to prevent
standing water.

END OF SECTION 312200
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SECTION 312316.13 - TRENCHING
PART 1 GENERAL
1.1 SECTION INCLUDES

A. Backfilling and compacting for utilities outside the building to utility main
connections.

1.2 RELATED REQUIREMENTS
A. Section 015713 — Temporary erosion and sediment control
B. Section 311000 — Site Clearing
C. Section 312200 - Grading: Site grading.

D. Section 329219 — Seeding.

1.3 REFERENCE STANDARDS

A. AASHTO T 180 - Standard Specification for Moisture-Density Relations of Soils
Using a 4.54-kg (10-Ib) Rammer and a 457-mm (18 in.) Drop 2018.

B. ASTM D698 - Standard Test Methods for Laboratory Compaction Characteristics of
Soil Using Standard Effort (12,400 ft-1bf/ft3 (600 kN-m/m3)) 2012, with Editorial
Revision (2015).

C. ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of
Soil Using Modified Effort (56,000 ft-1bf/{t3 (2,700 kN m/m3)) 2012, with Editorial
Revision (2015).

D. ASTM D2487 - Standard Practice for Classification of Soils for Engineering
Purposes (Unified Soil Classification System) 2017, with Editorial Revision.

PART 2 PRODUCTS

2.1 FILL MATERIALS

A. General Fill - Fill Type: Subsoil excavated on-site.
1. Graded.
2. Free of lumps larger than 3 inches (75 mm), rocks larger than 2 inches (50

mm), and debris.
3. Complying with ASTM D2487 Group Symbol CL.
B. Topsoil - Fill Type: Topsoil excavated on-site.

1. Free of roots, rocks larger than 1/2 inch (12 mm), subsoil, debris, large weeds
and foreign matter.
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PART 3 EXECUTION
3.1 EXAMINATION
A. Verify that site plan accurately depicts the area of work.

3.2 PREPARATION

A. Locate, identify, and protect utilities that remain and protect from damage.
B. Protect plants, grass, rock outcroppings, and other features to remain.
C. Grade top perimeter of trenching area to prevent surface water from draining into

trench. Provide temporary means and methods, as required, to maintain surface water
diversion until no longer needed, or as directed by the Engineer.

3.3 TRENCHING

A. Notify Engineer of unexpected subsurface conditions and discontinue affected Work
in area until notified to resume work.

B. Slope banks of excavations deeper than 4 feet (1.2 meters) to angle of repose or less
until shored.

C. Cut trenches wide enough to allow inspection of installed utilities.

D. Hand trim excavations. Remove loose matter, large stones and other hard matter that
could damage wire or conduit during backfilling or compaction.

E. Remove excavated material that is unsuitable for re-use from site.
F. Remove excess excavated material from site.
G. Provide temporary means and methods, as required, to remove all water from

trenching until directed by the Engineer. Remove and replace soils deemed
unsuitable by classification and which are excessively moist due to lack of
dewatering or surface water control.

3.4 PREPARATION FOR UTILITY PLACEMENT

A. Cut out soft areas of subgrade not capable of compaction in place. Backfill with
general fill.

B. Compact subgrade to density equal to or greater than requirements for subsequent fill
material.

C. Until ready to backfill, maintain excavations and prevent loose soil from falling into
excavation.

D. Install trench plate over or six-foot-high orange plastic mesh safety fencing around,

any trench left open overnight.

3.5 BACKFILLING
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A. Backfill to current elevations using unfrozen materials.
B. Employ a placement method that does not disturb or damage other work.

C. Systematically fill to allow maximum time for natural settlement. Do not fill over
porous, wet, frozen or spongy subgrade surfaces.

D. Maintain optimum moisture content of fill materials to attain required compaction
density.

E. Correct areas that are over-excavated.
1. Other areas: Use general fill, flush to required elevation, compacted to

minimum 95 percent of maximum dry density.

F. Compaction Density of 95 percent of maximum dry density unless otherwise
specified or indicated.

G. Reshape and re-compact fills subjected to vehicular traffic.

3.6 BEDDING AND FILL AT SPECIFIC LOCATIONS

A. Use general fill unless otherwise specified or indicated.
B. Utility Conduits:
1. Bedding: Use excavated material with rocks and large debris removed.
2. Cover with excavated subgrade soil.
3. Fill up to subgrade elevation.
4. Compact in maximum 8 inch (200 mm) lifts to 90 percent of maximum dry
density.

3.7 TOLERANCES

A. Top Surface of General Backfilling: Plus or minus 1 inch (25 mm) from required
elevations.

3.8 FIELD QUALITY CONTROL

A. Construction manager or Engineer shall sign off on utility placement prior to
backfilling of trench.

3.9 CLEANING

A. Remove unused stockpiled materials, leave area in a clean and neat condition. Grade
stockpile area to prevent standing surface water.

END OF SECTION 312316.13
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SECTION 329219-SEEDING

PART 1 - GENERAL

1.1

1.2

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions, and Division Specification sections, apply to the work specified in this Section.

DESCRIPTION OF WORK
Furnish all labor, equipment, and services necessary to perform all Work.

Work included in this Section includes seed bed preparation, and seeding operations required for
seeding of the areas disturbed during construction.

PART 2 - PRODUCTS

2.1

A.

SEED

All seed shall be furnished by the parks department and applied by the contractor.

PART 3 - EXECUTION

3.1

3.2

A.

GROUND PREPARATION

General: the areas disturbed during the project are to be seeded as specified herein. Equipment
necessary for the proper preparation of the ground surface and for handling and placing all
required materials shall be on hand, in good condition.

Clearing: Prior to or during grading operations, the ground surface shall be cleared of materials
which might hinder seed application. Prior to seeding areas which have been disturbed, rake and
remove all debris. Treatment areas shall be finish grade and ready to receive seed.

Acceptable conditions: After the areas required to be seeded have been brought to the finish
grades as specified. Work shall be performed only during period when beneficial results are likely
to be obtained. When conditions are such by reason of drought, excessive moisture, or other
factors that satisfactory results are not likely to be obtained, Work shall be stopped. Work shall
be resumed only when desired results are likely to be obtained.

SEEDING

General: Prior to seeding, repair any previously prepared seedbed areas compacted or damaged
by interim rains, traffic, or other cause. Reworked to restore the ground condition previously
specified. Seed shall be planted by broadcast seeding method either by hand or handheld
spreader.

Straw: Immediately after seeding, spread straw over the entire area seeded to help prevent
evaporation and protect the seed until germination. Use one bale per 1000 square feet, scattered
so you can see the soil through the straw.
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33

MAINTENANCE

A. General: The project areas shall be kept clean at all times and care shall be taken that use of the
premises shall not be unduly hampered by Work herein specified. The intent of this Section is to
ensure the native grass returns to help prevent soil erosion and improve the appearance.

B. Responsibility: The Owner shall be responsible for maintenance of all seeded areas upon
completion of seeding and general acceptance by the Construction Administrator.

C. Damage: Damage to seeded areas during the project shall be repaired by the persons responsible
for causing such damage.

34 GENERAL ACCEPTANCE

A. The Construction Administrator shall make an inspection of the seeded areas upon completion of
seeding. Seeded areas shall be considered acceptable if the specified quantities of seed have been
properly applied.

3.5 GUARANTEE

A. The Contractor is responsible for the proper application of the seeding. Watering, weeding, re-

seeding will be the responsibility of the Owner after proper application of the seed.
END OF SECTION 329219
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