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SECTION 000115 – LIST OF DRAWINGS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY 

A. This Section provides a comprehensive list of the drawings that comprise the Bid

Documents for this project.

PART 2 - PRODUCTS (NOT APPLICABLE) 

PART 3 - EXECUTION 

3.1 LIST OF DRAWINGS 

A. The following list of drawings is a part of the Bid Documents:

TITLE SHEET # 

Sheet G-100 

Sheet C-100 

Sheet C-101 

1. Cover Sheet

2. Site Layout

3. Echo Bluff Waterline Plan & Profile

4. Waterline Details Sheet C-501 

END OF SECTION  000115 
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SECTION 001116 - INVITATION FOR BID 

1.0 OWNER: 
A. The State of Missouri 

Office of Administration, 
Division of Facilities Management, Design and Construction 
Jefferson City, Missouri 

2.0 PROJECT TITLE AND NUMBER: 
A. Water Improvements 

Echo Bluff State Park 
Eminence, Missouri 
Project No.: X2304-02 

3.0 BIDS WILL BE RECEIVED: 

A. Until: 1:30 PM, August 1, 2024

B.  Only electronic bids on MissouriBUYS shall be accepted: https://missouribuys.mo.gov.   Bidder must be registered to bid.

4.0 DESCRIPTION:

A. Scope:       The Project consists of connecting two existing standalone water systems (Lodge area and Timbuktu campground) and
installing waterlines at Echo Bluff State Park. 

B. MBE/WBE/SDVE Goals: MBE 0%, WBE 0%, and SDVE 3%.  NOTE:  Only MBE/WBE firms certified by the State of Missouri
Office of Equal Opportunity as of the date of bid opening, or SDVE(s) meeting the requirements of Section 34.074, RSMo and 1
CSR 30-5.010, can be used to satisfy the MBE/WBE/SDVE participation goals for this project.

C. **NOTE: Bidders are provided new Good Faith Effort (GFE) forms on MissouriBUYS.

5.0 PRE-BID MEETING:

6.0 

A. Place/Time: 10:00 AM, July 11, 2024, at 34489 Echo Bluff Drive, Eminence, MO 65466.

B. Access to State of Missouri property requires presentation of a photo ID by all persons. 

HOW TO GET PLANS & SPECIFICATIONS:
A. View Only Electronic bid sets are available at no cost or paper bid sets for a deposit of $30.00 from American Document Solutions (ADS).

MAKE CHECKS PAYABLE TO: American Document Solutions.  Mail to: American Document Solutions, 1400 Forum Blvd., Suite 7A,
Columbia, Missouri 65203.  Phone 573-446-7768, Fax 573-355-5433, https://www.adsplanroom.net.  NOTE:  Prime contractors will be
allowed a maximum of two bid sets at the deposit rate shown above.  Other requesters will be allowed only one bid set at this rate.
Additional bid sets or parts thereof may be obtained by any bidder at the cost of printing and shipping by request to American Document
Solutions at the address shown above.  Bidder must secure at least one bid set to become a planholder.

B. Refunds: Return plans and specifications in unmarked condition within 15 working days of bid opening to American Document
Solutions, 1400 Forum Blvd., Suite 7A, Columbia, Missouri 65203. Phone 573-446-7768, Fax 573-355-5433.  Deposits for plans not
returned within 15 working days shall be forfeited.

C. Information for upcoming bids, including downloadable plans, specifications, Invitation for Bid, bid tabulation, award, addenda, and
access to the ADS planholders list, is available on the Division of Facilities Management, Design and Construction’s web site:
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans.

7.0 POINT OF CONTACT:
A. Designer:  Olsson, Kerry Scott, 417-890-8802, email: kscott2@olsson.com

B. Project Manager:  Eric Hibdon, 573-508-3666, email: Eric.Hibdon@oa.mo.gov
8.0 GENERAL INFORMATION:

A. The State reserves the right to reject any and all bids and to waive all informalities in bids.  No bid may be withdrawn for a period of 20
working days subsequent to the specified bid opening time. The contractor shall pay not less than the prevailing hourly rate of wages for
work of a similar character in the locality in which the work is performed, as determined by the Missouri Department of Labor and
Industrial Relations and as set out in the detailed plans and specifications.

B. Bid results will be available at https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans after it is verified that at least one
bid is awardable and affordable.

C. This is a federally funded/assisted construction project that requires compliance by the awarded Bidder with applicable federal laws and
regulations. The Bidder should review Section 007333, Supplementary General Conditions for Federally Funded/Assisted Construction
Projects and Section 007334, Terms and Conditions for Contractor Receipt of Federal ARPA SFRF Funds, which are made part of this
Invitation to Bid and will be made part of the resulting contract by reference.

https://missouribuys.mo.gov/
https://www.adsplanroom.net/
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
mailto:kscott2@olsson.com
mailto:Eric.Hibdon@oa.mo.gov
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
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Very Important MissouriBUYS Instructions to Help Submit a Bid Correctly 
 
A. The bidder shall submit his or her bid and all supporting documentation on MissouriBUYS eProcurement 

System.  No hard copy bids shall be accepted.  Go to https://missouribuys.mo.gov and register.  The bidder 
must register and complete a profile fully with all required documents submitted prior to submitting a bid.    

 
B. Once registered, log in. 
 1.    Under “Solicitation” select “View Current Solicitations.”   
 2.    Under “Filter by Agency” select “OA-FMDC-Contracts Chapter 8”, then click “Filter Solicitation” button. 
 3.    Select “Active Solicitations” tab. 
 4.    To see the Solicitation Summary, click on the Project Number and the summary will open. Click each  

heading to open detailed information.   
 
C. Here are simplified instructions for uploading the bid to MissouriBUYS: 
 1.    Find the solicitation by completing Steps 1 through 4 above. 
 2.    Select the three dots under “Actions.”  Select “Add New Response.” 
 3.    When the Quote box opens, give the response a title and select “OK.”   
    4.    The detailed solicitation will open.  Select “Check All” for the Original Solicitation Documents,   

open each document, and select “Accept.”  If this step is not completed, a bid cannot be    
uploaded.  Scroll to the bottom of the page and select “Add Attachments.”  If you do not see this 
command, not all documents have been opened and accepted.  

 5.    The Supplier Attachments box will open.  Select “Add Attachment” again. 
 6.    The Upload Documents box will open. Read the instructions for uploading.  Disregard the  
                   “Confidential” check box. 

7.    Browse and attach up to 5 files at a time.  Scroll to bottom of box and select “Upload.”  The   
Supplier Attachments box will open.  Repeat Steps 5 through 7 if more than 5 files are to be uploaded. 

8.    When the Supplier Attachments box opens again and uploading is complete, select “Done.”   
A message should appear that the upload is successful.  If it does not, go to the Bidder Response tab 
and select “Submit.” 

 9.    The detailed solicitation will open.  At the bottom select “Close.” 
 
D. Any time a bidder wants to modify the bid, he or she will have to submit a new one. FMDC will open the last 

response the bidder submits.  The bidder may revise and submit the bid up to the close of the solicitation (bid 
date and time).  Be sure to allow for uploading time so that the bid is successfully uploaded prior to the 1:30 
PM deadline; we can only accept the bid if it is uploaded before the deadline. 

  
E.  If you want to verify that you are uploading documents correctly, please contact Paul Girouard: 573-751-4797, 

paul.girouard@oa.mo.gov ; April Howser: 573-751-0053, April.Howser@oa.mo.gov ; or Mandy Roberson: 
573-522-0074, Mandy.Roberson@oa.mo.gov. 

 
F. If you are experiencing login issues, please contact Web Procure Support (Proactis) at 866-889-8533 anytime 

from 7:00 AM to 7:00 PM Central Time, Monday through Friday.  If you try using a userid or password several 
times that is incorrect, the system will lock you out.  Web Procure Support is the only option to unlock you!  If 
you forget your userid or password, Web Procure Support will provide a temporary userid or password.  Also, 
if it has been a while since your last successful login and you receive an “inactive” message, contact Web 
Procure (Proactis).  If you are having a registration issue, you may contact Cathy Holliday at 573-751-3491 or 
by email: cathy.holliday@oa.mo.gov. 

 

https://missouribuys.mo.gov/
mailto:paul.girouard@oa.mo.gov
mailto:April.Howser@oa.mo.gov
mailto:Mandy.Roberson@oa.mo.gov
mailto:cathy.holliday@oa.mo.gov
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SECTION 002113 – INSTRUCTIONS TO BIDDERS  

1.0 - SPECIAL NOTICE TO BIDDERS  

A. If awarded a contract, the Bidder’s employees, and the employees of all subcontractors, who perform 
the work on the project must adhere to requirements in Section 013513 – Site Security and Health 
Requirements as applicable per Agency.  

B. The Bidder’s prices shall include all city, state, and federal sales, excise, and similar taxes that may 
lawfully be assessed in connection with the performance of work, and the purchased of materials to be 
incorporated in the work.  THIS PROJECT IS NOT TAX EXEMPT. 

2.0 - BID DOCUMENTS  

A. The number of sets obtainable by any one (1) party may be limited in accordance with available 
supply. 

B. For the convenience of contractors, sub-contractors and suppliers, copies of construction documents 
are on file at the office of the Director, Division of Facilities Management, Design and Construction 
and on the Division’s web site - https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-
plans. 

3.0 - BIDDERS' OBLIGATIONS  

A. Bidders must carefully examine the entire site of the work and shall make all reasonable and necessary 
investigations to inform themselves thoroughly as to the facilities available as well as to all the 
difficulties involved in the completion of all work in accordance with the specifications and the plans.  
Bidders are also required to examine all maps, plans and data mentioned in the specifications.  No plea 
of ignorance concerning observable existing conditions or difficulties that may be encountered in the 
execution of the work under this contract will be accepted as an excuse for any failure or omission on 
the part of the contractor to fulfill in every detail all of the requirements of the contract, nor accepted as 
a basis for any claims for extra compensation. 

B. Under no circumstances will contractors give their plans and specifications to another contractor.  Any 
bid received from a contractor whose name does not appear on the list of plan holders may be subject 
to rejection. 

4.0 - INTERPRETATIONS  

A. No bidder shall be entitled to rely on oral interpretations as to the meaning of the plans and specifications 
or the acceptability of alternate products, materials, form or type of construction.  Every request for 
interpretation shall be made in writing and submitted with all supporting documents not less than five 
(5) working days before opening of bids.  Every interpretation made to a bidder will be in the form of 
an addendum and will be sent as promptly as is practicable to all persons to whom plans and 
specifications have been issued.  All such addenda shall become part of the contract documents. 

B. Approval for an “acceptable substitution” issued in the form of an addendum as per Paragraph 4A above, 
and as per Article 3.1 of the General Conditions; ACCEPTABLE SUBSTITUTIONS shall constitute 
approval for use in the project of the product. 

C. An “acceptable substitution” requested after the award of bid shall be approved if proven to the 
satisfaction of the Owner and the Designer as per Article 3.1, that the product is acceptable in design, 
strength, durability, usefulness, and convenience for the purpose intended.  Approval of the substitution 
after award is at the sole discretion of the Owner. 

D. A request for “Acceptable Substitutions” shall be made on the Section 006325 Substitution Request 
Form. The request shall be sent directly to the project Designer.  A copy of said request should also be 
mailed to the Owner, Division of Facilities Management, Design and Construction, Post Office Box 
809, Jefferson City, Missouri 65102. 

 

https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
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5.0 - BIDS AND BIDDING PROCEDURE  

A. Bidders shall submit all submission forms and accompanying documents listed in SECTION 004113 – 
BID FORM, Article 5.0, ATTACHMENTS TO BID by the stated time or their bid will be rejected for 
being non-responsive. 

Depending on the specific project requirements, the following is a GENERIC list of all possible bid 
forms that may be due with bid submittals and times when they may be due.  Please check for specific 
project requirements on the proposal form (Section 004113).  Not all of the following bid forms may 
be required to be submitted.  

Bid Submittal – due before stated date and time of bid opening (see IFB):  
004113  Bid Form (all pages are always required)  
004322  Unit Prices Form  
004336  Proposed Subcontractors Form  
004337  MBE/WBE/SDVE Compliance Evaluation Form  
004338  MBE/WBE/SDVE Eligibility Determination for Joint Ventures  
004339  MBE/WBE/SDVE GFE Determination  
004340  SDVE Business Form  
004541  
004545 

Affidavit of Work Authorization  
Anti-Discrimination Against Israel Act Certification form 

  

B. All bids shall be submitted without additional terms and conditions, modification or reservation on the 
bid forms with each space properly filled.  Bids not on these forms will be rejected. 

C. All bids shall be accompanied by a bid bond executed by the bidder and a duly authorized surety 
company, certified check, cashier's check or bank draft made payable to the Division of Facilities 
Management, Design and Construction, State of Missouri, in the amount indicated on the bid form, 
Section 004113. Failure of the contractor to submit the full amount required shall be sufficient cause to 
reject his bid.  The bidder agrees that the proceeds of the check, draft or bond shall become the property 
of the State of Missouri, if for any reason the bidder withdraws his bid after closing, or if on notification 
of award refuses or is unable to execute tendered contract, provide an acceptable performance and 
payment bond, provide evidence of required insurance coverage and/or provide required copies of 
affirmative action plans within ten (10) working days after such tender. 

D. The check or draft submitted by the successful bidder will be returned after the receipt of an acceptable 
performance and payment bond and execution of the formal contract.  Checks or drafts of all other 
bidders will be returned within a reasonable time after it is determined that the bid represented by same 
will receive no further consideration by the State of Missouri.  Bid bonds will only be returned upon 
request. 

6.0 - SIGNING OF BIDS  

A. A bid from an individual shall be signed as noted on the Bid Form. 

B. A bid from a partnership or joint venture shall require only one signature of a partner, an officer of the 
joint venture authorized to bind the venture or an attorney-in-fact.  If the bid is signed by an officer of 
a joint venture or an attorney-in-fact, a document evidencing the individual's authority to execute 
contracts should be included with the bid form. 

C. A bid from a limited liability company (LLC) shall be signed by a manager or a managing member of 
the LLC. 

D. A bid from a corporation shall have the correct corporate name thereon and the signature of an 
authorized officer of the corporation manually written.  Title of office held by the person signing for 
the corporation shall appear, along with typed name of said individual.  Corporate license number shall 
be provided and, if a corporation organized in a state other than Missouri, a Certificate of Authority to 
do business in the State of Missouri shall be attached.  In addition, for corporate proposals, the President 
or Vice-President should sign as the bidder.  If the signator is other than the corporate president or vice 
president, the bidder must provide satisfactory evidence that the signator has the legal authority to bind 
the corporation. 
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E. A bid should contain the full and correct legal name of the Bidder. If the Bidder is an entity registered 
with the Missouri Secretary of State, the Bidder’s name on the bid form should appear as shown in the 
Secretary of State’s records. 

F. The Bidder should include its corporate license number on the Bid Form and, if the corporation is 
organized in a state other than Missouri, a Certificate of Authority to do business in the State of Missouri 
shall be attached to the bid form. 

7.0 - RECEIVING BID SUBMITTALS  

A. It is the bidder’s sole responsibility to assure receipt by Owner of bid submittals by the date and time 
specified in the Invitation for Bid.  Bids received after the date and time specified shall not be 
considered by the Owner. 

B. Bids  must be submitted through the MissouriBUYS statewide eProcurement  system 
(https://www.missouribuys.mo.gov/) in accordance with the instructions for that system.  The Owner 
shall only accept bids submitted through MissouriBUYS.  Bids received by the Owner through any 
other means, including hard copies, shall not be considered and will be discarded by the Owner 
unopened. 

C. To respond to an Invitation for Bid, the Bidder must first register with MissouriBUYS by going through 
the MissouriBUYS Home Page (https://www.missouribuys.mo.gov/), clicking the “Register” button at 
the top of the page, and completing the Vendor Registration.  Once registered, the Bidder accesses its 
account by clicking the “Login” button at the top of the MissouriBUYS Home Page.  Enter your 
USERID and PASSWORD, which the Bidder will select. Under Solicitations, select “View Current 
Solicitations.”  A new screen will open.  Under “Filter by Agency” select “OA-FMDC-Contracts 
Chapter 8.”  Under “Filter by Opp. No.” type in the State Project Number.  Select “Submit.”  Above 
the dark blue bar, select “Other Active Opportunities.” To see the Solicitation Summary, single click 
the Opp. No. (Project Number) and the summary will open. Single quick click each blue bar to open 
detailed information.  The Bidder must read and accept the Original Solicitation Documents and 
complete all identified requirements. The Bidder should download and save all of the Original 
Solicitation Documents on its computer so that the Bidder can prepare its response to these documents.  
The Bidder should upload its completed response to the downloaded documents as an attachment to 
the electronic solicitation response. 

D. Step-by-step instructions for how a registered vendor responds to a solicitation electronically are 
provided in Section 001116 – Invitation For Bid. 

E. The Bidder shall submit its bid on the forms provided by the Owner on MissouriBUYS with each space 
fully and properly completed, including all amounts required for alternate bids, unit prices, cost 
accounting data, etc.  The Owner may reject bids that are not on the Owner’s forms or that do not 
contain all requested information. 

F. No Contractor shall stipulate in his bid any conditions not contained in the specifications or standard 
bid form contained in the contract documents.  To do so may subject the Contractor’s bid to rejection. 

G. The completed forms shall be without interlineations, alterations or erasures. 

8.0 - MODIFICATION AND WITHDRAWAL OF BIDS  

A. Bidder may withdraw his bid at any time prior to scheduled closing time for receipt of bids, but no 
bidder may withdraw his bid for a period of twenty (20) working days after the scheduled closing 
time for receipt of bids. 

B. The Bidder shall modify his or her original bid by submitting a revised bid on MissouriBUYS. 

9.0 - AWARD OF CONTRACT  

A. The Owner reserves the right to reject any and/or all bids and further to waive all informalities in 
bidding when deemed in the best interest of the State of Missouri. 

B. The Owner reserves the right to let other contracts in connection with the work, including but not by 
way of limitation, contracts for the furnishing and installation of furniture, equipment, machines, 
appliances and other apparatus. 

https://www.missouribuys.mo.gov/
https://www.missouribuys.mo.gov/
https://www.missouribuys.mo.gov/
https://www.missouribuys.mo.gov/
https://www.missouribuys.mo.gov/
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C. The Owner shall award a contract to the lowest, responsive, responsible Bidder in accordance with 
Section 8.250, RSMo.  No contract will be awarded to any Bidder who has had a contract with the 
Owner terminated within the preceding twelve months for material breach of contract or who has been 
suspended or debarred by the Owner.  

D. Award of alternates, if any, will be made in numerical order unless all bids received are such that the 
order of acceptance of alternates does not affect the determination of the lowest, responsive, responsible 
bidder. 

E. No bid shall be considered binding upon the Owner until the written contract has been properly 
executed, a satisfactory bond has been furnished, evidence of required insurance coverage, submittal 
of executed Section 004541, Affidavit of Work Authorization form, documentation evidencing 
enrollment and participation in a federal work authorization program has been received and an 
affirmative action plan submitted.  Failure to execute and return the contract and associated documents 
within the prescribed period of time shall be treated, at the option of the Owner, as a breach of bidder's 
obligation and the Owner shall be under no further obligation to bidder. 

F. If the successful bidder is doing business in the State of Missouri under a fictitious name, he shall 
furnish to Owner, attached to the Bid Form, a properly certified copy of the certificate of Registration 
of Fictitious Name from the State of Missouri, and such certificate shall remain on file with the Owner. 

G. Any successful bidder which is a corporation organized in a state other than Missouri shall furnish to 
the Owner, attached to the Bid Form, a properly certified copy of its current Certificate of Authority to 
do business in the State of Missouri, such certificate to remain on file with the Owner.  No contract will 
be awarded by the Owner unless such certificate is furnished by the bidder. 

H. Any successful bidder which is a corporation organized in the State of Missouri shall furnish at its own 
cost to the Owner, if requested, a Certificate of Good Standing issued by the Secretary of State, such 
certificate to remain on file with the Owner. 

I. Transient employers subject to Sections 285.230 and 285.234, RSMo, (out-of-state employers who 
temporarily transact any business in the State of Missouri) may be required to file a bond with the 
Missouri Department of Revenue.  No contract will be awarded by the Owner unless the successful 
bidder certifies that he has complied with all applicable provisions of Section 285.230-234. 

J. Sections 285.525 and 285.530, RSMo, require business entities to enroll and participate in a federal 
work authorization program in order to be eligible to receive award of any state contract in excess of 
$5,000. Bidders should submit with their bid an Affidavit of Work Authorization (Section 004541) 
along with appropriate documentation evidencing such enrollment and participation. Section-004541, 
Affidavit of Work Authorization is located on the MissouriBUYS solicitation for this project.  Bidders 
must also submit an E-Verify Memorandum before the Owner may award a contract to the Bidder.  
Information regarding a E-Verify is located at https://www.uscis.gov/e-verify/.  The contractor shall be 
responsible for ensuring that all subcontractors and suppliers associated with this contract enroll in E-
Verify. 

10.0 - CONTRACT SECURITY  

A. The successful bidder shall furnish a performance/payment bond as set forth in General Conditions 
Article 6.1 on a condition prior to the State executing the contract and issuing a notice to proceed. 
 

11.0 - LIST OF SUBCONTRACTORS  

A. If required by “Section 004113 – Bid Form,” each bidder must submit as part of their bid a list of 
subcontractors to be used in performing the work (Section 004336). The list must specify the name of the 
single designated subcontractor, for each category of work listed in “Section 004336 - Proposed 
Subcontractors Form.”  If work within a category will be performed by more than one subcontractor, the 
bidder must provide the name of each subcontractor and specify the exact portion of the work to be done 
by each.  Failure to list the Bidder’s firm, or a subcontractor for each category of work identified on the 
Bid Form or the listing of more than one subcontractor for any category without designating the portion 
of work to be performed by each shall be cause for rejection of the bid.  If the bidder intends to perform 
any of the designated subcontract work with the use of his own employees, the bidder shall make that fact 
clear, by listing his own firm for the subject category.  If any category of work is left vacant, the bid 
shall be rejected. 

https://www.uscis.gov/e-verify/
https://www.uscis.gov/e-verify/
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12.0 - WORKING DAYS  

A.  Contract duration time is stated in working days and will use the following definition in determining the 
actual calendar date for contract completion: 

1. Working days are defined as all calendar days except Saturdays, Sundays and the following State of 
Missouri observed holidays:  New Year’s Day, Martin Luther King, Jr. Day, Lincoln Day, 
Washington’s Birthday, Truman Day, Memorial Day, Juneteenth, Independence Day, Labor Day, 
Columbus Day, Veterans Day, Thanksgiving Day and Christmas Day. 

13.0 - AMERICAN AND MISSOURI - MADE PRODUCTS AND FIRMS  

A. By signing the bid form and submitting a bid on this project, the Bidder certifies that it will use 
American and Missouri products as set forth in Article 1.7 of the General Conditions. Bidders are 
advised to review those requirements carefully prior to bidding. 

B. A preference shall be given to Missouri firms, corporations or individuals, or firms, corporations or 
individuals that maintain Missouri offices or places of business, when the quality of performance 
promised is equal or better and the price quoted is the same or less. 

C. Pursuant to Section 34.076, RSMo, a contractor or Bidder domiciled outside the boundaries of the State 
of Missouri shall be required, in order to be successful, to submit a bid the same percent less than the 
lowest bid submitted by a responsible contractor or Bidder domiciled in Missouri as would be required 
for such a Missouri domiciled contractor or Bidder to succeed over the bidding contractor or Bidder 
domiciled outside Missouri on a like contract or bid being let in the person's domiciliary state and, 
further, the contractor or Bidder domiciled outside the boundaries of Missouri shall be required to 
submit an audited financial statement as would be required of a Missouri domiciled contractor or Bidder 
on a like contract or bid being let in the domiciliary state of that contractor or Bidder. 

14.0 – ANTI-DISCRIMINATION AGAINST ISRAEL ACT CERTIFICATION: 

A.  Pursuant to section 34.600, RSMo, if the Bidder meets the section 34.600, RSMo, definition of a 
“company” and the Bidder has ten or more employees, the Bidder must certify in writing that the Bidder 
is not currently engaged in a boycott of goods or services from the State of Israel as defined in section 
34.600, RSMo, and shall not engage in a boycott of goods or services from the State of Israel, if awarded 
a contract, for the duration of the contract. The Bidder is requested to complete and submit the 
applicable portion of Section 004545 - Anti-Discrimination Against Israel Act Certification with their 
Bid Form. The applicable portion of the exhibit must be submitted prior to execution of a contract by 
the Owner and issuance of Notice to Proceed. If the exhibit is not submitted, the Owner shall rescind 
its Intent to Award and move to the next lowest, responsive, responsible bidder. 

15.0 - MBE/WBE/SDVE INSTRUCTIONS  

A.  Definitions: 

1.  “MBE” means a Minority Business Enterprise. 

2.  “MINORITY” has the same meaning as set forth in 1 C.S.R. 10-17.010. 

3.  “MINORITY BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,  
RSMo. 

4.  “WBE” means a Women’s Business Enterprise. 

5.  “WOMEN’S BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,  
RSMo. 

6.  “SDVE” means a Service-Disabled Veterans Enterprise. 

7.  “SERVICE-DISABLED VETERAN” has the same meaning as set forth in section 34.074, RSMo. 

8.  “SERVICE-DISABLED VETERAN ENTERPRISE” has the same meaning as “Service-Disabled 
Veteran Business” set forth in section 34.074, RSMo. 
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B. MBE/WBE/SDVE General Requirements: 

1. For all bids greater than $100,000, the Bidder shall obtain MBE, WBE and SDVE participation in an 
amount equal to or greater than the percentage goals set forth in the Invitation for Bid and the Bid 
Form, unless the Bidder is granted a Good Faith Effort waiver by the Director of the Division, as set 
forth below. If the Bidder does not meet the MBE, WBE and SDVE goals, or make a good faith effort 
to do so, the Bidder shall be non-responsive, and its bid shall be rejected. 

2. The Bidder should submit with its bid all of the information requested in the MBE/WBE/SDVE 
Compliance Evaluation Form for every MBE, WBE, or SDVE subcontractor or material supplier the 
Bidder intends to use for the contract work. The Bidder is required to submit all appropriate 
MBE/WBE/SDVE documentation before the stated time and date set forth in the Invitation for Bid. If 
the Bidder fails to provide such information by the specified date and time, the Owner shall reject the 
bid.  

3. The Director reserves the right to request additional information from a Bidder to clarify the Bidder’s 
proposed MBE, WBE, and/or SDVE participation. The Bidder shall submit the clarifying information 
requested by the Owner within two (2) Working Days of receiving the request for clarification. 

4. Pursuant to section 34.074, RSMo, a Bidder that is a SDVE doing business as Missouri firm, 
corporation, or individual, or that maintains a Missouri office or place of business, shall receive a three-
point bonus preference in the contract award evaluation process. The bonus preference will be 
calculated and applied by reducing the bid amount of the eligible SDVE by three percent of the 
apparent low responsive bidder’s bid.  Based on this calculation, if the eligible SDVE’s evaluation is 
less than the apparent low responsive bidder’s bid, the eligible SDVE’s bid becomes the apparent low 
responsive bid. This reduction is for evaluation purposes only, and will have no impact on the actual 
amount(s) of the bid or the amount(s) of any contract awarded. In order to be eligible for the SDVE 
preference, the Bidder must complete and submit with its bid the Missouri Service Disabled Veteran 
Business Form, and any information required by the form.  The form is available on the MissouriBUYS 
solicitation for this project. 

C. Computation of MBE/WBE/SDVE Goal Participation: 

1. A Bidder who is a MBE, WBE, or SDVE may count 100% of the contract towards the MBE, WBE 
or SDVE goal, less any amounts awarded to another MBE, WBE or SDVE. (NOTE: A MBE firm 
that bids as general contractor must obtain WBE and SDVE participation; a WBE firm that bids as 
a general contractor must obtain MBE and SDVE participation; and a SDVE firm that bids as general 
contractor must obtain MBE and WBE participation.) In order for the remaining contract amount to 
be counted towards the MBE, WBE or SDVE goal, the Bidder must complete the MBE/WBE/SDVE 
Compliance Evaluation Form (Section 004337) identifying itself as an MBE, WBE or SDVE. 

2. The total dollar value of the work granted to a certified MBE, WBE or SDVE by the Bidder shall 
be counted towards the applicable goal. 

3. Expenditures for materials and supplies obtained from a certified MBE, WBE, or SDVE supplier or 
manufacturer may be counted towards the MBE, WBE and SDVE goals, if the MBE, WBE, or 
SDVE assumes the actual and contractual responsibility for the provision of the materials and 
supplies. 

4. The total dollar value of the work granted to a second or subsequent tier subcontractor or a supplier 
may be counted towards a Bidder’s MBE, WBE and SDVE goals, if the MBE, WBE, or SDVE 
properly assumes the actual and contractual responsibility for the work. 

5. The total dollar value of work granted to a certified joint venture equal to the percentage of the 
ownership and control of the MBE, WBE, or SDVE partner in the joint venture may be counted 
towards the MBE/WBE/SDVE goals. 

6. Only expenditures to a MBE, WBE, or SDVE that performs a commercially useful function in the 
work may be counted towards the MBE, WBE and SDVE goals. A MBE, WBE, or SDVE performs 
a commercially useful function when it is responsible for executing a distinct element of the work 
and carrying out its responsibilities by actually performing, managing and supervising the work or 
providing supplies or manufactured materials. 
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D. Certification of MBE/WBE/SDVE Subcontractors: 

1. In order to be counted towards the goals, an MBE or WBE must be certified by the State of Missouri 
Office of Equal Opportunity and an SDVE must be certified by the State of Missouri, Office of 
Administration, Division of Purchasing and Material Management or by the Department of Veterans 
Affairs. 

2. The Bidder may determine the certification status of a proposed MBE or WBE subcontractor or 
supplier by referring to the Office of Equal Opportunity (OEO)’s online MBE/WBE directory 
(https://apps1.mo.gov/MWBCertifiedFirms/). The Bidder may determine the eligibility of a SDVE 
subcontractor or supplier by referring to the Division of Purchasing and Materials Management’s 
online SDVE directory (https://oa.mo.gov/sites/default/files/sdvelisting.pdf)  or the Department of 
Veterans Affairs’ directory (https://vetbiz.va.gov/basic-search/). 

3. Additional information, clarifications, etc., regarding the listings in the directories may be obtained 
by calling the Division at (573)751-3339 and asking to speak to the Contract Specialist of record as 
shown in the Supplementary Conditions (Section 007300).  

E. Waiver of MBE/WBE/SDVE Participation: 

1. If a Bidder has made a good faith effort to secure the required MBE, WBE and/or SDVE participation 
and has failed, the Bidder shall submit with its bid the information requested in MBE/WBE/SDVE 
Good Faith Effort (GFE) Determination form.  The GFE forms are located on the MissouriBUYS 
solicitation for this project.  The Director will determine if the Bidder made a good faith effort to 
meet the applicable goals. If the Director determines that the Bidder did not make a good faith effort, 
the bid shall be rejected as being nonresponsive to the bid requirements. Bidders who demonstrate 
that they have made a good faith effort to include MBE, WBE, and/or SDVE participation will be 
determined to be responsive to the applicable participation goals, regardless of the percent of actual 
participation obtained, if the bid is otherwise acceptable. 

2. In determining whether a Bidder has made a good faith effort to obtain MBE, WBE and/or SDVE 
participation, the Director may evaluate the factors set forth in 1 CSR 30-5.010(6)(C) and the 
following: 

a. The amount of actual participation obtained; 

b. How and when the Bidder contacted potential MBE, WBE, and SDVE subcontractors and 

suppliers; 

c. The documentation provided by the Bidder to support its contacts, including whether the 

Bidder provided the names, addresses, phone numbers, and dates of contact for 

MBE/WBE/SDVE firms contacted for specific categories of work; 

d. If project information, including plans and specifications, were provided to 

MBE/WBE/SDVE subcontractors; 

e. Whether the Bidder made any attempts to follow-up with MBE, WBE or SDVE firms prior 
to bid; 

f. Amount of bids received from any of the subcontractors and/or suppliers that the Bidder 
contacted; 

g. The Bidder’s stated reasons for rejecting any bids; 

3. If no bidder has obtained any participation in a particular category (MBE/WBE/SDVE) or made a 
good faith effort to do so, the Director may waive that goal rather than rebid. 

 

 

F. Contractor MBE/WBE/SDVE Obligations 

https://apps1.mo.gov/MWBCertifiedFirms/
https://oa.mo.gov/sites/default/files/sdvelisting.pdf
https://vetbiz.va.gov/basic-search/
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1. If awarded a contract, the Bidder will be contractually required to subcontract with or obtain 
materials from the MBE, WBE, and SDVE firms listed in its bid, in amounts equal to or greater than 
the dollar amount bid, unless the amount is modified in writing by the Owner. 

2. If the Contractor fails to meet or maintain the participation requirements contained in the 
Contractor’s bid, the Contractor must satisfactorily explain to the Director why it cannot comply 
with the requirement and why failing meeting the requirement was beyond the Contractor's 
control. If the Director finds the Contractor's explanation unsatisfactory, the Director may take any 
appropriate action including, but not limited to:  
 

a. Declaring the Contractor ineligible to participate in any contracts with the Division for up to 
twelve (12) months (suspension); and/or 

b. Declaring the Contractor be non-responsive to the Invitation for Bid, or in breach of contract 
and rejecting the bid or terminating the contract. 

3. If the Contractor replaces an MBE, WBE, or SDVE during the course of this contract, the Contractor 
shall replace it with another MBE, WBE, or SDVE or make a good faith effort to do so. All MBE, 
WBE and SDVE substitutions must be approved by the Director. 

4. The Contractor shall provide the Owner with regular reports on its progress in meeting its 
MBE/WBE/SDVE obligations. At a minimum, the Contractor shall report the dollar-value of work 
completed by each MBE, WBE, or SDVE during the preceding month and the cumulative total of 
work completed by each MBE, WBE or SDVE to date with each monthly application for payment. 
The Contractor shall also make a final report, which shall include the total dollar-value of work 
completed by each MBE, WBE, and SDVE during the entire contract. 

 

 

 

 

 

 

 

 

 

 

 

 

 



STATE OF MISSOURI 
DIVISION OF FACILITIES MANAGEMENT, 

DESIGN AND CONSTRUCTION 
MBE/WBE/SDVE DIRECTORIES 

 
 
 
 
 
 

The MBE/WBE Directory for goods and services is maintained by the Office of 
Equal Opportunity (OEO) and is located at the following web address: 
https://apps1.mo.gov/MWBCertifiedFirms/ 

 
 
 
 

The SERVICE DISABLED VETERAN ENTERPRISE (SDVE) Directories 
may be accessed at the following web addresses: 

 
https://oeo.mo.gov/sdve-certification-program/ 
 
 
https://veterans.certify.sba.gov/#search 
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State of Missouri 
Construction Contract 

 
 
 
 

THIS AGREEMENT is made (DATE) by and between: 

 
Contractor Name and Address 
hereinafter called the "Contractor,"  

and the State of Missouri, hereinafter called the "Owner", represented by the Office of Administration, Division 
of Facilities Management, Design and Construction, on behalf of the Department of Natural Resources Division of 
State Parks.  

WITNESSETH, that the Contractor and the Owner, for the consideration stated herein agree as follows: 

ARTICLE 1.  STATEMENT OF WORK 

The Contractor shall furnish all labor and materials and perform all work required for furnishing and installing all 
labor, materials, equipment and transportation and everything necessarily inferred from the general nature and 
tendency of the plans and specifications for the proper execution of the work for: 

 
  Water Improvements 
  Echo Bluff State Park 
  Eminence, Missouri 

 

 Project Number: X2304-02 

in strict accordance with the Contract Documents as enumerated in Article 7, all of which are made a part hereof. 

ARTICLE 2.  TIME OF COMPLETION 

The contract performance time is 300 working days from the transmittal date of this agreement.  The contract 
completion date is MONTH, DAY, YEAR.  This time includes ten (10) working days for the Contractor to 
receive, sign and return the contract form along with required bonding and insurance certificates.  Failure of the 
Contractor to provide correct bonding and insurance within the ten (10) working days shall not be grounds for a 
time extension.  Receipt of proper bonding and insurance is a condition precedent to the formation of the contract 
and if not timely received, may result in forfeiture of the Contractor's bid security.  Work may not commence until 
the Owner issues a written Notice to Proceed and must commence within seven (7) working days thereafter. 

ARTICLE 3.  LIQUIDATED DAMAGES 

Whenever time is mentioned in this contract, time shall be and is of the essence of this contract.  The Owner would 
suffer a loss should the Contractor fail to have the work embraced in this contract fully completed on or before the 
time above specified.  THEREFORE, the parties hereto realize in order to adjust satisfactorily the damages on 
account of such failure that it might be impossible to compute accurately or estimate the amount of such loss or 
damages which the Owner would sustain by reason of failure to complete fully said work within the time required 
by this contract.  The Contractor hereby covenants and agrees to pay the Owner, as and for liquidated damages, 
the sum of $700 per day for each and every day, Sunday and legal holidays excepted, during which the work 
remains incomplete and unfinished.  Any sum which may be due the Owner for such damages shall be deducted 
and retained by the Owner from any balance which may be due the Contractor when said work shall have been 
finished and accepted. But such provisions shall not release the Bond of the Contractor from liability according to 
its terms.  In case of failure to complete, the Owner will be under no obligation to show or prove any actual or 
specific loss or damage. 

 

Project Name: 
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ARTICLE 4.  CONTRACT SUM 

The Owner shall pay the Contractor for the prompt, faithful and efficient performance of the conditions and 
undertakings of this contract, subject to additions, and deductions as provided herein, in current funds the sum of: 

Base Bid:   $ 

TOTAL CONTRACT AMOUNT:  ($CONTRACT AMOUNT) 

ARTICLE 5.  PREVAILING WAGE RATE 

MISSOURI PREVAILING WAGE LAW (Sections 290.210 to 290.340, RSMo): The Contractor shall pay not 
less than the specified hourly rate of wages, as set out in the wage order attached to and made part of the 
specifications for work under this contract, to all workers performing work under the contract, in accordance with 
sections 290.210 to 290.340, RSMo. The Contractor shall forfeit a penalty to the Owner of one hundred dollars per 
day (or portion of a day) for each worker that is paid less than the specified rates for any work done under the 
contract by the Contractor or by any subcontractor, in accordance with section 290.250, RSMo. 

DAVIS-BACON ACT: The requirements of the Davis-Bacon Act are not applicable to this project funded, which 
is funded solely by Coronavirus State and Local Fiscal Recover Funds (SLFRF) under the American Rescue Plan 
Act (ARPA).  

ARTICLE 6.  MINORITY/WOMEN/SERVICE DISABLED VETERAN BUSINESS ENTERPRISE 
PARTICIPATION 

The Contractor has been granted a waiver of the 0% MBE and 0% WBE and 3% SDVE participation goals.  
The Contractor agrees to secure the MBE/WBE/SDVE participation amounts for this project as follows: (OR) 

The Contractor has met the MBE/WBE/SDVE participation goals and agrees to secure the MBE/WBE/SDVE 
participation amounts for this project as follows: 

MBE/WBE/SDVE Firm: Subcontract Amt:$ 
MBE/WBE/SDVE Firm: Subcontract Amt:$ 
MBE/WBE/SDVE Firm: Subcontract Amt:$ 

Total  $ 
MBE/WBE/SDVE assignments identified above shall not be changed without a contract change signed by the 
Owner. 

The Director of the Division of Facilities Management, Design and Construction or his Designee shall be the 
final authority to resolve disputes and disagreements between the Contractor and the MBE/WBE/SDVE firms 
listed above when such disputes impact the subcontract amounts shown above. 

ARTICLE 7.  CONTRACT DOCUMENTS 

The following documents are hereby incorporated into this contract by reference (all division/section numbers and 
titles are as utilized in the Project Manual published by the Owner for this Project): 

1. Division 0 – Procurement and Contracting Information, including, but not limited to:
a. Invitation for Bid (Section 001116)
b. Instructions to Bidders (Section 002113)
c. Supplementary Instructions to Bidders (if applicable) (Section 002213)
d. The following documents as completed and executed by the Contractor and accepted by the

Owner, if applicable:
i. Bid Form (Section 004113)

ii. Proposed Contractors Form (Section 004336)
iii. MBE, WBE, SDVE Compliance Evaluation Form(s) (Section 004337)
iv. MBE, WBE, SDVE Eligibility Determination Form for Joint Ventures (Section

004338)
v. MBE, WBE, SDVE Good Faith Effort (GFE) Determination Form (Section 004339)

vi. Missouri Service Disabled Veteran Business Form (Section 004340)
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vii. Affidavit of Work Authorization (Section 004541) 
viii. Affidavit for Affirmative Action (Section 005414) 

e. Performance and Payment Bond, completed and executed by the Contractor and surety 
(Section 006113) 

f. General Conditions (Section 007213) 
g. Supplementary Conditions (Section 007300) 
h. Supplementary General Conditions for Federally Funded/Assisted Construction Projects 

(Section 007333) 
i. Wage Rate(s) (Section 007346)   

2. Division 1 – General Requirements 
3. All Drawings identified in the Project Manual  
4. All Technical Specifications included in the Project Manual 
5. Addenda, if applicable 

 

ARTICLE 8 – CERTIFICATION  

By signing this contract, the Contractor hereby re-certifies compliance with all legal requirements set forth in 
Section 6.0, Bidder’s Certifications of the Bid Form.  

Further, if the Contractor provides any “personal information” as defined in §105.1500, RSMo concerning an 
entity exempt from federal income tax under Section 501(c) of the Internal Revenue Code of 1986, as amended, 
the Contractor understands and agrees that it is voluntarily choosing to enter into a state contract and providing 
such information for that purpose.  The state will treat such personal information in accord with §105.1500, 
RSMo.   

 
 
 
 
 
 
By signature below, the parties hereby execute this contract document. 
 
APPROVED: 

________________________________________ __________________________________________ 
Brian Yansen, Director Contractor’s Authorized Signature  
Division of Facilities Management,    
Design and Construction  
 

I, Corporate Secretary, certify that I am Secretary of the 
corporation named above and that (CONTRACTOR 
NAME), who signed said contract on behalf of the 
corporation, was then (TITLE) of said corporation and that 
said contract was duly signed for and in behalf of the 
corporation by authority of its governing body, and is 
within the scope of its corporate powers. 

 
 

__________________________________________ 
Corporate Secretary 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
AFFIDAVIT FOR AFFIRMATIVE ACTION 

 
PROJECT NUMBER 
 

 
NAME 
 

 First being duly sworn on oath states: that 

he/she is the      sole proprietor      partner      officer or      manager or managing member of 

NAME 
 

 
a     sole proprietorship      partnership 

 
                     limited liability company (LLC) 

or      corporation, and as such, said proprietor, partner, or officer is duly authorized to make this 

affidavit on behalf of said sole proprietorship, partnership, or corporation; that under the contract known as 

PROJECT TITLE 

 

Less than 50 persons in the aggregate will be employed and therefore, the applicable Affirmative Action 

requirements as set forth in Article 1.4 of the General Conditions of the State of Missouri have been met. 

PRINT NAME & SIGNATURE 
 

 
DATE 

 

 

NOTARY INFORMATION 
 

NOTARY PUBLIC EMBOSSER SEAL 
 

STATE OF 

 
 

COUNTY (OR CITY OF ST. LOUIS) 

 
 

USE RUBBER STAMP IN CLEAR AREA BELOW 

SUBSCRIBED AND SWORN BEFORE ME, THIS 

                     DAY OF                                    YEAR 
NOTARY PUBLIC SIGNATURE 
 

MY COMMISSION EXPIRES 

 
NOTARY PUBLIC NAME (TYPED OR PRINTED) 

 

MO 300-1401 (05/18) FILE/Construction Contract
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Bond No.______________ 

 
 
SECTION 006113 - PERFORMANCE AND PAYMENT BOND FORM 
 
 

KNOW ALL MEN BY THESE PRESENTS, THAT we ____________________________________________________ 

as principal, and ___________________________________________________________________________________ 

_____________________________________________________________as Surety, are held and firmly bound unto the 
 
STATE OF MISSOURI. in the sum of  ___________________________________ Dollars ($                                          ) 

for payment whereof the Principal and Surety bind themselves, their heirs, executors, administrators and successors, jointly 

and severally, firmly by these presents. 
 

WHEREAS, the Principal has, by means of a written agreement dated the ______________________________________ 

day of_______________________________________, 20_________, enter into a contract with the State of Missouri for 

_________________________________________________________________________________________________ 

_________________________________________________________________________________________________ 

_________________________________________________________________________________________________ 

(Insert Project Title and Number) 
 

 
NOW, THEREFORE, if the Principal shall faithfully perform and fulfill all the undertakings, covenants, terms, conditions and 

agreements of said contract during the original term of said contract and any extensions thereof that may be granted by the State of 

Missouri, with or without notice to the Surety and during the life of any guaranty required under the contract; and shall also faithfully 

perform and fulfill all undertakings, covenants, terms, conditions and agreements of any and all duly authorized modifications of said 

contract that may hereafter be made with or without notice to the Surety; and shall also promptly make payment for materials 

incorporated, consumed or used in connection with the work set forth in the contract referred to above, and all insurance premiums, 

both compensation and all other kinds of insurance, on said work, and for all labor performed on such work, whether by subcontractor 

or otherwise, at not less than the prevailing hourly rate of wages for work of a similar character (exclusive of maintenance work) in the 

locality in which the work is performed and not less than the prevailing hourly rate of wages for legal holiday and overtime work 

(exclusive of maintenance work) in the locality in which the work is performed both as determined by the Department of Labor and 

Industrial Relations or determined by the Court of Appeal, as provided for in said contract and in any and all duly authorized 

modifications of said contract that may be hereafter made, with or without notice to the Surety, then, this obligation shall be void and 

of no effect, but it is expressly understood that if the Principal should make default in or should fail to strictly, faithfully and 

efficiently do, perform and comply with any or more of the covenants, agreements, stipulations, conditions, requirements or 

undertakings, as specified in or by the terms of said contract, and with the time therein named, then this obligation shall be valid and 

binding upon each of the parties hereto and this bond shall remain in full force and effect; and the same may be sued on at the instance 

of any material man, laborer, mechanic, subcontractor, individual, or otherwise to whom such payment is due, in the name of the State 

of Missouri, to the use of any such person. 
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AND, IT IS FURTHER specifically provided that any modifications which may hereinafter be made in the terms of the contract or in 

the work to be done under it or the giving by the Owner of any extension of the time for the performance of the contract or any other 

forbearance on the part of either the Owner or the Principal to the other, shall not in any way release the Principal and the Surety, or 

either or any of them, their heirs, executors, administrators and successors, from their liability hereunder, notice to the Surety of any 

such extension, modifications or forbearance being hereby waived. 

 
IN WITNESS WHEREOF, the above bounden parties have executed the within instrument this __________________ day of 
___________________________, 20 ____. 
 
 
AS APPLICABLE: 
 
AN INDIVIDUAL 

  Name:                      ______________________________________ 

  Signature:                        ______________________________________ 

 
A PARTNERSHIP 

   Name of Partner:    _____________________________________ 

  Signature of Partner: _____________________________________ 

 
   Name of Partner:   _____________________________________ 

  Signature of Partner: _____________________________________ 
 
CORPORATION 

 Firm Name:    ____________________________________ 

  Signature of President:   ____________________________________ 
 
SURETY 

 Surety Name: _____________________________________ 

 Attorney-in-Fact: _____________________________________ 

 Address of Attorney-in-Fact: _____________________________________ 

   _____________________________________ 

 Telephone Number of Attorney-in-Fact: _____________________________________ 

 Signature Attorney-in-Fact: _____________________________________ 
 
 
NOTE:  Surety shall attach Power of Attorney 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
PRODUCT SUBSTITUTION REQUEST 

PROJECT NUMBER 

      
PROJECT TITLE AND LOCATION 

      
CHECK APPROPRIATE BOX 

 SUBSTITUTION PRIOR TO BID OPENING 
(Minimum of (5) working days prior to receipt of Bids as per Article 4 – Instructions to Bidders) 

 SUBSTITUTION FOLLOWING AWARD 
(Maximum of (20) working days from Notice to Proceed as per Article 3 – General Conditions) 

FROM:  BIDDER/CONTRACTOR (PRINT COMPANY NAME) 

      
TO:  ARCHITECT/ENGINEER (PRINT COMPANY NAME) 

      

Bidder/Contractor hereby requests acceptance of the following product or systems as a substitution in accordance with 
provisions of Division One of the Bidding Documents: 
SPECIFIED PRODUCT OR SYSTEM 

      
SPECIFICATION SECTION NO. 

      
SUPPORTING DATA 

 Product data for proposed substitution is attached (include description of product, standards, performance, and test data) 

 Sample  Sample will be sent, if requested 
QUALITY COMPARISON 
 SPECIFIED PRODUCT SUBSTITUTION REQUEST 

NAME, BRAND             

CATALOG NO.             

MANUFACTURER             

VENDOR             
PREVIOUS INSTALLATIONS 
PROJECT 

      
ARCHITECT/ENGINEER 

      
LOCATION 

      
DATE INSTALLED 

      
SIGNIFICANT VARIATIONS FROM SPECIFIED PRODUCT 
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REASON FOR SUBSTITUTION 

DOES PROPOSED SUBSTITUTION AFFECT OTHER PARTS OF WORK? 

 YES  NO 
IF YES, EXPLAIN 

SUBSTITUTION REQUIRES DIMENSIONAL REVISION OR REDESIGN OF STRUCTURE OR A/E WORK 

 YES  NO 

BIDDER’S/CONTRACTOR’S STATEMENT OF CONFORMANCE OF PROPOSED SUBSTITUTION TO CONTRACT 
REQUIREMENT: 
 
We have investigated the proposed substitution.  We believe that it is equal or superior in all respects to specified product, 
except as stated above; that it will provide the same Warranty as specified product; that we have included complete 
implications of the substitution; that we will pay redesign and other costs caused by the substitution which subsequently 
become apparent; and that we will pay costs to modify other parts of the Work as may be needed, to make all parts of the 
Work complete and functioning as a result of the substitution. 
 

BIDDER/CONTRACTOR DATE 

      

REVIEW AND ACTION 

 Resubmit Substitution Request with the following additional information: 
 

 Substitution is accepted. 

 Substitution is accepted with the following comments: 
 

 Substitution is not accepted. 
ARCHITECT/ENGINEER DATE 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
FINAL RECEIPT OF PAYMENT AND RELEASE 

PROJECT NUMBER 

      
 
KNOW ALL MEN BY THESE PRESENT THAT:        hereinafter called “Subcontractor” who heretofore entered into an 

agreement with       hereinafter called “Contractor”, for the performance of work and/or furnishing of material for the 

construction of the project entitled 

      
(PROJECT TITLE, PROJECT LOCATION, AND PROJECT NUMBER) 

at       
         (ADDRESS OF PROJECT) 

 

for the State of Missouri (Owner) which said subcontract is by this reference incorporated herein, in consideration of such 

final payment by Contractor. 

DOES HEREBY: 

1. ACKNOWLEDGE that they have been PAID IN FULL all sums due for work and materials contracted or done by 

their Subcontractors, Material Vendors, Equipment and Fixture Suppliers, Agents and Employees, or otherwise in 

the performance of the Work called for by the aforesaid Contract and all modifications or extras or additions 

thereto, for the construction of said project or otherwise. 

2. RELEASE and fully, finally, and forever discharge the Owner from any and all suits, actions, claims, and demands 

for payment for work performed or materials supplied by Subcontractor in accordance with the requirements of 

the above referenced Contract. 

1. REPRESENT that all of their Employees, Subcontractors, Material Vendors, Equipment and Fixture Suppliers, 

and everyone else has been paid in full all sums due them, or any of them, in connection with performance of 

said Work, or anything done or omitted by them, or any of them in connection with the construction of said 

improvements, or otherwise. 

 

DATED this       day of      , 20  . 
 

NAME OF SUBCONTRACTOR 
 

      
BY (TYPED OR PRINTED NAME) 
 

      
SIGNATURE 

 

TITLE 
 

      

 ORIGINAL:  FILE/Closeout Documents 



STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, 
DESIGN AND CONSTRUCTION 

MBE/WBE/SDVE PROGRESS REPORT 
Remit with ALL Progress and Final Payments 

(Please check appropriate box)   CONSULTANT  CONSTRUCTION 

PAY APP NO. PROJECT NUMBER 

CHECK IF FINAL 

FINAL
DATE 

PROJECT TITLE 

PROJECT LOCATION 

FIRM 

ORIGINAL CONTRACT SUM (Same as Line Item 1. on Form A of Application for 
Payment) 

 $  

TOTAL CONTRACT SUM TO DATE (Same as Line Item 3. on Form A of 
Application for Payment) 
 

 $  

THE TOTAL MBE/WBE/SDVE PARTICIPATION DOLLAR AMOUNT OF THIS PROJECT AS INDICATED IN THE 
ORIGINAL CONTRACT:  $    

SELECT 
MBE, WBE, 
SDVE 

ORIGINAL
CONTRACT 

PARTICIPATION 
AMOUNT

PARTICIPATION 
AMOUNT  

    PAID-TO-DATE 
(includes approved 
contract changes)

CONSULTANT/SUBCONSULTANT OR 
CONTRACTOR/SUBCONTRACTOR/SUPPLIER 

COMPANY NAME 

  MBE 

  WBE 

  SDVE 

$  $  

  MBE 

  WBE 

  SDVE 

$   $  

  MBE 

  WBE 

  SDVE 

$  $  

  MBE 

  WBE 

  SDVE 

$  $  

  MBE 

  WBE 

  SDVE 

$  $  

  MBE 

  WBE 

  SDVE 

$  $  

Revised 05/21



INSTRUCTIONS FOR MBE/WBE/SDVE PROGRESS REPORT 

 
 

CONTRACTOR OR CONSULTANT TO FILL OUT AND REMIT WITH EACH PAY APPLICATION: 
 
The MBE/WBE/SDVE Progress Report for the project is issued with the contract comprising values reported in the 
consultant’s Proposal or on the successful contractor’s Section 004337 Compliance Evaluation Forms.  
 
At Initial Pay Application fill in the following: 
 

1. Pay App No. Start with 1. 
2. Fill in the Project Number and Date. 
3.   Enter Project Title, Project Location, and Firm. 
4.   Fill in the “Original Contract Sum” and “Total Contract Sum To Date” (Reference applicable Line Items on  
      Form A of Application for Payment).   
5.   Indicate the Total Participation Dollar Amount from the Original Contract. 
6.   Select MBE, WBE, or SDVE for each Consultant/Subconsultant or Contractor/Subcontractor/Supplier. 
7.   Enter the “Total Amount of Subcontract”, “$ Amount (Paid-To-Date)”, and Company Name.  
 

For all subsequent Pay Applications fill in the following: 
 

1.  Pay App No. 
2.  If Final Pay App, check box.  
3.  Fill in the Project Number and Date.   
4.  Enter Project Title, Project Location, and Firm 
5.  At each Pay App fill in the “Original Contract Sum” and “Total Contract Sum To Date” (reference 
     applicable Line Items on Form A of Application for Payment).  

      6.   Indicate the Total Participation Dollar Amount from the Original Contract. 
      7.   Select MBE, WBE, or SDVE for each Consultant/Subconsultant or Contractor/Subcontractor/Supplier 
      8.   Enter the “Total Amount of Subcontract”, “$ Amount (Paid-To-Date)”, and Company Name. 

 



 

SECTION 006519.21 - Affidavit of Compliance with Prevailing Wage Law    07/16  Page 1 of 1 
 

 
 

STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
AFFIDAVIT – COMPLIANCE WITH PREVAILING WAGE LAW 

PROJECT NUMBER 
 

 

 
  

 

 Before me, the undersigned Notary Public, in and for the County of   

 
State of   personally came and appeared  

 
      (NAME)  

 
 of the  

 
  (POSITION)   (NAME OF THE COMPANY)  

 
(a corporation) (a partnership) (a proprietorship) and after being duly sworn did depose and say that all provisions 

 

 
and requirements set out in Chapter 290, Sections 290.210 through and including 290.340, Missouri Revised 

 

 
Statutes, pertaining to the payment of wages to workmen employed on public works project have been fully satisfied  

 

 
and there has been no exception to the full and completed compliance with said provisions and requirements 

 

 
and with Wage Determination No:   issued by the 

 

 
Department of Labor and Industrial Relations, State of Missouri on the   day of  20  

 

 
in carrying out the contract and working in connection with  

 
   (NAME OF PROJECT)  

 
Located at  in  County 

 
   (NAME OF THE INSTITUTION)    

 
Missouri, and completed on the  day of  20  

 

 
 

 
SIGNATURE 

 

NOTARY INFORMATION 
NOTARY PUBLIC EMBOSSER OR 
BLACK INK RUBBER STAMP SEAL 

STATE 
 

COUNTY (OR CITY OF ST. LOUIS) 

SUBSCRIBED AND SWORN BEFORE ME, THIS 
USE RUBBER STAMP IN CLEAR AREA BELOW 

 DAY OF  YEAR  
NOTARY PUBLIC SIGNATURE 
 
 

MY COMMISSION 
EXPIRES 

 

NOTARY PUBLIC NAME (TYPED OR PRINTED) 
 

 FILE:  Closeout Documents
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SECTION 007213 - GENERAL CONDITIONS 

A. These General Conditions apply to each section of 
these specifications. The Contractor is subject to 
the provisions contained herein. 

B. The General Conditions are intended to define the 
relationship of the Owner, the Designer and the 
Contractor thereby establishing certain rules and 
provisions governing the operation and 
performance of the work so that the work may be 
performed in a safe, orderly, expeditious and 
workmanlike manner. 

ARTICLE 1 – GENERAL PROVISIONS 

ARTICLE 1.1 - DEFINITIONS 

As used in these contract documents, the following 
terms shall have the meanings and refer to the 
parties designated in these definitions. 

1. "COMMISSIONER":  The Commissioner 
of the Office of Administration. 

2. “CONSTRUCTION DOCUMENTS”:  The 
“Construction Documents” shall consist of the 
Project Manual, Drawings and Addenda. 

3. "CONSTRUCTION 
REPRESENTATIVE:” Whenever the term 
"Construction Representative" is used, it shall 
mean the Owner’s Representative at the work 
site.  

4. "CONTRACTOR":  Party or parties who 
have entered into a contract with the Owner to 
furnish work under these specifications and 
drawings. 

5. "DESIGNER":  When the term "Designer" is 
used herein, it shall refer to the Architect, 
Engineer, or Consultant of Record specified 
and defined in Paragraph 2.0 of the 
Supplemental Conditions, or his duly 
authorized representative.  The Designer may 
be either a consultant or state employee. 

6. "DIRECTOR":  Whenever the term 
"Director" is used, it shall mean the Director 
of the Division of Facilities Management, 
Design and Construction or his Designee, 
representing the Office of Administration, 
State of Missouri.  The Director is the agent of 
the Owner. 

7. "DIVISION":  Shall mean the Division of 
Facilities Management, Design and 
Construction, State of Missouri. 

8. “INCIDENTAL JOB BURDENS”: Shall 
mean those expenses relating to the cost of 
work, incurred either in the home office or on 
the job-site, which are necessary in the course 
of doing business but are incidental to the job.  
Such costs include office supplies and 
equipment, postage, courier services, 
telephone expenses including long distance, 
water and ice and other similar expenses. 

9. "JOINT VENTURE":  An association of 
two (2) or more businesses to carry out a 
single business enterprise for profit for which 
purpose they combine their property, capital, 
efforts, skills and knowledge. 

10. "OWNER”:  Whenever the term “Owner” is 
used, it shall mean the State of Missouri, 
acting by and through the Office of 
Administration, Division of Facilities 
Management, Design and Construction. 

11. “PROJECT”:  Wherever the term “Project” 
is used, it shall mean the work required to be 
completed by the construction contract. 

12.  “PROJECT MANUAL”:  The “Project 
Manual” shall consist of Introductory 
Information, Invitation for Bid, Instructions to 
Bidders, Bid Documents, Additional 
Information, Standard Forms, General 
Conditions, Supplemental General Conditions, 
General Requirements and Technical 
Specifications. 

13. "SUBCONTRACTOR":  Party or parties 
who contract under, or for the performance of 
part or this entire Contract between the Owner 
and Contractor.  The subcontract may or may 
not be direct with the Contractor. 

14. "WORK":  All supervision, labor, materials, 
tool, supplies, equipment, and any incidental 
operations and/or activities required by or 
reasonably inferable from the Contract 
Documents necessary to construct the Project 
and to produce the results intended by the 
Contract Documents in a safe, expeditious, 
orderly, and workmanlike manner, and in the 
best manner known to each respective trade. 

15. “WORKING DAYS”: are all calendar days 
except Saturdays, Sundays and the following 
holidays:  New Year’s Day, Martin Luther 
King, Jr. Day, Lincoln Day, Washington’s 
Birthday (observed), Truman Day, Memorial 
Day, Juneteenth, Independence Day, Labor 
Day, Columbus Day, Veterans Day 
(observed), Thanksgiving Day, Christmas 
Day. 
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ARTICLE 1.2 DRAWINGS AND 
SPECIFICATIONS 

A. In case of discrepancy between drawings and 
specifications, specifications shall govern.  Should 
discrepancies in architectural drawings, structural 
drawings and mechanical drawings occur, 
architectural drawings shall govern and, in case of 
conflict between structural and mechanical 
drawings, structural drawings shall govern. 

B. Specifications are separated into titled divisions for 
convenience of reference only and to facilitate 
letting of contracts and subcontracts. The 
Contractor is responsible for establishing the scope 
of work for subcontractors, which may cross titled 
divisions.  Neither the Owner nor Designer will 
establish limits and jurisdiction of subcontracts. 

C. Figured dimensions take precedence over scaled 
measurements and details over smaller scale 
general drawings.  In the event of conflict between 
any of the documents contained within the 
contract, the documents shall take precedence and 
be controlling in the following sequence:  addenda, 
supplementary general conditions, general 
conditions, division 1 specifications, technical 
division specifications, drawings, bid form and 
instructions to bidders. 

D. Anything shown on drawings and not mentioned in 
these specifications or vice versa, as well as any 
incidental work which is obviously necessary to 
complete the project within the limits established 
by the drawings and specifications, although not 
shown on or described therein, shall be performed 
by the Contractor at no additional cost as a part of 
his contract. 

E. Upon encountering conditions differing materially 
from those indicated in the contract documents, the 
Contractor shall promptly notify the Designer and 
Construction Representative in writing before such 
conditions are disturbed.  The Designer shall 
promptly investigate said conditions and report to 
the Owner, with a recommended course of action.  
If conditions do materially differ and cause an 
increase or decrease in contract cost or time 
required for completion of any portion of the work, 
a contract change will be initiated as outlined in 
Article 4 of these General Conditions. 

E. Only work included in the contract documents is 
authorized, and the Contractor shall do no work 
other than that described therein or in accordance 
with appropriately authorized and approved 
contract changes.  

 

ARTICLE 1.3 - COMPLIANCE WITH LAWS, 
PERMITS, REGULATIONS AND INSPECTIONS 

A. Since the Owner is the State of Missouri, 
municipal or political subdivisions, zoning 
ordinances, construction codes (other than 
licensing of trades), and other like ordinances are 
not applicable to construction on Owner’s 
property, and Contractor will not be required to 
submit drawings and specifications to any 
municipal or political subdivision, authority, obtain 
construction permits or any other licenses (other 
than licensing of trades) or permits from or submit 
to inspections by any municipality or political 
subdivision relating to the construction for this 
project.  All permits or licenses required by 
municipality or political subdivision for operation 
on property not belonging to Owner shall be 
obtained by and paid for by Contractor.  Each 
Contractor shall comply with all applicable laws, 
ordinances, rules and regulations that pertain to the 
work of this contract. 

B. Contractors, subcontractors and their employees 
engaged in the businesses of electrical, mechanical, 
plumbing, carpentry, sprinkler system work, and 
other construction related trades shall be licensed 
to perform such work by the municipal or political 
subdivision where the project is located, if such 
licensure is required by local code.  Local codes 
shall dictate the level (master, journeyman, and 
apprentice) and the number, type and ratio of 
licensed tradesmen required for this project within 
the jurisdiction of such municipal or political 
subdivision. 

C. Equipment and controls manufacturers and their 
authorized service and       installation technicians 
that do not maintain an office within the 
jurisdiction of the municipal or political 
subdivision but are a listed or specified contractor 
or subcontractor on this project are exempt from 
Paragraph 1.3 B above. 

D. The Contractor shall post a copy of the wage 
determination issued for the project and included 
as a part of the contract documents, in a prominent 
and easily accessible location at the site of 
construction for the duration of the project. 

E. Any contractor or subcontractor to such contractor 
at any tier signing a contract to work on this 
project shall provide a ten-hour Occupational 
Safety and Health Administration (OSHA) 
construction safety program for their on-site 
employees which includes a course in construction 
safety and health approved by OSHA or a similar 
program approved by the Department of Labor and 
Industrial Relations which is at least as stringent as 
an approved OSHA program. The contractor shall 
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forfeit as a penalty to the public body on whose 
behalf the contract is made or awarded, two 
thousand five hundred dollars plus one hundred 
dollars for each employee employed by the 
contractor or subcontractor, for each calendar day, 
or portion thereof, such employee is employed 
without the required training. 

ARTICLE 1.4 - NONDISCRIMINATION IN 
EMPLOYMENT 

A. The Contractor and his subcontractors will not 
discriminate against individuals based on race, 
color, religion, national origin, sex, disability, or 
age, but may use restrictions which relate to bona 
fide occupational qualifications.  Specifically, the 
Contractor and his subcontractors shall not 
discriminate: 

1. Against recipients of service on the basis of 
race, color, religion, national origin, sex, 
disability or age. 

2. Against any employee or applicant, for 
employment on the basis of race, color, 
religion, national origin, sex or otherwise 
qualified disability status. 

3. Against any applicant for employment or 
employee on the basis of age, where such 
applicant or employee is between ages 40 and 
70 and where such Contractor employs at least 
20 persons. 

4. Against any applicant for employment or 
employee on the basis of that person's status as 
a disabled or Vietnam-era veteran. 

 The Contractor and his Subcontractors will take 
affirmative action to insure applicants for 
employment and employees are treated equally 
without regard to race, color, religion, national 
origin, sex, disability, or age.  Such action shall 
include, but not be limited to, the following:  
employment, upgrading, demotion and transfer; 
recruitment or recruitment advertising; and 
selection for training, including apprenticeship.  
The Contractor and his Subcontractors will give 
written notice of their commitments under this 
clause to any labor union with which they have 
bargaining or other agreements. 

B. The Contractor and his subcontractors shall 
develop, implement, maintain and submit in 
writing to the Owner an affirmative action program 
if at least fifty (50) persons in the aggregate are 
employed under this contract.  If less than fifty 
(50) persons in the aggregate are to be employed 
under this contract, the Contractor shall submit, in 
lieu of the written affirmative action program, a 
properly executed Affidavit for Affirmative Action 

in the form included in the contract specifications.  
For the purpose of this section, an "affirmative 
action program" means positive action to influence 
all employment practices (including, but not 
limited to, recruiting, hiring, promoting and 
training) in providing equal employment 
opportunity regardless of race, color, sex, national 
origin, religion, age (where the person affected is 
between age 40 and 70), disabled and Vietnam-era 
veteran status, and disability.  Such "affirmative 
action program" shall include: 

1. A written policy statement committing the 
total organization to affirmative action and 
assigning management responsibilities and 
procedures for evaluation and dissemination; 

2. The identification of a person designated to 
handle affirmative action; 

3. The establishment of non-discriminatory 
selection standards, objective measures to 
analyze recruitment, an upward mobility 
system, a wage and salary structure, and 
standards applicable to lay-off, recall, 
discharge, demotion and discipline; 

4. The exclusion of discrimination from all 
collective bargaining agreements; and 

5. Performance of an internal audit of the 
reporting system to monitor execution and to 
provide for future planning. 

In the enforcement of this non-discrimination 
clause, the Owner may use any reasonable 
procedures available, including, but not limited to:  
requests, reports, site visits and inspection of 
relevant documents of contractors and 
subcontractors. 

C. In the event of the Contractor's or his 
subcontractor's noncompliance with any provisions 
of this Article of the Contract, the Owner may 
cancel this contract in whole or in part or require 
the Contractor to terminate his contract with the 
subcontractor. 

ARTICLE 1.5 - ANTI-KICKBACK 

 No employee of the division, shall have or acquire 
any pecuniary interest, whether direct or indirect, 
in this contract or in any part hereof.  No officer, 
employee, designer, attorney, or administrator of or 
for the Owner who is authorized in such capacity 
and on behalf of the Owner to exercise any 
legislative, executive, supervisory or other similar 
functions in connection with the construction of the 
project, shall have or acquire any pecuniary 
interest, whether direct or indirect, in this contract, 
any material supply contract, subcontract, 
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insurance contract, or any other contract pertaining 
to the project. 

ARTICLE 1.6 - PATENTS AND ROYALTIES 

A. The Contractor shall hold and save the Owner and 
its officers, agents, servants and employees 
harmless from liabilities of any nature or kind, 
including cost and expenses, for, or on account of, 
any patented or unpatented invention, process, 
article or appliance manufactured or used in the 
performance of this contract, including its use by 
the Owner, unless otherwise specifically stipulated 
in the contract documents. 

B. If the Contractor uses any design, device or 
materials covered by letters, patent or copyright, 
the Contractor shall provide for such use by 
suitable agreement with the Owner of such 
patented or copyrighted design, device or material.  
It is mutually agreed and understood, without 
exception, that the contract prices shall include all 
royalties or costs arising from the use of such 
design, device or materials, in any way involved in 
the work.  The Contractor and/or his sureties shall 
indemnify and save harmless the Owner of the 
project from any and all claims for infringement by 
reason of the use of such patented or copyrighted 
design, device or materials or any trademark or 
copyright in connection with work agreed to be 
performed under this contract and shall indemnify 
the Owner for any cost, expense or damage it may 
be obliged to pay by reason of such infringement at 
any time during the prosecution of the work or 
after completion of the work. 

ARTICLE 1.7 - PREFERENCE FOR AMERICAN 
AND MISSOURI PRODUCTS AND SERVICES 

A. By virtue of statutory authority a preference will be 
given to Missouri labor and to products of mines, 
forests and quarries of the state of Missouri when 
they are found in marketable quantities in the state, 
and all such materials shall be of the best quality 
and suitable character that can be obtained at 
reasonable market prices, all as provided for in 
Section 8.280, Missouri Revised Statutes and 
Cumulative Supplements. 

B. Furthermore, pursuant to Section 34.076 Missouri 
Revised Statutes  and Cumulative Supplements, a 
preference shall be given to those persons doing 
business as Missouri firms, corporations, or 
individuals, or which maintain Missouri offices or 
places of business, when the quality of 
performance promised is equal or better and the 
price quoted is the same or less.  In addition, in 
order for a non-domiciliary bidder to be successful, 
his bid must be that same percentage lower than a 
domiciliary Missouri bidder's bid, as would be 

required for a Missouri bidder to successfully bid 
in the non-domiciliary state. 

C  In accordance with the Missouri Domestic 
Products Procurement Act Section 34.350 RSMo  
and Cumulative Supplements any manufactured 
goods or commodities used or supplied in the 
performance of this contract or any subcontract 
thereto shall be manufactured, assembled or 
produced in the United States, unless the specified 
products are not manufactured, assembled or 
produced in the United States in sufficient 
quantities to meet the agency's requirements or 
cannot be manufactured, assembled or produced in 
the United States within the necessary time in 
sufficient quantities to meet the contract 
requirements, or if obtaining the specified products 
manufactured, assembled or produced in the 
United States would increase the cost of this 
contract for purchase of the product by more than 
ten percent. 

ARTICLE 1.8 - COMMUNICATIONS 

A. All notices, requests, instructions, approvals and 
claims must be in writing and shall be delivered to 
the Designer and copied to the Construction 
Representative for the project except as required 
by Article 1.12 Disputes and Disagreements, or as 
otherwise specified by the Owner in writing as 
stated in Section 012600.  Any such notice shall be 
deemed to have been given as of the time of actual 
receipt.   

B. The Contractor shall attend on-site progress and 
coordination meetings, as scheduled by the 
Construction Representative, no less than once a 
month.   

C. The Contractor shall ensure that major 
subcontractors and suppliers shall attend monthly 
progress meetings as necessary to coordinate the 
work, and as specifically requested by the 
Construction Representative.   

ARTICLE 1.9 - SEPARATE CONTRACTS AND 
COOPERATION 

A. The Owner reserves the right to let other contracts 
in connection with this work.  The Contractor shall 
afford other contractors reasonable opportunity for 
the introduction and storage of their materials and 
the execution of their work and shall properly 
connect and coordinate his work with theirs. 

B. The Contractor shall consult the drawings for all 
other contractors in connection with this work.  
Any work conflicting with the above shall be 
brought to the attention of the Owner’s 
Representative before the work is performed.  If 
the Contractor fails to do this, and constructs any 
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work which interferes with the work of another 
contractor, the Contractor shall remove any part so 
conflicting and rebuild same, as directed by the 
Owner’s Representative at no additional cost to the 
Owner. 

C. Each contractor shall be required to coordinate his 
work with other contractors so as to afford others 
reasonable opportunity for execution of their work.  
No contractor shall delay any other contractor by 
neglecting to perform contract work at the proper 
time.  If any contractor causes delay to another, 
they shall be liable directly to that contractor for 
such delay in addition to any liquidated damages 
which might be due the Owner. 

D. Should the Contractor or project associated 
subcontractors refuse to cooperate with the 
instructions and reasonable requests of other 
Contractors or other subcontractors in the overall 
coordinating of the work, the Owner may take such 
appropriate action and issue directions, as required, 
to avoid unnecessary and unwarranted delays. 

E. Each Contractor shall be responsible for damage 
done to Owner's or other Contractor's property by 
him/her or workers in his employ through their 
fault or negligence. 

F. Should a Contractor sustain any damage through 
any act or omission of any other Contractor having 
a contract with the Owner, the Contractor so 
damaged shall have no claim or cause of action 
against the Owner for such damage, but shall have 
a claim or cause of action against the other 
Contractor to recover any and all damages 
sustained by reason of the acts or omissions of 
such Contractor.  The phrase "acts or omissions" as 
used in this section shall be defined to include, but 
not be limited to, any unreasonable delay on the 
part of any such contractors. 

ARTICLE 1.10 - ASSIGNMENT OF CONTRACT 

A. No assignment by Contractor of any amount or any 
part of this contract or of the funds to be received 
there under will be recognized unless such 
assignment has had the written approval of the 
Director and the surety has been given due notice 
of such assignment and has furnished written 
consent thereto.  In addition to the usual recitals in 
assignment contracts, the following language must 
be set forth:  "It is agreed that the funds to be paid 
to the assignee under this assignment are subject to 
performance by the Contractor of this contract and 
to claims or liens for services rendered or materials 
supplied for the performance of the work called for 
in said contract in favor of all persons, firms or 
corporations rendering such services or supplying 
such materials." 

ARTICLE 1.11 - INDEMNIFICATION 

A. Contractor agrees to indemnify and save harmless 
Owner and its respective commissioners, officers, 
officials, agents, consultants and employees and 
Designer, their agents, servants and employees, 
from and against any and all liability for damage 
arising from injuries to persons or damage to 
property occasioned by any acts or omissions of 
Contractor, any subcontractors, agents, servants or 
employees, including any and all expense, legal or 
otherwise, which may be incurred by Owner or 
Designer, its agents, servants or employees, in 
defense of any claim, action or suit. 

B. The obligations of the Contractor under this 
paragraph shall not extend to the liability of the 
Designer, his agents or employees, arising out of 
(1) the preparation or approval of maps, drawings, 
opinions, reports, surveys, contract changes, design 
or specifications, or (2) giving of or the failure to 
give directions or instructions by the Designer, his 
agents or employees as required by this contract 
documents provided such giving or failure to give 
is the primary cause of the injury or damage. 

ARTICLE 1.12 -  DISPUTES AND  
DISAGREEMENTS 

It is hereby expressly agreed and understood that 
in case any controversy or difference of opinion 
arises during construction, best efforts will be 
given to resolution at the field level.  Should those 
efforts be unsuccessful, the Contractor has the 
right to appeal in writing, the decision of the 
Director’s Designee to the Director at Room 730 
Truman Building, P.O. Box 809, Jefferson City, 
Missouri 65102. The decision of the Director shall 
be final and binding on all parties.  

ARTICLE 2 --  OWNER/DESIGNER 
RESPONSIBILITIES 

A. The Owner shall give all orders and directions 
contemplated under this contract relative to the 
execution of the work.  During progress of work 
the Owner will be represented at the project site by 
the Construction Representative and/or Designer, 
whose responsibilities are to see that this contract 
is properly fulfilled. 

B. The Owner shall at all times have access to the 
work whenever it is in preparation or progress.  
The Contractors shall provide proper facilities for 
such access and for inspection and supervision. 

C. All materials and workmanship used in the work 
shall be subject to the inspection of the Designer 
and Construction Representative, and any work 
which is deemed defective shall be removed, 
rebuilt or made good immediately upon notice.  
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The cost of such correction shall be borne by the 
Contractor.  Contractor shall not be entitled to an 
extension of the contract completion date in order 
to remedy defective work.  All rejected materials 
shall be immediately removed from the site of the 
work. 

D. If the Contractor fails to proceed at once with the 
correction of rejected defective materials or 
workmanship, the Owner may, by separate 
contract or otherwise, have the defects remedied or 
rejected.  Materials removed from the site and 
charge the cost of the same against any monies 
which may be due the Contractor, without 
prejudice to any other rights or remedies of the 
Owner. 

E. Failure or neglect on the part of Owner to observe 
faulty work, or work done which is not in 
accordance with the drawings and specifications 
shall not relieve the Contractor from responsibility 
for correcting such work without additional 
compensation.  

F. The Owner shall have the right to direct the 
Contractor to uncover any completed work. 

1. If the Contractor fails to adequately notify the 
Construction Representative and/or Designer 
of an inspection as required by the Contract 
Documents, the Contractor shall, upon written 
request, uncover the work.  The Contractor 
shall bear all costs associated with uncovering 
and again covering the work exposed. 

2. If the Contractor is directed to uncover work, 
which was not otherwise required by the 
Contract Documents to be inspected, and the 
work is found to be defective in any respect, 
no compensation shall be allowed for this 
work.  If, however, such work is found to meet 
the requirements of this contract, the actual 
cost of labor and material necessarily involved 
in the examination and replacement plus 10% 
shall be allowed the Contractor.   

G. The Designer shall give all orders and directions 
contemplated under this contract relative to the 
scope of the work and shall give the initial 
interpretation of the contract documents.   

H. The Owner may file a written notice to the 
Contractor to dismiss immediately any 
subcontractors, project managers, superintendents, 
foremen, workers, watchmen or other employees 
whom the Owner may deem incompetent, careless 
or a hindrance to proper or timely execution of the 
work.  The Contractor shall comply with such 
notice as promptly as practicable without detriment 
to the work or its progress. 

I. If in the Owner’s judgment it becomes necessary at 
any time to accelerate work, when ordered by the 
Owner in writing, the Contractor shall redirect 
resources to such work items and execute such 
portions of the work as may be required to 
complete the work within the current approved 
contract schedule. 

ARTICLE 3 --  CONTRACTOR          
RESPONSIBILITIES 

The Contractor shall register and utilize the Owner’s 
eBuilder digital project management system for 
submission of documents described in the following 
sections.  This includes but is not limited to submittals 
as required by designer, payment applications, Request 
for Information (RFI), construction change orders, 
Request for Proposals (RFP), Designer Supplemental 
Instructions (DSI), etc.  

ARTICLE 3.1 -- ACCEPTABLE SUBSTITUTIONS 

A. The Contractor may request use of any article, 
device, product, material, fixture, form or type of 
construction which in the judgment of the Owner 
and Designer is equal in all respects to that named.  
Standard products of manufacturers other than 
those specified will be accepted when, prior to the 
ordering or use thereof, it is proven to the 
satisfaction of the Owner and Designer that they 
are equal in design, strength, durability, usefulness 
and convenience for the purpose intended. 

B. Any changes required in the details and 
dimensions indicated on the drawings for the 
substitution of products other than those specified 
shall be properly made at the expense of the 
Contractor requesting the substitution or change. 

C. The Contractor shall submit a request for such 
substitutions in writing to the Owner and Designer 
within twenty (20) working days after the date of 
the "Notice to Proceed."  Thereafter no 
consideration will be given to alternate forms of 
accomplishing the work.  This Article does not 
preclude the Owner from exercising the provisions 
of Article 4 hereof. 

D. Any request for substitution by the Contractor shall 
be submitted in accordance with SECTION 
002113 - INSTRUCTIONS TO BIDDERS. 

E. When a material has been approved, no change in 
brand or make will be permitted unless: 

1. Written verification is received from the 
manufacturer stating they cannot make 
delivery on the date previously agreed, or 

2. Material delivered fails to comply with 
contract requirements. 
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ARTICLE 3.2 -- SUBMITTALS 

A. The Contractor’s submittals must be submitted 
with such promptness as to allow for review and 
approval so as not to cause delay in the work. The 
Contractor shall coordinate preparation and 
processing of submittals with performance of 
construction activities.   

Coordinate each submittal with fabrication, 
purchasing, testing, delivery, other submittals, and 
related activities that require sequential activity. 

Submit four (4) copies to the Designer and 
additional copies as required for the subcontractors 
and material suppliers.  Also provide copies to 
meet the requirements for maintenance manuals.  

B. All subcontractors' shop drawings and schedules 
shall be submitted by the Contractor and shall bear 
evidence that Contractor has received, reviewed, 
and approved them.  Any shop drawings and 
schedules submitted without this evidence will be 
returned to the Contractor for resubmission. 

C. The Contractor shall include with the shop 
drawing, a letter indicating any and all deviations 
from the drawings and/or specifications.  Failure to 
notify the Designer of such deviations will be 
grounds for subsequent rejection of the related 
work or materials.  If, in the opinion of the 
Designer, the deviations are not acceptable, the 
Contractor will be required to furnish the item as 
specified and indicated on the drawings. 

D. The Designer shall check shop drawings and 
schedules with reasonable promptness and approve 
them only if they conform to the design concept of 
the project and comply with the information given 
in the contract documents.  The approval shall not 
relieve the Contractor from the responsibility to 
comply with the drawings and specifications, 
unless the Contractor has called the Designer's 
attention to the deviation, in writing, at the time of 
submission and the Designer has knowingly 
approved thereof.  An approval of any such 
modification will be given only under the 
following conditions: 

1. It is in the best interest of the Owner 

2. It does not increase the contract sum and/or 
completion time 

3. It does not deviate from the design intent 

4. It is without prejudice to any and all rights 
under the surety bond. 

E. No extension of time will be granted because of the 
Contractor's failure to submit shop drawings and 
schedules in ample time to allow for review, 

possible resubmission, and approval.  Fabrication 
of work shall not commence until the Contractor 
has received approval.  The Contractor shall 
furnish prints of approved shop drawings and 
schedules to all subcontractors whose work is in 
any way related to the work under this contract.  
Only prints bearing this approval will be allowed 
on the site of construction  

F. The Contractor shall maintain a complete file on-
site of approved shop drawings available for use by 
the Construction Representative. 

ARTICLE 3.3 – AS-BUILT DRAWINGS 

A. The Contractor shall update a complete set of the 
construction drawings, shop drawings and 
schedules of all work monthly by marking 
changes, and at the completion of their work (prior 
to submission of request for final payment) note all 
changes and turn the set over to the Construction 
Representative.  The updates shall show all 
addenda, all field changes that were made to adapt 
to field conditions, changes resulting from contract 
changes or supplemental instructions, and all 
locations of structures, buried installations of 
piping, conduit, and utility services.  All buried and 
concealed items both inside and outside shall be 
accurately located as to depth and referenced to 
permanent features such as interior or exterior wall 
faces and dimensions shall be given in a neat and 
legible manner in a contrasting colored pencil or 
ink.  If approved by the Designer, an electronic file 
format may be provided. 

ARTICLE 3.4 –  GUARANTY AND 
WARRANTIES 

A. General Guaranty 

1. Neither the final certificate of payment nor 
any provision in the contract documents nor 
partial use or occupancy of the premises by 
the Owner shall constitute an acceptance of 
work not done in accordance with contract 
requirements.  

2. The Contractor or surety shall remedy any 
defects in the work and pay for any damage to 
property resulting there from which shall 
appear within a period of one (1) year from 
the date of substantial completion unless a 
longer period is otherwise specified or a 
differing guaranty period has been established 
in the substantial completion certificate.  The 
Owner will give notice of observed defects 
with reasonable promptness. 

3. In case of default on the part of the Contractor 
in fulfilling this part of this contract, the 
Owner may correct the work or repair the 
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damage and the cost and expense incurred in 
such event shall be paid by or recoverable 
from the Contractor or surety. 

4. The work will be free from defects not 
inherent in the quality required or permitted, 
and that the Work will conform to the 
requirements of the Contract Documents.  
Work not conforming to these requirements, 
including substitutions not properly approved 
and authorized, may be considered defective.  
The Contractor's guaranty excludes remedy 
for damage or defect caused by abuse, 
modifications not executed by the Contractor, 
improper or insufficient maintenance, 
improper operation, or normal wear and tear 
under normal usage.  If required by the 
Owner, the Contractor shall furnish 
satisfactory evidence as to the kind and quality 
of materials and equipment 

B. Extended Warranty 

 Manufacturer's certificates of warranty shall be 
obtained for all major equipment.  Warranty shall 
be obtained for at least one year.  Where a longer 
period is offered at no additional cost or called for 
in the specific equipment specifications, the longer 
period shall govern. 

ARTICLE 3.5 -- OPERATION AND 
MAINTENANCE MANUALS 

A. Immediately after equipment submittals are 
approved and no later than ten (10) working days 
prior to the substantial completion inspection, the 
Contractor shall provide to the Designer three (3) 
copies of operating instructions and service 
manuals, containing the following: 

 
1. Start-up and Shut-down Procedures:  Provide 

a step-by-step write up of all major equipment.  
When manufacturer’s printed start-up, trouble 
shooting and shut-down procedures are 
available; they may be incorporated into the 
operating manual for reference. 

2. Operating Instructions:  Written operating 
instructions shall be included for the efficient 
and safe operation of all equipment. 

3. Equipment List:  List of all major equipment 
as installed shall be prepared to include model 
number, capacities, flow rate, name place data, 
shop drawings and air and water balance 
reports. 

4. Service Instructions:  Provide the following 
information for all pieces of equipment. 

a. Recommended spare parts including 
catalog number and name of local 
supplier or factory representative. 

b. Belt sizes, types, and lengths. 

c. Wiring diagrams. 

5. Manufacturer's Certificate of Warranty as 
described in Article 3.4.   

6. Prior to the final payment, furnish to the 
Designer three (4) copies of parts catalogs for 
each piece of equipment furnished by him/her 
on the project with the components identified 
by number for replacement ordering. 

B. Submission of operating instructions shall be done 
in the following manner. 

1. Manuals shall be in quadruplicate, and all 
materials shall be bound into volumes of 
standard 8½" x 11" hard binders.  Large 
drawings too bulky to be folded into 8½" x 
11" shall be separately bound or folded and in 
envelopes, cross referenced and indexed with 
the manuals. 

2. The manuals shall identify project name, 
project number, and include the name and 
address of the Contractor, subcontractors and 
manufacturers who were involved with the 
activity described in that particular manual. 

3. Internally subdivide the binder contents with 
permanent page dividers, logically organized 
with tab titles clearly printed under reinforced 
laminated plastic tabs. 

4. Contents:  Prepare a Table of Contents for 
each volume, with each product or system 
description identified. 

ARTICLE 3.6 – OTHER CONTRACTOR 
RESPONSIBILITIES 

A. The Contractor shall keep on site, during progress 
of the work, a competent superintendent 
satisfactory to the Construction Representative.  
The superintendent shall represent the Contractor 
and all agreements made by the superintendent 
shall be binding.  The superintendent shall 
carefully study and compare all drawings, 
specifications and other instructions and shall 
promptly notify the Construction Representative 
and Designer, in writing, any error, inconsistency 
or omission which may be discovered.  The 
superintendent shall coordinate all work on the 
project. Any change of the superintendent shall be 
approved by the Construction Representative.   

B. Contractor shall, at all times, enforce strict 
discipline and good order among his employees, 
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and shall not employ on the work any unfit person 
or anyone not skilled in the work assigned to 
him/her. 

C. The Contractor shall supply sufficient labor, 
material, plant and equipment and pay when due 
any laborer, subcontractor or supplier for supplies 
furnished and otherwise prosecute the work with 
diligence to prevent work stoppage and insure 
completion thereof within the time specified.  

D. The Contractor and each of his subcontractors shall 
submit to the Construction Representative, through 
the Designer such schedules of quantities and 
costs, progress schedules, payrolls, reports, 
estimates, records and other data as the Owner may 
request concerning work performed or to be 
performed under this contract. 

E. The Contractor, subcontractors, and material 
suppliers shall upon written request, give the 
Owner access to all time cards, material invoices, 
payrolls, estimates, profit and loss statements, and 
all other direct or indirect costs related to this 
work. 

F. The Contractor shall be responsible for laying out 
all contract work such as layout of architectural, 
structural, mechanical and electrical work, which 
shall be coordinated with layouts of subcontractors 
for general construction work.  The Contractor is 
also responsible for unloading, uncrating and 
handling of all materials and equipment to be 
erected or placed by him/her, whether furnished by 
Contractor or others.  No extra charges or 
compensation will be allowed as a result of failure 
to verify dimensions before ordering materials or 
fabricating items. 

G. The Contractor must notify the Construction 
Representative at least one working day before 
placing concrete or burying underground utilities, 
pipelines, etc. 

H. Contractors shall prearrange time with the 
Construction Representative for the interruption of 
any facility operation.  Unless otherwise specified 
in these documents, all connections, alterations or 
relocations as well as all other portions of the work 
will be performed during normal working hours. 

I. The Contractor shall coordinate all work so there 
will not be prolonged interruptions of existing 
equipment operation.  Any existing plumbing, 
heating, ventilating, air conditioning or electrical 
disconnections necessary for the project, which 
affect portions of this construction or building or 
any other building must be scheduled with the 
Construction Representative to minimize or avoid 
any disruption of facility operations. In no case, 

unless previously approved in writing by the 
Construction Representative, shall utilities be left 
disconnected at the end of a work day or over a 
weekend.  Any interruption of utilities either 
intentionally or accidentally shall not relieve the 
Contractor responsible for the interruption from 
the responsibility to repair and restore the utility to 
normal service.  Repairs and restoration shall be 
made before the workers responsible for the repair 
and restoration leave the job. 

J. Contractors shall limit operations and storage of 
materials to the area within the project, except as 
necessary to connect to existing utilities, and shall 
not encroach on neighboring property.  The 
Contractor shall be responsible for repair of their 
damage to property on or off the project site 
occurring during construction of project.  All such 
repairs shall be made to the satisfaction of the 
property owner. 

K. Unless otherwise permitted, all materials shall be 
new and both workmanship and materials shall be 
of the best quality.   

L. Unless otherwise provided and stipulated within 
these specifications, the Contractor shall furnish, 
construct, and/or install and pay for materials, 
devices, mechanisms, equipment, all necessary 
personnel, utilities including, but not limited to 
water, heat, light and electric power, transportation 
services, applicable taxes of every nature, and all 
other facilities necessary for the proper execution 
and completion of the work. 

M. Contractor shall carefully examine the plans and 
drawings and shall be responsible for the proper 
fitting of his material, equipment and apparatus 
into the building. 

N. The Contractor or subcontractors shall not 
overload, or permit others to overload, any part of 
any structure during the performance of this 
contract. 

O. All temporary shoring, bracing, etc., required for 
the removal of existing work and/or for the 
installation of new work shall be included in this 
contract.  The Contractor shall make good, at no 
cost to the Owner, any damage caused by improper 
support or failure of shoring in any respect. Each 
Contractor shall be responsible for shoring 
required to protect his work or adjacent property 
and improvements of Owner and shall be 
responsible for shoring or for giving written notice 
to adjacent property owners.  Shoring shall be 
removed only after completion of permanent 
supports. 
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P. The Contractor shall provide at the proper time 
such material as is required for support of the 
work.  If openings are required, whether shown on 
drawings or not, the Contractor shall see that they 
are properly constructed. 

Q. During the performance of work the Contractor 
shall be responsible for providing and maintaining 
warning signs, lights, signal devices, barricades, 
guard rails, fences and other devices appropriately 
located on site which will give proper and 
understandable warning to all persons of danger of 
entry onto land, structure or equipment.  

R. The Contractor shall be responsible for protection, 
including weather protection, and proper 
maintenance of all equipment and materials. 

S. The Contractor shall be responsible for care of the 
finished work and shall protect same from damage 
or defacement until substantial completion by the 
Owner.  If the work is damaged by any cause, the 
Contractor shall immediately begin to make repairs 
in accordance with the drawings and 
specifications.  Contractor shall be liable for all 
damage or loss unless attributable to the acts or 
omissions of the Owner or Designer. Any claim for 
reimbursement shall be submitted in accordance 
with Article 4.  After substantial completion the 
Contractor will only be responsible for damage 
resulting from acts or omissions of the Contractor 
or subcontractors through final warranty. 

T. In the event the Contractor encounters an 
unforeseen hazardous material, the Contractor 
shall immediately stop work in the area affected 
and report the condition to the Owner and 
Designer in writing.  The Contractor shall not be 
required, pursuant to Article 4, to perform, any 
work relating to hazardous materials. 

U. In an emergency affecting safety of persons or 
property, the Contractor shall act, at the 
Contractor's discretion, to prevent threatened 
damage, injury or loss.  Additional compensation 
or extension of time claimed by the Contractor on 
account of an emergency shall be determined as 
provided in Article 4. 

V. Before commencing work, Contractors shall confer 
with the Construction Representative and facility 
representative and review any facility rules and 
regulations which may affect the conduct of the 
work.   

W. Project signs will only be erected on major 
projects and only as described in the specifications.  
If no sign is specified, none shall be erected. 

 

 

ARTICLE 3.7 -- SUBCONTRACTS 

A. Subcontractor assignments as identified in the bid 
form shall not be changed without written approval 
of the Owner.  The Owner will not approve 
changes of a listed subcontractor unless the 
Contractor documents, to the satisfaction of the 
Owner that the subcontractor cannot or will not 
perform the work as specified. 

B. The Contractor is fully responsible to the Owner 
for the acts and omissions of all subcontractors and 
of persons either directly or indirectly employed by 
them. 

C. Every subcontractor shall be bound by the 
applicable terms and provisions of these contract 
documents, but no contractual relationship shall 
exist between any subcontractor and the Owner 
unless the right of the Contractor to proceed with 
the work is suspended or this contract is terminated 
as herein provided, and the Owner in writing elects 
to assume the subcontract. 

D. The Contractor shall upon receipt of "Notice to 
Proceed" and prior to submission of the first 
payment request, notify the Designer and 
Construction Representative in writing of the 
names of any subcontractors to be used in addition 
to those identified in the bid form and all major 
material suppliers proposed for all parts of the 
work. 

ARTICLE 4 -- CHANGES IN THE WORK 

4.1 CHANGES IN THE WORK 

A. The Construction Representative, without giving 
notice to the surety and without invalidating this 
contract, may order extra work or make changes by 
altering, adding to or deducting from the work, this 
contract sum being adjusted accordingly.  All such 
work shall be executed under the conditions of the 
original contract. A claim for extension of time 
caused by any change must be adjusted at the time 
of ordering such change.  No future request for 
time will be considered. 

B. Each Contract Change shall include all costs 
required to perform the work including all labor, 
material, equipment, overheads and profit, delay, 
disruptions, or other miscellaneous expenses.  No 
subsequent requests for additional compensation 
including claims for delay, disruption, or reduced 
efficiency as a result of each change will be 
considered. Values from the Schedule of Values 
will not be binding as a basis for additions to or 
deductions from the contract price. 

C. The amount of any adjustment in this contract 
price for authorized changes shall be agreed upon 
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before such changes become effective and shall be 
determined, through submission of a request for 
proposal, as follows: 

1. By an acceptable fixed price proposal from the 
Contractor.  Breakdowns shall include all 
takeoff sheets of each Contractor and 
subcontractor.  Breakdown shall include a 
listing of each item of material with unit prices 
and number of hours of labor for each task.  
Labor costs per hour shall be included with 
labor burden identified, which shall be not less 
than the prevailing wage rate, etc.  Overhead 
and profit shall be shown separately for each 
subcontractor and the Contractor. 

2. By a cost-plus-fixed-fee (time and material) 
basis with maximum price, total cost not to 
exceed said maximum.  Breakdown shall 
include a listing of each item of material with 
unit prices and number of hours of labor for 
each task.  Labor costs per hour shall be 
included with labor burden identified, which 
shall be not less than the prevailing wage rate, 
etc.  Overhead and profit shall be shown 
separately for each subcontractor and the 
Contractor. 

3. By unit prices contained in Contractor's 
original bid form and incorporated in the 
construction contract. 

 
D. Overhead and Profit on Contract Changes shall be 

applied as follows: 

1. The overhead and profit charge by the 
Contractor and all subcontractors shall be 
considered to include, but is not limited to: 
incidental job burdens, small truck (under 1 
ton) expense, mileage, small hand tools, 
warranty costs, company benefits and general 
office overhead.  Project supervision including 
field supervision and job site office expense 
shall be considered a part of overhead and 
profit unless a compensable time extension is 
granted. 

2. The percentages for overhead and profit 
charged on Contract Changes shall be subject 
to the following limits: (a) the percentage 
mark-up for the Contractor shall be limited to 
the Contractor’s fee; (b) fifteen percent (15%) 
maximum for Work directly performed by 
employees of a subcontractor, or sub-
subcontractor; (c) five percent (5%) maximum 
for the Work performed or passed through to 
the Owner by the Contractor; (d) five percent 
(5%) maximum subcontractor’s mark-up for 
Work performed by a sub-subcontractor and 

passed through to the Owner by the 
subcontractor and Contractor; and (e) in no 
case shall the total overhead and profit paid by 
the Owner on any Contract Changes exceed 
twenty-five percent (25%) of the cost of 
materials, labor and equipment (exclusive of 
Contractor or any Subcontractor overhead and 
profit) necessary to put the contract change 
work in place. 

3. The Contractor will be allowed to add the cost 
of Contractor’s payment and performance 
bonding, builder’s risk insurance, and general 
liability insurance to their cost of work.  The 
above listed bonding and insurance cost shall 
not exceed 2% and shall be allowed on the 
total cost of the added work, including 
overhead and profit. 

4. On proposals covering both increases and 
decreases in the amount of this contract, the 
application of overhead and profit shall be on 
the net change in the cost of the work. 

5. The percentage(s) for overhead and profit to 
be credited to the Owner on Contract Changes 
that are solely decreases in the quantity of 
work or materials shall be the same as those 
for additive Contract Changes provided above.  

E. No claim for an addition to this contract sum shall 
be valid unless authorized as aforesaid in writing 
by the Owner.  In the event that none of the 
foregoing methods are agreed upon, the Owner 
may order the Contractor to perform work on a 
time and material basis.  The cost of such work 
shall be determined by the Contractor's actual labor 
and material cost to perform the work plus 
overhead and profit as outlined herein.  The 
Designer and Construction Representative shall 
approve the Contractor's daily time and material 
invoices for the work involved. 

F. If the Contractor claims that any instructions 
involve extra cost under this contract, the 
Contractor shall give the Owner’s Representative 
written notice thereof within a reasonable time 
after the receipt of such instructions, and in any 
event before proceeding to execute the work.  No 
such claim shall be valid unless so made and 
authorized by the Owner, in writing. 

G. In an emergency affecting the safety of life or of 
the structure or of adjoining property, the 
Contractor, without special instruction or 
authorization from the Construction 
Representative, is hereby permitted to act at their 
discretion to prevent such threatened loss or injury.  
The Contractor shall submit a claim for 
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compensation for such emergency work in writing 
to the Owner’s Representative. 

ARTICLE 4.2 – CHANGES IN COMPLETION 
TIME 

A. Extension of the number of work days stipulated in 
the Contract  for completion of the work with 
compensation may be made when: 

1. The contractor documents that proposed 
Changes in the work, as provided in Article 
4.1, extends construction activities critical to 
contract completion date,  OR 

2. The Owner suspends all work for convenience 
of the Owner as provided in Article 7.3,  OR 

3. An Owner caused delay extends construction 
activities critical to contract completion 
(except as provided elsewhere in these 
General Conditions).  The Contractor is to 
review the work activities yet to begin and 
evaluate the possibility of rescheduling the 
work to minimize the overall project delay. 

B. Extension of the number of work days stipulated in 
the Contract for completion of the work without 
compensation may be made when: 

1. Weather-related delays occur, subject to 
provisions for the inclusion of a specified 
number of "bad weather" days when provided 
for in Section 012100-Allowances,  OR 

2. Labor strikes or acts of God occur, OR  

3. The work of the Contractor is delayed on 
account of conditions which were beyond the 
control of the Contractor, subcontractors or 
suppliers, and were not the result of their fault 
or negligence.  

C. No time extension or compensation will be 
provided for delays caused by or within the control 
of the Contractor, subcontractors or suppliers and 
for concurrent delays caused by the Owner. 

D. The Contractor shall notify the Owner promptly of 
any occurrence or conditions which in the 
Contractor's opinion results in a need for an 
extension of time.  The notice shall be in writing 
and shall include all necessary supporting 
materials with details of any resultant costs and be 
submitted in time to permit full investigation and 
evaluation of the Contractor's claim.  The Owner 
shall promptly acknowledge the Contractor's 
notice and, after recommendation from the 
Owner’s Representative and/or Designer, shall 
provide a decision to the Contractor.  Failure on 
the part of the Contractor to provide such notice 
and to detail the costs shall constitute a waiver by 

the Contractor of any claim.  Requests for 
extensions of time shall be for working days only.   

ARTICLE 5 -  CONSTRUCTION AND 
COMPLETION 

ARTICLE 5.1 –  CONSTRUCTION 
COMMENCEMENT 

A. Upon receipt of the "Intent to Award" letter, the 
Contractor must submit the following properly 
executed instruments to the Owner: 

1. Contract; 

2. Performance/payment bond as described in 
Article 6.1; 

3. Certificates of Insurance, or the actual policies 
themselves, showing that the Contractor has 
obtained the insurance coverage required by 
Article 6.2.   

4. Written Affirmative Action Plans as required 
in Article 1.4. 

Above referenced items must be received by the 
Owner within ten (10) working days after the 
effective date of the contract.  If not received, the 
Owner may treat the failure to timely submit them 
as a refusal by the Contractor to accept a contract 
for this work and may retain as liquidated damages 
the Contractor's bid bond, cashier's check or 
certified check as provided in the Instructions to 
Bidders.  Upon receipt the Owner will issue a 
“Notice to Proceed” with the work to the 
Contractor. 

B. Within the time frame noted in Section 013200 - 
Schedules, following receipt of the "Notice to 
Proceed", the Contractor shall submit to the Owner 
a progress schedule and schedule of values, 
showing activities through the end of the contract 
period.  Should the Contractor not receive written 
notification from the Owner of the disapproval of 
the schedule of values within fifteen (15) working 
days, the Contractor may consider it approved for 
purpose of determining when the first monthly 
Application and Certification for Payment may be 
submitted. 

C. The Contractor may commence work upon receipt 
of the Division of Facilities Management, Design 
and Construction’s "Notice to Proceed" letter. 
Contractor shall prosecute the work with 
faithfulness and energy, and shall complete the 
entire work on or before the completion time stated 
in the contract documents or pay to the Owner the 
damages resulting from the failure to timely 
complete the work as set out within Article 5.4.   
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ARTICLE 5.2 -- PROJECT CONSTRUCTION 

A. Each Contractor shall submit for the Owner's 
approval, in reproducible form, a progress schedule 
showing the rate of progress and the order of the 
work proposed to carry on various phases of the 
project.  The schedule shall be in conformance 
with the requirements outlined in Section 013200 – 
Schedules. 

B. Contractor shall employ and supply a sufficient 
force of workers, material, and equipment and 
shall pay when due, any worker, subcontractor or 
supplier and otherwise prosecute the work with 
such diligence so as to maintain the rate of 
progress indicated on the progress schedule, 
prevent work stoppage, and insure completion of 
the project within the time specified. 

ARTICLE 5.3 -- PROJECT COMPLETION 

A. Substantial Completion.  A Project is substantially 
complete when construction is essentially complete 
and work items remaining to be completed can be 
done without interfering with the Owner’s ability 
to use the Project for its intended purpose.   

1. Once the Contractor has reached what they 
believe is Substantial Completion, the 
Contractor shall notify the Designer and the 
Construction Representative of the following: 

a. That work is essentially complete with the 
exception of certain listed work items.  
The list shall be referred to as the 
“Contractor’s Punch.” 

b. That all Operation and Maintenance 
Manuals have been assembled and 
submitted in accordance with Article 
3.5A. 

c. That the Work is ready for inspection by 
the Designer and Construction 
Representative.  The Owner shall be 
entitled to a minimum of ten working 
days notice before the inspection shall be 
performed. 

2. If the work is acceptable, the Owner shall 
issue a Certificate of Substantial Completion, 
which shall set forth the responsibilities of the 
Owner and the Contractor for utilities, 
security, maintenance, damage to the work 
and risk of loss.  The Certificate shall also 
identify those remaining items of work to be 
performed by the Contractor.  All such work 
items shall be complete within 30 working 
days of the date of the Certificate, unless the 
Certificate specifies a different time.  If the 

Contractor shall be required to perform tests 
that must be delayed due to climatic 
conditions, it is understood that such tests and 
affected equipment will be identified on the 
Certificate and shall be accomplished by the 
Contractor at the earliest possible date.  
Performance of the tests may not be required 
before Substantial Completion can be issued.  
The date of the issuance of the Certificate of 
Substantial Completion shall determine 
whether or not the work was completed within 
the contract time and whether or not 
Liquidated Damages are due. 

3. If the work is not acceptable, and the Owner 
does not issue a Certificate of Substantial 
Completion, the Owner shall be entitled to 
charge the Contractor with the Designer’s and 
Owner’s costs of re-inspection, including time 
and travel.  

B. Partial Occupancy.  Contractor agrees that the 
Owner shall be permitted to occupy and use any 
completed or partially completed portions of the 
Project, when such occupancy and use is in the 
Owner’s best interest.  Owner shall notify 
Contractor of its desire and intention to take Partial 
Occupancy as soon as possible but at least ten (10) 
working days before the Owner intends to occupy.  
If the Contractor believes that the portion of the 
work the Owner intends to occupy is not ready for 
occupancy, the Contractor shall notify the Owner 
immediately.  The Designer shall inspect the work 
in accordance with the procedures above.  If the 
Contractor claims increased cost of the project or 
delay in completion as a result of the occupancy, 
he shall notify the Owner immediately but in all 
cases before occupancy occurs.   

C. Final Completion.  The Project is finally complete 
when the Certificate of Substantial Completion has 
been issued and all work items identified therein as 
incomplete have been completed, and when all 
administrative items required by the contract have 
been completed.  Final Completion entitles the 
Contractor to payment of the outstanding balance 
of the contract amount including all change orders 
and retainage.  Within five (5) working days of the 
date of the Certificate of Substantial Completion, 
the Contractor shall identify the cost to complete 
any outstanding items of work.  The Designer shall 
review the Contractor’s estimate and either 
approve it or provide an independent estimate for 
all such items.  If the Contractor fails to complete 
the remaining items within the time specified in 
the Certificate, the Owner may terminate the 
contract and go to the surety for project completion 
in accordance with Article 7.2 or release the 
contract balance to the Contractor less 150% of the 
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approved estimate to complete the outstanding 
items.  Upon completion of the outstanding items, 
when a final cost has been established, any monies 
remaining shall be paid to the Contractor.  Failure 
to complete items of work does not relieve the 
Contractor from the obligation to complete the 
administrative requirements of the contract, such 
as the provisions of Article 5.3  FAILURE TO 
COMPLETE ALL ITEMS OF WORK UNDER 
THE CONTRACT SHALL BE CONSIDERED A 
DEFAULT AND BE GROUNDS FOR 
CONTRACT TERMINATION AND 
DEBARMENT. 

D. Liquidated Damages.  Contractor agrees that the 
Owner may deduct from the contract price and 
retain as liquidated damages, and not as penalty or 
forfeiture, the sum stipulated in this contract for 
each work day after the Contract Completion Day 
on which work is not Substantially Complete.  
Assessment of Liquidated Damages shall not 
relieve the Contractor or the surety of any 
responsibility or obligation under the Contract.  In 
addition, the Owner may, without prejudice to any 
other rights, claims, or remedies the Owner may 
have including the right to Liquidated Damages, 
charge the Contractor for all additional expenses 
incurred by the Owner and/or Designer as the 
result of the extended contract period through Final 
Completion.  Additional Expenses shall include 
but not be limited to the costs of additional 
inspections. 

E. Early Completion.  The Contractor has the right to 
finish the work before the contract completion 
date; however, the Owner assumes no liability for 
any hindrances to the Contractor unless Owner 
caused delays result in a time extension to the 
contract completion date.  The Contractor shall not 
be entitled to any claims for lost efficiencies or for 
delay if a Certificate of Substantial Completion is 
given on or before the Contract Completion Date. 

ARTICLE 5.4 -- PAYMENT TO CONTRACTOR  

A. Payments on account of this contract will be made 
monthly in proportion to the work which has been 
completed. Request for payment must be submitted 
on the Owner's forms.  No other pay request will 
be processed.  Supporting breakdowns must be in 
the same format as Owner’s forms and must 
provide the same level of detail.  The Designer 
will, within 5 working days from receipt of the 
contractor’s request for payment either issue a 
Certificate for Payment to the Owner, for such 
amount as the Designer determines is properly due, 
or notify the Contractor in writing of reasons for 
withholding a Certificate.  The Owner shall make 
payment within 30 calendar days after the 

"Application and Certification for Payment" has 
been received and certified by the Designer. The 
following items are to be attached to the 
contractor’s pay request: 

1. Updated construction schedule 

2. Certified payrolls consisting of name, 
occupation and craft, number of hours worked 
and actual wages paid for each individual 
employee, of the Contractor and all 
subcontractors working on the project 

B. The Owner shall retain 5 percent of the amount of 
each such payment application, except as allowed 
by Article 5.4, until final completion and 
acceptance of all work covered by this contract. 

C. Each payment made to Contractor shall be on 
account of the total amount payable to Contractor 
and all material and work covered by paid partial 
payment shall thereupon become the sole property 
of Owner.  This provision shall not be construed as 
relieving Contractor from sole responsibility for 
care and protection of materials and work upon 
which payments have been made or restoration of 
any damaged work or as a waiver of the right of 
Owner to require fulfillment of all terms of this 
contract. 

D. Materials delivered to the work site and not 
incorporated in the work will be allowed in the 
Application and Certification for Payment on the 
basis of one hundred (100%) percent of value, 
subject to the 5% retainage  providing that they are 
suitably stored on the site or in an approved 
warehouse in accordance with the following 
requirements:  

1. Material has previously been approved 
through submittal and acceptance of shop 
drawings conforming to requirements of 
Article 3.2 of General Conditions. 

2. Delivery is made in accordance with the time 
frame on the approved schedule. 

3. Materials, equipment, etc., are properly stored 
and protected from damage and deterioration 
and remain so - if not, previously approved 
amounts will be deleted from subsequent pay 
applications. 

4. The payment request is accompanied by a 
breakdown identifying the material 
equipment, etc. in sufficient detail to establish 
quantity and value. 

E. The Contractor shall be allowed to include in the 
Application and Certification for Payment, one 
hundred (100%) of the value, subject to retainage, 



SECTION 007213 - GENERAL CONDITIONS Page 16 of 20 
09/2023 
 

 

of major equipment and material stored off the site 
if all of the following conditions are met: 

1. The request for consideration of payment for 
materials stored off site is made at least 15 
working days prior to submittal of the 
Application for Payment including such 
material.  Only materials inspected will be 
considered for inclusion on Application for 
Payment requests. 

2. Materials stored in one location off site are 
valued in excess of $25,000. 

3. That a Certificate of Insurance is provided 
indicating adequate protection from loss, theft 
conversion or damage for materials stored off 
site.  This Certificate shall show the State of 
Missouri as an additional insured for this loss. 

4. The materials are stored in a facility approved 
and inspected, by the Construction 
Representative. 

5. Contractor shall be responsible for, Owner 
costs to inspect out of state facilities, and any 
delays in the completion of the work caused 
by damage to the material or for any other 
failure of the Contractor to have access to this 
material for the execution of the work. 

F. The Owner shall determine the amount, quality 
and acceptability of the work and materials which 
are to be paid for under this contract.  In the event 
any questions shall arise between the parties, 
relative to this contract or specifications, 
determination or decision of the Owner or the 
Construction Representative and the Designer shall 
be a condition precedent to the right of the 
Contractor to receive any money or payment for 
work under this contract affected in any manner or 
to any extent by such question. 

G. Payments Withheld: The Owner may withhold or 
nullify in whole or part any certificate to such 
extent as may be necessary to protect the Owner 
from loss on account of: 

1. Defective work not remedied.  When a notice 
of noncompliance is issued on an item or 
items, corrective action shall be undertaken 
immediately.  Until corrective action is 
completed, no monies will be paid and no 
additional time will be allowed for the item or 
items.  The cost of corrective action(s) shall be 
borne by the Contractor. 

2. A reasonable doubt that this contract can be 
completed for the unpaid balance. 

3. Failure of the Contractor to update as-built 
drawings monthly for review by the 
Construction Representative.  

4. Failure of the Contractor to update the 
construction schedule. 

When the Construction Representative is 
satisfied the Contractor has remedied above 
deficiencies, payment shall be released. 

H. Final Payment:  Upon receipt of written notice 
from the Contractor to the Designer and Project 
Representative that the work is ready for final 
inspection and acceptance, the Designer and 
Project Representative, with the Contractor, shall 
promptly make such inspection.  If the work is 
acceptable and the contract fully performed, the 
Construction Representative shall complete a final 
acceptance report and the Contractor will be 
directed to submit a final Application and 
Certification for Payment.  If the Owner approves 
the same, the entire balance shall be due and 
payable, with the exception of deductions as 
provided for under Article 5.4. 

1. Where the specifications provide for the 
performance by the Contractor of (certain tests 
for the purpose of balancing and checking the 
air conditioning and heating equipment and 
the Contractor shall have furnished and 
installed all such equipment in accordance 
with the specifications, but said test cannot 
then be made because of climatic conditions, 
such test shall may be considered as required 
under the provisions of the specifications, 
Section 013300 and this contract may be 
substantial  Full payment will not be made 
until the tests have been made and the 
equipment and system is finally accepted.  If 
the tests are not completed when scheduled, 
the Owner may deduct 150% of the value of 
the tests from the final payment. 

2. The final payment shall not become due until 
the Contractor delivers to the Construction 
Representative: 

   
a) A complete file of releases, on the 

standard form included in the contract 
documents as "Final Receipt of Payment 
and Release Form", from subcontractors 
and material suppliers evidencing 
payment in full for services, equipment 
and materials, as the case may require, if 
the Owner approves, or a consent from 
the Surety to final payment accepting 
liability for any unpaid amounts.  
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b) An Affidavit of Compliance with 
Prevailing Wage Law, in the form as 
included in this contract specifications, 
properly executed by each subcontractor, 
and the Contractor 

c) Certified copies of all payrolls 

d) As-built drawings  

3. If any claim remains unsatisfied after all 
payments are made, the Contractor shall 
refund to the Owner all monies that the latter 
may be compelled to pay in discharging such a 
claim including all costs and a reasonable 
attorney's fee.   

4. Missouri statute requires prompt payment 
from the Owner to the Contractor within thirty 
calendar days and from the Contractor to his 
subcontractors within fifteen calendar days.  
Failure to make payments within the required 
time frame entitles the receiving party to 
charge interest at the rate of one and one half 
percent per month calculated from the 
expiration of the statutory time period until 
paid. 

5. The value of all unused unit price allowances 
and/or 150% of the value of the outstanding 
work items, and/or liquidated damages may be 
deducted from the final pay request without 
executing a Contract Change.  Any unit price 
items which exceed the number of units in the 
contract may be added by Contract Change. 

ARTICLE 6 -- INSURANCE AND BONDS 

ARTICLE 6.1 -- BOND 

A. Contractor shall furnish a performance/payment 
bond in an amount equal to 100% of the contract 
price to guarantee faithful performance of the 
contract and 100% of the contract price to 
guarantee the payment of all persons performing 
labor on the project and furnishing materials in 
connection therewith under this contract as set 
forth in the standard form of performance and 
payment bond included in the contract documents.  
The surety on such bond shall be issued by a surety 
company authorized by the Missouri Department 
of Insurance to do business in the state of 
Missouri. 

B. All Performance/Payment Bonds furnished in 
response to this provision shall be provided by a 
bonding company with a rating of B+ or higher as 
established by A.M. Best Company, Inc. in their 
most recent publication. 

 

ARTICLE 6.2 – INSURANCE 

A. The successful Contractor shall procure and 
maintain for the duration of the contract issued a 
policy or policies of insurance for the protection 
of both the Contractor and the Owner and their 
respective officers, officials, agents, consultants 
and employees.  The Owner requires certification 
of insurance coverage from the Contractor prior to 
commencing work.   

B.     Minimum Scope and Extent of Coverage 

1. General Liability 

Commercial General Liability, ISO coverage 
form number or equivalent CG 00 01 
("occurrence" basis), or I-SO coverage form 
number CG 00 02, or ISO equivalent. 

If ISO equivalent or manuscript general 
liability coverage forms are used, minimum 
coverage will be as follows: 
Premises/Operations; Independent 
Contractors; Products/Completed Operations; 
personal Injury; Broad Form Property Damage 
including Completed Operations; Broad Form 
Contractual Liability Coverage to include 
Contractor's obligations under Article 1.11 
Indemnification and any other Special 
Hazards required by the work of the contract. 

2. Automobile Liability 

Business Automobile Liability Insurance, ISO 
Coverage form number or equivalent CA 00 
01 covering automobile liability, code 1 
"ANY AUTO". 

3. Workers' Compensation and Employer's 
Liability 

Statutory Workers' Compensation Insurance 
for Missouri and standard Employer's Liability 
Insurance, or the authorization to self-insure 
for such liability from the Missouri Division 
of Workers’ Compensation. 

4. Builder's Risk or Installation Floater Insurance 

Insurance upon the work and all materials, 
equipment, supplies, temporary structures and 
similar items which may be incident to the 
performance of the work and located at or 
adjacent to the site, against loss or damage 
from fire and such other casualties as are 
included in extended coverage in broad "All 
Risk" form, including coverage for Flood and 
Earthquake, in an amount not less than the 
replacement cost of the work or this contact 
price, whichever is greater, with loss payable 
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to Contractor and Owner as their respective 
interests may appear. 

Contractor shall maintain sufficient insurance 
to cover the full value of the work and 
materials as the work progresses, and shall 
furnish Owner copies of all endorsements.  If 
Builder's Risk Reporting- Form of 
Endorsement is used, Contractor shall make 
all reports as required therein so as to keep in 
force an amount of insurance which will equal 
the replacement cost of the work, materials, 
equipment, supplies, temporary structures, and 
other property covered thereby; and if, as a 
result of Contractor's failure to make any such 
report, the amount of insurance so recoverable 
shall be less than such replacement cost, 
Contractor's interest in the proceeds of such 
insurance, if any, shall be subordinated to 
Owner's interest to the end that Owner may 
receive full reimbursement for its loss. 

C. Minimum Limits of Insurance 

1. General Liability 

Contractor 

$2,000,000 combined single limit per 
occurrence for bodily injury, 
personal injury, and 
property damage 

$2,000,000 annual aggregate 

2. Automobile Liability 

$2,000,000 combined single limit per 
occurrence for bodily injury 
and property damage 

3. Workers' Compensation and Employers 
Liability 

Workers' Compensation limits as required by 
applicable State Statutes (generally unlimited) 
and minimum of $1,000,000 limit per accident 
for Employer's Liability. 

General Liability and Automobile Liability 
insurance may be arranged under individual 
policies for the full limits required or by a 
combination of underlying policies with the 
balance provided by a form-following Excess 
or Umbrella Liability policy. 

D. Deductibles and Self-Insured Retentions 

All deductibles, co-payment clauses, and self-
insured retentions must be declared to and 
approved by the Owner.  The Owner reserves the 
right to request the reduction or elimination of 
unacceptable deductibles or self-insured retentions, 

as they would apply to the Owner, and their 
respective officers, officials, agents, consultants 
and employees.  Alternatively, the Owner may 
request Contractor to procure a bond guaranteeing 
payment of losses and related investigations, 
claims administration, and defense expenses. 

E. Other Insurance Provisions and Requirements 

The respective insurance policies and coverage, as 
specified below, must contain, or be endorsed to 
contain the following conditions or provisions: 

1. General Liability 

The Owner, and its respective commissioners, 
officers, officials, agents, consultants and 
employees shall be endorsed as additional 
insured’s by ISO form CG 20 26 Additional 
Insured - Designated Person or Organization.  
As additional insured’s, they shall be covered 
as to work performed by or on behalf of the 
Contractor or as to liability which arises out of 
Contractor's activities or resulting from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's insurance coverage shall be 
primary with respect to all additional 
insured’s.  Insurance of self-insurance 
programs maintained by the designated 
additional -insured’s shall be excess of the 
Contractor's insurance and shall not contribute 
with it. 

Additionally, the Contractor and Contractor's 
general liability insurer shall agree to waive 
all rights of subrogation against the Owner 
and any of their respective officers, officials, 
agents, consultants or employees for claims, 
losses, or expenses which arise out of 
Contractor's activities or result from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's failure to comply with the terms 
and conditions of these insurance policies 
shall not affect or abridge coverage for the 
Owner, or for any of their officers, officials, 
agents, consultants or employees. 

2. Automobile Insurance 

The Owner, and their respective officers, 
officials, agents, consultants and employees 
shall be endorsed as additional insured’s by 
ISO form CG 20 26 - Additional Insured 
Designated Person or Organization.  As 
additional insured’s, they shall be covered as 
to work performed by or on behalf of the 
Contractor or as to liability which arises out of 
Contractor's activities or resulting from the 
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performance of services or the delivery of 
goods called for by the Contract. 

Contractor's insurance coverage shall be 
primary with respect to all additional 
insured’s.  Insurance or self-insurance 
programs maintained by the designated 
additional insured’s shall be in excess of the 
Contractor's insurance and shall not contribute 
with it. 

Additionally, the Contractor and Contractor's 
automobile insurer shall agree to waive all 
rights of subrogation against the Owner and 
any of their respective officers, officials, 
agents, consultants or employees for claims, 
losses, or expenses which arise out of 
Contractor's activities or result from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's failure to comply with the terms 
and conditions of these insurance policies 
shall not affect or abridge coverage for the 
Owner or for any of its officers, officials, 
agents, consultants or employees. 

3. Workers' Compensation/Employer's Liability 

Contractor's workers' compensation insurance 
shall be endorsed with NCCI form WC 00 03 
01 A - Alternative Employer Endorsement.  
The Alternative Employer Endorsement shall 
designate the Owner as "alternate employers." 

4. All Coverages 

Each insurance policy required by this section 
of the Contract shall contain a stipulation, 
endorsed if necessary, that the Owner will 
receive a minimum of a thirty (30) calendar 
day advance notice of any policy cancellation.  
Ten (10) calendar days advance notice is 
required for policy cancellation due to non-
payment of premium. 

F. Insurer Qualifications and Acceptability 

Insurance required hereunder shall be issued by an 
A.M. Best, “B+” rated, Class IX insurance 
company approved to conduct insurance business 
in the state of Missouri. 

G. Verification of Insurance Coverage 

Prior to Owner issuing a Notice to Proceed, the 
Contractor-shall furnish the Owner with 
Certificate(s) of Insurance and with any applicable 
original endorsements evidencing the required 
insurance coverage.  The insurance certificates and 
endorsements are to be signed by a person 
authorized by that insurer to bind coverage on its 

behalf.  All certificates and endorsements received 
by the Owner are subject to review and approval 
by the Owner.  The Owner reserves the right to 
require certified copies of all required policies at 
any time.  If the scope of this contract will exceed 
one (1) year - or, if any of Contractor's applicable 
insurance coverage expires prior to completion of 
the work or services required under this contract - 
the Contractor will provide a renewal or 
replacement certificate before continuing work or 
services hereunder.  If the Contractor fails to 
provide documentation of required insurance 
coverage, the Owner may issue a stop work order 
and no additional contract completion time and/or 
compensation shall be granted as a result thereof. 

ARTICLE 7 – SUSPENSION OR TERMINATION 
OF CONTRACT 

ARTICLE 7.1 - FOR SITE CONDITIONS 

When conditions at the site of the proposed work 
are considered by the Owner to be unsatisfactory 
for prosecution of the work, the Contractor may be 
ordered in writing to suspend the work or any part 
thereof until reasonable conditions exist.  When 
such suspension is not due to fault or negligence of 
the Contractor, time allowed for completion of 
such suspended work will be extended by a period 
of time equal to that lost due to delay occasioned 
by ordered suspension. This will be a no cost time 
extension. 

ARTICLE 7.2 - FOR CAUSE  

A. Termination or Suspension for Cause: 

1.  If the Contractor shall file for bankruptcy, or 
should make a general assignment for the 
benefit of the creditors, or if a receiver should 
be appointed on account of  insolvency, or if 
the contractor should persistently or 
repeatedly refuse or fail to supply enough 
properly skilled workers or proper materials, 
or if the contractor should fail to make prompt 
payment to subcontractors or for material or 
labor, or persistently disregard laws, 
ordinances or the instructions of the Owner, or 
otherwise be guilty of a substantial violation 
of any provision of this contract, then the 
Owner may serve notice on the Contractor and 
the surety setting forth the violations and 
demanding compliance with this contract.  
Unless within ten (10) consecutive calendar 
days after serving such notice, such violations 
shall cease and satisfactory arrangements for 
correction be made, the Owner may suspend 
the Contractor's right to proceed with the work 
or terminate this contract. 
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2. In the event the Owner suspends Contractor's 
right to proceed with the work or terminates 
the contract, the Owner may demand that the 
Contractor's surety take over and complete the 
work on this contract, after the surety submits 
a written proposal to the Owner and receives 
written approval and upon the surety's failure 
or refusal to do so within ten (10) consecutive 
calendar days after demand therefore, the 
Owner may take over the work and prosecute 
the same to completion by bid or negotiated 
contract, or the Owner may elect to take 
possession of and utilize in completing the 
work such materials, supplies, appliances and 
plant as may be on the site of the work, and all 
subcontractors, if the Owner elects, shall be 
bound to perform their contracts. 

B. The Contractor and its surety shall be and remain 
liable to the Owner for any excess cost or damages 
occasioned to the Owner as a result of the actions 
above set forth. 

C. The Contractor in the event of such suspension or 
termination shall not be entitled to receive any 
further payments under this contract until the work 
is wholly finished.  Then if the unpaid balance 
under this contract shall exceed all expenses of the 
Owner as certified by the Director, such excess 
shall be paid to the Contractor; but, if such 
expenses shall exceed the unpaid balance as 
certified by the Director, the Contractor and their 
surety shall be liable for and shall pay the 
difference and any damages to the Owner. 

D. In exercising Owner's right to secure completion of 
the work under any of the provisions hereof, the 
Director shall have the right to exercise Owner's 
sole discretion as to the manner, methods and 
reasonableness of costs of completing the work. 

E. The rights of the Owner to suspend or terminate as 
herein provided shall be cumulative and not 
exclusive and shall be in addition to any other 
remedy provided by law. 

F. The Contractor in the event of such suspension or 
termination may be declared ineligible for Owner 
contracts for a minimal period of twelve (12) 
months.  Further, no contract will be awarded to 
any Contractor who lists in their bid form any 
subcontractor whose prior performance has 
contributed, as determined by the Owner, to a 
breach of a contract.  In order to be considered for 
state-awarded contracts after this period, the 
Contractor/subcontractor will be required to 
forward acceptance reports to the Owner regarding 
successful completion of non-state projects during 
the intervening twelve (12) months from the date 

of default.  No contracts will be awarded to a 
subcontractor/Contractor until the ability to 
perform responsibly in the private sector has been 
proven to the Owner. 

ARTICLE 7.3 -- FOR CONVENIENCE 

A. The Owner may terminate or suspend the Contract 
or any portion of the Work without cause at any 
time, and at the Owner's convenience.  Notification 
of a termination or suspension shall be in writing 
and shall be given to the Contractor and their 
surety.  If the Contract is suspended, the notice will 
contain the anticipated duration of the suspension 
or the conditions under which work will be 
permitted to resume.  If appropriate, the Contractor 
will be requested to demobilize and re-mobilize 
and will be reimbursed time and costs associated 
with the suspension. 

B. Upon receipt of notification, the Contractor shall: 

1. Cease operations when directed. 

2. Take actions to protect the work and any 
stored materials. 

3. Place no further subcontracts or orders for 
material, supplies, services or facilities except 
as may be necessary to complete the portion of 
the Contract that has not been terminated.  No 
claim for payment of materials or supplies 
ordered after the termination date shall be 
considered. 

4. Terminate all existing subcontracts, rentals, 
material, and equipment orders. 

5. Settle all outstanding liabilities arising from 
termination with subcontractors and suppliers. 

6. Transfer title and deliver to the Owner, work 
in progress, completed work, supplies and 
other material produced or acquire for the 
work terminated, and completed or partially 
completed plans, drawings information and 
other property that, if the Contract had been 
completed, would be required to be furnished 
to the Owner. 

C. For termination without cause and at the Owner's 
convenience, in addition to payment for work 
completed prior to date of termination, the 
Contractor may be entitled to payment of other 
documented costs directly associated with the early 
termination of the contract.  Payment for 
anticipated profit and unapplied overhead will not 
be allowed. 
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SECTION 007300 - SUPPLEMENTARY CONDITIONS 
1.0 GENERAL: 
 A. These Supplementary General Conditions clarify, add, delete, or otherwise modify standard terms and 

conditions of DIVISION 0, BIDDING AND CONTRACTING REQUIREMENTS. 

2.0 CONTACTS: 
Designer: Kerry Scott 
 Olsson 
 550 St. Louis Street 
 Springfield, MO 65806 

Telephone:  417-890-8802 
Email: kscott2@olsson.com  

 
Construction Representative: Randy Duncan 
 Division of Facilities Management, Design and Construction 

301 West High Street, Room 730 
Jefferson City, Missouri  65101 
Telephone:  573-526-0582 
Email: Randy.Duncan@oa.mo.gov  

 
Project Manager: Eric Hibdon 

Division of Facilities Management, Design and Construction 
301 West High Street, Room 730 
Jefferson City, Missouri  65101 
Telephone:  573-508-3666 
Email: Eric.Hibdon@oa.mo.gov  

Contract Specialist: April Howser 
Division of Facilities Management, Design and Construction 
301 West High Street, Room 730 
Jefferson City, Missouri  65101 
Telephone:  573-751-0053 
Email:  April.Howser@oa.mo.gov   
 

3.0  NOTICE:  ALL BID MATERIALS ARE DUE AT THE TIME OF BID SUBMITTAL.  THERE IS 
NO SECOND SUBMITTAL FOR THIS PROJECT. 

4.0 FURNISHING CONSTRUCTION DOCUMENTS: 
A.  The Owner will furnish the Contractor with approximately 3 complete sets of drawings and 

specifications at no charge. 
B.  The Owner will furnish the Contractor with approximately 3 sets of explanatory or change drawings at 

no charge. 
C.  The Contractor may make copies of the documents as needed with no additional cost to the Owner. 

5.0    SAFETY REQUIREMENTS 
Contractor and subcontractors at any tier shall comply with RSMo 292.675 and Article 1.3, E, of Section 
007213, General Conditions. 
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SUPPLEMENTARY GENERAL CONDITIONS  
FOR FEDERALLY FUNDED/ASSISTED CONSTRUCTION PROJECTS 

 
(American Rescue Plan Act (ARPA) Projects) 

 
 
1.0  Notice of Federal Funding 
 
This project is being performed in whole or in part using federal funds. Therefore, all work or services 
performed by the Contractor and its subcontractors shall be subject to the terms and conditions set forth 
below in addition to all terms and conditions in the Construction Contract, General Conditions, and other 
contract documents. The concepts, rules, and guidelines set forth in 2 C.F.R. 200 describing allowable costs 
and administrative requirements apply. 
 
2.0  Definitions 
 
As used herein, “Federal Government” means the government of the United States of America. “Federal 
Agency” means an agency, entity, department or division of the Federal Government that is providing 
funding for this project. All other terms shall have the meanings established in the Construction Contract, 
General Conditions, and/or Project Manual, unless such definitions conflict with a definition provided in 
an applicable statute or regulation.  
 
3.0  Conflicting Terms or Conditions 
 
To the extent that any terms or conditions set forth herein conflict with the Construction Contract or its 
General Conditions, the more stringent of the two terms and conditions shall govern.  
 
4.0  No Obligation by Federal Government 
 
The Federal Government is not a party to this contract and is not subject to any obligations or liabilities to 
the non-Federal entity, Contractor, or any other party pertaining to any matter resulting from the contract. 
 
5.0  Compliance with Federal Laws, Regulations and Executive Orders 
 
The Contractor and its subcontractors and suppliers are required to comply with all applicable Federal laws, 
regulations, and executive orders, regardless of whether set forth herein. The Contractor shall assist and 
enable the State of Missouri in complying with any requirements imposed by the Federal Agency as a 
condition of funding.   
 
6.0  Compliance with Civil Rights Provisions 
 
The Contractor shall comply with all Federal statutes, executive orders, and regulations relating to 
nondiscrimination. These include, but are not limited to the following:  
 

Title VI of the Civil Rights Act of 1964 (P.L. 88-352) which prohibits discrimination on the basis 
of race, color or national origin;  
 
Title IX of the Education Amendments of 1972, as amended (20 U.S.C. §§1681-1683, and 1685-
1686), which prohibits discrimination on the basis of sex;  
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Section 504 of the Rehabilitation Act of 1973, as amended (29 U.S.C. §794), which prohibits 
discrimination on the basis of handicaps;  
 
The Age Discrimination Act of 1975, as amended (42 U.S.C. §§6101-6107), which prohibits 
discrimination on the basis of age;  
 
Title VIII of the Civil Rights Act of 1968 (42 U.S.C. §§3601 et seq.), as amended, relating to 
nondiscrimination in the sale, rental or financing of housing;  
 
Title VII of the Civil Rights Act of 1964 (42 U.S.C. part 2000(e), which prohibits discrimination 
against employees on the basis of religion; 
 
Any other nondiscrimination provisions in the specific statute(s) under which application for 
Federal assistance is being made; and  
 
The requirements of any other nondiscrimination statute(s) that may apply to the application. 

 
7.0  Equal Employment Opportunity (41 C.F.R. 60-1.4(b)). 
 
During the performance of this contract, the Contractor agrees as follows: 
 
(1) The Contractor will not discriminate against any employee or applicant for employment because of 

race, color, religion, sex, sexual orientation, gender identity, or national origin. The Contractor will take 
affirmative action to ensure that applicants are employed, and that employees are treated during 
employment without regard to their race, color, religion, sex, sexual orientation, gender identity, or 
national origin. Such action shall include, but not be limited to the following: 

 
Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, including 
apprenticeship. The Contractor agrees to post in conspicuous places, available to employees and 
applicants for employment, notices to be provided setting forth the provisions of this nondiscrimination 
clause. 

 
(2) The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the 

Contractor, state that all qualified applicants will receive consideration for employment without regard 
to race, color, religion, sex, sexual orientation, gender identity, or national origin. 
 

(3) The Contractor will not discharge or in any other manner discriminate against any employee or 
applicant for employment because such employee or applicant has inquired about, discussed, or 
disclosed the compensation of the employee or applicants or another employee or applicant. This 
provision shall not apply to instances in which an employee who has access to the compensation 
information of other employees or applicants as a part of such employee's essential job functions 
discloses the compensation of such other employees or applicants to individuals who do not otherwise 
have access to such information, unless such disclosure is in response to a formal complaint or charge, 
in furtherance of an investigation, proceeding, hearing, or action, including an investigation conducted 
by the employer, or is consistent with the Contractor's legal duty to furnish information. 

 
(4) The Contractor will send to each labor union or representative of workers with which he has a collective 

bargaining agreement or other contract or understanding, a notice to be provided advising the said labor 
union or workers' representatives of the Contractor's commitments under this section, and shall post 
copies of the notice in conspicuous places available to employees and applicants for employment. 
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(5) The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and 

of the rules, regulations, and relevant orders of the Secretary of Labor. 
 
(6) The Contractor will furnish all information and reports required by Executive Order 11246 of 

September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant thereto, 
and will permit access to his books, records, and accounts by the administering agency and the Secretary 
of Labor for purposes of investigation to ascertain compliance with such rules, regulations, and orders. 
 

(7) In the event of the Contractor's noncompliance with the nondiscrimination clauses of this contract or 
with any of the said rules, regulations, or orders, this contract may be canceled, terminated, or 
suspended in whole or in part and the Contractor may be declared ineligible for further Government 
contracts or federally assisted construction contracts in accordance with procedures authorized 
in Executive Order 11246 of September 24, 1965, and such other sanctions may be imposed and 
remedies invoked as provided in Executive Order 11246 of September 24, 1965, or by rule, regulation, 
or order of the Secretary of Labor, or as otherwise provided by law. 
 

(8) The Contractor will include the portion of the sentence immediately preceding paragraph (1) and the 
provisions of paragraphs (1) through (8) in every subcontract or purchase order unless exempted by 
rules, regulations, or orders of the Secretary of Labor issued pursuant to section 204 of Executive Order 
11246 of September 24, 1965, so that such provisions will be binding upon each subcontractor or 
vendor. The Contractor will take such action with respect to any subcontract or purchase order as the 
administering agency may direct as a means of enforcing such provisions, including sanctions for 
noncompliance:  

 
Provided, however, that in the event a Contractor becomes involved in, or is threatened with, litigation 
with a subcontractor or vendor as a result of such direction by the administering agency, the Contractor 
may request the United States to enter into such litigation to protect the interests of the United States. 
 

The applicant further agrees that it will be bound by the above equal opportunity clause with respect to its 
own employment practices when it participates in federally assisted construction work: Provided, That if 
the applicant so participating is a State or local government, the above equal opportunity clause is not 
applicable to any agency, instrumentality or subdivision of such government which does not participate in 
work on or under the contract. 

The applicant agrees that it will assist and cooperate actively with the administering agency and 
the Secretary of Labor in obtaining the compliance of contractors and sub contractors with the equal 
opportunity clause and the rules, regulations, and relevant orders of the Secretary of Labor, that it will 
furnish the administering agency and the Secretary of Labor such information as they may require for the 
supervision of such compliance, and that it will otherwise assist the administering agency in the discharge 
of the agency's primary responsibility for securing compliance. 

The applicant further agrees that it will refrain from entering into 
any contract or contract modification subject to Executive Order 11246 of September 24, 1965, with 
a contractor debarred from, or who has not demonstrated eligibility for, Government contracts and federally 
assisted construction contracts pursuant to the Executive Order and will carry out such sanctions and 
penalties for violation of the equal opportunity clause as may be imposed upon contractors and 
sub contractors by the administering agency or the Secretary of Labor pursuant to Part II, Subpart D of the 
Executive Order. In addition, the applicant agrees that if it fails or refuses to comply with these 
undertakings, the administering agency may take any or all of the following actions: Cancel, terminate, or 
suspend in whole or in part this grant (contract, loan, insurance, guarantee); refrain from extending any 

https://1.next.westlaw.com/Link/Document/FullText?findType=Y&serNum=1965078314&pubNum=0001043&originatingDoc=NED246E60589411E5B5F6DD50F6DEFBEE&refType=CA&originationContext=document&transitionType=DocumentItem&contextData=(sc.Search)
https://1.next.westlaw.com/Link/Document/FullText?findType=Y&serNum=1965078314&pubNum=0001043&originatingDoc=NED246E60589411E5B5F6DD50F6DEFBEE&refType=CA&originationContext=document&transitionType=DocumentItem&contextData=(sc.Search)
https://1.next.westlaw.com/Link/Document/FullText?findType=Y&serNum=1965078314&pubNum=0001043&originatingDoc=NED246E60589411E5B5F6DD50F6DEFBEE&refType=CA&originationContext=document&transitionType=DocumentItem&contextData=(sc.Search)
https://1.next.westlaw.com/Link/Document/FullText?findType=Y&serNum=1965078314&pubNum=0001043&originatingDoc=NED246E60589411E5B5F6DD50F6DEFBEE&refType=CA&originationContext=document&transitionType=DocumentItem&contextData=(sc.Search)
https://1.next.westlaw.com/Link/Document/FullText?findType=Y&serNum=1965078314&pubNum=0001043&originatingDoc=NED246E60589411E5B5F6DD50F6DEFBEE&refType=CA&originationContext=document&transitionType=DocumentItem&contextData=(sc.Search)
https://1.next.westlaw.com/Link/Document/FullText?findType=Y&serNum=1965078314&pubNum=0001043&originatingDoc=NED246E60589411E5B5F6DD50F6DEFBEE&refType=CA&originationContext=document&transitionType=DocumentItem&contextData=(sc.Search)


Section 007333, Supplementary General Conditions for Federally Funded/Assisted Construction Projects, Page 4 of 21 
5/16/2023 

further assistance to the applicant under the program with respect to which the failure or refund occurred 
until satisfactory assurance of future compliance has been received from such applicant; and refer the case 
to the Department of Justice for appropriate legal proceedings. 
 
8.0  Notice of Requirement for Affirmative Action To Ensure Equal Employment Opportunity 
(Executive Order 11246, 41 C.F.R. 60-4.2) 

(1) The Offeror's or Bidder's attention is called to the “Equal Opportunity Clause” and the “Standard 
Federal Equal Employment Specifications” set forth herein. 

(2) The goals and timetables for minority and female participation, expressed in percentage terms for 
the Contractor's aggregate workforce in each trade on all construction work in the covered area, are as 
follows: 

Time- 
tables 

Goals for minority participation for each 
trade 

Goals for female participation in each 
trade 

  108 2.3 6.9 

These goals are applicable to all the Contractor's construction work (whether or not it is Federal or 
federally assisted) performed in the covered area. If the contractor performs construction work in a 
geographical area located outside of the covered area, it shall apply the goals established for such 
geographical area where the work is actually performed. With regard to this second area, the contractor also 
is subject to the goals for both its federally involved and nonfederally involved construction. 

The Contractor's compliance with the Executive Order and the regulations in 41 C.F.R. pt. 60-4 shall 
be based on its implementation of the Equal Opportunity Clause, specific affirmative action obligations 
required by the specifications set forth in 41 C.F.R. 60-4.3(a), and its efforts to meet the goals. The hours 
of minority and female employment and training must be substantially uniform throughout the length of 
the contract, and in each trade, and the contractor shall make a good faith effort to employ minorities and 
women evenly on each of its projects. The transfer of minority or female employees or trainees from 
Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor's goals 
shall be a violation of the contract, the Executive Order and the regulations in 41 C.F.R. pt. 60-4. 
Compliance with the goals will be measured against the total work hours performed. 

(3) The Contractor shall provide written notification to the Director of the Office of Federal Contract 
Compliance Programs within 10 working days of award of any construction subcontract in excess of 
$10,000 at any tier for construction work under the contract resulting from this solicitation. The notification 
shall list the name, address and telephone number of the subcontractor; employer identification number of 
the subcontractor; estimated dollar amount of the subcontract; estimated starting and completion dates of 
the subcontract; and the geographical area in which the subcontract is to be performed. 

(4) As used in this Notice, and in the contract resulting from this solicitation, the “covered area” is 
(insert description of the geographical areas where the contract is to be performed giving the state, county 
and city, if any). 

9.0  Standard Federal Equal Employment Opportunity Construction Contract Specifications 
(Executive Order 11246 - 41 C.F.R. 60-4.3) 
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(1) As used in these specifications: 

a. “Covered area” means the geographical area described in the solicitation from which this contract 
resulted; 

b. “Director” means Director, Office of Federal Contract Compliance Programs, United States 
Department of Labor, or any person to whom the Director delegates authority; 

c. “Employer identification number” means the Federal Social Security number used on the 
Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

d. “Minority” includes: 

(i) Black (all persons having origins in any of the Black African racial groups not of Hispanic origin); 

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other 
Spanish Culture or origin, regardless of race); 

(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far 
East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 

(iv) American Indian or Alaskan Native (all persons having origins in any of the original peoples of 
North America and maintaining identifiable tribal affiliations through membership and participation or 
community identification). 

(2) Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the work 
involving any construction trade, it shall physically include in each subcontract in excess of $10,000 the 
provisions of these specifications and the Notice which contains the applicable goals for minority and 
female participation and which is set forth in the solicitations from which this contract resulted. 

(3) If the Contractor is participating (pursuant to 41 C.F.R. 60-4.5) in a Hometown Plan approved by 
the U.S. Department of Labor in the covered area either individually or through an association, its 
affirmative action obligations on all work in the Plan area (including goals and timetables) shall be in 
accordance with that Plan for those trades which have unions participating in the Plan. Contractors must be 
able to demonstrate their participation in and compliance with the provisions of any such Hometown Plan. 
Each contractor or subcontractor participating in an approved Plan is individually required to comply with 
its obligations under the EEO clause, and to make a good faith effort to achieve each goal under the Plan 
in each trade in which it has employees. The overall good faith performance by other contractors or 
subcontractors toward a goal in an approved Plan does not excuse any covered contractor's or 
subcontractor's failure to take good faith efforts to achieve the Plan goals and timetables. 

(4) The Contractor shall implement the specific affirmative action standards provided in paragraphs 7 
a through p of these specifications. The goals set forth in the solicitation from which this contract resulted 
are expressed as percentages of the total hours of employment and training of minority and female 
utilization the Contractor should reasonably be able to achieve in each construction trade in which it has 
employees in the covered area. Covered Construction contractors performing construction work in 
geographical areas where they do not have a Federal or federally assisted construction contract shall apply 
the minority and female goals established for the geographical area where the work is being performed. 
Goals are published periodically in the FEDERAL REGISTER in notice form, and such notices may be 
obtained from any Office of Federal Contract Compliance Programs office or from Federal procurement 
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contracting officers. The Contractor is expected to make substantially uniform progress in meeting its goals 
in each craft during the period specified. 

(5) Neither the provisions of any collective bargaining agreement, nor the failure by a union with 
whom the Contractor has a collective bargaining agreement, to refer either minorities or women shall 
excuse the Contractor's obligations under these specifications, Executive Order 11246, or the regulations 
promulgated pursuant thereto. 

(6) In order for the nonworking training hours of apprentices and trainees to be counted in meeting 
the goals, such apprentices and trainees must be employed by the Contractor during the training period, and 
the Contractor must have made a commitment to employ the apprentices and trainees at the completion of 
their training, subject to the availability of employment opportunities. Trainees must be trained pursuant to 
training programs approved by the U.S. Department of Labor. 

(7) The Contractor shall take specific affirmative actions to ensure equal employment opportunity. 
The evaluation of the Contractor's compliance with these specifications shall be based upon its effort to 
achieve maximum results from its actions. The Contractor shall document these efforts fully, and shall 
implement affirmative action steps at least as extensive as the following: 

a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at all 
sites, and in all facilities at which the Contractor's employees are assigned to work. The Contractor, where 
possible, will assign two or more women to each construction project. The Contractor shall specifically 
ensure that all foremen, superintendents, and other on-site supervisory personnel are aware of and carry out 
the Contractor's obligation to maintain such a working environment, with specific attention to minority or 
female individuals working at such sites or in such facilities. 

b. Establish and maintain a current list of minority and female recruitment sources, provide written 
notification to minority and female recruitment sources and to community organizations when the 
Contractor or its unions have employment opportunities available, and maintain a record of the 
organizations' responses. 

c. Maintain a current file of the names, addresses and telephone numbers of each minority and female 
off-the-street applicant and minority or female referral from a union, a recruitment source or community 
organization and of what action was taken with respect to each such individual. If such individual was sent 
to the union hiring hall for referral and was not referred back to the Contractor by the union or, if referred, 
not employed by the Contractor, this shall be documented in the file with the reason therefor, along with 
whatever additional actions the Contractor may have taken. 

d. Provide immediate written notification to the Director when the union or unions with which the 
Contractor has a collective bargaining agreement has not referred to the Contractor a minority person or 
woman sent by the Contractor, or when the Contractor has other information that the union referral process 
has impeded the Contractor's efforts to meet its obligations. 

e. Develop on-the-job training opportunities and/or participate in training programs for the area which 
expressly include minorities and women, including upgrading programs and apprenticeship and trainee 
programs relevant to the Contractor's employment needs, especially those programs funded or approved by 
the Department of Labor. The Contractor shall provide notice of these programs to the sources compiled 
under 7b above. 
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f. Disseminate the Contractor's EEO policy by providing notice of the policy to unions and training 
programs and requesting their cooperation in assisting the Contractor in meeting its EEO obligations; by 
including it in any policy manual and collective bargaining agreement; by publicizing it in the company 
newspaper, annual report, etc.; by specific review of the policy with all management personnel and with all 
minority and female employees at least once a year; and by posting the company EEO policy on bulletin 
boards accessible to all employees at each location where construction work is performed. 

g. Review, at least annually, the company's EEO policy and affirmative action obligations under these 
specifications with all employees having any responsibility for hiring, assignment, layoff, termination or 
other employment decisions including specific review of these items with onsite supervisory personnel such 
as Superintendents, General Foremen, etc., prior to the initiation of construction work at any job site. A 
written record shall be made and maintained identifying the time and place of these meetings, persons 
attending, subject matter discussed, and disposition of the subject matter. 

h. Disseminate the Contractor's EEO policy externally by including it in any advertising in the news 
media, specifically including minority and female news media, and providing written notification to and 
discussing the Contractor's EEO policy with other contractors and subcontractors with whom the Contractor 
does or anticipates doing business. 

i. Direct its recruitment efforts, both oral and written, to minority, female and community 
organizations, to schools with minority and female students and to minority and female recruitment and 
training organizations serving the Contractor's recruitment area and employment needs. Not later than one 
month prior to the date for the acceptance of applications for apprenticeship or other training by any 
recruitment source, the Contractor shall send written notification to organizations such as the above, 
describing the openings, screening procedures, and tests to be used in the selection process. 

j. Encourage present minority and female employees to recruit other minority persons and women 
and, where reasonable, provide after school, summer and vacation employment to minority and female 
youth both on the site and in other areas of a Contractor's work force. 

k. Validate all tests and other selection requirements where there is an obligation to do so under 41 
C.F.R. pt. 60-3. 

l. Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel 
for promotional opportunities and encourage these employees to seek or to prepare for, through appropriate 
training, etc., such opportunities. 

m. Ensure that seniority practices, job classifications, work assignments and other personnel practices, 
do not have a discriminatory effect by continually monitoring all personnel and employment related 
activities to ensure that the EEO policy and the Contractor's obligations under these specifications are being 
carried out. 

n. Ensure that all facilities and company activities are nonsegregated except that separate or single-
user toilet and necessary changing facilities shall be provided to assure privacy between the sexes. 

o. Document and maintain a record of all solicitations of offers for subcontracts from minority and 
female construction contractors and suppliers, including circulation of solicitations to minority and female 
contractor associations and other business associations. 
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p. Conduct a review, at least annually, of all supervisors' adherence to and performance under the 
Contractor's EEO policies and affirmative action obligations. 

(8) Contractors are encouraged to participate in voluntary associations which assist in fulfilling one 
or more of their affirmative action obligations (7a through p). The efforts of a contractor association, joint 
contractor-union, contractor-community, or other similar group of which the contractor is a member and 
participant, may be asserted as fulfilling any one or more of its obligations under 7a through p of these 
Specifications provided that the contractor actively participates in the group, makes every effort to assure 
that the group has a positive impact on the employment of minorities and women in the industry, ensures 
that the concrete benefits of the program are reflected in the Contractor's minority and female workforce 
participation, makes a good faith effort to meet its individual goals and timetables, and can provide access 
to documentation which demonstrates the effectiveness of actions taken on behalf of the Contractor. The 
obligation to comply, however, is the Contractor's and failure of such a group to fulfill an obligation shall 
not be a defense for the Contractor's noncompliance. 

(9) A single goal for minorities and a separate single goal for women have been established. The 
Contractor, however, is required to provide equal employment opportunity and to take affirmative action 
for all minority groups, both male and female, and all women, both minority and non-minority. 
Consequently, the Contractor may be in violation of the Executive Order if a particular group is employed 
in a substantially disparate manner (for example, even though the Contractor has achieved its goals for 
women generally, the Contractor may be in violation of the Executive Order if a specific minority group of 
women is underutilized). 

(10) The Contractor shall not use the goals and timetables or affirmative action standards to 
discriminate against any person because of race, color, religion, sex, sexual orientation, gender identity, or 
national origin. 

(11) The Contractor shall not enter into any Subcontract with any person or firm debarred from 
Government contracts pursuant to Executive Order 11246. 

(12) The Contractor shall carry out such sanctions and penalties for violation of these specifications 
and of the Equal Opportunity Clause, including suspension, termination and cancellation of existing 
subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its 
implementing regulations, by the Office of Federal Contract Compliance Programs. Any Contractor who 
fails to carry out such sanctions and penalties shall be in violation of these specifications and Executive 
Order 11246, as amended. 

(13) The Contractor, in fulfilling its obligations under these specifications, shall implement specific 
affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of these 
specifications, so as to achieve maximum results from its efforts to ensure equal employment opportunity. 
If the Contractor fails to comply with the requirements of the Executive Order, the implementing 
regulations, or these specifications, the Director shall proceed in accordance with 41 C.F.R. 60-4.8. 

(14) The Contractor shall designate a responsible official to monitor all employment related activity 
to ensure that the company EEO policy is being carried out, to submit reports relating to the provisions 
hereof as may be required by the Government and to keep records. Records shall at least include for each 
employee the name, address, telephone numbers, construction trade, union affiliation if any, employee 
identification number when assigned, social security number, race, sex, status (e.g., mechanic, apprentice 
trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated trade, rate of 
pay, and locations at which the work was performed. Records shall be maintained in an easily 
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understandable and retrievable form; however, to the degree that existing records satisfy this requirement, 
contractors shall not be required to maintain separate records. 

(15) Nothing herein provided shall be construed as a limitation upon the application of other laws 
which establish different standards of compliance or upon the application of requirements for the hiring of 
local or other area residents (e.g., those under the Public Works Employment Act of 1977 and the 
Community Development Block Grant Program). 

 
10.0   Prohibition of Segregated Facilities 

 
(1) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated 

facilities at any of its establishments, and that it does not and will not permit its employees to perform 
their services at any location under its control where segregated facilities are maintained. The 
Contractor agrees that a breach of this clause is a violation of the Equal Employment Opportunity clause 
in this contract. 

 
(2)  “Segregated facilities,” as used in this clause, means any waiting rooms, work areas, rest rooms and 

wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing 
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing 
facilities provided for employees that are segregated by explicit directive or are in fact segregated on 
the basis of race, color, religion, sex, or national origin because of written or oral policies or employee 
custom. The term does not include separate or single-user rest rooms or necessary dressing or sleeping 
areas provided to assure privacy between the sexes.  

 
(3) The Contractor shall include this clause in every subcontract and purchase order that is subject to the 

Equal Employment Opportunity clause of this contract. 
 

11.0  Davis-Bacon Act (40 U.S.C. §§ 3141-3144, and §§ 3146-3148, and 29 C.F.R. pt. 5)  
 
*The requirements of the Davis-Bacon Act and this section are not applicable to this project, which is 
funded solely by Coronavirus State and Local Fiscal Recover Funds (SLFRF) under the American Rescue 
Plan Act (ARPA).  
 
(1) Minimum wages. 
 
(i) All laborers and mechanics employed or working upon the site of the work (or under the United States 

Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the 
project), will be paid unconditionally and not less often than once a week, and without subsequent 
deduction or rebate on any account (except such payroll deductions as are permitted by regulations 
issued by the Secretary of Labor under the Copeland Act (29 C.F.R. pt. 3)), the full amount of wages 
and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates 
not less than those contained in the wage determination of the Secretary of Labor which is attached 
hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist 
between the Contractor and such laborers and mechanics. Contributions made or costs reasonably 
anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis–Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the 
provisions of paragraph (a)(1)(iv) of this section; also, regular contributions made or costs incurred for 
more than a weekly period (but not less often than quarterly) under plans, funds, or programs which 
cover the particular weekly period, are deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits 
on the wage determination for the classification of work actually performed, without regard to skill, 
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except as provided in § 5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records accurately set forth the time spent in 
each classification in which work is performed. The wage determination (including any additional 
classification and wage rates conformed under paragraph (a)(1)(ii) of this section) and the Davis–Bacon 
poster (WH–1321) shall be posted at all times by the Contractor and its subcontractors at the site of the 
work in a prominent and accessible place where it can be easily seen by the workers. 

 
(ii)(A) The contracting officer shall require that any class of laborers or mechanics, including helpers, which 

is not listed in the wage determination and which is to be employed under the contract shall be classified 
in conformance with the wage determination. The contracting officer shall approve an additional 
classification and wage rate and fringe benefits therefore only when the following criteria have been 
met: 

 
(1) The work to be performed by the classification requested is not performed by a classification in the 

wage determination; and 
 
(2) The classification is utilized in the area by the construction industry; and 
 
(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the 

wage rates contained in the wage determination. 
 
(B) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or 

their representatives, and the contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report of the action taken shall be sent 
by the contracting officer to the Administrator of the Wage and Hour Division, U.S. Department of 
Labor, Washington, DC 20210. The Administrator, or an authorized representative, will approve, 
modify, or disapprove every additional classification action within 30 days of receipt and so advise the 
contracting officer or will notify the contracting officer within the 30–day period that additional time 
is necessary. 

 
(C) In the event the Contractor, the laborers or mechanics to be employed in the classification or their 

representatives, and the contracting officer do not agree on the proposed classification and wage rate 
(including the amount designated for fringe benefits, where appropriate), the contracting officer shall 
refer the questions, including the views of all interested parties and the recommendation of the 
contracting officer, to the Administrator for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and so advise the contracting officer 
or will notify the contracting officer within the 30–day period that additional time is necessary. 

 
(D) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 

(a)(1)(ii)(B) or (C) of this section, shall be paid to all workers performing work in the classification 
under this contract from the first day on which work is performed in the classification. 

 
(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics 

includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the 
benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly 
cash equivalent thereof. 

 
(iv) If the Contractor does not make payments to a trustee or other third person, the Contractor may consider 

as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in 
providing bona fide fringe benefits under a plan or program, Provided, That the Secretary of Labor has 
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found, upon the written request of the Contractor, that the applicable standards of the Davis–Bacon Act 
have been met. The Secretary of Labor may require the Contractor to set aside in a separate account 
assets for the meeting of obligations under the plan or program. 

 
(2) Withholding. The (write in name of Federal Agency or the loan or grant recipient) shall upon its own 

action or upon written request of an authorized representative of the Department of Labor withhold or 
cause to be withheld from the Contractor under this contract or any other Federal contract with the same 
prime Contractor, or any other federally-assisted contract subject to Davis–Bacon prevailing wage 
requirements, which is held by the same prime Contractor, so much of the accrued payments or 
advances as may be considered necessary to pay laborers and mechanics, including apprentices, 
trainees, and helpers, employed by the Contractor or any subcontractor the full amount of wages 
required by the contract. In the event of failure to pay any laborer or mechanic, including any 
apprentice, trainee, or helper, employed or working on the site of the work (or under the United States 
Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the 
project), all or part of the wages required by the contract, the (Agency) may, after written notice to the 
Contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the suspension 
of any further payment, advance, or guarantee of funds until such violations have ceased. 

 
(3) Payrolls and basic records. 
 
(i) Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the 

work and preserved for a period of three years thereafter for all laborers and mechanics working at the 
site of the work (or under the United States Housing Act of 1937, or under the Housing Act of 1949, in 
the construction or development of the project). Such records shall contain the name, address, and social 
security number of each such worker, his or her correct classification, hourly rates of wages paid 
(including rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis–Bacon Act), daily and weekly number 
of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found 
under 29 C.F.R. 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs 
reasonably anticipated in providing benefits under a plan or program described in section 1(b)(2)(B) of 
the Davis–Bacon Act, the Contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the laborers or mechanics affected, and records 
which show the costs anticipated or the actual cost incurred in providing such benefits. Contractors 
employing apprentices or trainees under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee programs, the registration of the 
apprentices and trainees, and the ratios and wage rates prescribed in the applicable programs. 

 
(ii)(A) The Contractor shall submit weekly for each week in which any contract work is performed a copy 

of all payrolls to the (write in name of appropriate federal agency) if the agency is a party to the contract, 
but if the agency is not such a party, the Contractor will submit the payrolls to the applicant, sponsor, 
or owner, as the case may be, for transmission to the (write in name of agency). The payrolls submitted 
shall set out accurately and completely all of the information required to be maintained under 29 C.F.R. 
5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on 
weekly transmittals. Instead the payrolls shall only need to include an individually identifying number 
for each employee (e.g., the last four digits of the employee's social security number). The required 
weekly payroll information may be submitted in any form desired. Optional Form WH–347 is available 
for this purpose from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. The prime Contractor is 
responsible for the submission of copies of payrolls by all subcontractors. Contractors and 
subcontractors shall maintain the full social security number and current address of each covered 



Section 007333, Supplementary General Conditions for Federally Funded/Assisted Construction Projects, Page 12 of 21 
5/16/2023 

worker, and shall provide them upon request to the (write in name of appropriate federal agency) if the 
agency is a party to the contract, but if the agency is not such a party, the Contractor will submit them 
to the applicant, sponsor, or owner, as the case may be, for transmission to the (write in name of 
agency), the Contractor, or the Wage and Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage requirements. It is not a violation of this 
section for a prime Contractor to require a subcontractor to provide addresses and social security 
numbers to the prime Contractor for its own records, without weekly submission to the sponsoring 
government agency (or the applicant, sponsor, or owner). 

 
(B) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the Contractor 

or subcontractor or his or her agent who pays or supervises the payment of the persons employed under 
the contract and shall certify the following: 

 
(1) That the payroll for the payroll period contains the information required to be provided under § 5.5 

(a)(3)(ii) of Regulations, 29 C.F.R. pt. 5, the appropriate information is being maintained under § 5.5 
(a)(3)(i) of Regulations, 29 C.F.R. pt. 5, and that such information is correct and complete; 

 
(2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract 

during the payroll period has been paid the full weekly wages earned, without rebate, either directly or 
indirectly, and that no deductions have been made either directly or indirectly from the full wages 
earned, other than permissible deductions as set forth in Regulations, 29 C.F.R. pt. 3; 

 
(3) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits 

or cash equivalents for the classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

 
(C) The weekly submission of a properly executed certification set forth on the reverse side of Optional 

Form WH–347 shall satisfy the requirement for submission of the “Statement of Compliance” required 
by paragraph (a)(3)(ii)(B) of this section. 

 
(D) The falsification of any of the above certifications may subject the Contractor or subcontractor to civil 

or criminal prosecution under section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

 
(iii) The Contractor or subcontractor shall make the records required under paragraph (a)(3)(i) of this 

section available for inspection, copying, or transcription by authorized representatives of the (write 
the name of the agency) or the Department of Labor, and shall permit such representatives to interview 
employees during working hours on the job. If the Contractor or subcontractor fails to submit the 
required records or to make them available, the Federal Agency may, after written notice to the 
Contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the suspension 
of any further payment, advance, or guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may be grounds for debarment action pursuant 
to 29 C.F.R. 5.12. 

 
(4) Apprentices and trainees— 
 
(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the work they 

performed when they are employed pursuant to and individually registered in a bona fide apprenticeship 
program registered with the U.S. Department of Labor, Employment and Training Administration, 
Office of Apprenticeship Training, Employer and Labor Services, or with a State Apprenticeship 
Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary 
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employment as an apprentice in such an apprenticeship program, who is not individually registered in 
the program, but who has been certified by the Office of Apprenticeship Training, Employer and Labor 
Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary 
employment as an apprentice. The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the Contractor as to the entire work 
force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is 
not registered or otherwise employed as stated above, shall be paid not less than the applicable wage 
rate on the wage determination for the classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the wage determination for the work actually 
performed. Where a Contractor is performing construction on a project in a locality other than that in 
which its program is registered, the ratios and wage rates (expressed in percentages of the journeyman's 
hourly rate) specified in the Contractor's or subcontractor's registered program shall be observed. Every 
apprentice must be paid at not less than the rate specified in the registered program for the apprentice's 
level of progress, expressed as a percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in accordance with the provisions of the 
apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different practice prevails for the applicable 
apprentice classification, fringes shall be paid in accordance with that determination. In the event the 
Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency 
recognized by the Office, withdraws approval of an apprenticeship program, the Contractor will no 
longer be permitted to utilize apprentices at less than the applicable predetermined rate for the work 
performed until an acceptable program is approved. 

 
(ii) Trainees. Except as provided in 29 C.F.R. 5.16, trainees will not be permitted to work at less than the 

predetermined rate for the work performed unless they are employed pursuant to and individually 
registered in a program which has received prior approval, evidenced by formal certification by the 
U.S. Department of Labor, Employment and Training Administration. The ratio of trainees to 
journeymen on the job site shall not be greater than permitted under the plan approved by the 
Employment and Training Administration. Every trainee must be paid at not less than the rate specified 
in the approved program for the trainee's level of progress, expressed as a percentage of the journeyman 
hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in 
accordance with the provisions of the trainee program. If the trainee program does not mention fringe 
benefits, trainees shall be paid the full amount of fringe benefits listed on the wage determination unless 
the Administrator of the Wage and Hour Division determines that there is an apprenticeship program 
associated with the corresponding journeyman wage rate on the wage determination which provides for 
less than full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who 
is not registered and participating in a training plan approved by the Employment and Training 
Administration shall be paid not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee performing work on the job site in 
excess of the ratio permitted under the registered program shall be paid not less than the applicable 
wage rate on the wage determination for the work actually performed. In the event the Employment 
and Training Administration withdraws approval of a training program, the Contractor will no longer 
be permitted to utilize trainees at less than the applicable predetermined rate for the work performed 
until an acceptable program is approved. 

 
(iii) Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part 

shall be in conformity with the equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 C.F.R. pt. 30. 
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(5) Compliance with Copeland Act requirements. The Contractor shall comply with the requirements of 29 
C.F.R. pt. 3, which are incorporated by reference in this contract. 

 
(6) Subcontracts. The Contractor or subcontractor shall insert in any subcontracts the clauses contained in 

29 C.F.R. 5.5(a)(1) through (10) and such other clauses as the (write in the name of the Federal Agency) 
may by appropriate instructions require, and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime Contractor shall be responsible for the compliance by 
any subcontractor or lower tier subcontractor with all the contract clauses in 29 C.F.R. 5.5. 

 
(7) Contract termination: debarment. A breach of the contract clauses in 29 C.F.R. 5.5 may be grounds for 

termination of the contract, and for debarment as a Contractor and a subcontractor as provided in 29 
C.F.R. 5.12. 

 
(8) Compliance with Davis–Bacon and Related Act requirements. All rulings and interpretations of the 

Davis–Bacon and Related Acts contained in 29 C.F.R. pts. 1, 3, and 5 are herein incorporated by 
reference in this contract. 

 
(9) Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this 

contract shall not be subject to the general disputes clause of this contract. Such disputes shall be 
resolved in accordance with the procedures of the Department of Labor set forth in 29 C.F.R. pt.s 5, 6, 
and 7. Disputes within the meaning of this clause include disputes between the Contractor (or any of 
its subcontractors) and the contracting agency, the U.S. Department of Labor, or the employees or their 
representatives. 

 
(10) Certification of eligibility. 
 
(i) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or 

firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government 
contracts by virtue of section 3(a) of the Davis–Bacon Act or 29 C.F.R. 5.12(a)(1). 

 
(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a 

Government contract by virtue of section 3(a) of the Davis–Bacon Act or 29 C.F.R. 5.12(a)(1). 
 
(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. § 1001. 
 

12.0   Copeland “Anti-Kickback” Act 
 
(1) The Contractor shall comply with 18 U.S.C. § 874, 40 U.S.C. § 3145, and the requirements of 29 C.F.R. 

pt. 3 as may be applicable, which are incorporated by reference into this contract. The Contractor and 
subcontractors are prohibited from inducing, by any means, any person employed on the project to give 
up any part of the compensation to which the employee is entitled. 
 

(2) The Contractor or subcontractor shall insert in any subcontracts the clause above, and also a clause 
requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime 
Contractor shall be responsible for the compliance by any subcontractor or lower tier subcontractor 
with all of these contract clauses.  
 

(3) A breach of the contract clauses above may be grounds for termination of the contract, and for 
debarment as a Contractor and subcontractor as provided in 29 C.F.R. 5.12. 

 
13.0  Contract Work Hours and Safety Standards Act (40 U.S.C. 3701 to 3708, 29 C.F.R. 5.5) 
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(1) Overtime requirements. No Contractor or subcontractor contracting for any part of the contract work 

which may require or involve the employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on such work to work in excess 
of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not 
less than one and one-half times the basic rate of pay for all hours worked in excess of forty hours in 
such workweek.  
 

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set 
forth in paragraph (1) of this section the Contractor and any subcontractor responsible therefor shall be 
liable for the unpaid wages. In addition, such Contractor and subcontractor shall be liable to the United 
States (in the case of work done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated damages shall be computed with 
respect to each individual laborer or mechanic, including watchmen and guards, employed in violation 
of the clause set forth in paragraph (1) of this section, in the sum of $27 for each calendar day on which 
such individual was required or permitted to work in excess of the standard workweek of forty hours 
without payment of the overtime wages required by the clause set forth in paragraph (b)(1) of this 
section. 
 

(3) Withholding for unpaid wages and liquidated damages. The Owner shall upon its own action or upon 
written request of an authorized representative of the Department of Labor withhold or cause to be 
withheld, from any moneys payable on account of work performed by the Contractor or subcontractor 
under any such contract or any other Federal contract with the same prime Contractor, or any other 
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held 
by the same prime Contractor, such sums as may be determined to be necessary to satisfy any liabilities 
of such Contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause 
set forth in paragraph (2) of this section. 
 

(4) Subcontracts. The Contractor or subcontractor shall insert in any subcontracts the clauses set forth in 
paragraph (1) through (4) of this section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime Contractor shall be responsible for compliance by any 
subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1) through (4) of this 
section. 

 
14.0   Suspension and Debarment (Executive Orders 12549 and 12689, 2 C.F.R. pt. 180) 

 
(1) A contract award (see 2 C.F.R. 180.220) must not be made to parties listed on the government-wide 

exclusions in the System for Award Management (SAM), in accordance with the OMB guidelines at 2 
C.F.R. 180 that implement Executive Orders 12549 (3 C.F.R. pt. 1986 Comp., p. 189) and 12689 (3 
C.F.R. pt. 1989 Comp., p. 235), “Debarment and Suspension.” SAM Exclusions contains the names of 
parties debarred, suspended, or otherwise excluded by agencies, as well as parties declared ineligible 
under statutory or regulatory authority other than Executive Order 12549. 

 
(2) The contractor is required to verify that none of the contractor’s principals (defined at 2 C.F.R. 

180.995) or its affiliates (defined at 2 C.F.R. 180.905) are excluded (defined at 2 C.F.R. 180.940) or 
disqualified (defined at 2 C.F.R. 180.935).  

 
(3) The contractor must comply with 2 C.F.R. pt. 180, subpart C and the regulations of the granting 

Federal Agency regarding suspension and debarment, and must include a requirement to comply with 
these regulations in any lower tier covered transaction it enters into.  

 

https://1.next.westlaw.com/Link/Document/FullText?findType=Y&serNum=1986307694&pubNum=0001043&originatingDoc=N9DDCF180DD7B11EAB398EAA2463C6B16&refType=CA&originationContext=document&transitionType=DocumentItem&ppcid=3071a9090da146b98583d26dfd98fc72&contextData=(sc.Category)
https://1.next.westlaw.com/Link/Document/FullText?findType=Y&serNum=1986307694&pubNum=0001043&originatingDoc=N9DDCF180DD7B11EAB398EAA2463C6B16&refType=CA&originationContext=document&transitionType=DocumentItem&ppcid=3071a9090da146b98583d26dfd98fc72&contextData=(sc.Category)
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(4) This certification is a material representation of fact relied upon by the Owner. If it is later determined 
that the Contractor did not comply with 2 C.F.R. pt. 180, subpart C in addition to remedies available to 
the Owner, the Federal Government may pursue available remedies, including but not limited to 
suspension and/or debarment.  

 
(5) By submitting a bid, the bidder or proposer agrees to comply with the requirements of 2 C.F.R. pt. 180, 

subpart C while this offer is valid and throughout the period of any contract that may arise from this 
offer. The bidder or proposer further agrees to include a provision requiring such compliance in its 
lower tier covered transactions. 

 
15.0   Byrd Anti-Lobbying Amendment (31 U.S.C. § 1352) 

 
(1) Contractors that apply or bid for an award exceeding $100,000 agree to file the required certification 

(set forth below), in compliance with 31 U.S.C. § 1352 (as amended). 
 
(2) Each tier certifies to the tier above that it will not and has not used Federal appropriated funds to pay 

any person or organization for influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, officer or employee of Congress, or an employee of a Member of 
Congress in connection with obtaining any Federal contract, grant, or any other award covered by 31 
U.S.C. § 1352.  

 
(3) Each tier shall also disclose any lobbying with non-Federal funds that takes place in connection with 

obtaining any Federal award. Such disclosures are forwarded from tier to tier up to the recipient who 
in turn will forward the certification(s) to the awarding agency. 

 

CERTIFICATION REGARDING LOBBYING 
 
The Bidder or Offeror certifies by signing and submitting this bid or proposal, to the best of his or her 
knowledge and belief, that:  
 
(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of an agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with 
the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the 
entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or cooperative agreement. 
 
(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal 
contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form–
LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions. 
 
(3) The undersigned shall require that the language of this certification be included in the award documents 
for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and 
cooperative agreements) and that all subrecipients shall certify and disclose accordingly. 
 
This certification is a material representation of fact upon which reliance was placed when this transaction 
was made or entered into. Submission of this certification is a prerequisite for making or entering into this 
transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required 
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certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each 
such failure. 
 

16.0   Procurement of Recovered Materials 
 

The Contractor shall comply with section 6002 of the Solid Waste Disposal Act, as amended by the 
Resource Conservation and Recovery Act (42 U.S.C. § 6962). The requirements of Section 6002 include 
procuring only items designated in guidelines of the Environmental Protection Agency (EPA) at 40 CFR 
part 247 that contain the highest percentage of recovered materials practicable, consistent with maintaining 
a satisfactory level of competition, where the purchase price of the item exceeds $10,000 or the value of 
the quantity acquired during the preceding fiscal year exceeded $10,000; procuring solid waste management 
services in a manner that maximizes energy and resource recovery; and establishing an affirmative 
procurement program for procurement of recovered materials identified in the EPA guidelines. 
 
Information about this requirement, along with the list of EPA designated items, is available at EPA’s 
Comprehensive Procurement Guidelines web site, https://www.epa.gov/smm/comprehensive-
procurement-guideline-cpg-program.  
 

17.0  Fair Labor Standards Act 
 
All contracts and subcontracts that result from this solicitation incorporate by reference the provisions of 
29 C.F.R. pt. 201, the Federal Fair Labor Standards Act (FLSA), with the same force and effect as if given 
in full text. The FLSA sets minimum wage, overtime pay, recordkeeping, and child labor standards for full 
and part-time workers. The Contractor has full responsibility to monitor compliance to the referenced 
statute or regulation. The Contractor must address any claims or disputes that arise from this requirement 
directly with the U.S. Department of Labor – Wage and Hour Division. 

 
18.0  Access to Records and Reports 

 
The Contractor must maintain an acceptable cost accounting system. The Contractor agrees to provide the 
Owner, the Federal Agency and the Comptroller General of the United States or any of their duly authorized 
representatives access to any books, documents, papers and records of the Contractor which are directly 
pertinent to the specific contract for the purpose of making audit, examination, excerpts and transcriptions. 
The Contractor agrees to maintain all books, records and reports required under this contract for a period 
of not less than three years after final payment is made and all pending matters are closed. 
 

19.0  Occupational Health and Safety Act 
 
All contracts and subcontracts that result from this solicitation incorporate by reference the requirements 
of 29 C.F.R. pt. 1910 with the same force and effect as if given in full text. The employer must provide a 
work environment that is free from recognized hazards that may cause death or serious physical harm to 
the employee. The employer retains full responsibility to monitor its compliance and their subcontractor’s 
compliance with the applicable requirements of the Occupational Safety and Health Act of 1970 (20 C.F.R. 
pt. 1910). The employer must address any claims or disputes that pertain to a referenced requirement 
directly with the U.S. Department of Labor – Occupational Safety and Health Administration. 
 

20.0  Rights to Inventions 
 
Contracts or agreements that include the performance of experimental, developmental, or research work 
must provide for the rights of the Federal Government and the Owner in any resulting invention as 
established by 37 C.F.R. pt. 401, Rights to Inventions Made by Non-profit Organizations and Small 
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Business Firms under Government Grants, Contracts, and Cooperative Agreements. This contract 
incorporates by reference the patent and inventions rights as specified within 37 C.F.R. 401.14. Contractor 
must include this requirement in all sub-tier contracts involving experimental, developmental, or research 
work. 
 

21.0  Energy Conservation 
 
The Contractor agrees to comply with mandatory standards and policies relating to energy efficiency which 
are contained in the state energy conservation plan issued in compliance with the Energy Policy and 
Conservation Act (42 U.S.C. § 6201et seq.). 
 

22.0  Clean Air Act and Federal Water Pollution Control Act 
 
(1) If the amount of the Contract exceeds $150,000, the Contractor agrees to comply with all applicable 

standards, orders or regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. § 7401 et 
seq. and the Federal Water Pollution Control Act, as amended, 33 U.S.C. § 1251 et seq. 

 
(2) The Contractor agrees to report each violation to the Owner, and understands and agrees that the Owner 

will, in turn, report each violation as required to assure notification to the Federal Agency and the 
appropriate Environmental Protection Agency Regional Office.  

 
(3) The Contractor agrees to include these requirements in each subcontract exceeding $150,000 financed 

in whole or in part with Federal assistance. 
 

23.0  Contractor Employee Whistleblower Rights and Requirement to Inform Employees of 
Whistleblower Rights  
 

(1) This contract and employees working on this contract will be subject to the whistleblower rights and 
remedies in the pilot program on contractor employee whistleblower protections established at 41 
U.S.C. § 4712 by section 828 of the National Defense Authorization Act for Fiscal Year 2013 (Pub. L. 
112-239) and FAR 3.908. 

 
(2) The Contractor shall inform its employees in writing, in the predominant language of the workforce, of 

employee whistleblower rights and protections under 41 U.S.C. § 4712, as described in section 3.908 of 
the Federal Acquisition Regulation. 

 
(3) The Contractor shall insert the substance of this clause, including this paragraph (c), in all subcontracts 

over the simplified acquisition threshold. 
 

24.0  Veteran’s Preference 
 
In the employment of labor (excluding executive, administrative, and supervisory positions), the Contractor 
and all sub-tier contractors must give preference to covered veterans as defined within Title 49 United 
States Code Section 47112. Covered veterans include Vietnam-era veterans, Persian Gulf veterans, 
Afghanistan-Iraq war veterans, disabled veterans, and small business concerns (as defined by 15 U.S.C. § 
632) owned and controlled by disabled veterans. This preference only applies when there are covered 
veterans readily available and qualified to perform the work to which the employment relates. 
 

25.0  Drug Free Workplace Act 
 

http://uscode.house.gov/
http://uscode.house.gov/
https://www.acquisition.gov/sites/default/files/current/far/html/Subpart%203_9.html#wp1081284
http://uscode.house.gov/
https://www.acquisition.gov/sites/default/files/current/far/html/Subpart%203_9.html#wp1081284
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The Contractor shall provide a drug free workplace in accordance with the Drug Free Workplace Act of 
1988, 41 U.S.C. Chapter 81, and all applicable regulations.  The Contractor shall report any conviction of 
the Contractor’s personnel under a criminal drug statute for violations occurring on the Contractor’s 
premises or off the Contractor’s premises while conducting official business.  A report of a conviction shall 
be made to the state agency within five (5) working days after the conviction.   
 

26.0  Access Requirements for Persons with Disabilities 
 
Contractor shall comply with 49 U.S.C. § 5301(d), stating Federal policy that the elderly and persons with 
disabilities have the same rights as other persons to use mass transportation services and facilities and that 
special efforts shall be made in planning and designing those services and facilities to implement that policy. 
Contractor shall also comply with all applicable requirements of Sec. 504 of the Rehabilitation Act (1973), 
as amended, 29 U.S.C. § 794, which prohibits discrimination on the basis of handicaps, and the Americans 
with Disabilities Act of 1990 (ADA), as amended, 42 U.S.C. § 12101 et seq., which requires that accessible 
facilities and services be made available to persons with disabilities, including any subsequent amendments 
thereto. 
 

27.0  Seismic Safety  
 
The Contractor agrees to ensure that all work performed under this contract, including work performed by 
subcontractors, conforms to a building code standard that provides a level of seismic safety substantially 
equivalent to standards established by the National Earthquake Hazards Reduction Guidelines for Contract 
Provisions for Obligated Sponsors and Airport Improvement Program Projects Issued on June 19, 2018 
Page 61 Program (NEHRP). Local building codes that model their code after the current version of the 
International Building Code (IBC) meet the NEHRP equivalency level for seismic safety. 
 

28.0   Required Use of American Iron, Steel, Manufactured Products, and Construction Materials 
– Build America, Buy America (Pub. L. No. 117-58, §§ 70901-52) 

 
*The requirements of the Build America, Buy America Act and this section are not applicable to projects 
funded solely by Coronavirus State and Local Fiscal Recover Funds (SLFRF) under the American Rescue 
Plan Act (ARPA). The Contractor will be subject to the requirements of the Build America, Buy America 
Act only if SLFRF funds are used in conjunction with funds from another federal program that requires 
enforcement of the Build America, Buy America Act. Information about federal funding sources is provided 
in the Invitation for Bid.  
 
The Owner is the recipient of an award of Federal financial assistance from a program for infrastructure for 
this project. Pursuant to the Build America, Buy America Act of the Infrastructure Investment and Jobs Act 
(“IIJA”), Pub. L. No. 117-58, none of the funds provided under the Federal award may be used unless the 
requirements of the domestic content procurement preference outlined below are met. Therefore, the 
Contractor shall ensure the following:   
 

(1) all iron and steel used in the project are produced in the United States--this means all 
manufacturing processes, from the initial melting stage through the application of coatings, 
occurred in the United States; 
 
(2) all manufactured products used in the project are produced in the United States—this means the 
manufactured product was manufactured in the United States; and the cost of the components of 
the manufactured product that are mined, produced, or manufactured in the United States is greater 
than 55 percent of the total cost of all components of the manufactured product, unless another 
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standard for determining the minimum amount of domestic content of the manufactured product 
has been established under applicable law or regulation; and  
 
(3) all construction materials are manufactured in the United States—this means that all 
manufacturing processes for the construction material occurred in the United States.  
 

The Buy America preference only applies to articles, materials, and supplies that are consumed in, 
incorporated into, or affixed to an infrastructure project.  As such, it does not apply to tools, equipment, and 
supplies, such as temporary scaffolding, brought to the construction site and removed at or before the 
completion of the infrastructure project.  Nor does a Buy America preference apply to equipment and 
furnishings, such as movable chairs, desks, and portable computer equipment, that are used at or within the 
finished infrastructure project, but are not an integral part of the structure or permanently affixed to the 
infrastructure project. 
 
Waivers   
 
When necessary, recipients of Federal financial assistance may apply for, and the awarding agency may 
grant, a waiver from the domestic content procurement preference.  
 
When the Federal agency has made a determination that one of the following exceptions applies, the 
awarding official may waive the application of the domestic content procurement preference in any case in 
which the agency determines that:  
 

(1) applying the domestic content procurement preference would be inconsistent with the public 
interest; 
 
(2) the types of iron, steel, manufactured products, or construction materials are not produced in 
the United States in sufficient and reasonably available quantities or of a satisfactory quality; or  
 
(3) the inclusion of iron, steel, manufactured products, or construction materials produced in the 
United States will increase the cost of the overall project by more than 25 percent. A request to 
waive the application of the domestic content procurement preference must be in writing.  The 
agency will provide instructions on the format, contents, and supporting materials required for any 
waiver request. Waiver requests are subject to public comment periods of no less than 15 days and 
must be reviewed by the Made in America Office.   

 
There may be instances where an award qualifies, in whole or in part, for an existing waiver described on 
the awarding agency web site. 
 
If the Contractor determines that an application for a waiver is necessary or an existing waiver is applicable 
to this project, the Contractor shall timely notify the Owner. The Owner will make a determination if a 
waiver is applicable or if a waiver application is necessary. The Contractor shall not submit any waiver 
application or information directly to the Federal agency without prior approval by the Owner. 
 
Definitions  
 
“Construction materials” includes an article, material, or supply—other than an item of primarily iron or 
steel; a manufactured product; cement and cementitious materials; aggregates such as stone, sand, or gravel; 
or aggregate binding agents or additives—that is or consists primarily of: • non-ferrous metals; • plastic and 
polymer-based products (including polyvinylchloride, composite building materials, and polymers used in 
fiber optic cables); • glass (including optic glass); • lumber; or • drywall. 
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“Domestic content procurement preference’’ means all iron and steel used in the project are produced in 
the United States; the manufactured products used in the project are produced in the United States; or the 
construction materials used in the project are produced in the United States. 
 
“Infrastructure” includes, at a minimum, the structures, facilities, and equipment for, in the United States, 
roads, highways, and bridges; public transportation; dams, ports, harbors, and other maritime facilities; 
intercity passenger and freight railroads; freight and intermodal facilities; airports; water systems, including 
drinking water and wastewater systems; electrical transmission facilities and systems; utilities; broadband 
infrastructure; and buildings and real property. Infrastructure includes facilities that generate, transport, and 
distribute energy. 
 
“Project” means the construction, alteration, maintenance, or repair of infrastructure in the United States. 
 

29.0  Prohibition on Certain Telecommunication and Video Surveillances Services or Equipment 
(Pub. L. 115-232, Section 889) 

 
Section 889(b) of the John S. McCain National Defense Authorization Act for Fiscal Year 2019, Pub. L. 
No. 115-232, and 2 C.F.R. § 200.216 prohibit the head of a Federal executive agency and recipients or 
subrecipients of funds from such agencies from obligating or expending grant, cooperative agreement, loan, 
or loan guarantee funds on certain telecommunications products or from certain entities for national security 
reasons. Pursuant to such provisions, the Contractor understands and agrees that the Contractor and its 
subcontractors shall not obligate or expend loan or grant funds from the Federal Agency under this Contract 
to: 
 
(1) Procure or obtain; 
 
(2) Extend or renew a contract to procure or obtain; or 
 
(3) Enter into a contract (or extend or renew a contract) to procure or obtain equipment, services, or systems 
that uses covered telecommunications equipment or services as a substantial or essential component of any 
system, or as critical technology as part of any system. As described in Public Law 115–232, section 889, 
covered telecommunications equipment is telecommunications equipment produced by Huawei 
Technologies Company or ZTE Corporation (or any subsidiary or affiliate of such entities). 
 
(i) For the purpose of public safety, security of government facilities, physical security surveillance of 
critical infrastructure, and other national security purposes, video surveillance and telecommunications 
equipment produced by Hytera Communications Corporation, Hangzhou Hikvision Digital Technology 
Company, or Dahua Technology Company (or any subsidiary or affiliate of such entities). 
 
(ii) Telecommunications or video surveillance services provided by such entities or using such equipment. 
 
(iii) Telecommunications or video surveillance equipment or services produced or provided by an entity 
that the Secretary of Defense, in consultation with the Director of the National Intelligence or the Director 
of the Federal Bureau of Investigation, reasonably believes to be an entity owned or controlled by, or 
otherwise connected to, the government of a covered foreign country. 
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TERMS AND CONDITIONS FOR CONTRACTOR 
RECEIPT OF FEDERAL ARPA SFRF FUNDS 

 
I. Use of Funds: ______________________________ (“Contractor”) understands and 
agrees that the State of Missouri has received funds for this project under section 602(c) of the 
Social Security Act (“Act”), as added by Section 9901 of the American Rescue Plan Act 
(“ARPA”), Pub. L. No. 117-2 (March 11, 2021), 135 Stat. 4, 223–26, and the funds disbursed 
under such grant may only be used in compliance with the ARPA and the U.S. Department of the 
Treasury (“Treasury”)’s regulations implementing that section and guidance, and in compliance 
with all other restrictions and specifications on use set forth in or applicable through this 
agreement. 
 
 Period of Performance: The period of performance for the award begins on the date 
hereof and ends no later than December 31, 2026. Contractor may use funds granted under this 
agreement to cover eligible costs incurred during the period of performance, but no later than 
December 31, 2024. 
 
 Reporting: Contractor agrees to comply with any reporting obligations established by 
Treasury or the State of Missouri (“State”), as it relates to this agreement.  
 
 Maintenance of and Access to Records: Contractor shall maintain records and financial 
documents sufficient to evidence compliance with section 602(c) of the Act and Treasury’s 
regulations implementing that section and guidance regarding the eligible uses of funds. 
Contractor shall also maintain records and financial documents: 1. sufficient for the State, with 
respect to Contractor’s participation in this grant agreement, to evidence compliance with section 
602(c) of the Act and Treasury’s regulations implementing that section and guidance regarding 
the eligible uses of funds; and 2. necessary for the State, with respect to Contractor’s 
participation in this agreement, to comply with obligations under 2 C.F.R. Part 200 and any other 
applicable law. The Treasury Office of Inspector General, the Government Accountability 
Office, their authorized representatives, the State, or its authorized representatives, shall have the 
right of access to records and documents (electronic and otherwise) of Contractor in order to 
conduct audits or other investigations or reviews. Records shall be maintained by Contractor for 
a period of five (5) years after the end of the period of performance. Wherever practicable, 
records should be collected, transmitted, and stored in open and machine-readable formats. 
Contractor’s obligations under this section shall include, without limitation, maintenance of the 
following specified types of records and financial documents: contracts, invoices, receipts, 
payrolls, and financial statements.  
 
 Pre-award Costs: Pre-award costs, as defined at 2 C.F.R. § 200.458, may not be paid with 
funding from this agreement. 
 

Compliance with Applicable Law and Regulations: Contractor agrees to comply with the 
requirements of section 602 of the Act, regulations adopted by Treasury pursuant to section 
602(f) of the Act, guidance issued by Treasury regarding the foregoing, and all other restrictions 
and specifications set forth in or applicable through this agreement. Contractor also agrees to 
comply with all other applicable state and federal statutes, regulations, and executive orders, and 
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Contractor shall provide for such compliance by other parties in any agreements it enters into 
with other parties relating to this grant. 
 

Federal regulations applicable to this agreement include, without limitation, the 
following: 

 
i. If the amount of this agreement is expected to equal or exceed $25,000, or if this 

agreement is for federally-required audit services, OMB Guidelines to Agencies on 
Governmentwide Debarment and Suspension (Nonprocurement), 2 C.F.R. Part 180, and 
Treasury’s implementing regulation at 31 C.F.R. Part 19, including both the requirement to 
comply with that part’s Subpart C as a condition of participation in this transaction, and the 
requirement to pass the requirement to comply with that subpart to each person with whom the 
participant enters into a covered transaction at the next lower tier; 

 
ii. Recipient Integrity and Performance Matters, pursuant to which the award term set 

forth at 2 C.F.R. Part 200, Appendix XII, is hereby incorporated by reference; 
 
iii. Uniform Relocation Assistance and Real Property Acquisitions Act of 1970 (42 

U.S.C. §§ 4601–4655) and implementing regulations; and 
 
iv. Generally applicable federal environmental laws and regulations. 
 
Federal statutes and regulations prohibiting discrimination applicable to this agreement 

include, without limitation, the following: 
 

 i. Title VI of the Civil Rights Act of 1964 (42 U.S.C. §§ 2000d et seq.) and Treasury’s 
implementing regulations at 31 C.F.R. Part 22, which prohibit discrimination on the basis of 
race, color, or national origin under programs or activities receiving federal financial assistance; 
 
 ii. the Fair Housing Act, Title VIII of the Civil Rights Act of 1968 (42 U.S.C. §§ 3601 et 
seq.) which prohibits discrimination in housing on the basis of race, color, religion, national 
origin, sex, familial status, or disability; 
 
 iii. Section 504 of the Rehabilitation Act of 1973, as amended (29 U.S.C. § 794), which 
prohibits discrimination on the basis of disability under any program or activity receiving federal 
financial assistance; 
 
 iv. the Age Discrimination Act of 1975, as amended (42 U.S.C. §§ 6101 et seq.) and 
Treasury’s implementing regulations at 31 C.F.R. Part 23, which prohibit discrimination on the 
basis of age in programs or activities receiving federal financial assistance; and 
 
 v. For local governments only, Title II of the Americans with Disabilities Act of 1990, as 
amended (42 U.S.C. §§ 12101 et seq.), which prohibits discrimination on the basis of disability 
under programs, activities, and services provided or made available by state and local 
governments or instrumentalities or agencies thereto. 
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 Remedial Actions: The State reserves the right to impose additional conditions or 
requirements on Contractor’s receipt of this funds under this agreement, as the State deems 
necessary or advisable, in order to facilitate compliance with any existing or additional 
conditions or requirements imposed upon the State by Treasury for the State’s receipt of ARPA 
funds. The State also reserves the right to seek recoupment or repayment of funds under this 
agreement in whole or in part, in the event that Treasury seeks recoupment or repayment of 
payments made to the State, for reasons relating to Contractor’s acts or omissions respecting this 
agreement. These reservations are expressed without limitation to any other rights the State may 
hold, either to impose additional conditions or requirements on Contractor’s receipt of funds 
under this agreement or to recoup such funds in whole or in part, under this agreement or other 
applicable law. 
 
 Hatch Act: Contractor agrees to comply, as applicable, with requirements of the Hatch 
Act (5 U.S.C. §§ 1501–1508 and 7324–7328), which limit certain political activities of State or 
local government employees whose principal employment is in connection with an activity 
financed in whole or in part by this federal assistance. 
 
 False Statements: Contractor understands that making false statements or claims in 
connection with this award is a violation of federal law and may result in criminal, civil, or 
administrative sanctions, including fines, imprisonment, civil damages and penalties, debarment 
from participating in federal awards or contracts, and/or any other remedy available by law. 
 
 Publications: Any publications produced with funds from this agreement must display the 
following language: “This product [is being] [was] supported, in whole or in part, by federal 
award number [enter project FAIN] awarded to State of Missouri by the U.S. Department of the 
Treasury.” 
 
 Debts Owed State and Federal Government: Any funds paid to Contractor (1) in excess 
of the amount to which Contractor is finally determined to be authorized to retain under the 
terms of this agreement; (2) that are determined by the Treasury Office of Inspector General to 
have been misused; or (3) that are determined by Treasury to be subject to a repayment 
obligation pursuant to sections 602(e) and 603(b)(2)(D) of the Act and have not been repaid by 
Contractor shall constitute a debt owed by the State to the federal government. In such instance, 
the funds constituting the State’s debt to the federal government shall also constitute 
Contractor’s debt to the State. Debts owed by Contractor to the State must be paid promptly by 
Contractor. A debt owed the State by Contractor under this agreement is delinquent if it has not 
been paid by the date specified in the State’s initial demand for payment, unless other 
satisfactory arrangements have been made or if Contractor knowingly or improperly retains 
funds that are a debt as defined in this paragraph. The State will take any actions available to it to 
collect such a debt, including but not limited to actions available to it under the “Remedial 
Actions” paragraph found in this same section (I) above. The rights of the State as expressed in 
this paragraph are in addition to, and do not imply the exclusion of, any other rights the State 
may have under applicable law to collect a debt or seek damages from Contractor.  
 
 Disclaimer: In its award of federal financial assistance to the State, Treasury provides that 
the United States expressly disclaims any and all responsibility or liability to the State or third 
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persons for the actions of the State or third persons resulting in death, bodily injury, property 
damages, or any other losses resulting in any way from the performance of this award or any 
other losses resulting in any way from the performance of this award or any contract or 
subcontract under this award. Furthermore, in its award of federal financial assistance to the 
State, Treasury also states that the acceptance of this award by the State does not in any way 
establish an agency relationship between the United States and the State. This disclaimer applies 
with equal force to this agreement. 
 
 Increasing Seat Belt Use in the United States: Pursuant to Executive Order 13043, 62 FR 
19217 (Apr. 18, 1997), Contractor is hereby encouraged to adopt and enforce on-the-job seat belt 
policies and programs for its employees when operating company-owned, rented or personally 
owned vehicles, and to encourage any subcontractors to do the same. 
 
 Reducing Text Messaging While Driving: Pursuant to federal Executive Order 13513, 74 
FR 51225 (Oct. 6, 2009), the State hereby encourages Contractor to adopt and enforce policies 
that ban text messaging while driving, and to encourage any subcontractors to do the same.1 
 
II. By entering into this agreement, Contractor ensures its current and future compliance 
with Title VI of the Civil Rights Act of 1964, as amended, which prohibits exclusion from 
participation, denial of the benefits of, or subjection to discrimination under programs and 
activities receiving federal funds, of any person in the United States on the ground of race, color, 
or national origin (42 U.S.C. § 2000d et seq.), as implemented by Treasury Title VI regulations 
at 31 C.F.R. Part 22 and other pertinent executive orders such as federal Executive Order 13166; 
directives; circulars; policies; memoranda and/or guidance documents. 
 
 Contractor acknowledges that federal Executive Order 13166, “Improving Access to 
Services for Persons with Limited English Proficiency,” seeks to improve access to federally 
assisted programs and activities for individuals who, because of national origin, have Limited 
English Proficiency (“LEP”). Contractor understands that denying a person access to its 
programs, services, and activities because of LEP is a form of national origin discrimination 
prohibited under Title VI of the Civil Rights Act of 1964 and Treasury’s implementing 
regulations. Accordingly, Contractor shall initiate reasonable steps, or comply with Treasury’s 
directives, to ensure that LEP persons have meaningful access to its programs, services, and 
activities. Contractor understands and agrees that meaningful access may entail providing 
language assistance services, including oral interpretation and written translation where 
necessary, to ensure effective communication in Contractor’s programs, services, and activities. 
 
 Contractor agrees to consider the need for language services for LEP persons during 
development of applicable budgets and when conducting programs, services, and activities. As a 
resource, Treasury has published its LEP guidance at 70 FR 6067. For more information on LEP, 
please visit http://www.lep.gov. 
 

 
1 Section I is based on requirements set forth in Treasury’s Coronavirus State Fiscal Recovery 
Fund Award Terms and Conditions document, executed by the State on July 26, 2021. 

http://www.lep.gov/
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 Contractor acknowledges and agrees that compliance with this assurance constitutes a 
condition of continued receipt of federal financial assistance and is binding upon Contractor and 
Contractor’s successors, transferees, and assignees for the period in which such assistance is 
provided. 
 
 Contractor shall comply with Title VI of the Civil Rights Act of 1964, which prohibits 
recipients of federal financial assistance from excluding from a program or activity, denying 
benefits of, or otherwise discriminating against a person on the basis of race, color, or national 
origin (42 U.S.C. § 2000d et seq.), as implemented by the Department of the Treasury’s Title VI 
regulations, 31 C.F.R. Part 22, which are herein incorporated by reference and made a part of 
this agreement. Title VI also includes protection to persons with “Limited English Proficiency” 
in any program or activity receiving federal financial assistance, 42 U.S.C. § 2000d et seq., as 
implemented by the Department of the Treasury’s Title VI regulations 31 C.F.R. Part 22, and 
herein incorporated by reference and made a part of this agreement. 
 
 Contractor shall cooperate in any enforcement or compliance review activities by 
Treasury or the State of the aforementioned obligations. Enforcement may include investigation, 
arbitration, mediation, litigation, and monitoring of any settlement agreements that may result 
from these actions. That is, Contractor shall comply with information requests, on-site 
compliance review, and reporting requirements. 
 
 Contractor shall maintain and provide to applicants, beneficiaries, their representatives, 
or any other party requesting the same, information on how to file a Title VI complaint of 
discrimination with the State of Missouri. 
 
 Contractor shall provide to the State documentation of an administrative agency’s or 
court’s findings of non-compliance of Title VI and efforts to address the non-compliance, 
including any voluntary compliance or other agreements between Contractor and the 
administrative agency that makes any such finding. If Contractor settles a case or matter alleging 
such discrimination, Contractor must provide to the State documentation of the settlement. If 
Contractor has not been the subject of any court or administrative agency finding of 
discrimination, Contractor shall so state. 
 
 The United States of America has the right to seek judicial enforcement of the terms of 
this assurances section and nothing in this section alters or limits the federal enforcement 
measures that the United States may take in order to address violations of this section or 
applicable federal law. 
 
 Under penalty of perjury, the undersigned certifies that he/she has read and understood 
this section’s obligations as herein described, that any information submitted in conjunction with 
this assurance document is accurate and complete, and that Contractor is in compliance with the 
aforementioned nondiscrimination requirements. 
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By signing this certification, the undersigned represents his or her intention, and legal 
authorization, to do so on behalf of Contractor.2 
 
 
________________________________________  Date: _________________________ 
Signature of Contractor’s Authorized Representative 
 
 
________________________________________ 
Printed Name of Contractor’s Authorized Representative 
 
Contractor’s Unique Entity Identifier: __________________________________  
(*Name associated with the Unique Entity Identifier must match the Contractor’s name on 
contract documents) 
 
 
III. This agreement shall be conducted in accordance with the standards set forth at 2 C.F.R. 
§§ 200.317 through 200.327, as applicable. Pursuant to 2 C.F.R. § 200.327 and Appendix II to 
Part 200 of Title 2 of the C.F.R.: 
 
 i. Contracts for more than $250,000 must address administrative, contractual, or legal 
remedies in instances where contractors violate or breach contract terms, and provide for such 
sanctions and penalties as appropriate.  
 
 ii. All contracts in excess of $10,000 must address termination for cause and for 
convenience by the State, including the manner by which it will be effected and the basis for 
settlement.  
 
 iii. Except as otherwise provided under 41 C.F.R. Part 60, all contracts that meet the 
definition of “federally assisted construction contract” in 41 C.F.R. Part 60-1.3 must include the 
equal opportunity clause provided under 41 C.F.R. 60-1.4(b), in accordance with Executive 
Order 11246, “Equal Employment Opportunity” (30 FR 12319, 12935, 3 CFR Part, 1964-1965 
Comp., p.339), as amended by Executive Order 11375, “Amending Executive Order 11246 
Relating to Equal Employment Opportunity,” and implementing regulations at 41 C.F.R. Part 60, 
“Office of Federal Contract Compliance Programs, Equal Employment Opportunity, Department 
of Labor.”  
 
 iv. When required by federal program legislation, all prime construction contracts in 
excess of $2,000 awarded by non-federal entities must include a provision for compliance with 
the Davis-Bacon Act (40 U.S.C. 3141-3144, and 3146-3148) as supplemented by Department of 
Labor regulations (29 C.F.R. Part 5, “Labor Standards Provisions Applicable to Contracts 
Covering Federally Financed and Assisted Construction”). In accordance with the statute, 

 
2 Section II is based on requirements set forth in Treasury’s Assurance of Compliance with Civil 
Rights Requirements document, executed by the State on July 26, 2021. 
 



Section 007334 – Terms and Conditions for Contractor Receipt of Federal ARPA SFRF Funds - Page 7 of 9 
3/1/2020 
 

contractors must be required to pay wages to laborers and mechanics at a rate not less than the 
prevailing wages specified in a wage determination made by the Secretary of Labor. In addition, 
contractors must be required to pay wages not less than once a week. The non-federal entity must 
place a copy of the current prevailing wage determination issued by the Department of Labor in 
each solicitation. The decision to award a contract must be conditioned upon the acceptance of 
the wage determination. The non-federal entity must report all suspected or reported violations to 
the federal awarding agency. The contracts must also include a provision for compliance with the 
Copeland “Anti-Kickback” Act (40 U.S.C. 3145), as supplemented by Department of Labor 
regulations (29 C.F.R. Part 3, “Contractors and Subcontractors on Public Building or Public 
Work Financed in Whole or in Part by Loans or Grants from the United States”). The Act 
provides that each contractor must be prohibited from inducing, by any means, any person 
employed in the construction, completion, or repair of public work, to give up any part of the 
compensation to which he or she is otherwise entitled. The non-federal entity must report all 
suspected or reported violations to the federal awarding agency.  
 v. Where applicable, all contracts awarded by the non-federal entity in excess of 
$100,000 that involve the employment of mechanics or laborers must include a provision for 
compliance with 40 U.S.C. 3702 and 3704, as supplemented by Department of Labor regulations 
(29 CFR Part 5). Under 40 U.S.C. 3702 of the Contract Work Hours and Safety Standards Act, 
each contractor must be required to compute the wages of every mechanic and laborer on the 
basis of a standard work week of 40 hours. Work in excess of the standard work week is 
permissible provided that the worker is compensated at a rate of not less than one and a half 
times the basic rate of pay for all hours worked in excess of 40 hours in the work week. The 
requirements of 40 U.S.C. 3704 are applicable to construction work and provide that no laborer 
or mechanic must be required to work in surroundings or under working conditions which are 
unsanitary, hazardous or dangerous. These requirements do not apply to the purchases of 
supplies or materials or articles ordinarily available on the open market, or contracts for 
transportation or transmission of intelligence.3 
 
 vi. If the State or Contractor wishes to enter into a contract or subcontract with a small 
business firm or nonprofit organization regarding the substitution of parties, assignment or 
performance of experimental, developmental, or research work under the State’s award of ARPA 
funds or this agreement, the State and/or Contractor must comply with the requirements of 37 
C.F.R. Part 401, “Rights to Inventions Made by Nonprofit Organizations and Small Business 
Firms Under Government Grants, Contracts and Cooperative Agreements,” and any 
implementing regulations issued by the awarding agency. 
 
 vii. Contracts and subgrants of amounts in excess of $150,000 must contain a provision 
that requires the non-federal award to agree to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401-7671q) and the Federal Water 
Pollution Control Act as amended (33 U.S.C. 1251-1387). Violations must be reported to the 

 
3 Additionally, “in any contract subject only to the Contract Work Hours and Safety Standards 
Act and not to any of the other statutes cited in [29 C.F.R.] § 5.1,” 29 C.F.R. § 5.5(c) requires 
that another clause be included “in any such contract,” id. For language appropriate to 
construction of this additional clause, see 29 C.F.R. § 5.5(c). 
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Federal awarding agency and the Regional Office of the Environmental Protection Agency 
(EPA). [ 
 
 viii. A contract award (see 2 CFR 180.220) must not be made to parties listed on the 
governmentwide exclusions in the System for Award Management (SAM), in accordance with 
the OMB guidelines at 2 C.F.R. 180 that implement Executive Orders 12549 (3 C.F.R. Part 1986 
Comp., p. 189) and 12689 (3 C.F.R. Part 1989 Comp., p. 235), “Debarment and Suspension.” 
SAM Exclusions contains the names of parties debarred, suspended, or otherwise excluded by 
agencies, as well as parties declared ineligible under statutory or regulatory authority other than 
Executive Order 12549. This requirement applies when the amount of the agreement is expected 
to equal or exceed $25,000, or if the agreement is for federally-required audit services. 2 C.F.R. 
§ 180.220.] 
 
 ix. Contractors that apply or bid for an award exceeding $100,000 must file the 
certification required by 31 U.S.C. § 1352, the Byrd Anti-Lobbying Amendment. Under that law, 
each tier certifies to the tier above that it will not and has not used federal appropriated funds to 
pay any person or organization for influencing or attempting to influence an officer or employee 
of any agency, a member of Congress, officer or employee of Congress, or an employee of a 
member of Congress in connection with obtaining any federal contract, grant or any other award 
covered by 31 U.S.C. § 1352. Each tier must also disclose any lobbying with non-federal funds 
that takes place in connection with obtaining any federal award. Such disclosures are forwarded 
from tier to tier up to the non-federal award. 
 
 x. A non-federal entity that is a state agency or agency of a political subdivision of a state 
and its contractors must comply with section 6002 of the Solid Waste Disposal Act, as amended 
by the Resource Conservation and Recovery Act. The requirements of Section 6002 include 
procuring only items designated in guidelines of the Environmental Protection Agency (EPA) at 
40 CFR Part 247 that contain the highest percentage of recovered materials practicable, 
consistent with maintaining a satisfactory level of competition, where the purchase price of the 
item exceeds $10,000 or the value of the quantity acquired during the preceding fiscal year 
exceeded $10,000; procuring solid waste management services in a manner that maximizes 
energy and resource recovery; and establishing an affirmative procurement program for 
procurement of recovered materials identified in the EPA guidelines. In the performance of this 
agreement, Contractor shall make maximum use of products containing recovered materials that 
are EPA-designated items unless the product cannot be acquired: 1. competitively within a 
timeframe providing for compliance with this agreement’s performance schedule; 2. meeting this 
agreement’s performance requirements; or 3. at a reasonable price. Information about this 
requirement, along with the list of EPA-designated items, is available at EPA’s Comprehensive 
Procurement Guidelines webpage: http://www.epa.gov/smm/comprehensive-procurement-
guideline-cpg-program. Contractor also agrees to comply with all other applicable requirements 
of Section 6002 of the Solid Waste Disposal Act. 
 
 xi. Pursuant to Pub. L. No. 115-232, H.R. 5515 (115th Congress, 2018), and 2 C.F.R. § 
200.216, funds provided by this agreement shall not be obligated or expended to: 1. Procure or 
obtain; 2. Extend or renew a contract to procure or obtain; or 3. Enter into a contract (or extend 
or renew a contract) to procure or obtain equipment, services, or systems that uses covered 

http://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program
http://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program
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telecommunications equipment or services as a substantial or essential component of any system, 
or as critical technology as part of any system. For purposes of this prohibition, “covered 
telecommunications equipment or services” has the meaning as set forth at Sec. 889(f)(3) of Pub. 
L. No. 115-232. See also 2 C.F.R. § 200.216. 
 
 xii. Pursuant to 2 C.F.R. § 200.322, as appropriate and to the extent consistent with law, 
Contractor should, to the greatest extent practicable under this agreement, provide a preference 
for the purchase, acquisition, or use of goods, products, or materials produced in the United 
States (including but not limited to iron, aluminum, steel, cement, and other manufactured 
products). For purposes of this provision: 1. “produced in the United States” means, for iron and 
steel products, that all manufacturing processes, from the initial melting stage through the 
application of coatings, occurred in the United States. 2. “manufactured products” means items 
and construction materials composed in whole or in part of non-ferrous metals such as 
aluminum; plastics and polymer-based products such as polyvinyl chloride pipe; aggregates such 
as concrete; glass, including optical fiber; and lumber. 
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SECTION 011000 – SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions and Division 1 Specification Sections apply to this Section. 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Project consists of connecting two existing standalone water systems (Lodge area 

and Timbuktu campground) Installining water lines at Echo Bluff State Park. 

1. Project Location: Echo Bluff State Park – Eminence, Missouri. 

2. Owner:  State of Missouri, Office of Administration, Division of Facilities 

Management, Design and Construction, Harry S Truman State Office Building, 

Post Office Box 809, 301 West High Street, Jefferson City, Missouri  65102. 

B. Contract Documents, dated May 1, 2024 were prepared for the Project by Olsson, Inc.– 

550 E. St. Louis Street, Springfield, MO 65806 – Attn: Kerry Scott. 

C. The Work consists of Site clearing, grading, 4” PCV waterline installation, boring under 

Sinking Creek, associated with construction of a new water line at Echo Bluff State Park. 

D. The Work will be constructed under a single prime contract. 

1.3 WORK UNDER OTHER CONTRACTS 

A. Separate Contract: The Owner has awarded a separate contract for performance of certain 

construction operations at the site.  Those operations are scheduled to be substantially 

complete before work under this Contract begins.  The separate contract includes the 

following: 

1. Contract:  No other work is currently under contract at the site. 

B. Cooperate fully with separate contractors so that work under those contracts may be 

carried out smoothly, without interfering with or delaying work under this Contract. 

1.4 FUTURE WORK 

A. None scheduled. 

1.5 WORK SEQUENCE 

A. The Work will be conducted in one (1) phase. 

1. Work of this phase shall be substantially complete, ready for occupancy within 

300 working days from the notice of intent to award. 

1.6 CONTRACTOR USE OF PREMISES 

A. General:  During the construction period the Contractor shall have full use of the 

premises for construction operations, including use of the site.  The Contractor’s use of 
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the premises limited only by the Owner’s right to perform work or to retain other 

contractors on portions of the Project. 

B. Use of the Site:  Limit use of the premises to work in areas indicated.  Confine operations

to areas within contract limits indicated.  Do not disturb portions of the site beyond the

areas in which the Work is indicated.

1. Owner Occupancy:  Allow for Owner occupancy and use by the public.

2. Driveways and Entrances: Keep driveways and entrances serving the premises

clear and available to the Owner, the Owner’s employees, and emergency

vehicles at all times.  Do not use these areas for parking or storage of materials.

Schedule deliveries to minimize space and time requirements for storage of

materials and equipment on-site.

1.7 OCCUPANCY REQUIREMENTS 

A. Partial Owner Occupancy:  The Owner reserves the right to occupy and to place and

install equipment in completed areas of the campground prior to Substantial Completion,

provided such occupancy does not interfere with completion of the Work.  Such placing

of equipment and partial occupancy shall not constitute acceptance of the total Work.

1. The Designer will prepare a Certificate of Partial Occupancy for each specific

portion of the Work to be occupied prior to substantial completion.

2. Prior to partial Owner occupancy, mechanical and electrical systems shall be

fully operational.  Required inspections and tests shall have been successfully

completed.  Upon occupancy, the Owner will operate and maintain mechanical

and electrical systems serving occupied portions for the building.

3. Upon occupancy, the Owner will assume responsibility for maintenance and

custodial service for occupied portions for the campground.

B. Use of the Site:  Limit use of the premises to work in areas indicated.  Confine operations

to areas within contract limits indicated.  Do not disturb portions of the site beyond the

areas in which the Work is indicated.

1. Owner Occupancy:  Allow for Owner occupancy and use by the public.

2. Driveways and Entrances: Keep driveways and entrances serving the premises

clear and available to the Owner, the Owner’s employees, and emergency

vehicles at all times.  Do not use these areas for parking or storage of materials.

Schedule deliveries to minimize space and time requirements for storage of

materials and equipment on-site.
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PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF PRODUCTS ORDERED IN ADVANCE 

A. Not Applicable.

END OF SECTION  011000 
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SECTION 012100 – ALLOWANCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS  

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements governing allowances. 

1. Certain items are specified in the Contract Documents by allowances.  

Allowances have been established in lieu of additional requirements and to defer 

selection of actual materials and equipment to a later date when additional 

information is available for evaluation.  If necessary, additional requirements will 

be issued by Change Order. 

B. Types of allowances include the following: 

1. Weather allowances. 

C. Related Sections include the following: 

1. Division 1 Section "Contract Modification Procedures" for procedures for 

submitting and handling Change Orders for allowances. 

2. Division 1 Section "Unit Prices" for procedures for using unit prices. 

1.3 WEATHER ALLOWANCE 

A. Included within the completion period for this project are a specified number of “bad 

weather” days (see Schedule of Allowances). 

B. The Contractor’s progress schedule shall clearly indicate the bad weather day allowance 

as an “activity” or “activities”.  In the event weather conditions preclude performance of 

critical work activities for 50% or more of the Contractor’s scheduled workday, that day 

shall be declared unavailable for work due to weather (a “bad weather” day) and charged 

against the above allowance.  Critical work activities will be determined by review of the 

Contractor’s current progress schedule. 

C. The Contractor’s Representative and the Construction Representative shall agree monthly 

on the number of “bad weather” days to be charged against the allowance.  This 

determination will be documented in writing and be signed by the Contractor and the 

Construction Representatives.  If there is a failure to agree on all or part of the “bad 

weather” days for a particular month, that disagreement shall be noted on this written 

document and signed by each party’s representative.  Failure of the Contractor’s 

representative to sign the “bad weather” day documentation after it is presented, with or 

without the notes of disagreement, shall constitute agreement with the “bad weather” day 

determination contained in that document. 

D. There will be no modification to the time of contract performance due solely to the 

failure to deplete the “bad weather” day allowance. 
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E. Once this allowance is depleted, a no cost Change Order time extension will be executed 

for “bad weather” days, as defined above, encountered during the remainder of the 

Project. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects.  

Return damaged or defective products to manufacturer for replacement. 

3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 

installations to ensure that each allowance item is completely integrated and interfaced 

with related work. 

3.3 SCHEDULE OF ALLOWANCES 

A. Weather Allowance:  Included within the completion period for this Project twenty (20) 

“bad weather” days. 

END OF SECTION  012100 
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SECTION 012600 – CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS  

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for handling and 

processing Contract Modifications. 

B. Related Sections include the following: 

1. Division 1, Section 012100 "Allowances" for procedural requirements for 

handling and processing Allowances. 

2. Division 1, Section 012200 "Unit Prices" for administrative requirements for 

using Unit Prices. 

3. Division 1, Section 013115 “Project Management Communications” for 

administrative requirements for communications. 

4. Division 0, Section 007213, Article 3.1 "Acceptable Substitutions" for 

administrative procedures for handling Requests for Substitutions made after 

Contract award. 

5. Division 0, Section 007213, Article 4.0 "Changes in the Work" for Change Order 

requirements. 

1.3 REQUESTS FOR INFORMATION 

A. In the event that the Contractor or Subcontractor, at any tier, determines that some 

portion of the Drawings, Specifications, or other Contract Documents requires 

clarification or interpretation, the Contractor shall submit a “Request for Information” 

(RFI) in writing to the Designer.  A RFI may only be submitted by the Contractor and 

shall only be submitted on the RFI forms provided by the Owner.  The Contractor shall 

clearly and concisely set forth the issue for which clarification or interpretation is sought 

and why a response is needed.  In the RFI, the Contractor shall set forth an interpretation 

or understanding of the requirement along with reasons why such an understanding was 

reached. 

B. Responses to RFI shall be issued within ten (10) working days of receipt of the Request 

from the Contractor unless the Designer determines that a longer time is necessary to 

provide an adequate response.  If a longer time is determined necessary by the Designer, 

the Designer will, within five (5) working days of receipt of the request, notify the 

Contractor of the anticipated response time.  If the Contactor submits a RFI on a time 

sensitive activity on the current project schedule, the Contractor shall not be entitled to 

any time extension due to the time it takes the Designer to respond to the request 

provided that the Designer responds within the ten (10) working days set forth above. 
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C. Responses from the Designer will not change any requirement of the Contract 

Documents.  In the event the Contractor believes that a response to a RFI will cause a 

change to the requirements of the Contract Document, the Contractor shall give written 

notice to the Designer requesting a Change Order for the work.  Failure to give such 

written notice within ten (10) working days, shall waive the Contractor’s right to seek 

additional time or cost under Article 4, “Changes in the Work” of the General Conditions. 

1.4 MINOR CHANGES IN THE WORK 

A. Designer will issue supplemental instructions authorizing Minor Changes in the Work, 

not involving adjustment to the Contract Amount or the Contract Time, on ”Designer’s 

Supplemental Instructions” (DSI). 

1.5 PROPOSAL REQUESTS 

A. The Designer or Owner Representative will issue a detailed description of proposed 

Changes in the Work that may require adjustment to the Contract Amount or the Contract 

Time.  The proposed Change Description will be issued using the “Request for Proposal” 

(RFP) form.  If necessary, the description will include supplemental or revised Drawings 

and Specifications. 

1. Proposal Requests issued by the Designer or Owner Representative are for 

information only.  Do not consider them instructions either to stop work in 

progress or to execute the proposed change. 

2. Within ten (10) working days after receipt of Proposal Request, submit a 

proposal for the cost adjustments to the Contract Amount and the Contract Time 

necessary to execute the Change.  The Contractor shall submit his proposal on 

the appropriate Change Order Detailed Breakdown form.  Subcontractors may 

use the appropriate Change Order Detailed Breakdown form or submit their 

proposal on their letterhead provided the same level of detail is included.  All 

proposals shall include: 

a. A detailed breakdown of costs per Article 4.1 of the General Conditions. 

b. If requesting additional time per Article 4.2 of the General Conditions, 

include an updated Contractor's Construction Schedule that indicates the 

effect of the Change including, but not limited to, changes in activity 

duration, start and finish times, and activity relationship. 

1.6 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Proposal Request, the Designer or Owner Representative will 

issue a Change Order for signatures of Owner and Contractor on the “Change Order” 

form. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION  012600 
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SECTION 013100 – COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative provisions for coordinating construction operations 

on Projects including, but not limited to, the following: 

1. Coordination Drawings. 

2. Administrative and supervisory personnel. 

3. Project meetings. 

B. Each Contractor shall participate in coordination requirements.  Certain areas of 

responsibility will be assigned to a specific Contractor. 

C. Related Sections include the following: 

1. Division 1, Section 013200 "Schedules" for preparing and submitting 

Contractor's Construction Schedule. 

2. Articles 1.8.B and 1.8.C of Section 007213 "General Conditions" for 

coordinating meetings onsite. 

3. Article 5.4.H of Section 007213 "General Conditions" for coordinating Closeout 

of the Contract. 

1.3 COORDINATION 

A. Coordination:  Coordinate construction operations included in different Sections of the 

Specifications to ensure efficient and orderly installation of each part of the Work.  

Coordinate construction operations included in different Sections, which depend on each 

other for proper installation, connection, and operation. 

B. Coordination:  Each Contractor shall coordinate its construction operations with those of 

other contractors and entities to ensure efficient and orderly installation of each part of 

the Work.  Each Contractor shall coordinate its operations with operations included in 

different Sections that depend on each other for proper installation, connection, and 

operation. 

1. Schedule construction operations in sequence required to obtain the best results 

where installation of one part of the Work depends on installation of other 

components, before or after its own installation. 

2. Coordinate installation of different components with other Contractors to ensure 

maximum accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 
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4. Where availability of space is limited, coordinate installation of different 

components to ensure maximum performance and accessibility for required 

maintenance, service, and repair of all components including mechanical and 

electrical. 

C. Prepare memoranda for distribution to each party involved outlining special procedures 

required for coordination.  Include such items as required notices, reports, and list of 

attendees at meetings. 

1. Prepare similar memoranda for Owner and separate Contractors if coordination 

of their Work is required. 

D. Administrative Procedures:  Coordinate scheduling and timing of required administrative 

procedures with other construction activities and activities of other Contractors to avoid 

conflicts and to ensure orderly progress of the Work.  Such administrative activities 

include, but are not limited to, the following: 

1. Preparation of Contractor's Construction Schedule. 

2. Preparation of the Schedule of Values. 

3. Installation and removal of temporary facilities and controls. 

4. Delivery and processing of submittals. 

5. Progress meetings. 

6. Preinstallation conferences. 

7. Startup and adjustment of systems. 

8. Project Closeout activities. 

E. Conservation:  Coordinate construction activities to ensure that operations are carried out 

with consideration given to conservation of energy, water, and materials. 

1. Salvage materials and equipment involved in performance of, but not actually 

incorporated into, the Work.  Refer to other Sections for disposition of salvaged 

materials that are designated as Owner's property. 

1.4 SUBMITTALS 

A. Coordination Drawings:  Prepare Coordination Drawings if limited space availability 

necessitates maximum utilization of space for efficient installation of different 

components or if coordination is required for installation of products and materials 

fabricated by separate entities. 

B. Key Personnel Names:  Within fifteen (15) work days of starting construction operations, 

submit a list of key personnel assignments including superintendent and other personnel 

in attendance at Project site.  Identify individuals and their duties and responsibilities; list 

addresses and telephone numbers including home and office telephone numbers.  Provide 

names, addresses, and telephone numbers of individuals assigned as standbys in the 

absence of individuals assigned to Project. 

1. Post copies of list in Project meeting room, in temporary field office, and by each 

temporary telephone.  Keep list current at all times. 



 

 

Project Number X-2304-02 

 

 

COORDINATION 013100 - 3 

1.5 PROJECT MEETINGS 

A. The Owner’s Construction Representative will schedule a Pre-Construction Meeting prior 

to beginning of construction.  The date, time, and exact place of this meeting will be 

determined after Contract Award and notification of all interested parties.  The 

Contractor shall arrange to have the Job Superintendent and all prime Subcontractors 

present at the meeting.  During the Pre-Construction Meeting, the construction 

procedures and information necessary for submitting payment requests will be discussed 

and materials distributed along with any other pertinent information. 

1. Minutes:  Designer will record and distribute meeting minutes. 

B. Progress Meetings:  The Owner’s Construction Representative will conduct Monthly 

Progress Meetings as stated in Articles 1.8.B and 1.8.C of Section 007213 “General 

Conditions”. 

1. Minutes:  Designer will record and distribute to Contractor the meeting minutes. 

C. Preinstallation Conferences:  Contractor shall conduct a preinstallation conference at 

Project site before each construction activity that requires coordination with other 

construction. 

1. Attendees:  Installer and representatives of Manufacturers and Fabricators 

involved in or affected by the installation and its coordination or integration with 

other materials and installations that have preceded or will follow, shall attend 

the meeting.  Advise Designer and Construction Representative of scheduled 

meeting dates. 

2. Agenda:  Review progress of other construction activities and preparations for 

the particular activity under consideration including requirements for the 

following: 

a. Contract Documents 

b. Options 

c. Related RFIs 

d. Related Change Orders 

e. Purchases 

f. Deliveries 

g. Submittals 

h. Review of mockups 

i. Possible conflicts 

j. Compatibility problems 

k. Time schedules 

l. Weather limitations 

m. Manufacturer's written recommendations 

n. Warranty requirements 

o. Compatibility of materials 



 

 

Project Number X-2304-02 

 

 

COORDINATION 013100 - 4 

p. Acceptability of substrates 

q. Temporary facilities and controls 

r. Space and access limitations 

s. Regulations of authorities having jurisdiction 

t. Testing and inspecting requirements 

u. Installation procedures 

v. Coordination with other Work 

w. Required performance results 

x. Protection of adjacent Work 

y. Protection of construction and personnel 

3. Contractor shall record significant conference discussions, agreements, and 

disagreements including required corrective measures and actions. 

4. Reporting:  Distribute minutes of the meeting to each party present and to parties 

who should have been present. 

5. Do not proceed with installation if the conference cannot be successfully 

concluded.  Initiate whatever actions are necessary to resolve impediments to 

performance of the Work and reconvene the conference at earliest feasible date. 

6. Revise paragraph below if Project requires holding progress meetings at different 

intervals.  Insert special intervals such as "every third Tuesday" to suit special 

circumstances. 

7. Project name 

8. Name and address of Contractor 

9. Name and address of Designer 

10. RFI number including RFIs that were dropped and not submitted 

11. RFI description 

12. Date the RFI was submitted 

13. Date Designer's response was received 

14. Identification of related DSI or Proposal Request, as appropriate 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION  013100 
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SECTION 013115 - PROJECT MANAGEMENT COMMUNICATIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.  

B. Division 1, Section 013300 - Submittals 

C. Division 1, Section 012600 – Contract Modification Procedures 

1.2 SUMMARY 

A. Project Management Communications: The Contractor shall use the Internet web based 

project management communications tool, E-Builder® ASP software, and protocols 

included in that software during this project. The use of project management 

communications as herein described does not replace or change any contractual 

responsibilities of the participants.  

1. Project management communications is available through E-Builder® as provided 

by "e-Builder®" in the form and manner required by the Owner. 

2. The project communications database is on-line and fully functional. User 

registration, electronic and computer equipment, and Internet connections are the 

responsibility of each project participant. The sharing of user accounts is 

prohibited 

B. Support: E-Builder® will provide on-going support through on-line help files. 

C. Copyrights and Ownership: Nothing in this specification or the subsequent 

communications supersedes the parties’ obligations and rights for copyright or 

document ownership as established by the Contract Documents. The use of CAD files, 

processes or design information distributed in this system is intended only for the 

project specified herein. 

D. Purpose: The intent of using E-Builder® is to improve project work efforts by 

promoting timely initial communications and responses.  Secondly, to reduce the 

number of paper documents while providing improved record keeping by creation of 

electronic document files 

E. Authorized Users: Access to the web site will be by individuals who are authorized 

users. 
1. Individuals shall complete the E-Builder New Company/User Request Form located at 

the following web site: https://oa.mo.gov/facilities/vendor-links/contractor-forms.  

https://oa.mo.gov/facilities/vendor-links/contractor-forms
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Completed forms shall be emailed to the following email address: OA.FMDCE-

BuilderSupport@oa.mo.gov.  

2. Authorized users will be contacted directly and assigned a temporary user 

password. 

3. Individuals shall be responsible for the proper use of their passwords and access 

to data as agents of the company in which they are employed. 

F. Administrative Users: Administrative users have access and control of user licenses and 

all posted items. DO NOT POST PRIVATE OR YOUR COMPANY CONFIDENTIAL 

ITEMS IN THE DATABASE! Improper or abusive language toward any party or 

repeated posting of items intended to deceive or disrupt the work of the project will not 

be tolerated and will result in deletion of the offensive items and revocation of user 

license at the sole discretion of the Administrative User(s).  

G. Communications: The use of fax, email and courier communication for this project is 

discouraged in favor of using E-Builder® to send messages. Communication functions 

are as follows: 

1. Document Integrity and Revisions: 

a. Documents, comments, drawings and other records posted to the system 

shall remain for the project record.  The authorship time and date shall be 

recorded for each document submitted to the system. Submitting a new 

document or record with a unique ID, authorship, and time stamp shall be 

the method used to make modifications or corrections. 

b. The system shall make it easy to identify revised or superseded documents 

and their predecessors. 

c. Server or Client side software enhancements during the life of the project 

shall not alter or restrict the content of data published by the system.  

System upgrades shall not affect access to older documents or software. 

2. Document Security: 

a. The system shall provide a method for communication of documents.  

Documents shall allow security group assignment to respect the contractual 

parties communication except for Administrative Users. DO NOT POST 

PRIVATE OR YOUR COMPANY CONFIDENTIAL ITEMS IN THE 

DATABASE! 

3. Document Integration: 

a. Documents of various types shall be logically related to one another and 

discoverable.  For example, requests for information, daily field reports, 

supplemental sketches and photographs shall be capable of reference as 

related records. 

4. Reporting: 

a. The system shall be capable of generating reports for work in progress, and 

logs for each document type. Summary reports generated by the system 

shall be available for team members. 

5. Notifications and Distribution: 

a. Document distribution to project members shall be accomplished both 

within the extranet system and via email as appropriate.  Project document 

distribution to parties outside of the project communication system shall be 

mailto:OA.FMDCE-BuilderSupport@oa.mo.gov
mailto:OA.FMDCE-BuilderSupport@oa.mo.gov
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accomplished by secure email of outgoing documents and attachments, 

readable by a standard email client.   

6. Required Document Types: 

a. RFI, Request for Information. 

b. Submittals, including record numbering by drawing and specification 

section. 

c. Transmittals, including record of documents and materials delivered in hard 

copy. 

d. Meeting Minutes. 

e. Application for Payments (Draft or Pencil). 

f. Review Comments. 

g. Field Reports. 

h. Construction Photographs. 

i. Drawings. 

j. Supplemental Sketches. 

k. Schedules. 

l. Specifications. 

m. Request for Proposals 

n. Designer’s Supplemental Instructions 

o. Punch Lists 

H. Record Keeping: Except for paper documents, which require original signatures and 

large format documents (greater than 8½ x 11 inches), all other 8½ x 11 inches 

documents shall be submitted by transmission in electronic form to the E-Builder® web 

site by licensed users. 

a. The Owner and his representatives, the Designer and his consultants, and 

the Contractor and his Sub Contractors and suppliers at every tier shall 

respond to documents received in electronic form on the web site, and 

consider them as if received in paper document form. 

b. The Owner and his representatives, the Designer and his consultants, and 

the Contractor and his Sub Contractors and suppliers at every tier reserves 

the right to and shall reply or respond by transmissions in electronic form 

on the web site to documents actually received in paper document form. 

c. The Owner and his representatives, the Designer and his consultants, and 

the Contractor and his Sub Contractors and suppliers at every tier reserves 

the right to and shall copy any paper document into electronic form and 

make same available on the web site.  

I. Minimum Equipment and Internet Connection: In addition to other requirements 

specified in this Section, the Owner and his representatives, the Construction Manager 

and his representatives, the Architect and his consultants, and the Contractor and his 

sub-contractors and suppliers at every tier required to have a user license(s) shall be 

responsible for the following:  
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1. Providing suitable computer systems for each licensed user at the users normal 

work location1 with high-speed Internet access, i.e. DSL, local cable company's 

Internet connection, or T1 connection.  

2. Each of the above referenced computer systems shall have the following 

minimum system2 and software requirements: 

a. Desktop configuration (Laptop configurations are similar and should be 

equal to or exceed desktop system.) 
1) Operating System: Windows XP or newer 

2) Internet Browser: Internet Explorer 6.01SP2+ (Recommend IE7.0+) 

3) Minimum Recommend Connection Speed: 256K or above 

4) Processor Speed: 1 Gigahertz and above 

5) RAM: 512 mb 

6) Operating system and software shall be properly licensed. 

7) Internet Explorer version 7 (current version is a free distribution for 

download). This specification is not intended to restrict the host server or 

client computers provided that industry standard HTTP clients may access 

the published content. 

8) Adobe Acrobat Reader (current version is a free distribution for 

download). 

9) Users should have the standard Microsoft Office Suite (current 

version must be purchased) or the equivalent. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 -  EXECUTION (Not Applicable.) 

END OF SECTION 013115 
 

 
1 The normal work location is the place where the user is assigned for more than one-half of his time working on this 

project.  
2 The minimum system herein will not be sufficient for many tasks and may not be able to process all documents 

and files stored in the E-Builder® Documents area. 
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SECTION 013200 – SCHEDULE – BAR CHART 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY 

A. This Section includes requirements for a Bar Chart Schedule for the project construction

activities, schedule of submittals, and schedule for testing.

PART 2 - PRODUCTS – (Not Applicable) 

PART 3 - EXECUTION 

3.1 SUBMITTAL PROCEDURES 

A. The Contractor shall submit to the Designer, within ten (10) working days following the

Notice to Proceed, a Progress Schedule including Schedule of Values showing the rate of

progress the Contractor agrees to maintain and the order in which he proposed to carry

out the various phases of Work.  No payments shall be made to the Contractor until the

Progress Schedule has been approved by the Owner.

1. The Schedule of Values must have the following line items included with the

value of the item as indicated below:

a. O&M’s (Owner’s Manual)

1) $1,000,000.00 (One million) and under – 2% of the total contract

amount

2) Over $1,000,000.00 (One million) – 1% of the total contract

amount

b. Close Out Documents

1) $1,000,000.00 (One million) and under – 2% of the total contract

amount

2) Over $1,000,000.00 (One million) – 1% of the total contract

amount

c. General Conditions

1) No more than 10%

B. The Contractor shall submit an updated Schedule for presentation at each Monthly

Progress Meeting.  The Schedule shall be updated by the Contractor as necessary to

reflect the current Schedule and its relationship to the original Schedule.  The updated

Schedule shall reflect any changes in the logic, sequence, durations, or completion date.

Payments to the Contractor shall be suspended if the Progress Schedule is not adequately

updated to reflect actual conditions.
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C. The Contractor shall submit Progress Schedules to Subcontractors to permit coordinating

their Progress Schedules to the general construction Work.  The Contractor shall

coordinate preparation and processing of Schedules and reports with performance of

other construction activities.

3.2 CONSTRUCTION PROGRESS SCHEDULE – BAR CHART SCHEDULE 

A. Bar-Chart Schedule:  The Contractor shall prepare a comprehensive, fully developed,

horizontal bar chart-type Contractor’s Construction Schedule.  The Contractor for general

construction shall prepare the Construction Schedule for the entire Project.  The Schedule

shall show the percentage of work to be completed at any time, anticipated monthly

payments by Owner, as well as significant dates (such as completion of excavation,

concrete foundation work, underground lines, superstructure, rough-ins, enclosure,

hanging of fixtures, etc.) which shall serve as check points to determine compliance with

the approved Schedule.  The Schedule shall also include an activity for the number of

“bad” weather days specified in Section 012100 – Allowances.

1. The Contractor shall provide a separate time bar for each significant construction

activity.  Provide a continuous vertical line to identify the first working day of

each week.

a. If practical, use the same Schedule of Values breakdown for schedule

time bars.

2. The Contractor shall provide a base activity time bar showing duration for each

construction activity.  Each bar is to indicate start and completion dates for the

activity.  The Contractor is to place a contrasting bar below each original

schedule activity time for indicating actual progress and planned remaining

duration for the activity.

3. The Contractor shall prepare the Schedule on a minimal number of separate

sheets to readily show the data for the entire construction period.

4. Secure time commitments for performing critical elements of the Work from

parties involved.  Coordinate each element on schedule with other construction

activities.  Include minor elements involved in the overall sequence of the Work.

Show each activity in proper sequence.  Indicate graphically the sequences

necessary for completion of related portions of the Work.

5. Coordinate the Contractor’s Construction Schedule with the Schedule of Values,

list of subcontracts, Submittal Schedule, progress reports, payment requests, and

other required schedules and reports.

6. Indicate the Intent to Award and the Contract Substantial Completion dates on

the schedule.

B. Phasing:  Provide notations on the schedule to show how the sequence of the Work is

affected by the following:

1. Requirement for Phased completion

2. Work by separate Contractors

3. Work by the Owner

4. Pre-purchased materials

5. Coordination with existing construction
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6. Limitations of continued occupancies

7. Un-interruptible services

8. Partial Occupancy prior to Substantial Completion

9. Site restrictions

10. Provisions for future construction

11. Seasonal variations

12. Environmental control

C. Work Stages:  Use crosshatched bars to indicate important stages of construction for each

major portion of the Work.  Such stages include, but are not necessarily limited to, the

following:

1. Subcontract awards

2. Submittals

3. Purchases

4. Mockups

5. Fabrication

6. Sample testing

7. Deliveries

8. Installation

9. Testing

10. Adjusting

11. Curing

12. Startup and placement into final use and operation

D. Area Separations: Provide a separate time bar to identify each major area of construction

for each major portion of the Work.  For the purposes of this Article, a “major area” is a

story of construction, a separate building, or a similar significant construction element.

1. Indicate where each construction activity within a major area must be sequenced

or integrated with other construction activities to provide for the following:

a. Structural completion.

b. Permanent space enclosure

c. Completion of mechanical installation

d. Completion of the electrical portion of the Work

e. Substantial Completion

3.3 SCHEDULE OF SUBMITTALS 

A. Upon acceptance of the Construction Progress Schedule, prepare and submit a complete

schedule of submittals.  Coordinate the submittal schedule with Section 013300
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SUBMITTALS, the approved Construction Progress Schedule, list of subcontracts, 

Schedule of Values and the list of products. 

B. Prepare the schedule in chronological order.  Provide the following information

1. Scheduled date for the first submittal

2. Related Section number

3. Submittal category

4. Name of the Subcontractor

5. Description of the part of the Work covered

6. Scheduled date for resubmittal

7. Scheduled date for the Designer’s final release or approval

C. Distribution:  Following the Designer’s response to the initial submittal schedule, print

and distribute copies to the Designer, Owner, subcontractors, and other parties required to

comply with submittal dates indicated.

1. Post copies in the Project meeting room and temporary field office.

2. When revisions are made, distribute to the same parties and post in the same

locations.  Delete parties from distribution when they have completed their

assigned part of the Work and are no longer involved in construction activities.

D. Schedule Updating:  Revise the schedule after each meeting or other activity where

revisions have been recognized or made.  Issue the updated schedule concurrently with

the report of each meeting.

3.4 SCHEDULE OF INSPECTIONS AND TESTS 

A. Prepare a schedule of inspections, tests, and similar services required by the Contract

Documents.  Submit the schedule with fifteen (15) days of the date established for

commencement of the Contract Work.  The Contractor is to notify the testing agency at

least five (5) working days in advance of the required tests unless otherwise specified.

B. Form:  This schedule shall be in tabular form and shall include, but not be limited to, the

following:

1. Specification Section number

2. Description of the test

3. Identification of applicable standards

4. Identification of test methods

5. Number of tests required

6. Time schedule or time span for tests

7. Entity responsible for performing tests

8. Requirements for taking samples

9. Unique characteristics of each service
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C. Distribution:  Distribute the schedule to the Owner, Architect, and each party involved in

performance of portions of the Work where inspections and tests are required.

END OF SECTION 013200 
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SECTION 013300 – SUBMITTALS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 

Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

B. Division 1, Section 013115 “Project Management Communications” for administrative 

requirements for communications. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for submittals required 

for performance of the Work including the following: 

1. Shop Drawings 

2. Product Data 

3. Samples 

4. Quality Assurance Submittals 

5. Construction Photographs 

6. Operating and Maintenance Manuals 

7. Warranties 

B. Administrative Submittals:  Refer to General and Supplementary Conditions other 

applicable Division 1 Sections and other Contract Documents for requirements for 

administrative submittals.  Such submittals include, but are not limited to, the following: 

1. Construction Progress Schedule including Schedule of Values 

2. Performance and Payment Bonds 

3. Insurance Certificates 

4. Applications for Payment 

5. Certified Payroll Reports 

6. Partial and Final Receipt of Payment and Release Forms 

7. Affidavit – Compliance with Prevailing Wage Law 

8. Record Drawings 

9. Notifications, Permits, etc. 

C. The Contractor is obliged and responsible to check all shop drawings and schedules to 

assure compliance with contract plans and specifications.  The Contractor is responsible 

for the content of the shop drawings and coordination with other contract work.  Shop 

drawings and schedules shall indicate, in detail, all parts of an Item or Work including 

erection and setting instructions and integration with the Work of other trades. 
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D. The Contractor shall at all times make a copy, of all approved submittals, available on 

site to the Construction Representative. 

1.3 SUBMITTAL PROCEDURES 

A. The Contractor shall comply with the General and Supplementary Conditions and other 

applicable sections of the Contract Documents.  The Contractor shall submit, with such 

promptness as to cause no delay in his work or in that of any other contractors, all 

required submittals indicated in Part 3.1 of this section and elsewhere in the Contract 

Documents.  Coordinate preparation and processing of submittals with performance of 

construction activities.  Transmit each submittal sufficiently in advance of performance 

of related construction activities to avoid delay. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related elements of the 

Work so processing will not be delayed by the need to review submittals 

concurrently for coordination. 

a. The Designer reserves the right to withhold action on a submittal 

requiring coordination with other submittals until all related submittals 

are received. 

B. Each drawing and/or series of drawings submitted must be accompanied by a letter of 

transmittal giving a list of the titles and numbers of the drawings.  Each series shall be 

numbered consecutively for ready reference and each drawing shall be marked with the 

following information: 

1. Date of Submission 

2. Name of Project 

3. Location 

4. Section Number of Specification 

5. State Project Number 

6. Name of Submitting Contractor 

7. Name of Subcontractor 

8. Indicate if Item is submitted as specified or as a substitution 

1.4 SHOP DRAWINGS 

A. Comply with the General Conditions, Article 3.2. 

B. The Contractor shall submit newly prepared information drawn accurately to scale.  

Highlight, encircle, or otherwise indicate deviations from the Contract Documents.  Do 

not reproduce Contract Documents or copy standard information as the basis of Shop 

Drawings.  Standard information prepared without specific reference to the Project is not 

a Shop Drawing. 

C. Shop Drawings include fabrication and installation drawings, setting diagrams, schedules, 

patterns, templates, and similar drawings including the following information: 
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1. Dimensions 

2. Identification of products and materials included by sheet and detail number 

3. Compliance with specified standards 

4. Notation of coordination requirements 

5. Notation of dimensions established by field measurement 

6. Sheet Size:  Except for templates, patterns and similar full-size Drawings, submit 

Shop Drawings on sheets at least 8½”x11” but no larger than 36”x48”. 

1.5 PRODUCT DATA 

A. The Contractor shall comply with the General Conditions, Article 3.2. 

B. The Contractor shall collect Product Data into a single submittal for each element of 

construction or system.  Product Data includes printed information, such as 

manufacturer’s installation instructions, catalog cuts, standard color charts, roughing-in 

diagrams and templates, standard wiring diagrams, and performance curves. 

1. Mark each copy to show applicable choices and options.  Where printed Product 

Data includes information on several products that are not required, mark copies 

to indicate the applicable information including the following information: 

a. Manufacturer’s printed recommendations 

b. Compliance with Trade Association standards 

c. Compliance with recognized Testing Agency standards 

d. Application of Testing Agency labels and seals 

e. Notation of dimensions verified by field measurement 

f. Notation of coordination requirements 

2. Do not submit Product Data until compliance with requirements of the Contract 

Documents has been confirmed. 

1.6 SAMPLES 

A. The Contractor shall comply with the General Conditions, Article 3.2. 

B. The Contractor shall submit full-size, fully fabricated samples, cured and finished as 

specified, and physically identical with the material or product proposed.  Samples 

include partial sections of manufactured or fabricated components, cuts or containers of 

materials, color range sets, and swatches showing color, texture, and pattern. 

1. The Contractor shall mount or display samples in the manner to facilitate review 

of qualities indicated.  Prepare samples to match the Designer’s sample including 

the following: 

a. Specification Section number and reference 

b. Generic description of the Sample 

c. Sample source 

d. Product name or name of the Manufacturer 
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e. Compliance with recognized standards 

f. Availability and delivery time 

2. The Contractor shall submit samples for review of size, kind, color, pattern, and 

texture.  Submit samples for a final check of these characteristics with other 

elements and a comparison of these characteristics between the final submittal 

and the actual component as delivered and installed. 

a. Where variation in color, pattern, texture, or other characteristic is 

inherent in the material or product represented, submit at least three (3) 

multiple units that show approximate limits of the variations. 

b. Refer to other Specification Sections for requirements for samples that 

illustrate workmanship, fabrication techniques, details of assembly, 

connections, operation, and similar construction characteristics. 

c. Refer to other Sections for samples to be returned to the Contractor for 

incorporation in the Work.  Such samples must be undamaged at time of 

use.  On the transmittal, indicate special requests regarding disposition of 

sample submittals. 

d. Samples not incorporated into the Work, or otherwise designated as the 

Owner’s property, are the property of the Contractor and shall be 

removed from the site prior to Substantial Completion. 

3. Field samples are full-size examples erected onsite to illustrate finishes, coatings, 

or finish materials and to establish the Project standard. 

a. The Contractor shall comply with submittal requirements to the fullest 

extent possible.  The Contractor shall process transmittal forms to 

provide a record of activity. 

1.7 QUALITY ASSURANCE DOCUMENTS 

A. The Contractor shall comply with the General Conditions, Article 3.2 

B. The Contractor shall submit quality control submittals including design data, 

certifications, manufacturer’s instructions, manufacturer’s field reports, and other quality-

control submittals as required under other Sections of the Specifications. 

C. Certifications:  Where other Sections of the Specifications require certification that a 

product, material, or installation complies with specified requirements, submit a notarized 

certification from the Manufacturer certifying compliance with specified requirements. 

1. Signature:  Certification shall be signed by an officer of the Manufacturer or 

other individual authorized to contractually bind the Company. 

D. Inspection and Test Reports:  The Contractor shall submit the required inspection and test 

reports from independent testing agencies as specified in this Section and in other 

Sections of the Contract Documents. 

E. Construction Photographs:  The Contractor shall submit record construction photographs 

as specified in this Section and in other Sections of the Contract Documents. 
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1. The Contractor shall submit digital photographs.  The Construction

Administrator shall determine the quantity and naming convention at the

preconstruction meeting.

2. The Contractor shall identify each photograph with project name, location,

number, date, time, and orientation.

3. The Contractor shall submit progress photographs monthly unless specified

otherwise.  Photographs shall be taken one (1) week prior to submitting.

4. The Contractor shall take four (4) site photographs from differing directions and

a minimum of five (5) interior photographs indicating the relative progress of the

Work.

1.8 OPERATING AND MAINTENANCE MANUALS AND WARRANTIES 

A. The Contractor shall submit all required manufacturer’s operating instructions,

maintenance/service manuals, and warranties in accordance with the General Conditions,

Article 3.5, and Supplementary Conditions along with this and other Sections of the

Contract Documents.

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 REQUIRED SUBMITTALS 

A. Contractor shall submit the following information for materials and equipment to be provided

under this contract.

1. See attached Submittal Log on the following page.

END OF SECTION  013300 



   
 

SITE SECURITY AND HEALTH REQUIREMENTS (DNR) 
REVISED 4/2023 
 

013513.31 - 1 
 

 

SECTION 013513.31 - SITE SECURITY AND HEALTH REQUIREMENTS (DNR) 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

1.2 SUBMITTALS 

A. List of required submittals: 

1. Materials Safety Data Sheets for all hazardous materials to be brought onsite. 
2. Schedule of proposed shutdowns, if applicable. 
3. A list of the names of all employees who will submit fingerprints for a background check, 

and the signed privacy documents identified below for each employee. 

PART 2 - PRODUCTS (Not Applicable) 
PART 3 - EXECUTION 

3.1 ACCESS TO THE SITE 

A. The Contractor shall arrange with Facility Representatives to establish procedures for the 
controlled entry of workers and materials into the work areas at the Facility. 

B. The Contractor shall establish regular working hours with Facility Representatives. The 
Contractor must report changes in working hours or overtime to Facility Representatives and 
obtain approval twenty-four (24) hours ahead of time. The Contractor shall report emergency 
overtime to Facility Representatives as soon as it is evident that overtime is needed. The 
Contractor must obtain approval from Facility Representatives for all work performed after 
dark. 

C. The Contractor shall provide the name and phone number of the Contractor’s employee or 
agent who is in charge onsite; this individual must be able to be contacted in case of 
emergency. The Contractor must be able to furnish names and address of all employees upon 
request. 

D. All construction personnel shall visibly display issued identification cards. 

3.2 FIRE PROTECTION, SAFETY, AND HEALTH CONTROLS 

A. The Contractor shall take all necessary precautions to guard against and eliminate possible fire 
hazards.  

1. Onsite burning is prohibited. 
2. The Contractor shall store all flammable or hazardous materials in proper containers 
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located outside the buildings or offsite, if possible. 
3. The Contractor shall provide and maintain, in good order, during construction fire 

extinguishers as required by the National Fire Protection Association. In areas of 
flammable liquids, asphalt, or electrical hazards, 15-pound carbon dioxide or 20-pound 
dry chemical extinguishers shall be provided. 

B. The Contractor shall not obstruct streets or walks without permission from the Owner’s 
Construction Representative and Facility Representatives. 

C. The Contractor’s personnel shall not exceed the speed limit of 15 mph while at the Facility 
unless otherwise posted. 

D. The Contractor shall take all necessary, reasonable measures to reduce air and water pollution 
by any material or equipment used during construction. The Contractor shall keep volatile 
wastes in covered containers, and shall not dispose of volatile wastes or oils in storm or sanitary 
drains. 

E. The Contractor shall keep the project site neat, orderly, and in a safe condition at all times. The 
Contractor shall immediately remove all hazardous waste, and shall not allow rubbish to 
accumulate. The Contractor shall provide onsite containers for collection of rubbish and shall 
dispose of it at frequent intervals during the progress of the Work. 

F. Fire exits, alarm systems, and sprinkler systems shall remain fully operational at all times, 
unless written approval is received from the Owner’s Construction Representative and the 
appropriate Facility Representative at least twenty-four (24) hours in advance. The Contractor 
shall submit a written time schedule for any proposed shutdowns. 

G. For all hazardous materials brought onsite, Material Safety Data Sheets shall be on site and 
readily available upon request at least a day before delivery. 

H. Alcoholic beverages or illegal substances shall not be brought upon the Facility premises. The 
Contractor’s workers shall not be under the influence of any intoxicating substances while on 
the Facility premises. 

3.3 DISRUPTION OF UTILITIES 

A. The Contractor shall give a minimum of seventy-two (72) hours written notice to the 
Construction Representative and the Facility Representative before disconnecting electric, gas, 
water, fire protection, or sewer service to any building. 

B. The Contractor shall give a minimum of seventy-two (72) hours written notice to the 
Construction Representative and Facility Representative before closing any access drives, and 
shall make temporary access available, if possible. The Contractor shall not obstruct streets, 
walks, or parking. 

3.4 PROTECTION OF PERSONS AND PROPERTY 

A. SAFETY PRECAUTIONS AND PROGRAMS 
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1. The Contractor shall at all times conduct operations under this Contract in a manner to 
avoid the risk of bodily harm to persons or risk of damage to any property. The 
Contractor shall promptly take precautions which are necessary and adequate against 
conditions created during the progress of the Contractor's activities hereunder which 
involve a risk of bodily harm to persons or a risk of damage to property. The Contractor 
shall continuously inspect Work, materials, and equipment to discover and determine any 
such conditions and shall be solely responsible for discovery, determination, and 
correction of any such conditions. The Contractor shall comply with applicable safety 
laws, standards, codes, and regulations in the jurisdiction where the Work is being 
performed, specifically, but without limiting the generality of the foregoing, with rules 
regulations, and standards adopted pursuant to the Williams-Steiger Occupational Safety 
and Health Act of 1970 and applicable amendments. 

2. All contractors, subcontractors and workers on this project are subject to the Construction 
Safety Training provisions 292.675 RSMo. 

3. In the event the Contractor encounters on the site, material reasonably believed to be 
asbestos, polychlorinated biphenyl (PCB), lead, mercury, or other material known to be 
hazardous, which has not been rendered harmless, the Contractor shall immediately stop 
Work in the area affected and report the condition to the Owner's Representative and the 
Architect in writing. The Work in the affected area shall not thereafter be resumed except 
by written agreement of the Owner's Representative and Contractor if in fact the material 
is asbestos or polychlorinated biphenyl (PCB) and has not been rendered harmless. The 
Work in the affected area shall be resumed in the absence of asbestos or polychlorinated 
biphenyl (PCB), or when it has been rendered harmless by written agreement of the 
Owner's Representative and the Contractor. “Rendered Harmless” shall mean that levels 
of such materials are less than any applicable exposure standards, including but limited to 
OSHA regulations. 

B. SAFETY OF PERSONS AND PROPERTY 

1. The Contractor shall take reasonable precautions for safety of, and shall provide 
protection to prevent damage, injury, or loss to: 

a. clients, staff, the public, construction personnel, and other persons who may be 
affected thereby; 

b. the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the site, under care, custody, or control of the Contractor or the 
Contractor's Subcontractors of any tier; and 

c. other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, 
pavements, roadways, structures, and utilities not designated for removal, 
relocation, or replacement in the course of construction. 

2. The Contractor shall give notices and comply with applicable laws, standards, codes, 
ordinances, rules, regulations, and lawful orders of public authorities bearing on safety of 
persons or property or their protection from damage, injury, or loss. 

3. The Contractor shall erect and maintain, as required by existing conditions and 
performance of the Contract, safeguards for safety and protection, including, but not 
limited to, posting danger signs and other warnings against hazards, promulgating safety 
regulations, and notifying owners and users of adjacent sites and utilities. 

4. When use or storage of explosives or other hazardous materials or equipment or unusual 
methods are necessary for execution of the Work, the Contractor shall exercise the 
highest degree of care and carry on such activities under supervision of properly qualified 
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personnel. 
5. The Contractor shall promptly remedy damage and loss (other than damage or loss 

insured under property insurance required by the Contract Documents) to property 
referred to in this Section caused in whole or in part by the Contractor, a Subcontractor of 
any tier, or anyone directly or indirectly employed by any of them, or by anyone for 
whose acts they may be liable, and for which the Contractor is responsible under this 
Section, except damage or loss attributable solely to acts or omissions of Owner or the 
Architect or anyone directly or indirectly employed by either of them, or by anyone for 
whose acts either of them may be liable, and not attributable to the fault or negligence of 
the Contractor. The foregoing obligations of the Contractor are in addition to the 
Contractor's other obligations stated elsewhere in the Contract. 

6. The Contractor shall designate a responsible member of the Contractor's organization at 
the site whose duty shall be the prevention of accidents, and the maintaining, enforcing 
and supervising of safety precautions and programs. This person shall be the Contractor's 
superintendent unless otherwise designated by the Contractor in writing to the Owner's 
Representative and Architect. The Contractor shall hold regularly scheduled safety 
meetings to instruct Contractor personnel on safety practices, accident avoidance and 
prevention, and the Project Safety Program. The Contractor shall furnish safety 
equipment and enforce the use of such equipment by its employees and its subcontractors 
of any tier. 

7. The Contractor shall not load or permit any part of the construction or site to be loaded so 
as to endanger its safety. 

8. The Contractor shall promptly report in writing to the Owner all accidents arising out of 
or in connection with the Work which cause death, lost time injury, personal injury, or 
property damage, giving full details and statements of any witnesses. In addition, if 
death, serious personal injuries, or serious property damages are caused, the accident 
shall be reported immediately. 

9. The Contractor shall promptly notify in writing to the Owner of any claims for injury or 
damage to personal property related to the work, either by or against the Contractor. 

10. The Owner assumes no responsibility or liability for the physical condition or safety of 
the Work site or any improvements located on the Work site. The Contractor shall be 
solely responsible for providing a safe place for the performance of the Work. The 
Owner shall not be required to make any adjustment in either the Contract Sum or 
Contract Time concerning any failure by the Contractor or any Subcontractor to comply 
with the requirements of this Paragraph. 

11. In no event shall the Owner have control over, charge of, or any responsibility for 
construction means, methods, techniques, sequences or procedures or for safety 
precautions and programs in connection with the Work, notwithstanding any of the rights 
and authority granted the Owner in the Contract Documents. 

12. The Contractor shall maintain at his own cost and expense, adequate, safe and sufficient 
walkways, platforms, scaffolds, ladders, hoists and all necessary, proper, and adequate 
equipment, apparatus, and appliances useful in carrying on the Work and which are 
necessary to make the place of Work safe and free from avoidable danger for clients, 
staff, the public and construction personnel, and as may be required by safety provisions 
of applicable laws, ordinances, rules regulations and building and construction codes. 

END OF SECTION 013513.31 
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SECTION 015000 – CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract including General and Supplementary 
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section includes requirements for construction facilities and temporary controls 
including temporary utilities, support facilities, security, and protection. 

B. Temporary utilities include, but are not limited to, the following: 

1. Water service and distribution 

2. Temporary electric power and light 

3. Temporary heat 

4. Ventilation 

5. Telephone service 

6. Sanitary facilities, including drinking water 

7. Storm and sanitary sewer 

C. Support facilities include, but are not limited to, the following: 

1. Field offices and storage sheds 

2. Temporary roads and paving 

3. Dewatering facilities and drains 

4. Temporary enclosures 

5. Hoists and temporary elevator use 

6. Temporary project identification signs and bulletin boards 

7. Waste disposal services 

8. Rodent and pest control 

9. Construction aids and miscellaneous services and facilities 

D. Security and protection facilities include, but are not limited to, to following: 

1. Temporary fire protection 

2. Barricades, warning signs, and lights 

3. Sidewalk bridge or enclosure fence for the site 

4. Environmental protection 

1.3 SUBMITTALS 

A. Temporary Utilities:  Submit reports of tests, inspections, meter readings, and similar 
procedures performed on temporary utilities. 
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B. Implementation and Termination Schedule:  Within (15) days of the date established for 
commencement of the Work, submit a schedule indicating implementation and 
termination of each temporary utility. 

1.4 QUALITY ASSURANCE 

A. Regulations:  Comply with industry standards and applicable laws and regulations 
including, but not limited to, the following: 

1. Building code requirements 

2. Health and safety regulations 

3. Utility company regulations 

4. Police, fire department, and rescue squad rules 

5. Environmental protection regulations 

B. Standards:  Comply with NFPA 241 “Standard for Safeguarding Construction, 
Alterations, and Demolition Operations”.  ANSI A10 Series standards for “Safety 
Requirements for Construction and Demolition”, and NECA Electrical Design Library 
“Temporary Electrical Facilities”. 

1. Electrical Service:  Comply with NEMA, NECA, and UL standards and 
regulations for temporary electric service.  Install service in compliance with 
NFPA 70 “National Electric Code”. 

C. Inspections:  Arrange for authorities having jurisdiction to inspect and test each 
temporary utility before use.  Obtain required certifications and permits. 

1.5 PROJECT CONDITIONS 

A. Temporary Utilities:  Prepare a schedule indicating dates for implementation and 
termination of each temporary utility.  At the earliest feasible time, when acceptable to 
the Owner, change over from use of temporary service to use of permanent service. 

B. Conditions of Use:  Keep temporary services and facilities clean and neat in appearance.  
Operate in a safe and efficient manner.  Relocate temporary services and facilities as the 
Work progresses.  Do not overload facilities or permit them to interfere with progress.  
Take necessary fire-prevention measures.  Do not allow hazardous, dangerous, or 
unsanitary conditions, or public nuisances to develop or persist onsite. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Provide new materials.  If acceptable to the Designer, the Contractor may use 
undamaged, previously used materials in serviceable condition.  Provide materials 
suitable for use intended. 

B. Lumber and Plywood:  Comply with requirements in Division 6 Section “Rough 
Carpentry”. 

1. For job-built temporary office, shops, and sheds within the construction area, 
provide UL-labeled, fire-treated lumber and plywood for framing, sheathing, and 
siding. 
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2. For signs and directory boards, provide exterior-type, Grade B-B high-density 
concrete form overlay plywood of sized and thicknesses indicated. 

3. For fences and vision barriers, provide minimum 3/9” (9.5mm) thick exterior 
plywood. 

4. For safety barriers, sidewalk bridges, and similar uses, provide minimum 5/8” 
(16mm) thick exterior plywood. 

C. Tarpaulins:  Provide waterproof, fire-resistant, UL-labeled tarpaulins with flame-spread 
rating of (15) or less.  For temporary enclosures, provide translucent, nylon-reinforced 
laminated polyethylene or polyvinyl chloride, fire-retardant tarpaulins. 

D. Water:  Provide potable water approved by local health authorities. 

E. Open-Mesh Fencing:  Provide 0.120” (3mm) thick, galvanized 2” (50mm) chainlink 
fabric fencing 6’ (2m) high with galvanized steel pipe posts, 1½” (38mm) ID for line 
posts and 2½” (64mm) ID for corner posts. 

2.2 EQUIPMENT 

A. General:  Provide new equipment.  If acceptable to the Designer, the Contractor may use 
undamaged, previously used equipment in serviceable condition.  Provide equipment 
suitable for use intended. 

B. Water Hoses:  Provide ¾” (19mm), heavy-duty, abrasion-resistant, flexible rubber hoses 
100’ (30m) long, with pressure rating greater than the maximum pressure of the water 
distribution system.  Provide adjustable shutoff nozzles at hose discharge. 

C. Electrical Outlets:  Provide properly configured, NEMA-polarized outlets to prevent 
insertion of 110 to 120V plugs into higher voltage outlets.  Provide receptacle outlets 
equipped with ground-fault circuit interrupters, reset button, and pilot light for connection 
of power tools and equipment. 

D. Electrical Power Cords:  Provide grounded extension cords.  Use hard-service cords 
where exposed to abrasion and traffic.  Provide waterproof connectors to connect 
separate lengths of electric cords if single lengths will not reach areas where construction 
activities are in progress.  Do not exceed safe length-voltage rating. 

E. Temporary Offices:  Provide prefabricated or mobile units or similar job-built 
construction with lockable entrances, operable windows, and serviceable finishes.  
Provide heated and air-conditioned units on foundations adequate for normal loading. 

F. Temporary Toilet Units:  Provide self-contained, single-occupant toilet units of the 
chemical, aerated re-circulation, or combustion type.  Provide units properly vented and 
fully enclosed with a glass-fiber-reinforced polyester shell or similar nonabsorbent 
material. 

G. Fire Extinguishers:  Provide hand-carried, portable, UL-rated, Class A fire extinguishers 
for temporary offices and similar spaces.  In other locations, provide hand-carried, 
portable, UL-rated, Class ABC, dry-chemical extinguishers, or a combination of 
extinguishers of NFPA-recommended classes for the exposures. 

1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, 
and size required by location and class of fire exposure. 
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PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Use qualified personnel for installation of temporary facilities.  Locate facilities where 
they will serve the Project adequately and result in minimum interference with 
performance of the Work.  Relocate and modify facilities as required. 

B. Provide each Facility ready for use when needed to avoid delay.  Maintain and modify as 
required.  Do not remove until facilities are no longer needed or are replaced by 
authorized use of completed permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General:  Engage the appropriate local utility company to install temporary service or 
connect to existing service.  Where company provides only part of the service, provide 
the remainder with matching, compatible materials and equipment.  Comply with 
company recommendations. 

1. Arrange with company and existing users for a time when service can be 
interrupted, if necessary, to make connections for temporary services. 

2. Provide adequate capacity at each stage of construction.  Prior to temporary 
utility availability, provide trucked-in services. 

3. Obtain easements to bring temporary utilities to the site where the Owner’s 
easements cannot be used for that purpose. 

4. Use Charges:  Cost or use charges for temporary facilities are not chargeable to 
the Owner or Designer.  Neither the Owner nor Designer will accept cost or use 
charges as a basis of claims for Change Order. 

B. Temporary Water Service:  Install water service and distribution piping of sizes and 
pressures adequate for construction until permanent water service is in use. 

1. Sterilization:  Sterilize temporary water piping prior to use. 

C. Temporary Electric Power Service:  Provide weatherproof, grounded electric power 
service and distribution system of sufficient size, capacity, and power characteristics 
during construction period.  Include meters, transformers, overload-protected 
disconnects, automatic ground-fault interrupters, and main distribution switch gear. 

1. Install electric power service underground, except where overhead service must 
be used. 

2. Power Distribution System:  Install wiring overhead and rise vertically where 
least exposed to damage.  Where permitted, wiring circuits not exceeding 125V, 
AC 20ampere rating, and lighting circuits may be nonmetallic sheathed cable 
where overhead and exposed for surveillance. 

D. Temporary Telephones:  Provide temporary telephone service throughout the 
construction period for all personnel engaged in construction activities. 

1. Telephone Lines:  Provide telephone lines for the following: 

a. Where an office has more than two (2) occupants, install a telephone for 
each additional occupant or pair of occupants. 

b. Provide a dedicated telephone for a fax machine in the field office. 
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c. Provide a separate line for the Owner’s use. 

2. At each telephone, post a list of important telephone numbers. 

E. Temporary Toilets:  Install self-contained toilet units.  Use of pit-type privies will not be 
permitted.  Comply with regulations and health codes for the type, number, location, 
operation, and maintenance of fixtures and facilities.  Install where facilities will best 
serve the Project’s needs. 

1. Shield toilets to ensure privacy. 

2. Provide separate facilities for male and female personnel. 

3. Provide toilet tissue materials for each facility. 

F. Wash Facilities:  Install wash facilities supplied with potable water at convenient 
locations for personnel involved in handling materials that require wash-up for a health 
and sanitary condition.  Dispose of drainage properly.  Supply cleaning compounds 
appropriate for each condition. 

1. Provide paper towels or similar disposable materials for each facility. 

2. Provide covered waste containers for used material. 

3. Provide safety showers, eyewash fountains, and similar facilities for 
convenience, safety, and sanitation of personnel. 

G. Drinking-Water Facilities:  Provide containerized, tap-dispenser, bottled-water drinking-
water units, including paper supply. 

1. Where power is accessible, provide electric water coolers to maintain dispensed 
water temperature at 45°F to 55°F (7°C to 13°C). 

H. Provide earthen embankments and similar barriers in and around excavations and 
subgrade construction, sufficient to prevent flooding by runoff of storm water from heavy 
rains. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. General:  Locate field offices, storage sheds, and other temporary construction and 
support facilities for easy access. 

1. Maintain support facilities until near Substantial Completion.  Remove prior to 
Substantial Completion.  Personnel remaining after Substantial Completion will 
be permitted to use permanent facilities, under conditions acceptable to the 
Owner. 

B. Field Offices:  Provide insulated, weathertight temporary offices of sufficient size to 
accommodate required office personnel at the Project site.  Keep the office clean and 
orderly for use for small progress meetings.  Furnish and equip office as follows: 

1. Furnish with a desk and chairs, a 4-drawer file cabinet, plan table, plan rack, and 
a 6-shelf bookcase. 

2. Equip with a water cooler and private toilet complete with water closet, lavatory, 
and medicine cabinet unit with a mirror. 

C. Storage facilities:  Install storage sheds sized, furnished, and equipped to accommodate 
materials and equipment involved, including temporary utility service.  Sheds may be 
open shelters or fully enclosed spaces within the building or elsewhere onsite. 
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D. Storage Facilities:  The Owner will provide storage onsite as designated by the Facility 
Representative or the Construction Representative.  Areas for use by the Contractor for 
storage will be identified at the Pre-Bid Meeting. 

E. Temporary Paving:  Construct and maintain temporary roads and paving to support the 
indicated loading adequately and to withstand exposure to traffic during the construction 
period.  Locate temporary paving for roads, storage areas, and parking where the same 
permanent facilities will be located.  Review proposed modifications to permanent paving 
with the Designer. 

1. Paving:  Comply with Division 2 Section “Hot-Mixed Asphalt Paving” for 
construction and maintenance of temporary paving. 

2. Coordinate temporary paving development with subgrade grading, compaction, 
installation and stabilization of subbase, and installation of base and finish 
courses of permanent paving. 

3. Install temporary paving to minimize the need to rework the installations and to 
result in permanent roads and paved areas without damage or deterioration when 
occupied by the Owner. 

4. Delay installation of the final course of permanent asphalt concrete paving until 
immediately before Substantial Completion.  Coordinate with weather conditions 
to avoid unsatisfactory results. 

5. Extend temporary paving in and around the construction area as necessary to 
accommodate delivery and storage of materials, equipment usage, administration, 
and supervision. 

F. Construction Parking:  Parking at the site will be provided in the areas designated at the 
Pre-Construction Meeting. 

G. Dewatering Facilities and Drains:  For temporary drainage and dewatering facilities and 
operations not directly associated with construction activities included under individual 
Sections, comply with dewatering requirements of applicable Division 2 Sections.  
Where feasible, utilize the same facilities.  Maintain the site, excavations, and 
construction free of water. 

H. Project Identification and Temporary Signs:  Prepare project identification and other 
signs of size indicated.  Install signs where indicated to inform the public and persons 
seeking entrance to the Project.  Support on posts or framing of preservative-treated wood 
or steel.  Do not permit installation of unauthorized signs. 

1. Project Identification Signs:  Engage an experienced sign painter to apply 
graphics.  Comply with details indicated. 

2. Temporary Signs:  Prepare signs to provide directional information to 
construction personnel and visitors. 

I. Temporary Exterior Lighting:  Install exterior yard and sign lights so signs are visible 
when Work is being performed. 

J. Collection and Disposal of Waste:  Collect waste from construction areas and elsewhere 
daily.  Comply with requirements of NFPA 241 for removal of combustible waste 
material and debris.  Enforce requirements strictly.  Do not hold materials more than 
seven (7) days during normal weather or three (3) days when the temperature is expected 
to rise above 80°F (27°C).  Handle hazardous, dangerous, or unsanitary waste materials 
separately from other waste by containerizing properly.  Dispose of material lawfully. 
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3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Barricades, Warning Signs, and Lights:  Comply with standards and code requirements 
for erection of structurally adequate barricades.  Paint with appropriate colors, graphics, 
and warning signs to inform personnel and the public of the hazard being protected 
against.  Where appropriate and needed, provide lighting including flashing red or amber 
lights. 

B. Enclosure Fence:  Before excavation begins, install an enclosure fence with lockable 
entrance gates.  Locate where indicated, or enclose the entire site or the portion 
determined sufficient to accommodate construction operations.  Install in a manner that 
will prevent people, dogs, and other animals from easily entering the site, except by the 
entrance gates. 

1. Provide open-mesh, chainlink fencing with posts set in a compacted mixture of 
gravel and earth. 

2. Provide plywood fence, 8’ (2.5m) high, framed with (4) 2”x4” (50mm x 100mm) 
rails, and preservative-treated wood posts spaced not more than 8’ (2.5m) apart. 

C. Security Enclosure and Lockup:  Install substantial temporary enclosure of partially 
completed areas of construction.  Provide locking entrances to prevent unauthorized 
entrance, vandalism, theft, and similar violations of security. 

1. Storage:  Where materials and equipment must be stored and are of value or attractive for 
theft, provide a secure lockup.  Enforce discipline in connection with the installation and 
release of material to minimize the opportunity for theft and vandalism. 

D. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 
construction in ways and by methods that comply with environmental regulations and 
minimize the possibility that air, waterways, and subsoil might be contaminated or 
polluted or that other undesirable effects might result.  Avoid use of tools and equipment 
that produce harmful noise.  Restrict use of noisemaking tools and equipment to hours 
that will minimize complaints from persons or firms near the site. 

3.5 OPERATION, TERMINATION AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  Limit availability of 
temporary facilities to essential and intended uses to minimize waste and abuse. 

B. Maintenance:  Maintain facilities in good operating condition until removal.  Protect from 
damage by freezing temperatures and similar elements. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 
ventilation, and similar facilities on a 24-hour basis where required to achieve 
indicated results and to avoid possibility of damage. 

2. Protection:  Prevent water-filled piping from freezing.  Maintain markers for 
underground lines.  Protect from damage during excavation operations. 

C. Termination and Removal:  Unless the Designer requests that it be maintained longer, 
remove each temporary facility when the need has ended, when replaced by authorized 
use of a permanent facility, or no later than Substantial Completion.  Complete or, if 
necessary, restore permanent construction that may have been delayed because of 
interference with the temporary facility.  Repair damaged Work, clean exposed surfaces, 
and replace construction that cannot be satisfactorily repaired. 
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1. Materials and facilities that constitute temporary facilities are the Contractor’s 
property.  The Owner reserves the right to take possession of project 
identification signs. 

2. Remove temporary paving not intended for or acceptable for integration into 
permanent paving.  Where the area is intended for landscape development, 
remove soil and aggregate fill that do not comply with requirements for fill or 
subsoil in the area.  Remove materials contaminated with road oil, asphalt and 
other petrochemical compounds, and other substances that might impair growth 
of plant materials or lawns.  Repair or replace street paving, curbs, and sidewalks 
at the temporary entrances as required by the governing authority. 

3. At Substantial Completion, clean and renovate permanent facilities used during 
the construction period including, but not limited to, the following: 

a. Replace air filters and clean inside of ductwork and housing. 

b. Replace significantly worn parts and parts subject to unusual operating 
conditions. 

c. Replace lamps burned out or noticeably dimmed by hours of use. 

END OF SECTION  015000 
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SECTION 01 56 39 - TEMPORARY TREE AND PLANT PROTECTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the protection and trimming of existing trees that interfere with, or are 

affected by, execution of the Work, whether temporary or permanent construction. 

B. Related Sections include the following: 

1. Division 01 Section "Summary" for limits placed on Contractor's use of the site. 

2. Division 01 Section "Temporary Facilities and Controls" for temporary tree protection. 

3. Division 31 Section "Site Clearing" for removal limits of trees, shrubs, and other 

plantings affected by new construction. 

4. Division 31 Section "Earth Moving" for building and utility trench excavation, 

backfilling, compacting and grading requirements, and soil materials. 

5. Division 32 Section "Plants" for tree and shrub planting, tree support systems, and soil 

materials. 

1.3 DEFINITIONS 

A. Tree Protection Zone:  Area surrounding individual trees or groups of trees to remain during 

construction, and defined by the drip line of individual trees or the perimeter drip line of groups 

of trees, unless otherwise indicated. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Tree Pruning Schedule:  Written schedule from arborist detailing scope and extent of pruning of 

trees to remain that interfere with or are affected by construction. 

C. Qualification Data:  For tree service firm and arborist. 

D. Certification:  From arborist, certifying that trees indicated to remain have been protected 

during construction according to recognized standards and that trees were promptly and 

properly treated and repaired when damaged. 

E. Maintenance Recommendations:  From arborist, for care and protection of trees affected by 

construction during and after completing the Work. 
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1.5 QUALITY ASSURANCE 

A. Tree Service Firm Qualifications:  An experienced tree service firm that has successfully 

completed tree protection and trimming work similar to that required for this Project and that 

will assign an experienced, qualified arborist to Project site during execution of tree protection 

and trimming. 

B. Arborist Qualifications:  An arborist certified by ISA or licensed in the jurisdiction where 

Project is located. 

C. Tree Pruning Standard:  Comply with ANSI A300 (Part 1), "Tree, Shrub, and Other Woody 

Plant Maintenance--Standard Practices (Pruning)." 

D. Preinstallation Conference:  Conduct conference at Project site to comply with requirements in 

Division 01 Section "Project Management and Coordination." 

1. Before tree protection and trimming operations begin, meet with representatives of 

authorities having jurisdiction, Owner, Architect, consultants, and other concerned 

entities to review tree protection and trimming procedures and responsibilities. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Drainage Fill:  Selected crushed stone, or crushed or uncrushed gravel, washed, ASTM D 448, 

Size 24, with 90 to 100 percent passing a 2-1/2-inch (63-mm) sieve and not more than 10 

percent passing a 3/4-inch (19-mm) sieve. 

B. Topsoil:  Topsoil shall be a well-graded soil of good uniform quality.  It shall be a natural, 

friable soil representative of productive soils in the vicinity.  Topsoil shall be free of admixture 

of subsoil, foreign matter, objects larger than one inch in any dimension, toxic substances, 

weeds and any material or substances that may be harmful to plant growth and shall have a pH 

value of not less than 5.0 nor more than 7.5.  The Contractor shall submit an analysis of soils 

along with samples for approval by the Landscape Architect. 

C. Filter Fabric:  Manufacturer's standard, nonwoven, pervious, geotextile fabric of polypropylene, 

nylon, or polyester fibers. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Temporary Fencing:  Install temporary fencing around tree protection zones to protect 

remaining trees and vegetation from construction damage.  Maintain temporary fence and 

remove when construction is complete. 

1. Install construction fencing according to manufacturer's written instructions. 
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B. Protect tree root systems from damage caused by runoff or spillage of noxious materials while 

mixing, placing, or storing construction materials.  Protect root systems from ponding, eroding, 

or excessive wetting caused by dewatering operations. 

C. Do not store construction materials, debris, or excavated material inside tree protection zones.  

Do not permit vehicles or foot traffic within tree protection zones; prevent soil compaction over 

root systems. 

D. Maintain tree protection zones free of weeds and trash. 

E. Do not allow fires within tree protection zones. 

3.2 EXCAVATION 

A. Install shoring or other protective support systems to minimize sloping or benching of 

excavations. 

B. Do not excavate within tree protection zones, unless otherwise indicated. 

C. Where excavation for new construction is required within tree protection zones, hand clear and 

excavate to minimize damage to root systems.  Use narrow-tine spading forks and comb soil to 

expose roots. 

1. Redirect roots in backfill areas where possible.  If encountering large, main lateral roots, 

expose roots beyond excavation limits as required to bend and redirect them without 

breaking.  If encountered immediately adjacent to location of new construction and 

redirection is not practical, cut roots approximately 3 inches (75 mm) back from new 

construction. 

2. Do not allow exposed roots to dry out before placing permanent backfill.  Provide 

temporary earth cover or pack with peat moss and wrap with burlap.  Water and maintain 

in a moist condition.  Temporarily support and protect roots from damage until they are 

permanently relocated and covered with soil. 

D. Where utility trenches are required within tree protection zones, tunnel under or around roots by 

drilling, auger boring, pipe jacking, or digging by hand. 

1. Root Pruning:  Do not cut main lateral roots or taproots; cut only smaller roots that 

interfere with installation of utilities.  Cut roots with sharp pruning instruments; do not 

break or chop. 

3.3 REGRADING 

A. Grade Lowering:  Where new finish grade is indicated below existing grade around trees, slope 

grade beyond tree protection zones.  Maintain existing grades within tree protection zones. 

B. Grade Lowering:  Where new finish grade is indicated below existing grade around trees, slope 

grade away from trees as recommended by arborist, unless otherwise indicated. 

1. Root Pruning:  Prune tree roots exposed during grade lowering.  Do not cut main lateral 

roots or taproots; cut only smaller roots.  Cut roots with sharp pruning instruments; do not 

break or chop. 
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C. Minor Fill:  Where existing grade is 6 inches (150 mm) or less below elevation of finish grade, 

fill with topsoil.  Place topsoil in a single uncompacted layer and hand grade to required finish 

elevations. 

D. Moderate Fill:  Where existing grade is more than 6 inches (150 mm) but less than 12 inches 

(300 mm) below elevation of finish grade, place drainage fill, filter fabric, and topsoil on 

existing grade as follows: 

1. Carefully place drainage fill against tree trunk approximately 2 inches (50 mm) above 

elevation of finish grade and extend not less than 18 inches (450 mm) from tree trunk on 

all sides.  For balance of area within drip-line perimeter, place drainage fill up to 6 inches 

(150 mm) below elevation of grade. 

2. Place filter fabric with edges overlapping 6 inches (150 mm) minimum. 

3. Place fill layer of topsoil to finish grade.  Do not compact drainage fill or topsoil.  Hand 

grade to required finish elevations. 

3.4 TREE PRUNING 

 

A. Prune trees to remain that are affected by temporary and permanent construction. 

B. Prune trees to remain to compensate for root loss caused by damaging or cutting root system.  

Provide subsequent maintenance during Contract period as recommended by arborist. 

C. Pruning Standards:  Prune trees according to ANSI A300 (Part 1) as follows: 

1. Type of Pruning:  Cleaning. 

2. Specialty Pruning:  Utility. 

D. Cut branches with sharp pruning instruments; do not break or chop. 

E. Chip removed tree branches and stockpile in areas approved by Owner. 

3.5 TREE REPAIR AND REPLACEMENT 

A. Promptly repair trees damaged by construction operations within 24 hours.  Treat damaged 

trunks, limbs, and roots according to arborist's written instructions. 

B. Remove and replace trees indicated to remain that die or are damaged during construction 

operations that Owner determines are incapable of restoring to normal growth pattern. 

1. Provide new trees of 2-inch caliper size and of a species selected by Owner when 

damaged trees are required to be replaced.  Plant and maintain new trees.  

3.6 DISPOSAL OF WASTE MATERIALS 

A. Burning is not permitted. 

B. Disposal:  Remove excess excavated material and displaced trees from Owner's property. 

END OF SECTION 01 56 39 
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SECTION 017400 – CLEANING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions, Bid Form and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for cleaning during the 

Project. 

B. Environmental Requirements: Conduct cleaning and waste-disposal operations in compliance 

with local laws and ordinances.  Comply fully with federal and local environmental and anti-

pollution regulations. 

1. Do not dispose of volatile wastes, such as mineral spirits, oil, or paint thinner, in storm or 

sanitary drains. 

2. Burning or burying of debris, rubbish, or other waste material on the premises is not 

permitted. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by the manufacturer or 

fabricator for the surface to be cleaned.  Do not use cleaning agents that are potentially 

hazardous to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 PROGRESS CLEANING 

A. General 

1. Retain all stored items in an orderly arrangement allowing maximum access, not 

impending drainage or traffic, and providing the required protection of materials. 

2. Do not allow the accumulation of scrap, debris, waste material, and other items not 

required for construction of this Work. 

3. At least twice each month, and more often if necessary, completely remove all scrap, 

debris, and waste material from the job site. 

4. Provide adequate storage for all items awaiting removal from the job site, observing all 

requirements for fire protection and protection of the ecology. 

B. Site:  

1. Daily, inspect the site and pick up all scrap, debris, and waste material.  Remove all such 

items to the place designated for their storage. 

2. Weekly, inspect all arrangements of materials stored on the site.  Re-stack, tidy, or 

otherwise service all material arrangements. 

3. Maintain the site in a neat and orderly condition at all times. 
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C. Structures: 

1. Daily, inspect the structures and pick up all scrap, debris, and waste material.  Remove all 

such items to the place designated for their storage. 

2. Weekly, sweep all interior spaces clean. “Clean,” for the purposes of this paragraph, shall 

be interpreted as meaning free from dust and other material capable of being removed by 

use of reasonable effort and handheld broom. 

3. In preparation for installation of succeeding materials, clean the structures or pertinent 

portions thereof to the degree of cleanliness recommended by the manufacturer of the 

succeeding material, using all equipment and materials required to achieve the required 

cleanliness. 

4. Following the installation of finish floor materials, clean the finish floor daily while work 

is being performed in the space in which finish materials have been installed. “Clean,” for 

the purposes of this subparagraph, shall be interpreted as meaning free from all foreign 

material which, in the opinion of the Construction Representative, may be injurious to the 

finish of the finish floor material. 

3.2 FINAL CLEANING 

A. General:  Provide final cleaning operations when indicated.  Employ experienced workers or 

professional cleaners for final cleaning.  Clean each surface or unit of Work to the condition 

expected from a commercial building cleaning and maintenance program.  Comply with 

manufacturer’s instructions. 

B. Complete the following cleaning operations before requesting inspection for certification of 

Substantial Completion for the entire Project or a portion of the Project. 

1. Clean the Project Site, yard and grounds, in areas disturbed by construction activities, 

including landscape development areas, of rubbish, waste material, litter, and foreign 

substances. 

2. Sweep paved areas broom clean.  Rake grounds that are neither planted nor paved to a 

smooth, even-textured surface. 

3. Remove petrochemical spills, stains, and other foreign deposits. 

4. Remove tools, construction equipment, machinery, and surplus material from the site. 

5. Remove snow and ice to provide safe access to the building. 

6. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of 

stains, films, and similar foreign substances.  Avoid disturbing natural weathering of 

exterior surfaces.  Restore reflective surfaces to their original condition. 

7. Remove debris and surface dust from limited access spaces, including roofs, plenums, 

shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

8. Broom clean concrete floors in unoccupied spaces. 

9. Vacuum clean carpet and similar soft surfaces removing debris and excess nap.  

Shampoo, if required. 

10. Clean transparent material, including mirrors and glass in doors and windows.  Remove 

glazing compounds and other substances that are noticeable vision-obscuring materials. 

Replace chipped or broken glass and other damaged transparent materials.  Polish mirrors 

and glass, taking care not to scratch surfaces. 

11. Remove labels that are not permanent labels. 

12. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  

Replace finishes and surfaces that cannot be satisfactorily repaired or restored or that 

already show evidence of repair or restoration. 
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a. Do not paint over “UL” and similar labels, including mechanical and electrical 

nameplates. 

13. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and similar 

equipment.  Remove excess lubrication, paint and mortar droppings, and other foreign 

substances. 

14. Clean plumbing fixtures to a sanitary condition free of stains, including stains resulting 

from water exposure. 

15. Replace disposable air filters and clean permanent air filters.  Clean exposed surfaces of 

diffusers, registers, and grills. 

16. Clean ducts, blowers, and coils if units were operated without filters during construction 

17. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.  

Replace burned-out bulbs and defective and noisy starters in fluorescent and mercury 

vapor fixtures. 

18. Leave the Project clean and ready for occupancy. 

C. Pest Control:  Engage an experienced, licensed exterminator to make a final inspection and rid 

the Project of rodents, insects, and other pests.  Comply with regulations of local authorities. 

D. Removal of Protection: Remove temporary protection and facilities installed during 

construction to protect previously completed installations during the remainder of the 

construction period. 

E. Compliances:  Comply with governing regulations and safety standards for cleaning operations.  

Remove waste materials from the site and dispose of lawfully. 

1. Where extra materials of value remain after Final Acceptance by the Owner, they become 

the Owner’s property. 

END OF SECTION 017400 
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SECTION 017900 - DEMONSTRATION AND TRAINING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for instructing Owner's personnel, 

including the following: 

1. Demonstration of operation of systems, subsystems, and equipment. 

2. Training in operation and maintenance of systems, subsystems, and equipment. 

3. Demonstration and training video recordings. 

1.3 INFORMATIONAL SUBMITTALS 

A. Instruction Program: Submit outline of instructional program for demonstration and training, 

including a list of training modules and a schedule of proposed dates, times, length of 

instruction time, and instructors' names for each training module. Include learning objective and 

outline for each training module. 

B. Attendance Record: For each training module, submit list of participants and length of 

instruction time. 

C. Evaluations: For each participant and for each training module, submit results and 

documentation of performance-based test. 

1.4 CLOSEOUT SUBMITTALS 

A. Demonstration and Training Video Recordings: Submit two copies within seven days of end of 

each training module. 

1. Identification: On each copy, provide an applied label with the following information: 

a. Name of Project. 

b. Name and address of videographer. 

c. Name of Architect. 

d. Name of Construction Manager. 

e. Name of Contractor. 

f. Date of video recording. 

2. Transcript: Prepared in PDF electronic format. Include a cover sheet with same label 

information as the corresponding video recording and a table of contents with links to 

corresponding training components. Include name of Project and date of video recording 

on each page. 
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3. At completion of training, submit complete training manual(s) for Owner's use in PDF 

electronic file format on compact disc. 

1.5 QUALITY ASSURANCE 

A. Facilitator Qualifications: A firm or individual experienced in training or educating 

maintenance personnel in a training program similar in content and extent to that indicated for 

this Project, and whose work has resulted in training or education with a record of successful 

learning performance. 

B. Instructor Qualifications: A factory-authorized service representative experienced in operation 

and maintenance procedures and training. 

C. Preinstruction Conference: Conduct conference at Project site to comply with requirements in 

Section 013100 "Coordination". Review methods and procedures related to demonstration and 

training including, but not limited to, the following: 

1. Inspect and discuss locations and other facilities required for instruction. 

2. Review and finalize instruction schedule and verify availability of educational materials, 

instructors' personnel, audiovisual equipment, and facilities needed to avoid delays. 

3. Review required content of instruction. 

4. For instruction that must occur outside, review weather and forecasted weather conditions 

and procedures to follow if conditions are unfavorable. 

1.6 COORDINATION 

A. Coordinate instruction schedule with Owner's operations. Adjust schedule as required to 

minimize disrupting Owner's operations and to ensure availability of Owner's personnel. 

B. Coordinate instructors, including providing notification of dates, times, length of instruction 

time, and course content. 

C. Coordinate content of training modules with content of approved emergency, operation, and 

maintenance manuals. Do not submit instruction program until operation and maintenance data 

has been reviewed and approved by Architect. 

PART 2 - PRODUCTS 

2.1 INSTRUCTION PROGRAM 

A. Program Structure: Develop an instruction program that includes individual training modules 

for each system and for equipment not part of a system, as required by individual Specification 

Sections. 

B. Training Modules: Develop a learning objective and teaching outline for each module. Include a 

description of specific skills and knowledge that participant is expected to master. For each 

module, include instruction for the following as applicable to the system, equipment, or 

component: 

1. Basis of System Design, Operational Requirements, and Criteria: Include the following: 
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a. System, subsystem, and equipment descriptions. 

b. Performance and design criteria if Contractor is delegated design responsibility. 

c. Operating standards. 

d. Regulatory requirements. 

e. Equipment function. 

f. Operating characteristics. 

g. Limiting conditions. 

h. Performance curves. 

2. Documentation: Review the following items in detail: 

a. Emergency manuals. 

b. Operations manuals. 

c. Maintenance manuals. 

d. Project record documents. 

e. Identification systems. 

f. Warranties and bonds. 

g. Maintenance service agreements and similar continuing commitments. 

3. Emergencies: Include the following, as applicable: 

a. Instructions on meaning of warnings, trouble indications, and error messages. 

b. Instructions on stopping. 

c. Shutdown instructions for each type of emergency. 

d. Operating instructions for conditions outside of normal operating limits. 

e. Sequences for electric or electronic systems. 

f. Special operating instructions and procedures. 

4. Operations: Include the following, as applicable: 

a. Startup procedures. 

b. Equipment or system break-in procedures. 

c. Routine and normal operating instructions. 

d. Regulation and control procedures. 

e. Control sequences. 

f. Safety procedures. 

g. Instructions on stopping. 

h. Normal shutdown instructions. 

i. Operating procedures for emergencies. 

j. Operating procedures for system, subsystem, or equipment failure. 

k. Seasonal and weekend operating instructions. 

l. Required sequences for electric or electronic systems. 

m. Special operating instructions and procedures. 

5. Adjustments: Include the following: 

a. Alignments. 

b. Checking adjustments. 

c. Noise and vibration adjustments. 

d. Economy and efficiency adjustments. 



 

DEMONSTRATION AND TRAINING 017900 - 4 
 

6. Troubleshooting: Include the following: 

a. Diagnostic instructions. 

b. Test and inspection procedures. 

7. Maintenance: Include the following: 

a. Inspection procedures. 

b. Types of cleaning agents to be used and methods of cleaning. 

c. List of cleaning agents and methods of cleaning detrimental to product. 

d. Procedures for routine cleaning 

e. Procedures for preventive maintenance. 

f. Procedures for routine maintenance. 

g. Instruction on use of special tools. 

8. Repairs: Include the following: 

a. Diagnosis instructions. 

b. Repair instructions. 

c. Disassembly; component removal, repair, and replacement; and reassembly 

instructions. 

d. Instructions for identifying parts and components. 

e. Review of spare parts needed for operation and maintenance. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Assemble educational materials necessary for instruction, including documentation and training 

module. Assemble training modules into a training manual organized in coordination with 

requirements in Section 007213 "General Conditions". 

B. Set up instructional equipment at instruction location. 

3.2 INSTRUCTION 

A. Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain 

systems, subsystems, and equipment not part of a system. 

1. Architect will furnish an instructor to describe basis of system design, operational 

requirements, criteria, and regulatory requirements. 

2. Owner will furnish an instructor to describe Owner's operational philosophy. 

3. Owner will furnish Contractor with names and positions of participants. 

B. Scheduling: Provide instruction at mutually agreed on times. For equipment that requires 

seasonal operation, provide similar instruction at start of each season. 

1. Schedule training with Owner with at least seven days' advance notice. 
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C. Training Location and Reference Material: Conduct training on-site in the completed and fully 

operational facility using the actual equipment in-place. Conduct training using final operation 

and maintenance data submittals. 

D. Cleanup: Collect used and leftover educational materials and remove from Project site. Remove 

instructional equipment. Restore systems and equipment to condition existing before initial 

training use. 

3.3 DEMONSTRATION AND TRAINING VIDEO RECORDINGS 

A. General: Engage a qualified commercial videographer to record demonstration and training 

video recordings. Record each training module separately. Include classroom instructions and 

demonstrations, board diagrams, and other visual aids, but not student practice. 

1. At beginning of each training module, record each chart containing learning objective 

and lesson outline. 

B. Video: Provide minimum 640 x 480 video resolution converted to format file type acceptable to 

Owner, on electronic media. 

1. Electronic Media: Read-only format compact disc acceptable to Owner, with 

commercial-grade graphic label. 

2. File Hierarchy: Organize folder structure and file locations according to project manual 

table of contents. Provide complete screen-based menu. 

3. File Names: Utilize file names based upon name of equipment generally described in 

video segment, as identified in Project specifications. 

4. Contractor and Installer Contact File: Using appropriate software, create a file for 

inclusion on the Equipment Demonstration and Training DVD that describes the 

following for each Contractor involved on the Project, arranged according to Project table 

of contents: 

a. Name of Contractor/Installer. 

b. Business address. 

c. Business phone number. 

d. Point of contact. 

e. E-mail address. 

C. Recording: Mount camera on tripod before starting recording, unless otherwise necessary to 

adequately cover area of demonstration and training. Display continuous running time. 

1. Film training session(s) in segments not to exceed 15 minutes. 

a. Produce segments to present a single significant piece of equipment per segment. 

b. Organize segments with multiple pieces of equipment to follow order of Project 

Manual table of contents. 

c. Where a training session on a particular piece of equipment exceeds 15 minutes, 

stop filming and pause training session. Begin training session again upon 

commencement of new filming segment. 

D. Light Levels: Verify light levels are adequate to properly light equipment. Verify equipment 

markings are clearly visible prior to recording. 
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1. Furnish additional portable lighting as required. 

E. Narration: Describe scenes on video recording by audio narration by microphone while video 

recording is recorded. Include description of items being viewed. 

F. Transcript: Provide a transcript of the narration. Display images and running time captured from 

videotape opposite the corresponding narration segment. 

G. Preproduced Video Recordings: Provide video recordings used as a component of training 

modules in same format as recordings of live training. 

END OF SECTION 017900 
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SECTION 033000 - CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes cast-in-place concrete, including formwork, reinforcement, concrete 

materials, mixture design, placement procedures, and finishes. 

1.2 ACTION SUBMITTALS

A. Product Data: For each type of product. 

B. Design Mixtures: For each concrete mixture. 

C. Steel Reinforcement Shop Drawings: Placing Drawings that detail fabrication, bending, 

and placement. 

1.3 INFORMATIONAL SUBMITTALS 

A. Material certificates. 

B. Material test reports. 

1.4 QUALITY ASSURANCE 

A. Manufacturer Qualifications: A firm experienced in manufacturing ready-mixed concrete 

products and that complies with ASTM C 94/C 94M requirements for production facilities 

and equipment. 

1. Manufacturer certified according to NRMCA's "Certification of Ready Mixed 

Concrete Production Facilities." 

B. Testing Agency Qualifications: An independent agency, qualified according to ASTM C 

1077 and ASTM E 329 for testing indicated. 

1.5 PRECONSTRUCTION TESTING 

A. Preconstruction Testing Service: Engage a qualified testing agency to perform 

preconstruction testing on concrete mixtures.

1.6 FIELD CONDITIONS 

A. Cold-Weather Placement: Comply with ACI 306.1. 
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1. Do not use calcium chloride, salt, or other materials containing antifreeze agents 

or chemical accelerators unless otherwise specified and approved in mixture 

designs. 

B. Hot-Weather Placement: Comply with ACI 301 (ACI 301M). 

PART 2 - PRODUCTS 

2.1 CONCRETE, GENERAL 

A. ACI Publications: Comply with the following unless modified by requirements in the 

Contract Documents: 

1. ACI 301 (ACI 301M). 

2. ACI 117 (ACI 117M). 

2.2 FORM-FACING MATERIALS 

A. Smooth-Formed Finished Concrete: Form-facing panels that provide continuous, true, and 

smooth concrete surfaces. Furnish in largest practicable sizes to minimize number of joints. 

B. Rough-Formed Finished Concrete: Plywood, lumber, metal, or another approved material. 

Provide lumber dressed on at least two edges and one side for tight fit. 

2.3 STEEL REINFORCEMENT 

A. Reinforcing Bars: ASTM A 615/A 615M, Grade 60 (Grade 420), deformed. 

B. Plain-Steel Welded-Wire Reinforcement: ASTM A 1064/A 1064M, plain, fabricated from 

as-drawn steel wire into flat sheets. 

C. Bar Supports: Bolsters, chairs, spacers, and other devices for spacing, supporting, and 

fastening reinforcing bars and welded-wire reinforcement in place. Manufacture bar 

supports from steel wire, plastic, or precast concrete according to CRSI's "Manual of 

Standard Practice." 

2.4 CONCRETE MATERIALS 

A. Cementitious Materials: 

1. Portland Cement: ASTM C 150/C 150M, Type I/II, gray. 

2. Fly Ash: ASTM C 618, Class F or C. 

3. Slag Cement: ASTM C 989/C 989M, Grade 100 or 120.

B. Normal-Weight Aggregates: ASTM C 33/C 33M, graded. 
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1. Maximum Coarse-Aggregate Size: 3/4 inch (19 mm) nominal. 

2. Fine Aggregate: Free of materials with deleterious reactivity to alkali in cement. 

C. Air-Entraining Admixture: ASTM C 260/C 260M. 

D. Chemical Admixtures: Certified by manufacturer to be compatible with other admixtures 

and that do not contribute water-soluble chloride ions exceeding those permitted in 

hardened concrete. Do not use calcium chloride or admixtures containing calcium chloride. 

1. Water-Reducing Admixture: ASTM C 494/C 494M, Type A. 

2. Retarding Admixture: ASTM C 494/C 494M, Type B. 

3. Water-Reducing and Retarding Admixture: ASTM C 494/C 494M, Type D. 

4. High-Range, Water-Reducing Admixture: ASTM C 494/C 494M, Type F. 

5. High-Range, Water-Reducing and Retarding Admixture: ASTM C 494/C 494M, 

Type G. 

6. Plasticizing and Retarding Admixture: ASTM C 1017/C 1017M, Type II. 

E. Water: ASTM C 94/C 94M and potable. 

2.5 WATERSTOPS 

A. Flexible PVC Waterstops: CE CRD-C 572, for embedding in concrete to prevent passage 

of fluids through joints. Factory fabricate corners, intersections, and directional changes. 

B. Self-Expanding Butyl Strip Waterstops: Manufactured rectangular or trapezoidal strip, 

butyl rubber with sodium bentonite or other hydrophilic polymers, for adhesive bonding to 

concrete, 3/4 by 1 inch (19 by 25 mm). 

2.6 VAPOR RETARDERS 

A. Sheet Vapor Retarder: ASTM E 1745, Class A. Include manufacturer's recommended 

adhesive or pressure-sensitive tape. 

2.7 CURING MATERIALS 

A. Evaporation Retarder: Waterborne, monomolecular film forming, manufactured for 

application to fresh concrete. 

B. Absorptive Cover: AASHTO M 182, Class 2, burlap cloth made from jute or kenaf, 

weighing approximately 9 oz./sq. yd. (305 g/sq. m) when dry. 

C. Moisture-Retaining Cover: ASTM C 171, polyethylene film or white burlap-polyethylene 

sheet. 

D. Water: Potable. 

E. Clear, Waterborne, Membrane-Forming Curing Compound: ASTM C 309, Type 1, Class 

B, dissipating.
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2.8 RELATED MATERIALS 

A. Expansion- and Isolation-Joint-Filler Strips: ASTM D 1751, asphalt-saturated cellulosic 

fiber. 

2.9 CONCRETE MIXTURES, GENERAL 

A. Prepare design mixtures for each type and strength of concrete, proportioned on the basis 

of laboratory trial mixture or field test data, or both, according to ACI 301 (ACI 301M). 

B. Cementitious Materials: Use fly ash, pozzolan, slag cement, and silica fume as needed to 

reduce the total amount of portland cement, which would otherwise be used, by not less 

than 40 percent. 

C. Admixtures: Use admixtures according to manufacturer's written instructions. 

1. Use water-reducing, high-range water-reducing, or plasticizing admixture in 

concrete, as required, for placement and workability. 

2. Use water-reducing and -retarding admixture when required by high temperatures, 

low humidity, or other adverse placement conditions. 

3. Use water-reducing admixture in pumped concrete, concrete required to be 

watertight, and concrete with a w/c ratio below 0.50. 

2.10 CONCRETE MIXTURES FOR BUILDING ELEMENTS 

A. Normal-Weight Concrete: 

1. Minimum Compressive Strength: as indicated in Structural Drawings. 

2. Maximum W/C Ratio: as indicated in Structural Drawings. 

3. Slump Limit: as indicated in Structural Drawings. 

4. Air Content: as indicated in Structural Drawings. 

5. Air Content: Do not allow air content of trowel-finished floors to exceed 3 

percent. 

2.11 FABRICATING REINFORCEMENT 

A. Fabricate steel reinforcement according to CRSI's "Manual of Standard Practice." 

2.12 CONCRETE MIXING 

A. Ready-Mixed Concrete: Measure, batch, mix, and deliver concrete according to ASTM C 

94/C 94M, and furnish batch ticket information. 
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1. When air temperature is between 85 and 90 deg F (30 and 32 deg C), reduce 

mixing and delivery time from 1-1/2 hours to 75 minutes; when air temperature is 

above 90 deg F (32 deg C), reduce mixing and delivery time to 60 minutes.

PART 3 - EXECUTION 

3.1 FORMWORK INSTALLATION 

A. Design, erect, shore, brace, and maintain formwork, according to ACI 301 (ACI 301M), to 

support vertical, lateral, static, and dynamic loads, and construction loads that might be 

applied, until structure can support such loads. 

B. Construct formwork so concrete members and structures are of size, shape, alignment, 

elevation, and position indicated, within tolerance limits of ACI 117 (ACI 117M). 

C. Chamfer exterior corners and edges of permanently exposed concrete

3.2 EMBEDDED ITEM INSTALLATION 

A. Place and secure anchorage devices and other embedded items required for adjoining work 

that is attached to or supported by cast-in-place concrete. Use setting drawings, templates, 

diagrams, instructions, and directions furnished with items to be embedded. 

3.3 VAPOR-RETARDER INSTALLATION 

A. Sheet Vapor Retarders: Place, protect, and repair sheet vapor retarder according to ASTM 

E 1643 and manufacturer's written instructions. 

1. Lap joints 6 inches (150 mm) and seal with manufacturer's recommended tape. 

3.4 STEEL REINFORCEMENT INSTALLATION 

A. General: Comply with CRSI's "Manual of Standard Practice" for fabricating, placing, and 

supporting reinforcement. 

1. Do not cut or puncture vapor retarder. Repair damage and reseal vapor retarder 

before placing concrete. 

3.5 JOINTS 

A. General: Construct joints true to line with faces perpendicular to surface plane of concrete. 
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B. Construction Joints: Install so strength and appearance of concrete are not impaired, at 

locations indicated or as approved by Engineer. 

3.6 WATERSTOP INSTALLATION 

A. Waterstops: Install in construction joints and at other locations indicated, according to 

manufacturer's written instructions. 

3.7 CONCRETE PLACEMENT 

A. Before placing concrete, verify that installation of formwork, reinforcement, and embedded 

items is complete and that required inspections are completed. 

B. Deposit concrete continuously in one layer or in horizontal layers of such thickness that no 

new concrete is placed on concrete that has hardened enough to cause seams or planes of 

weakness. If a section cannot be placed continuously, provide construction joints as 

required. Deposit concrete to avoid segregation. 

1. Consolidate placed concrete with mechanical vibrating equipment according to 

ACI 301 (ACI 301M). 

3.8 FINISHING FORMED SURFACES 

A. Rough-Formed Finish: As-cast concrete texture imparted by form-facing material with tie 

holes and defects repaired and patched. Remove fins and other projections that exceed 

specified limits on formed-surface irregularities. 

1. Apply to concrete surfaces not exposed to public view. 

B. Smooth-Formed Finish: As-cast concrete texture imparted by form-facing material, 

arranged in an orderly and symmetrical manner with a minimum of seams. Repair and 

patch tie holes and defects. Remove fins and other projections that exceed specified limits 

on formed-surface irregularities. 

1. Apply to concrete surfaces exposed to public view, to receive a rubbed finish, or to be 

covered with a coating or covering material applied directly to concrete. 

C. Rubbed Finish: Apply the following to smooth-formed-finished as-cast concrete where 

indicated:

1. Smooth-Rubbed Finish: Not later than one day after form removal, moisten 

concrete surfaces and rub with carborundum brick or another abrasive until 
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producing a uniform color and texture. Do not apply cement grout other than that 

created by the rubbing process. 

2. Grout-Cleaned Finish: Wet concrete surfaces and apply grout of a consistency of 

thick paint to coat surfaces and fill small holes. Mix 1 part portland cement to 1-

1/2 parts fine sand with a 1:1 mixture of bonding admixture and water. Add white 

portland cement in amounts determined by trial patches, so color of dry grout 

matches adjacent surfaces. Scrub grout into voids and remove excess grout. When 

grout whitens, rub surface with clean burlap and keep surface damp by fog spray 

for at least 36 hours. 

3. Cork-Floated Finish: Wet concrete surfaces and apply a stiff grout. Mix 1 part 

portland cement and 1 part fine sand with a 1:1 mixture of bonding agent and 

water. Add white portland cement in amounts determined by trial patches, so 

color of dry grout matches adjacent surfaces. Compress grout into voids by 

grinding surface. In a swirling motion, finish surface with a cork float. 

D. Related Unformed Surfaces: At tops of walls, horizontal offsets, and similar unformed 

surfaces adjacent to formed surfaces, strike off smooth and finish with a texture matching 

adjacent formed surfaces. Continue final surface treatment of formed surfaces uniformly 

across adjacent unformed surfaces unless otherwise indicated. 

3.10 CONCRETE PROTECTING AND CURING 

A. General: Protect freshly placed concrete from premature drying and excessive cold or hot 

temperatures. Comply with ACI 306.1 for cold-weather protection and ACI 301 (ACI 

301M) for hot-weather protection during curing. 

B. Evaporation Retarder: Apply evaporation retarder to unformed concrete surfaces if hot, 

dry, or windy conditions cause moisture loss approaching 0.2 lb/sq. ft. x h (1 kg/sq. m x h) 

before and during finishing operations. Apply according to manufacturer's written 

instructions after placing, screeding, and bull floating or darbying concrete, but before float 

finishing. 

C. Formed Surfaces: Cure formed concrete surfaces, including underside of beams, supported 

slabs, and other similar surfaces. If forms remain during curing period, moist cure after 

loosening forms. If removing forms before end of curing period, continue curing for 

remainder of curing period. 

D. Cure concrete according to ACI 308.1, by one or a combination of the following methods: 

1. Moisture Curing: Keep surfaces continuously moist for not less than seven days. 
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2. Moisture-Retaining-Cover Curing: Cover concrete surfaces with moisture-

retaining cover for curing concrete, placed in widest practicable width, with sides 

and ends lapped at least 12 inches (300 mm), and sealed by waterproof tape or 

adhesive. Cure for not less than seven days. Immediately repair any holes or tears 

during curing period, using cover material and waterproof tape. 

3. Curing Compound: Apply uniformly in continuous operation by power spray or 

roller according to manufacturer's written instructions. Recoat areas subjected to 

heavy rainfall within three hours after initial application. Maintain continuity of 

coating and repair damage during curing period. 

a. Removal: After curing period has elapsed, remove curing compound without 

damaging concrete surfaces by method recommended by curing compound 

manufacturer unless manufacturer certifies curing compound does not 

interfere with bonding of floor covering used on Project. 

4. Curing and Sealing Compound: Apply uniformly to floors and slabs indicated in a 

continuous operation by power spray or roller according to manufacturer's written 

instructions. Recoat areas subjected to heavy rainfall within three hours after 

initial application. Repeat process 24 hours later and apply a second coat. 

Maintain continuity of coating and repair damage during curing period.

3.11 CONCRETE SURFACE REPAIRS 

A. Defective Concrete: Repair and patch defective areas when approved by Architect. 

Remove and replace concrete that cannot be repaired and patched to Architect's approval. 

3.12 FIELD QUALITY CONTROL 

A. Testing and Inspections: Contractor shall engage a qualified testing and inspecting agency 

to perform field tests and inspections and prepare test reports. 

END OF SECTION 033000
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SECTION 311000 - SITE CLEARING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:

1. Protecting existing vegetation to remain.

2. Removing existing vegetation.

3. Clearing and grubbing.

4. Stripping and stockpiling topsoil.

5. Removing above- and below-grade site improvements.

6. Disconnecting, capping or sealing, and removing site utilities.

7. Temporary erosion- and sedimentation-control measures.

B. Related Sections:

1. Section 015500 "Construction Facilities and Temporary Controls" for temporary controls, 

utilities, and support facilities; also for temporary site fencing if not in another Section.

1.3 DEFINITIONS

A. Subsoil: All soil beneath the topsoil layer of the soil profile, and typified by the lack of 

organic matter and soil organisms.

B. Surface Soil: Soil that is present at the top layer of the existing soil profile at the Project site. 

In undisturbed areas, the surface soil is typically topsoil; but in disturbed areas such as urban 

environments, the surface soil can be subsoil.

C. Topsoil shall be a well-graded soil of good uniform quality.  It shall be a natural, friable soil 

representative of productive soils in the vicinity.  Topsoil shall be free of admixture of 

subsoil, foreign matter, objects larger than one inch in any dimension, toxic substances, 

weeds and any material or substances that may be harmful to plant growth and shall have a 

pH value of not less than 5.0 nor more than 7.5.  The Contractor shall submit an analysis of 

soils along with samples for approval by the Landscape Architect.

D. Plant-Protection Zone: Area surrounding individual trees, groups of trees, shrubs, or other 

vegetation to be protected during construction, and indicated on Drawings.

E. Tree-Protection Zone: Area surrounding individual trees or groups of trees to be protected 

during construction, and [indicated on Drawings] [defined by a circle concentric with each 

tree with a radius 1.5 times the diameter of the drip line unless otherwise indicated] <Insert 

requirement>.

F. Vegetation: Trees, shrubs, groundcovers, grass, and other plants.

1.4 MATERIAL OWNERSHIP

A. Except for stripped topsoil and other materials indicated to be stockpiled or otherwise remain 

Owner's property, cleared materials shall become Contractor's property and shall be removed 

from Project site.
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1.5 INFORMATIONAL SUBMITTALS

A. Existing Conditions: Documentation of existing trees and plantings, adjoining construction, 

and site improvements that establishes preconstruction conditions that might be misconstrued 

as damage caused by site clearing.

B.

1. Use sufficiently detailed photographs or videotape.

2. Include plans and notations to indicate specific wounds and damage conditions of each 

tree or other plants designated to remain.

3.

C. Record Drawings: Identifying and accurately showing locations of capped utilities and other 

subsurface structural, electrical, and mechanical conditions.

1.6 PROJECT CONDITIONS

A. Traffic: Minimize interference with adjoining roads, streets, walks, and other adjacent 

occupied or used facilities during site-clearing operations.

B.

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities 

without permission from Owner and authorities having jurisdiction.

2. Provide alternate routes around closed or obstructed traffic ways if required by Owner or 

authorities having jurisdiction.

C. Improvements on Adjoining Property: Authority for performing site clearing indicated on 

property adjoining Owner's property will be obtained by Owner before award of Contract.

D.

1. Do not proceed with work on adjoining property until directed by Engineer.

E. Salvable Improvements: Carefully remove items indicated to be salvaged and store on 

Owner's premises.

F. Utility Locator Service: Notify utility locator service for area where Project is located before 

site clearing.

G. Do not commence site clearing operations until temporary erosion- and sedimentation-control 

and plant-protection measures are in place.

H. The following practices are prohibited within protection zones:

1. Storage of construction materials, debris, or excavated material.

2. Parking vehicles or equipment.

3. Foot traffic.

4. Erection of sheds or structures.

5. Impoundment of water.

6. Excavation or other digging unless otherwise indicated.

7. Attachment of signs to or wrapping materials around trees or plants unless otherwise 

indicated.

I. Do not direct vehicle or equipment exhaust towards protection zones.

J. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones.

K. Soil Stripping, Handling, and Stockpiling: Perform only when the topsoil is dry or slightly 

moist.
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PART 2 - PRODUCTS

2.1 MATERIALS

A. Satisfactory Soil Material: Requirements for satisfactory soil material are specified in 

Section 312000 "Earth Moving."

B.

1. Obtain approved borrow soil material off-site when satisfactory soil material is not 

available on-site.

PART 3 - EXECUTION

3.1 PREPARATION

A. Protect and maintain benchmarks and survey control points from disturbance during 

construction.

B. Locate and clearly identify trees, shrubs, and other vegetation to remain. Flag each tree trunk 

at 54 inches (1372 mm) above the ground.

C. Protect existing site improvements to remain from damage during construction.

D.

1. Restore damaged improvements to their original condition, as acceptable to Owner.

3.2 TEMPORARY EROSION AND SEDIMENTATION CONTROL

A. Provide temporary erosion- and sedimentation-control measures to prevent soil erosion and 

discharge of soil-bearing water runoff or airborne dust to adjacent properties and walkways, 

according to erosion- and sedimentation-control Drawings, Storm Water Pollution Prevention 

Plan (SWPPP), and Missouri Department of Natural Resources.  It shall be the responsibility 

of the Contractor to implement, monitor, and amend the SWPPP per the requirements of the 

SWPPP.

B. Verify that flows of water redirected from construction areas or generated by construction 

activity do not enter or cross protection zones.

C. Inspect, maintain, and repair erosion- and sedimentation-control measures during 

construction until permanent vegetation has been established.

D. Remove erosion and sedimentation controls and restore and stabilize areas disturbed during 

removal.

3.3 TREE PROTECTION

A. Mark and identify drip line of individual trees or around perimeter drip line of groups of trees 

to remain.  Remove fence when construction is complete.

B.

1. Do not store construction materials, debris, or excavated material within fenced area.

2. Do not permit vehicles, equipment, or foot traffic within fenced area.

3. Maintain fenced area free of weeds and trash.

C. Do not excavate within tree protection zones, unless otherwise indicated.

D. Where excavation for new construction is required within drip line of trees, hand clear and 

excavate to minimize damage to root systems.  Use narrow-tine spading forks, comb soil to 

expose roots, and cleanly cut roots as close to excavation as possible.

E.

1. Cover exposed roots with burlap and water regularly.
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2. Temporarily support and protect roots from damage until they are permanently redirected 

and covered with soil.

3. Coat cut faces of roots more than 1-1/2 inches in diameter with an emulsified asphalt or 

other approved coating formulated for use on damaged plant tissues.

4. Cover exposed roots with wet burlap to prevent roots from drying out.  Backfill with soil 

as soon as possible.

F. Repair or replace trees and vegetation indicated to remain that are damaged by construction 

operations, in a manner approved by Owner.

G.

1. Replace trees that cannot be repaired and restored to full-growth status, as determined by 

Landscape Engineer.

3.4 EXISTING UTILITIES

A. Owner will arrange for disconnecting and sealing indicated utilities that serve existing 

structures before site clearing, when requested by Contractor.

B.

1. Verify that utilities have been disconnected and capped before proceeding with site 

clearing.

C. Locate, identify, disconnect, and seal or cap utilities indicated to be removed.

D.

1. Arrange with utility companies to shut off indicated utilities.

2. Owner will arrange to shut off indicated utilities when requested by Contractor.

E. Locate, identify, and disconnect utilities indicated to be abandoned in place.

F. Interrupting Existing Utilities: Do not interrupt utilities serving facilities occupied by Owner 

or others unless permitted under the following conditions and then only after arranging to 

provide temporary utility services according to requirements indicated:

G.

1. Notify Engineer not less than 14 days in advance of proposed utility interruptions.

2. Do not proceed with utility interruptions without Engineer's written permission.

H. Excavate for and remove underground utilities indicated to be removed.

I. Removal of underground utilities is included in earthwork sections.

3.5 CLEARING AND GRUBBING

A. Remove obstructions, trees, shrubs, grass, and other vegetation to permit installation of new 

construction.  Removal includes digging out stumps and obstructions and grubbing roots.

B.

1. Do not remove trees, shrubs, and other vegetation indicated to remain or to be relocated.

2. Cut minor roots and branches of trees indicated to remain in a clean and careful manner 

where such roots and branches obstruct installation of new construction.

3. Completely remove stumps roots, obstructions, and debris extending to a depth of 18 

inches below exposed subgrade.

4. Use only hand methods for grubbing within tree protection zone.

5. Contractor shall be responsible for removal of cleared/grubbed material.  If material is to 

be burned onsite, Contractor shall obtain any required permits necessary by the AHJ.

C. Fill depressions caused by clearing and grubbing operations with satisfactory soil material 

unless further excavation or earthwork is indicated.

D.

1. Place fill material in horizontal layers not exceeding a loose depth of 8 inches and 

compact each layer to a density equal to adjacent original ground.
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3.6 TOPSOIL STRIPPING

A. Remove sod and grass before stripping topsoil.

B. Strip topsoil to whatever depths are encountered in a manner to prevent intermingling with 

underlying subsoil or other waste materials.

C.

1. Remove subsoil and nonsoil materials from topsoil, including clay lumps, gravel, and 

other objects more than 2 inches (50 mm) in diameter; trash, debris, weeds, roots, and 

other waste materials.

D. Stockpile topsoil away from edge of excavations without intermixing with subsoil. Grade and 

shape stockpiles to drain surface water. Cover to prevent windblown dust and erosion by 

water.

E.

1. Limit height of topsoil stockpiles to 72 inches (1800 mm).

2. Do not stockpile topsoil within protection zones.

3. Dispose of surplus topsoil. Surplus topsoil is that which exceeds quantity indicated to be 

reused.

3.7 SITE IMPROVEMENTS

A. Remove existing above- and below-grade improvements as indicated and necessary to 

facilitate new construction.

B. Remove slabs, paving, curbs, gutters, and aggregate base as indicated.

C.

1. Unless existing full-depth joints coincide with line of demolition, neatly saw-cut along 

line of existing pavement to remain before removing adjacent existing pavement. Saw-cut 

faces vertically.

3.8 EXISTING STRUCTURES

A. Removals of existing structure shall include all vertical elements, slabs, foundations, 

retaining walls, and misc. underground utilities.  In areas where proposed finish grades will 

not revise existing grades, contractor shall re-grade such areas to provide positive drainage in 

the direction of normal storm water flow. 

3.9 DISPOSAL OF SURPLUS AND WASTE MATERIALS

A. Remove unsuitable soil material, unsuitable and surplus topsoil, obstructions, demolished 

materials, and waste materials including trash and debris, and legally dispose of them off 

Owner's property.

END OF SECTION 311000



Project Number X-2304-02

EARTH MOVING   312000 - 1

SECTION 312000 - EARTH MOVING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:

1. Preparing subgrades for slabs-on-grade, walks, & pavements.

2. Excavating and backfilling for buildings and structures.

3. Subbase course for concrete walks & pavements.

4. Subbase course and base course for asphalt paving.

5. Subsurface drainage backfill for walls and trenches.

6. Excavating and backfilling trenches for utilities and pits for buried utility structures.

B. Related Sections:

1. Section 015500 "Construction Facilities and Temporary Controls" for temporary controls, 

utilities, and support facilities; also for temporary site fencing if not in another Section.

2. Section 311000 "Site Clearing" for site stripping, grubbing, stripping and stockpiling topsoil, 

and removal of above- and below-grade improvements and utilities.

3. Section 312319 "Dewatering" for lowering and disposing of ground water during 

construction.

4. Section 329200 "Turf and Grasses" for finish grading in turf and grass areas, including 

preparing and placing planting soil for turf areas.
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1.3 DEFINITIONS

A. Backfill: Soil material or controlled low-strength material used to fill an excavation.

1. Initial Backfill: Backfill placed beside and over pipe in a trench, including haunches to 

support sides of pipe.

2. Final Backfill: Backfill placed over initial backfill to fill a trench.

B. Bedding Course: Aggregate layer placed over the excavated subgrade in a trench before laying 

pipe.

C. Borrow Soil: Satisfactory soil imported from off-site for use as fill or backfill.

D. Drainage Course: Aggregate layer supporting the slab-on-grade that also minimizes upward 

capillary flow of pore water.

E. Excavation: Removal of material encountered above subgrade elevations and to lines and 

dimensions indicated.

1. Authorized Additional Excavation: Excavation below subgrade elevations or beyond indicated 

lines and dimensions as directed by Architect.

2. Bulk Excavation: Excavation more than 10 feet in width and more than 30 feet in length.

3. Unauthorized Excavation: Excavation below subgrade elevations or beyond indicated lines 

and dimensions without direction by Architect. Unauthorized excavation, as well as remedial 

work directed by Architect, shall be without additional compensation.

F. Fill: Soil materials used to raise existing grades.

G. Structures: Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, mechanical and 

electrical appurtenances, or other man-made stationary features constructed above or below the 

ground surface.

H. Subbase Course: Aggregate layer placed between the subgrade and base course for hot-mix 

asphalt pavement, or aggregate layer placed between the subgrade and a cement concrete 

pavement or a cement concrete or hot-mix asphalt walk.

I. Subgrade: Uppermost surface of an excavation or the top surface of a fill or backfill immediately 

below subbase, drainage fill, drainage course, or topsoil materials.

J. Utilities: On-site underground pipes, conduits, ducts, and cables, as well as underground services 

within buildings.

hibdoe
Cross-Out
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1.4 INFORMATIONAL SUBMITTALS

A. Qualification Data: For qualified testing agency.

B. Material Test Reports: For each on-site and borrow soil material proposed for fill and backfill as 

follows:

1. Classification according to ASTM D 2487.

2. Laboratory compaction curve according to ASTM D 698.

C. Blasting plan approved by authorities having jurisdiction (only if blasting is planned for rock 

removal).

1. Seismic survey report from seismic survey agency (only if blasting is planned for rock 

removal).

D. Preexcavation Photographs or Videotape: Show existing conditions of adjoining construction and 

site improvements, including finish surfaces that might be misconstrued as damage caused by 

earth moving operations. Submit before earth moving begins.

1.5 QUALITY ASSURANCE

A. Blasting: Comply with applicable requirements in NFPA 495, "Explosive Materials Code," and 

prepare a blasting plan reporting the following:

B.

1. Types of explosive and sizes of charge to be used in each area of rock removal, types of 

blasting mats, sequence of blasting operations, and procedures that will prevent damage to site 

improvements and structures on Project site and adjacent properties.

2. Seismographic monitoring during blasting operations.

C. Seismic Survey Agency: An independent testing agency, acceptable to authorities having 

jurisdiction, experienced in seismic surveys and blasting procedures to perform the following 

services:

1. Report types of explosive and sizes of charge to be used in each area of rock removal, types of 

blasting mats, sequence of blasting operations, and procedures that will prevent damage to site 

improvements and structures on Project site and adjacent properties.

2. Seismographic monitoring during blasting operations.

D. Geotechnical Testing Agency Qualifications: Qualified according to ASTM E 329 and 

ASTM D 3740 for testing indicated.

E. Preexcavation Conference: Conduct conference at Project site.

1.6 PROJECT CONDITIONS

A. Traffic: Minimize interference with adjoining roads, streets, walks, and other adjacent occupied or 

used facilities during earth moving operations.
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1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities without 

permission from Owner and authorities having jurisdiction.

2. Provide alternate routes around closed or obstructed traffic ways if required by Owner or 

authorities having jurisdiction.

B. Improvements on Adjoining Property: Authority for performing earth moving indicated on 

property adjoining Owner's property will be obtained by Owner before award of Contract.

1. Do not proceed with work on adjoining property until directed by Owner.

C. Utility Locator Service: Notify utility locator service for area where Project is located before 

beginning earth moving operations.

D. Do not commence earth moving operations until temporary erosion- and sedimentation-control 

measures, specified in Section 311000 "Site Clearing," are in place.

E. Do not commence earth moving operations until tree/plant-protection measures specified in 

Section 311000 "Site Clearing" are in place.

F. The following practices are prohibited within protection zones:

1. Storage of construction materials, debris, or excavated material.

2. Parking vehicles or equipment.

3. Foot traffic.

4. Erection of sheds or structures.

5. Impoundment of water.

6. Excavation or other digging unless otherwise indicated.

7. Attachment of signs to or wrapping materials around trees or plants unless otherwise 

indicated.

G. Do not direct vehicle or equipment exhaust towards protection zones.

H. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones.

PART 2 - PRODUCTS

2.1 SOIL MATERIALS

A. General: Provide borrow soil materials when sufficient satisfactory soil materials are not available 

from excavations.

1. Should borrow soils material come from off-site property, the Contractor shall assume all 

responsibility to obtain certification that the site(s) are in compliance with the National 

Environmental Policy Act and all related applicable Federal and State Laws and regulations.  

There will be no modification to the time or the cost of the contract for obtaining required 

certifications.  

B. Subbase Material: Shall conform to Missouri Department of Transportation (MODot) Type 5 

crushed limestone aggregate.
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E. Engineered Fill: Naturally or artificially graded mixture of natural or crushed gravel, crushed 

stone, and natural or crushed sand; ASTM D 2940; with at least 90 percent passing a 1-1/2-inch 

(37.5-mm) sieve and not more than 12 percent passing a No. 200 (0.075-mm) sieve.

F. Bedding Course: Naturally or artificially graded mixture of natural or crushed gravel, crushed 

stone, and natural or crushed sand; ASTM D 2940; except with 100 percent passing a 1-inch (25-

mm) sieve and not more than 8 percent passing a No. 200 (0.075-mm) sieve.

G. Drainage Course: Narrowly graded mixture of washed crushed stone, or crushed or uncrushed 

gravel; ASTM D 448; coarse-aggregate grading Size 57; with 100 percent passing a 1-1/2-inch 

(37.5-mm) sieve and 0 to 5 percent passing a No. 8 (2.36-mm) sieve.

H. Filter Material: Narrowly graded mixture of natural or crushed gravel, or crushed stone and natural 

sand; ASTM D 448; coarse-aggregate grading Size 67; with 100 percent passing a 1-inch (25-mm) 

sieve and 0 to 5 percent passing a No. 4 (4.75-mm) sieve.

I. Sand: ASTM C 33; fine aggregate.

J. Impervious Fill: Clayey gravel and sand mixture capable of compacting to a dense state.

2.2 CONTROLLED LOW-STRENGTH MATERIAL

A. Controlled Low-Strength Material: Self-compacting[, low-density], flowable concrete material 

produced from the following:

1. Portland Cement: ASTM C 150, Type I.

2. Fly Ash: ASTM C 618, Class C or F.

3. Normal-Weight Aggregate: ASTM C 33, 3/8-inch nominal maximum aggregate size.

4. Foaming Agent: ASTM C 869.

5. Water: ASTM C 94/C 94M.

6. Air-Entraining Admixture: ASTM C 260.

B. Produce low-density, controlled low-strength material with the following physical properties:

1. As-Cast Unit Weight: 30 to 36 lb/cu. ft. at point of placement, when tested according to 

ASTM C 138/C 138M.

2. Compressive Strength: 80 psi (550 kPa), when tested according to ASTM C 495.

C. Produce conventional-weight, controlled low-strength material with 80-psi compressive strength 

when tested according to ASTM C 495.

2.3 ACCESSORIES

A. Detectable Warning Tape: Acid- and alkali-resistant, polyethylene film warning tape 

manufactured for marking and identifying underground utilities, a minimum of 6 inches (150 mm) 

wide and 4 mils (0.1 mm) thick, continuously inscribed with a description of the utility, with 

metallic core encased in a protective jacket for corrosion protection, detectable by metal detector 

when tape is buried up to 30 inches (750 mm) deep; colored as follows:

1. Red: Electric.

2. Yellow: Gas, oil, steam, and dangerous materials.

3. Orange: Telephone and other communications.

4. Blue: Water systems.

5. Green: Sewer systems.
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PART 3 - EXECUTION

3.1 PREPARATION

A. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by 

settlement, lateral movement, undermining, washout, and other hazards created by earth moving 

operations.

B. Protect and maintain erosion and sedimentation controls during earth moving operations.

C. Protect subgrades and foundation soils from freezing temperatures and frost. Remove temporary 

protection before placing subsequent materials.

D. Prior to placing fill exposed subgrades shall be scarified to a depth of 12 inches, moisture-

conditioned and compacted as identified within this Specification Section.

3.2 DEWATERING

A. Prevent surface water and ground water from entering excavations, from ponding on prepared 

subgrades, and from flooding Project site and surrounding area.

B. Protect subgrades from softening, undermining, washout, and damage by rain or water 

accumulation.

1. Reroute surface water runoff away from excavated areas. Do not allow water to accumulate in 

excavations. Do not use excavated trenches as temporary drainage ditches.

3.3 EXPLOSIVES

A. Explosives: Obtain written permission from authorities having jurisdiction before bringing 

explosives to Project site or using explosives on Project site.

1. Perform blasting without damaging adjacent structures, property, or site improvements.

2. Perform blasting without weakening the bearing capacity of rock subgrade and with the least-

practicable disturbance to rock to remain.

3.4 EXCAVATION, GENERAL

A. Un-classified Excavation: Excavate to subgrade elevations. Material to be excavated will be un-
classified.   The Contract Sum will not be adjusted for rock excavation 
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a. 24 inches outside of concrete forms other than at footings.

b. 12 inches outside of concrete forms at footings.

c. 6 inches outside of minimum required dimensions of concrete cast against grade.

d. Outside dimensions of concrete walls indicated to be cast against rock without forms or 

exterior waterproofing treatments.

e. 6 inches beneath bottom of concrete slabs-on-grade.

f. 6 inches beneath pipe in trenches, and the greater of 24 inches wider than pipe or 42 

inches wide.

3.5 EXCAVATION FOR STRUCTURES

A. Excavate to indicated elevations and dimensions within a tolerance of plus or minus 1 inch (25 

mm). If applicable, extend excavations a sufficient distance from structures for placing and 

removing concrete formwork, for installing services and other construction, and for inspections.

1. Excavations for Footings and Foundations: Do not disturb bottom of excavation. Excavate by 

hand to final grade just before placing concrete reinforcement. Trim bottoms to required lines 

and grades to leave solid base to receive other work.

B. Excavations at Edges of Tree- and Plant-Protection Zones:

1. Excavate by hand to indicated lines, cross sections, elevations, and subgrades. Use narrow-

tine spading forks to comb soil and expose roots. Do not break, tear, or chop exposed roots. 

Do not use mechanical equipment that rips, tears, or pulls roots.

2. Cut and protect roots according to requirements in Section 311000 "Site Clearing."

3.6 EXCAVATION FOR WALKS AND PAVEMENTS

A. Excavate surfaces under walks and pavements to indicated lines, cross sections, elevations, and 

subgrades.

3.7 EXCAVATION FOR UTILITY TRENCHES

A. Excavate trenches to indicated gradients, lines, depths, and elevations.

1. Beyond building perimeter, excavate trenches to allow installation of top of pipe below frost 

line.

B. Excavate trenches to uniform widths to provide the following clearance on each side of pipe or 

conduit. Excavate trench walls vertically from trench bottom to 12 inches (300 mm) higher than 

top of pipe or conduit unless otherwise indicated.

1. Clearance: 12 inches each side of pipe or conduit.

C. Trench Bottoms: Excavate and shape trench bottoms to provide uniform bearing and support of 

pipes and conduit. Shape subgrade to provide continuous support for bells, joints, and barrels of 
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pipes and for joints, fittings, and bodies of conduits. Remove projecting stones and sharp objects 

along trench subgrade.

1. For pipes and conduit less than 6 inches (150 mm) in nominal diameter, hand-excavate trench 

bottoms and support pipe and conduit on an undisturbed subgrade.

2. For pipes and conduit 6 inches (150 mm) or larger in nominal diameter, shape bottom of 

trench to support bottom 90 degrees of pipe or conduit circumference. Fill depressions with 

tamped sand backfill.

3. For flat-bottomed, multiple-duct conduit units, hand-excavate trench bottoms and support 

conduit on an undisturbed subgrade.

4. Excavate trenches 6 inches (150 mm) deeper than elevation required in rock or other 

unyielding bearing material to allow for bedding course.

D. Trench Bottoms: Excavate trenches 4 inches (100 mm) deeper than bottom of pipe and conduit 

elevations to allow for bedding course. Hand-excavate deeper for bells of pipe.

1. Excavate trenches 6 inches (150 mm) deeper than elevation required in rock or other 

unyielding bearing material to allow for bedding course.

E. Trenches in Tree- and Plant-Protection Zones:

1. Hand-excavate to indicated lines, cross sections, elevations, and subgrades. Use narrow-tine 

spading forks to comb soil and expose roots. Do not break, tear, or chop exposed roots. Do not 

use mechanical equipment that rips, tears, or pulls roots.

2. Do not cut main lateral roots or taproots; cut only smaller roots that interfere with installation 

of utilities.

3. Cut and protect roots according to requirements in Section 015639 "Temporary Tree and Plant 

Protection."

3.8 SUBGRADE INSPECTION

A. Notify Engineer when excavations have reached required subgrade.

B. If Engineer determines that unsuitable soil is present, continue excavation and replace with 

compacted backfill or fill material as directed.

C. Proof-roll subgrade below the building slabs and pavements with a pneumatic-tired and loaded 10-

wheel, tandem-axle dump truck weighing not less than 25 tons to identify soft pockets and areas of 

excess yielding. Do not proof-roll wet or saturated subgrades.

1. Proof-roll shall be completed within two days of final surfacing.  Should 

2. Completely proof-roll subgrade in one direction, repeating proof-rolling in direction 

perpendicular to first direction. Limit vehicle speed to 3 mph (5 km/h).

3. Excavate soft spots, unsuitable soils, and areas of excessive pumping or rutting, as determined 

by Engineer, and replace with compacted backfill or fill as directed.

D. Reconstruct subgrades damaged by freezing temperatures, frost, rain, accumulated water, or 

construction activities, as directed by Engineer, without additional compensation.
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3.9 UNAUTHORIZED EXCAVATION

A. Fill unauthorized excavation under foundations or wall footings by extending bottom elevation of 

concrete foundation or footing to excavation bottom, without altering top elevation. Lean concrete 

fill, with 28-day compressive strength of 2500 psi (17.2 MPa), may be used when approved by 

Engineer.

1. Fill unauthorized excavations under other construction, pipe, or conduit as directed by 

Engineer.

3.10 STORAGE OF SOIL MATERIALS

A. Stockpile borrow soil materials and excavated satisfactory soil materials without intermixing. 

Place, grade, and shape stockpiles to drain surface water. Cover to prevent windblown dust.

1. Stockpile soil materials away from edge of excavations. Do not store within drip line of 

remaining trees.

3.11 BACKFILL

A. Place and compact backfill in excavations promptly, but not before completing the following:

1. Construction below finish grade including, where applicable, subdrainage, dampproofing, 

waterproofing, and perimeter insulation.

2. Surveying locations of underground utilities for Record Documents.

3. Testing and inspecting underground utilities.

4. Removing concrete formwork.

5. Removing trash and debris.

6. Removing temporary shoring and bracing, and sheeting.

7. Installing permanent or temporary horizontal bracing on horizontally supported walls.

B. Place backfill on subgrades free of mud, frost, snow, or ice.

3.12 UTILITY TRENCH BACKFILL

A. Place backfill on subgrades free of mud, frost, snow, or ice.

B. Place and compact bedding course on trench bottoms and where indicated. Shape bedding course 

to provide continuous support for bells, joints, and barrels of pipes and for joints, fittings, and 

bodies of conduits.

C. Trenches under Footings: Backfill trenches excavated under footings and within 18 inches of 

bottom of footings with satisfactory soil; fill with concrete to elevation of bottom of footings. 

Concrete is specified in Section 033000 "Cast-in-Place Concrete."

D. Trenches under Roadways: Provide 4-inch thick, concrete-base slab support for piping or conduit 

less than 30 inches below surface of roadways. After installing and testing, completely encase 

piping or conduit in a minimum of 4 inches of concrete before backfilling or placing roadway 

subbase course. Concrete is specified in Section 033000 "Cast-in-Place Concrete."
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E. Backfill voids with satisfactory soil while removing shoring and bracing.

F. Place and compact initial backfill in accordance with the plans, to a height of 12 inches (300 mm) 

over the pipe or conduit.

1. Carefully compact initial backfill under pipe haunches and compact evenly up on both sides 

and along the full length of piping or conduit to avoid damage or displacement of piping or 

conduit. Coordinate backfilling with utilities testing.

G. Controlled Low-Strength Material: Place initial backfill of controlled low-strength material to a 

height of 12 inches (300 mm) over the pipe or conduit. Coordinate backfilling with utilities 

testing.

H. Place and compact final backfill of (refer to the plans for backfill material requirements) to final 

subgrade elevation.

I. Controlled Low-Strength Material: Place final backfill of controlled low-strength material to final 

subgrade elevation.

J. Install warning tape directly above utilities, 12 inches (300 mm) below finished grade, except 6 

inches (150 mm) below subgrade under pavements and slabs.

3.13 SOIL FILL

A. Plow, scarify, bench, or break up sloped surfaces steeper than 1 vertical to 4 horizontal so fill 

material will bond with existing material.

B. Place and compact fill material in layers to required elevations as follows:

1. Under grass and planted areas, use satisfactory soil material.

2. Under walks and pavements, use satisfactory soil material.

3. Under steps and ramps, use engineered fill.

4. Under building slabs, use engineered fill.

5. Under footings and foundations, use engineered fill.

C. Place soil fill on subgrades free of mud, frost, snow, or ice.

3.14 SOIL MOISTURE CONTROL

A. Uniformly moisten or aerate subgrade and each subsequent fill or backfill soil layer before 

compaction to in accordance with the Geotechnical Report.

1. Do not place backfill or fill soil material on surfaces that are muddy, frozen, or contain frost 

or ice.

2. Remove and replace, or scarify and air dry, otherwise satisfactory soil material that exceeds 

optimum moisture content by 2 percent and is too wet to compact to specified dry unit weight.

3.15 COMPACTION OF SOIL BACKFILLS AND FILLS

A. Place backfill and fill soil materials in layers not more than 8 inches in loose depth for material 

compacted by heavy compaction equipment, and not more than 4 inches (100 mm) in loose depth 

for material compacted by hand-operated tampers.
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B. Place backfill and fill soil materials evenly on all sides of structures to required elevations, and 

uniformly along the full length of each structure.

C. Compact soil materials to not less than the following percentages of maximum dry unit weight 

according to ASTM D 698:

1. Under structures, building slabs, steps, and pavements, scarify and recompact top 12 inches 

(300 mm) of existing subgrade and each layer of backfill or fill soil material at 95 percent.

2. Under walkways, scarify and recompact top 6 inches (150 mm) below subgrade and compact 

each layer of backfill or fill soil material at 95 percent.

3. Under turf or unpaved areas, scarify and recompact top 6 inches (150 mm) below subgrade 

and compact each layer of backfill or fill soil material at 85 percent.

4. For utility trenches, compact each layer of initial and final backfill soil material at 90 percent.

3.16 GRADING

A. General: Uniformly grade areas to a smooth surface, free of irregular surface changes. Comply 

with compaction requirements and grade to cross sections, lines, and elevations indicated.

1. Provide a smooth transition between adjacent existing grades and new grades.

2. Cut out soft spots, fill low spots, and trim high spots to comply with required surface 

tolerances.

B. Site Rough Grading: Slope grades to direct water away from buildings and to prevent ponding. 

Finish subgrades to required elevations within the following tolerances:

1. Turf or Unpaved Areas: Plus or minus 1 inch.

2. Walks: Plus or minus 1 inch.  

3. Pavements: Plus or minus 1/2 inch.

C. Grading inside Building Lines: Finish subgrade to a tolerance of 1/2 inch when tested with a 10-

foot (3-m) straightedge.

3.17 SUBBASE AND BASE COURSES UNDER PAVEMENTS AND WALKS

A. Place subbase course on subgrades free of mud, frost, snow, or ice.

B. On prepared subgrade, place subbase course under pavements and walks as follows:

1. Shape subbase course to required crown elevations and cross-slope grades.

2. Place subbase course 6 inches (150 mm) or less in compacted thickness in a single layer.

3. Place subbase course that exceeds 6 inches (150 mm) in compacted thickness in layers of 

equal thickness, with no compacted layer more than 6 inches (150 mm) thick or less than 3 

inches (75 mm) thick.

4. Compact subbase course at optimum moisture content to required grades, lines, cross sections, 

and thickness to not less than 95 percent of maximum dry unit weight according to 

ASTM D 698.
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C. Pavement Shoulders: Place shoulders along edges of subbase course to prevent lateral movement. 

Construct shoulders, at least 12 inches (300 mm) wide, of satisfactory soil materials and compact 

simultaneously with each subbase layer to not less than 95 percent of maximum dry unit weight 

according to ASTM D 698.

3.18 DRAINAGE COURSE UNDER CONCRETE SLABS-ON-GRADE

A. Place drainage course on subgrades free of mud, frost, snow, or ice.

B. On prepared subgrade, place and compact drainage course under cast-in-place concrete slabs-on-

grade as follows:

1. Place drainage course 6 inches (150 mm) or less in compacted thickness in a single layer.

2. Place drainage course that exceeds 6 inches (150 mm) in compacted thickness in layers of 

equal thickness, with no compacted layer more than 6 inches (150 mm) thick or less than 3 

inches (75 mm) thick.

3. Compact each layer of drainage course to required cross sections and thicknesses to not less 

than 95 percent of maximum dry unit weight according to ASTM D 698.

3.19 FIELD QUALITY CONTROL

A. Testing Agency: Contractor will engage a qualified geotechnical engineering testing agency to 

perform tests and inspections.

B. Allow testing agency to inspect and test subgrades and each fill or backfill layer. Proceed with 

subsequent earth moving only after test results for previously completed work comply with 

requirements.

C. Footing Subgrade: At footing subgrades, at least one test of each soil stratum will be performed to 

verify design bearing capacities. Subsequent verification and approval of other footing subgrades 

may be based on a visual comparison of subgrade with tested subgrade when approved by 

Engineer.

D. Testing agency will test compaction of soils in place according to ASTM D 1556, ASTM D 2167, 

ASTM D 2922, and ASTM D 2937, as applicable. Tests will be performed at the following 

locations and frequencies:

1. Paved and Building Slab Areas: At subgrade and at each compacted fill and backfill layer, at 

least one test for every 2000 sq. ft. or less of paved area or building slab, but in no case fewer 

than three tests.

2. Foundation Wall Backfill: At each compacted backfill layer, at least one test for every 100 

feet or less of wall length, but no fewer than two tests.

3. Trench Backfill: At each compacted initial and final backfill layer, at least one test for every 

150 feet or less of trench length, but no fewer than two tests.
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F. When testing agency reports that subgrades, fills, or backfills have not achieved degree of 

compaction specified, scarify and moisten or aerate, or remove and replace soil materials to depth 

required; recompact and retest until specified compaction is obtained.

3.20 PROTECTION

A. Protecting Graded Areas: Protect newly graded areas from traffic, freezing, and erosion. Keep free 

of trash and debris.

B. Repair and reestablish grades to specified tolerances where completed or partially completed 

surfaces become eroded, rutted, settled, or where they lose compaction due to subsequent 

construction operations or weather conditions.

1. Scarify or remove and replace soil material to depth as directed by Engineer; reshape and 

recompact.

C. Where settling occurs before Project correction period elapses, remove finished surfacing, backfill 

with additional soil material, compact, and reconstruct surfacing.

1. Restore appearance, quality, and condition of finished surfacing to match adjacent work, and 

eliminate evidence of restoration to greatest extent possible.

3.21 DISPOSAL OF SURPLUS AND WASTE MATERIALS

A. Dispose of waste materials, including unsuitable soil, trash, and debris, and legally dispose of 

them off Owner's property.

B. Transport surplus satisfactory soil to designated storage areas on Owner's property. Stockpile as 

directed by Owner.

1. Remove waste materials, including unsuitable soil, trash, and debris, and legally dispose of 

them off Owner's property.

END OF SECTION 312000
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SECTION 312319 - DEWATERING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes construction dewatering.

B. Related Requirements:

1. Section 312000 "Earth Moving" for excavating, backfilling, site grading, and controlling 

surface-water runoff and ponding.

1.3 PREINSTALLATION MEETINGS

A. Preinstallation Conference: Conduct conference at Project site.

1. Verify availability of Installer's personnel, equipment, and facilities needed to make 

progress and avoid delays.

2. Review condition of site to be dewatered including coordination with temporary erosion-

control measures and temporary controls and protections.

3. Review geotechnical report.

4. Review proposed site clearing and excavations.

5. Review existing utilities and subsurface conditions.

6. Review observation and monitoring of dewatering system.

1.4 INFORMATIONAL SUBMITTALS

A. Qualification Data: For Installer.

B. Field quality-control reports.

C. Existing Conditions: Using photographs, show existing conditions of adjacent construction 

and site improvements that might be misconstrued as damage caused by dewatering 

operations. Submit before Work begins.

D. Record Drawings: Identify locations and depths of capped wells and well points and other 

abandoned-in-place dewatering equipment.
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1.5 QUALITY ASSURANCE

A. Installer Qualifications: An experienced installer that has specialized in design of dewatering 

systems and dewatering work.

1.6 FIELD CONDITIONS

A. Project-Site Information: A geotechnical report has been prepared for this Project and is 

available for information only. The opinions expressed in this report are those of a 

geotechnical engineer and represent interpretations of subsoil conditions, tests, and results of 

analyses conducted by a geotechnical engineer. Owner is not responsible for interpretations 

or conclusions drawn from this data.

1. Make additional test borings and conduct other exploratory operations necessary for 

dewatering according to the performance requirements.

2. The geotechnical report is included elsewhere in Project Manual.

B. Survey Work: Engage a qualified land surveyor or professional engineer to survey adjacent 

existing buildings, structures, and site improvements; establish exact elevations at fixed 

points to act as benchmarks. Clearly identify benchmarks and record existing elevations.

PART 2 - PRODUCTS

2.1 PERFORMANCE REQUIREMENTS

A. Dewatering Performance: Design, furnish, install, test, operate, monitor, and maintain 

dewatering system of sufficient scope, size, and capacity to control hydrostatic pressures and 

to lower, control, remove, and dispose of ground water and permit excavation and 

construction to proceed on dry, stable subgrades.

1. Design dewatering system, including comprehensive engineering analysis by a qualified 

professional engineer.

2. Continuously monitor and maintain dewatering operations to ensure erosion control, 

stability of excavations and constructed slopes, prevention of flooding in excavation, and 

prevention of damage to subgrades and permanent structures.

3. Prevent surface water from entering excavations by grading, dikes, or other means.

4. Accomplish dewatering without damaging existing buildings, structures, and site 

improvements adjacent to excavation.

5. Remove dewatering system when no longer required for construction.

B. Regulatory Requirements: Comply with governing EPA notification regulations before 

beginning dewatering. Comply with water- and debris-disposal regulations of authorities 

having jurisdiction.
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PART 3 - EXECUTION

3.1 PREPARATION

A. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by 

settlement, lateral movement, undermining, washout, and other hazards created by 

dewatering operations.

1. Prevent surface water and subsurface or ground water from entering excavations, from 

ponding on prepared subgrades, and from flooding site or surrounding area.

2. Protect subgrades and foundation soils from softening and damage by rain or water 

accumulation.

B. Install dewatering system to ensure minimum interference with roads, streets, walks, and 

other adjacent occupied and used facilities.

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities 

without permission from Owner and authorities having jurisdiction. Provide alternate 

routes around closed or obstructed traffic ways if required by authorities having 

jurisdiction.

C. Provide temporary grading to facilitate dewatering and control of surface water.

D. Protect and maintain temporary erosion and sedimentation controls, which are specified in 

Section 311000 "Site Clearing," during dewatering operations.

3.2 INSTALLATION

A. Install dewatering system utilizing wells, well points, or similar methods complete with pump 

equipment, standby power and pumps, filter material gradation, valves, appurtenances, water 

disposal, and surface-water controls.

1. Space well points or wells at intervals required to provide sufficient dewatering.

2. Use filters or other means to prevent pumping of fine sands or silts from the subsurface.

B. Place dewatering system into operation to lower water to specified levels before excavating 

below ground-water level.

C. Provide sumps, sedimentation tanks, and other flow-control devices as required by authorities 

having jurisdiction.

D. Provide standby equipment on-site, installed and available for immediate operation, to 

maintain dewatering on continuous basis if any part of system becomes inadequate or fails.

3.3 OPERATION

A. Operate system continuously until drains, sewers, and structures have been constructed and 

fill materials have been placed or until dewatering is no longer required.
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B. Operate system to lower and control ground water to permit excavation, construction of 

structures, and placement of fill materials on dry subgrades. Drain water-bearing strata above 

and below bottom of foundations, drains, sewers, and other excavations.

1. Do not permit open-sump pumping that leads to loss of fines, soil piping, subgrade 

softening, and slope instability.

2. Reduce hydrostatic head in water-bearing strata below subgrade elevations of 

foundations, drains, sewers, and other excavations.

3. Maintain piezometric water level a minimum of 24 inches (600 mm) bottom of 

excavation.

C. Dispose of water removed by dewatering in a manner that avoids endangering public health, 

property, and portions of work under construction or completed. Dispose of water and 

sediment in a manner that avoids inconvenience to others.

D. Remove dewatering system from Project site on completion of dewatering. Plug or fill well 

holes with sand or cut off and cap wells a minimum of 36 inches (900 mm) below overlying 

construction.

3.4 FIELD QUALITY CONTROL

A. Observation Wells: Provide observation wells or piezometers, take measurements, and 

maintain at least the minimum number indicated; additional observation wells may be 

required by authorities having jurisdiction.

1. Observe and record daily elevation of ground water and piezometric water levels in 

observation wells.

2. Repair or replace, within 24 hours, observation wells that become inactive, damaged, or 

destroyed. In areas where observation wells are not functioning properly, suspend 

construction activities until reliable observations can be made. Add or remove water from 

observation-well risers to demonstrate that observation wells are functioning properly.

3. Fill observation wells, remove piezometers, and fill holes when dewatering is completed.

B. Survey-Work Benchmarks: Resurvey benchmarks monthly during dewatering and maintain 

an accurate log of surveyed elevations for comparison with original elevations. Promptly 

notify Engineer if changes in elevations occur or if cracks, sags, or other damage is evident in 

adjacent construction.

C. Provide continual observation to ensure that subsurface soils are not being removed by the 

dewatering operation.

D. Prepare reports of observations.

3.5 PROTECTION

A. Protect and maintain dewatering system during dewatering operations.

B. Promptly repair damages to adjacent facilities caused by dewatering.

END OF SECTION 312319
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SECTION 321313 - CONCRETE PAVING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:

1. Driveways.

2. Roadways.

3. Parking lots.

4. Walks.

B. Related Sections:

1. Section 321373 "Concrete Paving Joint Sealants" for joint sealants in expansion and 

contraction joints within concrete paving and in joints between concrete paving and 

asphalt paving or adjacent construction.

1.3 DEFINITIONS

A. Cementitious Materials:  Portland cement alone or in combination with one or more of 

blended hydraulic cement, fly ash and other pozzolans, and ground granulated blast-furnace 

slag.

1.4 SUBMITTALS

A. Product Data:  For each type of manufactured material and product indicated.

B. Concrete Pavement Joint Plan:  Contractor shall submit to the Engineer for approval proposed 

jointing plan.  Plan shall be submitted no later than 4 weeks prior to concrete pavement 

placement.  Plan shall include proposed location of all construction, isolation, and contraction 

joints.  

C. Design Mixtures:  For each concrete pavement mixture.  Include alternate mixture designs 

when characteristics of materials, Project conditions, weather, test results, or other 

circumstances warrant adjustments.

D. Material Test Reports:  From a qualified testing agency indicating and interpreting test results 

for compliance of the following with requirements indicated, based on comprehensive testing 

of current materials:
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1. Aggregates. Include service record data indicating absence of deleterious expansion of 

concrete due to alkali-aggregate reactivity.

E. Material Certificates:  Signed by manufacturers certifying that each of the following materials 

complies with requirements:

1. Cementitious materials.

2. Steel reinforcement and reinforcement accessories.

3. Admixtures.

4. Curing compounds.

5. Bonding agent or epoxy adhesive.

6. Joint fillers.

F. Minutes of preinstallation conference.

1.5 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Manufacturer of ready-mixed concrete products who complies 

with ASTM C 94/C 94M requirements for production facilities and equipment.

1. Manufacturer certified according to NRMCA's "Certification of Ready Mixed Concrete 

Production Facilities."

B. Testing Agency Qualifications:  An independent agency qualified according to ASTM C 1077 

and ASTM E 329 for testing indicated, as documented according to ASTM E 548.

1. Personnel conducting field tests shall be qualified as ACI Concrete Field Testing 

Technician, Grade 1, according to ACI CP-01 or an equivalent certification program.

C. ACI Publications:  Comply with ACI 301, "Specification for Structural Concrete," unless 

modified by requirements in the Contract Documents.

D. Concrete Testing Service: The owner will engage a qualified independent testing agency to 

perform material evaluation tests and to design concrete mixtures.

E. Preinstallation Conference:  Conduct conference at Project site to comply with requirements in 

Division 01 Section "Project Management and Coordination."

1. Before submitting design mixtures, review concrete pavement mixture design and 

examine procedures for ensuring quality of concrete materials and concrete pavement 

construction practices.  Require representatives, including the following, of each entity 

directly concerned with concrete pavement, to attend conference:

2.

a. Contractor's superintendent.

b. Independent testing agency responsible for concrete design mixtures.

c. Ready-mix concrete producer.

d. Concrete pavement subcontractor.
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1.6 PROJECT CONDITIONS

A. Traffic Control:  Maintain access for vehicular and pedestrian traffic as required for other 

construction activities.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

A. In other Part 2 articles where titles below introduce lists, the following requirements apply to 

product selection:

1. Available Products:  Subject to compliance with requirements, products that may be 

incorporated into the Work include, but are not limited to, products specified.

2. Products:  Subject to compliance with requirements, provide one of the products specified.

3. Available Manufacturers:  Subject to compliance with requirements, manufacturers 

offering products that may be incorporated into the Work include, but are not limited to, 

manufacturers specified.

4. Manufacturers:  Subject to compliance with requirements, provide products by one of the 

manufacturers specified.

2.2 FORMS

A. Form Materials:  Plywood, metal, metal-framed plywood, or other approved panel-type 

materials to provide full-depth, continuous, straight, smooth exposed surfaces.

1. Use flexible or curved forms for curves with a radius 100 feet (30.5 m) or less.

B. Form-Release Agent:  Commercially formulated form-release agent that will not bond with, 

stain, or adversely affect concrete surfaces and will not impair subsequent treatments of 

concrete surfaces.

2.3 STEEL REINFORCEMENT

A. Plain-Steel Welded Wire Reinforcement:  ASTM A 185, fabricated from as-drawn steel wire 

into flat sheets.

B. Reinforcing Bars:  ASTM A 615/A 615M, Grade 60 (Grade 420); deformed.

C. Joint Dowel Bars:  Plain steel bars, ASTM A 615/A 615M, Grade 60 (Grade 420).  Cut bars 

true to length with ends square and free of burrs.

D. Epoxy-Coated Joint Dowel Bars:  ASTM A 775/A 775M; with ASTM A 615/A 615M, 

Grade 60 (Grade 420), plain steel bars.

E. Tie Bars:  ASTM A 615/A 615M, Grade 60 (Grade 420), deformed.

F. Bar Supports:  Bolsters, chairs, spacers, and other devices for spacing, supporting, and 

fastening reinforcing bars, welded wire reinforcement, and dowels in place.  Manufacture bar 

supports according to CRSI's "Manual of Standard Practice" from steel wire, plastic, or precast 

concrete of greater compressive strength than concrete, and as follows:
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1. Equip wire bar supports with sand plates or horizontal runners where base material will 

not support chair legs.

2. For epoxy-coated reinforcement, use epoxy-coated or other dielectric-polymer-coated wire 

bar supports.

2.4 CONCRETE MATERIALS

A. Cementitious Material:  Use the following cementitious materials, of the same type, brand, and 

source throughout the Project:

1. Portland Cement:  ASTM C 150, Type I, gray. Supplement with the following:

a. Fly Ash:  ASTM C 618, Class C or F.

b. Ground Granulated Blast-Furnace Slag:  ASTM C 989, Grade 100 or 120.

2. Blended Hydraulic Cement:  ASTM C 595, Type IS, portland blast-furnace slag, IP, 

portland-pozzolan, I (PM), pozzolan-modified portland, I (SM), slag-modified portland 

cement.

B. Normal-Weight Aggregates:  ASTM C 33, coarse aggregate, uniformly graded.  Provide 

aggregates from a single source with documented MoDot inspection record. 

1. Maximum Coarse-Aggregate Size:  3/4 inch (19 mm) nominal.

2. Fine Aggregate:  Free of materials with deleterious reactivity to alkali in cement.

C. Exposed Aggregate:  Selected, hard, and durable; washed; free of materials with deleterious 

reactivity to cement or that cause staining; from a single source, with gap-graded coarse 

aggregate as follows:

1. Aggregate Sizes:  1/2 to 3/4 inch (13 to 19 mm) nominal.

2. Aggregate Source, Shape, and Color:  As determined by the Engineer.

D. Water:  ASTM C 94/C 94M.

E. Air-Entraining Admixture:  ASTM C 260.

F. Chemical Admixtures:  Provide admixtures certified by manufacturer to be compatible with 

other admixtures and to contain not more than 0.1 percent water-soluble chloride ions by mass 

of cementitious material.

1. Water-Reducing Admixture:  ASTM C 494/C 494M, Type A.

2. Retarding Admixture:  ASTM C 494/C 494M, Type B.

3. Water-Reducing and Retarding Admixture:  ASTM C 494/C 494M, Type D.

4. High-Range, Water-Reducing Admixture:  ASTM C 494/C 494M, Type F.

5. High-Range, Water-Reducing and Retarding Admixture:  ASTM C 494/C 494M, Type G.

6. Plasticizing and Retarding Admixture:  ASTM C 1017/C 1017M, Type II.

2.5 CURING MATERIALS

A. Absorptive Cover:  AASHTO M 182, Class 2, burlap cloth made from jute or kenaf, weighing 

approximately 9 oz./sq. yd. (305 g/sq. m) dry.
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B. Moisture-Retaining Cover:  ASTM C 171, polyethylene film or white burlap-polyethylene 

sheet.

C. Water:  Potable.

D. Evaporation Retarder:  Waterborne, monomolecular film forming; manufactured for 

application to fresh concrete.

1. Available Products:

a. Axim Concrete Technologies; Cimfilm.

b. Burke by Edeco; BurkeFilm.

c. ChemMasters; Spray-Film.

d. Conspec Marketing & Manufacturing Co., Inc.; Aquafilm.

e. Dayton Superior Corporation; Sure Film.

f. Euclid Chemical Company (The); Eucobar.

g. Kaufman Products, Inc.; Vapor Aid.

h. Lambert Corporation; Lambco Skin.

i. L&M Construction Chemicals, Inc.; E-Con.

j. MBT Protection and Repair, ChemRex Inc.; Confilm.

k. Meadows, W. R., Inc.; Sealtight Evapre.

l. Metalcrete Industries; Waterhold.

m. Nox-Crete Products Group, Kinsman Corporation; Monofilm.

n. Sika Corporation, Inc.; SikaFilm.

o. Symons Corporation; Finishing Aid.

p. Vexcon Chemicals, Inc.; Certi-Vex EnvioAssist.

E. White Waterborne Membrane-Forming Curing Compound:  ASTM C 309, Type 2, Class B.

1. Available Products:

a. Anti-Hydro International, Inc.; AH Curing Compound #2 WP WB.

b. Burke by Edoco; Resin Emulsion White.

c. ChemMasters; Safe-Cure 2000.

d. Conspec Marketing & Manufacturing Co., Inc.; W.B. Resin Cure.

e. Dayton Superior Corporation; Day-Chem White Pigmented Cure (J-10-W).

f. Euclid Chemical Company (The); Kurez VOX White Pigmented.

g. Kaufman Products, Inc.; Thinfilm 450.

h. Lambert Corporation; Aqua Kure-White.

i. L&M Construction Chemicals, Inc.; L&M Cure R-2.

j. Meadows, W. R., Inc.; 1200-White.

k. Symons Corporation; Resi-Chem White.

l. Tamms Industries, Inc.; Horncure 200-W.

m. Unitex; Hydro White.

n. Vexcon Chemicals, Inc.; Certi-Vex Enviocure White 100.

2.6 RELATED MATERIALS

A. Expansion- and Isolation-Joint-Filler Strips:  ASTM D 1751, asphalt-saturated cellulosic fiber.

B. Color Pigment: Refer to the plans and manufactures specifications
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C. Slip-Resistive Aggregate Finish:  Section not used

D. Bonding Agent:  ASTM C 1059, Type II, non-redispersible, acrylic emulsion or styrene 

butadiene.

E. Epoxy Bonding Adhesive:  ASTM C 881, two-component epoxy resin, capable of humid 

curing and bonding to damp surfaces, of class suitable for application temperature and of 

grade to requirements, and as follows:

1. Types IV and V, load bearing, for bonding hardened or freshly mixed concrete to 

hardened concrete.

F. Chemical Surface Retarder:  Water-soluble, liquid-set retarder with color dye, for horizontal 

concrete surface application, capable of temporarily delaying final hardening of concrete to a 

depth of 1/8 to 1/4 inch (3 to 6 mm).

1. Available Products:

a. Burke by Edeco; True Etch Surface Retarder.

b. ChemMasters; Exposee.

c. Conspec Marketing & Manufacturing Co., Inc.; Delay S.

d. Euclid Chemical Company (The); Surface Retarder S.

e. Kaufman Products, Inc.; Expose.

f. Metalcrete Industries; Surftard.

g. Nox-Crete Products Group, Kinsman Corporation; Crete-Nox TA.

h. Scofield, L. M. Company; Lithotex.

i. Sika Corporation, Inc.; Rugasol-S.

j. Vexcon Chemicals, Inc.; Certi-Vex Envioset.

2.7 PAVEMENT MARKINGS

A. Pavement-Marking Paint:  Alkyd-resin type, lead and chromate free, ready mixed, complying 

with FS TT-P-115, Type II or AASHTO M 248, Type N. 

B. Glass Beads:  AASHTO M 247, Type 1.

2.8 WHEEL STOPS

A. Per the contract drawings

2.9 CONCRETE MIXTURES

A. Prepare design mixtures, proportioned according to ACI 301, for each type and strength of 

normal-weight concrete determined by either laboratory trial mixes or field experience.

B.

1. Use a qualified independent testing agency for preparing and reporting proposed concrete 

mixture designs for the trial batch method.

C. Proportion mixtures to provide normal-weight concrete with the following properties:

1. Mix design shall correspond to Missouri Department of Transportation (MoDOT) Class B 

concrete.
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D. Add air-entraining admixture at manufacturer's prescribed rate to result in normal-weight 

concrete at point of placement having an air content as follows:

1. Air Content:  5 percent plus or minus 1.5 percent.

E. Limit water-soluble, chloride-ion content in hardened concrete to 0.15 percent by weight of 

cement.

F. Chemical Admixtures:  Use admixtures according to manufacturer's written instructions.

1. Use plasticizing and retarding admixture in concrete, as required, for placement and 

workability.

2. Use water-reducing and retarding admixture when required by high temperatures, low 

humidity, or other adverse placement conditions.

G. Cementitious Materials:  Limit percentage, by weight, of cementitious materials other than 

portland cement according to ACI 301 requirements for concrete exposed to deicing 

chemicals.] as follows:

1. Fly Ash or Pozzolan:  20 percent.

2. Ground Granulated Blast-Furnace Slag:  50 percent.

3. Combined Fly Ash or Pozzolan, and Ground Granulated Blast-Furnace Slag:  50 percent, 

with fly ash or pozzolan not exceeding 25 percent.

2.10 CONCRETE MIXING

A. Ready-Mixed Concrete:  Measure, batch, and mix concrete materials and concrete according 

to ASTM C 94/C 94M and ASTM C 1116.  Furnish batch certificates for each batch 

discharged and used in the Work.

1. When air temperature is between 85 deg F (30 deg C) and 90 deg F (32 deg C), reduce 

mixing and delivery time from 1-1/2 hours to 75 minutes; when air temperature is above 

90 deg F (32 deg C), reduce mixing and delivery time to 60 minutes.

B. Project-Site Mixing:  Measure, batch, and mix concrete materials and concrete according to 

ASTM C 94/C 94M.  Mix concrete materials in appropriate drum-type batch machine mixer.

1. For concrete mixes of 1 cu. yd. (0.76 cu. m) or smaller, continue mixing at least 1-1/2 

minutes, but not more than 5 minutes after ingredients are in mixer, before any part of 

batch is released.

2. For concrete mixes larger than 1 cu. yd. (0.76 cu. m), increase mixing time by 15 seconds 

for each additional 1 cu. yd. (0.76 cu. m).

3. Provide batch ticket for each batch discharged and used in the Work, indicating Project 

identification name and number, date, mixture type, mixing time, quantity, and amount of 

water added.
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PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine exposed subgrades and subbase surfaces for compliance with requirements for 

dimensional, grading, and elevation tolerances.

B. Proof-roll prepared subbase surface below concrete pavements with heavy pneumatic-tired 

equipment to identify soft pockets and areas of excess yielding.

1. Completely proof-roll subbase in one direction and repeat in perpendicular direction.  

Limit vehicle speed to 3 mph (5 km/h).

2. Proof-roll with a loaded 10-wheel tandem-axle dump truck weighing not less than 15 tons 

(13.6 tonnes).

3. Subbase with soft spots and areas of pumping or rutting exceeding depth of 1 (26 mm) 

require correction according to requirements in Division 31 Section "Earth Moving."

C. Proceed with concrete pavement operations only after nonconforming conditions have been 

corrected and subgrade is ready to receive pavement.

3.2 PREPARATION

A. Remove loose material from compacted subbase surface immediately before placing concrete.

3.3 EDGE FORMS AND SCREED CONSTRUCTION

A. Set, brace, and secure edge forms, bulkheads, and intermediate screed guides for pavement to 

required lines, grades, and elevations.  Install forms to allow continuous progress of work and 

so forms can remain in place at least 24 hours after concrete placement.

B. Clean forms after each use and coat with form-release agent to ensure separation from 

concrete without damage.

3.4 STEEL REINFORCEMENT

A. General:  Comply with CRSI's "Manual of Standard Practice" for fabricating, placing, and 

supporting reinforcement.

B. Clean reinforcement of loose rust and mill scale, earth, ice, or other bond-reducing materials.

C. Arrange, space, and securely tie bars and bar supports to hold reinforcement in position during 

concrete placement.  Maintain minimum cover to reinforcement.

D. Install welded wire reinforcement in lengths as long as practicable.  Lap adjoining pieces at 

least one full mesh, and lace splices with wire.  Offset laps of adjoining widths to prevent 

continuous laps in either direction.
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3.5 JOINTS

A. General:  Form construction, isolation, and contraction joints and tool edgings true to line with 

faces perpendicular to surface plane of concrete.  Construct transverse joints at right angles to 

centerline, unless otherwise indicated.

1. When joining existing pavement, place transverse joints to align with previously placed 

joints, unless otherwise indicated.

B. Construction Joints:  Set construction joints at side and end terminations of pavement and at 

locations where pavement operations are stopped for more than one-half hour unless pavement 

terminates at isolation joints.

1. Doweled Joints:  Install 1�x18� dowel bars and support assemblies at all construction 

joints. Dowels shall be spaced at 24� OC.  Lubricate or asphalt-coat one-half of dowel 

length to prevent concrete bonding to one side of joint.

C. Isolation Joints:  Form isolation joints of preformed ¾� joint-filler strips abutting concrete 

curbs, catch basins, manholes, inlets, structures, walks, other fixed objects, and where 

indicated.

1. Locate expansion joints at intervals of 50 feet, unless otherwise indicated.

2. Install 1/2�x12� dowel bars (epoxy coated) and support assemblies at all bars and support 

assemblies at all Isolation Joints.  Lubricate or asphalt coat one-half of dowel length to 

prevent concrete bonding to one side of joint.

3. Extend joint fillers full width and depth of joint.

4. Terminate joint filler not less than 1/2 inch (13 mm) or more than 1 inch (25 mm) below 

finished surface if joint sealant is indicated.

5. Place top of joint filler flush with finished concrete surface if joint sealant is not indicated.

6. Furnish joint fillers in one-piece lengths.  Where more than one length is required, lace or 

clip joint-filler sections together.

7. Protect top edge of joint filler during concrete placement with metal, plastic, or other 

temporary preformed cap.  Remove protective cap after concrete has been placed on both 

sides of joint.

D. Contraction Joints:  Form weakened-plane contraction joints, sectioning concrete into areas as 

indicated or spaced no more than 12 feet from one another.  Construct contraction joints for a 

depth equal to at least one-fourth of the concrete thickness, as follows to match jointing of 

existing adjacent concrete pavement:

E. Edging:  Tool edges of pavement, gutters, curbs, and joints in concrete after initial floating 

with an edging tool to a 1/4-inch (6-mm) radius.  Repeat tooling of edges after applying 

surface finishes.  Eliminate tool marks on concrete surfaces.
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3.6 CONCRETE PLACEMENT

A. Inspection:  Before placing concrete, inspect and complete formwork installation, steel 

reinforcement, and items to be embedded or cast in.  Notify other trades to permit installation 

of their work.

B. Remove snow, ice, or frost from subbase surface and reinforcement before placing concrete.  

Do not place concrete on frozen surfaces.

C. Moisten subbase to provide a uniform dampened condition at time concrete is placed.  Do not 

place concrete around manholes or other structures until they are at required finish elevation 

and alignment.

D. Comply with ACI 301 requirements for measuring, mixing, transporting, and placing concrete.

E. Do not add water to concrete during delivery or at Project site.

F. Do not add water to fresh concrete after testing.

G. Deposit and spread concrete in a continuous operation between transverse joints.  Do not push 

or drag concrete into place or use vibrators to move concrete into place.

H. Consolidate concrete according to ACI 301 by mechanical vibrating equipment supplemented 

by hand spading, rodding, or tamping.

1. Consolidate concrete along face of forms and adjacent to transverse joints with an internal 

vibrator.  Keep vibrator away from joint assemblies, reinforcement, or side forms.  Use 

only square-faced shovels for hand spreading and consolidation.  Consolidate with care to 

prevent dislocating reinforcement, dowels, and joint devices.

I. Place concrete in two operations; strike off initial pour for entire width of placement and to the 

required depth below finish surface.  Lay welded wire fabric or fabricated bar mats 

immediately in final position.  Place top layer of concrete, strike off, and screed.

1. Remove and replace concrete that has been placed for more than 15 minutes without being 

covered by top layer, or use bonding agent if approved by Engineer.

J. Screed pavement surfaces with a straightedge and strike off.

K. Commence initial floating using bull floats or darbies to impart an open textured and uniform 

surface plane before excess moisture or bleed water appears on the surface.  Do not further 

disturb concrete surfaces before beginning finishing operations or spreading surface 

treatments.

L. Curbs and Gutters:  When automatic machine placement is used for curb and gutter placement, 

submit revised mix design and laboratory test results that meet or exceed requirements.  

Produce curbs and gutters to required cross section, lines, grades, finish, and jointing as 

specified for formed concrete.  If results are not approved, remove and replace with formed 

concrete.

M. Slip-Form Pavers:  When automatic machine placement is used for pavement, submit revised 

mix design and laboratory test results that meet or exceed requirements.  Produce pavement to 

required thickness, lines, grades, finish, and jointing as required for formed pavement.

1. Compact subbase and prepare subgrade of sufficient width to prevent displacement of 

paver machine during operations.

N. When adjoining pavement lanes are placed in separate pours, do not operate equipment on 

concrete until pavement has attained 85 percent of its 28-day compressive strength.
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O. Cold-Weather Placement:  Comply with ACI 306.1 and as follows.  Protect concrete work 

from physical damage or reduced strength that could be caused by frost, freezing actions, or 

low temperatures.

1. When air temperature has fallen to or is expected to fall below 40 deg F (4.4 deg C), 

uniformly heat water and aggregates before mixing to obtain a concrete mixture 

temperature of not less than 50 deg F (10 deg C) and not more than 80 deg F (27 deg C) at 

point of placement.

2. Do not use frozen materials or materials containing ice or snow.

3. Do not use calcium chloride, salt, or other materials containing antifreeze agents or 

chemical accelerators unless otherwise specified and approved in mix designs.

P. Hot-Weather Placement:  Comply with ACI 301 and as follows when hot-weather conditions 

exist:

1. Cool ingredients before mixing to maintain concrete temperature below 90 deg F (32 

deg C) at time of placement.  Chilled mixing water or chopped ice may be used to control 

temperature, provided water equivalent of ice is calculated to total amount of mixing 

water.  Using liquid nitrogen to cool concrete is Contractor's option.

2. Cover steel reinforcement with water-soaked burlap so steel temperature will not exceed 

ambient air temperature immediately before embedding in concrete.

3. Fog-spray forms, steel reinforcement, and subgrade just before placing concrete.  Keep 

subgrade moisture uniform without standing water, soft spots, or dry areas.

3.7 FLOAT FINISHING

A. General:  Do not add water to concrete surfaces during finishing operations.

B. Float Finish:  Begin the second floating operation when bleed-water sheen has disappeared 

and concrete surface has stiffened sufficiently to permit operations.  Float surface with power-

driven floats, or by hand floating if area is small or inaccessible to power units.  Finish 

surfaces to true planes.  Cut down high spots and fill low spots.  Refloat surface immediately 

to uniform granular texture.

1. Medium-to-Fine-Textured Broom Finish:  Draw a soft bristle broom across float-finished 

concrete surface perpendicular to line of traffic to provide a uniform, fine-line texture.

3.8 CONCRETE PROTECTION AND CURING

A. General:  Protect freshly placed concrete from premature drying and excessive cold or hot 

temperatures.

B. Comply with ACI 306.1 for cold-weather protection.

C. Evaporation Retarder:  Apply evaporation retarder to concrete surfaces if hot, dry, or windy 

conditions cause moisture loss approaching 0.2 lb/sq. ft. x h (1 kg/sq. m x h) before and during 

finishing operations.  Apply according to manufacturer's written instructions after placing, 

screeding, and bull floating or darbying concrete, but before float finishing.

D. Begin curing after finishing concrete but not before free water has disappeared from concrete 

surface.

E. Curing Methods:  Cure concrete by moisture curing, moisture-retaining-cover curing, curing 

compound, or a combination of these as follows:
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1. Moist Curing:  Keep surfaces continuously moist for not less than seven days with the 

following materials:

a. Water.

b. Continuous water-fog spray.

c. Absorptive cover, water saturated and kept continuously wet.  Cover concrete surfaces 

and edges with 12-inch (300-mm) lap over adjacent absorptive covers.

2. Moisture-Retaining-Cover Curing:  Cover concrete surfaces with moisture-retaining cover 

for curing concrete, placed in widest practicable width, with sides and ends lapped at least 

12 inches (300 mm), and sealed by waterproof tape or adhesive.  Immediately repair any 

holes or tears during curing period using cover material and waterproof tape.

3. Curing Compound:  Apply uniformly in continuous operation by power spray or roller 

according to manufacturer's written instructions.  Recoat areas subjected to heavy rainfall 

within three hours after initial application.  Maintain continuity of coating and repair 

damage during curing period.

3.9 PAVEMENT TOLERANCES

A. Comply with tolerances of ACI 117 and as follows:

1. Elevation:  1/4 inch (6 mm).

2. Thickness:  Plus 3/8 inch (10 mm), minus 1/4 inch (6 mm).

3. Surface:  Gap below 10-foot- (3-m-) long, unleveled straightedge not to exceed 1/4 inch (6 

mm).

4. Lateral Alignment and Spacing of Tie Bars and Dowels:  1 inch (25 mm).

5. Vertical Alignment of Tie Bars and Dowels:  1/4 inch (6 mm).

6. Alignment of Tie-Bar End Relative to Line Perpendicular to Pavement Edge:  1/2 inch (13 

mm).

7. Alignment of Dowel-Bar End Relative to Line Perpendicular to Pavement Edge:  Length 

of dowel 1/4 inch per 12 inches (6 mm per 300 mm).

8. Joint Spacing:  3 inches (75 mm).

9. Contraction Joint Depth:  Plus 1/4 inch (6 mm), no minus.

10. Joint Width:  Plus 1/8 inch (3 mm), no minus.

3.10 PAVEMENT MARKING

A. Do not apply pavement-marking paint until layout, colors, and placement have been verified 

with Engineer.

B. Allow concrete pavement to cure for 28 days and be dry before starting pavement marking.

C. Sweep and clean surface to eliminate loose material and dust.

D. Apply paint with mechanical equipment to produce pavement markings of dimensions 

indicated with uniform, straight edges.  Apply at manufacturer's recommended rates to provide 

a minimum wet film thickness of 15 mils (0.4 mm).

1. Spread glass beads uniformly into wet pavement markings at a rate of 6 lb/gal. (0.72 

kg/L).
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3.11 WHEEL STOPS

A. Securely attach wheel stops into pavement with not less than two galvanized steel dowels 

embedded in holes drilled or cast into wheel stops at one-quarter to one-third points.  Firmly 

bond each dowel to wheel stop and to pavement.  Securely install dowels into pavement and 

bond to wheel stop.  Recess head of dowel beneath top of wheel stop.

3.12 FIELD QUALITY CONTROL

A. Testing Agency:  Contractor will engage a qualified independent testing and inspecting 

agency to perform field tests and inspections and prepare test reports.

B. Testing Services:  Testing of composite samples of fresh concrete obtained according to 

ASTM C 172 shall be performed according to the following requirements:

1. Testing Frequency:  Obtain at least 1 composite sample for each 5000 sq. ft. (465 sq. m) 

or fraction thereof of each concrete mix placed each day.

a. When frequency of testing will provide fewer than five compressive-strength tests for 

each concrete mixture, testing shall be conducted from at least five randomly selected 

batches or from each batch if fewer than five are used.

2. Slump:  ASTM C 143/C 143M; one test at point of placement for each composite sample, 

but not less than one test for each day's pour of each concrete mix.  Perform additional 

tests when concrete consistency appears to change.

3. Air Content:  ASTM C 231, pressure method; one test for each composite sample, but not 

less than one test for each day's pour of each concrete mix.

4. Concrete Temperature:  ASTM C 1064; one test hourly when air temperature is 40 deg F 

(4.4 deg C) and below and when 80 deg F (27 deg C) and above, and one test for each 

composite sample.

5. Compression Test Specimens:  ASTM C 31/C 31M; cast and laboratory cure one set of 

three standard cylinder specimens for each composite sample.

6. Compressive-Strength Tests:  ASTM C 39/C 39M; test 1 specimen at 7 days and 2 

specimens at 28 days.

a. A compressive-strength test shall be the average compressive strength from 2 

specimens obtained from same composite sample and tested at 28 days.

C. Strength of each concrete mix will be satisfactory if average of any 3 consecutive 

compressive-strength tests equals or exceeds specified compressive strength and no 

compressive-strength test value falls below specified compressive strength by more than 500 

psi (3.4 MPa).

D. Test results shall be reported in writing to Engineer, concrete manufacturer, and Contractor 

within 48 hours of testing.  Reports of compressive-strength tests shall contain Project 

identification name and number, date of concrete placement, name of concrete testing and 

inspecting agency, location of concrete batch in Work, design compressive strength at 28 days, 

concrete mixture proportions and materials, compressive breaking strength, and type of break 

for both 7- and 28-day tests.

E. Nondestructive Testing:  Impact hammer, sonoscope, or other nondestructive device may be 

permitted by Engineer but will not be used as sole basis for approval or rejection of concrete.

F. Additional Tests:  Testing and inspecting agency shall make additional tests of concrete when 

test results indicate that slump, air entrainment, compressive strengths, or other requirements 

have not been met, as directed by Engineer.
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G. Remove and replace concrete pavement where test results indicate that it does not comply with 

specified requirements.

H. Additional testing and inspecting, at Contractor's expense, will be performed to determine 

compliance of replaced or additional work with specified requirements.

3.13 REPAIRS AND PROTECTION

A. Remove and replace concrete pavement that is broken, damaged, or defective or that does not 

comply with requirements in this Section.

B. Drill test cores, where directed by Engineer, when necessary to determine magnitude of cracks 

or defective areas.  Fill drilled core holes in satisfactory pavement areas with portland cement 

concrete bonded to pavement with epoxy adhesive.

C. Protect concrete from damage.  Exclude traffic from pavement for at least 14 days after 

placement.  When construction traffic is permitted, maintain pavement as clean as possible by 

removing surface stains and spillage of materials as they occur.

D. Maintain concrete pavement free of stains, discoloration, dirt, and other foreign material.  

Sweep concrete pavement not more than two days before date scheduled for Substantial 

Completion inspections.

END OF SECTION 321313
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SECTION 321373 - CONCRETE PAVING JOINT SEALANTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:

1. Expansion and contraction joints within cement concrete pavement.

2. Joints between cement concrete and asphalt pavements

B. Related Requirements:

1. Division 32 Section "Concrete Paving" for constructing joints in concrete pavement.

1.3 SUBMITTALS

A. Product Data:  For each joint-sealant product indicated.

B. Product Certificates:  For each type of joint sealant and accessory, signed by product 

manufacturer.

C. Compatibility and Adhesion Test Reports:  From sealant manufacturer, indicating the 

following:

1. Materials forming joint substrates and joint-sealant backings have been tested for 

compatibility and adhesion with joint sealants.

2. Interpretation of test results and written recommendations for primers and substrate 

preparation needed for adhesion.

D. Product Test Reports:  Based on evaluation of comprehensive tests performed by a qualified 

testing agency, for sealants.

1.4 QUALITY ASSURANCE

A. Installer Qualifications:  An employer of workers trained and approved by manufacturer.

B. Source Limitations:  Obtain each type of joint sealant through one source from a single 

manufacturer.

C. Product Testing:  Obtain test results for "Product Test Reports" Paragraph in "Submittals" 

Article from a qualified testing agency based on testing of current sealant products within a 

36-month period preceding the commencement of the Work.

1. Testing Agency Qualifications:  An independent testing agency qualified according to 

ASTM C 1021 for testing indicated, as documented according to ASTM E 548.
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1.5 DELIVERY, STORAGE, AND HANDLING

A. Deliver materials to Project site in original unopened containers or bundles with labels 

indicating manufacturer, product name and designation, color, expiration date, pot life, curing 

time, and mixing instructions for multicomponent materials.

B. Store and handle materials to comply with manufacturer's written instructions to prevent their 

deterioration or damage due to moisture, high or low temperatures, contaminants, or other 

causes.

1.6 PROJECT CONDITIONS

A. Do not proceed with installation of joint sealants under the following conditions:

1. When ambient and substrate temperature conditions are outside limits permitted by joint-

sealant manufacturer.

2. When ambient and substrate temperature conditions are outside limits permitted by joint-

sealant manufacturer or are below 40 deg F (4.4 deg C).

3. When joint substrates are wet or covered with frost.

4. Where joint widths are less than those allowed by joint-sealant manufacturer for 

applications indicated.

5. Where contaminants capable of interfering with adhesion have not yet been removed 

from joint substrates.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

A. Available Products:  Subject to compliance with requirements, products that may be 

incorporated into the Work include, but are not limited to, products listed in other Part 2 

articles.

B. Products:  Subject to compliance with requirements, provide one of the products listed in 

other Part 2 articles.

2.2 MATERIALS, GENERAL

A. Compatibility:  Provide joint sealants, backing materials, and other related materials that are 

compatible with one another and with joint substrates under conditions of service and 

application, as demonstrated by joint-sealant manufacturer based on testing and field 

experience.

B. Colors of Exposed Joint Sealants:  As selected by Engineer from manufacturer's full range.

2.3 COLD-APPLIED JOINT SEALANTS

A. Type NS Silicone Sealant for Concrete:  Single-component, low-modulus, neutral-curing, 

nonsag silicone sealant complying with ASTM D 5893 for Type NS.
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1. Products:

a. Crafco Inc.; RoadSaver Silicone 34902.

b. Dow Corning Corporation; Dow Corning 888.

c. Precora Corporation; Precora 301NS.

2.4 JOINT-SEALANT BACKER MATERIALS

A. General:  Provide joint-sealant backer materials that are nonstaining; are compatible with 

joint substrates, sealants, primers, and other joint fillers; and are approved for applications 

indicated by joint-sealant manufacturer based on field experience and laboratory testing.

B. Round Backer Rods for Cold-Applied Sealants:  ASTM D 5249, Type 3, of diameter and 

density required to control sealant depth and prevent bottom-side adhesion of sealant.

2.5 PRIMERS

A. Primers:  Product recommended by joint-sealant manufacturer where required for adhesion of 

sealant to joint substrates indicated, as determined from preconstruction joint-sealant-

substrate tests and field tests.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with 

requirements for joint configuration, installation tolerances, and other conditions affecting 

joint-sealant performance.

1. Proceed with installation only after unsatisfactory conditions have been corrected.

3.2 PREPARATION

A. Surface Cleaning of Joints:  Clean out joints immediately before installing joint sealants to 

comply with joint-sealant manufacturer's written instructions.

B. Joint Priming:  Prime joint substrates where indicated or where recommended in writing by 

joint-sealant manufacturer, based on preconstruction joint-sealant-substrate tests or prior 

experience.  Apply primer to comply with joint-sealant manufacturer's written instructions.  

Confine primers to areas of joint-sealant bond; do not allow spillage or migration onto 

adjoining surfaces.

3.3 INSTALLATION OF JOINT SEALANTS

A. General:  Comply with joint-sealant manufacturer's written installation instructions for 

products and applications indicated, unless more stringent requirements apply.

B. Sealant Installation Standard:  Comply with recommendations in ASTM C 1193 for use of 

joint sealants as applicable to materials, applications, and conditions indicated.
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C. Install backer materials of type indicated to support sealants during application and at 

position required to produce cross-sectional shapes and depths of installed sealants relative to 

joint widths that allow optimum sealant movement capability.

1. Do not leave gaps between ends of backer materials.

2. Do not stretch, twist, puncture, or tear backer materials.

3. Remove absorbent backer materials that have become wet before sealant application and 

replace them with dry materials.

D. Install sealants using proven techniques that comply with the following and at the same time 

backings are installed:

1. Place sealants so they directly contact and fully wet joint substrates.

2. Completely fill recesses provided for each joint configuration.

3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow 

optimum sealant movement capability.

E. Tooling of Nonsag Sealants:  Immediately after sealant application and before skinning or 

curing begins, tool sealants according to requirements specified below to form smooth, 

uniform beads of configuration indicated; to eliminate air pockets; and to ensure contact and 

adhesion of sealant with sides of joint.

1. Remove excess sealants from surfaces adjacent to joint.

2. Use tooling agents that are approved in writing by joint-sealant manufacturer and that do 

not discolor sealants or adjacent surfaces.

F. Provide joint configuration to comply with joint-sealant manufacturer's written instructions, 

unless otherwise indicated.

G. Provide recessed joint configuration for silicone sealants of recess depth and at locations 

indicated.

3.4 CLEANING

A. Clean off excess sealants or sealant smears adjacent to joints as the Work progresses by 

methods and with cleaning materials approved by manufacturers of joint sealants and of 

products in which joints occur.

3.5 PROTECTION

A. Protect joint sealants during and after curing period from contact with contaminating 

substances and from damage resulting from construction operations or other causes so 

sealants are without deterioration or damage at time of Substantial Completion.  If, despite 

such protection, damage or deterioration occurs, cut out and remove damaged or deteriorated 

joint sealants immediately and replace with joint sealant so installations with repaired areas 

are indistinguishable from the original work.

END OF SECTION 321373
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SECTION 329220 � TURF SEEDING

PART 1 -  GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions, Division 1 Specification Sections and the approved DNR Land Disturbance 

Permit, apply to this Section.

1.2 SUMMARY

A. This section includes furnishing all labor, equipment, and materials necessary for the 

preparation, fertilization, seeding, and mulching of the site as shown on plans.  All 

disturbed areas shall be seeded and mulched, except for surfaced areas, and solid rock.  

Disturbed areas outside the authorized construction limits shall be seeded and mulched at 

the Contractor�s expense.  Substantial completion date for site work may vary from that 

of the building substantial completion date.

1.3 SUBMITTALS

A. Comply with requirements of the General Conditions, Article 3.2; and this Section.

B. Responsibility for arranging, supervising and payment for required tests listed below are 

indicated in Project Manual or Conditions of the Contract.

C. Submit material qualification tests, and other noted items directly from testing laboratory.

D. Following Submittals are required for portions of Work specified in this Section:

1. Product data and/or Certificates of Conformance or Compliance:  Before 

delivery, notarized certificates attesting that the following materials meet the 

requirements specified shall be submitted to the Engineer for approval:

a. Fertilizers

b. Lime

c. Peat

d. Seed

e. Herbicide

2. Materials Qualification Test:  Submittal prepared by independent testing lab 

to indicate that proposed material complies with contract document requirements. 

a. Provide following qualification tests and information for topsoil regardless 

if imported or prepared from select on-site material. 

b. Mechanical gradation analysis, ASTM D422. 
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c. Topsoil testing performed by state university soils science department, soils 

testing laboratory, or other recognized soil physics testing laboratory with 

recommendation for type and application rate of amendments needed to 

adjust topsoil to required nutrient levels for each proposed landscape 

operation, i.e., seeding, sodding, ground covers, etc. 

1.4 QUALITY ASSURANCE

A. Pre-installation Conference:  Contractor, seeding contractor, Engineer and Owner 

Representatives, and representatives of other affected trades must meet at Site to review soil 

preparation, seeding and maintenance procedures a minimum of 1 week prior to start of 

topsoil preparation and seeding operations.

1.5 DELIVERY, STORAGE, AND HANDLING

A. Deliver fertilizer, seed, and other packaged commercial products in original unopened 

containers bearing manufacturer's guaranteed chemical analysis, name, tradename and 

trademark, and in conformance with applicable laws.

1. Store and handle products in accord with manufacturer's instructions.

2. Protect fertilizer, seed and other packaged products from heat, moisture, rodents 

and damage from other causes.

3. Do not expose products to weather prior to and after delivery until used.

4. Do not store products in direct contact with ground.

5. During delivery protect seed from contamination.

1.6 PROJECT CONDITIONS

A. Environmental Requirements:  Conduct operations only under specified weather conditions 

and only during specified seeding seasons.

1.7 SEQUENCING/SCHEDULING

A. Seed indicated areas during first specified planting season following completion of 

permanent construction in seeded areas, final grading and topsoil placement.

B. Turf Grass Planting Seasons:

1. Fall Planting:  September 1 � November 1

2. Spring Planting:  March 15 � June 1

C. Final grading and topsoil placement in permanent storm water basin areas will not be 

permitted until use of areas for temporary sedimentation basins is terminated.
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1.8 TURF ESTABLISHMENT

A. All work shall be in accordance with the terms of Article 3.4, �General Guaranty� of the 

GENERAL CONDITIONS.

B. Water turf areas to maintain an adequate supply of moisture within the root zone.   

An adequate supply of moisture is the equivalent of one inch of absorbed water per 

week, either through natural rainfall or augmented by periodic waterings.  Apply 

water at a moderate rate so as not to displace the mulch or flood the turf areas.  

Adequate moisture should be divided into two to three waterings per week, as directed by 

the Owner�s Representative.  During the summer (June 2 through August 31) watering may 

be required on a daily basis, as directed by the Owner�s Representative.  During the winter 

months confer with the Owner�s Representative regarding the frequency of watering.

C. General Acceptance:  The Construction Administrator shall make an inspection of the 

seeded areas upon completion of seeding.  Seeded areas shall be considered acceptable if 

the specified quantities of fertilizer and seed have been properly applied.

D. Guarantee:  The Contractor is responsible for the proper application of the fertilizer and 

seed, and maintenance as noted within Sub-Section 3.6.

1.9 APPLICABLE PUBLICATIONS

A. The publications listed below, form a part of this specification to the extent referenced.  The 

publications are referenced in the text by basic designation only. 

B. Federal Specifications (Fed. Spec.):

O-F-241D Fertilizers, Mixed, Commercial 

Q-P-166E Peat, Moss; Peat, Humus, and Peat, Reed-sedge 

C. American Society for Testing and Materials (ASTM) Publications: 

C136 Sieve or Screen Analysis of Fine and Coarse Aggregates

C516 Vermiculite Loose Fill Thermal Insulation 

C549 Perlite Loose Fill Insulation 

D977 Emulsified Asphalt

D2028 Liquid Asphalt (rapid-curing type)

D. U. S. Department of Agriculture Federal Seed Act of August 9, 1939: 53 Stat. 1275.....Rules 

and Regulations

E. American Wood Preservative Association (AWPA): 

C-2-83 Lumber, Timber, Bridge Ties and Mine Ties-Pressure Treatment
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 PART 2 -  PRODUCTS

2.1 MATERIALS

A. TOPSOIL

1. Topsoil shall be a well-graded soil of good uniform quality.  It shall be a natural, 

friable soil representative of productive soils in the vicinity.  Topsoil shall be free of 

admixture of subsoil, foreign matter, objects larger than one inch in any dimension, 

toxic substances, weeds and any material or substances that may be harmful to plant 

growth and shall have a pH value of not less than 5.0 nor more than 7.5.  The 

Contractor shall submit an analysis of soils along with samples for approval by the 

Landscape Architect.

2. Material to be obtained from stockpiles, if any, established under Section SITE 

CLEARING, subparagraph, Stripping Topsoil, and shall meet the general 

requirements as stated above.  Topsoil not meeting the pH range specified shall be 

amended by the addition of pH Adjusters. 

B. SEED 

1. Seed shall be state-certified seed of the latest season's crop and shall be delivered in 

original sealed packages bearing the producer's guaranteed analysis for percentages 

of mixtures, purity, germination, weed seed content, and inert material.  Seed shall 

be labeled in conformance with U.S. Department of Agriculture rules and 

regulations under the Federal Seed Act and applicable state seed laws.  Seed that 

has become wet, moldy, or otherwise damaged will not be acceptable.  Onsite seed 

mixing shall be done only in the presence of the Landscape Architect.  Seed 

mixtures shall be proportioned by weight as follows: 

10% Kentucky Bluegrass

90% Turf Type Tall Fescue of at least five separate varieties favorable for 

the local climate conditions.

Minimum seed germination is 85%

Maximum allowable Weed Seed is 2%

C. WATER 

1. Water shall not contain elements toxic to plant life.  It shall be obtained as specified 

in Section 01500, Construction Facilities and Temporary Controls.
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D. HERBICIDES

1. All herbicides shall be properly labeled and registered with the U.S. Department of 

Agriculture.  All herbicides shall be kept in the original labeled containers 

indicating the analysis and method of use.

a. Post-Emergent Weed Control Acceptable Products
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1) Enide by Upjohn

2) Dymid by Elanco

3) Treflan or Surflan by Dow Agrosciences

4) Eptan by Syngenta

5) Equal as approved by Landscape Architect before use

E. TURF FERTILIZER

1. Fertilizer shall be commercial grade 50% slow release, free flowing, uniform in 

composition, and shall conform to applicable state and federal regulations.  Liquid 

starter fertilizer for use in the hydroseed slurry will be commercial type with 50 

percent of the nitrogen in slow release form.

F. MULCH

1. Mulch shall be free from deleterious materials and shall be stored as to prevent 

inclusion of foreign material.

2. Straw for lawn seed bed mulch shall be stalks from oats, wheat, rye, barley, or rice 

that are free from noxious weeds, mold or other objectionable material.  Straw shall 

be in an air-dry condition and suitable for placing with blower equipment.

3. Wood cellulose fiber for use with hydraulic application of grass seed and fertilizer 

shall consist of specially prepared wood cellulose fiber, processed to contain no 

growth or germination-inhibiting factors, and dyed an appropriate color to facilitate 

visual metering of the application of materials.  On an air-dry weight basis, the 

wood cellulose fiber shall contain a maximum of 12 percent moisture, plus or 

minus three percent at the time of manufacture.  The pH range shall be from 3.5 to 

5.0.  The wood cellulose fiber shall be manufactured so that: 

a.After addition and agitation in slurry tanks with fertilizers, grass seeds, water, 

and other approved additives, the fibers in the material will become 

uniformly suspended to form homogeneous slurry.

b.When hydraulically sprayed on the ground, the material will form a blotter 

like cover impregnated uniformly with grass seed.

c.The cover will allow the absorption of moisture and allow rainfall or applied 

water to percolate to the underlying soil.

G. LIME 

1. Lime shall be agricultural limestone containing not less than 85 percent calcium 

and magnesium carbonates, and shall be ground to such fineness that at least 50 

percent will pass through a 100-mesh sieve and at least 98 percent will pass through 

a 20-mesh sieve.
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H. SOIL CONDITIONERS 

1. Peat shall be a natural product of sphagnum moss peat derived from a fresh-water 

site conforming to Fed. Spec. Q-P-166, except as otherwise specified.  Peat shall be 

shredded and granulated to pass through a 1/2-inch mesh screen and conditioned in 

storage piles for at least six months after excavation.

2. Sand shall be clean and free of toxic materials.

3. Perlite shall conform to ASTM C549.

4. Vermiculite shall be horticultural grade and free of any toxic materials and conform 

to ASTM C516.  

 PART 3 - EXECUTION

3.1 EXAMINATION

A. Verification of Conditions: Examine areas and conditions under which seeding is to be 

performed and identify conditions detrimental to proper or timely completion.

1. Verify final grade has been established with adequate depth of topsoil in 

conformance with these specifications.

2. Verify topsoil meets requirements of this Section and soils testing lab report 

identifying required amendments is available.

3. Verify compaction requirements in Section 312000 have not been exceeded.

4. Do not proceed until unsatisfactory conditions have been corrected.

5. Owner and Architect shall approve all areas prior to applying seed.

3.2 SOIL MODIFICATIONS

A. Subsoil Preparation:

1. Till compacted soils to a depth of 8 inches minimum.

2. Remove all buried rocks and debris that is larger than 1� in any direction.  Utilize a 

preparatory Bobcat attachment to loosen soil and remove rocks and debris (eg. 

sticks, roots, trash and other extraneous matter).

B.   Topsoil Preparation:
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1. Weed Control:  Apply �Round-up�, �Ortho Weed-B-Gon� or �Spectracide Triple 

Strike� to heavily weeded areas at least one week prior to working the soil.  

Owner�s Representative shall be notified 48 hours in advance to be present to view 

and approve product and application on site.

2. Remove all buried rocks and debris that is larger than 1� in any direction.  

Contractor shall utilize a preparatory Bobcat attachment to loosen soil and remove 

rocks and debris (eg. sticks, roots, trash and other extraneous matter).

3. Amendments:  Test topsoil for fertility and apply amendments as required, with the 

following general guidelines:

a. Add 1-2 pounds each of Nitrogen, Phosphorous, and Potassium per 1000 

square feet.

b. Till the fertilizer into the top 3-4 inches of topsoil immediately after 

application.

c. Owner�s Representative shall be notified to be 48 hours in advance to be 

present to view and approve products and application on site.

3.3 TURF GRASS PREPARATION

A. Newly Graded Subgrades:  Loosen subgrade to a minimum depth of 8 inches.  Remove 

stones larger than 1 inch in any dimension and sticks, roots, rubbish, and other 

extraneous matter, and legally dispose of them off Owner�s property.

1. Spread planting soil mix to a minimum depth of 6 inches but not less than required 

to meet finish grades after light rolling and natural settlement.  Do not spread if 

planting soil or subgrade is frozen, muddy, or excessively wet.

2. Blend a portion of topsoil with the top 2-3 inches of subsoil.

B.    Unchanged Subgrades:

1. Remove existing grass, vegetation, and turf.  Do not mix into surface soil.

2. Remove all buried rocks and debris that is larger than 1� in any direction.  

Contractor shall utilize a preparatory Bobcat attachment to loosen soil and remove 

rocks and debris (eg. sticks, roots, trash and other extraneous matter).

3. Loosen surface soil to a depth of at least 6 inches.  Till soil to a homogeneous 

mixture of fine texture.

4. Legally dispose of waste material, including grass, vegetation, and turf, off Owner�s 

property.

C. Finish Grading:  Grade planting areas to a smooth, uniform surface plane with loose, 

uniformly fine texture.  Grade to within plus or minus ½ inch of finish elevation.  Roll 

and rake, remove ridges, and fill depressions to meet finish grades.  Limit fine grading 

to areas that can be planted in the immediate future.
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D. Final Soil Preparation:  Prepare soil not less than 24 hours prior to planting.

1. Rake soil surfaces to completely scarify subsoil to a depth of 2 inches and remove 

solid crust no more than one day prior to laying sod.

2. Clods should be broken down to 1-5 mm, and then rolled until firm.

3. Level any uneven areas.

E. Moisten prepared lawn areas before planting if soil is dry.  Water thoroughly and allow 

surface to dry before planting.  Do not create muddy soil.

F. Restore areas if eroded or otherwise disturbed after finish grading and before planting.

3.4 APPLICATION OF FERTILIZER FOR TURF AREAS

A. Apply 400 lbs of 10-20-10 and 400 lbs of 0-20-0 per acre.  In addition, adjust soil 

acidity and add soil conditioners as required herein for suitable topsoil under this 

Section. 

B. Incorporate fertilizers and lime into the soil to a depth of at least four inches and 

incorporate these as part of the tillage operation specified.  Immediately before any turf 

work, the soil shall be restored to an even condition. 

3.5 HYDROSEEDING & HYDROMULCHING � TURF GRASS 

A. When hydroseeding and hydromulching, mix the seed and slow release starter fertilizer, 

or the seed, fertilizer, lime (in addition to lime and fertilizer applied directly to the soil 

mechanically) when required and approved wood cellulose mulch material in the 

required amount of water to produce a homogeneous slurry and then uniformly apply 

slurry under pressure at the following rate.  Slurry shall consist of 5 pounds of seed and 

fertilizer in accordance with Manufacturers' instructions in 16 gallons of water per 

1,000 square feet.  When using wood cellulose mulch, incorporate it as an integral part 

of the slurry mix after the seed and fertilizer have been thoroughly mixed.  Apply the 

slurry mix uniformly at a rate of application as required to obtain 5 pounds of seed per 

1000 square feet (dry weight).

3.6 WATERING & MAINTENANCE

A. General:  The project areas shall be kept clean at all times and care shall be taken that 

use of the premises shall not be unduly hampered by Work herein specified.  The intent 

of this Section is to ensure a healthy, well-established turf and prevent soil erosion in 

compliance with the SWPPP.

B. The watering and maintenance shall comply with subsections 1.8 and 3.9.

C. Seeded lawn areas will not be accepted as complete until they conform with subsection 

3.9.
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D. Apply fertilizer as needed to obtain satisfactory lawn, as noted in subsection 3.9.

3.7 PROTECTION OF TURF AREAS

A. Immediately after installation of the turf areas, protect against traffic or other use by 

erecting barricades, as required, and placing approved signs at appropriate intervals 

until final acceptance.

3.8 FINAL CLEAN-UP

A. Remove all debris, rubbish and excess material from the site and dispose of it according 

to all applicable regulations.

3.9 SATISFACTORY LAWNS

A. Field Inspection:

1. Seeded areas will be accepted at Substantial Completion if:

a. Seeded areas are properly established such that within any 10� x 10� area of 

turf there is less than 5% weed coverage; lawn is free of bare and dead 

spots; and no surface soil is visible when grass has been cut to height of 2-

1/2 inches.

2. Seeded areas have been mowed a minimum of twice.

a. At time of first cutting, mower blades shall be set to produce a 2-1/2 inch 

mowed height.

B. Maintain lawn areas from completion of installation to 60 days after substantial 

completion.  Areas seeded after November 1 will be reviewed for acceptance the 

following spring approximately one month after start of growing season.

C. Re-seed areas that do not comply with requirements until areas are satisfactory.  

Replaced lawn areas shall be guaranteed and maintained by the Contractor for an 

additional 30 days from date of replacement.

D. Mowing: 

1. Beginning at Acceptance of the Landscape Installation (sitework substantial 

completion) and continuing for a 60-day period, mow entire project limits once 

each seven (7) days with no less than five (5) days between mowing.

2. Trash and litter shall be removed from area to be mown prior to mowing and taken 

off-site, if no public trash containers are available.

3. All mowing equipment shall be equipped with sharp blades that do not tear the 

grass but cleanly cut the grass.
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4. All grass shall be mowed to two-third of its pre-cut height and to a maximum height

of three inches.

5. All sidewalks, curbs, and steps shall be mechanically trimmed.  Chemical edging by

Contractor shall not be permitted.

6. All structures, trees, poles, signs, fences, walls and shrub beds are to be trimmed

closely.  Trimming shall be accomplished concurrently with mowing.

7. The mowed area shall be free of clumped grass and not show tire tracks or ruts

from mowing equipment.

8. Mowing shall not discharge grass clippings onto paved areas or other improved

areas.  Any materials from mowing operations blown or discharged on to such areas

shall be removed immediately.

9. Grass clippings may be finely cut by use of a mulching-type mower.  Removal of

clippings from turf areas will not be required, if clippings are mulched in such

manner.

10. Mowing or trimming operations shall not damage plants or other improvements.

END OF SECTION 329220
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SECTION 330507.13 - UTILITY DIRECTIONAL DRILLING

PART 1 - GENERAL

Contractor to submit a complete list of all drilling fluid additives and mixtures to be used in the 

directional operation along with their respective Material Safety Data Sheets as part of the Health 

and Safety Plan.

Work shall be performed by a firm experienced in trenchless installation of utilities, specializing 

in the installation of water mains and sanitary sewer force mains through the use of horizontal 

directional drilling methods. A minimum of 30 days prior to starting the directional drilling, 

submit the following for approval:

A. Identification of trenchless construction specialty installer and evidence of the following

required experience:

1. A minimum of 10 years of experience for horizontal directional drilling methods.

2. Specific experience and examples of projects that have a minimum of 4,000 linear

feet of water, natural gas, or force main construction using horizontal directional

drilling methods.

B. Explicit description of the proposed construction methods with any proposed alternative

for the trenchless construction installation.

C. Description of proposed equipment to be used and schedule of the work.  Include

drawings of each crossing showing temporary staging areas, limits of work, and proposed

crossing.

D. Description of materials, including all certifications showing compliance with material

requirements.

E. Design details for utility protection plan to demonstrate how each utility will be located

and protected.

F. Location of setup area for drill entrance and exit pits.

PART 2 - PRODUCTS

Meet the following requirements:

A. Bentonite:  Use Bentonite conforming to API Spec 13A and having the capacity of

mixing with water to form a stable and homogeneous suspension.  Use only fluid with a

composition which complies with all Federal, state, and local environmental regulations.

Mix the drilling fluid with potable water (of proper pH) to ensure no contamination is

introduced into the soil during the drilling, reaming, or pipe installation process.  Adjust

any required pH as needed.
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Dispose of drilling fluids in compliance with all relative contract documents, 

environmental regulations, right-of-way, environmental waste disposal procedures, 

workspace agreements, and permit requirements.  Collect drilling fluid returns in the 

entrance pit, exit pit, or spoils recovery pit.  Immediately clean up any drilling fluid spills 

or overflows from these pits.

B. Drill rods.  Select the appropriate drill rod to be used.  Submit certified statements that

the drill rod has been inspected and is in satisfactory condition for its intended use.

PART 3 - EXECUTION

A. Drill entrance and exit pit.  Drill entrance and exit pits are required.  Maintain at

minimum size to allow only the minimum amount of drilling fluid storage prior to

transfer to mud recycling or processing system or removal from the site.  Do not allow

drilling mud to flow freely on the site or around the entrance or exit pits.  Remove spilled

mud and restore ground to original condition.  Provide shore pits in accordance with

OSHA Standards, 29 CFR 1926.652.  Provide secondary containment to prevent drilling

fluids from entering nearby waterways.

B. Drill entrance and exit angle.  Ensure entrance and exit angles and elevation profile

maintains adequate cover to reduce risk of drilling fluid breakouts and ground exit occurs

as specified.  Ensure that entrance and exit angles and pullback forces do not exceed 5

percent strain on the pipe.

C. Borehole.  Perform the horizontal directional drilling method utilizing controlled fluid

jetting.  Create the borehole with low flow, high-pressure jets of water or liquefied clay

(Bentonite) in advance of the boring tool.  Use remote control, vertical and horizontal

boring.  Use an electronic detection system to employ and monitor alignment within 3

inches of the designated course.  Use a detection system as a walkover system utilizing a

transmitter on the tool head and a surface locator unit or an electromagnetic system

consisting of electric cables positioned and secured over the path of the proposed

pipeline.

Determine the necessary type and size of the pilot string cutting ahead and the diameter 

of the drill pipe required.  Adhere to the mandatory cover requirements as shown in the 

plans or as specified for the installed pipelines.  Drill the pilot hole along the path and 

profiles shown in the plans and meet the following tolerances:

1. Vertical tolerance.  Provide minimum cover below channel bottom as specified

in the plans.  The Contractor may go deeper if necessary to prevent breakout.

2. Horizontal tolerance.  Provide ±3 inches from the centerline of the product pipe.

3. Curve radius.  Provide a curve radius that is no less than 125 feet.

4. Entry point location.  Provide an entry point within ±3 inches of the location

shown in the plans or as directed.
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5. Exit point location.  Provide an exit point within ±3 inches of the location shown

in the plans or as directed.

D. Documentation.  Maintain drilling logs that accurately provide drill bit location (both

horizontally and vertically) at least every 5 feet along the drill path.  In addition, keep

logs that record, as a minimum the following, every 15 minutes throughout each drill

pass, back ream pass, or pipe installation pass:

1. Drilling fluid pressure.

2. Drilling fluid flow rate.

3. Drill thrust pressure.

4. Drill pullback pressure.

E. Drill head torque.

1. Make all instrumentation, readings, and logs available at all times during

operation.

F. Drill fluids.  Contain all drilling fluids and loose cuttings.  Do not allow any fluids to

enter any unapproved areas or natural waterways.  Remove all excess drilling fluid upon

completion of the horizontal directional drilling.

G. Cleanup and final closeout.  Immediately upon completion of the horizontal directional

drilling work, remove all rubbish and debris from the job site.  Remove all construction

equipment and implements of service leaving the entire area involved in a neat condition.

Immediately clean �blow holes� or �breakouts� of drilling fluid to the surface and return

the surface area to its original condition.  Dispose of all drilling fluids, soils, and

separated materials in compliance with Federal, state and local environmental

regulations.

Submit as-built drawings in accordance with contract documents.

END OF SECTION 330507.13
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SECTION 331100 - WATER UTILITY DISTRIBUTION PIPING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes water-distribution piping and specialties outside the building for the following: 

1. Water services.

B. Related Sections:

1. 331101 �Disinfection of Water Utility Piping� 

1.3 DEFINITIONS

A. Water-Distribution Piping:  Interior domestic-water piping.

B. Water Service:  Exterior domestic-water piping.

C. The following are industry abbreviations for plastic materials:

1. PVC:  Polyvinyl chloride plastic.

1.4 SUBMITTALS

A. Product Data:  For the following:

1. Piping specialties.

2. Valves and accessories. 

3. Yard Hydrants

B. Shop Drawings:  For the following:

1. Not required

C. Field Quality-Control Test Reports:  From Contractor.

D. Operation and Maintenance Data:  For specialties to include in emergency, operation, and 

maintenance manuals.  In addition to items specified in Division 01 Section "Closeout Procedures," 

include the following:

1. Valves.

2. Yard hydrants.

1.5 QUALITY ASSURANCE

A. Product Options:  Drawings indicate size, profiles, and dimensional requirements of piping and 

specialties and are based on the specific system indicated.  Refer to Division 01 Section "Product 

Requirements."

B. Regulatory Requirements:
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1. Comply with requirements of utility company supplying water.  Include tapping of water mains 

and backflow prevention.

2. Comply with standards of authorities having jurisdiction for potable-water-service piping, 

including materials, installation, testing, and disinfection.

3. Comply with standards of authorities having jurisdiction for fire-suppression water-service 

piping, including materials, hose threads, installation, and testing.

C. Piping materials shall bear label, stamp, or other markings of specified testing agency.

D. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, 

Article 100, by a testing agency acceptable to authorities having jurisdiction, and marked for 

intended use.

E. Comply with ASTM F 645 for selection, design, and installation of thermoplastic water piping.

F. NSF Compliance:

1. Comply with NSF 14 for plastic potable-water-service piping

2. Comply with NSF 61 for materials for water-service piping and specialties for domestic water.

1.6 DELIVERY, STORAGE, AND HANDLING

A. Preparation for Transport:  Prepare valves according to the following:

1. Ensure that valves are dry and internally protected against rust and corrosion.

2. Protect valves against damage to threaded ends and flange faces.

3. Set valves in best position for handling.  Set valves closed to prevent rattling.

B. During Storage:  Use precautions for valves according to the following:

1. Do not remove end protectors unless necessary for inspection; then reinstall for storage.

2. Protect from weather.  Store indoors and maintain temperature higher than ambient dew-point 

temperature.  Support off the ground or pavement in watertight enclosures when outdoor storage 

is necessary.

C. Handling:  Use sling to handle valves and fire hydrants if size requires handling by crane or lift.  Rig 

valves to avoid damage to exposed parts.  Do not use handwheels or stems as lifting or rigging 

points.

D. Deliver piping with factory-applied end caps.  Maintain end caps through shipping, storage, and 

handling to prevent pipe-end damage and to prevent entrance of dirt, debris, and moisture.

E. Protect stored piping from moisture and dirt.  Elevate above grade.  Do not exceed structural 

capacity of floor when storing inside.

F. Protect flanges, fittings, and specialties from moisture and dirt.

G. Store plastic piping protected from direct sunlight.  Support to prevent sagging and bending.

1.7 PROJECT CONDITIONS
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A. Existing Utilities:  Do not interrupt utilities serving facilities occupied by Owner or others unless 

permitted under the following conditions and then only after arranging to provide temporary utility 

services according to requirements indicated:

1. Notify Architect not less than two days in advance of proposed utility interruptions.

2. Do not proceed with utility interruptions without Architect's written permission.

1.8 COORDINATION

A. Coordinate connection to water main with Owner.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

A. In other Part 2 articles where subparagraph titles below introduce lists, the following requirements 

apply for product selection:

1. Available Products:  Subject to compliance with requirements, products that may be 

incorporated into the Work include, but are not limited to, the products specified.

2. Products:  Subject to compliance with requirements, provide one of the products specified.

3. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering 

products that may be incorporated into the Work include, but are not limited to, the 

manufacturers specified.

4. Manufacturers:  Subject to compliance with requirements, provide products by the 

manufacturers specified.

2.2 PIPING MATERIALS

A. Refer to Part 3 "Piping Applications" Article for applications of pipe, tube, fitting, and joining 

materials.

2.3 PVC PIPE AND FITTINGS

A. Per manufacture requirements. 

2.4 JOINING MATERIALS

A. Transition Couplings:

1. Underground Piping, NPS 2 (DN 50) and Larger:  AWWA C219, metal, sleeve-type coupling 

same size as, with pressure rating at least equal to and ends compatible with, piping to be joined.

B. Plastic Pipe-Flange Gasket, Bolts, and Nuts:  Type and material recommended by piping system 

manufacturer, unless otherwise indicated.

2.5 GATE VALVES

A. Subject to compliance with requirements, provide the product indicated below or a comparable 

product approved by Engineer prior to delivery and installation. 

1. Clow Resilient Wedge Gate Valve, 

2. Kennedy Resilient Wedge Gate Valve, 

3. Mueller Resilient Wedge Gate Valve,

4. or approved equal.
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B. All gate values shall conform to AWWA C509

C. All gate valves shall be resilient seated type.

D. All gate valves shall be non-rising stem type with triple �O� � Ring seals.  The top two �O�-Rings 

shall be field replaceable without removing the valve from service.  

2.6 CURB VALVE

A. Subject to compliance with requirements, provide the product indicated below or a comparable 

product approved by Engineer prior to delivery and installation. 

1. AY McDonald #74104BP Brass Curb Stop, 

2. Ford Meter Box Company Inc. Ball Valve Curb Stop,

3. Mueller Co. 300 Ball Curb Valves,

4. or approved equal.

2.7 PROTECTIVE ENCLOSURES

A. Valve Boxes 

1. Subject to compliance with requirements, provide the product indicated on the plans or a 

comparable product approved by Engineer prior to delivery and installation.

2.8 YARD HYDRANTS

A. Subject to compliance with requirements, provide the product indicated below or a comparable 

product approved by Engineer prior to delivery and installation. 

1. Woodford Manufacturing Company Model S3 Freezeless Yard Hydrant,

2. Simmons Manufacturing Company 900 Series Frost-Proof Yard Hydrant � Lead Free,

3. Campbell Lead Free Frost Proof Yard Hydrant, 3 Ft. bury depth, by Grainger Industrial Supply,

4. or approved equal.

2.9 WATER PEDESTALS

A. Subject to compliance with requirements, provide the product indicated on the plans or a comparable 

product approved by Engineer prior to delivery and installation. 

2.10 HOSE BIB

A. Subject to compliance with requirements, provide the product indicated below or a comparable 

product approved by Engineer prior to delivery and installation.

1. Nibco #QT63X, 

2. Proline Sillcock Valve, FPT, ¾�, Brass, by Grainger Industrial Supply,

3. Arrowhead Brass Sillcock, ¾�, Brass, by Sprinkler Warehouse,

4. or approved equal.

2.11 MISCELLANEOUS COMPONENTS

A. Subject to compliance with requirements, provide the products indicated below or  comparable 

products approved by Engineer prior to delivery and installation.

B. Vacuum Breaker � 

1. Apollo #38314AS,
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2. Conbraco #38304AS, 

3. Watts #8BI, by Grainger Industrial Supply,

4. or approved equal.

C. Hose Barb � 

1. Parker #125HBL-12-12, 

2. Grainger #6AFN6,

3. Fittings and Adapters #MPS-12-12,

4. Discount Hydraulic Hose #103-1212C,

5. or approved equal.

D. 90° Hose Barb � 

1. Parker #129HB-12-12, 

2. Anderson Metals Corp., Inc. #07220-1212,

3. Grainger #6AFP2,

4. or approved equal.

E. Hammer Drive Anchors � 

1. Westward #11K331, by Grainger Industrial Supply,

2. Wej-it Fastening Systems  #CP1223 (Global Industrial #WCB382388),

3. Hillman #375665 (Ace #5305529),

4. or approved equal.

PART 3 - EXECUTION

3.1 EARTHWORK

A. Refer to Division 31 Section "Earth Moving" for excavating, trenching, and backfilling.

3.2 PIPING APPLICATIONS

A. General:  Use pipe, fittings, and joining methods for piping systems according to the following 

applications.

B. Transition couplings and special fittings with pressure ratings at least equal to piping pressure rating 

may be used in applications below, unless otherwise indicated.

C. Do not use flanges, unions, or keyed couplings for underground piping.

D. Flanges, unions, keyed couplings, and special fittings may be used, instead of joints indicated, on 

aboveground piping and piping in vaults.

E. Underground Water-Service Piping:  Use any of the following piping materials for each size range:

1. NPS 4 and smaller (Main):  PVC, C900 pipe; push on gasketed joints, ductile-iron fittings.

2. NPS 1 and smaller (Services):  PVC, C900 pipe; push on gasketed joints. 

3.3 VALVE APPLICATIONS

A. As specified in Section 2.11
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3.4 JOINT CONSTRUCTION

A. Joints:

1. Push-On:

a. All pipe shall be provided with push-on joints conforming to ANSI A21.51/AWWA 

C111, except gaskets shall be synthetic rubber. Natural rubber will not be acceptable. 

2. Restrained:

a. Provide restrained joint pipe where required.

3.5 PIPING INSTALLATION

A. Water-Main Connection:  Arrange with utility company for tap of size and in location indicated in 

water main.

B. Install PVC, AWWA pipe according to AWWA M23 and ASTM F 645.

C. Bury piping with depth of cover over top at least 42�.

D. Install piping by tunneling, jacking, or combination of both, under streets and other obstructions that 

cannot be disturbed.

E. Install underground piping with restrained joints at horizontal and vertical changes in direction.  Use 

restrained-joint piping, thrust blocks, anchors, tie-rods and clamps, and other supports.

F. Anchor service-entry piping to building wall.

3.6 VALVE INSTALLATION

A. AWWA Gate Valves:  Comply with AWWA C600 and AWWA M44.  Install each underground 

valve with stem pointing up and with valve box.

3.7 CONNECTIONS

A. Piping installation requirements are specified in other Division 33 Sections.  Drawings indicate 

general arrangement of piping and specialties.

B. Connect water-distribution piping to existing utility water main.  Connection to be coordinated 

Owner

C. Connect water-distribution piping to interior domestic-water piping.

3.8 FIELD QUALITY CONTROL
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A. Piping Tests:  Conduct piping tests before joints are covered and after thrust blocks have hardened 

sufficiently.  Fill pipeline 24 hours before testing and apply test pressure to stabilize system.  Use 

only potable water.

B. Hydrostatic Tests:  Test at not less than 1-1/2 times working pressure for 2 hours.

1. Increase pressure in 50-psig (350-kPa) increments and inspect each joint between increments.  

Hold at test pressure for 1 hour; decrease to 0 psig (0 kPa).  Slowly increase again to test 

pressure and hold for 1 more hour.  Maximum allowable leakage is 2 quarts (1.89 L) per hour 

per 100 joints.  Remake leaking joints with new materials and repeat test until leakage is within 

allowed limits.

C. Prepare reports of testing activities.

3.10 FIELD TESTING

A. Acceptance Tests for Pressure Pipelines:

1. Perform hydrostatic pressure and leakage tests.

a. Conform to AWWA C600 procedures.

(1) As modified herein.

(2) Shall apply to all pipe materials specified.

b. Perform after backfilling.

2. Test separately in segments between sectionalizing valves, between a sectionalizing valve and a 

test plug, or between test plugs.

a. Select test segments such that adjustable seated valves are isolated for 

individual checking.

b. Contractor shall furnish and install test plugs.

(1) Including all anchors, braces, and other devices to withstand 

hydrostatic pressure on plugs.  Bracing against structure walls is not 

allowed.

(2) Be responsible for any damage to public or private property caused by 

failure of plugs.

3. Limit fill rate of line to available venting capacity.  Fill rate shall be regulated to limit velocity 

in lines when flowing full to not more than 1 fps.

4. Contractor shall make arrangements with utility owner for water required for testing at lowest 

rate step.

5. Pressure and Leakage Test:

a. Test pressure shall not be less than 150 psi at the highest point along the test 

section, but not more than 90% of the rated pressure of the pipe being tested at 

any point.

b. Be at least 2-hour duration.  Maintain pressure throughout test 5 psi of test 

pressure.

c. Leakage test shall be conducted concurrently with the pressure test.

d. Acceptable when leakage does not exceed that determined by the following 

formula:

Q = 0.0075 DLN 
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Q = maximum permissible leakage in gallons per hour

L = length of pipe tested in thousand feet

D = nominal internal diameter of pipe being tested in inches

N = square root of the average test pressure in psig

e. When testing against closed metal-seated valves, an additional leakage per 

closed valve of 0.0078 gal/hr/in of nominal valve size shall be allowed.

f. When hydrants are in the test section, the test shall be made against the closed 

hydrant.

g. Repeat test as necessary.

(1) After location of leaks and repair or replacement of defective joints, 

pipe, fittings, valves or hydrants.  All visible leaks are to be repaired 

regardless of the amount of leakage.

(2) Until satisfactory performance of test.

h. Engineer shall witness pressure and leakage test.

3.9 IDENTIFICATION

A. Install continuous underground detectable warning tape during backfilling of trench for underground 

water-service piping.  Locate below finished grade, directly over piping.  See Division 31 Section 

"Earth Moving" for underground warning tapes.

3.10 CLEANING

A. Refer to Section 331101 � Disinfection of Water Utility Piping

END OF SECTION 331100
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SECTION 331101 - DISINFECTION OF WATER UTILITY PIPING

PART 1 - GENERAL

1.01 SUMMARY

A. This section covers disinfection of potable water piping with a strong chlorine 

solution.

B. Disinfecting may be performed concurrently with pressure and leakage testing or 

after pressure and leakage testing at the Contractor�s option.

C. All necessary disinfection equipment and materials shall be provided by the 

Contractor.

D. Related Work Specified Elsewhere:

1. WATER UTILITY - Section 331100.

E. Disinfection work shall conform to the requirement of AWWA C601, Standard 

for Disinfecting Water Mains as modified herein.

1.02 REFERENCES

A. Applicable Standards

1. American Water Works Association

a. C651 - Standard for Disinfecting Water Mains.

b. B301 - Standard for Liquid Chlorine.

c. B300 - Standard for Hypochlorites.

1.03 SUBMITTALS

A. Submit as specified in Division 1.

B. Includes, but not limited to the following:

1. Product data:  Manufacturer�s technical data, specification, safety 

precautions for chlorine products.

2. Results of bacteriological testing on each section of pipe.

PART 2 - PRODUCTS

2.01 CHLORINE

A. Calcium Hypochlorite - 70 percent available chlorine.

B. Liquid chlorine - 99.5 percent available chlorine.
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PART 3 - EXECUTION

3.01 FLUSHING

A. All water lines shall be thoroughly flushed prior to disinfection at a velocity of 

not less than 3.0 feet per second.

B. Contractor shall verify that discharge points have adequate drainage to prevent 

flooding of surrounding area.  Location of discharge point shall be approved by 

Owner.

C. Flushing shall continue until discharge stream is visibly clean (clear) or three 

pipe volumes have been replaced, whichever is greater.

3.02 FEEDING

A. Chlorine gas shall be used only as a solution.  Introduction of chlorine gas into 

pipeline directly will not be permitted.  Proper feeding operation shall utilize a 

chlorinator and booster pump with injector.

B. Calcium hypochlorite shall be made into a solution and pumped into the pipeline 

with a suitable chemical feed pump.

3.03 APPLICATION

A. Pipeline shall be disinfected by the continuous feed method.

B. Required chlorine to produce 50 milligrams per liter concentration in 100 feet of 

pipes - by diameter shall be as follows:

Pipe Size (In.) 100 Percent

Chlorine (lb.)

1 Percent Chlorine Solution (gal.)

4 0.027 0.33

6 0.061 0.73

8 0.108 1.30

10 0.170 2.04

12 0.240 2.88

C. Water from the existing distribution system shall be introduced at a constant 

measured rate into the newly-laid pipeline.  The water shall receive a dose of 

chlorine which is fed at a constant measured rate.

1. The chlorine feed shall be proportioned to the rate of water flow into the 

pipeline so that the entering water contains at least 50 mg/l of available 

chlorine.  Chlorine application shall be continuous until the entire 

pipeline is filled with the chlorine solution.
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2. To assure that this concentration is maintained, the chlorine residual 

should be measured at regular intervals in accordance with the 

procedures described in the latest edition of Standard Methods for the 

Examination of Water and Wastewater or AWWA Manual M12 or using 

appropriate chlorine test kits.

3. Amount of chlorine required for each 100 feet of pipe of various 

diameters is indicated in paragraph 3.03(B) above.  Solutions of 1 

percent chlorine shall be prepared with calcium hypochlorite by mixing 

one pound of calcium hypochlorite with 8 gallons of water.

4. During the application of chlorine valves shall be positioned to prevent 

chlorine solution from flowing back into the line supplying the water.  

The chlorinated water shall be retained in the pipeline for at least 24 

hours during which time all valves and hydrants in the section treated 

shall be operated to ensure disinfection of the appurtenances.  At the end 

of the 24-hour period, the treated water in all portions of the pipeline 

shall have a residual of not less than 25 mg/l free chlorine.

3.04 FINAL FLUSHING

A. After the applicable retention period, heavily chlorinated water shall be flushed 

from the pipeline until chlorine residual is no higher than that generally 

prevailing in the system.

B. Apply a chlorine reducing agent to the water to be wasted to neutralize the 

chlorine residual.

3.05 BACTERIOLOGICAL TEST

A. After final flushing and before the water main is placed in service, samples shall 

be collected from the main, shall be tested for bacteriological quality in 

accordance with the Standard Methods for the Examination of Water and 

Wastewater and shall show the absence of coliform organisms.

1.    At least two (2) samples shall be taken from each sample point with 24 

hours separation between sets of samples.  Both sets of samples shall 

show the absence of coliform organisms.

2.     Sample points shall be as follows:

a.     At 1,200-foot intervals along the water main.

b. At the end of the water main.

c. At the end of each branch water main.
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B. No hose or fire hydrant shall be used in collection of samples.  A suggested 

combination blowoff and sampling tap consists of a standard corporation cock 

installed in the main with a copper-tube gooseneck assembly.  After samples 

have been collected, the gooseneck assembly may be removed and retained for 

future use.

3.06 RE-DISINFECTION (REPETITION)

A. If the initial disinfection fails to produce satisfactory bacteriological samples, the 

pipeline shall be re-chlorinated by the continuous-feed method of chlorination 

until two successive satisfactory results of the bacteriological testing are 

obtained.

END OF SECTION 331101
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	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

	1.2 SUBMITTALS
	A. List of required submittals:


	PART 2 - PRODUCTS (Not Applicable)
	PART 3 - EXECUTION
	3.1 ACCESS TO THE SITE
	A. The Contractor shall arrange with Facility Representatives to establish procedures for the controlled entry of workers and materials into the work areas at the Facility.
	B. The Contractor shall establish regular working hours with Facility Representatives. The Contractor must report changes in working hours or overtime to Facility Representatives and obtain approval twenty-four (24) hours ahead of time. The Contractor...
	C. The Contractor shall provide the name and phone number of the Contractor’s employee or agent who is in charge onsite; this individual must be able to be contacted in case of emergency. The Contractor must be able to furnish names and address of all...
	D. All construction personnel shall visibly display issued identification cards.

	3.2 FIRE PROTECTION, SAFETY, AND HEALTH CONTROLS
	A. The Contractor shall take all necessary precautions to guard against and eliminate possible fire hazards.
	B. The Contractor shall not obstruct streets or walks without permission from the Owner’s Construction Representative and Facility Representatives.
	C. The Contractor’s personnel shall not exceed the speed limit of 15 mph while at the Facility unless otherwise posted.
	D. The Contractor shall take all necessary, reasonable measures to reduce air and water pollution by any material or equipment used during construction. The Contractor shall keep volatile wastes in covered containers, and shall not dispose of volatile...
	E. The Contractor shall keep the project site neat, orderly, and in a safe condition at all times. The Contractor shall immediately remove all hazardous waste, and shall not allow rubbish to accumulate. The Contractor shall provide onsite containers f...
	F. Fire exits, alarm systems, and sprinkler systems shall remain fully operational at all times, unless written approval is received from the Owner’s Construction Representative and the appropriate Facility Representative at least twenty-four (24) hou...
	G. For all hazardous materials brought onsite, Material Safety Data Sheets shall be on site and readily available upon request at least a day before delivery.
	H. Alcoholic beverages or illegal substances shall not be brought upon the Facility premises. The Contractor’s workers shall not be under the influence of any intoxicating substances while on the Facility premises.

	3.3 DISRUPTION OF UTILITIES
	A. The Contractor shall give a minimum of seventy-two (72) hours written notice to the Construction Representative and the Facility Representative before disconnecting electric, gas, water, fire protection, or sewer service to any building.
	B. The Contractor shall give a minimum of seventy-two (72) hours written notice to the Construction Representative and Facility Representative before closing any access drives, and shall make temporary access available, if possible. The Contractor sha...

	3.4 PROTECTION OF PERSONS AND PROPERTY
	A. SAFETY PRECAUTIONS AND PROGRAMS
	B. SAFETY OF PERSONS AND PROPERTY
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section includes requirements for construction facilities and temporary controls including temporary utilities, support facilities, security, and protection.
	B. Temporary utilities include, but are not limited to, the following:
	1. Water service and distribution
	2. Temporary electric power and light
	3. Temporary heat
	4. Ventilation
	5. Telephone service
	6. Sanitary facilities, including drinking water
	7. Storm and sanitary sewer

	C. Support facilities include, but are not limited to, the following:
	1. Field offices and storage sheds
	2. Temporary roads and paving
	3. Dewatering facilities and drains
	4. Temporary enclosures
	5. Hoists and temporary elevator use
	6. Temporary project identification signs and bulletin boards
	7. Waste disposal services
	8. Rodent and pest control
	9. Construction aids and miscellaneous services and facilities

	D. Security and protection facilities include, but are not limited to, to following:
	1. Temporary fire protection
	2. Barricades, warning signs, and lights
	3. Sidewalk bridge or enclosure fence for the site
	4. Environmental protection


	1.3 SUBMITTALS
	A. Temporary Utilities:  Submit reports of tests, inspections, meter readings, and similar procedures performed on temporary utilities.
	B. Implementation and Termination Schedule:  Within (15) days of the date established for commencement of the Work, submit a schedule indicating implementation and termination of each temporary utility.

	1.4 QUALITY ASSURANCE
	A. Regulations:  Comply with industry standards and applicable laws and regulations including, but not limited to, the following:
	1. Building code requirements
	2. Health and safety regulations
	3. Utility company regulations
	4. Police, fire department, and rescue squad rules
	5. Environmental protection regulations

	B. Standards:  Comply with NFPA 241 “Standard for Safeguarding Construction, Alterations, and Demolition Operations”.  ANSI A10 Series standards for “Safety Requirements for Construction and Demolition”, and NECA Electrical Design Library “Temporary E...
	1. Electrical Service:  Comply with NEMA, NECA, and UL standards and regulations for temporary electric service.  Install service in compliance with NFPA 70 “National Electric Code”.

	C. Inspections:  Arrange for authorities having jurisdiction to inspect and test each temporary utility before use.  Obtain required certifications and permits.

	1.5 PROJECT CONDITIONS
	A. Temporary Utilities:  Prepare a schedule indicating dates for implementation and termination of each temporary utility.  At the earliest feasible time, when acceptable to the Owner, change over from use of temporary service to use of permanent serv...
	B. Conditions of Use:  Keep temporary services and facilities clean and neat in appearance.  Operate in a safe and efficient manner.  Relocate temporary services and facilities as the Work progresses.  Do not overload facilities or permit them to inte...


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. General:  Provide new materials.  If acceptable to the Designer, the Contractor may use undamaged, previously used materials in serviceable condition.  Provide materials suitable for use intended.
	B. Lumber and Plywood:  Comply with requirements in Division 6 Section “Rough Carpentry”.
	1. For job-built temporary office, shops, and sheds within the construction area, provide UL-labeled, fire-treated lumber and plywood for framing, sheathing, and siding.
	2. For signs and directory boards, provide exterior-type, Grade B-B high-density concrete form overlay plywood of sized and thicknesses indicated.
	3. For fences and vision barriers, provide minimum 3/9” (9.5mm) thick exterior plywood.
	4. For safety barriers, sidewalk bridges, and similar uses, provide minimum 5/8” (16mm) thick exterior plywood.

	C. Tarpaulins:  Provide waterproof, fire-resistant, UL-labeled tarpaulins with flame-spread rating of (15) or less.  For temporary enclosures, provide translucent, nylon-reinforced laminated polyethylene or polyvinyl chloride, fire-retardant tarpaulins.
	D. Water:  Provide potable water approved by local health authorities.
	E. Open-Mesh Fencing:  Provide 0.120” (3mm) thick, galvanized 2” (50mm) chainlink fabric fencing 6’ (2m) high with galvanized steel pipe posts, 1½” (38mm) ID for line posts and 2½” (64mm) ID for corner posts.

	2.2 EQUIPMENT
	A. General:  Provide new equipment.  If acceptable to the Designer, the Contractor may use undamaged, previously used equipment in serviceable condition.  Provide equipment suitable for use intended.
	B. Water Hoses:  Provide ¾” (19mm), heavy-duty, abrasion-resistant, flexible rubber hoses 100’ (30m) long, with pressure rating greater than the maximum pressure of the water distribution system.  Provide adjustable shutoff nozzles at hose discharge.
	C. Electrical Outlets:  Provide properly configured, NEMA-polarized outlets to prevent insertion of 110 to 120V plugs into higher voltage outlets.  Provide receptacle outlets equipped with ground-fault circuit interrupters, reset button, and pilot lig...
	D. Electrical Power Cords:  Provide grounded extension cords.  Use hard-service cords where exposed to abrasion and traffic.  Provide waterproof connectors to connect separate lengths of electric cords if single lengths will not reach areas where cons...
	E. Temporary Offices:  Provide prefabricated or mobile units or similar job-built construction with lockable entrances, operable windows, and serviceable finishes.  Provide heated and air-conditioned units on foundations adequate for normal loading.
	F. Temporary Toilet Units:  Provide self-contained, single-occupant toilet units of the chemical, aerated re-circulation, or combustion type.  Provide units properly vented and fully enclosed with a glass-fiber-reinforced polyester shell or similar no...
	G. Fire Extinguishers:  Provide hand-carried, portable, UL-rated, Class A fire extinguishers for temporary offices and similar spaces.  In other locations, provide hand-carried, portable, UL-rated, Class ABC, dry-chemical extinguishers, or a combinati...
	1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and size required by location and class of fire exposure.



	PART 3 -  EXECUTION
	3.1 INSTALLATION
	A. Use qualified personnel for installation of temporary facilities.  Locate facilities where they will serve the Project adequately and result in minimum interference with performance of the Work.  Relocate and modify facilities as required.
	B. Provide each Facility ready for use when needed to avoid delay.  Maintain and modify as required.  Do not remove until facilities are no longer needed or are replaced by authorized use of completed permanent facilities.

	3.2 TEMPORARY UTILITY INSTALLATION
	A. General:  Engage the appropriate local utility company to install temporary service or connect to existing service.  Where company provides only part of the service, provide the remainder with matching, compatible materials and equipment.  Comply w...
	1. Arrange with company and existing users for a time when service can be interrupted, if necessary, to make connections for temporary services.
	2. Provide adequate capacity at each stage of construction.  Prior to temporary utility availability, provide trucked-in services.
	3. Obtain easements to bring temporary utilities to the site where the Owner’s easements cannot be used for that purpose.
	4. Use Charges:  Cost or use charges for temporary facilities are not chargeable to the Owner or Designer.  Neither the Owner nor Designer will accept cost or use charges as a basis of claims for Change Order.

	B. Temporary Water Service:  Install water service and distribution piping of sizes and pressures adequate for construction until permanent water service is in use.
	1. Sterilization:  Sterilize temporary water piping prior to use.

	C. Temporary Electric Power Service:  Provide weatherproof, grounded electric power service and distribution system of sufficient size, capacity, and power characteristics during construction period.  Include meters, transformers, overload-protected d...
	1. Install electric power service underground, except where overhead service must be used.
	2. Power Distribution System:  Install wiring overhead and rise vertically where least exposed to damage.  Where permitted, wiring circuits not exceeding 125V, AC 20ampere rating, and lighting circuits may be nonmetallic sheathed cable where overhead ...

	D. Temporary Telephones:  Provide temporary telephone service throughout the construction period for all personnel engaged in construction activities.
	1. Telephone Lines:  Provide telephone lines for the following:
	a. Where an office has more than two (2) occupants, install a telephone for each additional occupant or pair of occupants.
	b. Provide a dedicated telephone for a fax machine in the field office.
	c. Provide a separate line for the Owner’s use.

	2. At each telephone, post a list of important telephone numbers.

	E. Temporary Toilets:  Install self-contained toilet units.  Use of pit-type privies will not be permitted.  Comply with regulations and health codes for the type, number, location, operation, and maintenance of fixtures and facilities.  Install where...
	1. Shield toilets to ensure privacy.
	2. Provide separate facilities for male and female personnel.
	3. Provide toilet tissue materials for each facility.

	F. Wash Facilities:  Install wash facilities supplied with potable water at convenient locations for personnel involved in handling materials that require wash-up for a health and sanitary condition.  Dispose of drainage properly.  Supply cleaning com...
	1. Provide paper towels or similar disposable materials for each facility.
	2. Provide covered waste containers for used material.
	3. Provide safety showers, eyewash fountains, and similar facilities for convenience, safety, and sanitation of personnel.

	G. Drinking-Water Facilities:  Provide containerized, tap-dispenser, bottled-water drinking-water units, including paper supply.
	1. Where power is accessible, provide electric water coolers to maintain dispensed water temperature at 45 F to 55 F (7 C to 13 C).

	H. Provide earthen embankments and similar barriers in and around excavations and subgrade construction, sufficient to prevent flooding by runoff of storm water from heavy rains.

	3.3 SUPPORT FACILITIES INSTALLATION
	A. General:  Locate field offices, storage sheds, and other temporary construction and support facilities for easy access.
	1. Maintain support facilities until near Substantial Completion.  Remove prior to Substantial Completion.  Personnel remaining after Substantial Completion will be permitted to use permanent facilities, under conditions acceptable to the Owner.

	B. Field Offices:  Provide insulated, weathertight temporary offices of sufficient size to accommodate required office personnel at the Project site.  Keep the office clean and orderly for use for small progress meetings.  Furnish and equip office as ...
	1. Furnish with a desk and chairs, a 4-drawer file cabinet, plan table, plan rack, and a 6-shelf bookcase.
	2. Equip with a water cooler and private toilet complete with water closet, lavatory, and medicine cabinet unit with a mirror.

	C. Storage facilities:  Install storage sheds sized, furnished, and equipped to accommodate materials and equipment involved, including temporary utility service.  Sheds may be open shelters or fully enclosed spaces within the building or elsewhere on...
	D. Storage Facilities:  The Owner will provide storage onsite as designated by the Facility Representative or the Construction Representative.  Areas for use by the Contractor for storage will be identified at the Pre-Bid Meeting.
	E. Temporary Paving:  Construct and maintain temporary roads and paving to support the indicated loading adequately and to withstand exposure to traffic during the construction period.  Locate temporary paving for roads, storage areas, and parking whe...
	1. Paving:  Comply with Division 2 Section “Hot-Mixed Asphalt Paving” for construction and maintenance of temporary paving.
	2. Coordinate temporary paving development with subgrade grading, compaction, installation and stabilization of subbase, and installation of base and finish courses of permanent paving.
	3. Install temporary paving to minimize the need to rework the installations and to result in permanent roads and paved areas without damage or deterioration when occupied by the Owner.
	4. Delay installation of the final course of permanent asphalt concrete paving until immediately before Substantial Completion.  Coordinate with weather conditions to avoid unsatisfactory results.
	5. Extend temporary paving in and around the construction area as necessary to accommodate delivery and storage of materials, equipment usage, administration, and supervision.

	F. Construction Parking:  Parking at the site will be provided in the areas designated at the Pre-Construction Meeting.
	G. Dewatering Facilities and Drains:  For temporary drainage and dewatering facilities and operations not directly associated with construction activities included under individual Sections, comply with dewatering requirements of applicable Division 2...
	H. Project Identification and Temporary Signs:  Prepare project identification and other signs of size indicated.  Install signs where indicated to inform the public and persons seeking entrance to the Project.  Support on posts or framing of preserva...
	1. Project Identification Signs:  Engage an experienced sign painter to apply graphics.  Comply with details indicated.
	2. Temporary Signs:  Prepare signs to provide directional information to construction personnel and visitors.

	I. Temporary Exterior Lighting:  Install exterior yard and sign lights so signs are visible when Work is being performed.
	J. Collection and Disposal of Waste:  Collect waste from construction areas and elsewhere daily.  Comply with requirements of NFPA 241 for removal of combustible waste material and debris.  Enforce requirements strictly.  Do not hold materials more th...

	3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION
	A. Barricades, Warning Signs, and Lights:  Comply with standards and code requirements for erection of structurally adequate barricades.  Paint with appropriate colors, graphics, and warning signs to inform personnel and the public of the hazard being...
	B. Enclosure Fence:  Before excavation begins, install an enclosure fence with lockable entrance gates.  Locate where indicated, or enclose the entire site or the portion determined sufficient to accommodate construction operations.  Install in a mann...
	1. Provide open-mesh, chainlink fencing with posts set in a compacted mixture of gravel and earth.
	2. Provide plywood fence, 8’ (2.5m) high, framed with (4) 2”x4” (50mm x 100mm) rails, and preservative-treated wood posts spaced not more than 8’ (2.5m) apart.

	C. Security Enclosure and Lockup:  Install substantial temporary enclosure of partially completed areas of construction.  Provide locking entrances to prevent unauthorized entrance, vandalism, theft, and similar violations of security.
	1. Storage:  Where materials and equipment must be stored and are of value or attractive for theft, provide a secure lockup.  Enforce discipline in connection with the installation and release of material to minimize the opportunity for theft and vand...

	D. Environmental Protection:  Provide protection, operate temporary facilities, and conduct construction in ways and by methods that comply with environmental regulations and minimize the possibility that air, waterways, and subsoil might be contamina...

	3.5 OPERATION, TERMINATION AND REMOVAL
	A. Supervision:  Enforce strict discipline in use of temporary facilities.  Limit availability of temporary facilities to essential and intended uses to minimize waste and abuse.
	B. Maintenance:  Maintain facilities in good operating condition until removal.  Protect from damage by freezing temperatures and similar elements.
	1. Maintain operation of temporary enclosures, heating, cooling, humidity control, ventilation, and similar facilities on a 24-hour basis where required to achieve indicated results and to avoid possibility of damage.
	2. Protection:  Prevent water-filled piping from freezing.  Maintain markers for underground lines.  Protect from damage during excavation operations.

	C. Termination and Removal:  Unless the Designer requests that it be maintained longer, remove each temporary facility when the need has ended, when replaced by authorized use of a permanent facility, or no later than Substantial Completion.  Complete...
	1. Materials and facilities that constitute temporary facilities are the Contractor’s property.  The Owner reserves the right to take possession of project identification signs.
	2. Remove temporary paving not intended for or acceptable for integration into permanent paving.  Where the area is intended for landscape development, remove soil and aggregate fill that do not comply with requirements for fill or subsoil in the area...
	3. At Substantial Completion, clean and renovate permanent facilities used during the construction period including, but not limited to, the following:
	a. Replace air filters and clean inside of ductwork and housing.
	b. Replace significantly worn parts and parts subject to unusual operating conditions.
	c. Replace lamps burned out or noticeably dimmed by hours of use.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section provides a comprehensive list of the drawings that comprise the Bid Documents for this project.


	PART 2 -  PRODUCTS (NOT APPLICABLE)
	PART 3 -  EXECUTION
	3.1 LIST OF DRAWINGS
	A. The following list of drawings is a part of the Bid Documents:



	033000 Cast In Place Concrete
	311000 SITE CLEARING
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	B. Related Sections:

	1.3 DEFINITIONS
	A. Subsoil: All soil beneath the topsoil layer of the soil profile, and typified by the lack of organic matter and soil organisms.
	B. Surface Soil: Soil that is present at the top layer of the existing soil profile at the Project site. In undisturbed areas, the surface soil is typically topsoil; but in disturbed areas such as urban environments, the surface soil can be subsoil.
	C. Topsoil shall be a well-graded soil of good uniform quality.  It shall be a natural, friable soil representative of productive soils in the vicinity.  Topsoil shall be free of admixture of subsoil, foreign matter, objects larger than one inch in any dimension, toxic substances, weeds and any material or substances that may be harmful to plant growth and shall have a pH value of not less than 5.0 nor more than 7.5.  The Contractor shall submit an analysis of soils along with samples for approval by the Landscape Architect.
	D. Plant-Protection Zone: Area surrounding individual trees, groups of trees, shrubs, or other vegetation to be protected during construction, and indicated on Drawings.
	E. Tree-Protection Zone: Area surrounding individual trees or groups of trees to be protected during construction, and [indicated on Drawings] [defined by a circle concentric with each tree with a radius 1.5 times the diameter of the drip line unless otherwise indicated] <Insert requirement>.
	F. Vegetation: Trees, shrubs, groundcovers, grass, and other plants.

	1.4 MATERIAL OWNERSHIP
	A. Except for stripped topsoil and other materials indicated to be stockpiled or otherwise remain Owner's property, cleared materials shall become Contractor's property and shall be removed from Project site.

	1.5 INFORMATIONAL SUBMITTALS
	A. Existing Conditions: Documentation of existing trees and plantings, adjoining construction, and site improvements that establishes preconstruction conditions that might be misconstrued as damage caused by site clearing.
	B.
	C. Record Drawings: Identifying and accurately showing locations of capped utilities and other subsurface structural, electrical, and mechanical conditions.

	1.6 PROJECT CONDITIONS
	A. Traffic: Minimize interference with adjoining roads, streets, walks, and other adjacent occupied or used facilities during site-clearing operations.
	B.
	C. Improvements on Adjoining Property: Authority for performing site clearing indicated on property adjoining Owner's property will be obtained by Owner before award of Contract.
	D.
	E. Salvable Improvements: Carefully remove items indicated to be salvaged and store on Owner's premises.
	F. Utility Locator Service: Notify utility locator service for area where Project is located before site clearing.
	G. Do not commence site clearing operations until temporary erosion- and sedimentation-control and plant-protection measures are in place.
	H. The following practices are prohibited within protection zones:
	I. Do not direct vehicle or equipment exhaust towards protection zones.
	J. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones.
	K. Soil Stripping, Handling, and Stockpiling: Perform only when the topsoil is dry or slightly moist.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Satisfactory Soil Material: Requirements for satisfactory soil material are specified in Section 312000 "Earth Moving."
	B.


	PART 3 -  EXECUTION
	3.1 PREPARATION
	A. Protect and maintain benchmarks and survey control points from disturbance during construction.
	B. Locate and clearly identify trees, shrubs, and other vegetation to remain. Flag each tree trunk at 54 inches (1372 mm) above the ground.
	C. Protect existing site improvements to remain from damage during construction.
	D.

	3.2 TEMPORARY EROSION AND SEDIMENTATION CONTROL
	A. Provide temporary erosion- and sedimentation-control measures to prevent soil erosion and discharge of soil-bearing water runoff or airborne dust to adjacent properties and walkways, according to erosion- and sedimentation-control Drawings, Storm Water Pollution Prevention Plan (SWPPP), and Missouri Department of Natural Resources.  It shall be the responsibility of the Contractor to implement, monitor, and amend the SWPPP per the requirements of the SWPPP.
	B. Verify that flows of water redirected from construction areas or generated by construction activity do not enter or cross protection zones.
	C. Inspect, maintain, and repair erosion- and sedimentation-control measures during construction until permanent vegetation has been established.
	D. Remove erosion and sedimentation controls and restore and stabilize areas disturbed during removal.

	3.3 TREE PROTECTION
	A. Mark and identify drip line of individual trees or around perimeter drip line of groups of trees to remain.  Remove fence when construction is complete.
	B.
	C. Do not excavate within tree protection zones, unless otherwise indicated.
	D. Where excavation for new construction is required within drip line of trees, hand clear and excavate to minimize damage to root systems.  Use narrow-tine spading forks, comb soil to expose roots, and cleanly cut roots as close to excavation as possible.
	E.
	F. Repair or replace trees and vegetation indicated to remain that are damaged by construction operations, in a manner approved by Owner.
	G.

	3.4 EXISTING UTILITIES
	A. Owner will arrange for disconnecting and sealing indicated utilities that serve existing structures before site clearing, when requested by Contractor.
	B.
	C. Locate, identify, disconnect, and seal or cap utilities indicated to be removed.
	D.
	E. Locate, identify, and disconnect utilities indicated to be abandoned in place.
	F. Interrupting Existing Utilities: Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the following conditions and then only after arranging to provide temporary utility services according to requirements indicated:
	G.
	H. Excavate for and remove underground utilities indicated to be removed.
	I. Removal of underground utilities is included in earthwork sections.

	3.5 CLEARING AND GRUBBING
	A. Remove obstructions, trees, shrubs, grass, and other vegetation to permit installation of new construction.  Removal includes digging out stumps and obstructions and grubbing roots.
	B.
	C. Fill depressions caused by clearing and grubbing operations with satisfactory soil material unless further excavation or earthwork is indicated.
	D.

	3.6 TOPSOIL STRIPPING
	A. Remove sod and grass before stripping topsoil.
	B. Strip topsoil to whatever depths are encountered in a manner to prevent intermingling with underlying subsoil or other waste materials.
	C.
	D. Stockpile topsoil away from edge of excavations without intermixing with subsoil. Grade and shape stockpiles to drain surface water. Cover to prevent windblown dust and erosion by water.
	E.

	3.7 SITE IMPROVEMENTS
	A. Remove existing above- and below-grade improvements as indicated and necessary to facilitate new construction.
	B. Remove slabs, paving, curbs, gutters, and aggregate base as indicated.
	C.

	3.8 EXISTING STRUCTURES
	A. Removals of existing structure shall include all vertical elements, slabs, foundations, retaining walls, and misc. underground utilities.  In areas where proposed finish grades will not revise existing grades, contractor shall re-grade such areas to provide positive drainage in the direction of normal storm water flow.

	3.9 DISPOSAL OF SURPLUS AND WASTE MATERIALS
	A. Remove unsuitable soil material, unsuitable and surplus topsoil, obstructions, demolished materials, and waste materials including trash and debris, and legally dispose of them off Owner's property.



	312000 EARTH MOVING
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	B. Related Sections:

	1.3 UNIT PRICES
	A. Work of this Section is affected by unit prices for earth moving specified in Section 012200 "Unit Prices."
	B. Quantity allowances for earth moving are included in Section 012200 "Unit Prices."
	C. Rock Measurement: Volume of rock actually removed, measured in original position, but not to exceed the following. Unit prices for rock excavation include replacement with approved materials.

	1.4 DEFINITIONS
	A. Backfill: Soil material or controlled low-strength material used to fill an excavation.
	B. Bedding Course: Aggregate layer placed over the excavated subgrade in a trench before laying pipe.
	C. Borrow Soil: Satisfactory soil imported from off-site for use as fill or backfill.
	D. Drainage Course: Aggregate layer supporting the slab-on-grade that also minimizes upward capillary flow of pore water.
	E. Excavation: Removal of material encountered above subgrade elevations and to lines and dimensions indicated.
	F. Fill: Soil materials used to raise existing grades.
	G. Rock: Rock material in beds, ledges, unstratified masses, conglomerate deposits, and boulders of rock material that exceed 1 cu. yd. for bulk excavation or 3/4 cu. yd. for footing, trench, and pit excavation that cannot be removed by rock excavating equipment equivalent to the following in size and performance ratings, without systematic drilling, ram hammering, ripping, or blasting, when permitted:
	H. Structures: Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, mechanical and electrical appurtenances, or other man-made stationary features constructed above or below the ground surface.
	I. Subbase Course: Aggregate layer placed between the subgrade and base course for hot-mix asphalt pavement, or aggregate layer placed between the subgrade and a cement concrete pavement or a cement concrete or hot-mix asphalt walk.
	J. Subgrade: Uppermost surface of an excavation or the top surface of a fill or backfill immediately below subbase, drainage fill, drainage course, or topsoil materials.
	K. Utilities: On-site underground pipes, conduits, ducts, and cables, as well as underground services within buildings.

	1.5 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For qualified testing agency.
	B. Material Test Reports: For each on-site and borrow soil material proposed for fill and backfill as follows:
	C. Blasting plan approved by authorities having jurisdiction (only if blasting is planned for rock removal).
	D. Preexcavation Photographs or Videotape: Show existing conditions of adjoining construction and site improvements, including finish surfaces that might be misconstrued as damage caused by earth moving operations. Submit before earth moving begins.

	1.6 QUALITY ASSURANCE
	A. Blasting: Comply with applicable requirements in NFPA 495, "Explosive Materials Code," and prepare a blasting plan reporting the following:
	B.
	C. Seismic Survey Agency: An independent testing agency, acceptable to authorities having jurisdiction, experienced in seismic surveys and blasting procedures to perform the following services:
	D. Geotechnical Testing Agency Qualifications: Qualified according to ASTM E 329 and ASTM D 3740 for testing indicated.
	E. Preexcavation Conference: Conduct conference at Project site.

	1.7 PROJECT CONDITIONS
	A. Traffic: Minimize interference with adjoining roads, streets, walks, and other adjacent occupied or used facilities during earth moving operations.
	B. Improvements on Adjoining Property: Authority for performing earth moving indicated on property adjoining Owner's property will be obtained by Owner before award of Contract.
	C. Utility Locator Service: Notify utility locator service for area where Project is located before beginning earth moving operations.
	D. Do not commence earth moving operations until temporary erosion- and sedimentation-control measures, specified in Section 311000 "Site Clearing," are in place.
	E. Do not commence earth moving operations until tree/plant-protection measures specified in Section 311000 "Site Clearing" are in place.
	F. The following practices are prohibited within protection zones:
	G. Do not direct vehicle or equipment exhaust towards protection zones.
	H. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones.


	PART 2 -  PRODUCTS
	2.1 SOIL MATERIALS
	A. General: Provide borrow soil materials when sufficient satisfactory soil materials are not available from excavations.
	B. Satisfactory Soils: As identified in the Geotechnical Report
	C. Unsuitable Soils: As identified in the Geotechnical Report
	D. Subbase Material: Shall conform to Missouri Department of Transportation (MODot) Type 5 crushed limestone aggregate.
	E. Engineered Fill: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone, and natural or crushed sand; ASTM D 2940; with at least 90 percent passing a 1-1/2-inch (37.5-mm) sieve and not more than 12 percent passing a No. 200 (0.075-mm) sieve.
	F. Bedding Course: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone, and natural or crushed sand; ASTM D 2940; except with 100 percent passing a 1-inch (25-mm) sieve and not more than 8 percent passing a No. 200 (0.075-mm) sieve.
	G. Drainage Course: Narrowly graded mixture of washed crushed stone, or crushed or uncrushed gravel; ASTM D 448; coarse-aggregate grading Size 57; with 100 percent passing a 1-1/2-inch (37.5-mm) sieve and 0 to 5 percent passing a No. 8 (2.36-mm) sieve.
	H. Filter Material: Narrowly graded mixture of natural or crushed gravel, or crushed stone and natural sand; ASTM D 448; coarse-aggregate grading Size 67; with 100 percent passing a 1-inch (25-mm) sieve and 0 to 5 percent passing a No. 4 (4.75-mm) sieve.
	I. Sand: ASTM C 33; fine aggregate.
	J. Impervious Fill: Clayey gravel and sand mixture capable of compacting to a dense state.

	2.2 CONTROLLED LOW-STRENGTH MATERIAL
	A. Controlled Low-Strength Material: Self-compacting[, low-density], flowable concrete material produced from the following:
	B. Produce low-density, controlled low-strength material with the following physical properties:
	C. Produce conventional-weight, controlled low-strength material with 80-psi compressive strength when tested according to ASTM C 495.

	2.3 ACCESSORIES
	A. Detectable Warning Tape: Acid- and alkali-resistant, polyethylene film warning tape manufactured for marking and identifying underground utilities, a minimum of 6 inches (150 mm) wide and 4 mils (0.1 mm) thick, continuously inscribed with a description of the utility, with metallic core encased in a protective jacket for corrosion protection, detectable by metal detector when tape is buried up to 30 inches (750 mm) deep; colored as follows:


	PART 3 -  EXECUTION
	3.1 PREPARATION
	A. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by settlement, lateral movement, undermining, washout, and other hazards created by earth moving operations.
	B. Protect and maintain erosion and sedimentation controls during earth moving operations.
	C. Protect subgrades and foundation soils from freezing temperatures and frost. Remove temporary protection before placing subsequent materials.
	D. Prior to placing fill exposed subgrades shall be scarified to a depth of 12 inches, moisture-conditioned and compacted as identified within this Specification Section.

	3.2 DEWATERING
	A. Prevent surface water and ground water from entering excavations, from ponding on prepared subgrades, and from flooding Project site and surrounding area.
	B. Protect subgrades from softening, undermining, washout, and damage by rain or water accumulation.

	3.3 EXPLOSIVES
	A. Explosives: Obtain written permission from authorities having jurisdiction before bringing explosives to Project site or using explosives on Project site.

	3.4 EXCAVATION, GENERAL
	A. Classified Excavation: Excavate to subgrade elevations. Material to be excavated will be classified as earth and rock. Do not excavate rock until it has been classified and cross sectioned by Engineer. The Contract Sum will be adjusted for rock excavation according to unit prices included in the Contract Documents. Changes in the Contract Time may be authorized for rock excavation.

	3.5 EXCAVATION FOR STRUCTURES
	A. Excavate to indicated elevations and dimensions within a tolerance of plus or minus 1 inch (25 mm). If applicable, extend excavations a sufficient distance from structures for placing and removing concrete formwork, for installing services and other construction, and for inspections.
	B. Excavations at Edges of Tree- and Plant-Protection Zones:

	3.6 EXCAVATION FOR WALKS AND PAVEMENTS
	A. Excavate surfaces under walks and pavements to indicated lines, cross sections, elevations, and subgrades.

	3.7 EXCAVATION FOR UTILITY TRENCHES
	A. Excavate trenches to indicated gradients, lines, depths, and elevations.
	B. Excavate trenches to uniform widths to provide the following clearance on each side of pipe or conduit. Excavate trench walls vertically from trench bottom to 12 inches (300 mm) higher than top of pipe or conduit unless otherwise indicated.
	C. Trench Bottoms: Excavate and shape trench bottoms to provide uniform bearing and support of pipes and conduit. Shape subgrade to provide continuous support for bells, joints, and barrels of pipes and for joints, fittings, and bodies of conduits. Remove projecting stones and sharp objects along trench subgrade.
	D. Trench Bottoms: Excavate trenches 4 inches (100 mm) deeper than bottom of pipe and conduit elevations to allow for bedding course. Hand-excavate deeper for bells of pipe.
	E. Trenches in Tree- and Plant-Protection Zones:

	3.8 SUBGRADE INSPECTION
	A. Notify Engineer when excavations have reached required subgrade.
	B. If Engineer determines that unsuitable soil is present, continue excavation and replace with compacted backfill or fill material as directed.
	C. Proof-roll subgrade below the building slabs and pavements with a pneumatic-tired and loaded 10-wheel, tandem-axle dump truck weighing not less than 25 tons to identify soft pockets and areas of excess yielding. Do not proof-roll wet or saturated subgrades.
	D. Authorized additional excavation and replacement material will be paid for according to Contract provisions for unit prices.
	E. Reconstruct subgrades damaged by freezing temperatures, frost, rain, accumulated water, or construction activities, as directed by Engineer, without additional compensation.

	3.9 UNAUTHORIZED EXCAVATION
	A. Fill unauthorized excavation under foundations or wall footings by extending bottom elevation of concrete foundation or footing to excavation bottom, without altering top elevation. Lean concrete fill, with 28-day compressive strength of 2500 psi (17.2 MPa), may be used when approved by Engineer.

	3.10 STORAGE OF SOIL MATERIALS
	A. Stockpile borrow soil materials and excavated satisfactory soil materials without intermixing. Place, grade, and shape stockpiles to drain surface water. Cover to prevent windblown dust.

	3.11 BACKFILL
	A. Place and compact backfill in excavations promptly, but not before completing the following:
	B. Place backfill on subgrades free of mud, frost, snow, or ice.

	3.12 UTILITY TRENCH BACKFILL
	A. Place backfill on subgrades free of mud, frost, snow, or ice.
	B. Place and compact bedding course on trench bottoms and where indicated. Shape bedding course to provide continuous support for bells, joints, and barrels of pipes and for joints, fittings, and bodies of conduits.
	C. Trenches under Footings: Backfill trenches excavated under footings and within 18 inches of bottom of footings with satisfactory soil; fill with concrete to elevation of bottom of footings. Concrete is specified in Section 033000 "Cast-in-Place Concrete."
	D. Trenches under Roadways: Provide 4-inch thick, concrete-base slab support for piping or conduit less than 30 inches below surface of roadways. After installing and testing, completely encase piping or conduit in a minimum of 4 inches of concrete before backfilling or placing roadway subbase course. Concrete is specified in Section 033000 "Cast-in-Place Concrete."
	E. Backfill voids with satisfactory soil while removing shoring and bracing.
	F. Place and compact initial backfill in accordance with the plans, to a height of 12 inches (300 mm) over the pipe or conduit.
	G. Controlled Low-Strength Material: Place initial backfill of controlled low-strength material to a height of 12 inches (300 mm) over the pipe or conduit. Coordinate backfilling with utilities testing.
	H. Place and compact final backfill of (refer to the plans for backfill material requirements) to final subgrade elevation.
	I. Controlled Low-Strength Material: Place final backfill of controlled low-strength material to final subgrade elevation.
	J. Install warning tape directly above utilities, 12 inches (300 mm) below finished grade, except 6 inches (150 mm) below subgrade under pavements and slabs.

	3.13 SOIL FILL
	A. Plow, scarify, bench, or break up sloped surfaces steeper than 1 vertical to 4 horizontal so fill material will bond with existing material.
	B. Place and compact fill material in layers to required elevations as follows:
	C. Place soil fill on subgrades free of mud, frost, snow, or ice.

	3.14 SOIL MOISTURE CONTROL
	A. Uniformly moisten or aerate subgrade and each subsequent fill or backfill soil layer before compaction to in accordance with the Geotechnical Report.

	3.15 COMPACTION OF SOIL BACKFILLS AND FILLS
	A. Place backfill and fill soil materials in layers not more than 8 inches in loose depth for material compacted by heavy compaction equipment, and not more than 4 inches (100 mm) in loose depth for material compacted by hand-operated tampers.
	B. Place backfill and fill soil materials evenly on all sides of structures to required elevations, and uniformly along the full length of each structure.
	C. Compact soil materials to not less than the following percentages of maximum dry unit weight according to ASTM D 698:

	3.16 GRADING
	A. General: Uniformly grade areas to a smooth surface, free of irregular surface changes. Comply with compaction requirements and grade to cross sections, lines, and elevations indicated.
	B. Site Rough Grading: Slope grades to direct water away from buildings and to prevent ponding. Finish subgrades to required elevations within the following tolerances:
	C. Grading inside Building Lines: Finish subgrade to a tolerance of 1/2 inch when tested with a 10-foot (3-m) straightedge.

	3.17 SUBBASE AND BASE COURSES UNDER PAVEMENTS AND WALKS
	A. Place subbase course on subgrades free of mud, frost, snow, or ice.
	B. On prepared subgrade, place subbase course under pavements and walks as follows:
	C. Pavement Shoulders: Place shoulders along edges of subbase course to prevent lateral movement. Construct shoulders, at least 12 inches (300 mm) wide, of satisfactory soil materials and compact simultaneously with each subbase layer to not less than 95 percent of maximum dry unit weight according to ASTM D 698.

	3.18 DRAINAGE COURSE UNDER CONCRETE SLABS-ON-GRADE
	A. Place drainage course on subgrades free of mud, frost, snow, or ice.
	B. On prepared subgrade, place and compact drainage course under cast-in-place concrete slabs-on-grade as follows:

	3.19 FIELD QUALITY CONTROL
	A. Special Inspections: Contractor will engage a qualified special inspector to perform the following special inspections:
	B. Testing Agency: Contractor will engage a qualified geotechnical engineering testing agency to perform tests and inspections.
	C. Allow testing agency to inspect and test subgrades and each fill or backfill layer. Proceed with subsequent earth moving only after test results for previously completed work comply with requirements.
	D. Footing Subgrade: At footing subgrades, at least one test of each soil stratum will be performed to verify design bearing capacities. Subsequent verification and approval of other footing subgrades may be based on a visual comparison of subgrade with tested subgrade when approved by Engineer.
	E. Testing agency will test compaction of soils in place according to ASTM D 1556, ASTM D 2167, ASTM D 2922, and ASTM D 2937, as applicable. Tests will be performed at the following locations and frequencies:
	F. When testing agency reports that subgrades, fills, or backfills have not achieved degree of compaction specified, scarify and moisten or aerate, or remove and replace soil materials to depth required; recompact and retest until specified compaction is obtained.

	3.20 PROTECTION
	A. Protecting Graded Areas: Protect newly graded areas from traffic, freezing, and erosion. Keep free of trash and debris.
	B. Repair and reestablish grades to specified tolerances where completed or partially completed surfaces become eroded, rutted, settled, or where they lose compaction due to subsequent construction operations or weather conditions.
	C. Where settling occurs before Project correction period elapses, remove finished surfacing, backfill with additional soil material, compact, and reconstruct surfacing.

	3.21 DISPOSAL OF SURPLUS AND WASTE MATERIALS
	A. Dispose of waste materials, including unsuitable soil, trash, and debris, and legally dispose of them off Owner's property.
	B. Transport surplus satisfactory soil to designated storage areas on Owner's property. Stockpile as directed by Owner.



	312319 DEWATERING
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes construction dewatering.
	B. Related Requirements:

	1.3 PREINSTALLATION MEETINGS
	A. Preinstallation Conference: Conduct conference at Project site.

	1.4 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For Installer.
	B. Field quality-control reports.
	C. Existing Conditions: Using photographs, show existing conditions of adjacent construction and site improvements that might be misconstrued as damage caused by dewatering operations. Submit before Work begins.
	D. Record Drawings: Identify locations and depths of capped wells and well points and other abandoned-in-place dewatering equipment.

	1.5 QUALITY ASSURANCE
	A. Installer Qualifications: An experienced installer that has specialized in design of dewatering systems and dewatering work.

	1.6 FIELD CONDITIONS
	A. Project-Site Information: A geotechnical report has been prepared for this Project and is available for information only. The opinions expressed in this report are those of a geotechnical engineer and represent interpretations of subsoil conditions, tests, and results of analyses conducted by a geotechnical engineer. Owner is not responsible for interpretations or conclusions drawn from this data.
	B. Survey Work: Engage a qualified land surveyor or professional engineer to survey adjacent existing buildings, structures, and site improvements; establish exact elevations at fixed points to act as benchmarks. Clearly identify benchmarks and record existing elevations.


	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Dewatering Performance: Design, furnish, install, test, operate, monitor, and maintain dewatering system of sufficient scope, size, and capacity to control hydrostatic pressures and to lower, control, remove, and dispose of ground water and permit excavation and construction to proceed on dry, stable subgrades.
	B. Regulatory Requirements: Comply with governing EPA notification regulations before beginning dewatering. Comply with water- and debris-disposal regulations of authorities having jurisdiction.


	PART 3 -  EXECUTION
	3.1 PREPARATION
	A. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by settlement, lateral movement, undermining, washout, and other hazards created by dewatering operations.
	B. Install dewatering system to ensure minimum interference with roads, streets, walks, and other adjacent occupied and used facilities.
	C. Provide temporary grading to facilitate dewatering and control of surface water.
	D. Protect and maintain temporary erosion and sedimentation controls, which are specified in Section 311000 "Site Clearing," during dewatering operations.

	3.2 INSTALLATION
	A. Install dewatering system utilizing wells, well points, or similar methods complete with pump equipment, standby power and pumps, filter material gradation, valves, appurtenances, water disposal, and surface-water controls.
	B. Place dewatering system into operation to lower water to specified levels before excavating below ground-water level.
	C. Provide sumps, sedimentation tanks, and other flow-control devices as required by authorities having jurisdiction.
	D. Provide standby equipment on-site, installed and available for immediate operation, to maintain dewatering on continuous basis if any part of system becomes inadequate or fails.

	3.3 OPERATION
	A. Operate system continuously until drains, sewers, and structures have been constructed and fill materials have been placed or until dewatering is no longer required.
	B. Operate system to lower and control ground water to permit excavation, construction of structures, and placement of fill materials on dry subgrades. Drain water-bearing strata above and below bottom of foundations, drains, sewers, and other excavations.
	C. Dispose of water removed by dewatering in a manner that avoids endangering public health, property, and portions of work under construction or completed. Dispose of water and sediment in a manner that avoids inconvenience to others.
	D. Remove dewatering system from Project site on completion of dewatering. Plug or fill well holes with sand or cut off and cap wells a minimum of 36 inches (900 mm) below overlying construction.

	3.4 FIELD QUALITY CONTROL
	A. Observation Wells: Provide observation wells or piezometers, take measurements, and maintain at least the minimum number indicated; additional observation wells may be required by authorities having jurisdiction.
	B. Survey-Work Benchmarks: Resurvey benchmarks monthly during dewatering and maintain an accurate log of surveyed elevations for comparison with original elevations. Promptly notify Engineer if changes in elevations occur or if cracks, sags, or other damage is evident in adjacent construction.
	C. Provide continual observation to ensure that subsurface soils are not being removed by the dewatering operation.
	D. Prepare reports of observations.

	3.5 PROTECTION
	A. Protect and maintain dewatering system during dewatering operations.
	B. Promptly repair damages to adjacent facilities caused by dewatering.



	321313 CONCRETE PAVING
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	B. Related Sections:

	1.3 DEFINITIONS
	A. Cementitious Materials:  Portland cement alone or in combination with one or more of blended hydraulic cement, fly ash and other pozzolans, and ground granulated blast-furnace slag.

	1.4 SUBMITTALS
	A. Product Data:  For each type of manufactured material and product indicated.
	B. Concrete Pavement Joint Plan:  Contractor shall submit to the Engineer for approval proposed jointing plan.  Plan shall be submitted no later than 4 weeks prior to concrete pavement placement.  Plan shall include proposed location of all construction, isolation, and contraction joints.
	C. Design Mixtures:  For each concrete pavement mixture.  Include alternate mixture designs when characteristics of materials, Project conditions, weather, test results, or other circumstances warrant adjustments.
	D. Material Test Reports:  From a qualified testing agency indicating and interpreting test results for compliance of the following with requirements indicated, based on comprehensive testing of current materials:
	E. Material Certificates:  Signed by manufacturers certifying that each of the following materials complies with requirements:
	F. Minutes of preinstallation conference.

	1.5 QUALITY ASSURANCE
	A. Manufacturer Qualifications:  Manufacturer of ready-mixed concrete products who complies with ASTM C 94/C 94M requirements for production facilities and equipment.
	B. Testing Agency Qualifications:  An independent agency qualified according to ASTM C 1077 and ASTM E 329 for testing indicated, as documented according to ASTM E 548.
	C. ACI Publications:  Comply with ACI 301, "Specification for Structural Concrete," unless modified by requirements in the Contract Documents.
	D. Concrete Testing Service: The owner will engage a qualified independent testing agency to perform material evaluation tests and to design concrete mixtures.
	E. Preinstallation Conference:  Conduct conference at Project site to comply with requirements in Division 01 Section "Project Management and Coordination."

	1.6 PROJECT CONDITIONS
	A. Traffic Control:  Maintain access for vehicular and pedestrian traffic as required for other construction activities.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. In other Part 2 articles where titles below introduce lists, the following requirements apply to product selection:

	2.2 FORMS
	A. Form Materials:  Plywood, metal, metal-framed plywood, or other approved panel-type materials to provide full-depth, continuous, straight, smooth exposed surfaces.
	B. Form-Release Agent:  Commercially formulated form-release agent that will not bond with, stain, or adversely affect concrete surfaces and will not impair subsequent treatments of concrete surfaces.

	2.3 STEEL REINFORCEMENT
	A. Plain-Steel Welded Wire Reinforcement:  ASTM A 185, fabricated from as-drawn steel wire into flat sheets.
	B. Reinforcing Bars:  ASTM A 615/A 615M, Grade 60 (Grade 420); deformed.
	C. Joint Dowel Bars:  Plain steel bars, ASTM A 615/A 615M, Grade 60 (Grade 420).  Cut bars true to length with ends square and free of burrs.
	D. Epoxy-Coated Joint Dowel Bars:  ASTM A 775/A 775M; with ASTM A 615/A 615M, Grade 60 (Grade 420), plain steel bars.
	E. Tie Bars:  ASTM A 615/A 615M, Grade 60 (Grade 420), deformed.
	F. Bar Supports:  Bolsters, chairs, spacers, and other devices for spacing, supporting, and fastening reinforcing bars, welded wire reinforcement, and dowels in place.  Manufacture bar supports according to CRSI's "Manual of Standard Practice" from steel wire, plastic, or precast concrete of greater compressive strength than concrete, and as follows:

	2.4 CONCRETE MATERIALS
	A. Cementitious Material:  Use the following cementitious materials, of the same type, brand, and source throughout the Project:
	B. Normal-Weight Aggregates:  ASTM C 33, coarse aggregate, uniformly graded.  Provide aggregates from a single source with documented MoDot inspection record.
	C. Exposed Aggregate:  Selected, hard, and durable; washed; free of materials with deleterious reactivity to cement or that cause staining; from a single source, with gap-graded coarse aggregate as follows:
	D. Water:  ASTM C 94/C 94M.
	E. Air-Entraining Admixture:  ASTM C 260.
	F. Chemical Admixtures:  Provide admixtures certified by manufacturer to be compatible with other admixtures and to contain not more than 0.1 percent water-soluble chloride ions by mass of cementitious material.

	2.5 CURING MATERIALS
	A. Absorptive Cover:  AASHTO M 182, Class 2, burlap cloth made from jute or kenaf, weighing approximately 9 oz./sq. yd. (305 g/sq. m) dry.
	B. Moisture-Retaining Cover:  ASTM C 171, polyethylene film or white burlap-polyethylene sheet.
	C. Water:  Potable.
	D. Evaporation Retarder:  Waterborne, monomolecular film forming; manufactured for application to fresh concrete.
	E. White Waterborne Membrane-Forming Curing Compound:  ASTM C 309, Type 2, Class B.

	2.6 RELATED MATERIALS
	A. Expansion- and Isolation-Joint-Filler Strips:  ASTM D 1751, asphalt-saturated cellulosic fiber.
	B. Color Pigment: Refer to the plans and manufactures specifications
	C. Slip-Resistive Aggregate Finish:  Section not used
	D. Bonding Agent:  ASTM C 1059, Type II, non-redispersible, acrylic emulsion or styrene butadiene.
	E. Epoxy Bonding Adhesive:  ASTM C 881, two-component epoxy resin, capable of humid curing and bonding to damp surfaces, of class suitable for application temperature and of grade to requirements, and as follows:
	F. Chemical Surface Retarder:  Water-soluble, liquid-set retarder with color dye, for horizontal concrete surface application, capable of temporarily delaying final hardening of concrete to a depth of 1/8 to 1/4 inch (3 to 6 mm).

	2.7 PAVEMENT MARKINGS
	A. Pavement-Marking Paint:  Alkyd-resin type, lead and chromate free, ready mixed, complying with FS TT-P-115, Type II or AASHTO M 248, Type N.
	B. Glass Beads:  AASHTO M 247, Type 1.

	2.8 WHEEL STOPS
	A. Per the contract drawings

	2.9 CONCRETE MIXTURES
	A. Prepare design mixtures, proportioned according to ACI 301, for each type and strength of normal-weight concrete determined by either laboratory trial mixes or field experience.
	B.
	C. Proportion mixtures to provide normal-weight concrete with the following properties:
	D. Add air-entraining admixture at manufacturer's prescribed rate to result in normal-weight concrete at point of placement having an air content as follows:
	E. Limit water-soluble, chloride-ion content in hardened concrete to 0.15 percent by weight of cement.
	F. Chemical Admixtures:  Use admixtures according to manufacturer's written instructions.
	G. Cementitious Materials:  Limit percentage, by weight, of cementitious materials other than portland cement according to ACI 301 requirements for concrete exposed to deicing chemicals.] as follows:

	2.10 CONCRETE MIXING
	A. Ready-Mixed Concrete:  Measure, batch, and mix concrete materials and concrete according to ASTM C 94/C 94M and ASTM C 1116.  Furnish batch certificates for each batch discharged and used in the Work.
	B. Project-Site Mixing:  Measure, batch, and mix concrete materials and concrete according to ASTM C 94/C 94M.  Mix concrete materials in appropriate drum-type batch machine mixer.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine exposed subgrades and subbase surfaces for compliance with requirements for dimensional, grading, and elevation tolerances.
	B. Proof-roll prepared subbase surface below concrete pavements with heavy pneumatic-tired equipment to identify soft pockets and areas of excess yielding.
	C. Proceed with concrete pavement operations only after nonconforming conditions have been corrected and subgrade is ready to receive pavement.

	3.2 PREPARATION
	A. Remove loose material from compacted subbase surface immediately before placing concrete.

	3.3 EDGE FORMS AND SCREED CONSTRUCTION
	A. Set, brace, and secure edge forms, bulkheads, and intermediate screed guides for pavement to required lines, grades, and elevations.  Install forms to allow continuous progress of work and so forms can remain in place at least 24 hours after concrete placement.
	B. Clean forms after each use and coat with form-release agent to ensure separation from concrete without damage.

	3.4 STEEL REINFORCEMENT
	A. General:  Comply with CRSI's "Manual of Standard Practice" for fabricating, placing, and supporting reinforcement.
	B. Clean reinforcement of loose rust and mill scale, earth, ice, or other bond-reducing materials.
	C. Arrange, space, and securely tie bars and bar supports to hold reinforcement in position during concrete placement.  Maintain minimum cover to reinforcement.
	D. Install welded wire reinforcement in lengths as long as practicable.  Lap adjoining pieces at least one full mesh, and lace splices with wire.  Offset laps of adjoining widths to prevent continuous laps in either direction.

	3.5 JOINTS
	A. General:  Form construction, isolation, and contraction joints and tool edgings true to line with faces perpendicular to surface plane of concrete.  Construct transverse joints at right angles to centerline, unless otherwise indicated.
	B. Construction Joints:  Set construction joints at side and end terminations of pavement and at locations where pavement operations are stopped for more than one-half hour unless pavement terminates at isolation joints.
	C. Isolation Joints:  Form isolation joints of preformed ¾” joint-filler strips abutting concrete curbs, catch basins, manholes, inlets, structures, walks, other fixed objects, and where indicated.
	D. Contraction Joints:  Form weakened-plane contraction joints, sectioning concrete into areas as indicated or spaced no more than 12 feet from one another.  Construct contraction joints for a depth equal to at least one-fourth of the concrete thickness, as follows to match jointing of existing adjacent concrete pavement:
	E. Edging:  Tool edges of pavement, gutters, curbs, and joints in concrete after initial floating with an edging tool to a 1/4-inch (6-mm) radius.  Repeat tooling of edges after applying surface finishes.  Eliminate tool marks on concrete surfaces.

	3.6 CONCRETE PLACEMENT
	A. Inspection:  Before placing concrete, inspect and complete formwork installation, steel reinforcement, and items to be embedded or cast in.  Notify other trades to permit installation of their work.
	B. Remove snow, ice, or frost from subbase surface and reinforcement before placing concrete.  Do not place concrete on frozen surfaces.
	C. Moisten subbase to provide a uniform dampened condition at time concrete is placed.  Do not place concrete around manholes or other structures until they are at required finish elevation and alignment.
	D. Comply with ACI 301 requirements for measuring, mixing, transporting, and placing concrete.
	E. Do not add water to concrete during delivery or at Project site.
	F. Do not add water to fresh concrete after testing.
	G. Deposit and spread concrete in a continuous operation between transverse joints.  Do not push or drag concrete into place or use vibrators to move concrete into place.
	H. Consolidate concrete according to ACI 301 by mechanical vibrating equipment supplemented by hand spading, rodding, or tamping.
	I. Place concrete in two operations; strike off initial pour for entire width of placement and to the required depth below finish surface.  Lay welded wire fabric or fabricated bar mats immediately in final position.  Place top layer of concrete, strike off, and screed.
	J. Screed pavement surfaces with a straightedge and strike off.
	K. Commence initial floating using bull floats or darbies to impart an open textured and uniform surface plane before excess moisture or bleed water appears on the surface.  Do not further disturb concrete surfaces before beginning finishing operations or spreading surface treatments.
	L. Curbs and Gutters:  When automatic machine placement is used for curb and gutter placement, submit revised mix design and laboratory test results that meet or exceed requirements.  Produce curbs and gutters to required cross section, lines, grades, finish, and jointing as specified for formed concrete.  If results are not approved, remove and replace with formed concrete.
	M. Slip-Form Pavers:  When automatic machine placement is used for pavement, submit revised mix design and laboratory test results that meet or exceed requirements.  Produce pavement to required thickness, lines, grades, finish, and jointing as required for formed pavement.
	N. When adjoining pavement lanes are placed in separate pours, do not operate equipment on concrete until pavement has attained 85 percent of its 28-day compressive strength.
	O. Cold-Weather Placement:  Comply with ACI 306.1 and as follows.  Protect concrete work from physical damage or reduced strength that could be caused by frost, freezing actions, or low temperatures.
	P. Hot-Weather Placement:  Comply with ACI 301 and as follows when hot-weather conditions exist:

	3.7 FLOAT FINISHING
	A. General:  Do not add water to concrete surfaces during finishing operations.
	B. Float Finish:  Begin the second floating operation when bleed-water sheen has disappeared and concrete surface has stiffened sufficiently to permit operations.  Float surface with power-driven floats, or by hand floating if area is small or inaccessible to power units.  Finish surfaces to true planes.  Cut down high spots and fill low spots.  Refloat surface immediately to uniform granular texture.

	3.8 CONCRETE PROTECTION AND CURING
	A. General:  Protect freshly placed concrete from premature drying and excessive cold or hot temperatures.
	B. Comply with ACI 306.1 for cold-weather protection.
	C. Evaporation Retarder:  Apply evaporation retarder to concrete surfaces if hot, dry, or windy conditions cause moisture loss approaching 0.2 lb/sq. ft. x h (1 kg/sq. m x h) before and during finishing operations.  Apply according to manufacturer's written instructions after placing, screeding, and bull floating or darbying concrete, but before float finishing.
	D. Begin curing after finishing concrete but not before free water has disappeared from concrete surface.
	E. Curing Methods:  Cure concrete by moisture curing, moisture-retaining-cover curing, curing compound, or a combination of these as follows:

	3.9 PAVEMENT TOLERANCES
	A. Comply with tolerances of ACI 117 and as follows:

	3.10 PAVEMENT MARKING
	A. Do not apply pavement-marking paint until layout, colors, and placement have been verified with Engineer.
	B. Allow concrete pavement to cure for 28 days and be dry before starting pavement marking.
	C. Sweep and clean surface to eliminate loose material and dust.
	D. Apply paint with mechanical equipment to produce pavement markings of dimensions indicated with uniform, straight edges.  Apply at manufacturer's recommended rates to provide a minimum wet film thickness of 15 mils (0.4 mm).

	3.11 WHEEL STOPS
	A. Securely attach wheel stops into pavement with not less than two galvanized steel dowels embedded in holes drilled or cast into wheel stops at one-quarter to one-third points.  Firmly bond each dowel to wheel stop and to pavement.  Securely install dowels into pavement and bond to wheel stop.  Recess head of dowel beneath top of wheel stop.

	3.12 FIELD QUALITY CONTROL
	A. Testing Agency:  Contractor will engage a qualified independent testing and inspecting agency to perform field tests and inspections and prepare test reports.
	B. Testing Services:  Testing of composite samples of fresh concrete obtained according to ASTM C 172 shall be performed according to the following requirements:
	C. Strength of each concrete mix will be satisfactory if average of any 3 consecutive compressive-strength tests equals or exceeds specified compressive strength and no compressive-strength test value falls below specified compressive strength by more than 500 psi (3.4 MPa).
	D. Test results shall be reported in writing to Engineer, concrete manufacturer, and Contractor within 48 hours of testing.  Reports of compressive-strength tests shall contain Project identification name and number, date of concrete placement, name of concrete testing and inspecting agency, location of concrete batch in Work, design compressive strength at 28 days, concrete mixture proportions and materials, compressive breaking strength, and type of break for both 7- and 28-day tests.
	E. Nondestructive Testing:  Impact hammer, sonoscope, or other nondestructive device may be permitted by Engineer but will not be used as sole basis for approval or rejection of concrete.
	F. Additional Tests:  Testing and inspecting agency shall make additional tests of concrete when test results indicate that slump, air entrainment, compressive strengths, or other requirements have not been met, as directed by Engineer.
	G. Remove and replace concrete pavement where test results indicate that it does not comply with specified requirements.
	H. Additional testing and inspecting, at Contractor's expense, will be performed to determine compliance of replaced or additional work with specified requirements.

	3.13 REPAIRS AND PROTECTION
	A. Remove and replace concrete pavement that is broken, damaged, or defective or that does not comply with requirements in this Section.
	B. Drill test cores, where directed by Engineer, when necessary to determine magnitude of cracks or defective areas.  Fill drilled core holes in satisfactory pavement areas with portland cement concrete bonded to pavement with epoxy adhesive.
	C. Protect concrete from damage.  Exclude traffic from pavement for at least 14 days after placement.  When construction traffic is permitted, maintain pavement as clean as possible by removing surface stains and spillage of materials as they occur.
	D. Maintain concrete pavement free of stains, discoloration, dirt, and other foreign material.  Sweep concrete pavement not more than two days before date scheduled for Substantial Completion inspections.



	321373 CONCRETE PAVING JOINT SEALANTS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	B. Related Requirements:

	1.3 SUBMITTALS
	A. Product Data:  For each joint-sealant product indicated.
	B. Product Certificates:  For each type of joint sealant and accessory, signed by product manufacturer.
	C. Compatibility and Adhesion Test Reports:  From sealant manufacturer, indicating the following:
	D. Product Test Reports:  Based on evaluation of comprehensive tests performed by a qualified testing agency, for sealants.

	1.4 QUALITY ASSURANCE
	A. Installer Qualifications:  An employer of workers trained and approved by manufacturer.
	B. Source Limitations:  Obtain each type of joint sealant through one source from a single manufacturer.
	C. Product Testing:  Obtain test results for "Product Test Reports" Paragraph in "Submittals" Article from a qualified testing agency based on testing of current sealant products within a 36-month period preceding the commencement of the Work.

	1.5 DELIVERY, STORAGE, AND HANDLING
	A. Deliver materials to Project site in original unopened containers or bundles with labels indicating manufacturer, product name and designation, color, expiration date, pot life, curing time, and mixing instructions for multicomponent materials.
	B. Store and handle materials to comply with manufacturer's written instructions to prevent their deterioration or damage due to moisture, high or low temperatures, contaminants, or other causes.

	1.6 PROJECT CONDITIONS
	A. Do not proceed with installation of joint sealants under the following conditions:


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Available Products:  Subject to compliance with requirements, products that may be incorporated into the Work include, but are not limited to, products listed in other Part 2 articles.
	B. Products:  Subject to compliance with requirements, provide one of the products listed in other Part 2 articles.

	2.2 MATERIALS, GENERAL
	A. Compatibility:  Provide joint sealants, backing materials, and other related materials that are compatible with one another and with joint substrates under conditions of service and application, as demonstrated by joint-sealant manufacturer based on testing and field experience.
	B. Colors of Exposed Joint Sealants:  As selected by Engineer from manufacturer's full range.

	2.3 COLD-APPLIED JOINT SEALANTS
	A. Type NS Silicone Sealant for Concrete:  Single-component, low-modulus, neutral-curing, nonsag silicone sealant complying with ASTM D 5893 for Type NS.

	2.4 JOINT-SEALANT BACKER MATERIALS
	A. General:  Provide joint-sealant backer materials that are nonstaining; are compatible with joint substrates, sealants, primers, and other joint fillers; and are approved for applications indicated by joint-sealant manufacturer based on field experience and laboratory testing.
	B. Round Backer Rods for Cold-Applied Sealants:  ASTM D 5249, Type 3, of diameter and density required to control sealant depth and prevent bottom-side adhesion of sealant.

	2.5 PRIMERS
	A. Primers:  Product recommended by joint-sealant manufacturer where required for adhesion of sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate tests and field tests.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with requirements for joint configuration, installation tolerances, and other conditions affecting joint-sealant performance.

	3.2 PREPARATION
	A. Surface Cleaning of Joints:  Clean out joints immediately before installing joint sealants to comply with joint-sealant manufacturer's written instructions.
	B. Joint Priming:  Prime joint substrates where indicated or where recommended in writing by joint-sealant manufacturer, based on preconstruction joint-sealant-substrate tests or prior experience.  Apply primer to comply with joint-sealant manufacturer's written instructions.  Confine primers to areas of joint-sealant bond; do not allow spillage or migration onto adjoining surfaces.

	3.3 INSTALLATION OF JOINT SEALANTS
	A. General:  Comply with joint-sealant manufacturer's written installation instructions for products and applications indicated, unless more stringent requirements apply.
	B. Sealant Installation Standard:  Comply with recommendations in ASTM C 1193 for use of joint sealants as applicable to materials, applications, and conditions indicated.
	C. Install backer materials of type indicated to support sealants during application and at position required to produce cross-sectional shapes and depths of installed sealants relative to joint widths that allow optimum sealant movement capability.
	D. Install sealants using proven techniques that comply with the following and at the same time backings are installed:
	E. Tooling of Nonsag Sealants:  Immediately after sealant application and before skinning or curing begins, tool sealants according to requirements specified below to form smooth, uniform beads of configuration indicated; to eliminate air pockets; and to ensure contact and adhesion of sealant with sides of joint.
	F. Provide joint configuration to comply with joint-sealant manufacturer's written instructions, unless otherwise indicated.
	G. Provide recessed joint configuration for silicone sealants of recess depth and at locations indicated.

	3.4 CLEANING
	A. Clean off excess sealants or sealant smears adjacent to joints as the Work progresses by methods and with cleaning materials approved by manufacturers of joint sealants and of products in which joints occur.

	3.5 PROTECTION
	A. Protect joint sealants during and after curing period from contact with contaminating substances and from damage resulting from construction operations or other causes so sealants are without deterioration or damage at time of Substantial Completion.  If, despite such protection, damage or deterioration occurs, cut out and remove damaged or deteriorated joint sealants immediately and replace with joint sealant so installations with repaired areas are indistinguishable from the original work.



	329220 Turf Seeding
	SECTION 329220 – TURF SEEDING
	PART 1 -  GENERAL
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions, Division 1 Specification Sections and the approved DNR Land Disturbance Permit, apply to this Section.
	PART 2 -  PRODUCTS
	part 3 - EXECUTION


	330507.13 UTILITY DIRECTIONAL DRILLING (Draft)
	331100 Water Utility
	SECTION 331100 - WATER UTILITY DISTRIBUTION PIPING
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes water-distribution piping and specialties outside the building for the following:
	B. Related Sections:

	1.3 DEFINITIONS
	A. Water-Distribution Piping:  Interior domestic-water piping.
	B. Water Service:  Exterior domestic-water piping.
	C. The following are industry abbreviations for plastic materials:

	1.4 SUBMITTALS
	A. Product Data:  For the following:
	B. Shop Drawings:  For the following:
	C. Field Quality-Control Test Reports:  From Contractor.
	D. Operation and Maintenance Data:  For specialties to include in emergency, operation, and maintenance manuals.  In addition to items specified in Division 01 Section "Closeout Procedures," include the following:

	1.5 QUALITY ASSURANCE
	A. Product Options:  Drawings indicate size, profiles, and dimensional requirements of piping and specialties and are based on the specific system indicated.  Refer to Division 01 Section "Product Requirements."
	B. Regulatory Requirements:
	C. Piping materials shall bear label, stamp, or other markings of specified testing agency.
	D. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, Article 100, by a testing agency acceptable to authorities having jurisdiction, and marked for intended use.
	E. Comply with ASTM F 645 for selection, design, and installation of thermoplastic water piping.
	F. NSF Compliance:

	1.6 DELIVERY, STORAGE, AND HANDLING
	A. Preparation for Transport:  Prepare valves according to the following:
	B. During Storage:  Use precautions for valves according to the following:
	C. Handling:  Use sling to handle valves and fire hydrants if size requires handling by crane or lift.  Rig valves to avoid damage to exposed parts.  Do not use handwheels or stems as lifting or rigging points.
	D. Deliver piping with factory-applied end caps.  Maintain end caps through shipping, storage, and handling to prevent pipe-end damage and to prevent entrance of dirt, debris, and moisture.
	E. Protect stored piping from moisture and dirt.  Elevate above grade.  Do not exceed structural capacity of floor when storing inside.
	F. Protect flanges, fittings, and specialties from moisture and dirt.
	G. Store plastic piping protected from direct sunlight.  Support to prevent sagging and bending.

	1.7 PROJECT CONDITIONS
	A. Existing Utilities:  Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the following conditions and then only after arranging to provide temporary utility services according to requirements indicated:

	1.8 COORDINATION
	A. Coordinate connection to water main with Owner.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. In other Part 2 articles where subparagraph titles below introduce lists, the following requirements apply for product selection:

	2.2 PIPING MATERIALS
	A. Refer to Part 3 "Piping Applications" Article for applications of pipe, tube, fitting, and joining materials.

	2.3 PVC PIPE AND FITTINGS
	A. Per manufacture requirements.

	2.4 JOINING MATERIALS
	A. Transition Couplings:
	B. Plastic Pipe-Flange Gasket, Bolts, and Nuts:  Type and material recommended by piping system manufacturer, unless otherwise indicated.

	2.5 GATE VALVES
	A. Subject to compliance with requirements, provide the product indicated below or a comparable product approved by Engineer prior to delivery and installation.
	B. All gate values shall conform to AWWA C509
	C. All gate valves shall be resilient seated type.
	D. All gate valves shall be non-rising stem type with triple “O” – Ring seals.  The top two “O”-Rings shall be field replaceable without removing the valve from service.

	2.6 CURB VALVE
	A. Subject to compliance with requirements, provide the product indicated below or a comparable product approved by Engineer prior to delivery and installation.

	2.7 PROTECTIVE ENCLOSURES
	A. Valve Boxes

	2.8 YARD HYDRANTS
	A. Subject to compliance with requirements, provide the product indicated below or a comparable product approved by Engineer prior to delivery and installation.

	2.9 WATER PEDESTALS
	A. Subject to compliance with requirements, provide the product indicated on the plans or a comparable product approved by Engineer prior to delivery and installation.

	2.10 HOSE BIB
	A. Subject to compliance with requirements, provide the product indicated below or a comparable product approved by Engineer prior to delivery and installation.

	2.11 MISCELLANEOUS COMPONENTS
	A. Subject to compliance with requirements, provide the products indicated below or  comparable products approved by Engineer prior to delivery and installation.
	B. Vacuum Breaker –
	C. Hose Barb –
	D. 90° Hose Barb –
	E. Hammer Drive Anchors –


	PART 3 -  EXECUTION
	3.1 EARTHWORK
	A. Refer to Division 31 Section "Earth Moving" for excavating, trenching, and backfilling.

	3.2 PIPING APPLICATIONS
	A. General:  Use pipe, fittings, and joining methods for piping systems according to the following applications.
	B. Transition couplings and special fittings with pressure ratings at least equal to piping pressure rating may be used in applications below, unless otherwise indicated.
	C. Do not use flanges, unions, or keyed couplings for underground piping.
	D. Flanges, unions, keyed couplings, and special fittings may be used, instead of joints indicated, on aboveground piping and piping in vaults.
	E. Underground Water-Service Piping:  Use any of the following piping materials for each size range:

	3.3 VALVE APPLICATIONS
	A. As specified in Section 2.11

	3.4 JOINT CONSTRUCTION
	A. Joints:

	3.5 PIPING INSTALLATION
	A. Water-Main Connection:  Arrange with utility company for tap of size and in location indicated in water main.
	B. Install PVC, AWWA pipe according to AWWA M23 and ASTM F 645.
	C. Bury piping with depth of cover over top at least 42”.
	D. Install piping by tunneling, jacking, or combination of both, under streets and other obstructions that cannot be disturbed.
	E. Install underground piping with restrained joints at horizontal and vertical changes in direction.  Use restrained-joint piping, thrust blocks, anchors, tie-rods and clamps, and other supports.
	F. Anchor service-entry piping to building wall.

	3.6 VALVE INSTALLATION
	A. AWWA Gate Valves:  Comply with AWWA C600 and AWWA M44.  Install each underground valve with stem pointing up and with valve box.

	3.7 CONNECTIONS
	A. Piping installation requirements are specified in other Division 33 Sections.  Drawings indicate general arrangement of piping and specialties.
	B. Connect water-distribution piping to existing utility water main.  Connection to be coordinated Owner
	C. Connect water-distribution piping to interior domestic-water piping.

	3.8 FIELD QUALITY CONTROL
	A. Piping Tests:  Conduct piping tests before joints are covered and after thrust blocks have hardened sufficiently.  Fill pipeline 24 hours before testing and apply test pressure to stabilize system.  Use only potable water.
	B. Hydrostatic Tests:  Test at not less than 1-1/2 times working pressure for 2 hours.
	C. Prepare reports of testing activities.

	3.9 IDENTIFICATION
	A. Install continuous underground detectable warning tape during backfilling of trench for underground water-service piping.  Locate below finished grade, directly over piping.  See Division 31 Section "Earth Moving" for underground warning tapes.

	3.10 CLEANING
	A. Refer to Section 331101 – Disinfection of Water Utility Piping



	331101 DISINFECTION OF WATER UTILITY PIPING
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