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SECTION 000115 – LIST OF DRAWINGS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions, Bid Form and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section provides a comprehensive list of the drawings that comprise the bid documents for 
this project: 

PART 2 - PRODUCTS  (NOT APPLICABLE) 

PART 3 - EXECUTION 

3.1 LIST OF DRAWINGS 

A. The following list of drawings, is a part of the Bid Documents: 
 
     TITLE SHEET #   DATE  

1. Cover Sheet G-100 5/15/2020 

2. Plan View C-100 5/15/2020  

3. Details D-100 5/15/2020 

4. Details D-101 5/15/2020 
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SECTION 001116 - INVITATION FOR BID 

1.0 OWNER: 
A.   The State of Missouri 

Office of Administration,  

Division of Facilities Management, Design and Construction 

Jefferson City, Missouri 

2.0 PROJECT TITLE AND NUMBER: 

 Old Bevier Phase III 

 Maintenance Project 

 Macon County, MO 

Project No.: Y2003-01 

3.0 BIDS WILL BE RECEIVED: 

A. Until: 1:30 PM, August 27, 2020  

B.   Only electronic bids on MissouriBUYS shall be accepted: https://missouribuys.mo.gov.   Bidder must be registered to bid. 

4.0 DESCRIPTION: 

 A. Scope:       The project includes coal mine reclamation and acid mine drainage treatment maintenance activities including the following:  

mix organic material piles; excavate earthen berms; install PVC piping, rock and organic material; grade, lime, seed, fertilize 

and mulch all work areas; and other related work all in accordance with the enclosed plans and specifications.  The existing 

mine drainage has been treated, discharged, and bypassed already.  LRP is taking repsonsibility for testing and treating 

discharge water in the treatent system during this project. 

 B. Estimate:   $93,500 to $128,500 

C.  MBE/WBE/SDVE Goals: MBE, 10% WBE, 10%, & SDVE, 3%.  NOTE:  Only MBE/WBE firms certified by the State of Missouri 

Office of Equal Opportunity as of the date of bid opening, or SDVE(s) meeting the requirements of Section 34.074, RSMo and 1 

CSR 30-5.010, can be used to satisfy the MBE/WBE/SDVE participation goals for this project. 

D.  **NOTE: Bidders are provided new Good Faith Effort (GFE) forms on MissouriBUYS. 

5.0 PRE-BID MEETING:  

         A. Place/Time:  10:30 am; August 11, 2020; From US-63 & Hwy T intersection (N of Jacksonville, MO), turn/go west on Hwy T 3.6mi; 

turn/go N 0.1mi on Icebox Rd; at Y-intersect turn left/go 1.3 mi on Impulse Rd; turn/go N on Indigo Ave 0.5mi; turn/go E 

1.3mi on Icicle Place. Park along roadside of the project site.  Driving from Columbia, MO take US-63 north for 

approximately 50 miles.  Turn left onto State Hwy T located at Excello, MO. Travel west approximately 4.9 miles and turn 

right onto Indigo Rd. Travel 2.3 miles, turn right onto Icicle Place, and then travel 1.3 mile to site on the left hand side of the 

road. 

6.0 HOW TO GET PLANS & SPECIFICATIONS: 

A. View Only Electronic bid sets are available at no cost or paper bid sets for a deposit of $30 from American Document Solutions (ADS). 

MAKE CHECKS PAYABLE TO: American Document Solutions.  Mail to: American Document Solutions, 1400 Forum Blvd., Suite 7A, 

Columbia, Missouri 65203.  Phone 573-446-7768, Fax 573-355-5433, https://www.adsplanroom.net.  NOTE:  Prime contractors will be 

allowed a maximum of two bid sets at the deposit rate shown above.  Other requesters will be allowed only one bid set at this rate.  

Additional bid sets or parts thereof may be obtained by any bidder at the cost of printing and shipping by request to American Document 

Solutions at the address shown above.  Bidder must secure at least one bid set to become a planholder. 

B. Refunds: Return plans and specifications in unmarked condition within 15 working days of bid opening to American Document 

Solutions, 1400 Forum Blvd., Suite 7A, Columbia, Missouri 65203. Phone 573-446-7768, Fax 573-355-5433.  Deposits for plans not 

returned within 15 working days shall be forfeited. 

C.   Information for upcoming bids, including downloadable plans, specifications, Invitation for Bid, bid tabulation, award, addenda, and  

 access to the ADS planholders list, is available on the Division of Facilities Management, Design and Construction’s web site:  

https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans. 

7.0 POINT OF CONTACT: 

A.  Designer: DNR Land Reclamation Program, Brent Willeford, phone # 573-368-2449, fax # 573-751-0534 

B.  Project Manager:  Ron Littich, phone # 573-751-8296, fax # 573-751-7277 

8.0 GENERAL INFORMATION: 

A. The State reserves the right to reject any and all bids and to waive all informalities in bids.  No bid may be withdrawn for a period of 20 

working days subsequent to the specified bid opening time. The contractor shall pay not less than the prevailing hourly rate of wages for 

work of a similar character in the locality in which the work is performed, as determined by the Missouri Department of Labor and Industrial 

Relations and as set out in the detailed plans and specifications. 

B.  Bid results will be available at https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans after it is verified that at least one 

bid is awardable and affordable. 

 

https://missouribuys.mo.gov/
https://www.adsplanroom.net/
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
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Very Important MissouriBUYS Instructions to Help Submit a Bid Correctly 
 
A. The bidder shall submit his or her bid and all supporting documentation on MissouriBUYS eProcurement 

System.  No hard copy bids shall be accepted.  Go to https://missouribuys.mo.gov and register.  The bidder 
must register before access is granted to the solicitation details and bidding is possible, however, the bidder 
can review a summary of the project by selecting “Bid Board” and then checking off “Open” under “Status” and 
“OA-FMDC-Contracts Chapter 8” under “Organization” in the boxes shown on the left margin.    

 
B. Once registered, log in. 
 1.    Under “Solicitation” select “View Current Solicitations.”  A new screen will open. 
 2.    Under “Filter by Agency” select “OA-FMDC-Contracts Chapter 8.” 
 3.    Under “Filter by Opp. No.” type in the State Project Number.  Select “Submit.” 
 4.    Above the dark blue bar, select “Other Active Opportunities.” 
 5.    To see the Solicitation Summary, single click the Opp. No. (Project Number) and the   
                   summary will open. Single quick click each blue bar to open detailed information.   
 
C. Here are simplified instructions for uploading the bid to MissouriBUYS: 
 1.    Find the solicitation by completing Steps 1 through 4 above. 
 2.    Select the three dots under “Actions.”  Select “Add New Response.” 
 3.    When the Quote box opens, give the response a title and select “OK.”   
    4.    The detailed solicitation will open.  Select “Check All” for the Original Solicitation Documents,   

open each document, and select “Accept.”  If this step is not completed, a bid cannot be    
uploaded.  Scroll to the bottom of the page and select “Add Attachments.”  If you do not see this command, 
not all documents have been opened and accepted.  

 5.    The Supplier Attachments box will open.  Select “Add Attachment” again. 
 6.    The Upload Documents box will open. Read the instructions for uploading.  Disregard the  
                   “Confidential” check box. 

7.    Browse and attach up to 5 files at a time.  Scroll to bottom of box and select “Upload.”  The   
Supplier Attachments box will open.  Repeat Steps 5 through 7 if more than 5 files are to be uploaded. 

8.    When the Supplier Attachments box opens again and uploading is complete, select “Done.”   
A message should appear that the upload is successful.  If it does not, go to the Bidder Response tab and 
select “Submit.” 

 9.    The detailed solicitation will open.  At the bottom select “Close.” 
 
D. Any time a bidder wants to modify the bid, he or she will have to submit a new one.  FMDC will open the last 

response the bidder submits.  The bidder may revise and submit the bid up to the close of the solicitation (bid 
date and time).  Be sure to allow for uploading time so that the bid is successfully uploaded prior to the 1:30 
PM deadline; we can only accept the bid if it is uploaded before the deadline. 

  
E.          If you want to verify that you are uploading documents correctly, we encourage you to submit a fake bid early. 

Label the fake bid as such to distinguish it from the real bid. The contracts person you contact will let you know 
if your “bid” was received successfully.  Please contact Mandy Roberson: 573-522-0074 
mandy.roberson@oa.mo.gov ; Kelly Copeland: 573-522-2283, kelly.copeland@oa.mo.gov., or Paul Girouard: 
573-751-4797, paul.girouard@oa.mo.gov. 

 
F. If you are experiencing login issues, please contact Web Procure Support (Proactis) at 866-889-8533 anytime 

from 7:00 AM to 7:00 PM Central Time, Monday through Friday.  If you try using a userid or password several 
times that is incorrect, the system will lock you out.  Web Procure Support is the only option to unlock you!  If 
you forget your userid or password, Web Procure Support will provide a temporary userid or password.  Also, 
if it has been a while since your last successful login and you receive an “inactive” message, contact Web 
Procure (Proactis).  If you are having a registration issue, you may contact Cathy Holliday at 573-751-3491 or 
by email: cathy.holliday@oa.mo.gov. 

 

https://missouribuys.mo.gov/
mailto:mandy.roberson@oa.mo.gov
mailto:kelly.copeland@oa.mo.gov
mailto:paul.girouard@oa.mo.gov
mailto:cathy.holliday@oa.mo.gov
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IMPORTANT REMINDER REGARDING 
REQUIREMENT FOR OEO CERTIFICATION 

A. SECTION 002113 – INSTRUCTIONS TO 
BIDDERS: Article 14.0, Section D1:

As of July 1, 2020, all MBE, WBE, and MBE/WBE 
contractors, subcontractors, and suppliers must be 
certified by the State of Missouri, Office of Equal 
Opportunity.  No certifications from other Missouri 
certifying agencies will be accepted.  



Page 1 of 8 SECTION 002113 – INSTRUCTIONS TO BIDDERS
7/20/20

SECTION 002113 – INSTRUCTIONS TO BIDDERS 

1.0 - SPECIAL NOTICE TO BIDDERS 

A. If awarded a contract, the Bidder’s employees, and the employees of all subcontractors, who perform the
work on the project, will be required to undergo a fingerprint background check and obtain a State of
Missouri identification badge prior to beginning work on site.  The Bidder should review the information
regarding this requirement in Section 013513 – Site Security and Health Requirements prior to submitting
a bid.

B. The Bidder’s prices shall include all city, state, and federal sales, excise, and similar taxes that may lawfully 
be assessed in connection with the performance of work, and the purchased of materials to be incorporated
in the work.  THIS PROJECT IS NOT TAX EXEMPT.

2.0 - BID DOCUMENTS 

A. The number of sets obtainable by any one (1) party may be limited in accordance with available supply.

B. For the convenience of contractors, sub-contractors and suppliers, copies of construction documents are
on file at the office of the Director, Division of Facilities Management, Design and Construction and on
the Division’s web site - https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans.

3.0 - BIDDERS' OBLIGATIONS 

A. Bidders must carefully examine the entire site of the work and shall make all reasonable and necessary
investigations to inform themselves thoroughly as to the facilities available as well as to all the difficulties
involved in the completion of all work in accordance with the specifications and the plans.  Bidders are
also required to examine all maps, plans and data mentioned in the specifications.  No plea of ignorance
concerning observable existing conditions or difficulties that may be encountered in the execution of the
work under this contract will be accepted as an excuse for any failure or omission on the part of the
contractor to fulfill in every detail all of the requirements of the contract, nor accepted as a basis for any
claims for extra compensation.

B. Under no circumstances will contractors give their plans and specifications to another contractor.  Any bid
received from a contractor whose name does not appear on the list of plan holders may be subject to
rejection.

4.0 - INTERPRETATIONS 

A. No bidder shall be entitled to rely on oral interpretations as to the meaning of the plans and specifications
or the acceptability of alternate products, materials, form or type of construction.  Every request for
interpretation shall be made in writing and submitted with all supporting documents not less than five (5)
working days before opening of bids.  Every interpretation made to a bidder will be in the form of an
addendum and will be sent as promptly as is practicable to all persons to whom plans and specifications
have been issued.  All such addenda shall become part of the contract documents.

B. Approval for an “acceptable substitution” issued in the form of an addendum as per Paragraph 4A above,
and as per Article 3.1 of the General Conditions; ACCEPTABLE SUBSTITUTIONS shall constitute
approval for use in the project of the product.

C. An “acceptable substitution” requested after the award of bid shall be approved if proven to the satisfaction
of the Owner and the Designer as per Article 3.1, that the product is acceptable in design, strength,
durability, usefulness, and convenience for the purpose intended.  Approval of the substitution after award
is at the sole discretion of the Owner.

D. A request for “Acceptable Substitutions” shall be made on the Section 006325 Substitution Request Form.
The request shall be sent directly to the project Designer.  A copy of said request should also be mailed to
the Owner, Division of Facilities Management, Design and Construction, Post Office Box 809, Jefferson
City, Missouri 65102.

5.0 - BIDS AND BIDDING PROCEDURE 

A. Bidders shall submit all submission forms and accompanying documents listed in SECTION 004113 – BID
FORM, Article 5.0, ATTACHMENTS TO BID by the stated time or their bid will be rejected for being
non-responsive.

https://oa.mo.gov/facilities/bid-opportunities/bid-listing-electronic-plans
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Depending on the specific project requirements, the following is a GENERIC list of all possible bid forms 
that may be due with bid submittals and times when they may be due.  Please check for specific project 
requirements on the proposal form (Section 004113).  Not all of the following bid forms may be required 
to be submitted. 

Bid Submittal – due before stated date and time of bid opening (see IFB): 
004113 Bid Form (all pages are always required) 
004322 Unit Prices Form 
004336 Proposed Subcontractors Form 
004337 MBE/WBE/SDVE Compliance Evaluation Form 
004338 MBE/WBE/SDVE Eligibility Determination for Joint Ventures 
004339 MBE/WBE/SDVE GFE Determination 
004340 SDVE Business Form 
004541 Affidavit of Work Authorization 

B. All bids shall be submitted without additional terms and conditions, modification or reservation on the bid
forms with each space properly filled.  Bids not on these forms will be rejected.

C. All bids shall be accompanied by a bid bond executed by the bidder and a duly authorized surety company,
certified check, cashier's check or bank draft made payable to the Division of Facilities Management,
Design and Construction, State of Missouri, in the amount indicated on the bid form, Section 004113.
Failure of the contractor to submit the full amount required shall be sufficient cause to reject his bid.  The
bidder agrees that the proceeds of the check, draft or bond shall become the property of the State of
Missouri, if for any reason the bidder withdraws his bid after closing, or if on notification of award refuses
or is unable to execute tendered contract, provide an acceptable performance and payment bond, provide
evidence of required insurance coverage and/or provide required copies of affirmative action plans within
ten (10) working days after such tender.

D. The check or draft submitted by the successful bidder will be returned after the receipt of an acceptable
performance and payment bond and execution of the formal contract.  Checks or drafts of all other bidders
will be returned within a reasonable time after it is determined that the bid represented by same will receive
no further consideration by the State of Missouri.  Bid bonds will only be returned upon request.

6.0 - SIGNING OF BIDS 

A. A bid from an individual shall be signed as noted on the Bid Form.

B. A bid from a partnership or joint venture shall require only one signature of a partner, an officer of the joint
venture authorized to bind the venture or an attorney-in-fact.  If the bid is signed by an officer of a joint
venture or an attorney-in-fact, a document evidencing the individual's authority to execute contracts should
be included with the bid form.

C. A bid from a limited liability company (LLC) shall be signed by a manager or a managing member of the
LLC.

D. A bid from a corporation shall have the correct corporate name thereon and the signature of an authorized
officer of the corporation manually written.  Title of office held by the person signing for the corporation
shall appear, along with typed name of said individual.  Corporate license number shall be provided and,
if a corporation organized in a state other than Missouri, a Certificate of Authority to do business in the
State of Missouri shall be attached.  In addition, for corporate proposals, the President or Vice-President
should sign as the bidder.  If the signator is other than the corporate president or vice president, the bidder
must provide satisfactory evidence that the signator has the legal authority to bind the corporation.

E. A bid should contain the full and correct legal name of the Bidder. If the Bidder is an entity registered with
the Missouri Secretary of State, the Bidder’s name on the bid form should appear as shown in the Secretary 
of State’s records.

F. The Bidder should include its corporate license number on the Bid Form and, if the corporation is organized
in a state other than Missouri, a Certificate of Authority to do business in the State of Missouri shall be
attached to the bid form.
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7.0 - RECEIVING BID SUBMITTALS 

A. It is the bidder’s sole responsibility to assure receipt by Owner of bid submittals by the date and time
specified in the Invitation for Bid.  Bids received after the date and time specified shall not be considered
by the Owner.

B. Bids must be submitted through the MissouriBUYS statewide eProcurement system
(https://www.missouribuys.mo.gov/) in accordance with the instructions for that system.  The Owner shall
only accept bids submitted through MissouriBUYS.  Bids received by the Owner through any other means,
including hard copies, shall not be considered and will be discarded by the Owner unopened.

C. To respond to an Invitation for Bid, the Bidder must first register with MissouriBUYS by going
through the MissouriBUYS Home Page (https://www.missouribuys.mo.gov/), clicking the
“Register” button at the top of the page, and completing the Vendor Registration.  Once
registered, the Bidder accesses its account by clicking the “Login” button at the top of the
MissouriBUYS Home Page.  Enter your USERID and PASSWORD, which the Bidder will select.
Under Solicitations, select “View Current Solicitations.”  A new screen will open.  Under “Filter
by Agency” select “OA-FMDC-Contracts Chapter 8.”  Under “Filter by Opp. No.” type in the
State Project Number.  Select “Submit.”  Above the dark blue bar, select “Other Active
Opportunities.” To see the Solicitation Summary, single click the Opp. No. (Project Number) and
the summary will open. Single quick click each blue bar to open detailed information.  The Bidder
must read and accept the Original Solicitation Documents and complete all identified requirements.
The Bidder should download and save all of the Original Solicitation Documents on its computer
so that the Bidder can prepare its response to these documents.  The Bidder should upload its
completed response to the downloaded documents as an attachment to the electronic solicitation
response.

D. Step-by-step instructions for how a registered vendor responds to a solicitation electronically are
provided in Section 001116 – Invitation For Bid.

E. The Bidder shall submit its bid on the forms provided by the Owner on MissouriBUYS with each
space fully and properly completed, including all amounts required for alternate bids, unit prices,
cost accounting data, etc.  The Owner may reject bids that are not on the Owner’s forms or that do
not contain all requested information.

F. No Contractor shall stipulate in his bid any conditions not contained in the specifications or standard bid
form contained in the contract documents.  To do so may subject the Contractor’s bid to rejection.

G. The completed forms shall be without interlineations, alterations or erasures.

8.0 - MODIFICATION AND WITHDRAWAL OF BIDS 

A. Bidder may withdraw his bid at any time prior to scheduled closing time for receipt of bids, but no bidder
may withdraw his bid for a period of twenty (20) working days after the scheduled closing time for
receipt of bids.

B. The Bidder shall modify his or her original bid by submitting a revised bid on MissouriBUYS.

9.0 - AWARD OF CONTRACT 

A. The Owner reserves the right to reject any and/or all bids and further to waive all informalities in bidding
when deemed in the best interest of the State of Missouri.

B. The Owner reserves the right to let other contracts in connection with the work, including but not by way
of limitation, contracts for the furnishing and installation of furniture, equipment, machines, appliances
and other apparatus.

C. In awarding the contract the Owner may take into consideration the bidder's skill, facilities, capacity,
experience, responsibility, previous work record, financial standing and the necessity of prompt and
efficient completion of work herein described.  Inability of any bidder to meet the requirements mentioned
above may be cause for rejection of his bid.  However, no contract will be awarded to any individual,

https://www.missouribuys.mo.gov/
https://www.missouribuys.mo.gov/
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partnership or corporation, who has had a contract with the State of Missouri declared in default within the 
preceding twelve months. 

D. Award of alternates, if any, will be made in numerical order unless all bids received are such that the order
of acceptance of alternates does not affect the determination of the low bidder.

E. No bid shall be considered binding upon the Owner until the written contract has been properly executed,
a satisfactory bond has been furnished, evidence of required insurance coverage, submittal of executed
Section 004541, Affidavit of Work Authorization form, documentation evidencing enrollment and
participation in a federal work authorization program has been received and an affirmative action plan
submitted.  Failure to execute and return the contract and associated documents within the prescribed
period of time shall be treated, at the option of the Owner, as a breach of bidder's obligation and the Owner
shall be under no further obligation to bidder.

F. If the successful bidder is doing business in the State of Missouri under a fictitious name, he shall furnish
to Owner, attached to the Bid Form, a properly certified copy of the certificate of Registration of Fictitious
Name from the State of Missouri, and such certificate shall remain on file with the Owner.

G. Any successful bidder which is a corporation organized in a state other than Missouri shall furnish to the
Owner, attached to the Bid Form, a properly certified copy of its current Certificate of Authority to do
business in the State of Missouri, such certificate to remain on file with the Owner.  No contract will be
awarded by the Owner unless such certificate is furnished by the bidder.

H. Any successful bidder which is a corporation organized in the State of Missouri shall furnish at its own
cost to the Owner, if requested, a Certificate of Good Standing issued by the Secretary of State, such
certificate to remain on file with the Owner.

I. Transient employers subject to Sections 285.230 and 285.234, RSMo, (out-of-state employers who
temporarily transact any business in the State of Missouri) may be required to file a bond with the Missouri
Department of Revenue.  No contract will be awarded by the Owner unless the successful bidder certifies
that he has complied with all applicable provisions of Section 285.230-234.

J. Sections 285.525 and 285.530, RSMo, require business entities to enroll and participate in a federal work
authorization program in order to be eligible to receive award of any state contract in excess of $5,000.
Bidders should submit with their bid an Affidavit of Work Authorization (Section 004541) along with
appropriate documentation evidencing such enrollment and participation. Section-004541, Affidavit of
Work Authorization is located on the MissouriBUYS solicitation for this project.  Bidders must also submit 
an E-Verify Memorandum before the Owner may award a contract to the Bidder.  Information regarding
a E-Verify is located at https://www.uscis.gov/e-verify/.  The contractor shall be responsible for ensuring
that all subcontractors and suppliers associated with this contract enroll in E-Verify.

10.0 - CONTRACT SECURITY 

A. The successful bidder shall furnish a performance/payment bond as set forth in General Conditions Article
6.1 on a condition prior to the State executing the contract and issuing a notice to proceed.

11.0 - LIST OF SUBCONTRACTORS 

A. If required by “Section 004113 – Bid Form,” each bidder must submit as part of their bid a list of
subcontractors to be used in performing the work (Section 004336).  The list must specify the name of the
single designated subcontractor, for each category of work listed in “Section 004336 - Proposed
Subcontractors Form.”  If work within a category will be performed by more than one subcontractor, the
bidder must provide the name of each subcontractor and specify the exact portion of the work to be done
by each.  Failure to list the Bidder’s firm, or a subcontractor for each category of work identified on the
Bid Form or the listing of more than one subcontractor for any category without designating the portion of
work to be performed by each shall be cause for rejection of the bid.  If the bidder intends to perform any
of the designated subcontract work with the use of his own employees, the bidder shall make that fact
clear, by listing his own firm for the subject category.  If any category of work is left vacant, the bid
shall be rejected.

12.0 - WORKING DAYS 

A. Contract duration time is stated in working days and will use the following definition in determining the
actual calendar date for contract completion:

SECTION 002113 – INSTRUCTIONS TO BIDDERS 
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1. Working days are defined as all calendar days except Saturdays, Sundays and the following State of
Missouri observed holidays:  New Year’s Day, Martin Luther King, Jr. Day, Lincoln Day,
Washington’s Birthday, Truman Day, Memorial Day, Independence Day, Labor Day, Columbus Day,
Veterans Day, Thanksgiving Day and Christmas Day.

13.0 - AMERICAN AND MISSOURI - MADE PRODUCTS AND FIRMS 

A. By signing the bid form and submitting a bid on this project, the Bidder certifies that it will use American
and Missouri products as set forth in Article 1.7 of the General Conditions. Bidders are advised to review
those requirements carefully prior to bidding.

B. A preference shall be given to Missouri firms, corporations or individuals, or firms, corporations or
individuals that maintain Missouri offices or places of business, when the quality of performance promised
is equal or better and the price quoted is the same or less.

C. Pursuant to Section 34.076, RSMo, a contractor or Bidder domiciled outside the boundaries of the State of
Missouri shall be required, in order to be successful, to submit a bid the same percent less than the lowest
bid submitted by a responsible contractor or Bidder domiciled in Missouri as would be required for such
a Missouri domiciled contractor or Bidder to succeed over the bidding contractor or Bidder domiciled
outside Missouri on a like contract or bid being let in the person's domiciliary state and, further, the
contractor or Bidder domiciled outside the boundaries of Missouri shall be required to submit an audited
financial statement as would be required of a Missouri domiciled contractor or Bidder on a like contract
or bid being let in the domiciliary state of that contractor or Bidder.

14.0 - MBE/WBE/SDVE INSTRUCTIONS 

A. Definitions:

1. “MBE” means a Minority Business Enterprise.

2. “MINORITY” has the same meaning as set forth in 1 C.S.R. 10-17.010.

3. “MINORITY BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,
RSMo.

4. “WBE” means a Women’s Business Enterprise.

5. “WOMEN’S BUSINESS ENTERPRISE” has the same meaning as set forth in section 37.020,
RSMo.

6. “SDVE” means a Service-Disabled Veterans Enterprise.

7. “SERVICE-DISABLED VETERAN” has the same meaning as set forth in section 34.074, RSMo.

8. “SERVICE-DISABLED VETERAN ENTERPRISE” has the same meaning as “Service-Disabled
Veteran Business” set forth in section 34.074, RSMo.

B. MBE/WBE/SDVE General Requirements:

1. For all bids greater than $100,000, the Bidder shall obtain MBE, WBE and SDVE participation in
an amount equal to or greater than the percentage goals set forth in the Invitation for Bid and the
Bid Form, unless the Bidder is granted a Good Faith Effort waiver by the Director of the Division,
as set forth below. If the Bidder does not meet the MBE, WBE and SDVE goals, or make a good
faith effort to do so, the Bidder shall be non-responsive, and its bid shall be rejected.

2. The Bidder should submit with its bid all of the information requested in the MBE/WBE/SDVE
Compliance Evaluation Form for every MBE, WBE, or SDVE subcontractor or material supplier
the Bidder intends to use for the contract work. The Bidder is required to submit all appropriate
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MBE/WBE/SDVE documentation before the stated time and date set forth in the Invitation for Bid. 
If the Bidder fails to provide such information by the specified date and time, the Owner shall reject 
the bid. 

3. The Director reserves the right to request additional information from a Bidder to clarify the
Bidder’s proposed MBE, WBE, and/or SDVE participation. The Bidder shall submit the clarifying
information requested by the Owner within two (2) Working Days of receiving the request for
clarification.

4. Pursuant to section 34.074, RSMo, a Bidder that is a SDVE doing business as Missouri firm,
corporation, or individual, or that maintains a Missouri office or place of business, shall receive a
three-point bonus preference in the contract award evaluation process. The bonus preference will
be calculated and applied by reducing the bid amount of the  eligible SDVE by three percent of the
apparent low responsive bidder’s bid.  Based on this calculation, if the eligible SDVE’s evaluation
is less than the apparent low responsive bidder’s bid, the eligible SDVE’s bid becomes the apparent
low responsive bid. This reduction is for evaluation purposes only, and will have no impact on the
actual amount(s) of the bid or the amount(s) of any contract awarded. In order to be eligible for the
SDVE preference, the Bidder must complete and submit with its bid the Missouri Service Disabled
Veteran Business Form, and any information required by the form.  The form is available on the
MissouriBUYS solicitation for this project.

C. Computation of MBE/WBE/SDVE Goal Participation:

1. A Bidder who is a MBE, WBE, or SDVE may count 100% of the contract towards the MBE, WBE 
or SDVE goal, less any amounts awarded to another MBE, WBE or SDVE. (NOTE: A MBE firm 
that bids as general contractor must obtain WBE and SDVE participation; a WBE firm that bids as 
a general contractor must obtain MBE and SDVE participation; and a SDVE firm that bids as 
general contractor must obtain MBE and WBE participation.) In order for the remaining contract 
amount to be counted towards the MBE, WBE or SDVE goal, the Bidder must complete the 
MBE/WBE/SDVE Compliance Evaluation Form (Section 004337) identifying itself as an MBE, 
WBE or SDVE.

2. The total dollar value of the work granted to a certified MBE, WBE or SDVE by the Bidder shall 
be counted towards the applicable goal.

3. Expenditures for materials and supplies obtained from a certified MBE, WBE, or SDVE supplier or 
manufacturer may be counted towards the MBE, WBE and SDVE goals, if the MBE, WBE, or 
SDVE assumes the actual and contractual responsibility for the provision of the materials and 
supplies.

4. The total dollar value of the work granted to a second or subsequent tier subcontractor or a supplier 
may be counted towards a Bidder’s MBE, WBE and SDVE goals, if the MBE, WBE, or SDVE 
properly assumes the actual and contractual responsibility for the work.

5. The total dollar value of work granted to a certified joint venture equal to the percentage of the 
ownership and control of the MBE, WBE, or SDVE partner in the joint venture may be counted 
towards the MBE/WBE/SDVE goals.

6. Only expenditures to a MBE, WBE, or SDVE that performs a commercially useful function in the 
work may be counted towards the MBE, WBE and SDVE goals. A MBE, WBE, or SDVE performs 
a commercially useful function when it is responsible for executing a distinct element of the work 
and carrying out its responsibilities by actually performing, managing and supervising the work or 
providing supplies or manufactured materials.

CI. Certification of MBE/WBE/SDVE Subcontractors:

1. In order to be counted towards the goals, an MBE or WBE must be certified by the State of Missouri 
Office of Equal Opportunity and an SDVE must be certified by the State of Missouri, Office of 
Administration, Division of Purchasing and Material Management or by the Department of Veterans 
Affairs.
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2. The Bidder may determine the certification status of a proposed MBE or WBE subcontractor or
supplier by referring to the Office of Equal Opportunity (OEO)’s online MBE/WBE directory
(https://apps1.mo.gov/oeo/). The Bidder may determine the eligibility of a SDVE subcontractor or
supplier by referring to the Division of Purchasing and Materials Management’s online SDVE
directory (http://oa.mo.gov/purchasing/vendor-information/missouri-service-disabled-veteran-
business-enterprise-sdve-information) or the Department of Veterans Affairs’ directory
(https://www.vip.vetbiz.gov/).

3. Additional information, clarifications, etc., regarding the listings in the directories may be obtained
by calling the Division at (573)751-3339 and asking to speak to the Contract Specialist of record as
shown in the Supplementary Conditions (Section 007300).

E. Waiver of MBE/WBE/SDVE Participation:

1. If a Bidder has made a good faith effort to secure the required MBE, WBE and/or SDVE
participation and has failed, the Bidder shall submit with its bid the information requested in
MBE/WBE/SDVE Good Faith Effort (GFE) Determination form.  The GFE forms are located on
the MissouriBUYS solicitation for this project.  The Director will determine if the Bidder made a
good faith effort to meet the applicable goals. If the Director determines that the Bidder did not
make a good faith effort, the bid shall be rejected as being nonresponsive to the bid requirements.
Bidders who demonstrate that they have made a good faith effort to include MBE, WBE, and/or
SDVE participation will be determined to be responsive to the applicable participation goals,
regardless of the percent of actual participation obtained, if the bid is otherwise acceptable.

2. In determining whether a Bidder has made a good faith effort to obtain MBE, WBE and/or SDVE
participation, the Director may evaluate the factors set forth in 1 CSR 30-5.010(6)(C) and the
following:

a. The amount of actual participation obtained;

b. How and when the Bidder contacted potential MBE, WBE, and SDVE subcontractors and
suppliers;

c. The documentation provided by the Bidder to support its contacts, including whether the
Bidder provided the names, addresses, phone numbers, and dates of contact for
MBE/WBE/SDVE firms contacted for specific categories of work;

d. If project information, including plans and specifications, were provided to
MBE/WBE/SDVE subcontractors;

e. Whether the Bidder made any attempts to follow-up with MBE, WBE or SDVE firms prior
to bid;

f. Amount of bids received from any of the subcontractors and/or suppliers that the Bidder
contacted;

g. The Bidder’s stated reasons for rejecting any bids;

3. If no bidder has obtained any participation in a particular category (MBE/WBE/SDVE) or made a
good faith effort to do so, the Director may waive that goal rather than rebid.

F. Contractor MBE/WBE/SDVE Obligations

1. If awarded a contract, the Bidder will be contractually required to subcontract with or obtain
materials from the MBE, WBE, and SDVE firms listed in its bid, in amounts equal to or greater
than the dollar amount bid, unless the amount is modified in writing by the Owner.

2. If the Contractor fails to meet or maintain the participation requirements contained in the
Contractor’s bid, the Contractor must satisfactorily explain to the Director why it cannot comply

https://apps1.mo.gov/oeo/
http://oa.mo.gov/purchasing/vendor-information/missouri-service-disabled-veteran-business-enterprise-sdve-information
http://oa.mo.gov/purchasing/vendor-information/missouri-service-disabled-veteran-business-enterprise-sdve-information
https://www.vip.vetbiz.gov/
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with the requirement and why failing meeting the requirement was beyond the Contractor's control. 
If the Director finds the Contractor's explanation unsatisfactory, the Director may take any 
appropriate action including, but not limited to: 

a. Declaring the Contractor ineligible to participate in any contracts with the Division for up
to twelve (12) months (suspension); and/or

b. Declaring the Contractor be non-responsive to the Invitation for Bid, or in breach of contract
and rejecting the bid or terminating the contract.

3. If the Contractor replaces an MBE, WBE, or SDVE during the course of this contract, the Contractor
shall replace it with another MBE, WBE, or SDVE or make a good faith effort to do so. All MBE,
WBE and SDVE substitutions must be approved by the Director.

4. The Contractor shall provide the Owner with regular reports on its progress in meeting its
MBE/WBE/SDVE obligations. At a minimum, the Contractor shall report the dollar-value of work
completed by each MBE, WBE, or SDVE during the preceding month and the cumulative total of
work completed by each MBE, WBE or SDVE to date with each monthly application for payment.
The Contractor shall also make a final report, which shall include the total dollar-value of work
completed by each MBE, WBE, and SDVE during the entire contract.



SECTION 003144 – MBE/WBE/SDVE DIRECTORY Page 1 of 1 
07/16 

STATE OF MISSOURI 
DIVISION OF FACILITIES MANAGEMENT, 

 DESIGN AND CONSTRUCTION 
MBE/WBE/SDVE DIRECTORY 

 

 
 
 

The MBE/WBE Directory for goods and services is maintained by the Office of 
Equal Opportunity (OEO).  The current Directory can be accessed at the 
following web address:   

https://apps1.mo.gov/MWBCertifiedFirms/  

 

Please note that you may search by MBE, WBE, or both as well as by region, 
location of the business by city or state, as well as by commodity or service. 

 

 

The SERVICE DISABLED VETERAN ENTERPRISE (SDVE) Directory (s) 
may be accessed at the following web addresses: 

 

https://oa.mo.gov/sites/default/files/sdvelisting.pdf  
 
https://www.vip.vetbiz.va.gov 
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THIS AGREEMENT, made (DATE) by and between: 

 

Contractor Name and Address 

hereinafter called the "Contractor,"  

and the State of Missouri, hereinafter called the "Owner", represented by the Office of Administration, Division of 

Facilities Management, Design and Construction, on behalf of the Department of Natural Resources, Land 

Reclamation Program. 

WITNESSETH, that the Contractor and the Owner, for the consideration stated herein agree as follows: 

ARTICLE 1.  STATEMENT OF WORK 

The Contractor shall furnish all labor and materials and perform all work required for furnishing and installing all 

labor, materials, equipment and transportation and everything necessarily inferred from the general nature and 

tendency of the plans and specifications for the proper execution of the work for: 

 

Old Bevier Phase III 

Maintenance Project 

Macon County, MO 

 

 Project Number:  Y2003-01 

in strict accordance with the Contract Documents as enumerated in Article 7, all of which are made a part hereof. 

ARTICLE 2.  TIME OF COMPLETION 

The contract performance time is 20 working days from the transmittal date of this agreement.  The contract 

completion date is MONTH, DAY, YEAR.  This time includes ten (10) working days for the Contractor to receive, 

sign and return the contract form along with required bonding and insurance certificates.  Failure of the Contractor 

to provide correct bonding and insurance within the ten (10) working days shall not be grounds for a time extension.  

Receipt of proper bonding and insurance is a condition precedent to the formation of the contract and if not timely 

received, may result in forfeiture of the Contractor's bid security.  Work may not commence until the Owner issues 

a written Notice to Proceed and must commence within seven (7) working days thereafter. 

ARTICLE 3.  LIQUIDATED DAMAGES 

Whenever time is mentioned in this contract, time shall be and is of the essence of this contract.  The Owner would 

suffer a loss should the Contractor fail to have the work embraced in this contract fully completed on or before the 

time above specified.  THEREFORE, the parties hereto realize in order to adjust satisfactorily the damages on account 

of such failure that it might be impossible to compute accurately or estimate the amount of such loss or damages 

which the Owner would sustain by reason of failure to complete fully said work within the time required by this 

contract.  The Contractor hereby covenants and agrees to pay the Owner, as and for liquidated damages, the sum 

of $500 per day for each and every day, Sunday and legal holidays excepted, during which the work remains 

incomplete and unfinished.  Any sum which may be due the Owner for such damages shall be deducted and retained 

by the Owner from any balance which may be due the Contractor when said work shall have been finished and 

accepted. But such provisions shall not release the Bond of the Contractor from liability according to its terms.  In 

case of failure to complete, the Owner will be under no obligation to show or prove any actual or specific loss or 

damage. 

 

State of Missouri 
Construction Contract 

Project Name: 
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ARTICLE 4.  CONTRACT SUM 

The Owner shall pay the Contractor for the prompt, faithful and efficient performance of the conditions and 

undertakings of this contract, subject to additions, and deductions as provided herein, in current funds the sum of: 

 Base Bid:   $ 

TOTAL CONTRACT AMOUNT:  ($CONTRACT AMOUNT) 

UNIT PRICES: The Owner accepts the following Unit Prices: SEE ATTACHMENT A (3 pages) 

For changing specified quantities of work from those indicated by the contract drawings and specifications, upon 

written instructions of Owner, the following unit prices shall prevail.  The unit prices include all labor, overhead and 

profit, materials, equipment, appliances, bailing, shoring, shoring removal, etc., to cover the finished work of the 

several kinds of work called for.  Only a single unit price shall be given and it shall apply for either MORE or LESS 

work than that shown on the drawings and called for in the specifications or included in the Base Bid.  In the event 

of more or less units than so indicated or included, change orders may be issued for the increased or decreased 

amount. 

 

ARTICLE 5.  PREVAILING WAGE RATE 

It is understood and agreed by and between the parties that not less than the prevailing hourly rate of wages shall be 

paid for work of a similar character in the locality in which the work is performed, and not less than the prevailing 

hourly rate of wages for legal holiday and overtime work in the locality in which the work is performed, both as 

determined by the Department of Labor and Industrial Relations or as determined by the court on appeal, to all 

workmen employed by or on behalf of the Contractor or any subcontractor, exclusive of maintenance work.  Only 

such workmen as are directly employed by the Contractor or his subcontractors, in actual construction work on the 

site shall be deemed to be employed. 

When the hauling of materials or equipment includes some phase of the construction other than the mere 

transportation to the site of the construction, workmen engaged in this dual capacity shall be deemed to be employed 

directly on the project and entitled to the prevailing wage. 

 

ARTICLE 6.  MINORITY/WOMEN/SERVICE DISABLED VETERAN BUSINESS ENTERPRISE 

PARTICIPATION 

 

The Contractor has been granted a waiver of the 10% MBE and 10% WBE and 3% SDVE participation goals.  

The Contractor agrees to secure the MBE/WBE/SDVE participation amounts for this project as follows: (OR) 

 

The Contractor has met the MBE/WBE/SDVE participation goals and agrees to secure the MBE/WBE/SDVE 

participation amounts for this project as follows: 

 

MBE/WBE/SDVE Firm: Subcontract Amt:$ 

MBE/WBE/SDVE Firm: Subcontract Amt:$ 

MBE/WBE/SDVE Firm: Subcontract Amt:$ 

        Total  $ 

 

MBE/WBE/SDVE assignments identified above shall not be changed without a Contract Change signed by the 

Owner. 

The Director of the Division of Facilities Management, Design and Construction or his Designee shall be the 

final authority to resolve disputes and disagreements between the Contractor and the MBE/WBE/SDVE firms 

listed above when such disputes impact the subcontract amounts shown above. 

 

 

ARTICLE 7.  CONTRACT DOCUMENTS 
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Contract documents shall consist of the following component parts: 

  1.  Division 0, with executed forms 

  2.  Division 1 

  3.  Executed Construction Contract Form 

  4.  The Drawings 

  5.  The Technical Specifications 

  6.  Addenda 

  7.  Contractor's Proposal as accepted by the Owner 

 

By signature below, the parties hereby execute this contract document. 

 

APPROVED: 

 

________________________________________ __________________________________________ 

Mark Hill, P.E., Director Contractor’s Authorized Signature  

Division of Facilities Management,    

Design and Construction  

       DELETE IF PRIVATE OR PARTNERSHIP 

 

I, Corporate Secretary, certify that I am Secretary of the 

corporation named above and that (CONTRACTOR 

NAME), who signed said contract on behalf of the 

corporation, was then (TITLE) of said corporation and that 

said contract was duly signed for and in behalf of the 

corporation by authority of its governing body, and is within 

the scope of its corporate powers. 

 

 

 

__________________________________________ 

Corporate Secretary 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 

AFFIDAVIT FOR AFFIRMATIVE ACTION 

 
PROJECT NUMBER 

 

 
NAME 

 

 First being duly sworn on oath states: that 

he/she is the      sole proprietor      partner      officer or      manager or managing member of 

NAME 

 

 
a     sole proprietorship      partnership 

 
                     limited liability company (LLC) 

or      corporation, and as such, said proprietor, partner, or officer is duly authorized to make this 

affidavit on behalf of said sole proprietorship, partnership, or corporation; that under the contract known as 

PROJECT TITLE 

 

Less than 50 persons in the aggregate will be employed and therefore, the applicable Affirmative Action 

requirements as set forth in Article 1.4 of the General Conditions of the State of Missouri have been met. 

PRINT NAME & SIGNATURE 

 

 

DATE 

 

 

NOTARY INFORMATION 
 

NOTARY PUBLIC EMBOSSER SEAL 
 

STATE OF 

 

 

COUNTY (OR CITY OF ST. 
LOUIS) 

 

 

USE RUBBER STAMP IN CLEAR AREA 

BELOW 

SUBSCRIBED AND SWORN BEFORE ME, THIS 

                     DAY OF                                    YEAR 

NOTARY PUBLIC SIGNATURE 

 

MY COMMISSION EXPIRES 

 

NOTARY PUBLIC NAME (TYPED OR PRINTED) 

 

MO 300-1401 (05/18) FILE/Construction Contract
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Bond No.______________ 

 

 

SECTION 006113 - PERFORMANCE AND PAYMENT BOND FORM 

 

 

KNOW ALL MEN BY THESE PRESENTS, THAT we ____________________________________________________ 

as principal, and ___________________________________________________________________________________ 

_____________________________________________________________as Surety, are held and firmly bound unto the 

 

STATE OF MISSOURI. in the sum of  ___________________________________ Dollars ($                                          )  

for payment whereof the Principal and Surety bind themselves, their heirs, executors, administrators and successors, jointly 

and severally, firmly by these presents. 

 

WHEREAS, the Principal has, by means of a written agreement dated the ______________________________________ 

day of_______________________________________, 20_________, enter into a contract with the State of Missouri for 

_________________________________________________________________________________________________ 

_________________________________________________________________________________________________ 

_________________________________________________________________________________________________ 

(Insert Project Title and Number) 

 

 

NOW, THEREFORE, if the Principal shall faithfully perform and fulfill all the undertakings, covenants, terms, conditions and 

agreements of said contract during the original term of said contract and any extensions thereof that may be granted by the State of 

Missouri, with or without notice to the Surety and during the life of any guaranty required under the contract; and shall also faithfully 

perform and fulfill all undertakings, covenants, terms, conditions and agreements of any and all duly authorized modifications of said 

contract that may hereafter be made with or without notice to the Surety; and shall also promptly make payment for materials 

incorporated, consumed or used in connection with the work set forth in the contract referred to above, and all insurance premiums, both 

compensation and all other kinds of insurance, on said work, and for all labor performed on such work, whether by subcontractor or 

otherwise, at not less than the prevailing hourly rate of wages for work of a similar character (exclusive of maintenance work) in the 

locality in which the work is performed and not less than the prevailing hourly rate of wages for legal holiday and overtime work 

(exclusive of maintenance work) in the locality in which the work is performed both as determined by the Department of Labor and 

Industrial Relations or determined by the Court of Appeal, as provided for in said contract and in any and all duly authorized 

modifications of said contract that may be hereafter made, with or without notice to the Surety, then, this obligation shall be void and 

of no effect, but it is expressly understood that if the Principal should make default in or should fail to strictly, faithfully and efficiently 

do, perform and comply with any or more of the covenants, agreements, stipulations, conditions, requirements or undertakings, as 

specified in or by the terms of said contract, and with the time therein named, then this obligation shall be valid and binding upon each 

of the parties hereto and this bond shall remain in full force and effect; and the same may be sued on at the instance of any material man, 

laborer, mechanic, subcontractor, individual, or otherwise to whom such payment is due, in the name of the State of Missouri, to the use 

of any such person. 
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AND, IT IS FURTHER specifically provided that any modifications which may hereinafter be made in the terms of the contract or in 

the work to be done under it or the giving by the Owner of any extension of the time for the performance of the contract or any other 

forbearance on the part of either the Owner or the Principal to the other, shall not in any way release the Principal and the Surety, or 

either or any of them, their heirs, executors, administrators and successors, from their liability hereunder, notice to the Surety of any 

such extension, modifications or forbearance being hereby waived. 

 

IN WITNESS WHEREOF, the above bounden parties have executed the within instrument this __________________ day of 

___________________________, 20 ____. 

 

 

AS APPLICABLE: 

 

AN INDIVIDUAL 

  Name:                      ______________________________________ 

  Signature:                        ______________________________________ 

 

A PARTNERSHIP 

   Name of Partner:    _____________________________________ 

  Signature of Partner: _____________________________________ 

 

   Name of Partner:   _____________________________________ 

  Signature of Partner: _____________________________________ 

 

CORPORATION 

 Firm Name:    ____________________________________ 

  Signature of President:   ____________________________________ 

 

SURETY 

 Surety Name: _____________________________________ 

 Attorney-in-Fact: _____________________________________ 

 Address of Attorney-in-Fact: _____________________________________ 

   _____________________________________ 

 Telephone Number of Attorney-in-Fact: _____________________________________ 

 Signature Attorney-in-Fact: _____________________________________ 

 

 

NOTE:  Surety shall attach Power of Attorney 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 

PRODUCT SUBSTITUTION REQUEST 

PROJECT NUMBER 

      
PROJECT TITLE AND LOCATION 

      

CHECK APPROPRIATE BOX 

 SUBSTITUTION PRIOR TO BID OPENING 
(Minimum of (5) working days prior to receipt of Bids as per Article 4 – Instructions to Bidders) 

 SUBSTITUTION FOLLOWING AWARD 
(Maximum of (20) working days from Notice to Proceed as per Article 3 – General Conditions) 

FROM:  BIDDER/CONTRACTOR (PRINT COMPANY NAME) 

      
TO:  ARCHITECT/ENGINEER (PRINT COMPANY NAME) 

      

Bidder/Contractor hereby requests acceptance of the following product or systems as a substitution in accordance with 
provisions of Division One of the Bidding Documents: 
SPECIFIED PRODUCT OR SYSTEM 

      
SPECIFICATION SECTION NO. 

      

SUPPORTING DATA 

 Product data for proposed substitution is attached (include description of product, standards, performance, and test data) 

 Sample  Sample will be sent, if requested 

QUALITY COMPARISON 

 SPECIFIED PRODUCT SUBSTITUTION REQUEST 

NAME, BRAND             

CATALOG NO.             

MANUFACTURER             

VENDOR             

PREVIOUS INSTALLATIONS 
PROJECT 

      
ARCHITECT/ENGINEER 

      
LOCATION 

      
DATE INSTALLED 

      
SIGNIFICANT VARIATIONS FROM SPECIFIED PRODUCT 
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REASON FOR SUBSTITUTION 

DOES PROPOSED SUBSTITUTION AFFECT OTHER PARTS OF WORK? 

 YES  NO 

IF YES, EXPLAIN 

SUBSTITUTION REQUIRES DIMENSIONAL REVISION OR REDESIGN OF STRUCTURE OR A/E WORK 

 YES  NO 

BIDDER’S/CONTRACTOR’S STATEMENT OF CONFORMANCE OF PROPOSED SUBSTITUTION TO CONTRACT 

REQUIREMENT: 

 
We have investigated the proposed substitution.  We believe that it is equal or superior in all respects to specified product, 
except as stated above; that it will provide the same Warranty as specified product; that we have included complete 
implications of the substitution; that we will pay redesign and other costs caused by the substitution which subsequently 
become apparent; and that we will pay costs to modify other parts of the Work as may be needed, to make all parts of 
the Work complete and functioning as a result of the substitution. 
 

BIDDER/CONTRACTOR DATE 

      

REVIEW AND ACTION 

 Resubmit Substitution Request with the following additional information: 

 

 Substitution is accepted. 

 Substitution is accepted with the following comments: 

 

 Substitution is not accepted. 

ARCHITECT/ENGINEER DATE 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 

FINAL RECEIPT OF PAYMENT AND RELEASE 

PROJECT NUMBER 

      

 
KNOW ALL MEN BY THESE PRESENT THAT:        hereinafter called “Subcontractor” who heretofore entered into 

an agreement with       hereinafter called “Contractor”, for the performance of work and/or furnishing of material for 

the construction of the project entitled 

      
(PROJECT TITLE, PROJECT LOCATION, AND PROJECT NUMBER) 

at       
         (ADDRESS OF PROJECT) 

 

for the State of Missouri (Owner) which said subcontract is by this reference incorporated herein, in consideration of 

such final payment by Contractor. 

DOES HEREBY: 

1. ACKNOWLEDGE that they have been PAID IN FULL all sums due for work and materials contracted or done 

by their Subcontractors, Material Vendors, Equipment and Fixture Suppliers, Agents and Employees, or 

otherwise in the performance of the Work called for by the aforesaid Contract and all modifications or extras or 

additions thereto, for the construction of said project or otherwise. 

2. RELEASE and fully, finally, and forever discharge the Owner from any and all suits, actions, claims, and 

demands for payment for work performed or materials supplied by Subcontractor in accordance with the 

requirements of the above referenced Contract. 

1. REPRESENT that all of their Employees, Subcontractors, Material Vendors, Equipment and Fixture Suppliers, 

and everyone else has been paid in full all sums due them, or any of them, in connection with performance of 

said Work, or anything done or omitted by them, or any of them in connection with the construction of said 

improvements, or otherwise. 

 

DATED this       day of      , 20  . 

 

NAME OF SUBCONTRACTOR 
 

      

BY (TYPED OR PRINTED NAME) 
 

      

SIGNATURE 

 

TITLE 
 

      

 ORIGINAL:  FILE/Closeout Documents
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND 
CONSTRUCTION 

MBE/WBE/SDVE PROGRESS REPORT 
SUBMIT WITH ALL INVOICES: (PLEASE CHECK APPROPRIATE BOX BELOW) 

CONSULTANT                    CONSTRUCTION 

INVOICE NO. 
 

      

PROJECT NUMBER 
 

      
CHECK IF FINAL 

FINAL 

DATE 
 

      

PROJECT TITLE 
 

      
PROJECT LOCATION 
 

      
FIRM 
 

      
TOTAL CONTRACT AMOUNT 
 

$      

THE PERCENTAGE AND DOLLAR AMOUNT OF THIS PROJECT THAT ARE TO BE 
MBE/WBE/SDVE AS INDICATED IN THE ORIGINAL CONTRACT:       % and $     . 

CHECK 
MBE 
WBE 
SDVE 

ITEM 
OF 

WORK 

TOTAL 
AMOUNT OF 

SUBCONTRACT 

$ AMOUNT & 
% COMPLETE 

(PAID-TO-DATE) 

CONSULTANT/SUBCONSULTANT OR 
CONTRACTOR/SUBCONTRACTOR/SUPPLIER 

NAME, ADDRESS, CONTACT, AND PHONE NUMBER 

     

MBE        $      $            

WBE           

SDVE      %          -   -     

          

MBE        $      $            

WBE           

SDVE      %          -   -     

          

MBE        $      $            

WBE           

SDVE      %          -   -     

          

MBE        $      $            

WBE           

SDVE      %          -   -     

          

MBE        $      $            

WBE           

SDVE      %          -   -     

          

 ORIGINAL:  Attach to ALL Progress and Final Payments
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
AFFIDAVIT – COMPLIANCE WITH PREVAILING WAGE LAW 

PROJECT NUMBER 
 

 

 
  

 

 
Before me, the undersigned Notary Public, in and for the County of  

 

 
State of   personally came and appeared  

 
      (NAME)  

 

 of the  
 

  (POSITION)   (NAME OF THE COMPANY)  

 
(a corporation) (a partnership) (a proprietorship) and after being duly sworn did depose and say that all provisions 

 

 
and requirements set out in Chapter 290, Sections 290.210 through and including 290.340, Missouri Revised 

 

 
Statutes, pertaining to the payment of wages to workmen employed on public works project have been fully satisfied  

 

 
and there has been no exception to the full and completed compliance with said provisions and requirements 

 

 
and with Wage Determination No:   issued by the 

 

 
Department of Labor and Industrial Relations, State of Missouri on the   day of  20  

 

 
in carrying out the contract and working in connection with  

 
   (NAME OF PROJECT)  

 
Located at  in  County 

 
   (NAME OF THE INSTITUTION)    

 
Missouri, and completed on the  day of  20  

 

 
 

 
SIGNATURE 

 

NOTARY INFORMATION 
NOTARY PUBLIC EMBOSSER OR 
BLACK INK RUBBER STAMP SEAL 

STATE 

 
COUNTY (OR CITY OF ST. LOUIS) 

SUBSCRIBED AND SWORN BEFORE ME, THIS 
USE RUBBER STAMP IN CLEAR AREA BELOW 

 DAY OF  YEAR  

NOTARY PUBLIC SIGNATURE 

 
 

MY COMMISSION 
EXPIRES 

 

NOTARY PUBLIC NAME (TYPED OR PRINTED) 

 

 FILE:  Closeout Documents
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SECTION 007213 - GENERAL CONDITIONS 

A. These General Conditions apply to each section of 
these specifications. The Contractor is subject to 
the provisions contained herein. 

B. The General Conditions are intended to define the 
relationship of the Owner, the Designer and the 
Contractor thereby establishing certain rules and 
provisions governing the operation and 
performance of the work so that the work may be 
performed in a safe, orderly, expeditious and 
workmanlike manner. 

ARTICLE 1 – GENERAL PROVISIONS 

ARTICLE 1.1 - DEFINITIONS 

A. As used in these contract documents, the following 
terms shall have the meanings and refer to the 
parties designated in these definitions. 

1. "COMMISSIONER":  The Commissioner 
of the Office of Administration. 

2. “CONSTRUCTION DOCUMENTS”:  The 
“Construction Documents” shall consist of the 
Project Manual, Drawings and Addenda. 

3. "CONSTRUCTION 

REPRESENTATIVE:” Whenever the term 
"Construction Representative" is used, it shall 
mean the Owner’s Representative at the work 
site.  

4. "CONTRACTOR":  Party or parties who 
have entered into a contract with the Owner to 
furnish work under these specifications and 
drawings. 

5. "DESIGNER":  When the term "Designer" is 
used herein, it shall refer to the Architect, 
Engineer, or Consultant of Record specified 
and defined in Paragraph 2.0 of the 
Supplemental Conditions, or his duly 
authorized representative.  The Designer may 
be either a consultant or state employee. 

6. "DIRECTOR":  Whenever the term 
"Director" is used, it shall mean the Director 
of the Division of Facilities Management, 
Design and Construction or his Designee, 
representing the Office of Administration, 
State of Missouri.  The Director is the agent of 
the Owner. 

7. "DIVISION":  Shall mean the Division of 
Facilities Management, Design and 
Construction, State of Missouri. 

8. “INCIDENTAL JOB BURDENS”: Shall 
mean those expenses relating to the cost of 
work, incurred either in the home office or on 
the job-site, which are necessary in the course 
of doing business but are incidental to the job.  
Such costs include office supplies and 
equipment, postage, courier services, 
telephone expenses including long distance, 
water and ice and other similar expenses. 

9. "JOINT VENTURE":  An association of 
two (2) or more businesses to carry out a 
single business enterprise for profit for which 
purpose they combine their property, capital, 
efforts, skills and knowledge. 

10. "OWNER”:  Whenever the term “Owner” is 
used, it shall mean the State of Missouri. 

11. “PROJECT”:  Wherever the term “Project” 
is used, it shall mean the work required to be 
completed by the construction contract. 

12.  “PROJECT MANUAL”:  The “Project 
Manual” shall consist of Introductory 
Information, Invitation for Bid, Instructions to 
Bidders, Bid Documents, Additional 
Information, Standard Forms, General 
Conditions, Supplemental General Conditions, 
General Requirements and Technical 
Specifications. 

13. "SUBCONTRACTOR":  Party or parties 
who contract under, or for the performance of 
part or this entire Contract between the Owner 
and Contractor.  The subcontract may or may 
not be direct with the Contractor. 

14. "WORK":  Labor, material, supplies, plant 
and equipment required to perform and 
complete the service agreed to by the 
Contractor in a safe, expeditious, orderly and 
workmanlike manner so that the project shall 
be complete and finished in the best manner 
known to each respective trade. 

15. “WORKING DAYS”: are all calendar days 
except Saturdays, Sundays and the following 
holidays:  New Year’s Day, Martin Luther 
King, Jr. Day, Lincoln Day, Washington’s 
Birthday (observed), Truman Day, Memorial 
Day, Independence Day, Labor Day, 
Columbus Day, Veterans Day (observed), 
Thanksgiving Day, Christmas Day. 

ARTICLE 1.2 DRAWINGS AND 

SPECIFICATIONS 

A. In case of discrepancy between drawings and 
specifications, specifications shall govern.  Should 
discrepancies in architectural drawings, structural 
drawings and mechanical drawings occur, 
architectural drawings shall govern and, in case of 
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conflict between structural and mechanical 
drawings, structural drawings shall govern. 

B. Specifications are separated into titled divisions for 
convenience of reference only and to facilitate 
letting of contracts and subcontracts. The 
Contractor is responsible for establishing the scope 
of work for subcontractors, which may cross titled 
divisions.  Neither the Owner nor Designer will 
establish limits and jurisdiction of subcontracts. 

C. Figured dimensions take precedence over scaled 
measurements and details over smaller scale 
general drawings.  In the event of conflict between 
any of the documents contained within the 
contract, the documents shall take precedence and 
be controlling in the following sequence:  addenda, 
supplementary general conditions, general 
conditions, division 1 specifications, technical 
division specifications, drawings, bid form and 
instructions to bidders. 

D. Anything shown on drawings and not mentioned in 
these specifications or vice versa, as well as any 
incidental work which is obviously necessary to 
complete the project within the limits established 
by the drawings and specifications, although not 
shown on or described therein, shall be performed 
by the Contractor at no additional cost as a part of 
his contract. 

E. Upon encountering conditions differing materially 
from those indicated in the contract documents, the 
Contractor shall promptly notify the Designer and 
Construction Representative in writing before such 
conditions are disturbed.  The Designer shall 
promptly investigate said conditions and report to 
the Owner, with a recommended course of action.  
If conditions do materially differ and cause an 
increase or decrease in contract cost or time 
required for completion of any portion of the work, 
a contract change will be initiated as outlined in 
Article 4 of these General Conditions. 

E. Only work included in the contract documents is 
authorized, and the Contractor shall do no work 
other than that described therein or in accordance 
with appropriately authorized and approved 
contract changes.  

ARTICLE 1.3 - COMPLIANCE WITH LAWS, 

PERMITS, REGULATIONS AND INSPECTIONS 

A. Since the Owner is the State of Missouri, 
municipal or political subdivisions, zoning 
ordinances, construction codes (other than 
licensing of trades), and other like ordinances are 
not applicable to construction on Owner’s 
property, and Contractor will not be required to 
submit drawings and specifications to any 
municipal or political subdivision, authority, obtain 
construction permits or any other licenses (other 

than licensing of trades) or permits from or submit 
to inspections by any municipality or political 
subdivision relating to the construction for this 
project.  All permits or licenses required by 
municipality or political subdivision for operation 
on property not belonging to Owner shall be 
obtained by and paid for by Contractor.  Each 
Contractor shall comply with all applicable laws, 
ordinances, rules and regulations that pertain to the 
work of this contract. 

B. Contractors, subcontractors and their employees 
engaged in the businesses of electrical, mechanical, 
plumbing, carpentry, sprinkler system work, and 
other construction related trades shall be licensed 
to perform such work by the municipal or political 
subdivision where the project is located, if such 
licensure is required by local code.  Local codes 
shall dictate the level (master, journeyman, and 
apprentice) and the number, type and ratio of 
licensed tradesmen required for this project within 
the jurisdiction of such municipal or political 
subdivision. 

C. Equipment and controls manufacturers and their 
authorized service and installation technicians that 
do not maintain an office within the jurisdiction of 
the municipal or political subdivision but are a 
listed or specified contractor or subcontractor on 
this project are exempt from Paragraph 1.3 B 
above. 

D. The Contractor shall post a copy of the wage 
determination issued for the project and included 
as a part of the contract documents, in a prominent 
and easily accessible location at the site of 
construction for the duration of the project. 

E. Any contractor or subcontractor to such contractor 
at any tier signing a contract to work on this 
project shall provide a ten-hour Occupational 
Safety and Health Administration (OSHA) 
construction safety program for their on-site 
employees which includes a course in construction 
safety and health approved by OSHA or a similar 
program approved by the Department of Labor and 
Industrial Relations which is at least as stringent as 
an approved OSHA program. The contractor shall 
forfeit as a penalty to the public body on whose 
behalf the contract is made or awarded, two 
thousand five hundred dollars plus one hundred 
dollars for each employee employed by the 
contractor or subcontractor, for each calendar day, 
or portion thereof, such employee is employed 
without the required training. 

ARTICLE 1.4 - NONDISCRIMINATION IN 

EMPLOYMENT 

A. The Contractor and his subcontractors will not 
discriminate against individuals based on race, 
color, religion, national origin, sex, disability, or 
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age, but may use restrictions which relate to bona 
fide occupational qualifications.  Specifically, the 
Contractor and his subcontractors shall not 
discriminate: 

1. Against recipients of service on the basis of 
race, color, religion, national origin, sex, 
disability or age. 

2. Against any employee or applicant, for 
employment on the basis of race, color, 
religion, national origin, sex or otherwise 
qualified disability status. 

3. Against any applicant for employment or 
employee on the basis of age, where such 
applicant or employee is between ages 40 and 
70 and where such Contractor employs at least 
20 persons. 

4. Against any applicant for employment or 
employee on the basis of that person's status as 
a disabled or Vietnam-era veteran. 

 The Contractor and his Subcontractors will take 
affirmative action to insure applicants for 
employment and employees are treated equally 
without regard to race, color, religion, national 
origin, sex, disability, or age.  Such action shall 
include, but not be limited to, the following:  
employment, upgrading, demotion and transfer; 
recruitment or recruitment advertising; and 
selection for training, including apprenticeship.  
The Contractor and his Subcontractors will give 
written notice of their commitments under this 
clause to any labor union with which they have 
bargaining or other agreements. 

B. The Contractor and his Subcontractors shall 
develop, implement, maintain and submit in 
writing to the Owner an affirmative action program 
if at least fifty (50) persons in the aggregate are 
employed under this contract.  If less than fifty 
(50) persons in the aggregate are to be employed 
under this contract, the Contractor shall submit, in 
lieu of the written affirmative action program, a 
properly executed Affidavit for Affirmative Action 
in the form included in the contract specifications.  
For the purpose of this section, an "affirmative 
action program" means positive action to influence 
all employment practices (including, but not 
limited to, recruiting, hiring, promoting and 
training) in providing equal employment 
opportunity regardless of race, color, sex, national 
origin, religion, age (where the person affected is 
between age 40 and 70), disabled and Vietnam-era 
veteran status, and disability.  Such "affirmative 
action program" shall include: 

1. A written policy statement committing the 
total organization to affirmative action and 

assigning management responsibilities and 
procedures for evaluation and dissemination; 

2. The identification of a person designated to 
handle affirmative action; 

3. The establishment of non-discriminatory 
selection standards, objective measures to 
analyze recruitment, an upward mobility 
system, a wage and salary structure, and 
standards applicable to lay-off, recall, 
discharge, demotion and discipline; 

4. The exclusion of discrimination from all 
collective bargaining agreements; and 

5. Performance of an internal audit of the 
reporting system to monitor execution and to 
provide for future planning. 

In the enforcement of this non-discrimination 
clause, the Owner may use any reasonable 
procedures available, including, but not limited to:  
requests, reports, site visits and inspection of 
relevant documents of contractors and 
subcontractors. 

C. In the event of the Contractor's or his 
subcontractor's noncompliance with any provisions 
of this Article of the Contract, the Owner may 
cancel this contract in whole or in part or require 
the Contractor to terminate his contract with the 
subcontractor. 

ARTICLE 1.5 - ANTI-KICKBACK 

A. No employee of the division, shall have or acquire 
any pecuniary interest, whether direct or indirect, 
in this contract or in any part hereof.  No officer, 
employee, designer, attorney, or administrator of or 
for the Owner who is authorized in such capacity 
and on behalf of the Owner to exercise any 
legislative, executive, supervisory or other similar 
functions in connection with the construction of the 
project, shall have or acquire any pecuniary 
interest, whether direct or indirect, in this contract, 
any material supply contract, subcontract, 
insurance contract, or any other contract pertaining 
to the project. 

ARTICLE 1.6 - PATENTS AND ROYALTIES 

A. The Contractor shall hold and save the Owner and 
its officers, agents, servants and employees 
harmless from liabilities of any nature or kind, 
including cost and expenses, for, or on account of, 
any patented or unpatented invention, process, 
article or appliance manufactured or used in the 
performance of this contract, including its use by 
the Owner, unless otherwise specifically stipulated 
in the contract documents. 

B. If the Contractor uses any design, device or 
materials covered by letters, patent or copyright, 
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the Contractor shall provide for such use by 
suitable agreement with the Owner of such 
patented or copyrighted design, device or material.  
It is mutually agreed and understood, without 
exception, that the contract prices shall include all 
royalties or costs arising from the use of such 
design, device or materials, in any way involved in 
the work.  The Contractor and/or his sureties shall 
indemnify and save harmless the Owner of the 
project from any and all claims for infringement by 
reason of the use of such patented or copyrighted 
design, device or materials or any trademark or 
copyright in connection with work agreed to be 
performed under this contract and shall indemnify 
the Owner for any cost, expense or damage it may 
be obliged to pay by reason of such infringement at 
any time during the prosecution of the work or 
after completion of the work. 

ARTICLE 1.7 - PREFERENCE FOR AMERICAN 

AND MISSOURI PRODUCTS AND SERVICES 

A. By virtue of statutory authority a preference will be 
given to Missouri labor and to products of mines, 
forests and quarries of the state of Missouri when 
they are found in marketable quantities in the state, 
and all such materials shall be of the best quality 
and suitable character that can be obtained at 
reasonable market prices, all as provided for in 
Section 8.280, Missouri Revised Statutes and 
Cumulative Supplements. 

B. Furthermore, pursuant to Section 34.076 Missouri 
Revised Statutes  and Cumulative Supplements, a 
preference shall be given to those persons doing 
business as Missouri firms, corporations, or 
individuals, or which maintain Missouri offices or 
places of business, when the quality of 
performance promised is equal or better and the 
price quoted is the same or less.  In addition, in 
order for a non-domiciliary bidder to be successful, 
his bid must be that same percentage lower than a 
domiciliary Missouri bidder's bid, as would be 
required for a Missouri bidder to successfully bid 
in the non-domiciliary state. 

C  In accordance with the Missouri Domestic 
Products Procurement Act Section 34.350 RSMo  
and Cumulative Supplements any manufactured 
goods or commodities used or supplied in the 
performance of this contract or any subcontract 
thereto shall be manufactured, assembled or 
produced in the United States, unless the specified 
products are not manufactured, assembled or 
produced in the United States in sufficient 
quantities to meet the agency's requirements or 
cannot be manufactured, assembled or produced in 
the United States within the necessary time in 
sufficient quantities to meet the contract 
requirements, or if obtaining the specified products 
manufactured, assembled or produced in the 

United States would increase the cost of this 
contract for purchase of the product by more than 
ten percent. 

ARTICLE 1.8 - COMMUNICATIONS 

A. All notices, requests, instructions, approvals and 
claims must be in writing and shall be delivered to 
the Designer and copied to the Construction 
Representative for the project except as required 
by Article 1.12 Disputes and Disagreements, or as 
otherwise specified by the Owner in writing as 
stated in Section 012600.  Any such notice shall be 
deemed to have been given as of the time of actual 
receipt.   

B. The Contractor shall attend on-site progress and 
coordination meetings, as scheduled by the 
Construction Representative, no less than once a 
month.   

C. The Contractor shall ensure that major 
subcontractors and suppliers shall attend monthly 
progress meetings as necessary to coordinate the 
work, and as specifically requested by the 
Construction Representative.   

ARTICLE 1.9 - SEPARATE CONTRACTS AND 

COOPERATION 

A. The Owner reserves the right to let other contracts 
in connection with this work.  The Contractor shall 
afford other contractors reasonable opportunity for 
the introduction and storage of their materials and 
the execution of their work and shall properly 
connect and coordinate his work with theirs. 

B. The Contractor shall consult the drawings for all 
other contractors in connection with this work.  
Any work conflicting with the above shall be 
brought to the attention of the Owner’s 
Representative before the work is performed.  If 
the Contractor fails to do this, and constructs any 
work which interferes with the work of another 
contractor, the Contractor shall remove any part so 
conflicting and rebuild same, as directed by the 
Owner’s Representative at no additional cost to the 
Owner. 

C. Each contractor shall be required to coordinate his 
work with other contractors so as to afford others 
reasonable opportunity for execution of their work.  
No contractor shall delay any other contractor by 
neglecting to perform contract work at the proper 
time.  If any contractor causes delay to another, 
they shall be liable directly to that contractor for 
such delay in addition to any liquidated damages 
which might be due the Owner. 

D. Should the Contractor or project associated 
subcontractors refuse to cooperate with the 
instructions and reasonable requests of other 
Contractors or other subcontractors in the overall 
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coordinating of the work, the Owner may take such 
appropriate action and issue directions, as required, 
to avoid unnecessary and unwarranted delays. 

E. Each Contractor shall be responsible for damage 
done to Owner's or other Contractor's property by 
him/her or workers in his employ through their 
fault or negligence. 

F. Should a Contractor sustain any damage through 
any act or omission of any other Contractor having 
a contract with the Owner, the Contractor so 
damaged shall have no claim or cause of action 
against the Owner for such damage, but shall have 
a claim or cause of action against the other 
Contractor to recover any and all damages 
sustained by reason of the acts or omissions of 
such Contractor.  The phrase "acts or omissions" as 
used in this section shall be defined to include, but 
not be limited to, any unreasonable delay on the 
part of any such contractors. 

ARTICLE 1.10 - ASSIGNMENT OF CONTRACT 

A. No assignment by Contractor of any amount or any 
part of this contract or of the funds to be received 
there under will be recognized unless such 
assignment has had the written approval of the 
Director and the surety has been given due notice 
of such assignment and has furnished written 
consent thereto.  In addition to the usual recitals in 
assignment contracts, the following language must 
be set forth:  "It is agreed that the funds to be paid 
to the assignee under this assignment are subject to 
performance by the Contractor of this contract and 
to claims or liens for services rendered or materials 
supplied for the performance of the work called for 
in said contract in favor of all persons, firms or 
corporations rendering such services or supplying 
such materials." 

ARTICLE 1.11 - INDEMNIFICATION 

A. Contractor agrees to indemnify and save harmless 
Owner and its respective commissioners, officers, 
officials, agents, consultants and employees and 
Designer, their agents, servants and employees, 
from and against any and all liability for damage 
arising from injuries to persons or damage to 
property occasioned by any acts or omissions of 
Contractor, any subcontractors, agents, servants or 
employees, including any and all expense, legal or 
otherwise, which may be incurred by Owner or 
Designer, its agents, servants or employees, in 
defense of any claim, action or suit. 

B. The obligations of the Contractor under this 
paragraph shall not extend to the liability of the 
Designer, his agents or employees, arising out of 
(1) the preparation or approval of maps, drawings, 
opinions, reports, surveys, contract changes, design 
or specifications, or (2) giving of or the failure to 

give directions or instructions by the Designer, his 
agents or employees as required by this contract 
documents provided such giving or failure to give 
is the primary cause of the injury or damage. 

ARTICLE 1.12 - DISPUTES AND 

DISAGREEMENTS 

A. It is hereby expressly agreed and understood that 
in case any controversy or difference of opinion 
arises during construction, best efforts will be 
given to resolution at the field level.  Should those 
efforts be unsuccessful, the Contractor has the 
right to appeal in writing, the decision of the 
Director’s Designee to the Director at Room 730 
Truman Building, P.O. Box 809, Jefferson City, 
Missouri 65102. The decision of the Director shall 
be final and binding on all parties.  

ARTICLE 2 -- OWNER/DESIGNER 

RESPONSIBILITIES 

A. The Owner shall give all orders and directions 
contemplated under this contract relative to the 
execution of the work.  During progress of work 
the Owner will be represented at the project site by 
the Construction Representative and/or Designer, 
whose responsibilities are to see that this contract 
is properly fulfilled. 

B. The Owner shall at all times have access to the 
work whenever it is in preparation or progress.  
The Contractors shall provide proper facilities for 
such access and for inspection and supervision. 

C. All materials and workmanship used in the work 
shall be subject to the inspection of the Designer 
and Construction Representative, and any work 
which is deemed defective shall be removed, 
rebuilt or made good immediately upon notice.  
The cost of such correction shall be borne by the 
Contractor.  Contractor shall not be entitled to an 
extension of the contract completion date in order 
to remedy defective work.  All rejected materials 
shall be immediately removed from the site of the 
work. 

D. If the Contractor fails to proceed at once with the 
correction of rejected defective materials or 
workmanship, the Owner may, by separate 
contract or otherwise, have the defects remedied or 
rejected.  Materials removed from the site and 
charge the cost of the same against any monies 
which may be due the Contractor, without 
prejudice to any other rights or remedies of the 
Owner. 

E. Failure or neglect on the part of Owner to observe 
faulty work, or work done which is not in 
accordance with the drawings and specifications 
shall not relieve the Contractor from responsibility 
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for correcting such work without additional 
compensation.  

F. The Owner shall have the right to direct the 
Contractor to uncover any completed work. 

1. If the Contractor fails to adequately notify the 
Construction Representative and/or Designer 
of an inspection as required by the Contract 
Documents, the Contractor shall, upon written 
request, uncover the work.  The Contractor 
shall bear all costs associated with uncovering 
and again covering the work exposed. 

2. If the Contractor is directed to uncover work, 
which was not otherwise required by the 
Contract Documents to be inspected, and the 
work is found to be defective in any respect, 
no compensation shall be allowed for this 
work.  If, however, such work is found to meet 
the requirements of this contract, the actual 
cost of labor and material necessarily involved 
in the examination and replacement plus 10% 
shall be allowed the Contractor.   

G. The Designer shall give all orders and directions 
contemplated under this contract relative to the 
scope of the work and shall give the initial 
interpretation of the contract documents.   

H. The Owner may file a written notice to the 
Contractor to dismiss immediately any 
subcontractors, project managers, superintendents, 
foremen, workers, watchmen or other employees 
whom the Owner may deem incompetent, careless 
or a hindrance to proper or timely execution of the 
work.  The Contractor shall comply with such 
notice as promptly as practicable without detriment 
to the work or its progress. 

I. If in the Owner’s judgment it becomes necessary at 
any time to accelerate work, when ordered by the 
Owner in writing, the Contractor shall redirect 
resources to such work items and execute such 
portions of the work as may be required to 
complete the work within the current approved 
contract schedule. 

ARTICLE 3 -- CONTRACTOR 

RESPONSIBILITIES 

ARTICLE 3.1 -- ACCEPTABLE SUBSTITUTIONS 

A. The Contractor may request use of any article, 
device, product, material, fixture, form or type of 
construction which in the judgment of the Owner 
and Designer is equal in all respects to that named.  
Standard products of manufacturers other than 
those specified will be accepted when, prior to the 
ordering or use thereof, it is proven to the 
satisfaction of the Owner and Designer that they 
are equal in design, strength, durability, usefulness 
and convenience for the purpose intended. 

B. Any changes required in the details and 
dimensions indicated on the drawings for the 
substitution of products other than those specified 
shall be properly made at the expense of the 
Contractor requesting the substitution or change. 

C. The Contractor shall submit a request for such 
substitutions in writing to the Owner and Designer 
within twenty (20) working days after the date of 
the "Notice to Proceed."  Thereafter no 
consideration will be given to alternate forms of 
accomplishing the work.  This Article does not 
preclude the Owner from exercising the provisions 
of Article 4 hereof. 

D. Any request for substitution by the Contractor shall 
be submitted in accordance with SECTION 
002113 - INSTRUCTIONS TO BIDDERS. 

E. When a material has been approved, no change in 
brand or make will be permitted unless: 

1. Written verification is received from the 
manufacturer stating they cannot make 
delivery on the date previously agreed, or 

2. Material delivered fails to comply with 
contract requirements. 

ARTICLE 3.2 -- SUBMITTALS 

A. The Contractor’s submittals must be submitted 
with such promptness as to allow for review and 
approval so as not to cause delay in the work. The 
Contractor shall coordinate preparation and 
processing of submittals with performance of 
construction activities.   

Coordinate each submittal with fabrication, 
purchasing, testing, delivery, other submittals, and 
related activities that require sequential activity. 

Submit four (4) copies to the Designer and 
additional copies as required for the subcontractors 
and material suppliers.  Also provide copies to 
meet the requirements for maintenance manuals.  

B. All subcontractors' shop drawings and schedules 
shall be submitted by the Contractor and shall bear 
evidence that Contractor has received, reviewed, 
and approved them.  Any shop drawings and 
schedules submitted without this evidence will be 
returned to the Contractor for resubmission. 

C. The Contractor shall include with the shop 
drawing, a letter indicating any and all deviations 
from the drawings and/or specifications.  Failure to 
notify the Designer of such deviations will be 
grounds for subsequent rejection of the related 
work or materials.  If, in the opinion of the 
Designer, the deviations are not acceptable, the 
Contractor will be required to furnish the item as 
specified and indicated on the drawings. 
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D. The Designer shall check shop drawings and 
schedules with reasonable promptness and approve 
them only if they conform to the design concept of 
the project and comply with the information given 
in the contract documents.  The approval shall not 
relieve the Contractor from the responsibility to 
comply with the drawings and specifications, 
unless the Contractor has called the Designer's 
attention to the deviation, in writing, at the time of 
submission and the Designer has knowingly 
approved thereof.  An approval of any such 
modification will be given only under the 
following conditions: 

1. It is in the best interest of the Owner 

2. It does not increase the contract sum and/or 
completion time 

3. It does not deviate from the design intent 

4. It is without prejudice to any and all rights 
under the surety bond. 

E. No extension of time will be granted because of the 
Contractor's failure to submit shop drawings and 
schedules in ample time to allow for review, 
possible resubmission, and approval.  Fabrication 
of work shall not commence until the Contractor 
has received approval.  The Contractor shall 
furnish prints of approved shop drawings and 
schedules to all subcontractors whose work is in 
any way related to the work under this contract.  
Only prints bearing this approval will be allowed 
on the site of construction  

F. The Contractor shall maintain a complete file on-
site of approved shop drawings available for use by 
the Construction Representative. 

ARTICLE 3.3 – AS-BUILT DRAWINGS 

A. The Contractor shall update a complete set of the 
construction drawings, shop drawings and 
schedules of all work monthly by marking 
changes, and at the completion of their work (prior 
to submission of request for final payment) note all 
changes and turn the set over to the Construction 
Representative.  The updates shall show all 
addenda, all field changes that were made to adapt 
to field conditions, changes resulting from contract 
changes or supplemental instructions, and all 
locations of structures, buried installations of 
piping, conduit, and utility services.  All buried and 
concealed items both inside and outside shall be 
accurately located as to depth and referenced to 
permanent features such as interior or exterior wall 
faces and dimensions shall be given in a neat and 
legible manner in a contrasting colored pencil or 
ink.  If approved by the Designer, an electronic file 
format may be provided. 

ARTICLE 3.4 – GUARANTY AND 

WARRANTIES 

A. General Guaranty 

1. Neither the final certificate of payment nor 
any provision in the contract documents nor 
partial use or occupancy of the premises by 
the Owner shall constitute an acceptance of 
work not done in accordance with contract 
requirements.  

2. The Contractor or surety shall remedy any 
defects in the work and pay for any damage to 
property resulting there from which shall 
appear within a period of one (1) year from 
the date of substantial completion unless a 
longer period is otherwise specified or a 
differing guaranty period has been established 
in the substantial completion certificate.  The 
Owner will give notice of observed defects 
with reasonable promptness. 

3. In case of default on the part of the Contractor 
in fulfilling this part of this contract, the 
Owner may correct the work or repair the 
damage and the cost and expense incurred in 
such event shall be paid by or recoverable 
from the Contractor or surety. 

4. The work will be free from defects not 
inherent in the quality required or permitted, 
and that the Work will conform to the 
requirements of the Contract Documents.  
Work not conforming to these requirements, 
including substitutions not properly approved 
and authorized, may be considered defective.  
The Contractor's guaranty excludes remedy 
for damage or defect caused by abuse, 
modifications not executed by the Contractor, 
improper or insufficient maintenance, 
improper operation, or normal wear and tear 
under normal usage.  If required by the 
Owner, the Contractor shall furnish 
satisfactory evidence as to the kind and quality 
of materials and equipment 

B. Extended Warranty 

 Manufacturer's certificates of warranty shall be 
obtained for all major equipment.  Warranty shall 
be obtained for at least one year.  Where a longer 
period is offered at no additional cost or called for 
in the specific equipment specifications, the longer 
period shall govern. 

ARTICLE 3.5 -- OPERATION AND 

MAINTENANCE MANUALS 

A. Immediately after equipment submittals are 
approved and no later than ten (10) working days 
prior to the substantial completion inspection, the 
Contractor shall provide to the Designer three (3) 
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copies of operating instructions and service 
manuals, containing the following: 
1. Start-up and Shut-down Procedures:  Provide 

a step-by-step write up of all major equipment.  
When manufacturer’s printed start-up, trouble 
shooting and shut-down procedures are 
available; they may be incorporated into the 
operating manual for reference. 

2. Operating Instructions:  Written operating 
instructions shall be included for the efficient 
and safe operation of all equipment. 

3. Equipment List:  List of all major equipment 
as installed shall be prepared to include model 
number, capacities, flow rate, name place data, 
shop drawings and air and water balance 
reports. 

4. Service Instructions:  Provide the following 
information for all pieces of equipment. 

a. Recommended spare parts including 
catalog number and name of local 
supplier or factory representative. 

b. Belt sizes, types, and lengths. 

c. Wiring diagrams. 

5. Manufacturer's Certificate of Warranty as 
described in Article 3.4.   

6. Prior to the final payment, furnish to the 
Designer three (4) copies of parts catalogs for 
each piece of equipment furnished by him/her 
on the project with the components identified 
by number for replacement ordering. 

B. Submission of operating instructions shall be done 
in the following manner. 

1. Manuals shall be in quadruplicate, and all 
materials shall be bound into volumes of 
standard 8½" x 11" hard binders.  Large 
drawings too bulky to be folded into 8½" x 
11" shall be separately bound or folded and in 
envelopes, cross referenced and indexed with 
the manuals. 

2. The manuals shall identify project name, 
project number, and include the name and 
address of the Contractor, subcontractors and 
manufacturers who were involved with the 
activity described in that particular manual. 

3. Internally subdivide the binder contents with 
permanent page dividers, logically organized 
with tab titles clearly printed under reinforced 
laminated plastic tabs. 

4. Contents:  Prepare a Table of Contents for 
each volume, with each product or system 
description identified. 

ARTICLE 3.6 – OTHER CONTRACTOR 

RESPONSIBILITIES 

A. The Contractor shall keep on site, during progress 
of the work, a competent superintendent 
satisfactory to the Construction Representative.  
The superintendent shall represent the Contractor 
and all agreements made by the superintendent 
shall be binding.  The superintendent shall 
carefully study and compare all drawings, 
specifications and other instructions and shall 
promptly notify the Construction Representative 
and Designer, in writing, any error, inconsistency 
or omission which may be discovered.  The 
superintendent shall coordinate all work on the 
project. Any change of the superintendent shall be 
approved by the Construction Representative.   

B. Contractor shall, at all times, enforce strict 
discipline and good order among his employees, 
and shall not employ on the work any unfit person 
or anyone not skilled in the work assigned to 
him/her. 

C. The Contractor shall supply sufficient labor, 
material, plant and equipment and pay when due 
any laborer, subcontractor or supplier for supplies 
furnished and otherwise prosecute the work with 
diligence to prevent work stoppage and insure 
completion thereof within the time specified.  

D. The Contractor and each of his subcontractors shall 
submit to the Construction Representative, through 
the Designer such schedules of quantities and 
costs, progress schedules, payrolls, reports, 
estimates, records and other data as the Owner may 
request concerning work performed or to be 
performed under this contract. 

E. The Contractor, subcontractors, and material 
suppliers shall upon written request, give the 
Owner access to all time cards, material invoices, 
payrolls, estimates, profit and loss statements, and 
all other direct or indirect costs related to this 
work. 

F. The Contractor shall be responsible for laying out 
all contract work such as layout of architectural, 
structural, mechanical and electrical work, which 
shall be coordinated with layouts of subcontractors 
for general construction work.  The Contractor is 
also responsible for unloading, uncrating and 
handling of all materials and equipment to be 
erected or placed by him/her, whether furnished by 
Contractor or others.  No extra charges or 
compensation will be allowed as a result of failure 
to verify dimensions before ordering materials or 
fabricating items. 

G. The Contractor must notify the Construction 
Representative at least one working day before 
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placing concrete or burying underground utilities, 
pipelines, etc. 

H. Contractors shall prearrange time with the 
Construction Representative for the interruption of 
any facility operation.  Unless otherwise specified 
in these documents, all connections, alterations or 
relocations as well as all other portions of the work 
will be performed during normal working hours. 

I. The Contractor shall coordinate all work so there 
will not be prolonged interruptions of existing 
equipment operation.  Any existing plumbing, 
heating, ventilating, air conditioning or electrical 
disconnections necessary for the project, which 
affect portions of this construction or building or 
any other building must be scheduled with the 
Construction Representative to minimize or avoid 
any disruption of facility operations. In no case, 
unless previously approved in writing by the 
Construction Representative, shall utilities be left 
disconnected at the end of a work day or over a 
weekend.  Any interruption of utilities either 
intentionally or accidentally shall not relieve the 
Contractor responsible for the interruption from 
the responsibility to repair and restore the utility to 
normal service.  Repairs and restoration shall be 
made before the workers responsible for the repair 
and restoration leave the job. 

J. Contractors shall limit operations and storage of 
materials to the area within the project, except as 
necessary to connect to existing utilities, and shall 
not encroach on neighboring property.  The 
Contractor shall be responsible for repair of their 
damage to property on or off the project site 
occurring during construction of project.  All such 
repairs shall be made to the satisfaction of the 
property owner. 

K. Unless otherwise permitted, all materials shall be 
new and both workmanship and materials shall be 
of the best quality.   

L. Unless otherwise provided and stipulated within 
these specifications, the Contractor shall furnish, 
construct, and/or install and pay for materials, 
devices, mechanisms, equipment, all necessary 
personnel, utilities including, but not limited to 
water, heat, light and electric power, transportation 
services, applicable taxes of every nature, and all 
other facilities necessary for the proper execution 
and completion of the work. 

M. Contractor shall carefully examine the plans and 
drawings and shall be responsible for the proper 
fitting of his material, equipment and apparatus 
into the building. 

N. The Contractor or subcontractors shall not 
overload, or permit others to overload, any part of 

any structure during the performance of this 
contract. 

O. All temporary shoring, bracing, etc., required for 
the removal of existing work and/or for the 
installation of new work shall be included in this 
contract.  The Contractor shall make good, at no 
cost to the Owner, any damage caused by improper 
support or failure of shoring in any respect. Each 
Contractor shall be responsible for shoring 
required to protect his work or adjacent property 
and improvements of Owner and shall be 
responsible for shoring or for giving written notice 
to adjacent property owners.  Shoring shall be 
removed only after completion of permanent 
supports. 

P. The Contractor shall provide at the proper time 
such material as is required for support of the 
work.  If openings are required, whether shown on 
drawings or not, the Contractor shall see that they 
are properly constructed. 

Q. During the performance of work the Contractor 
shall be responsible for providing and maintaining 
warning signs, lights, signal devices, barricades, 
guard rails, fences and other devices appropriately 
located on site which will give proper and 
understandable warning to all persons of danger of 
entry onto land, structure or equipment.  

R. The Contractor shall be responsible for protection, 
including weather protection, and proper 
maintenance of all equipment and materials. 

S. The Contractor shall be responsible for care of the 
finished work and shall protect same from damage 
or defacement until substantial completion by the 
Owner.  If the work is damaged by any cause, the 
Contractor shall immediately begin to make repairs 
in accordance with the drawings and 
specifications.  Contractor shall be liable for all 
damage or loss unless attributable to the acts or 
omissions of the Owner or Designer. Any claim for 
reimbursement shall be submitted in accordance 
with Article 4.  After substantial completion the 
Contractor will only be responsible for damage 
resulting from acts or omissions of the Contractor 
or subcontractors through final warranty. 

T. In the event the Contractor encounters an 
unforeseen hazardous material, the Contractor 
shall immediately stop work in the area affected 
and report the condition to the Owner and 
Designer in writing.  The Contractor shall not be 
required, pursuant to Article 4, to perform, any 
work relating to hazardous materials. 

U. In an emergency affecting safety of persons or 
property, the Contractor shall act, at the 
Contractor's discretion, to prevent threatened 
damage, injury or loss.  Additional compensation 
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or extension of time claimed by the Contractor on 
account of an emergency shall be determined as 
provided in Article 4. 

V. Before commencing work, Contractors shall confer 
with the Construction Representative and facility 
representative and review any facility rules and 
regulations which may affect the conduct of the 
work.   

W. Project signs will only be erected on major projects 
and only as described in the specifications.  If no 
sign is specified, none shall be erected. 

ARTICLE 3.7 -- SUBCONTRACTS 

A. Subcontractor assignments as identified in the bid 
form shall not be changed without written approval 
of the Owner.  The Owner will not approve 
changes of a listed subcontractor unless the 
Contractor documents, to the satisfaction of the 
Owner that the subcontractor cannot or will not 
perform the work as specified. 

B. The Contractor is fully responsible to the Owner 
for the acts and omissions of all subcontractors and 
of persons either directly or indirectly employed by 
them. 

C. Every subcontractor shall be bound by the 
applicable terms and provisions of these contract 
documents, but no contractual relationship shall 
exist between any subcontractor and the Owner 
unless the right of the Contractor to proceed with 
the work is suspended or this contract is terminated 
as herein provided, and the Owner in writing elects 
to assume the subcontract. 

D. The Contractor shall upon receipt of "Notice to 
Proceed" and prior to submission of the first 
payment request, notify the Designer and 
Construction Representative in writing of the 
names of any subcontractors to be used in addition 
to those identified in the bid form and all major 
material suppliers proposed for all parts of the 
work. 

ARTICLE 4 -- CHANGES IN THE WORK 

4.1 CHANGES IN THE WORK 

A. The Construction Representative, without giving 
notice to the surety and without invalidating this 
contract, may order extra work or make changes by 
altering, adding to or deducting from the work, this 
contract sum being adjusted accordingly.  All such 
work shall be executed under the conditions of the 
original contract. A claim for extension of time 
caused by any change must be adjusted at the time 
of ordering such change.  No future request for 
time will be considered. 

B. Each Contract Change shall include all costs 
required to perform the work including all labor, 

material, equipment, overheads and profit, delay, 
disruptions, or other miscellaneous expenses.  No 
subsequent requests for additional compensation 
including claims for delay, disruption, or reduced 
efficiency as a result of each change will be 
considered. Values from the Schedule of Values 
will not be binding as a basis for additions to or 
deductions from the contract price. 

C. The amount of any adjustment in this contract 
price for authorized changes shall be agreed upon 
before such changes become effective and shall be 
determined, through submission of a request for 
proposal, as follows: 

1. By an acceptable fixed price proposal from the 
Contractor.  Breakdowns shall include all 
takeoff sheets of each Contractor and 
subcontractor.  Breakdown shall include a 
listing of each item of material with unit prices 
and number of hours of labor for each task.  
Labor costs per hour shall be included with 
labor burden identified, which shall be not less 
than the prevailing wage rate, etc.  Overhead 
and profit shall be shown separately for each 
subcontractor and the Contractor. 

2. By a cost-plus-fixed-fee (time and material) 
basis with maximum price, total cost not to 
exceed said maximum.  Breakdown shall 
include a listing of each item of material with 
unit prices and number of hours of labor for 
each task.  Labor costs per hour shall be 
included with labor burden identified, which 
shall be not less than the prevailing wage rate, 
etc.  Overhead and profit shall be shown 
separately for each subcontractor and the 
Contractor. 

3. By unit prices contained in Contractor's 
original bid form and incorporated in the 
construction contract. 

D. Overhead and Profit on Contract Changes shall be 
applied as follows: 

1. The overhead and profit charge by the 
Contractor and all subcontractors shall be 
considered to include, but is not limited to: 
incidental job burdens, small truck (under 1 
ton) expense, mileage, small hand tools, 
warranty costs, company benefits and general 
office overhead.  Project supervision including 
field supervision and job site office expense 
shall be considered a part of overhead and 
profit unless a compensable time extension is 
granted. 

2. The percentages for overhead and profit 
charged on Contract Changes shall be 
negotiated, and may vary according to the 
nature, extent, and complexity of the work 
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involved.  However, the overhead and profit 
for the Contractor or subcontractor actually 
performing the work shall not exceed 14%.  
When one or more tiers of subcontractors are 
used, in no event shall any Contractor or 
subcontractor receive as overhead and profit 
more than 3% of the cost of the work 
performed by any of his subcontractors.  In no 
case shall the total overhead and profit paid by 
the Owner on any Contract Changes exceed 
twenty percent (20%) of the cost of materials, 
labor and equipment (exclusive of Contractor 
or any Subcontractor overhead and profit) 
necessary to put the contract change work in 
place. 

3. The Contractor will be allowed to add the cost 
of bonding and insurance to their cost of work.  
This bonding and insurance cost shall not 
exceed 2% and shall be allowed on the total 
cost of the added work, including overhead 
and profit. 

4. On proposals covering both increases and 
decreases in the amount of this contract, the 
application of overhead and profit shall be on 
the net change in the cost of the work. 

5. The percentage for overhead and profit to be 
credited to the Owner on Contract Changes 
that are solely decreases in the quantity of 
work or materials shall be negotiated, and may 
vary according to the nature, extent and 
complexity of the work involved, but in no 
case shall be less than ten percent (10%).   If 
the percentage for overhead and profit charged 
for work added by Contract Changes for this 
contract has been negotiated to less than 10%, 
the negotiated rate shall then apply to credits 
as well. 

E. No claim for an addition to this contract sum shall 
be valid unless authorized as aforesaid in writing 
by the Owner.  In the event that none of the 
foregoing methods are agreed upon, the Owner 
may order the Contractor to perform work on a 
time and material basis.  The cost of such work 
shall be determined by the Contractor's actual labor 
and material cost to perform the work plus 
overhead and profit as outlined herein.  The 
Designer and Construction Representative shall 
approve the Contractor's daily time and material 
invoices for the work involved. 

F. If the Contractor claims that any instructions 
involve extra cost under this contract, the 
Contractor shall give the Owner’s Representative 
written notice thereof within a reasonable time 
after the receipt of such instructions, and in any 
event before proceeding to execute the work.  No 

such claim shall be valid unless so made and 
authorized by the Owner, in writing. 

G. In an emergency affecting the safety of life or of 
the structure or of adjoining property, the 
Contractor, without special instruction or 
authorization from the Construction 
Representative, is hereby permitted to act at their 
discretion to prevent such threatened loss or injury.  
The Contractor shall submit a claim for 
compensation for such emergency work in writing 
to the Owner’s Representative. 

ARTICLE 4.2 – CHANGES IN COMPLETION 

TIME 

A. Extension of the number of work days stipulated in 
the Contract  for completion of the work with 
compensation may be made when: 

1. The contractor documents that proposed 
Changes in the work, as provided in Article 
4.1, extends construction activities critical to 
contract completion date,  OR 

2. The Owner suspends all work for convenience 
of the Owner as provided in Article 7.3,  OR 

3. An Owner caused delay extends construction 
activities critical to contract completion 
(except as provided elsewhere in these 
General Conditions).  The Contractor is to 
review the work activities yet to begin and 
evaluate the possibility of rescheduling the 
work to minimize the overall project delay. 

B. Extension of the number of work days stipulated in 
the Contract for completion of the work without 
compensation may be made when: 

1. Weather-related delays occur, subject to 
provisions for the inclusion of a specified 
number of "bad weather" days when provided 
for in Section 012100-Allowances,  OR 

2. Labor strikes or acts of God occur, OR  

3. The work of the Contractor is delayed on 
account of conditions which were beyond the 
control of the Contractor, subcontractors or 
suppliers, and were not the result of their fault 
or negligence.  

C. No time extension or compensation will be 
provided for delays caused by or within the control 
of the Contractor, subcontractors or suppliers and 
for concurrent delays caused by the Owner. 

D. The Contractor shall notify the Owner promptly of 
any occurrence or conditions which in the 
Contractor's opinion results in a need for an 
extension of time.  The notice shall be in writing 
and shall include all necessary supporting 
materials with details of any resultant costs and be 
submitted in time to permit full investigation and 
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evaluation of the Contractor's claim.  The Owner 
shall promptly acknowledge the Contractor's 
notice and, after recommendation from the 
Owner’s Representative and/or Designer, shall 
provide a decision to the Contractor.  Failure on 
the part of the Contractor to provide such notice 
and to detail the costs shall constitute a waiver by 
the Contractor of any claim.  Requests for 
extensions of time shall be for working days only.   

ARTICLE 5 - CONSTRUCTION AND 

COMPLETION 

ARTICLE 5.1 – CONSTRUCTION 

COMMENCEMENT 

A. Upon receipt of the "Intent to Award" letter, the 
Contractor must submit the following properly 
executed instruments to the Owner: 

1. Contract; 

2. Performance/payment bond as described in 
Article 6.1; 

3. Certificates of Insurance, or the actual policies 
themselves, showing that the Contractor has 
obtained the insurance coverage required by 
Article 6.2.   

4. Written Affirmative Action Plans as required 
in Article 1.4. 

Above referenced items must be received by the 
Owner within ten (10) working days after the 
effective date of the contract.  If not received, the 
Owner may treat the failure to timely submit them 
as a refusal by the Contractor to accept a contract 
for this work and may retain as liquidated damages 
the Contractor's bid bond, cashier's check or 
certified check as provided in the Instructions to 
Bidders.  Upon receipt the Owner will issue a 
“Notice to Proceed” with the work to the 
Contractor. 

B. Within the time frame noted in Section 013200 - 
Schedules, following receipt of the "Notice to 
Proceed", the Contractor shall submit to the Owner 
a progress schedule and schedule of values, 
showing activities through the end of the contract 
period.  Should the Contractor not receive written 
notification from the Owner of the disapproval of 
the schedule of values within fifteen (15) working 
days, the Contractor may consider it approved for 
purpose of determining when the first monthly 
Application and Certification for Payment may be 
submitted. 

C. The Contractor may commence work upon receipt 
of the Division of Facilities Management, Design 
and Construction’s "Notice to Proceed" letter. 
Contractor shall prosecute the work with 
faithfulness and energy, and shall complete the 

entire work on or before the completion time stated 
in the contract documents or pay to the Owner the 
damages resulting from the failure to timely 
complete the work as set out within Article 5.4.   

ARTICLE 5.2 -- PROJECT CONSTRUCTION 

A. Each Contractor shall submit for the Owner's 
approval, in reproducible form, a progress schedule 
showing the rate of progress and the order of the 
work proposed to carry on various phases of the 
project.  The schedule shall be in conformance 
with the requirements outlined in Section 013200 – 
Schedules. 

B. Contractor shall employ and supply a sufficient 
force of workers, material, and equipment and 
shall pay when due, any worker, subcontractor or 
supplier and otherwise prosecute the work with 
such diligence so as to maintain the rate of 
progress indicated on the progress schedule, 
prevent work stoppage, and insure completion of 
the project within the time specified. 

 

ARTICLE 5.3 -- PROJECT COMPLETION 

A. Substantial Completion.  A Project is substantially 
complete when construction is essentially complete 
and work items remaining to be completed can be 
done without interfering with the Owner’s ability 
to use the Project for its intended purpose.   

1. Once the Contractor has reached what they 
believe is Substantial Completion, the 
Contractor shall notify the Designer and the 
Construction Representative of the following: 

a. That work is essentially complete with the 
exception of certain listed work items.  
The list shall be referred to as the 
“Contractor’s Punch.” 

b. That all Operation and Maintenance 
Manuals have been assembled and 
submitted in accordance with Article 
3.5A. 

c. That the Work is ready for inspection by 
the Designer and Construction 
Representative.  The Owner shall be 
entitled to a minimum of ten working 
days notice before the inspection shall be 
performed. 

2. If the work is acceptable, the Owner shall 
issue a Certificate of Substantial Completion, 
which shall set forth the responsibilities of the 
Owner and the Contractor for utilities, 
security, maintenance, damage to the work 
and risk of loss.  The Certificate shall also 
identify those remaining items of work to be 
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performed by the Contractor.  All such work 
items shall be complete within 30 working 
days of the date of the Certificate, unless the 
Certificate specifies a different time.  If the 
Contractor shall be required to perform tests 
that must be delayed due to climatic 
conditions, it is understood that such tests and 
affected equipment will be identified on the 
Certificate and shall be accomplished by the 
Contractor at the earliest possible date.  
Performance of the tests may not be required 
before Substantial Completion can be issued.  
The date of the issuance of the Certificate of 
Substantial Completion shall determine 
whether or not the work was completed within 
the contract time and whether or not 
Liquidated Damages are due. 

3. If the work is not acceptable, and the Owner 
does not issue a Certificate of Substantial 
Completion, the Owner shall be entitled to 
charge the Contractor with the Designer’s and 
Owner’s costs of re-inspection, including time 
and travel.  

B. Partial Occupancy.  Contractor agrees that the 
Owner shall be permitted to occupy and use any 
completed or partially completed portions of the 
Project, when such occupancy and use is in the 
Owner’s best interest.  Owner shall notify 
Contractor of its desire and intention to take Partial 
Occupancy as soon as possible but at least ten (10) 
working days before the Owner intends to occupy.  
If the Contractor believes that the portion of the 
work the Owner intends to occupy is not ready for 
occupancy, the Contractor shall notify the Owner 
immediately.  The Designer shall inspect the work 
in accordance with the procedures above.  If the 
Contractor claims increased cost of the project or 
delay in completion as a result of the occupancy, 
he shall notify the Owner immediately but in all 
cases before occupancy occurs.   

C. Final Completion.  The Project is finally complete 
when the Certificate of Substantial Completion has 
been issued and all work items identified therein as 
incomplete have been completed, and when all 
administrative items required by the contract have 
been completed.  Final Completion entitles the 
Contractor to payment of the outstanding balance 
of the contract amount including all change orders 
and retainage.  Within five (5) working days of the 
date of the Certificate of Substantial Completion, 
the Contractor shall identify the cost to complete 
any outstanding items of work.  The Designer shall 
review the Contractor’s estimate and either 
approve it or provide an independent estimate for 
all such items.  If the Contractor fails to complete 
the remaining items within the time specified in 
the Certificate, the Owner may terminate the 

contract and go to the surety for project completion 
in accordance with Article 7.2 or release the 
contract balance to the Contractor less 150% of the 
approved estimate to complete the outstanding 
items.  Upon completion of the outstanding items, 
when a final cost has been established, any monies 
remaining shall be paid to the Contractor.  Failure 
to complete items of work does not relieve the 
Contractor from the obligation to complete the 
administrative requirements of the contract, such 
as the provisions of Article 5.3  FAILURE TO 
COMPLETE ALL ITEMS OF WORK UNDER 
THE CONTRACT SHALL BE CONSIDERED A 
DEFAULT AND BE GROUNDS FOR 
CONTRACT TERMINATION AND 
DEBARMENT. 

D. Liquidated Damages.  Contractor agrees that the 
Owner may deduct from the contract price and 
retain as liquidated damages, and not as penalty or 
forfeiture, the sum stipulated in this contract for 
each work day after the Contract Completion Day 
on which work is not Substantially Complete.  
Assessment of Liquidated Damages shall not 
relieve the Contractor or the surety of any 
responsibility or obligation under the Contract.  In 
addition, the Owner may, without prejudice to any 
other rights, claims, or remedies the Owner may 
have including the right to Liquidated Damages, 
charge the Contractor for all additional expenses 
incurred by the Owner and/or Designer as the 
result of the extended contract period through Final 
Completion.  Additional Expenses shall include 
but not be limited to the costs of additional 
inspections. 

E. Early Completion.  The Contractor has the right to 
finish the work before the contract completion 
date; however, the Owner assumes no liability for 
any hindrances to the Contractor unless Owner 
caused delays result in a time extension to the 
contract completion date.  The Contractor shall not 
be entitled to any claims for lost efficiencies or for 
delay if a Certificate of Substantial Completion is 
given on or before the Contract Completion Date. 

ARTICLE 5.4 -- PAYMENT TO CONTRACTOR  

A. Payments on account of this contract will be made 
monthly in proportion to the work which has been 
completed. Request for payment must be submitted 
on the Owner's forms.  No other pay request will 
be processed.  Supporting breakdowns must be in 
the same format as Owner’s forms and must 
provide the same level of detail.  The Designer 
will, within 5 working days from receipt of the 
contractor’s request for payment either issue a 
Certificate for Payment to the Owner, for such 
amount as the Designer determines is properly due, 
or notify the Contractor in writing of reasons for 
withholding a Certificate.  The Owner shall make 
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payment within 30 calendar days after the 
"Application and Certification for Payment" has 
been received and certified by the Designer. The 
following items are to be attached to the 
contractor’s pay request: 

1. Updated construction schedule 

2. Certified payrolls consisting of name, 
occupation and craft, number of hours worked 
and actual wages paid for each individual 
employee, of the Contractor and all 
subcontractors working on the project 

B. The Owner shall retain 5 percent of the amount of 
each such payment application, except as allowed 
by Article 5.4, until final completion and 
acceptance of all work covered by this contract. 

C. Each payment made to Contractor shall be on 
account of the total amount payable to Contractor 
and all material and work covered by paid partial 
payment shall thereupon become the sole property 
of Owner.  This provision shall not be construed as 
relieving Contractor from sole responsibility for 
care and protection of materials and work upon 
which payments have been made or restoration of 
any damaged work or as a waiver of the right of 
Owner to require fulfillment of all terms of this 
contract. 

D. Materials delivered to the work site and not 
incorporated in the work will be allowed in the 
Application and Certification for Payment on the 
basis of one hundred (100%) percent of value, 
subject to the 5% retainage  providing that they are 
suitably stored on the site or in an approved 
warehouse in accordance with the following 
requirements:  

1. Material has previously been approved 
through submittal and acceptance of shop 
drawings conforming to requirements of 
Article 3.2 of General Conditions. 

2. Delivery is made in accordance with the time 
frame on the approved schedule. 

3. Materials, equipment, etc., are properly stored 
and protected from damage and deterioration 
and remain so - if not, previously approved 
amounts will be deleted from subsequent pay 
applications. 

4. The payment request is accompanied by a 
breakdown identifying the material 
equipment, etc. in sufficient detail to establish 
quantity and value. 

E. The Contractor shall be allowed to include in the 
Application and Certification for Payment, one 
hundred (100%) of the value, subject to retainage, 
of major equipment and material stored off the site 
if all of the following conditions are met: 

1.  The request for consideration of payment for 
materials stored off site is made at least 15 
working days prior to submittal of the 
Application for Payment including such 
material.  Only materials inspected will be 
considered for inclusion on Application for 
Payment requests. 

2. Materials stored in one location off site are 
valued in excess of $25,000. 

3. That a Certificate of Insurance is provided 
indicating adequate protection from loss, theft 
conversion or damage for materials stored off 
site.  This Certificate shall show the State of 
Missouri as an additional insured for this loss. 

4. The materials are stored in a facility approved 
and inspected, by the Construction 
Representative. 

5. Contractor shall be responsible for, Owner 
costs to inspect out of state facilities, and any 
delays in the completion of the work caused 
by damage to the material or for any other 
failure of the Contractor to have access to this 
material for the execution of the work. 

F. The Owner shall determine the amount, quality 
and acceptability of the work and materials which 
are to be paid for under this contract.  In the event 
any questions shall arise between the parties, 
relative to this contract or specifications, 
determination or decision of the Owner or the 
Construction Representative and the Designer shall 
be a condition precedent to the right of the 
Contractor to receive any money or payment for 
work under this contract affected in any manner or 
to any extent by such question. 

G. Payments Withheld: The Owner may withhold or 
nullify in whole or part any certificate to such 
extent as may be necessary to protect the Owner 
from loss on account of: 

1. Defective work not remedied.  When a notice 
of noncompliance is issued on an item or 
items, corrective action shall be undertaken 
immediately.  Until corrective action is 
completed, no monies will be paid and no 
additional time will be allowed for the item or 
items.  The cost of corrective action(s) shall be 
borne by the Contractor. 

2. A reasonable doubt that this contract can be 
completed for the unpaid balance. 

3. Failure of the Contractor to update as-built 
drawings monthly for review by the 
Construction Representative.  

4. Failure of the Contractor to update the 
construction schedule. 
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When the Construction Representative is 
satisfied the Contractor has remedied above 
deficiencies, payment shall be released. 

H. Final Payment:  Upon receipt of written notice 
from the Contractor to the Designer and Project 
Representative that the work is ready for final 
inspection and acceptance, the Designer and 
Project Representative, with the Contractor, shall 
promptly make such inspection.  If the work is 
acceptable and the contract fully performed, the 
Construction Representative shall complete a final 
acceptance report and the Contractor will be 
directed to submit a final Application and 
Certification for Payment.  If the Owner approves 
the same, the entire balance shall be due and 
payable, with the exception of deductions as 
provided for under Article 5.4. 

1. Where the specifications provide for the 
performance by the Contractor of (certain tests 
for the purpose of balancing and checking the 
air conditioning and heating equipment and 
the Contractor shall have furnished and 
installed all such equipment in accordance 
with the specifications, but said test cannot 
then be made because of climatic conditions, 
such test shall may be considered as required 
under the provisions of the specifications, 
Section 013300 and this contract may be 
substantial  Full payment will not be made 
until the tests have been made and the 
equipment and system is finally accepted.  If 
the tests are not completed when scheduled, 
the Owner may deduct 150% of the value of 
the tests from the final payment. 

2. The final payment shall not become due until 
the Contractor delivers to the Construction 
Representative:   
a) A complete file of releases, on the 

standard form included in the contract 
documents as "Final Receipt of Payment 
and Release Form", from subcontractors 
and material suppliers evidencing 
payment in full for services, equipment 
and materials, as the case may require, if 
the Owner approves, or a consent from 
the Surety to final payment accepting 
liability for any unpaid amounts.  

b) An Affidavit of Compliance with 
Prevailing Wage Law, in the form as 
included in this contract specifications, 
properly executed by each subcontractor, 
and the Contractor 

c) Certified copies of all payrolls 

d) As-built drawings  

3. If any claim remains unsatisfied after all 
payments are made, the Contractor shall 
refund to the Owner all monies that the latter 
may be compelled to pay in discharging such a 
claim including all costs and a reasonable 
attorney's fee.   

4. Missouri statute requires prompt payment 
from the Owner to the Contractor within thirty 
calendar days and from the Contractor to his 
subcontractors within fifteen calendar days.  
Failure to make payments within the required 
time frame entitles the receiving party to 
charge interest at the rate of one and one half 
percent per month calculated from the 
expiration of the statutory time period until 
paid. 

5. The value of all unused unit price allowances 
and/or 150% of the value of the outstanding 
work items, and/or liquidated damages may be 
deducted from the final pay request without 
executing a Contract Change.  Any unit price 
items which exceed the number of units in the 
contract may be added by Contract Change. 

ARTICLE 6 -- INSURANCE AND BONDS 

ARTICLE 6.1 -- BOND 

A. Contractor shall furnish a performance/payment 
bond in an amount equal to 100% of the contract 
price to guarantee faithful performance of the 
contract and 100% of the contract price to 
guarantee the payment of all persons performing 
labor on the project and furnishing materials in 
connection therewith under this contract as set 
forth in the standard form of performance and 
payment bond included in the contract documents.  
The surety on such bond shall be issued by a surety 
company authorized by the Missouri Department 
of Insurance to do business in the state of 
Missouri. 

B. All Performance/Payment Bonds furnished in 
response to this provision shall be provided by a 
bonding company with a rating of B+ or higher as 
established by A.M. Best Company, Inc. in their 
most recent publication. 

ARTICLE 6.2 – INSURANCE 

A. The successful Contractor shall procure and 
maintain for the duration of the contract issued a 
policy or policies of insurance for the protection of 
both the Contractor and the Owner and their 
respective officers, officials, agents, consultants 
and employees.  The Owner requires certification 
of insurance coverage from the Contractor prior to 
commencing work.   

B. Minimum Scope and Extent of Coverage 
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1. General Liability 

Commercial General Liability, ISO coverage 
form number or equivalent CG 00 01 
("occurrence" basis), or I-SO coverage form 
number CG 00 02, or ISO equivalent. 

If ISO equivalent or manuscript general 
liability coverage forms are used, minimum 
coverage will be as follows: 
Premises/Operations;Independent Contractors; 
Products/Completed Operations; personal 
Injury; Broad Form Property Damage 
including Completed Operations; Broad Form 
Contractual Liability Coverage to include 
Contractor's obligations under Article 1.11 
Indemnification and any other Special 
Hazards required by the work of the contract. 

2. Automobile Liability 

Business Automobile Liability Insurance, ISO 
Coverage form number or equivalent CA 00 
01 covering automobile liability, code 1 
"ANY AUTO". 

3. Workers' Compensation and Employer's 
Liability 

Statutory Workers' Compensation Insurance 
for Missouri and standard Employer's Liability 
Insurance, or the authorization to self-insure 
for such liability from the Missouri Division 
of Workers’ Compensation. 

4. Builder's Risk or Installation Floater Insurance 

Insurance upon the work and all materials, 
equipment, supplies, temporary structures and 
similar items which may be incident to the 
performance of the work and located at or 
adjacent to the site, against loss or damage 
from fire and such other casualties as are 
included in extended coverage in broad "All 
Risk" form, including coverage for Flood and 
Earthquake, in an amount not less than the 
replacement cost of the work or this contact 
price, whichever is greater, with loss payable 
to Contractor and Owner as their respective 
interests may appear. 

Contractor shall maintain sufficient insurance 
to cover the full value of the work and 
materials as the work progresses, and shall 
furnish Owner copies of all endorsements.  If 
Builder's Risk Reporting- Form of 
Endorsement is used, Contractor shall make 
all reports as required therein so as to keep in 
force an amount of insurance which will equal 
the replacement cost of the work, materials, 
equipment, supplies, temporary structures, and 
other property covered thereby; and if, as a 
result of Contractor's failure to make any such 

report, the amount of insurance so recoverable 
shall be less than such replacement cost, 
Contractor's interest in the proceeds of such 
insurance, if any, shall be subordinated to 
Owner's interest to the end that Owner may 
receive full reimbursement for its loss. 

C. Minimum Limits of Insurance 

1. General Liability 

Contractor 

$2,000,000    combined single limit per       
occurrence for bodily injury, 
personal injury, and property 
damage 

$2,000,000    annual aggregate 

2. Automobile Liability 

$2,000,000 combined single limit per 
occurrence for bodily injury and 
property damage 

3. Workers'Compensation and Employers 
Liability 

Workers' Compensation limits as required by 
applicable State Statutes (generally unlimited) 
and minimum of $1,000,000 limit per accident 
for Employer's Liability. 

General Liability and Automobile Liability 
insurance may be arranged under individual 
policies for the full limits required or by a 
combination of underlying policies with the 
balance provided by a form-following Excess 
or Umbrella Liability policy. 

D. Deductibles and Self-Insured Retentions 

All deductibles, co-payment clauses, and self-
insured retentions must be declared to and 
approved by the Owner.  The Owner reserves the 
right to request the reduction or elimination of 
unacceptable deductibles or self-insured retentions, 
as they would apply to the Owner, and their 
respective officers, officials, agents, consultants 
and employees.  Alternatively, the Owner may 
request Contractor to procure a bond guaranteeing 
payment of losses and related investigations, 
claims administration, and defense expenses. 

E. Other Insurance Provisions and Requirements 

The respective insurance policies and coverage, as 
specified below, must contain, or be endorsed to 
contain the following conditions or provisions: 

1. General Liability 

The Owner, and its respective commissioners, 
officers, officials, agents, consultants and 
employees shall be endorsed as additional 
insured’s by ISO form CG 20 26 Additional 
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Insured - Designated Person or Organization.  
As additional insured’s, they shall be covered 
as to work performed by or on behalf of the 
Contractor or as to liability which arises out of 
Contractor's activities or resulting from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's insurance coverage shall be 
primary with respect to all additional 
insured’s.  Insurance of self-insurance 
programs maintained by the designated 
additional -insured’s shall be excess of the 
Contractor's insurance and shall not contribute 
with it. 

Additionally, the Contractor and Contractor's 
general liability insurer shall agree to waive 
all rights of subrogation against the Owner 
and any of their respective officers, officials, 
agents, consultants or employees for claims, 
losses, or expenses which arise out of 
Contractor's activities or result from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's failure to comply with the terms 
and conditions of these insurance policies 
shall not affect or abridge coverage for the 
Owner, or for any of their officers, officials, 
agents, consultants or employees. 

2. Automobile Insurance 

The Owner, and their respective officers, 
officials, agents, consultants and employees 
shall be endorsed as additional insured’s by 
ISO form CG 20 26 - Additional Insured 
Designated Person or Organization.  As 
additional insured’s, they shall be covered as 
to work performed by or on behalf of the 
Contractor or as to liability which arises out of 
Contractor's activities or resulting from the 
performance of services or the delivery of 
goods called for by the Contract. 

Contractor's insurance coverage shall be 
primary with respect to all additional 
insured’s.  Insurance or self-insurance 
programs maintained by the designated 
additional insured’s shall be in excess of the 
Contractor's insurance and shall not contribute 
with it. 

Additionally, the Contractor and Contractor's 
automobile insurer shall agree to waive all 
rights of subrogation against the Owner and 
any of their respective officers, officials, 
agents, consultants or employees for claims, 
losses, or expenses which arise out of 
Contractor's activities or result from the 

performance of services or the delivery of 
goods called for by the Contract. 

Contractor's failure to comply with the terms 
and conditions of these insurance policies 
shall not affect or abridge coverage for the 
Owner or for any of its officers, officials, 
agents, consultants or employees. 

3. Workers' Compensation/Employer's Liability 

Contractor's workers' compensation insurance 
shall be endorsed with NCCI form WC 00 03 
01 A - Alternative Employer Endorsement.  
The Alternative Employer Endorsement shall 
designate the Owner as "alternate employers." 

4. All Coverages 

Each insurance policy required by this section 
of the Contract shall contain a stipulation, 
endorsed if necessary, that the Owner will 
receive a minimum of a thirty (30) calendar 
day advance notice of any policy cancellation.  
Ten (10) calendar days advance notice is 
required for policy cancellation due to non-
payment of premium. 

F. Insurer Qualifications and Acceptability 

Insurance required hereunder shall be issued by an 
A.M. Best, “B+” rated, Class IX insurance 
company approved to conduct insurance business 
in the state of Missouri. 

G. Verification of Insurance Coverage 

Prior to Owner issuing a Notice to Proceed, the 
Contractor-shall furnish the Owner with 
Certificate(s) of Insurance and with any applicable 
original endorsements evidencing the required 
insurance coverage.  The insurance certificates and 
endorsements are to be signed by a person 
authorized by that insurer to bind coverage on its 
behalf.  All certificates and endorsements received 
by the Owner are subject to review and approval 
by the Owner.  The Owner reserves the right to 
require certified copies of all required policies at 
any time.  If the scope of this contract will exceed 
one (1) year - or, if any of Contractor's applicable 
insurance coverage expires prior to completion of 
the work or services required under this contract - 
the Contractor will provide a renewal or 
replacement certificate before continuing work or 
services hereunder.  If the Contractor fails to 
provide documentation of required insurance 
coverage, the Owner may issue a stop work order 
and no additional contract completion time and/or 
compensation shall be granted as a result thereof. 
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ARTICLE 7 – SUSPENSION OR TERMINATION 

OF CONTRACT 

ARTICLE 7.1 - FOR SITE CONDITIONS 

A. When conditions at the site of the proposed work 
are considered by the Owner to be unsatisfactory 
for prosecution of the work, the Contractor may be 
ordered in writing to suspend the work or any part 
thereof until reasonable conditions exist.  When 
such suspension is not due to fault or negligence of 
the Contractor, time allowed for completion of 
such suspended work will be extended by a period 
of time equal to that lost due to delay occasioned 
by ordered suspension. This will be a no cost time 
extension. 

ARTICLE 7.2 - FOR CAUSE  

A. Termination or Suspension for Cause: 

1.  If the Contractor shall file for bankruptcy, or 
should make a general assignment for the 
benefit of the creditors, or if a receiver should 
be appointed on account of  insolvency, or if 
the contractor should persistently or 
repeatedly refuse or fail to supply enough 
properly skilled workers or proper materials, 
or if the contractor should fail to make prompt 
payment to subcontractors or for material or 
labor, or persistently disregard laws, 
ordinances or the instructions of the Owner, or 
otherwise be guilty of a substantial violation 
of any provision of this contract, then the 
Owner may serve notice on the Contractor and 
the surety setting forth the violations and 
demanding compliance with this contract.  
Unless within ten (10) consecutive calendar 
days after serving such notice, such violations 
shall cease and satisfactory arrangements for 
correction be made, the Owner may suspend 
the Contractor's right to proceed with the work 
or terminate this contract. 

2. In the event the Owner suspends Contractor's 
right to proceed with the work or terminates 
the contract, the Owner may demand that the 
Contractor's surety take over and complete the 
work on this contract, after the surety submits 
a written proposal to the Owner and receives 
written approval and upon the surety's failure 
or refusal to do so within ten (10) consecutive 
calendar days after demand therefore, the 
Owner may take over the work and prosecute 
the same to completion by bid or negotiated 
contract, or the Owner may elect to take 
possession of and utilize in completing the 
work such materials, supplies, appliances and 
plant as may be on the site of the work, and all 
subcontractors, if the Owner elects, shall be 
bound to perform their contracts. 

B. The Contractor and its surety shall be and remain 
liable to the Owner for any excess cost or damages 
occasioned to the Owner as a result of the actions 
above set forth. 

C. The Contractor in the event of such suspension or 
termination shall not be entitled to receive any 
further payments under this contract until the work 
is wholly finished.  Then if the unpaid balance 
under this contract shall exceed all expenses of the 
Owner as certified by the Director, such excess 
shall be paid to the Contractor; but, if such 
expenses shall exceed the unpaid balance as 
certified by the Director, the Contractor and their 
surety shall be liable for and shall pay the 
difference and any damages to the Owner. 

D. In exercising Owner's right to secure completion of 
the work under any of the provisions hereof, the 
Director shall have the right to exercise Owner's 
sole discretion as to the manner, methods and 
reasonableness of costs of completing the work. 

E. The rights of the Owner to suspend or terminate as 
herein provided shall be cumulative and not 
exclusive and shall be in addition to any other 
remedy provided by law. 

F. The Contractor in the event of such suspension or 
termination may be declared ineligible for Owner 
contracts for a minimal period of twelve (12) 
months.  Further, no contract will be awarded to 
any Contractor who lists in their bid form any 
subcontractor whose prior performance has 
contributed, as determined by the Owner, to a 
breach of a contract.  In order to be considered for 
state-awarded contracts after this period, the 
Contractor/subcontractor will be required to 
forward acceptance reports to the Owner regarding 
successful completion of non-state projects during 
the intervening twelve (12) months from the date 
of default.  No contracts will be awarded to a 
subcontractor/Contractor until the ability to 
perform responsibly in the private sector has been 
proven to the Owner. 

ARTICLE 7.3 -- FOR CONVENIENCE 

A. The Owner may terminate or suspend the Contract 
or any portion of the Work without cause at any 
time, and at the Owner's convenience.  Notification 
of a termination or suspension shall be in writing 
and shall be given to the Contractor and their 
surety.  If the Contract is suspended, the notice will 
contain the anticipated duration of the suspension 
or the conditions under which work will be 
permitted to resume.  If appropriate, the Contractor 
will be requested to demobilize and re-mobilize 
and will be reimbursed time and costs associated 
with the suspension. 

B. Upon receipt of notification, the Contractor shall: 
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1. Cease operations when directed. 

2. Take actions to protect the work and any 
stored materials. 

3. Place no further subcontracts or orders for 
material, supplies, services or facilities except 
as may be necessary to complete the portion of 
the Contract that has not been terminated.  No 
claim for payment of materials or supplies 
ordered after the termination date shall be 
considered. 

4. Terminate all existing subcontracts, rentals, 
material, and equipment orders. 

5. Settle all outstanding liabilities arising from 
termination with subcontractors and suppliers. 

6. Transfer title and deliver to the Owner, work 
in progress, completed work, supplies and 
other material produced or acquire for the 
work terminated, and completed or partially 
completed plans, drawings information and 
other property that, if the Contract had been 
completed, would be required to be furnished 
to the Owner. 

C. For termination without cause and at the Owner's 
convenience, in addition to payment for work 
completed prior to date of termination, the 
Contractor may be entitled to payment of other 
documented costs directly associated with the early 
termination of the contract.  Payment for 
anticipated profit and unapplied overhead will not 
be allowed. 
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SECTION 007300 - SUPPLEMENTARY CONDITIONS 

1.0 GENERAL: 

 A. These Supplementary General Conditions clarify, add, delete, or otherwise modify standard terms and 

conditions of DIVISION 0, BIDDING AND CONTRACTING REQUIREMENTS. 

2.0 CONTACTS: 

Designer: Brent Willeford 

DNR Land Reclamation Program 

1101 Riverside Dr. 

Jefferson City, MO  65102 

Telephone:  573-368-2449; Fax:  573-751-0534 

Email: brent.willeford@dnr.mo.gov 

Construction Representative: Daniel Wedemeyer 

DNR Land Reclamation Progrm 

1101 Riverside Dr. 

Jefferson City, MO  65102 

Telephone:  573-751-8369; Fax:  573-751-0534 

Email: Daniel.Wedemeyer@dnr.mo.gov 

Project Manager: Ron Littich 

Division of Facilities Management, Design and Construction 

301 West High Street, Room 730 

Jefferson City, Missouri  65102 

Telephone:  573-751-8296; Fax:  573-751-7277 

Email:  Ronald.Littich@oa.mo.gov 

Contract Specialist: Mandy Roberson 

Division of Facilities Management, Design and Construction 

301 West High Street, Room 730 

Jefferson City, Missouri  65102 

Telephone:  573-522-0074; Fax:  573-751-7277 

Email:  mandy.roberson@oa.mo.gov 

3.0  NOTICE:  ALL BID MATERIALS ARE DUE AT THE TIME OF BID SUBMITTAL.  THERE IS 

NO SECOND SUBMITTAL FOR THIS PROJECT. 

4.0 FURNISHING CONSTRUCTION DOCUMENTS: 

A. The Owner will furnish the Contractor with approximately 5 complete sets of drawings and specifications 

at no charge. 

B. The Owner will furnish the Contractor with approximately 5 sets of explanatory or change drawings at no 

charge. 

C. The Contractor may make copies of the documents as needed with no additional cost to the Owner. 

5.0 ILLEGAL IMMIGRATION REFORM AND IMMIGRANT RESPONSIBILITY ACT 

 The Contractor understands and agrees that by signing a contract for this project, they certify the following: 

A. The Contractor shall only utilize personnel authorized to work in the United States in accordance with 

applicable federal and state laws.  This includes but is not limited to the Illegal Immigration Reform and 

Immigrant Responsibility Act (IIRIRA) and INA Section 274A. 

B. If the Contractor is found to be in violation of this requirement or the applicable laws of the state, federal 

and local laws and regulations, and if the State of Missouri has reasonable cause to believe that the 

Contractor has knowingly employed individuals who are not eligible to work in the United States, the 

state shall have the right to cancel the contract immediately without penalty or recourse and suspend or 

debar the contractor from doing business with the state. 

C. The Contractor agrees to fully cooperate with any audit or investigation from federal, state or local law 

enforcement agencies. 

 
6.0 SAFETY REQUIREMENTS 

Contractor and subcontractors at any tier shall comply with RSMo 292.675 and Article 1.3, E, of Section 

007213, General Conditions. 

 

mailto:brent.willeford@dnr.mo.gov
mailto:Daniel.Wedemeyer@dnr.mo.gov
mailto:Ronald.Littich@oa.mo.gov
mailto:mandy.roberson@oa.mo.gov
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7.0 INSURANCE REQUIREMENTS: 

From SECTION 007213 - GENERAL CONDITIONS, Article 6.2, delete "Builders Risk or Installation 

Floater" insurance requirement. 

8.0 PROPERTY OWNER ADDITIONAL INSURED 

From SECTION 007213 - GENERAL CONDITIONS, Article 6.2, the property owner shall also be named as 

additionally insured.  They are:  

 

 Missouri Army National Guard 

 Jody L. McCall 

 Supervisory Environmental Protection Officer 

 Missouri Army National Guard 

 Environmental Management Office 

 68198 North Boundary Rd. 

 Jefferson City, MO  65101 

 Phone:  573-638-9514 

 

  

 











SECTION 011000 – SUMMARY OF WORK   011000 - 1 

DIVISION 1 – GENERAL REQUIREMENTS 
 
SECTION 011000 – SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Land Reclamation Program, Department of Natural Resources, State of Missouri, intends to 
complete coal mine reclamation and acid mine drainage treatment maintenance activities 
including the following: mix organic material piles; excavate earthen berms; install PVC piping, 
rock, and organic material; grade, lime, seed, fertilize and mulch all work areas, and other related 
work, all in accordance with the enclosed plans and specifications. The existing mine drainage 
has been treated, discharged, and bypassed already. LRP is taking responsibility for testing and 
treating discharge water in the treatment system during this project.  
1.      Project Location: Macon County approximately 5 mile northeast of College Mound, MO.  
          Directions:  Driving from Moberly, Missouri: head north on US Hwy 63 for 16 miles. Turn 

left on State Hwy T and go 3.6 miles. Turn right onto Icebox Rd for 466 feet then left onto 
Impulse Rd and go 1.3 miles. Turn right onto Indigo Ave and go 0.5 miles. Turn right onto 
Icicle Pl and go 1.3 miles until you reach the site. 

2. Owner:  State of Missouri, Office of Administration, Division of Facilities Management, 
Design and Construction, Harry S. Truman State Office Building, Post Office Box 809, 
301 West High Street, Jefferson City, Missouri  65102. 

B. Contract Documents, dated May 15, 2020 were prepared for the Project by Missouri Department 
of Natural Resources, Land Reclamation Program. 

C. The Work will be constructed under a single prime contract. 

1.3 DESIGNER’S ESTIMATE OF CONSTRUCTION COSTS 

A. $93,500 to $128,500.   

1.4 WORK SEQUENCE 

A. A construction sequence shall be submitted by the Contractor and approved by the Owner’s 
Representative prior to beginning work.  Areas shall be cleared and material shall be burned 
within the project area. 

1.5 CONTRACTOR USE OF PREMISES 

A. General:  During the construction period the Contractor shall have full use of the premises within 
the project limits for construction operations. The Contractor’s use of the premises limited only 
by the Owner’s right to perform work or to retain other contractors on portions of the Project. 
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B. Use of the Site:  Limit use of the premises to work in areas indicated.  Confine operations to areas 
within contract project limits indicated.  Do not disturb portions of the site beyond the areas in 
which the Work is indicated.  
1. Owner Occupancy:  Allow for Owner occupancy and authorized use by the public. 
2. Driveways and Entrances: Keep driveways and entrances serving the premises clear and 

available to the Owner, the Owner’s employees, and emergency vehicles at all times.  Do 
not use these areas for parking or storage of materials.  Schedule deliveries to minimize 
space and time requirements for storage of materials and equipment on-site. 

3. Contractor shall conduct the Work in a manner to avoid unnecessary noise, dust and other 
pollutants in accordance with all State and Federal regulations. 

4. Contractor shall cooperate with other occupants of the site for efficient utilization of 
available space. 

1.6 OCCUPANCY REQUIREMENTS 

A. Full Owner Occupancy:  The Owner will occupy the site during the entire construction period.  
Cooperate with the Owner during construction operations to minimize conflicts and facilitate 
Owner usage.  Perform the Work so as not to interfere with the Owner’s operations. 
 

B. Partial Owner Occupancy:  The Owner reserves the right to occupy and to place and install 
equipment in completed areas of the construction prior to Substantial Completion, provided such 
occupancy does not interfere with completion of the Work.  Such placing of equipment and 
partial occupancy shall not constitute acceptance of the total Work. 
1. The Owner’s Representative will prepare a Certificate of Partial Occupancy/Substantial 

Completion for each specific portion of the Work to be occupied prior to Owner 
occupancy. 

2. Prior to partial Owner occupancy, required inspections and tests shall have been 
successfully completed.  Upon occupancy, the Owner will operate and maintain the 
occupied portions of the site. 

3. Upon occupancy, the Owner will assume responsibility for maintenance and custodial 
service for occupied portions of the site. 

1.7 DEFINITIONS USED IN CONTRACT 

A. Refer to General Conditions, Article 1. 

B. CONSULTANT:  Missouri Land Reclamation Program, P.O. Box 176, Jefferson City, Missouri 
65102, or its duly authorized representative. 

C. RESIDENT PROJECT REPRESENTATIVE:  The Land Reclamation Program shall provide 
construction inspection services for this project.  

D. OWNER’S REPRESENTATIVE:  The Land Reclamation Program, Department of Natural 
Resources, or its duly authorized representative.  The Owner's Representative will also act as 
Construction Manager. 

E. OFFICE OF ADMINISTRATION REPRESENTATIVE:  The Division of Facilities 
Management, Design and Construction's Project Manager is Ron Littich, Division of Design and 
Construction, 301 West High Street, Room 730, P.O. Box 809, Jefferson City, Missouri 65102, 
Ph: (573) 751-8296. 
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1.8 CONSTRUCTION PROCEDURES 

A. Construction procedures shall be determined by the Contractor.  Where the work is on or adjacent 
to existing facilities or county roads, the Contractor shall exercise caution and schedule 
operations to ensure that functioning of present facilities will not be endangered and the safety of 
the general public is insured at all times. 

1.9 UNDERGROUND OBSTRUCTIONS 

A. Underground obstructions known to the Owner are indicated on the Contract Plans.  Contractor 
shall notify sufficiently in advance owning utilities of his approach to any of their facilities and 
conform to their requirements. 

B. Contractor shall perform exploratory operations as necessary to verify the location, elevation, and 
dimensions of all known or suspected underground obstructions ahead of any work affected 
thereby, and shall use care to avoid damage to them. 

C. Any underground obstruction not indicated on the Contract Plans and which could not be 
reasonably anticipated by Contractor shall be relocated or removed and replaced by the owning 
utility at no expense to the Contractor, or by the Contractor as so instructed by Owner's 
Representative, in which case a Change Order will be issued to cover the additional cost. 

D.      The utility(s) listed below and contract details are provided for informational purposes only: 
 The Contractor shall be responsible for contacting DIG-RITE and locating/verifying ALL  
 Utilities at least 1 week in advance of mobilizing/completing the contracted work.                 

1.10 PERMITS 

A. The Contractor is responsible for obtaining all permits necessary to complete the contracted work, 
except the National Pollutant Discharge Permit (NPDES).  

Note: This Y2003-01 project has been exempted from the NPDES permit requirement by the 
DNR Water Protection Program; however the DNR Land Reclamation Program itself will assume 
responsibility for any required treatment of polluted impounded water to be drained from the site 
during the course of the project’s work. 

1.11 LAYOUT OF STAKES 

A. From the control points and benchmarks contained in the Plans, the Contractor shall complete the 
layout of the work and shall be responsible for all measurements that may be required for 
execution of the Work to the location and limit marks indicated.  The contractor shall layout the 
baselines at one-hundred foot intervals as shown on the plans and the associated grade and slope 
stakes necessary to maintain quality control and quality assurance by the Land Reclamation 
Program (LRP).  Coordination shall be maintained with the LRP to assure the project is being 
constructed to the lines, grades and elevations shown on the plans and detailed in the 
Specifications 

B. The Contractor shall be responsible for the protection of all existing legal survey markers and if 
disturbed, shall properly have it replaced by a licensed surveyor at no additional cost to the 
Owner.  The Contractor shall notify the Owner’s Representative of all potential survey markers 
discovered during construction.   
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C. Contractor shall submit one copy of all construction survey notes and data to the Owner's 
Representative upon request. 

D. To the extent practicable, Contractor shall maintain all slopes and cut stakes in excavation areas 
until the adjacent excavation has reached final grade or subgrade. 

E. When so requested by the Resident Project Representative, the Contractor shall furnish one 
laborer to assist the Resident Project Representative in spot checking of the construction layout 
and grades. 

1.12 PROTECTION OF EXISTING PROPERTY 
 
A. Contractor shall provide for the safety and protection of existing property as set forth in the Gen-

eral Conditions.  Any damage to existing facilities resulting from construction operations shall be 
reported immediately to the Resident Project Representative thereof and promptly repaired by the 
Contractor. 

 
B. Parties having jurisdiction over operating roads and utilities in the work area shall be contacted a 

minimum of one week prior to use or other traffic areas or excavating near underground utilities 
or pole lines.  CALL DIG-RITE BEFORE WORK BEGINS AT 1-800-DIG-RITE. 

C. Where fences are to be breached on private property, the Owner’s Representative thereof shall be 
contacted and arrangements made to ensure proper protection of any livestock or other property 
thus exposed. 

 
D. All gates must be closed and locked after each entry and exit unless approval is obtained from the 

Owner’s Representative to do otherwise. 
 
E. The applicable requirements specified for protection of the Work shall also apply to the protec-

tion of existing property. 
 
F. Before acceptance of the Work by the Owner, Contractor shall restore all property affected by his 

operations to the original or better condition, including but not limited to fences and roads. 

1.13 PROTECTION OF THE WORK 

A. Contractor shall provide for the safety and protection of the Work as set forth in the General 
Conditions. 

B. Owner's Representative and Resident Project Representative shall be notified immediately at any 
time operations are stopped due to conditions which make it impossible to continue operations 
safely or to obtain proper results. 

1.14 MAINTENANCE AND USE OF ROADWAYS 
 
A. Contractor shall make adequate provisions to prevent unnecessary interference with the use of 

public and private roads, walkways and drives.  The Contractor shall provide and maintain suita-
ble detours or other temporary expedients, if necessary. 

 
B. Contractor shall repair roads, walkways and other traffic areas damaged by the operations to an 

equal or better condition.  Traffic areas shall be kept as free as possible of excavated materials 
and maintained in a manner to eliminate dust. 
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C. Contractor shall provide traffic barricades, construction signs, warning lights, guards and all other 
devices and services necessary to adequately protect the public and in accordance with all appro-
priate Manual of Uniform Traffic Control Devices (MUTCD), Federal Highway Administration 
and MoDOT Engineering Policy Standards 616.19 for Temporary Traffic Control Devices. 

 
D. The Contractor shall employ personnel to direct traffic through construction areas, as directed by 

the Owner’s Representative or as required to insure the safety of workers and the public and all in 
accordance with the approved Traffic Control Plan provisions. 

 
E. All operations shall meet the approval of Owner's Representative or agencies having jurisdiction 

over walkways and traffic areas. It is the Contractor’s responsibility to coordinate with, and ob-
tain all required permits or approvals from, the agency having jurisdiction over walkways and 
traffic areas. 

 
F. The Contractor shall repair and reseed all temporary access routes and disturbed areas at no addi-

tional expense to the Owner. 

1.15       ACCEPTANCE OF WORK  

A. Upon completion of all operations, the Contractor shall request the Owner's Representative to 
perform an inspection for acceptance. All work must be completed in strict accordance with the 
Plans and Specifications prior to final acceptance.  Where, in the opinion of the Owner's 
Representative, inspected work does not comply with the requirements of the Plans and 
Specifications, the Contractor shall replace rejected work at no additional cost to the Owner. 

1.16        INSURANCE 

A.    The "Builders Risk" portion of the required insurance as stated in Section 007213 - General 
Conditions, Article 6.2 will be waived for this project. 

1.17     AVAILABILITY OF DESIGNER’S CAD DRAWING FILES 

A. Electronic copies of the DNR Project Designer’s CAD drawing files are available upon request. 
Please contact Brent Willeford, PE (Brent.Willeford@dnr.mo.gov) and he will send a web URL 
so that Contracts my access and download the CAD files from DNR’s FTP Shared Site web 
server. 

B. Disclaimer: CAD design/grades/contours are for informational use only. Contractors are 
responsible for attending the pre-bid meeting and performing their own detailed site 
investigations to inform themselves of the current site conditions and scope-of-work involved 
with this project, and should not solely rely on the provided CAD files when bidding, planning, or 
performing, work on this project. 

 

END OF SECTION 011000 

mailto:Brent.Willeford@dnr.mo.gov
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DIVISION 1 – GENERAL REQUIREMENTS 
 
SECTION 012100 - ALLOWANCES 

PART 1 – GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions, Bid Form, and other Division 1 Specification Sections, apply to this Section. 

 
1.2 SUMMARY 

 
A. This Section includes administrative and procedural requirements governing allowances. 

1. Selected materials and equipment are specified in the Contract Documents by 
allowances.  In some cases, these allowances include installation.  Allowances 
have been established in lieu of additional requirements and to defer selection of 
actual materials and equipment to a later date when additional information is 
available for evaluation.  If necessary, additional requirements will be issued by 
Change Order. 

 
B. Types of allowances include the following: 

1. Weather allowance. 
 

1.3 WEATHER ALLOWANCE  
 

A.  Included within the completion period for this project are a specified number of “bad  
 weather” days (see Schedule of Allowances). 

 
B.  The Contractor’s progress schedule shall clearly indicate the bad weather day allowance as  

an “activity” or “activities.”  In the event weather conditions preclude performance of 
critical work activities for 50% or more of the Contractor’s scheduled workday, that day 
shall be declared unavailable for work due to weather (a “bad weather” day) and charged 
against the above allowance.  Critical work activities will be determined by review of the 
Contractor’s current progress schedule. 

 
C. The Contractor’s and Owner’s Representative shall agree monthly on the number of “bad 

weather” days to be charged against the allowance.  This determination will be 
documented in writing and be signed by the Contractor’s and the Owner’s Representative.  
If there is a failure to agree on all or part of the “bad weather” days for a particular month, 
that disagreement shall be noted on this written document and signed by each party’s 
representative.  Failure of the Contractor’s representative to sign the “bad weather” day 
documentation after it is presented, with or without the notes of disagreement, shall 
constitute agreement with the “bad weather” day determination contained in that 
document. 

D. There will be no modification to the time of contract performance due solely to the failure 
to deplete the “bad weather” day allowance. 

E. Once this allowance is depleted, a no cost Change Order time extension may be executed 
for “bad weather” days, as defined above, encountered during the remainder of the project. 
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PART 2 – PRODUCTS  (NOT APPLICABLE) 
 
PART 3 – EXECUTION 

 
3.1 SCHEDULE OF ALLOWANCES 

A. Weather Allowance:  Included within the completion period for this project are five (5) 
“bad weather” days. 

 

END OF SECTION 012100 
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DIVISION 1 – GENERAL REQUIREMENTS 

SECTION 012200 - UNIT PRICES 

PART 1 – GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions, Bid Form, and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for unit prices. 

1.3 DEFINITIONS 

A. Unit price is an amount proposed by bidders, stated on the Bid Form, as a price per unit of 
measurement for materials or services added to or deducted from the Contract Sum by 
appropriate modification, if the estimated quantities of Work required by the Contract 
Documents are increased or decreased. Unit Prices include all labor, materials, equipment, 
tools and incidentals necessary to complete the work. 

1.4 PROCEDURES 

A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, 
overhead, profit, and applicable taxes. 

B. Measurement and Payment: Refer to individual Specification sections for work that 
requires establishment of unit prices. Methods of measurement and payment for unit 
prices are specified in those Sections. 

C. The Owner reserves the right to reject the Contractor's measurement of work-in-place that 
involves use of established unit prices, and to have this work measured, at the Owner's 
expense, by an independent party acceptable to the Contractor. 

D. Schedule:  A "Unit Price Schedule" is included at the end of this Section.  Specification 
sections referenced in the Schedule contain requirements for materials described under 
each unit price. 

E. Quantities of units to be included in the Base Bid are indicated in Section 004322 – Unit 
Prices. 

PART 2 - PRODUCTS  (NOTAPPLICABLE) 

PART 3 - EXECUTION 

3.1 UNIT PRICE SCHEDULE 

A. Unit Price 1 – One (1”) inch Clean Rock: 

1. Description: Aggregate described as One (1”) Inch Clean Aggregate according to 
Division 32, Section 327100 “Wetland Treatment Cell Areas”. 

2. Unit of Measurement: Ton installed. 

3. Quantity in Base Bid:      526       Tons are to be included in the Base Bid. 
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B. Unit Price 2 –  Three (3”) inch Clean Rock: 

1. Description: Aggregate described as Three (3”) Inch Clean Aggregate according to 
Division 32, Section 327100 “Wetland Treatment Cell Areas”. 

2. Unit of Measurement: Ton installed.  

3. Quantity in Base Bid:       2525       Tons are to be included in the Base Bid.  

                 
C. Unit Price 3 – MoDOT Type 2 Ditch Liner – 6-inch Clean Rock: 

1. Description: MoDOT Type 2 Ditch Liner installation according to Division 32, 
Section 327100 “Wetland Treatment Cell Areas”. 

2. Unit of Measurement: Ton installed.  

3. Quantity in Base Bid:      170       Tons are to be included in Base Bid. 

 
D. Unit Price 5 – Agricultural Lime: 

1. Description: Agricultural Lime applied and incorporated according to Division 31, 
Section 312000, “Earth Moving”. 

2. Unit of Measurement: 100 lbs ENM installed. 

3. Quantity in Base Bid:      95      100 lb Units of ENM are included in the Base Bid. 

 
E. Unit Price 6 – Actual Nitrogen (N): 

1. Description: Actual Nitrogen applied and incorporated according Division 32, Section 
329219 “Seeding”. 

2. Unit of Measurement: Pound (lb.) of actual Nitrogen applied. 

3. Quantity in Base Bid:      75      pounds actual N are included in the Base Bid. 

 
F. Unit Price 7 – Actual Phosphorus (P): 

1. Description: Actual Phosphorus applied and incorporated according to Division 32, 
Section 329219 “Seeding”. 

2. Unit of Measurement:  Pound (lb.) of actual Phosphorus applied. 

3. Quantity in Base Bid:       150      pounds actual P are included in the Base Bid. 

 

G. Unit Price 8 – Actual Soluble Potassium (K): 

1. Description: Actual Soluble Potassium applied and incorporated according to 
Division 32, Section 329219 “Seeding”. 

2. Unit of Measurement: Pound (lb.) of actual Potassium applied. 

3. Quantity in Base Bid:       75      pounds actual K are included in the Base Bid. 
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H. Unit Price 9 – Temporary Sediment Control Geotextile Silt Fence: 

1. Description: Temporary Sediment Control Geotextile Silt Fence shall be installed 
according to Division 1, Section 015723 “Temporary Storm Water Pollution 
Control”. 

2. Unit of Measurement: Linear Feet (LF) installed. 

3.  Quantity in Base Bid:       100        linear feet are included in the Base Bid. 

 
I. Unit Price 10 – Temporary Sediment Control Straw Bale Silt Fence: 

1. Description: Temporary Sediment Control Straw Bales shall be installed according to 
Division 1, Section 015723 “Temporary Storm Water Pollution Control”. 

2. Unit of Measurement: Small square bales installed. 

3. Quantity in Base Bid:         10         bales are included in the Base Bid. 

 
J. Unit Price 11 – Temporary Seed: 

1. Description: Temporary Seed shall be installed according to Division 1, Section 
     015723 “Temporary Storm Water Pollution Control”. 

2. Unit of Measurement: Acre seeded. 

3. Quantity in Base Bid:       2          acres are included in the Base Bid. 

 
K. Unit Price 12 – Temporary Mulch: 

1. Description: Temporary Mulch shall be installed according to Division 1, Section 
     015723 “Temporary Storm Water Pollution Control. 

2.  Unit of Measurement: Acre installed. 

3.  Quantity in Base Bid:       2          acres are included in the Base Bid. 
 
 
 
 

END OF SECTION 012200 
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DIVISION 1 – GENERAL REQUIREMENTS 
 
SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for handling and processing 
Contract modifications. 

B. Related Sections include the following: Division 1 Section 012100 "Allowances" for procedural 
requirements for handling and processing allowances. 
1. Division 1 Section 012200 "Unit Prices" for administrative requirements for unit prices. 
2. Division 0 Section 007213, Article 3.1 "Acceptable Substitutions" for administrative 

procedures for handling requests for substitutions made after Contract award. 
3. Division 0 Section 007213, Article 4.0 "Changes in the Work" for Contract Change 

requirements. 

1.3 REQUESTS FOR INFORMATION  

A. In the event that the Contractor or subcontractor, at any tier, determines that some portion of the 
drawings, specifications, or other contract documents requires clarification or interpretation, the 
contractor shall submit a “Request for Information” (RFI) in writing to the Designer.  A RFI may 
only be submitted by the Contractor and shall only be submitted on the RFI forms provided by 
the Owner.  The Contractor shall clearly and concisely set forth the issue for which clarification 
or interpretation is sought and why a response is needed.  In the RFI, the Contractor shall set 
forth an interpretation or understanding of the requirement along with reasons why such an 
understanding was reached. 

B. Responses to RFI shall be issued within ten (10) working days of receipt of the request from the 
contractor unless the Designer determines that a longer time is necessary to provide an adequate 
response.  If a longer time is determined necessary by the Designer, the Designer will, within five 
(5) working days of receipt of the request, notify the Contractor of the anticipated response time.  
If the Contactor submits a RFI on a time sensitive activity on the current project schedule, the 
Contractor shall not be entitled to any time extension due to the time it takes the Designer to 
respond to the request provided that the Designer responds within the ten (10) working days set 
forth above. 

C. Responses from the Designer will not change any requirement of the contract documents.  In the 
event the Contractor believes that a response to a RFI will cause a change to the requirements of 
the contract document, the Contractor shall give written notice to the Designer requesting a 
Contract Change for the work.  Failure to give such written notice within ten (10) working days, 
shall waive the Contractor’s right to seek additional time or cost under Article 4, “Changes in the 
Work” of the General Conditions. 
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1.4 MINOR CHANGES IN THE WORK 

A. Designer will issue supplemental instructions authorizing Minor Changes in the Work, not 
involving adjustment to the Contract Amount or the Contract Time, on ”Designer’s Supplemental 
Instructions” (DSI).  A copy of the form is included at the end of Part 3.  

1.5 PROPOSAL REQUESTS 
 
A. The Designer or The Designer or Owner’s representative will issue a detailed description of 

proposed changes in the Work that may require adjustment to the Contract Sum or the Contract 
Time.  The proposed change description will be issued using the “Request for Proposal” (RFP) 
form that is included at the end of Part 3.  If necessary, the description will include supplemental 
or revised Drawings and Specifications. 
1. Proposal Requests issued by the Designer or Owner representative are for information 

only.  Do not consider them instructions either to stop work in progress or to execute the 
proposed change. 

2. Within 10 working days after receipt of Proposal Request, submit a proposal for the cost 
adjustments to the Contract Sum and the Contract Time necessary to execute the change.  
The contractor shall submit proposal on the appropriate Contract Change Detailed 
Breakdown form.  Subcontractors may use the appropriate Contract Change Detailed 
Breakdown form or submit their proposal on their letterhead provided the same level of 
detail is included.  A copy of the Contract Change Detailed Breakdown is included at the 
end of part 3.  All proposals shall include:   
a. A detailed breakdown of costs per Article 4.1 of the General Conditions. 
b. If requesting additional time per Article 4.2 of the General Conditions, include an 

updated Contractor's Construction Schedule that indicates the effect of the change, 
including, but not limited to, changes in activity duration, start and finish times, and 
activity relationship.   

1.6 CONTRACT CHANGE PROCEDURES 

A. On the Owner's approval of a Proposal Request, the Designer or Owner’s representative will 
issue a Contract Change for signatures of the Owner and Contractor on the “Contract Change” 
form that is included at the end of Part 3. 

PART 2 - PRODUCTS  (NOT APPLICABLE) 

PART 3 - EXECUTION 

3.1 ATTACHED CONTRACT RELATED FORMS   

A. Request for Information (RFI 1 pg form) 

B. Designer’s Supplemental Instructions (DSI 1 pg form) 

C. Request for Proposal (RFP 1 pg form) 

D. Contract Change Detailed Breakdown  (CC Detail GC, SUB, Example 3 pgs of forms)   

E. Contract Change (CC 2 pg form) 

 
END OF SECTION 012600 



 

STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
REQUEST FOR INFORMATION (RFI) 

PROJECT NUMBER 

      
RFI NUMBER 

      
TO (DESIGNER) 
      
      
      
      

DATE 

      
PROJECT TITLE 

      
PROJECT LOCATION 

      
DRAWING REFERENCE 

      
SPECIFICATION REFERENCE 

      
INFORMATION REQUESTED 
 

      

PRINTED NAME 
 

      

SIGNATURE DATE 
 

      

RESPONSE 
 

      

PRINTED NAME 
 

      

SIGNATURE DATE 
 

      
 

The Work shall be carried out at no additional cost to the Owner unless the Contractor notifies the FMDC Representative 
within ten (10) working days that there is an additional cost involved. 

Revised 09/12 COPIES:  Designer, Construction Representative, FILE/Construction Correspondence 



 

 
 

STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 

DESIGNER’S SUPPLEMENTAL INSTRUCTIONS 

PROJECT NUMBER 

      
DSI NUMBER 

      
DATE 

      
TO: 

      
      
      
      
      

PROJECT TITLE 

      

LOCATION 

      

DRAWING REFERENCE 

      
SPECIFICATION REFERENCE 

      

The Work shall be carried out in accordance with the following Supplemental Instructions issued in accordance with the Contract 
Documents without change in Contract Amount or Contract Time.  Prior to proceeding in accordance with these Instructions, the 
Contractor shall indicate acceptance of these Instructions for minor Change to the Work as consistent with the Contract Documents and 
return the ORIGINAL to the Designer. 

DESCRIPTION OF CHANGE 
 

      

ATTACHMENTS 
 

      

ISSUED BY:  DESIGNER 
SIGNATURE: DATE 

 

      

ACCEPTED BY:  CONTRACTOR  
SIGNATURE: DATE 

 

      

RECEIVED BY:  FMDC CONSTRUCTION REPRESENTATIVE  
SIGNATURE DATE 

 

      

Revised 09/12 Original issued by Designer to Contractor; Copy to FMDC Construction Representative 
 Response by Contractor to FMDC Construction Representative; Copy to Designer 
 Completed ORIGINAL:  FILE/Construction Correspondence 



 

STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
REQUEST FOR PROPOSAL 

PROJECT NUMBER 

      
RFP NUMBER 

      
PROJECT TITLE 

      
PROJECT LOCATION 

      
CONTRACTOR 

      
DESIGNER 

      
 

Please submit an itemized Proposal for changes to the Contract Sum and Contract Time for proposed modifications to the 
Contract Documents described herein.  The submittal must include justification for any price or time changes.  Submit the 
Proposal within ten (10) work days or notify the Designer in writing of the date on which you anticipate submitting your Proposal. 

THIS IS NOT A CONSTRUCTION CHANGE DIRECTIVE 

DESCRIPTION OF REQUESTED WORK 
 

(PLEASE NOTE ANY ATTACHMENTS AND STATE WORK SUMMARY IN ONE OR TWO SENTENCES) 

WORK SUMMARY: 

      

SPECIFICATION REFERENCE 

      
DRAWING REFERENCE 

      
RFI REFERENCE 

      
CHANGE INITIATED BY 
 

CONTRACTOR 

 
 

OWNER 
REQUESTED BY 
NAME OF INDIVIDUAL SIGNING (PLEASE PRINT) 

      
SIGNATURE DATE 

      
Revised 09/12 ORIGINAL:  FILE/Contract Change 
 COPIES:  Agency, Facility, Project Manager, Construction Representative 
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
CONTRACT CHANGE  

PROJECT NUMBER 

      
CHANGE NUMBER 

    
CHECK CONTRACT TYPE 

 CONSULTANT  CONSTRUCTION 

1.  GENERAL INFORMATION  
PROJECT TITLE 
 

      
NAME OF CONTRACTED FIRM 
 

      
LOCATION 
 

      
2.  DESCRIPTION OF CONTRACT CHANGE (attach and note  additional description sheets as necessary)  
 

      

 Not-to-Exceed for items:  $      
3.  IMPACT OF CONTRACT CHANGE ON MBE/WBE SUB’S PART ICIPATION FOR THIS PROJECT   NOT APPLICABLE 

a.  MBE Firm  WBE Firm  SDVE Firm b.  MBE Firm  WBE Firm  SDVE Firm 

Name:       Name:       
Original (Sub) Contract Amount: $        Original (Sub) Contract Amount: $        

Previous Change Amounts: $        Previous Change Amounts: $        

Amount This Change (Add/Deduct): $        Amount This Change (Add/Deduct): $        

Revised (Sub) Contract Amount: $        Revised (Sub) Contract Amount: $        

4.  CONTRACT SUMMARY  

 COST WORK DAYS 

Original Contract Amount:  $              

Previous Change Amounts:  $              

Amount This Change (Add/Deduct):  $              

Revised Contract Total:  $              
 

 IF CONSULTANT CONTRACT  IF CONSTRUCTION CONTRACT 
PHASE OF CONTRACT 
 

      

ORIGINAL COMPLETION DATE 
 

      

REVISED COMPLETION DATE 
 

      
This Document, when fully executed by both Parties, shall constitute a Notice to Proceed with the Work described in this Change.  This 
Contract Change shall modify the Contract as herein provided and includes all costs and time extensions associated with this Change 
to the Contract.  No requests for additional compensation or time as a result of this Change will be considered. 

AUTHORIZING NAME  SIGNATURES 
PRINT CONTRACTED FIRM REPRESENTATIVE 
 

      

SIGNATURE 

 
DATE 
 

      
PRINT FACILITIES MANAGEMENT DESIGN AND CONSTRUCTION REPRESENTATIVE 
 

      

SIGNATURE 

 
DATE 
 

      

Revised 09/12 ORIGINAL:  FILE–A/E Agreement or Construction Contract 



 

STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 
CONTRACT CHANGE INTERNAL FMDC CHECKLIST–PAGE TWO  

PROJECT NUMBER 

      
CHANGE NUMBER 

      
CHECK CONTRACT TYPE 

 CONSULTANT  CONSTRUCTION 

To be filled out and submitted with all Contract Changes by Project Manager or Construction Representative.  FOR INTERNAL USE ONLY. 
1.  For Consultant Contracts  

 Attach Consultant’s proposal with verification that cost is reasonable. 

 Provide schedule change information for P6 update. 

 Note any specific changes to A/E Contract Sections as appropriate in Change Description. 

2.  For Construction Contracts  

 Attach RFIs, RFPs, Drawings, or other correspondence related to the Contract Change. 

 Attach independent cost estimate verifying cost for Contract Change is reasonable. 

 Attach Contractor’s proposal – including Supplier’s and/or Subcontractor’s proposals – as appropriate 

 For time extensions attach Contractor’s justification along with Consultant’s and/or internal recommendations. 

3.  Reason for Change  
REASONS:  For every itemized Change – select a Reason for the Type of Contract, provide a dollar amount, note Work Days added, 
note the PCC Number (when known), and give a written explanation.  Combine items for the same Reason and attach additional 
sheets as necessary. 
CR – Contractor Related (Consultant Contract Only) CE – Consultant Error 
ORA – Owner Requested by Agency CO – Consultant Omission 
ORD – Owner Requested by FMDC UFC – Unforeseen Field Condition 
Change Reason One  
REASON CODE 
 

    
PCC NUMBER 
 

     
WORK DAYS ADDED 
 

     
COST 
 

$      
REMARKS 
 

      

Change Reason Two  
REASON CODE 
 

    

PCC NUMBER 
 

     

WORK DAYS ADDED 
 

     

COST 
 

$      
REMARKS 
 

      

4.  Account Numbers – List account numbers to be charged  
ACCOUNT NUMBER 
 

      

AMOUNT 
 

$      

NOTES 
 

      
ACCOUNT NUMBER 
 

      

AMOUNT 
 

$      

NOTES 
 

      
5.  Concurrences/Approvals  
NOTE:  After approval distribute copies of Page One to Fiscal/blue, Designer, Contractor, and Agency as well as Page One and Page Two to 
Construction Representative, Project Manager, and Section Leader. 
PROJECT MANAGER 

 
DATE 
 

      

CONSTRUCTION REPRESENTATIVE 

 
DATE 
 

      
UNIT MANAGER/SECTION LEADER 

 
DATE 
 

      
Prolog Contract Change Entry  
INITIALS 

 
CONSECUTIVE CONTRACT CHANGE NUMBER 

 
DATE 

 
REMARKS 

      

Revised 09/12 ORIGINAL:  FILE–A/E Agreement or Construction Contract 



SECTION 013100 – PROJECT MANAGEMENT & COORDINATION 013100 - 1 

DIVISION 1 – GENERAL REQUIREMENTS 
 
SECTION 013100 – PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions, Bid Form and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 
 

A. This Section includes administrative and supervisory requirements necessary for coordinating 
construction operations including, but not necessarily limited to, the following: 
1. Coordination with Owner’s Representative and project management personnel. 
2. Coordination with personnel from other agencies. 
3. Coordination with other contracts let by the Owner in connection with this work. 
4. Coordination with the Construction Representative concerning special requirements in 

connection with this work. 

1.3 COORDINATION 

A. The Contractor shall coordinate construction operations for this project with the Construction 
Representative and the Owner’s Representative to assure the efficient and orderly completion of 
the Work. 
1. Schedule construction operations in the sequence required to obtain the best results. 
2. Coordinate construction operations to allow existing facility to remain in operation while 

the Work is being performed. 
3. Coordinate construction operations to accommodate construction operations of other 

contracts let by the Owner. 
 

B. The Contractor shall, where necessary, prepare memoranda for distribution to each party 
involved, outlining special procedures required for coordination.  Include such items as required 
notices, reports and attendance at meetings. 
1. Prepare similar memoranda for the Owner and separate contractors where coordination of 

their work is required. 
 

C. Administrative Procedures:  The Contractor shall coordinate scheduling and timing of required 
administrative procedures with other construction activities to avoid conflicts and assure orderly 
progress of the Work.  Such administrative activities include, but are not limited to, the 
following: 
1. Preparation of schedules. 
2. Installation and removal of temporary facilities. 
3. Delivery and processing of submittals. 
4. Progress meetings. 
5. Project closeout activities. 
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1.4 SUBMITTALS 

A. Staff Names:  Within eighteen (18) calendar days of commencement of construction operations, 
the Contractor shall submit a list of the Contractor’s principal staff assignments, including the 
superintendent and other personnel in attendance at the Project Site.  The list shall identify 
individuals, their duties, responsibilities, addresses and telephone numbers. 
1. Post copies of the list in the Project meeting room, the temporary field office and at each 

temporary telephone. 

B. Schedule:  Within eighteen (18) calendar days of commencement of construction operations, the 
Contractor shall submit a schedule which coordinates the construction activities of this work 
with the work of other contracts.  See Section 013210-Schedules for specific requirements. 

PART 2 - PRODUCTS  (Not Applicable) 

PART 3 - EXECUTION 

3.1 GENERAL COORDINATION PROVISIONS 

A. A pre-construction conference will be held prior to beginning of construction.  The date, time 
and exact place of this meeting will be determined after contract award and notification of all 
interested parties.  The Contractor shall arrange to have the job superintendent and all prime 
subcontractors present at the meeting.  During the pre-construction conference, the construction 
procedures and information necessary for submitting payment requests will be discussed and 
materials distributed, along with any other pertinent information. 

B. Coordination drawings of the various trade works as applicable shall be executed prior to 
commencement of the work. 

3.2 SPECIFIC COORDINATION PROVISIONS  (Not Applicable) 

 

END OF SECTION 013100 



SECTION 013200 – SCHEDULE - CONSTRUCTION ACTIVITIES 013200 - 1 

DIVISION 1 – GENERAL REQUIREMENTS 
 
SECTION 013200 – SCHEDULE – CONSTRUCTION ACTIVITIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions, Bid Form and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This section includes requirements for a bar chart schedule for the project construction 
activities, schedule of submittals and schedule for testing. 

PART 2 - PRODUCTS  (NOT APPLICABLE) 

PART 3 - EXECUTION 

3.1 SUBMITTAL PROCEDURES 

A. The Contractor shall submit to the Designer, within ten (10) working days following the Notice 
to Proceed, a progress schedule showing the rate of progress the Contractor agrees to maintain 
and the order in which he proposed to carry out the various phases of work.  No payments shall 
be made to the Contractor until the progress schedule has been approved by the Owner. 

B. The Contractor shall submit an updated schedule for presentation at each monthly progress 
meeting.  The schedule shall be updated by the Contractor as necessary to reflect the current 
schedule and its relationship to the original schedule.  The updated schedule shall reflect any 
changes in the logic, sequence, durations or completion date.  Payments to the Contractor shall 
be suspended if the progress schedule is not adequately updated to reflect actual conditions. 

C. The Contractor shall submit progress schedules to subcontractors to permit coordinating their 
progress schedules to the general construction work.  The Contractor shall coordinate 
preparation and processing of schedules and reports with performance of other construction 
activities. 

3.2 CONSTRUCTION PROGRESS SCHEDULE – BAR CHART SCHEDULE 

A. Bar-Chart Schedule:  The Contractor shall prepare a comprehensive, fully developed, horizontal 
bar-chart-type, contractor’s construction schedule.  The Contractor for General Construction 
shall prepare the construction schedule for the entire Project.  The schedule shall show the 
percentage of work to be completed at any time, anticipated monthly payments by Owner, as 
well as significant dates (such as completion of excavation, concrete foundation work, 
underground lines, superstructure, rough-ins, enclosure, hanging of fixtures, etc.) which shall 
serve as check points to determine compliance with the approved schedule.  The schedule shall 
also include an activity for the number of “bad” weather days specified in Section 012100 – 
Allowances. 
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1. The Contractor shall provide a separate time bar for each significant construction activity.   
Provide a continuous vertical line to identify the first working day of each week.            

           a.  If practical, use the same Schedule of Values breakdown for schedule time bars.        

2. The Contractor shall provide a base activity time bar showing duration for each 
construction activity.  Each bar is to indicate start and completion dates for the activity.  
The Contractor is to place a contrasting bar below each original schedule activity time for 
indicating actual progress and planned remaining duration for the activity. 

3. The Contractor shall prepare the schedule on a minimal number of separate sheets to 
readily show the data for the entire construction period. 

4. Secure time commitments for performing critical elements of the Work from parties 
involved.  Coordinate each element on schedule with other construction activities.  
Include minor elements involved in the overall sequence of the Work.  Show each 
activity in proper sequence.  Indicate graphically the sequences necessary for completion 
of related portions of the Work. 

5. Coordinate the Contractor’s Construction Schedule with the Schedule of Values, list of 
subcontracts, Submittal Schedule, progress reports, payment requests, and other required 
schedules and reports. 

6. Indicate the Intent to Award and the Contract Substantial Completion dates on the 
schedule. 

B. Work Stages:  Use crosshatched bars to indicate important stages of construction for each major 
portion of the Work.  Such stages include, but are not necessarily limited to, the following:             
1.   Subcontract awards. 
2.   Submittals. 
3.   Purchases. 
4.   Deliveries. 
5.   Installation. 
6.   Startup and placement into final use and operation. 

C. Area Separations: Provide a separate time bar to identify each major area of construction for 
each major portion of the Work.  For the purposes of this Article, the “major areas ” are:            
1. Mobilization 
2. Install drain pipe 
3. Install aggregate and compost 

 4. Seeding, fertilization, mulching 
 5. Substantial completion 

3.3 SCHEDULE OF SUBMITTALS 

A. Not applicable. 

 

END OF SECTION 013200 
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DIVISION 1 – GENERAL REQUIREMENTS 
 
SECTION 013300 – SUBMITTALS – PROJECT ITEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions, Bid Form and other Division 1 Specification Sections, apply to this Section. 

 
1.2 SUMMARY 
 

A. This Section includes administrative and procedural requirements for submittals required for 
performance of the Work, including the following: 
1. Shop Drawings. 
2. Product Data. 
3. Field Test Reports. 
4. Certification of Materials and Quality Assurance Submittals. 
5. Survey Data. 
6. Shipping and Weight Tickets. 
7. Receipts for Materials Used. 

 
B. Administrative Submittals:  Refer to General and Supplementary Conditions other applicable 

Division 1 Sections and other Contract Documents for requirements for administrative 
submittals.   Such submittals include, but are not limited to, the following: 
1. Construction Progress Schedule including Schedule of Values. 
2. Performance and Payment Bonds. 
3. Insurance certificates. 
4. Applications for Payment. 
5. Certified Payroll Reports. 
6. Partial and Final Receipt of Payment and Release Forms. 
7. Affidavit Compliance with Prevailing Wage Law. 
8. Record Drawings. 
9. Notification, Permits, etc. 
10. MBW/WBE/SDVE Reports. 
11. Applicant/Violator System Eligibility. 
12. Certification Regarding Lobbying. 
13. Debarment and Suspension Certification. 

C. The Contractor is obliged and responsible to check all shop drawings and schedules to assure 
compliance with contract plans and specifications.  The Contractor is responsible for the content 
of the shop drawings and coordination with other contract work.  Shop drawings and schedules 
shall indicate, in detail, all parts of an item or work, including erection and setting instructions 
and integration with the work of other trades. 

D. The Contractor shall at all times make a copy, of all approved submittals, available on site to the 
Construction Representative. 
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1.3 SUBMITTAL PROCEDURES 
 

A. The Contractor shall comply with the General and Supplementary Conditions and other 
applicable sections of the Contract Documents.  The Contractor shall submit, with such 
promptness as to cause no delay in his work or in that of any other contractors, all required 
submittals indicated in Part 3.1 of this section and elsewhere in the Contract Documents.  
Coordinate preparation and processing of submittals with performance of construction 
activities.  Transmit each submittal sufficiently in advance of performance of related 
construction activities to avoid delay. 
1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 
2. Coordinate transmittal of different types of submittals for related elements of the Work so 

processing will not be delayed by the need to review submittals concurrently for 
coordination. 
a. The Designer reserves the right to withhold action on a submittal requiring 

coordination with other submittals until all related submittals are received. 
 

B. Each drawing and/or series of drawings submitted must be accompanied by a letter of 
transmittal giving a list of the titles and numbers of the drawings.  Each series shall be 
numbered consecutively for ready reference and each drawing shall be marked with the 
following information: 
1. Date of Submission 
2. Name of Project 
3. Location 
4. Section Number of Specification 
5. State Project Number 
6. Name of  Submitting Contractor 
7. Name of Subcontractor 
8. Indicate if item is submitted as specified or as a substitution 

1.4 SHOP DRAWINGS 

A. Comply with the General Conditions, Article 3.2. 

B. The Contractor shall submit newly prepared information drawn accurately to scale.  Highlight, 
encircle, or otherwise indicate deviations from the Contract Documents.  Do not reproduce 
Contract Documents or copy standard information as the basis of Shop Drawings.  Standard 
information prepared without specific reference to the Project is not a Shop Drawing. 

  
C. Shop Drawings include fabrication and installation drawings, setting diagrams, schedules, 

patterns, templates and similar drawings.  Include the following information. 
1. Dimensions. 
2. Identification of products and materials included by sheet and detail number. 
3. Compliance with specified standards. 
4. Notation of coordination requirements. 
5. Notation of dimensions established by field measurement. 
6. Sheet Size: Except for templates, patterns and similar full-size Drawings, submit Shop 

Drawings on sheets at least 8½ by 11 inches but no larger than 36 by 48 inches. 

1.5 PRODUCT DATA 

A. The Contractor shall comply with the General Conditions, Article 3.2. 
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B. The Contractor shall collect Product Data into a single submittal for each element of 
construction or system.  Product Data includes printed information, such as manufacturer’s 
installation instructions, catalog cuts, standard color charts, roughing-in diagrams and templates, 
standard wiring diagrams, and performance curves. 
 
1. Mark each copy to show applicable choices and options.  Where printed Product Data 

includes information on several products that are not required, mark copies to indicate the 
applicable information.  Include the following information: 
a. Manufacturer’s printed recommendations. 
b. Compliance with trade association standards. 
c. Compliance with recognized testing agency standards. 
d. Application of testing agency labels and seals. 
e. Notation of dimensions verified by field measurement. 
f. Notation of coordination requirements. 

2. Do not submit Product Data until compliance with requirements of the Contract 
Documents has been confirmed. 

1.6 QUALITY ASSURANCE DOCUMENTS 

A. The Contractor shall comply with the General Conditions, Article 3.2 

B. The Contractor shall submit quality-control submittals, including receipts and weight tickets, 
design data, certifications, manufacturer’s instructions, manufacturer’s field reports, and other 
quality-control submittals as required under other Sections of the Specifications. 

 
C. Certifications:  Where other Sections of the Specifications require certification that a product, 

material, or installation complies with specified requirements, submit a notarized certification 
from the manufacturer certifying compliance with specified requirements. 
1. Signature:  Certification shall be signed by an officer of the manufacturer or other 

individual authorized to contractually bind the company. 

D. Inspection and Test Reports:  The Contractor shall submit the required inspection and test 
reports from independent testing agencies as specified in this section and in other sections of the 
Contract Documents. 

1.7 APPLICANT/ VIOLATOR SYSTEM ELIGIBILITY 

A. As required by federal statutes, eligibility of every successful bidder for an Abandoned Mine 
Land contract must be confirmed by the Office of Surface Mining’s Applicant/Violator System 
for each contract awarded over $25,000.  This includes clearance for all subcontractor’s 
performing work of value $25,000 or greater.  The successful bidder and subcontractors will be 
required to submit a signed Applicant Violator System information form and return it to the 
Owner’s Representative.  No contract shall be made until the successful bidder’s eligibility has 
been confirmed by the Office of Surface Mining. 

1.8 CERTIFICATION REGARDING LOBBYING 

A. Federal law requires that the Contractor certify that he has not used federal funds to influence 
federal contracting and financial transactions. 
1. The Contractor must submit a signed copy of “Certification Regarding Lobbying” if the 

Contractor’s bid exceeds $100,000. 
2. The Contractor should be aware that the “Certification Regarding Lobbying” will also be 

required from Subcontractors if their work exceeds $100,000. 
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1.9 DEBARMENT AND SUSPENSION CERTIFICATION 

A. As required by federal law, the Contractor shall certify that it has not been debarred or 
suspended from completing work on federally funded projects.  Any bidder or equipment 
supplier whose firm of affiliate is listed in the General Services Administration (GSA) 
publication entitled “Lists of Parties Excluded from federal Procurement of Nonprocurement 
Programs” will be excluded from the bidding process.  Anyone submitting a bid who is so listed 
will be determined to be a nonresponsive bidder. 
1. The Contractor must submit a signed copy of “Certification Regarding Debarment, 

Suspension, Ineligibility and Voluntary Exclusion - Lower Tier Covered Transactions.” 
2. The Contractor should also be aware of Item Number 6 of the Instruction for Certification 

(page 2 of 2) which requires all subcontractor(s) to conform to this requirement. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 REQUIRED SUBMITTALS 

A. Contractor shall submit the following information for materials and equipment to be provided 
under this contract. 
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015723 Temp Storm Water Pollu-
tion Control  

  x  x  x x    

311000 Site Clearing and Prepara-
tion 

          x 

312000 Earth moving   x  x  x x    

327100 Wetland Treatment Cell 
Areas 

  x  x  x x    

329219 Seeding   x  x  x x    

             

             

             

 

END OF SECTION 013300 



SECTION 013513 – SITE SECURITY AND HEALTH REQUIREMENTS 013513- 1 

DIVISION 1 – GENERAL REQUIREMENTS 
 
SECTION 013513 – SITE SECURITY AND HEALTH REQUIREMENTS 

PART 1 – GENERAL 

1.1    RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions, Bid 
Form and other Division 1 Specification Sections, apply to this Section. 

PART 2 – PRODUCTS (NOT APPLICABLE) 

PART 3 – EXECUTION 

3.1    ACCESS TO THE SITE 

A. The Contractor shall arrange with the Owner’s Representative for the controlled entry of construction 
personnel, materials and equipment into the work areas. 

B. The Contractor shall establish regular working hours with the Owner’s Representative. However, all 
work, except equipment maintenance, fueling, etc. shall be completed during daylight hours.  Daylight 
hours shall be defined as beginning one hour before sunrise and ending one hour after sunset.  

C. The Contractor shall provide the name and phone number of the individual who is in charge on site and 
who can be contacted in case of an emergency.  This individual must be able to furnish names and 
addresses of all construction personnel upon request.  

3.2 HEALTH AND TRAFFIC CONTROLS 

A.    Take all necessary reasonable measures to reduce air and water pollution by any material or equipment 
use during construction.  Keep volatile wastes in covered containers.  Do not dispose of volatile wastes 
or oils on the project site.  

B. Keep project neat, orderly, and in a safe condition at all times.  Immediately remove all hazardous  
 waste.  Do not allow rubbish to accumulate.  Provide on-site containers for collection of rubbish and 
 dispose of it at frequent intervals during progress of work. 

C. Conduct operations and removal of debris to ensure minimum interference with roads, streets, walks, 
and other adjacent facilities. 

D. Do not obstruct streets or walks or use facilities without permission from the construction 
representative. 

E. No driver shall exceed the facility speed limit.  The facility speed limit is 15 M.P.H. unless indicated 
otherwise. 

F.      Temporary toilet unit(s) shall be placed on site, at a location approved by the Construction 
         Representative and shall be routinely maintained throughout the term of the project.  

 
END OF SECTION 013513 



 

SECTION 015000 – CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS  015000 - 1 

DIVISION 1 – GENERAL REQUIREMENTS 
 

SECTION 015000 – CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 

PART – GENERAL 

1.1   RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions, Bid 
Form and other Division 1 Specification Sections, apply to this Section. 

1.2    SUMMARY 

A.  This section includes requirements for construction facilities and temporary controls, including 
temporary utilities, support facilities, and security and protection. 
 

B. Temporary utilities include, but are not limited to, the following: 
1. Water service and distribution. 
2. Temporary electric power and light. 
3. Temporary heat. 
4. Telephone service. 
5. Sanitary facilities, including drinking water. 

 
C. Support facilities include, but are not limited to, the following: 

1. Field offices and storage sheds. 
2. Temporary roads and paving. 
3. Dewatering facilities and drains. 
4. Temporary enclosures. 
5. Temporary project identification signs and bulletin boards 
6. Waste disposal services. 
7. Construction aids and miscellaneous services and facilities. 

 
D. Security and protection facilities include, but are not limited to, to following: 

1. Temporary fire protection. 
2. Barricades, warning signs, and lights. 
3. Sidewalk bridge or enclosure fence for the site. 
4. Environmental protection. 

1.3   SUBMITTALS (Not Applicable) 

1.4   QUALITY ASSURANCE 

A. Regulations:  Comply with industry standards and applicable laws and regulations, including  
   but not limited to the following: 

1.       Health and safety regulations. 
2.       Utility company regulations. 
3.       Police, fire department, and rescue squad rules. 
4.       Environmental protection regulations. 

 
B. Inspections:  Arrange for authorities having jurisdiction to inspect and test each temporary     

   utility before use.  Obtain required certifications and permits. 
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1.5    PROJECT CONDITIONS 

A. Conditions of Use: Keep temporary services and facilities clean and neat in appearance.  Operate in a 
safe and efficient manner.  Relocate temporary services and facilities as the Work progresses.  Do not 
overload facilities or permit them to interfere with progress.  Take necessary fire-prevention measures.  
Do not allow hazardous, dangerous, or unsanitary conditions, or public nuisances to develop or persist 
on-site. 

PART – PRODUCTS 

2.1   MATERIALS 

A. General:  Provide new materials.  If acceptable to the Designer, the Contractor may use  
undamaged, previously used materials in serviceable condition; provided materials are suitable for use 
intended. 

 
B. Water:  When specified, provide potable water approved by local health authorities, as necessary to 

complete the appropriate work tasks. Delete paragraph below if wood fence or covered walkway is used.  
For more security, increase fence height to 8 feet (2.5 M) or more. 

2.2    EQUIPMENT 

     A.      General: Provide new equipment. If acceptable to the Designer, the Contractor may use undamaged,  
               previously used equipment in serviceable condition; provided equipment is suitable for use intended. 

 
B. Electrical Power Cords: Provide grounded extension cords.  Use hard-service cords where exposed  

to abrasion and traffic.  Provide waterproof connectors to connect separate lengths of electric cords if 
single lengths will not reach areas where construction activities are in progress.  Do not exceed safe 
length-voltage rating.  

 
C. Temporary Offices:  A construction office is not required on this project. 

 
D. Telephones: Provide a minimum of one (1) functioning mobile telephone or landline on-site at all  

 times for the purpose of safety. 
 

E. Water: The Contractor shall provide all water required during the construction period. 
 

F. Temporary Toilet Units: Provide and maintain self-contained, single-occupant toilet units of the  
chemical, aerated re-circulation, or combustion type.  Provide units properly vented and fully enclosed 
with a glass-fiber-reinforced polyester shell or similar nonabsorbent material. 
 

G. Fire Extinguishers: Provide hand-carried, portable, UL-rated, Class A fire extinguishers for 
temporary offices and similar spaces.  In other locations, provide hand-carried, portable, UL-rated, Class 
ABC, dry-chemical extinguishers, or a combination of extinguishers of NFPA-recommended classes for 
the exposures.  
1.        Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and size  

     required by location and class of fire exposure.  

PART – EXECUTION 

3.1    INSTALLATION 

 A.    Use qualified personnel for installation of temporary facilities.  Locate facilities where they will serve the 
Project adequately and result in minimum interference with performance of the Work.  Relocate and 
modify facilities as required. 
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B. Provide each facility ready for use when needed to avoid delay.  Maintain and modify as required.    
   Do not remove until facilities are no longer needed or are replaced by authorized use of completed     
   permanent facilities. 

3.2   TEMPORARY UTILITY INSTALLATION 

A. General: Utility connections are not available at the site. All utilities shall be provided at no  
   additional cost to the Owner. 

   
B. Temporary Water Service: Contractor shall provide all water required during the construction    

   period. 
 

C. Temporary Electric Power Service: Contractor shall provide all electric service required during the  
construction period. Provide weatherproof, grounded electric power service and distribution system of 
sufficient size, capacity, and power characteristics for the various construction tools, machinery, lights, 
heating and air conditioning, pumps, and other tools required by the Contractor, Subcontractors, and the 
construction office during construction period.  Include meters, transformers, overload-protected 
disconnects, automatic ground-fault interrupters, temporary wiring, panelboards, switches, and main 
distribution switch gear as necessary. Temporary service and light circuits shall be moved as required to 
maintain progress in the Work and all temporary facilities shall be removed upon completion of the 
Work. 
 

D. Temporary Heating: Provide temporary heat required by construction activities for curing or  
drying of completed installations or for protection of installed construction, materials, and equipment 
from adverse effects of low temperatures or high humidity.  Select safe equipment that will not have a 
harmful effect on completed installations or elements being installed.  Coordinate ventilation 
requirements to produce the ambient condition required and minimize consumption of energy. 
1.        Heating Facilities:  Except where the Owner authorizes use of the permanent system, provide  

    vented, self-contained, LP-gas or fuel-oil heaters with individual space thermostatic control. 
2.        Use of gasoline-burning space heaters, open flame, or salamander heating units is prohibited. 
 

E. Temporary Telephones: Provide a minimum of one functioning mobile phone or landline on site at  
 all times when personnel are present on site. 

 
F. Temporary Toilets: Install and maintain self-contained toilet units.  Use of pit-type privies will not  

be permitted.  Comply with regulations and health codes for the type, number, location, operation, and 
maintenance of fixtures and facilities.  Install where facilities will best serve the Project’s needs. 
1.        Shield toilets to ensure privacy. 
2.        Provide separate facilities for male and female personnel; unless a signed waiver is  

     provided to the Owner. 
3.        Provide toilet tissue materials for each facility. 

 
G. Provide earthen embankments and similar barriers in and around excavations and subgrade  

   construction, sufficient to prevent flooding by runoff of storm water from heavy rains. 
 

H. All open excavations associated with temporary facilities or utility installations that are not  
completed during the daylight period shall be surrounded by a 48” high bright orange temporary safety 
fence and supported by steel T-posts spaced no greater than 5’ apart. 
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3.3    SUPPORT FACILITIES INSTALLATION 
 

A. General:  Locate field offices, storage sheds, and other temporary construction and support facilities  
 for easy access. 

1. Maintain support facilities until near Substantial Completion.  Remove prior to Substantial  
Completion. Personnel remaining after Substantial Completion, will be permitted to use 
permanent facilities, under conditions acceptable to the Owner. 

B. Field Offices:  Provide insulated, weathertight temporary offices of sufficient size to  
accommodate required office personnel at the Project site.  Field Office shall be for the use of both the 
Contractor and the Resident Project Representative. Keep the office clean and orderly for use for small 
progress meetings. The office shall be equipped, at a minimum, with light, heat, air conditioning, first aid 
kit, desk or table, and a minimum of six chairs. 

C. Storage facilities: Install storage sheds sized, furnished, and equipped to accommodate materials  
and equipment involved, including temporary utility service.  
1.  Contractor shall provide all temporary buildings or trailers needed for storage of equipment  

 and materials installed under this Contract (including those furnished by Owner or others under 
separate contract) which require indoor storage or protected outdoor storage at the site prior to 
their installation.  Temporary buildings and trailers and stored materials shall be in locations 
acceptable to Owner's Representative, and will be removed when the Work is completed. 

2. Owner's Representative shall be advised of any arrangements made for storage of equipment  
    and materials in a place other than Owner's site. 

3. Contractor shall assume responsibility for and protect all equipment and materials during the  
    storage period in accordance with the manufacturer or supplier's recommendations. 

D. Project Identification and Temporary Signs: Prepare project identification and other signs of sizes  
indicated. Install signs where indicated to inform the public and persons seeking entrance to the Project.  
Support on posts or framing of preservative-treated wood or steel.  No unauthorized signs shall be 
permitted. 
1.         Project Identification Signs: Engage an experienced sign painter to apply graphics.  Comply  

     with details indicated.  
2.         Temporary Signs: Prepare signs to provide directional information to construction personnel  

      and visitors.  
  
E. Collection and Disposal of Waste: Collect waste from construction areas and elsewhere daily.   

Comply with requirements of NFPA 241 for removal of combustible waste material and debris.  Enforce 
requirements strictly.  Do not hold materials more than 7 days during normal weather or 3 days when the 
temperature is expected to rise above 80° F (27° C).  Handle hazardous, dangerous, or unsanitary waste 
materials separately from other waste by containerizing properly.  Dispose of material lawfully. 

3.4   SECURITY AND PROTECTION FACILITIES INSTALLATION 

      A.      Barricades, Warning Signs, and Lights: Comply with all appropriate and current FHA Manual 
  on Uniform Traffic Control Device (MUTCD) standards and code requirements.  Paint with appropriate 

colors, graphics and warning signs to inform personnel and the public of the hazard being protected 
against.  Where appropriate and needed, provide lighting, including flashing red or amber lights. 

 
B.     Environmental Protection: Provide protection, operate temporary facilities, and conduct  

construction in ways and by methods that comply with environmental regulations; plus minimize the 
possibility that air, waterways, and subsoil might be become contaminated or polluted and/or other 
undesirable effects might occur.  Avoid the use of tools and equipment that produce harmful noise.  
Restrict the use of noisemaking tools and equipment to hours that will minimize complaints from persons 
or firms near the site. 
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3.5   OPERATION, TERMINATION, AND REMOVAL 

 A.     Supervision:   Enforce strict discipline in use of temporary facilities.  Limit availability of    
   temporary facilities to essential and intended uses to minimize waste and abuse. 

 B. Maintenance: Maintain facilities in good operating condition until removal.  Protect from  
          damage by freezing temperatures and similar elements. 

1.       Maintain operation of temporary enclosures, heating, cooling, humidity control, ventilation,  
and similar facilities on a 24-hour basis where required to achieve indicated results and to avoid 
possibility of damage. 

   
  C.    Termination and Removal: Unless the Designer requests that it be maintained longer, remove each  

temporary facility when the need has ended, when replaced by authorized use of a permanent facility, or 
no later than Substantial Completion. Repair damaged Work, clean exposed surfaces, and replace 
construction that cannot be satisfactorily repaired. 
1.        Materials and facilities that constitute temporary facilities are the Contractor’s property. The  

       Owner reserves the right to take possession of project identification signs. 

 

END OF SECTION 015000 
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DIVISION 1 – GENERAL REQUIREMENTS 
 
015723 – TEMPORARY STORM WATER POLLUTION CONTROL 
 
PART 1 – GENERAL 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 1 Specification Sections apply to this section. 

 
1.2 SUMMARY 
 

A. Section includes: 
1. Furnishing, installing, maintaining (including sediment removal), and removing temporary control 

measures as shown on the Plans or ordered by the Resident Project Representative.  Temporary water 
pollution and sediment control shall be accomplished through the use of seeding, mulching, straw bales, 
silt fences, and other erosion control devices or methods, in accordance with these Specifications.  

2. The temporary project water pollution control provisions contained herein shall be coordinated with 
the permanent erosion and sediment control features specified elsewhere in the Specifications to the 
extent practical to assure effective and continuous erosion control throughout the construction and post 
construction period. 

 
1.3 UNIT PRICES 
 

A. All work in this section required by the Specifications or Plans shall be included in the Contractor’s Base 
Bid Lump Sum contract price.  The Base Bid Lump Sum price shall include all labor, materials, equipment, 
tools, and incidentals necessary to complete the work including maintenance and sediment removal.  
However, should the actual quantity of Sediment Control Bales, Geotextile Silt Fence, Temporary Mulch, 
Temporary Seeding, Lime or Fertilizer vary from that required by these Specifications or Plans (more or 
less), the following shall apply to payment: 
1. Payment for temporary sediment control measures shall be made at the Unit Price established in the 

Contractor’s Bid Proposal form. 
2. Quantities of geotextile silt fence shall be measured to the nearest linear foot. 
3. Quantities of straw bale silt fence shall be measured by the standard bale. 
4. Quantities of temporary seeding and mulching shall be measured to the nearest acre. 
5. Payment for temporary sediment control will not be made until work has been completed in strict 

accordance with the specifications. 
6. The Unit Prices established by the Contractor’s Bid Proposal Form shall include the cost of all labor, 

materials, tools, equipment, profit, and incidentals necessary to complete the work. 
 
1.4 DEFINITIONS – (Not Applicable) 

 
1.5 SUBMITTALS 
 

A. Submit as specified in Division 1. 
 
B. Includes, but is not limited to, the following: 

1. Manufacturer’s installation instruction and certification for the geotextile silt fence stating that the 
material supplied conforms to the requirements of these specifications.  The certification shall include 
or have attached typical results of tests for the specified properties, representative of the materials 
supplied. 

2. Weight and/or shipping tickets of materials brought on site shall be presented to the Resident Project 
Representative. 
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1.6 QUALITY ASSURANCE 
 

A. Applicable Standards: 
1. American Society for Testing and Materials (ASTM). 

a. ASTM D4632 Tensile Strength. 
b. ASTM D4355 Ultraviolet Degradation 
c. ASTM D4751 Apparent Opening Size 
d. ASTM D4491 Permittivity. 
 

B. Field Quality Control 
1. Prior to installation all materials required under this section shall be subject to the inspection and 

approval of the Resident Project Representative.  During installation, the Resident Project 
Representative may make surveys and spot checks to ensure that plan lines and grades are met. 
 

1.7 PROJECT CONDITIONS 
 

A. Temporary project water pollution control work generally will involve installation of materials on mine 
spoil.  Surface flow of rainwater may be considerable should precipitation occur during construction.  

 
PART 2 – PRODUCTS 
 
2.1 SEDIMENT CONTROL BALES 
 

A. Bales shall consist of straw of oats or wheat.  Hay may be substituted upon approval by the Owner’s 
Representative. 

 
B. Posts.  Hardwood posts shall be used.  Posts shall have a minimum length of 36 inches and be of sufficient 

strength to resist damage during installation and to support applied loads. 
 

C. Bales shall be installed in areas located by the Owner’s Representative or Resident Project Representative 
or as otherwise directed. 

 
D. Bales shall be dug approximately 4” deep with a minimum of eight inches on either side of the gully.  Excess 

soil shall be thrown on the uphill side of the gully. 
 

2.2 GEOTEXTILE SILT FENCE 
 

A. Fibers used in the manufacture of geotextiles shall consist of long chain synthetic polymers, composed of at 
least 85 percent by weight polyolefin’s, polyesters, or polyamides.  They shall be formed into a network 
such that the filaments or yarns retain dimensional stability relative to each other including selvages.  The 
geotextile shall be free of any treatment or coating which might adversely alter its physical properties after 
installation.  Unless otherwise specified, geotextile shall be furnished in 36-inch width (minimum) rolls. 

B. Geotextile rolls shall be furnished with suitable wrapping for protection against moisture and extended 
ultraviolet exposure prior to placement.  Each roll shall be labeled or tagged to provide product identification 
sufficient for inventory and quality control purposes.  Rolls shall be stored in a manner that protects them 
from the elements. 

 
C. Support Fence may be required in areas of high velocities/flows.  Wire or other support fence shall be at 

least 24 inches high and strong enough to support applied loads. 
 

D. Prefabricated Fence.  Prefabricated fence systems may be used provided they meet all of the above material 
requirements. 

 
E. Posts.  Hardwood posts shall be used.   Posts shall have a minimum length of 36 inches and be of sufficient 

strength to resist damage during installation and to support applied loads. 
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F. Geotextile silt fence shall be installed as per manufacturer’s instructions in locations as indicated on the 

plans or as otherwise directed by the Owner’s Representative or Resident Project Representative. 
 

Table 1:  Physical Requirements for Temporary Silt Fence Geotextiles 

Property Test method 
Wire Fence Supported 
Requirements Self-Supported Requirements 

        
Tensile ASTM D4632 90 Minimum2 90 Minimum2 
Strength, Lbs.       
        
Elongation at ASTM D4632 N/A 50 Maximum 
50% Minimum       
tensile strength       
(45 Lbs.)       
        
Permittivity ASTM D4491 0.01  *3 0.01    *3 
(Sec 1)       
        
Apparent ASTM D4751 0.84     *3 0.84    *3 
Opening Size       
(AOS)(mm)       
        
Ultraviolet 
Degradation at 500 
hours. ASTM D4355 

Minimum 70% Strength 
Retained 

Minimum 70% Strength 
Retained 

    
*1 All numerical values represent minimum average roll value. 
*2 When tested in any principal direction. 
*3 Permittivity and AOS do not relate directly to the filtration performance of silt fence fabrics.  Values 
presented reflect minimum criteria of products currently used.  Performance tests such as VTM-51 or ASTM 
D5141 may be used to evaluate silt fence performance if deemed necessary by the Owner's Representative. 

 
2.3 MULCH 
 

A. Shall consist of wheat or oat straw. 
 

B. Straw shall be relatively free of prohibited weed seed and all other noxious and undesirable seed as approved 
by the Owner’s Representative.  The straw shall not be in an advanced stage of decomposition. 
 

2.4 TEMPORARY SEED: 
 

A. Provide fresh, clean new-crop seed complying with rate of application as stated herein.  Ship all seed and  
other materials with certificates of inspection required by governing authorities.  Comply with regulations 
applicable to such materials. 

 
B. All seed must comply with the requirements of the Missouri Seed Law, contain no seed  of any plant on the  

Federal noxious weed list, and contain no seed of any weed not   known to exist in Missouri. 
 
C.  Seed, which has become wet, moldy, or otherwise damaged in transit or in storage will not be acceptable 

 and shall be removed from the project site.  
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D.    All leguminous seed shall be inoculated or treated with the proper cultures for the particular legume to be 
sown.  
 1. The inoculant for treating leguminous seed shall be a pure culture of nitrogen-fixing bacteria.  The 

containers of inoculant shall be plainly marked with the expiration date for use and the manufacturer’s 
directions for inoculating seed.  

 2. The process of inoculation shall be in accordance with the manufacturer’s direction for the particular 
species of legume.  The time laps for sowing the seed following inoculations shall not exceed 24 hours.  

 3. A legume shall be inoculated separately with sufficient inoculant to cover all seed before mixing with other 
seeds.  A commercial sticker shall be used to ensure the inoculant adheres to the seed.  

 4.  Inoculants shall be applied at double the manufacturer’s recommendation.  
 

       E.   Areas finished outside of the seeding dates may be mulched as per specifications  
              outlined in 015723.3.4 of this section.  
 
       F.   Acceptable seed mixtures and rates of application are as follows.  Seed mixtures are to  

      be applied to those areas as otherwise directed by the Owner’s Representative.   
 
          Seed Mixture #1 
 
COMMON NAME SCIENTIFIC NAME VARIETY PLS*/ACRE 
Pearl Millet Pennisetum glaucum   25 
Perennial Ryegrass Lolium perenne  Manhattan 5 

Oats Avena sativa  Jerry 30 
 

                      Seed Mixture #2 
 
COMMON NAME SCIENTIFIC NAME VARIETY PLS*/ACRE 
Wheat Triticum   100 
Perennial Ryegrass Lolium perenne  Manhattan 5 
Annual Ryegrass Lolium multiflorum   5 
Seed Mixture #2 shall be planted in all areas if seeded between October 01 and February 29. 
 
*Pounds of PLS/Acre is the seeding application rate in terms of Pure Live Seed per acre. 

 
2.5 FERTILIZER: 

 
A. Fertilizer shall be a standard commercial product, which when applied at the proper rate, will supply the 

quantity of total actual nitrogen (N), total phosphorus (P), and soluble potassium (K), required under Part 3 
(3.5.G) of this Section. 

 
PART 3 – EXECUTION 
 
3.1 GENERAL REQUIREMENTS 
 

A. Prior to initiation of any disturbance within the Project limits, the Contractor shall install and maintain the 
temporary and/or permanent erosion and water pollution control measures in accordance with the 
requirements of this section and other appropriate sections of the Specifications and as shown of the Plans 
and as directed by the Owner’s Representative or Resident Project Representative. 

 
B. The Contractor will be required to incorporate all permanent erosion and sediment control features into the 

project at the earliest practical time.  Temporary pollution control measures shall be used to correct 
conditions that develop during construction; that are needed prior to installation of permanent pollution 
control features; or that are needed temporarily to control erosion that results from normal construction 
practices. 
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C. Where erosion and sedimentation is likely to be a problem, the Owner’s Representative may require the 

Contractor to schedule and perform clearing and grubbing such that grading and storm drainage systems are 
completed immediately following clearing and grubbing, if conditions permit.  Temporary erosion and 
sediment control measures may be required between successive construction stages. 

 
D. The Owner’s Representative may limit the surface area of erodible earth material exposed by clearing and 

grubbing, the surface area of erodible earth material exposed by excavation, borrow, and fill operations.  The 
Owner’s Representative may direct the Contractor to provide immediate permanent or temporary pollution 
control measures to prevent contamination of adjacent streams or other watercourses, lakes, ponds, or other 
areas of water impoundment.  Such work may involve construction of geotextile or bale silt fence, use of 
temporary mulches, seeding, or other control devices or methods, as necessary to control erosion.  If 
sediment control features are not maintained the work may be shut down until corrective actions are 
performed by the Contractor, at the direction of the Owner’s Representative.  A 24-hour written notice will 
be given prior to shut down. 

 
E. The Owner’s Representative or Resident Project Representative may limit the area of clearing and grubbing, 

excavation, borrow, and embankment operations in progress commensurate with the Contractor’s capability 
and progress in keeping the finish grading, mulching seeding, and other such permanent pollution control 
measures current.  Should seasonal limitations make such coordination unrealistic, temporary erosion 
control measures shall be taken immediately. 

 
F. Unless otherwise provided or approved in writing by the Owner’s Representative, construction operations 

in rivers, streams, and impoundments shall be restricted to those areas which must be entered for the 
construction of temporary or permanent structures.  Rivers, streams, and impoundments shall be promptly 
cleared of all falsework, piling, debris, or other obstructions placed therein or caused by the construction 
operations. 

 
G. Fording of live streams with construction equipment will not be permitted unless specifically approved by 

the Owner’s Representative.  Temporary bridges or other structures shall be used wherever an appreciable 
number of stream crossings are necessary.  Unless otherwise approved in writing by the Owner’s 
Representative, mechanized equipment shall not be operated in live streams except as may be required to 
construct channel changes and temporary or permanent structures.  If a Section 404 permit is applicable for 
this project, its requirements and/or conditions shall prevail. 

 
H. In the event of conflict between these requirements and pollution control laws, rules, or regulations of other 

Federal, State, or local agencies, the more restrictive laws, rules, or regulations shall apply. 
 

3.2 STRAW BALE INSTALLATION 
 

A. Straw bales shall be installed in accordance with the Plans and Specifications. 
 
B. Straw bales may be used at the bottom of slopes and on the lower side of cleared areas to divert water and 

retain sediment. 
 
C. Straw bales may be used as ditch checks and to correct rill and gully erosion in small ditches and drainage 

areas. 
 
D. The Contractor shall maintain the integrity of the straw bales as long as they are necessary to control 

sediment.  The Resident Project Representative and Contractor shall inspect all straw bales immediately 
after each rainfall and at least daily during prolonged rainfall. Any deficiencies shall be immediately 
corrected by the Contractor.  In addition, the Contractor shall make a daily review of the location of the 
straw bales in areas where construction activities have changed the natural contour and drainage runoff to 
ensure that the straw bales are properly located for effectiveness. Where deficiencies exist, additional straw 
bales shall be installed as approved or directed by the Resident Project Representative. 
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E. The Contractor shall remove and dispose of sediment deposits when the deposit approached one-half (1/2) 

the height of the bales or sooner when directed by the Resident Project Representative.  If required by heavy 
sediment loading, more lines of straw bales shall be installed as directed by the Resident Project 
Representative. 

 
F. The straw bales shall remain in place until the Owner’s Representative directs removal.  The Contractor 

shall remove and dispose of any excess silt accumulations, grade and dress the area to the satisfaction of the 
Owner’s Representative, and establish vegetation on all bare areas in accordance with the requirements of 
the applicable Specifications. 

 
3.3 SILT FENCE INSTALLATION 
 

A. Installation of wire supported and self-supporting geotextile fence may be required n areas of high velocities 
or flows, as directed by the Resident Project Representative. 

 
B. Silt fence may be used at the bottom of slopes and on the lower side of cleared areas to divert water and 

retain sediment. 
 
C. Silt fence may be used as ditch checks and to correct rill and gully erosion in small ditches and drainage 

areas. 
 
D. Post spacing shall not exceed eight (8) feet for wire support fence installations or five (5) feet for self-

supported installations.  Posts shall be driven a minimum of 24 inches into the ground.  Where rock is 
encountered posts shall be installed in a manner approved by the Owner’s Representative.  Closer spacing, 
greater embedment depth and/or wider posts shall be used as necessary in low areas and soft or swampy 
ground to ensure adequate resistance to applied loads. 

 
E. When support fence is used, the mesh shall be fastened securely to the up-slope side of the post.  The mesh 

shall extend into the trench a minimum of two inches and extend a maximum of 36 inches above the original 
ground surface. 

 
F. When self-supported fence is used, the geotextile shall be securely fastened to fence posts. 
 
G. The Contractor shall maintain the integrity of silt fences as long as they are necessary to contain sediment 

runoff.  The Resident Project Representative and the Contractor shall inspect all temporary silt fences 
immediately after each rainfall and at least daily during prolonged rainfall.  Any deficiencies shall be 
immediately corrected by the Contractor.  In addition, the Contractor shall make a daily review of the 
location of silt fences in areas where construction activities have changed the natural contour and drainage 
runoff to ensure that the silt fences are properly located for effectiveness.  Where deficiencies exist, 
additional silt fences shall be installed as approved or directed by the Resident Project Representative. 

 
H. The Contractor shall remove and dispose of sediment deposits when the deposit approaches one-half the 

height of the fence or sooner when directed by the Resident Project Representative.  If required by heavy 
sediment loading, more silt fence shall be installed as directed by the Resident Project Representative.  

 
I. The silt fence shall remain in place until the Owner’s Representative directs removal.  Upon silt fence 

removal, the Contractor shall remove and dispose of any excess silt accumulations, grade and dress the area 
to the satisfaction of the Owner’s Representative, and establish vegetation on all bare areas in accordance 
with the requirements of the applicable Specifications and at no additional expense to the Owner. 
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3.4 TEMPORARY MULCH 
 

A. At the discretion of the Owner’s Representative, for the purpose of temporary erosion control prior to 
seeding, temporary mulch may be required on all or parts of the project site.  Mulch shall be composed of 
straw of oats or wheat for temporary water pollution control. 
1. At the request of the Owner’s Representative; the Contractor, Resident Project Representative, and 

Owner’s Representative shall meet on-site to determine what area(s) of the project site should be 
mulched and their associated acreage. 

2. Mulch shall be spread uniformly to form a continuous loose blanket not less than one and one-half (1 
½) inches or more than two (2) inches. 

3. Bunching or matting of mulch shall be avoided and corrected by hand methods, if so directly by the 
Owner’s Representative. 

4. Straw mulch shall be crimped into the soil by means of a straw crimper manufactured specially for such 
purpose. 

5. The Contractor shall promptly complete the mulch application within fifteen (15) days of written notice 
to proceed from the Owner’s Representative. 

6. If mulch is required on the project site totaling less than three (3) acres, the Contractor will be 
reimbursed for not less than three (3) acres.  The three (3) acres may or may not be contiguous. 

 
3.5 TEMPORARY SEEDING 
 

A. At the discretion of the Owner's Representative, for the purpose of temporary erosion control prior to 
permanent seeding, temporary seed may be required on all or parts of the project site. 

 
B. At the request of the Owner's Representative, the Contractor and Resident Project Representative shall meet 

on site to determine what area(s) of the project site should be temporary seeded and their associated acreage.  
 
C. Seed Mixture 1 or 2 shall be applied at the rates as described in Section 015723.2.4.F: 
 
D. Drill seed following the contour using a mechanical power drawn seed drill that places the seed at least ¼”, 

but no more than ½” into the soil, or at depths directed by the Owner’s representative.  Drill seeding shall 
be accomplished with drills using a drill width of between 7” and 9”.  If inspections during seeding 
operations, or after there is a show of green, indicate that areas have been left unplanted, additional seed of 
the appropriate species and quantity shall be sown as directed by the Owner’s Representative at no additional 
cost to the Owner.  Hand broadcasting may be allowed in areas not accessible to drills or other equipment, 
upon request. Once applied, the seed must be covered at least ¼” but no more than ½” with soil by means 
of hand rakes or other approved methods.  Seeding rates in hand broadcasted areas shall be double those 
listed in Section 015723.2.4.F. 

 
E. The Contractor shall promptly complete the temporary seeding within fifteen (15) days of written notice to 

proceed from the Owner's Representative. 
 
F. If temporary seed is required on the project site totaling less than three (3) acres, the Contractor will be 

reimbursed for not less than three (3) acres.  The three (3) acres may or may not be contiguous. 
 
G. Lime and/or fertilizer will be required as directed by the Owner's Representative.  Rates will be provided by 

the Owner's Representative.  Application of lime and fertilizer shall be in accordance with the requirements 
already set forth in Section 312000.3.5 and Section 329219.2.3, respectively. 

 
H. The seed head of the temporary crop shall not be allowed to mature.  The Contractor shall mow the temporary 

crop to prevent seed head maturity.  Should wet conditions not allow the Contractor to mow the crop and 
the seed head matures, the Contractor shall combine the crop to prevent a volunteer cereal crop. 
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I. The permanent grass species shall not be drilled directly into the temporary seeded areas.  The temporary 
seeded areas shall be incorporated to a depth of six (6) inches by discing, harrowing, or other approved 
methods. 

 
 

END OF SECTION 015723 
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DIVISION 1 – GENERAL REQUIREMENTS 
 
SECTION 017400 – CLEANING 

PART 1 - GENERAL 

1.1   RELATED DOCUMENTS 

  A.   Drawings and general provisions of the Contract, including General and Supplementary  
         Conditions, Bid Form and other Division 1 Specification Sections, apply to this Section. 

1.2   SUMMARY 

        A.   This Section includes administrative and procedural requirements for cleaning during the Project. 
    
   B.   Environmental Requirements: Conduct cleaning and waste-disposal operations in compliance with 

local laws and ordinances.  Comply fully with federal and local environmental and anti-pollution 
regulations. 

 1.   Do not dispose of hazardous or volatile wastes, such as mineral spirits, oil, or paint thinner  
    onsite.  
 2.   Burning or burying of debris, rubbish, or other waste material on the premises is not permitted. 

PART 2 - PRODUCTS 

2.1   MATERIALS 

   A.   Cleaning Agents:  Use cleaning materials and agents recommended by the manufacturer or   
          fabricator for the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous  
          to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1   PROGRESS CLEANING 
 

       A.   General 
1.   Retain all stored items in an orderly arrangement allowing maximum access, not impending  
      drainage or traffic, and providing the required protection of materials. 
2.   Do not allow the accumulation of scrap, debris, waste material, and other items not required  
      for construction of this Work. 
3.   At least once each month, and more often if necessary, completely remove all scrap, debris,  
      and waste material from the job site. 
4.   Provide adequate storage for all items awaiting removal from the job site, observing all  
      requirements for fire protection and protection of the ecology.  

 
        B.  Site  

1.   Daily, inspect the site and pick up all scrap, debris, and waste material.  Remove all such items  
      to the place designated for their storage. 
2.   Weekly, inspect all arrangements of materials stored on the site.  Re-stack, tidy, or otherwise  
      service all material arrangements. 
3.   Maintain the site in a neat and orderly condition at all times. 
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3.2   FINAL CLEANING 

  A.    General:  Provide final cleaning operations when indicated.  Employ experienced workers or 
 professional cleaners for final cleaning.  Clean each surface or unit of Work to the condition 

expected from a commercial building cleaning and maintenance program.  Comply with 
manufacturer’s instructions. 

 
   B. Complete the following cleaning operations before requesting inspection for certification of 

Substantial Completion for the entire Project or any portion of the Project. 
 1.   Clean the Project Site, yard and grounds, in areas disturbed by construction activities,  
     including landscape development areas, of rubbish, waste material, litter, and foreign  
       substances. 
 2.    Sweep paved areas broom clean.  Rake grounds that are neither planted nor paved to a  
     smooth, even-textured surface. 
 3.    Remove petrochemical spills, stains, and other foreign deposits. 
 4.    Remove tools, construction equipment, machinery, and surplus material from the site. 
 5.    Remove excess lubrication, paint and mortar droppings, and other foreign substances. 
 6.    Leave the Project clean and ready for occupancy. 

   C.   Pest Control:  Engage an experienced, licensed exterminator to make a final inspection and rid the 
Project of rodents, insects, and other pests.  Comply with regulations of local authorities. No pest 
control is proposed for this Project.  

   D.   Removal of Protection: Remove temporary protection and facilities installed during construction to 
protect previously completed installations during the remainder of the construction period. 

   E.   Compliances:  Comply with governing regulations and safety standards for cleaning operations.  
Remove waste materials from the site and dispose of lawfully. 
1.   Where extra materials of value remain after Final Acceptance by the Owner, they become the  
      Owner’s property. 

 
 

END OF SECTION 017400 
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DIVISION 31 – SITE CLEARING 
 
311000 – SITE CLEARING 
 
PART 1 – GENERAL: 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections apply to this section. 

 
1.2 SUMMARY 
 

A. Section includes: 
1. This section includes site preparation activities such as clearing, grubbing, access construction and 

waste disposal. 
2. Materials to be handled under this contract may include trees, brush, and quantities of trash, mine 

spoil material, and coal refuse which may be acidic in nature. 
3. The Contractor shall not use explosives on this work. 

 
1.3 UNIT PRICES 
 

A. Unit Prices are not applicable. All work in this section required by the Specifications or Plans shall be 
included in the Contractor’s Base Bid Lump Sum contract price.  The Base Bid Lump Sum shall include 
all labor, materials, equipment, tools, and incidentals necessary to complete the work. 

 
1.4 DEFINITIONS 
 

A. MINE SPOILS 
1. Mine spoil is the earthen material excavated by the mining process while removing coal. This 

material is unconsolidated and unsorted. 
 
B. COAL WASTE 

1. Coal waste has a pH of less than 4.5, and consists of carbon rich, acid forming materials remaining 
after strip or underground mining.  These areas are typically bare to sparsely vegetated and consist 
of low grade coal materials remaining after mining. 

 
1.5 SUBMITTALS 
 

A. Includes, but are not limited to, the following: 
1. Submit as specified in Division I. 
2. The Contractor shall submit weight tickets and receipts for recycled materials and for residential 

waste materials. 
3. Weight and/or shipping materials for rock and other materials brought on-site shall be presented to 

the Resident Project Representative. 
 
1.6 QUALITY ASSURANCE   (NOT APPLICABLE) 
 
1.7 PROJECT CONDITIONS 
 

A. Material to be handled under this contract consists primarily of mine spoil and coal waste which are 
acidic. 
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B. Saturated ground conditions may prevail in and near mine pits. Should ground conditions warrant, to 
fulfill the specifications set forth in this section, the Contractor shall be responsible for utilizing the 
appropriate low ground pressure equipment at no additional expense to the Owner.  For the purposes of 
this section, appropriate low ground pressure equipment is defined as having maximum load pressure of 
4.3 lbs. per square inch. 

 
 
PART 2 – PRODUCTS   (NOT APPLICABLE) 
 
PART 3 – EXECUTION 
 
3.1 CLEARING AND GRUBBING – The Contractor shall perform clearing and grubbing only to the extent 

necessary to perform the work required.  Clearing and grubbing within the construction limits shall be rigidly 
adhered to. 

 
A. Clearing: 

1. All Clearing shall be completed between November 1st and March 31st.  
2. In cutting of timber growth, cuts shall be made such that all trees are felled into the area to be 

cleared.  Exercise care when clearing near the project limits so as not to damage existing trees, 
vegetation, structures or utilities which are outside of the clearing limits. 

3. Conduct work in a manner so as to prevent damage to property and to provide for the safety of 
employees and other. 

 
B. Grubbing:  Includes removal and disposal of tree stumps and roots larger than 3 inches in diameter. 

1. Backfill all excavated depressions with borrow material and grade to drain. 
2. Stumps shall be disposed of per Section 311000.3.3.A. 
 

3.2 PROTECTION OF EXISTING VEGETATION – The Contractor shall protect tops, trunks and roots of 
existing trees on project site which are designated not to be disturbed. 
 
A. Box, fence around, or otherwise protect trees before any construction work is started. 
 
B. Do not permit heavy equipment or stockpiles within branch spread. 

 
C. Trim or prune to obtain working space in lieu of complete removal when possible.  Conduct operation as 

follows: 
1. With experienced personnel. 
2. Conform to good horticultural practice. 
3. Preserve natural shape and character. 

 
D. All effort should be made to preserve large trees with exfoliating bark and dead snags. Remove when 

damage occurs and survival is doubtful, as determine by the Owner’s Representative. 
 

3.3 DEBRIS REMOVAL AND DISPOSAL 
 
A. Disposal of site clearing debris. 

1. No materials other than clearing wastes may be burned.  All burning must be conducted in 
accordance with the requirements of the local Fire Department and all other local, state, and federal 
authorities having jurisdiction.  Protection of property outside project limits and protection of on-
site trees and other vegetation to remain shall be maintained at all times. 

2. Burning of clearing wastes on coal refuse areas is not permitted. 
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3. Appliances, scrap metal, tires, and all other recyclables within construction limits shall be 
considered salvage, and shall become the property of the Contractor.  The Contractor shall transport 
all materials to an appropriate recycler. 

4. Residential waste shall be hauled to a DNR permitted landfill. 
 

3.4 ACCESS CONSTRUCTION 
 
A. The Contractor shall confine all activities to within the construction limits.  Any damage to the site 

outside of the construction limits shall be repaired to the satisfaction of the Owner’s Representative at no 
additional cost to the Owner. 

 
B. All disturbed areas adjacent to the access road shall be repaired by smoothing, liming, seeding and 

fertilizing in accordance with these specifications at no additional expense to the Owner. 
 
 
 

END OF SECTION 311000 
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DIVISION 31 – EARTH MOVING 
 
SECTION 312000 – EARTH MOVING 
 
PART 1 – GENERAL: 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and Division 01 Specification Sections apply to this Section. 

 
1.2 SUMMARY 
 

A. Section includes: 
1. This work consists of grading and shaping of the area in accordance with the Plans and 

Specifications.  This work includes grading mine spoil and applying Ag lime. Material to be 
handled under this contract consists primarily of mine spoil and coal waste which are acidic. 

 
1.3 MEASUREMENT AND PAYMENT 
 

A. All work in this section required by the Specifications and/or Plans shall be included in the 
Contractor’s Base Bid Lump Sum Contract price.  The Base Bid Lump Sum Contract shall include 
all labor, materials, equipment, tools, and incidentals necessary to complete the work.  However, 
should the actual quantities of Unit Priced items in the Contract, including Ag Lime and rock, vary 
from those required by these Specifications and/or Plans (more or less), payment shall be made 
based on the Contractor’s Section 004322 – Unit Prices Bid Proposal Form, and the following:  
1. Original vendor/ quarry scale ticket(s) for each pre-approved delivery of Ag Lime and rock 

hauled to the project site shall be provided to the Resident Project Representative showing the 
Unit of Measure and Actual Quantity delivered.    

2. Ag Lime shall be measured to the nearest one hundred (100 lbs.) pounds ENM.   
NO payment shall be made for Ag Lime until it has been installed/incorporated in 
accordance with the Specifications. 

3. The Unit Prices established by the Contractor’s Bid Proposal Form shall include the cost of all 
labor/installation/incorporation, materials, tools, equipment, profit, and incidentals. 

 
1.4 DEFINITIONS 
 

A. Mine Spoil: 
1. The majority of the material to be handled consists of mine spoil.  Mine spoil is earth and rock 

material excavated by the surface mining process while removing coal from the pits.  The 
mine spoil generally represents overburden materials excavated deep below the surface. 

2. The Contractor shall be responsible to grade the spoil piles to the contours shown on the plans. 
3. Mine spoil shall comprise the final grade.  The Contractor shall apply and incorporate 

amendments per Section 312000.3.4 and Section 329219.3.3 in these areas. 
 

B. Coal Waste: 
1. Coal waste has a pH of less than 4.5, and consists of carbon rich, acid forming materials 

remaining after strip or underground mining.  These areas are typically bare to sparsely 
vegetated and consist of low grade coal materials remaining after mining. 

2. Any incidental coal waste encountered shall be excavated and buried in accordance with 
Section 312000.3.2.A, or as directed by the Owner’s Representative. 
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1.5 SUBMITTALS: 
 

A. Includes, but are not limited to, the following: 
1. Submit as specified in Division 1. 
2. Certificates from vendors certifying that Ag lime meets all requirements of these 

Specifications. 
3. Effective Neutralizing Materials (ENM) values shall be stated on all tickets. 
4. Weight and/or shipping tickets of materials brought on-site shall be presented to the Resident 

Project Representative. 
 

1.6 QUALITY ASSURANCE 
 

A. Applicable Standards: 
1. Missouri Agriculture Liming Materials Act. 1976. 
2. The Owner’s Representative will make surveys and spot checks to ensure that plan lines and 

grades are obtained on the project.  The Contractor shall schedule work so the Owner’s 
Representative may make the require field tests and surveys.  The Contractor shall furnish one 
laborer to assist the Owner’s Representative in spot checking construction layout and grades.  
Spot check of grades by the Owner’s Representative will be only for verification that work is 
in accordance with the plans.  The Owner’s Representative is not responsible for setting 
grades for the Contractor. 

 
1.7 PROJECT CONDITIONS 
 

A. Materials to be handled under this contract consist primarily of mine spoils and coal waste which 
are acidic. 
 

B. Saturated ground conditions may prevail in or near the mine pit.  Should ground conditions 
warrant, to fulfill the specifications set forth in this section, the Contractor shall be responsible for 
utilizing the appropriate low ground pressure equipment at no additional expense to the Owner.  
For the purposes of this section, appropriate low ground pressure equipment is defined as having 
maximum load pressure of 4.3 lbs. per square inch. 

 
PART 2 – PRODUCTS 
 
2.1 AG LIME: 
 

A. Shall consist of agricultural liming material conforming to the Missouri Agricultural Liming 
Materials Act. 1976. 
 

B. Ag Lime shall contain not less than four hundred (400 lbs.) pounds ENM (Effective Neutralizing 
Material) per ton. 
1. Ag lime with different ENM per ton equivalents SHALL NOT be mixed during application, 

storage, or transportation, unless specifically approved by the Owner’s Representative. 
2. Contractor shall not stockpile lime unless approved by the Owner’s Representative. 
3. If Ag lime meeting the above specifications is not locally available, the Contractor may submit 

a proposal for use of equivalent material based upon the minimum pounds of ENM per ton of 
Ag lime to be applied. 
 

C. Manufacturer’s certification shall include the minimum pound of ENM per ton of the material to be 
supplied. 
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D. Ag lime must be obtained from a DNR permitted quarry. 
 

E. See Appendix 1 for a sample calculation regarding Effective Neutralizing Material (ENM). 
 
PART 3 – EXECUTION 
 
3.1 SEQUENCE OF WORK 
 

A. The Contractor will perform all operations specified in the sequence of work submitted by the 
Contractor and approved by the owner’s representative.  

 
3.2 EXCAVATION 
 

A. All excavation shall be performed to the lines and grades indicated and specified.  Care shall be 
exercised not to excavate below the grades shown.  Any excess excavation shall be backfilled to 
grade with approved materials and compacted in accordance with the Specifications at no 
additional cost to the Owner. 

 
B. Incidental coal waste found in the elevations and grades, shall be limed, and buried a minimum of 

six (6’) feet below final grade or as directed by the Owner’s Representative.  
 

3.3 EARTHEN FILL 
 

A. Construct fill to the elevations and grades as shown in the Plan Drawings and applicable 
Specifications. 
 

B. Incidental coal waste found in mine spoil shall be excavated, limed, and buried a minimum of six 
(6’) feet below final grade as directed by the Owner’s Representative. 
 

C. Do not place snow, ice, or frozen material in fill. 
 

D. Do not place fill on frozen surfaces. 
 

E. Excavation material containing a substantial percentage of cobbles, boulders, and other debris 
(which does not break-up during placement) are to be placed at depths greater than two (2’) feet 
below the final grade. 
 

F. The maximum allowable content of rock fragments with a diameter greater than three (3”) inches 
allowed in the upper twelve (12”) inches of the final grade is fifteen (15%) percent.  Rocks larger 
than twelve (12”) inches in diameter are not allowed in the upper twelve (12”) inches of fill under 
any circumstances.  Rocks shall be buried or placed in windrows or piles along the site periphery as 
directed by the Resident Project Representative/ Owner’s Rep. 
 

G. The Owner’s Representative must approve all final grades prior to placement of Ag Lime. 
 

3.4 GRADING 
 

A. The transition between the graded areas and the undisturbed areas shall be graded to minimize 
abrupt slope changes and the possibility or erosion. 
 

B. Degree of finish shall be that ordinarily obtained from blade grader operations and shall be 
accomplished and maintained so that no ponding of surface water occurs. 
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C. The finished grade shall be at Final Plan grade elevations or no more than three-tenths (0.3’) foot 

above or below. 
 

D. Finish-grade all ditches and swales to drain readily as shown in the Plan Drawings and applicable 
Specifications. 
 

E. Provide rounded transitions at top and bottom of banks and at other breaks in grade and carry final 
grade contours to existing contours such that there is a smooth transition with no ponding. 
 

F. The Contractor shall limit the amount of compaction on the upper twenty-four (24”) inches of 
surface.  Equipment traffic shall be kept to a minimum over areas that have reached final grade. 

 
3.5 AG LIME APPLICATION 
 

A. Ag lime shall be as specified in Section 312000.2.1 
 

B. The Contractor shall evenly spread Ag lime utilizing an agricultural spreader at the rate of nine 
thousand five hundred (9,500 lbs.) pounds ENM (Effective Neutralizing Material) per acre onto the 
surface of all disturbed spoil, or as directed by the Owner’s Representative.  Spreading by use of a 
blade shall not be allowed.  See Appendix 1 for a sample calculation regarding ENM. 
 
1. The Contractor shall incorporate Ag lime into the final grade prior to completing work in 

Section 329219 – Seeding. 
2. The Contractor shall obtain approval of the Owner’s Representative prior to application of Ag 

lime.  Application will not be permitted during adverse conditions, such as high winds or rain. 
 

3.6 MATERIAL HANDLING 
 

A. The Contractor operations shall not mix coal waste and mine spoil. 
1. In the event that mine spoil becomes contaminated due to Contractor’s operations, such 

material shall be disposed of, in accordance with the requirements outlined for coal waste and 
shall be replaced as directed by the Owner’s Representative at no additional expense to the 
Owner. 
 

3.7 SURFACE WATER CONTROL 
 

A. The Contractor is responsible for control of grading around excavations to prevent surface water 
from flowing and ponding into excavation areas. 
 

B. The contractor is liable for all damage outside the construction limits for this project that is due to 
the Contractor’s operations, including sedimentation caused by construction. 
 

C. Drain as required to continually maintain all excavation and trenches free of water or mud from 
any source and discharge to approved drains or channels. 
 

D. Remove sub-grade materials rendered unsuitable by excessive wetting and replace with approved 
backfill material. 
 

 
END OF SECTION 312000 
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DIVISION 32 – EXTERIOR IMPROVEMENTS 

 
327100 - WETLAND TREATMENT CELL AREAS 
 
PART 1 – GENERAL 
 
1.1 DESCRIPTION 
  

A. The work covered by this Specification consists of furnishing all labor, equipment and 
materials, and performing all operations in connection with installation of the piping systems, 
One-Inch Clean Aggregate, and Three-Inch Clean Aggregate in Treatment Cells 3 and 6, 
installation of organic material substrate in wetland cells, and installation of vertical risers and 
Rodent Guards in accordance with the Drawings and this Specification. Conduct all earthwork 
in the treatment cells in accordance with the plans and Section 312000 Earth Moving. 
 

1.2 QUALITY ASSURANCE 
 

A. Applicable Standards: 
1. American Society for Testing and Materials (ASTM). 

a. D1785-96B Poly (Vinyl Chloride) (PVC) Plastic Pipe, Schedule 40. 
b. D2855-96 Making Solvent-Cemented joints with Poly (Vinyl Chloride) (PVC) Pipe and 

Fitting. 
c. D746-98 Brittleness Temperature of Plastics and Elastomers by Impact. 
d. F656-96A Primers for Use in Solvent Joints of Poly (Vinyl Chloride) (PVC) Plastic 

Pipe and Fittings. 
e. D 1874 Poly Vinyl Chloride (PVC) compound for gate valve body components. 
f. D 4101-92B Polypropylene (PP) compound for gate valve plug components. 
g. D 3034 Type PSM Poly (Vinyl Chloride) (PVC) Sewer Pipe and Fittings. 
h. F 758 Smooth-Wall Poly (Vinyl Chloride) (PVC) Plastic Underdrain Systems for 

Highway, Airport, and Similar Drainage 
i. D 3212 Joints for Drain and Sewer Plastic Pipes Using Flexible Elastomeric Seals 
j. Elastomeric Seals (Gaskets) for Joining Plastic Pipe. 
k. D 2241 Poly (Vinyl Chloride) (PVC) Pressure Rated Pipe (SDR Series). 
l. Missouri Agricultural Liming Materials Act, 1976. 

2. American National Standards Institute (ANSI) 
a. B1.20.1 Dimensions and Tolerance of Pipe Threads. 
b. B16.5 Bolt Holes, Bolt Circles and Overall Dimensions for Flanges. 

 
1.3 JOB CONDITIONS 
 

A. The mine water discharge has already been redirected prior to the cell clean-out and the existing 
cells drained. The Contractor must use appropriate measures to continuously dewater the cells 
and construction area, in order to assure proper placement of the aggregate and organic material 
substrate, the bedding of the pipe, and the installation of materials. The Contractor must keep 
the cell in a dry condition open until the Owner's Representative verifies proper installation of 
PVC pipe, aggregate, and organic material substrate placement. 
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1.4 UNIT PRICES 
 

A. All work in this section required by the Specifications or Plans shall be included in the 
Contractor’s Base Bid Lump Sum contract price.  The Base Bid Lump Sum shall include all labor, 
materials, equipment, tools, and incidentals necessary to complete the work.  However, should 
the actual quantities of One-Inch Clean Aggregate, Three-Inch Clean Aggregate, and MoDOT 
Type 2 Ditch Liner vary from those required by these Specifications or Plans (more or less), the 
following shall apply to payment: 

 
1. Payment for One-Inch Clean Aggregate, Three-Inch Clean Aggregate, and MoDOT Type 2 

Ditch Liner shall be made at the Unit Prices established in the Contractor’s Bid Proposal Form. 
2. Quantities of One-Inch Clean Aggregate, Three-Inch Clean Aggregate, and MoDOT Type 2 

Ditch Liner are measured to the ton. 
3. The Unit Prices established by the contractor’s Bid Proposal Form shall include cost of all 

labor, materials, tools, equipment, profit, and incidentals. 
4. All other materials including but not limited to PVC piping, fittings, rodent guards, in-line 

drains, hauling and placing of organic material are to be included in the lump sum cost. 
 
1.5 SUBMITTAL 
 

A. Includes, but not limited to, the following: 
1. Submit as specified in Division I. 
2. Weight and/or shipping tickets of materials brought on site shall be presented to the Owner’s 

Representative. 
3. Pipe fittings shall be accompanied by certificates from vendors certifying that the materials 

meet all requirements of these Specifications. 
 
PART 2 - PRODUCTS  
 
2.1 ALL ROCK  
 

A. General Requirements 
1. In general, all rock provided for this Project shall be clean, sound durable, angular or 

blocky in shape limestone that is obtained from a DNR permitted quarry.  No more than 
ten (10%) percent of the stone/rock shall have an elongation greater than 3:1, and no stone 
shall have an elongation greater than 4:1. 

2. The stone shall be free from cracks, seams, or other defects that would tend to increase its 
deterioration from natural causes. 

3. The stone shall contain a combined total of not more than ten (10%) percent by weight of 
earth, sand, shale, and non-durable rock. 

4. The minimum bulk-saturated-surface-dry specific gravity of the stone determined in 
accordance with ASTM C-127 shall be 2.55. 

5. Size of stone for Ditch Liner shall be well graded, except the maximum and minimum 
stone size shall be limited as shown on the plans. 

 
2.2 ROCK AGGREGATE TYPES  
 

A. One (1”) Inch Clean Aggregate: 
1. One (1”) Inch Clean Aggregate shall be clean, sound, durable limestone, with less than 

10% fines, obtained from a DNR permitted quarry. 
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2. One (1”) Inch Clean Aggregate shall meet the minimum requirements for Gradation 4 
Aggregate for Base outlined in Section 1009.3.4 (Gradation B) of the Missouri Standard 
Specification for Highway Construction. 
 

B. Three (3”) Inch Clean Aggregate: 
1. Three (3”) Inch Clean Aggregate shall be clean, sound, durable limestone, with less than 

10% fines, obtained from a DNR permitted quarry. 
 

C. MoDOT Type 2 Ditch Liner: 
1. MoDOT Type 2 Ditch Liner shall comply with Section 609.60.2.2 of the Missouri 

Standard Specifications for Highway Construction. MoDOT Type 2 Ditch Liner shall 
consist of material with a predominant rock size of 6 inches, a maximum rock size of 10 
inches and a gradation such that no more than 15 percent will be less than 3 inches. The 
rock for Ditch Liner shall be clean, sound, durable limestone obtained from a DNR 
permitted quarry. 

 
2.3 ORGANIC MATERIAL 
 

A. This material consisting of mushroom compost, wood chips, straw, yard waste, and ag lime will 
be created by the contractor by mixing the existing materials stockpiled at the designated location 
northeast of the project area. The contractor shall be responsible for uniformly mixing the separate 
piles of materials together, loading, transporting, and placing the organic material in the wetland 
cells as shown on the Plans and as directed by the Owner’s Representative. 

 
2.4 PVC PIPE AND FITTINGS 
 

A. All treatment system PVC pipe and fittings are to be four (4) and six (6) inch diameter PVC 
Schedule 40.  All connecting joints shall be cleaned and glued as per manufacturer’s 
specifications. 

1. The perforated PVC pipe shall have two (2) rows of holes one-half of an inch (1/2”) in diameter 
with the holes spaced four inches (4”) center to center along the pipe length.  The rows of 
perforations shall be separated by an arc of five inches (5”). 

2. Pipe shall be delivered to the job site and handled by means which provides adequate support 
to the pipe and does subject it to undue stresses or damage.  When handling and placing plastic 
pipe, care shall be taken to prevent impact blows, abrasion damage, and gouging or cutting (by 
material surfaces or rock).  All handling requirements of the manufacturer shall be strictly 
observed.  Special care shall be taken to avoid impact when the pipe must be handled at 
temperatures of 40° F or less. 

 
B. Perforated pipe shall be placed with the perforations down. 

 
2.5 RODENT GUARD 
 

A. The Contractor shall install a manufactured rodent guard on the outlet end of all installed 
Schedule 40 pipes. 

 
B. Rodent guards shall be made of corrosion resistant materials. Galvanized steel will not be an 

acceptable material. 
 

C. Rodent guards shall not cause excessive accumulation of debris or precipitate. 
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PART 3 – EXECUTION 
 

A. The piles of organic matter and lime shall be mixed to a uniform consistency by the contractor 
before being loaded and transported to the cells. The organic material shall be wetted 
immediately before and/or during mixing, by water truck or otherwise, enough to cause the lime 
to stick and be uniformly incorporated into the mixture. The final mixture shall not contain 
more than 40% moisture by weight before transport. The product may be damp but should not 
drip when squeezed. 
 

B. Place bedding material, PVC pipe, limestone aggregate, and organic material into the wetland 
treatment cells in accordance with the Plans and Details.   

 
C. The Contractor shall be responsible for diverting or pumping acid mine drainage seeps so 

construction and placement of materials can take place.  All discharge water must have a pH that 
measures between 6.5 and 8. The contractor shall coordinate with the Owner’s Representative to 
conduct testing prior to discharge. 

 
D. Install PVC pipes, fittings and traps at the locations indicated on the plans.  Contractor shall take 

care during placement of the PVC pipes to prevent damage from equipment or spoil.  Perforated 
pipe shall be installed with perforations down.  The Contractor is not to drive equipment over the 
installed materials in wetland treatment cells except with low ground pressure equipment. For the 
purposes of this section, appropriate low ground pressure equipment is defined as having 
maximum load pressure of 4.3 lbs. per square inch. 

 
PART 4 - FIELD QUALITY CONTROL 
 

A. All materials and workmanship shall be subject to the final inspection of the Owner’s 
Representative. 

 
B. The Owner’s Representative will make surveys and spot checks to ensure that all materials are 

properly installed.  The Contractor will schedule work such that the Owner’s Representative may 
make the required field tests and surveys. 

 
 
 

END OF SECTION 327100 
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DIVISION 32 – EXTERIOR IMPROVEMENTS 
 
SECTION 329219 – SEEDING 
 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and Division 01 Specification Sections apply to this section 

 
1.2 SUMMARY 
 

A. Section includes: 
1. Seedbed preparation, fertilizing, seeding, and mulching of all areas disturbed by construction 

operations.  The Contractor shall seed all disturbed areas according to these Specifications.  
Should the Contractor disturb areas outside of the construction limits, such areas shall be 
repaired and reseeded in accordance with these Specifications at no additional cost to the 
Owner. 
 

2. All seeding activities shall not occur over the weekends or on Federal or State recognized 
holidays without the prior approval in writing by the Owner’s Representative.   
 

1.3 UNIT PRICES 
 

A. All work in this section required by the Specifications or Plans shall be included in the Contractor’s 
Base Bid Lump sum contract price.  The Base Bid Lump Sum shall include all labor, materials, 
equipment, tools, and incidentals necessary to complete the work.  However, should the actual 
quantity of fertilizer differentiate from that required by the Plans or Specification (more or less), the 
following shall apply to payment: 
1. Payment for fertilizer shall be made at the Unit Prices established in the Contractor’s Bid 

Proposal Form. 
a. Quantities of fertilizer shall be measured to the nearest pound.  No payment will be made 

for fertilizer until seed operations have been completed in strict conformance with the 
Specifications. 

b. The Unit Prices established by the Contractor’s Bid Proposal Form shall include cost of all 
labor, materials, tools, equipment, profit, and incidentals necessary to complete the work. 

 
1.4 DEFINITIONS-(Not Applicable) 
 
1.5 SUBMITTALS 
 

A. Submit as specified in Division 1. 
 
B. Includes, but is not limited to the following: 

1. Seed and fertilizer shall be accompanied by certificates from vendors certifying they meet 
requirements of these Specifications. 

2. Receipts proving quantity of materials used. 
3. Receipts, tickets, and certificates for all of the materials listed above or elsewhere in these 

Specifications must be submitted to the Owner’s Representative prior to installation. 
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1.6 QUALITY ASSURANCE 
 

A. Applicable Standards: 
1. Federal Seed Act:  Rules and Regulations. 
2. Field and Laboratory Methods Applicable to Overburden and Mine Soils, A. A. Sobek et. a., 

PB/280 495 EPA-600/2-78/054, March, 1978. 
3. Soil Testing in Missouri:  A Guide for conducting Soil Tests in Missouri.  Missouri Cooperative 

Extension Service publication EC923, revised 8/83. 
4. Missouri Seed Law. 
 

B. Seed Labeling and Certification: 
1. Ship all seed and other materials with certificates of inspection required by governing 

authorities.  Comply with regulations applicable to such materials. 
 

C. Field Quality Control: 
1. The Owner’s Representative shall ensure that the Contractor follows all seeding specifications 

and that seed mixes are planted in appropriate areas.  The Owner’s Representative shall. 
a. Inspect and remove all company seed tickets from seed bags to ensure the quantity and 

quality of seed is adequate and that the proper mixture and species are planted.  Seed 
without bag tags or company certification shall not be planted and will be replaced at no 
cost to the Owner. 

b. Ensure all soil amendments meet specification for quantity and quality.  No payment shall 
be made for amendments or products that do not meet specifications. 

c. Ensure all specified seed methods are followed.  No payment shall be made for seed that 
does not meet specifications. 

d. Ensure all areas are planted and seeded with the appropriate seed mixtures.  No payment 
shall be made for seeding work that does not meet specifications. 

e. Ensure all rutted or damaged areas are smoothed, repaired, and seeded.  No payment shall 
be made until all such areas are repaired. 

f.      Ensure that the entire site is mulched according to specifications.  No payment shall be 
made if mulch is not applied as specified. 

2. If the Contractor does not meet specified methods or use specified materials, the Owner’s 
Representative will take appropriate action.  Any seeding methods that do not meet 
specifications will not be paid for by the Owner’s Representative until such work is corrected 
and at no additional cost to the Owner or time extension to the contract. 

3. If the work or materials do not meet specification, the Contractor shall be responsible to replace 
material, work or make repairs at no cost to the Owner or time extension to the contract. 

 
1.7 PROJECT CONDITIONS 
 

A. Job Conditions: 
1. Saturated ground conditions may prevail in some low-lying areas.  Should ground conditions 

warrant, and to fulfill the specifications set forth in this section, the Contractor shall be 
responsible for utilizing appropriate low ground pressure equipment at no additional expense to 
the Owner.  For the purposes of this section, appropriate low ground pressure equipment is 
defined as having a maximum load pressure of 4.3 lbs. per square inch. 

2. The Contractor shall perform seeding only after preceding work affecting ground surface is 
completed, the initial soil amendments have been incorporated, and areas to be seeded have 
been approved by the owner’s Representative. 
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3. Whenever conditions detrimental to plant growth are encountered, such as rubble fill, adverse 
drainage conditions or obstructions, the Contractor shall notify the Owner’s Representative 
prior to seeding.  

 
PART 2 - PRODUCTS 
 
2.1 SEED: 
 

A. Provide fresh, clean new-crop seed complying with rate of application as stated herein.  
Acceptable seed mixtures and rates of application are as follows.  Seed mixtures are to be applied 
to those areas so designated on the Plans or as otherwise directed by the Owner’s Representative. 
 

Seed Mixture 
 
 COMMON NAME SCIENTIFIC NAME  VARIETY PLS*/ACRE 
 Red Top  Agrostis gigantean     2 
 Timothy  Phlem pretense      2 
 Smooth Brome  Bromus inermis     10 
 Common Lespedeza Lespedeza stiata     2 
 Red Clover  Trifolium pretense  Kenland  2 
 Orchard Grass  Dactyis glomerata  Justus   6 
 Fescue   Festuca arundinacea     6 
 Common Milkweed    Asclepias syriaca      0.25 
 Butterfly Milkweed  Asclepias tuberosa     0.25 
 

• All seed shall be seeded from March 15 to May 15, or from August 1 to October 1,   
unless otherwise directed by the Owner’s Representative. 

• *Pounds of PLS/Acre is the seeding application rate in terms of Pure Live Seed per 
acre. 

 
B. All seed must comply with the requirements of the Missouri Seed Law, contain no seed of any 

plant of the Federal noxious weed list, and contain no seed of any weed not known to exist in 
Missouri. 
 

C. Seed, which has become wet, moldy, or otherwise damaged in transit or in storage will not be 
acceptable and shall be removed from the project site. 

 
D. Milkweed seed must be approved by the Owner’s Representative prior to purchase and shall be a 

50/50 mixture of Common Milkweed Asclepias syriaca and Butterfly Milkweed Asclepias 
tuberosa.  

 
2.2 INOCULANTS: 

A. All leguminous seed shall be inoculated or treated with the proper cultures for the particular 
legume to be sown. 

B. The inoculant for treating leguminous seed shall be a pure culture of nitrogen-fixing bacteria.  
The containers of inoculant shall be plainly marked with the expiration date for use and the 
manufacturer’s directions for inoculating seed. 

C. The process of inoculation shall be in accordance with the manufacturer’s direction for the 
particular species of legume.  The time lapse for sowing the seed following inoculations shall not 
exceed 24 hours. 
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D. A legume shall be inoculated separately with sufficient inoculant to cover all seed before mixing 
with other seeds.  A commercial sticker shall be used to ensure the inoculant adheres to the seed. 

E. Inoculants shall be applied at double the manufacturer’s recommendation. 
 

2.3 FERTILIZER: 
Fertilizer shall be a standard commercial product which when applied at the proper rate will supply 
the quantity of actual nitrogen (N), actual phosphorus (P) and actual soluble potassium (K), required 
under Part 3 (3.3 Fertilization) of this Section. 
 

2.4 MULCH: 
A. Shall consist of straw of wheat or oats. 
B. The mulch shall be free of prohibited weed seed and all other noxious and undesirable seed, and 

shall not be in an advanced stage of decomposition. 
 
PART 3 - EXECUTION 
 
3.1 SITE CONDITIONS 
 

A. Seeding schedule:  Seeding shall be performed only during the specific time period as stated 
hereafter: 
1. Seed Mixture shall be seeded from March 15 to May 15 or August 1 to October 1. 
 

B. When conditions are such by reason of drought, excessive moisture, frozen soil or when in the 
opinion of the Owner’s Representative less than satisfactory results are likely to be obtained, 
seeding work shall be halted as directed by the Owner’s Representative and resumed only when 
conditions are favorable or when approved alternative or corrective measures and procedures have 
been enacted. 
 

C. The Contractor is to proceed with complete seeding work as rapidly as portions of the site become 
available, working within seasonal limitations.  In any event, seeding shall be accomplished before 
the prepared seedbed becomes eroded, crusted over, or dried out and shall not be conducted when 
the ground is frozen or snow covered. 

 
3.2 SEEDBED PREPARATION 
 

A. The Contractor is to grade areas to be seeded to a smooth, even surface of a loose, uniformly fine 
texture. 

 
B. After areas required to be seeded have been brought to final grade and treated with Ag lime in 

accordance with Section 312000.3.7, the soil shall be tilled to a depth of six (6) inches by discing or 
plowing or other methods approved by the Owner’s Representative, until the condition of the 
seedbed is acceptable to the Owner’s Representative. 
1. Undulations or irregularities in the surface shall be leveled and existing grass, sod, weeds, and 

seeds must be tilled under. 
2. Restore prepared areas as directed by the Owner’s Representative if eroded or otherwise 

disturbed after final grading and prior to seeding. 
3. Seedbed shall be free of any growth, rocks, clods, or other obstructions in excess of 4” diameter 

or which otherwise may interfere with subsequent seeding or maintenance operations. 
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3.3 FERTILIZATION 
 

A. Rate of Application: 
1. All disturbed areas shall receive a fertilizer rate of seventy-five (75) pounds of actual nitrogen 

per acre, one hundred and fifty (150) pounds of actual phosphorus per acre, and seventy-five 
(75) pounds of actual soluble potassium per acre, or as otherwise directed by the Resident 
Project Representative. 
 

B. Incorporation 
1. Fertilizer: 

a. Initial fertilizer application shall be distributed uniformly over all areas to be seeded at the 
rates written in these specifications. 

b. Incorporate thoroughly into the soil to a depth of six (6) inches by discing or other methods 
approved by the Owner’s Representative within twenty-four (24) hours of application. 

c. Fertilizer shall not be applied more than two (2) weeks prior to the seeding operation for 
any specific area. 

 
3.4 SEEDING 
 

A. Seed shall be applied at the rates previously described in this section. 
 
B. Seed Mixture 

1. Drill seed following the contour using a mechanical power drawn seed drill that places the seed 
at least ¼”, but no more than ½” into the soil, or at depths directed by the Owner’s 
representative.  Drill seeding shall be accomplished with drills using a drill width of between 7” 
and 9”.  If inspections during seeding operations, or after there is a show of green, indicate that 
areas have been left unplanted, additional seed of the appropriate species and quantity shall be 
sown as directed by the Owner’s Representative at no additional cost to the Owner. 

 
C. Hydro seeding or Hand broadcasting may be allowed in areas not accessible to drill or other 

equipment, as approved by the Owner’s Representative.  Hand broadcasted seed must be covered 
with at least ¼” but no more than ½” with soil by mans of hand rakes or other approved methods.  
Seeding rates in hand broadcasted areas shall be double those listed in Section 329219.2.1. 

 
D. The Contractor shall cultipack the seeded area upon completion of the seeding operation. 
 
E. The contractor may use specialized cultipacker seeders for seed incorporation, in which case, the 

previous requirement for cultipacking by be omitted as a separate operation.  The type of cultipacker 
seeder to be used shall ensure adequate seed depth and placement and shall be subject to prior 
written approval of the Owner’s Representative. 

 
3.5 MULCHING 
 

A. Application Rate and Method: 
1. Except for the hydro seeded areas, all seeded areas will be protected against erosion by 

spreading straw mulch after completion of the seeding operations.  Mulch shall be spread 
uniformly to form a continuous blanket not less than 1½ inches or more than 2 inches loose 
measurement over seeded areas. 

2. Bunching or matting of mulch shall be avoided and corrected by hand methods, if so directly by 
the Owner’s Representative. 
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B. Anchoring 
1. Straw mulch shall be crimped into the soil by means of a straw crimper manufactured specially 

for such purpose. 
 

3.6 RECONDITIONING EXISTING AREAS 
 

A. Existing areas damaged by the Contractor’s operations (e.g., Contractor’s storage areas) including 
storage of materials and equipment, and movement of vehicles, are to be reconditioned and seeded.  
The Contractor shall also recondition and seed existing vegetated areas where minor regrading is 
required. 

 
B. Contractor is to provide fertilizer, seed, Ag lime, and mulch as required for reconditioned areas as 

well as new soil as may be required to fill low spots to finished grade, at no additional cost to the 
Owner.   

 
C. The contractor shall rip or chisel all disturbed areas to a depth of twelve (12) inches, unless 

otherwise directed by the Owner’s Representative. 
 
D. Contractor is to remove diseased and unsatisfactory grass areas.  These grasses shall be buried in the 

soil at a depth of at least one (1) foot.  Contractor shall remove topsoil containing foreign materials 
resulting from the Contractor’s operation including oil drippings, stone, gravel, and other materials 
as directed by the Owner’s Representative. 

 
E. Where substantial grass remains (but is thin) the Contractor shall mow, rake, aerate (if compacted), 

fill low spots, remove humps, cultivate, fertilize, seed and mulch in accordance with these 
Specifications. 

 
 

 
END OF SECTION 329219 



Appendix 1  
 
 

Effective Neutralizing Material (ENM) 
Sample Calculation 

 



Effective Neutralizing Material (ENM) Sample Calculation 
 
Notes: 
 

1. Pounds of ENM DOES NOT EQUAL pounds of Ag lime. Pounds of ENM per ton of Ag lime 
vary from quarry to quarry. Pounds of ENM per ton of Ag lime can vary within a single quarry as 
the quality of the limestone being mined and how fine it is crushed varies. 

2. The pounds of ENM per ton of Ag lime used in the sample below IS AN ASSUMPTION.     
425 pounds of ENM per ton of Ag lime is assumed for EXAMPLE PURPOSES ONLY. The 
only way to determine the pounds of ENM per ton of Ag lime is to call the supplier and ask how 
many pounds of ENM per ton they are currently producing. It should also be asked of the supplier 
if they have a lot of variation or if it tends to be fairly consistent.  

3. The base bid quantity used in the example below is ASSUMED FOR THE PURPOSES OF 
THIS EXAMPLE. The actual base bid quantity must be obtained from the Unit Price Sections 
004322 and 012200 of the specifications. The application and incorporation method and amount 
of ENM per acre are described in Section 312000 of the specifications. 

 
Sample calculation: 

 
Sections 004322 - Unit Prices and 012200 - Unit Prices of the specifications require a Unit Price for 
the application and incorporation of Ag lime. The unit of measurement is 100 POUNDS OF ENM 
NOT 100 POUNDS OF AG LIME. These sections contain a base bid quantity of ENM to be included 
with the Contractor’s base bid. 
 
If the base bid quantity is 50,000 units and the units are in 100 pound increments of ENM, then the 
total pounds of ENM required is: 
 
50,000 X 100 = 5,000,000 pounds of ENM 
 
If the Contractor calls a supplier and the supplier states his Ag lime is running at 425 pounds of ENM 
per ton of Ag lime then the tons of Ag lime required in the Contractor’s base bid is: 
 
5,000,000 pounds of ENM required ÷ 425 pounds ENM per ton of Ag lime = 11,764.7 tons of Ag 
lime 
 
Therefore, 11,764.7 tons of Ag lime are required to fulfill the base bid requirement of 50,000,  
100 pound units of ENM.   
 
Note: if the supplier’s pounds of ENM per ton increase, then less tons of Ag lime will be required.  
If the pounds ENM per ton decrease, then more tons of Ag lime will be required. 
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	011000 Summary of Work_7-17-20 Rev RL.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 1 Specification Sections, apply to this Section.

	1.2 WORK COVERED BY CONTRACT DOCUMENTS
	A. The Land Reclamation Program, Department of Natural Resources, State of Missouri, intends to complete coal mine reclamation and acid mine drainage treatment maintenance activities including the following: mix organic material piles; excavate earthe...
	1.      Project Location: Macon County approximately 5 mile northeast of College Mound, MO.
	Directions:  Driving from Moberly, Missouri: head north on US Hwy 63 for 16 miles. Turn left on State Hwy T and go 3.6 miles. Turn right onto Icebox Rd for 466 feet then left onto Impulse Rd and go 1.3 miles. Turn right onto Indigo Ave and g...
	2. Owner:  State of Missouri, Office of Administration, Division of Facilities Management, Design and Construction, Harry S. Truman State Office Building, Post Office Box 809, 301 West High Street, Jefferson City, Missouri  65102.

	B. Contract Documents, dated May 15, 2020 were prepared for the Project by Missouri Department of Natural Resources, Land Reclamation Program.
	C. The Work will be constructed under a single prime contract.

	1.3 DESIGNER’S ESTIMATE OF CONSTRUCTION COSTS
	A. $93,500 to $128,500.

	1.4 WORK SEQUENCE
	A. A construction sequence shall be submitted by the Contractor and approved by the Owner’s Representative prior to beginning work.  Areas shall be cleared and material shall be burned within the project area.

	1.5 CONTRACTOR USE OF PREMISES
	A. General:  During the construction period the Contractor shall have full use of the premises within the project limits for construction operations. The Contractor’s use of the premises limited only by the Owner’s right to perform work or to retain o...
	B. Use of the Site:  Limit use of the premises to work in areas indicated.  Confine operations to areas within contract project limits indicated.  Do not disturb portions of the site beyond the areas in which the Work is indicated.
	1. Owner Occupancy:  Allow for Owner occupancy and authorized use by the public.
	2. Driveways and Entrances: Keep driveways and entrances serving the premises clear and available to the Owner, the Owner’s employees, and emergency vehicles at all times.  Do not use these areas for parking or storage of materials.  Schedule deliveri...
	3. Contractor shall conduct the Work in a manner to avoid unnecessary noise, dust and other pollutants in accordance with all State and Federal regulations.
	4. Contractor shall cooperate with other occupants of the site for efficient utilization of available space.


	1.6 OCCUPANCY REQUIREMENTS
	A. Full Owner Occupancy:  The Owner will occupy the site during the entire construction period.  Cooperate with the Owner during construction operations to minimize conflicts and facilitate Owner usage.  Perform the Work so as not to interfere with th...
	B. Partial Owner Occupancy:  The Owner reserves the right to occupy and to place and install equipment in completed areas of the construction prior to Substantial Completion, provided such occupancy does not interfere with completion of the Work.  Suc...
	1. The Owner’s Representative will prepare a Certificate of Partial Occupancy/Substantial Completion for each specific portion of the Work to be occupied prior to Owner occupancy.
	2. Prior to partial Owner occupancy, required inspections and tests shall have been successfully completed.  Upon occupancy, the Owner will operate and maintain the occupied portions of the site.
	3. Upon occupancy, the Owner will assume responsibility for maintenance and custodial service for occupied portions of the site.


	1.7 DEFINITIONS USED IN CONTRACT
	A. Refer to General Conditions, Article 1.
	B. CONSULTANT:  Missouri Land Reclamation Program, P.O. Box 176, Jefferson City, Missouri 65102, or its duly authorized representative.
	C. RESIDENT PROJECT REPRESENTATIVE:  The Land Reclamation Program shall provide construction inspection services for this project.
	D. OWNER’S REPRESENTATIVE:  The Land Reclamation Program, Department of Natural Resources, or its duly authorized representative.  The Owner's Representative will also act as Construction Manager.
	E. OFFICE OF ADMINISTRATION REPRESENTATIVE:  The Division of Facilities Management, Design and Construction's Project Manager is Ron Littich, Division of Design and Construction, 301 West High Street, Room 730, P.O. Box 809, Jefferson City, Missouri 6...

	1.8 CONSTRUCTION PROCEDURES
	A. Construction procedures shall be determined by the Contractor.  Where the work is on or adjacent to existing facilities or county roads, the Contractor shall exercise caution and schedule operations to ensure that functioning of present facilities ...

	1.9 UNDERGROUND OBSTRUCTIONS
	A. Underground obstructions known to the Owner are indicated on the Contract Plans.  Contractor shall notify sufficiently in advance owning utilities of his approach to any of their facilities and conform to their requirements.
	B. Contractor shall perform exploratory operations as necessary to verify the location, elevation, and dimensions of all known or suspected underground obstructions ahead of any work affected thereby, and shall use care to avoid damage to them.
	C. Any underground obstruction not indicated on the Contract Plans and which could not be reasonably anticipated by Contractor shall be relocated or removed and replaced by the owning utility at no expense to the Contractor, or by the Contractor as so...
	D.      The utility(s) listed below and contract details are provided for informational purposes only:
	The Contractor shall be responsible for contacting DIG-RITE and locating/verifying ALL
	Utilities at least 1 week in advance of mobilizing/completing the contracted work.

	1.10 PERMITS
	A. The Contractor is responsible for obtaining all permits necessary to complete the contracted work, except the National Pollutant Discharge Permit (NPDES).
	Note: This Y2003-01 project has been exempted from the NPDES permit requirement by the DNR Water Protection Program; however the DNR Land Reclamation Program itself will assume responsibility for any required treatment of polluted impounded water to b...

	1.11 LAYOUT OF STAKES
	A. From the control points and benchmarks contained in the Plans, the Contractor shall complete the layout of the work and shall be responsible for all measurements that may be required for execution of the Work to the location and limit marks indicat...
	B. The Contractor shall be responsible for the protection of all existing legal survey markers and if disturbed, shall properly have it replaced by a licensed surveyor at no additional cost to the Owner.  The Contractor shall notify the Owner’s Repres...
	C. Contractor shall submit one copy of all construction survey notes and data to the Owner's Representative upon request.
	D. To the extent practicable, Contractor shall maintain all slopes and cut stakes in excavation areas until the adjacent excavation has reached final grade or subgrade.
	E. When so requested by the Resident Project Representative, the Contractor shall furnish one laborer to assist the Resident Project Representative in spot checking of the construction layout and grades.

	1.12 PROTECTION OF EXISTING PROPERTY
	1.13 PROTECTION OF THE WORK
	A. Contractor shall provide for the safety and protection of the Work as set forth in the General Conditions.
	B. Owner's Representative and Resident Project Representative shall be notified immediately at any time operations are stopped due to conditions which make it impossible to continue operations safely or to obtain proper results.

	1.14 MAINTENANCE AND USE OF ROADWAYS
	1.15       ACCEPTANCE OF WORK
	A. Upon completion of all operations, the Contractor shall request the Owner's Representative to perform an inspection for acceptance. All work must be completed in strict accordance with the Plans and Specifications prior to final acceptance.  Where,...

	1.16        INSURANCE
	A.    The "Builders Risk" portion of the required insurance as stated in Section 007213 - General Conditions, Article 6.2 will be waived for this project.

	1.17     AVAILABILITY OF DESIGNER’S CAD DRAWING FILES

	A. Electronic copies of the DNR Project Designer’s CAD drawing files are available upon request. Please contact Brent Willeford, PE (Brent.Willeford@dnr.mo.gov) and he will send a web URL so that Contracts my access and download the CAD files from DNR...
	B. Disclaimer: CAD design/grades/contours are for informational use only. Contractors are responsible for attending the pre-bid meeting and performing their own detailed site investigations to inform themselves of the current site conditions and scope...


	012100 Allowances.pdf
	DIVISION 1 – GENERAL REQUIREMENTS
	SECTION 012100 - ALLOWANCES
	PART 1 – GENERAL
	1.1 RELATED DOCUMENTS
	1.2 SUMMARY
	1.3 WEATHER ALLOWANCE
	A.  Included within the completion period for this project are a specified number of “bad
	weather” days (see Schedule of Allowances).
	3.1 SCHEDULE OF ALLOWANCES



	012200 Unit Prices_06-24-2020.pdf
	DIVISION 1 – GENERAL REQUIREMENTS
	SECTION 012200 - UNIT PRICES
	PART 1 – GENERAL
	1.1 RELATED DOCUMENTS
	1.2 SUMMARY
	1.3 DEFINITIONS
	1.4 PROCEDURES

	PART 2 - PRODUCTS  (NOTAPPLICABLE)
	PART 3 - EXECUTION
	3.1 UNIT PRICE SCHEDULE



	012600 Contract Modification Procedures.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section specifies administrative and procedural requirements for handling and processing Contract modifications.
	B. Related Sections include the following: Division 1 Section 012100 "Allowances" for procedural requirements for handling and processing allowances.
	1. Division 1 Section 012200 "Unit Prices" for administrative requirements for unit prices.
	2. Division 0 Section 007213, Article 3.1 "Acceptable Substitutions" for administrative procedures for handling requests for substitutions made after Contract award.
	3. Division 0 Section 007213, Article 4.0 "Changes in the Work" for Contract Change requirements.


	1.3 REQUESTS FOR INFORMATION
	A. In the event that the Contractor or subcontractor, at any tier, determines that some portion of the drawings, specifications, or other contract documents requires clarification or interpretation, the contractor shall submit a “Request for Informati...
	B. Responses to RFI shall be issued within ten (10) working days of receipt of the request from the contractor unless the Designer determines that a longer time is necessary to provide an adequate response.  If a longer time is determined necessary by...
	C. Responses from the Designer will not change any requirement of the contract documents.  In the event the Contractor believes that a response to a RFI will cause a change to the requirements of the contract document, the Contractor shall give writte...

	1.4 MINOR CHANGES IN THE WORK
	A. Designer will issue supplemental instructions authorizing Minor Changes in the Work, not involving adjustment to the Contract Amount or the Contract Time, on ”Designer’s Supplemental Instructions” (DSI).  A copy of the form is included at the end o...

	1.5 PROPOSAL REQUESTS
	A. The Designer or The Designer or Owner’s representative will issue a detailed description of proposed changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  The proposed change description will be issued using the...
	1. Proposal Requests issued by the Designer or Owner representative are for information only.  Do not consider them instructions either to stop work in progress or to execute the proposed change.
	2. Within 10 working days after receipt of Proposal Request, submit a proposal for the cost adjustments to the Contract Sum and the Contract Time necessary to execute the change.  The contractor shall submit proposal on the appropriate Contract Change...
	a. A detailed breakdown of costs per Article 4.1 of the General Conditions.
	b. If requesting additional time per Article 4.2 of the General Conditions, include an updated Contractor's Construction Schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish ti...



	1.6 CONTRACT CHANGE PROCEDURES
	A. On the Owner's approval of a Proposal Request, the Designer or Owner’s representative will issue a Contract Change for signatures of the Owner and Contractor on the “Contract Change” form that is included at the end of Part 3.


	PART 2 -  PRODUCTS  (NOT APPLICABLE)
	PART 3 -  EXECUTION
	3.1 ATTACHED CONTRACT RELATED FORMS
	A. Request for Information (RFI 1 pg form)
	B. Designer’s Supplemental Instructions (DSI 1 pg form)
	C. Request for Proposal (RFP 1 pg form)
	D. Contract Change Detailed Breakdown  (CC Detail GC, SUB, Example 3 pgs of forms)
	E. Contract Change (CC 2 pg form)



	013100 Coordination.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions, Bid Form and other Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and supervisory requirements necessary for coordinating construction operations including, but not necessarily limited to, the following:
	1. Coordination with Owner’s Representative and project management personnel.
	2. Coordination with personnel from other agencies.
	3. Coordination with other contracts let by the Owner in connection with this work.
	4. Coordination with the Construction Representative concerning special requirements in connection with this work.


	1.3 COORDINATION
	A. The Contractor shall coordinate construction operations for this project with the Construction Representative and the Owner’s Representative to assure the efficient and orderly completion of the Work.
	1. Schedule construction operations in the sequence required to obtain the best results.
	2. Coordinate construction operations to allow existing facility to remain in operation while the Work is being performed.
	3. Coordinate construction operations to accommodate construction operations of other contracts let by the Owner.

	B. The Contractor shall, where necessary, prepare memoranda for distribution to each party involved, outlining special procedures required for coordination.  Include such items as required notices, reports and attendance at meetings.
	1. Prepare similar memoranda for the Owner and separate contractors where coordination of their work is required.

	C. Administrative Procedures:  The Contractor shall coordinate scheduling and timing of required administrative procedures with other construction activities to avoid conflicts and assure orderly progress of the Work.  Such administrative activities i...
	1. Preparation of schedules.
	2. Installation and removal of temporary facilities.
	3. Delivery and processing of submittals.
	4. Progress meetings.
	5. Project closeout activities.


	1.4 SUBMITTALS
	A. Staff Names:  Within eighteen (18) calendar days of commencement of construction operations, the Contractor shall submit a list of the Contractor’s principal staff assignments, including the superintendent and other personnel in attendance at the P...
	1. Post copies of the list in the Project meeting room, the temporary field office and at each temporary telephone.

	B. Schedule:  Within eighteen (18) calendar days of commencement of construction operations, the Contractor shall submit a schedule which coordinates the construction activities of this work with the work of other contracts.  See Section 013210-Schedu...


	PART 2 -  PRODUCTS  (Not Applicable)
	PART 3 -  EXECUTION
	3.1 GENERAL COORDINATION PROVISIONS
	A. A pre-construction conference will be held prior to beginning of construction.  The date, time and exact place of this meeting will be determined after contract award and notification of all interested parties.  The Contractor shall arrange to have...
	B. Coordination drawings of the various trade works as applicable shall be executed prior to commencement of the work.

	3.2 SPECIFIC COORDINATION PROVISIONS  (Not Applicable)


	013200 Schedule.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions, Bid Form and other Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This section includes requirements for a bar chart schedule for the project construction activities, schedule of submittals and schedule for testing.


	PART 2 -  PRODUCTS  (NOT APPLICABLE)
	PART 3 -  EXECUTION
	3.1 SUBMITTAL PROCEDURES
	A. The Contractor shall submit to the Designer, within ten (10) working days following the Notice to Proceed, a progress schedule showing the rate of progress the Contractor agrees to maintain and the order in which he proposed to carry out the variou...
	B. The Contractor shall submit an updated schedule for presentation at each monthly progress meeting.  The schedule shall be updated by the Contractor as necessary to reflect the current schedule and its relationship to the original schedule.  The upd...
	C. The Contractor shall submit progress schedules to subcontractors to permit coordinating their progress schedules to the general construction work.  The Contractor shall coordinate preparation and processing of schedules and reports with performance...

	3.2 CONSTRUCTION PROGRESS SCHEDULE – BAR CHART SCHEDULE
	A. Bar-Chart Schedule:  The Contractor shall prepare a comprehensive, fully developed, horizontal bar-chart-type, contractor’s construction schedule.  The Contractor for General Construction shall prepare the construction schedule for the entire Proje...
	1. The Contractor shall provide a separate time bar for each significant construction activity.   Provide a continuous vertical line to identify the first working day of each week.
	a.  If practical, use the same Schedule of Values breakdown for schedule time bars.
	2. The Contractor shall provide a base activity time bar showing duration for each construction activity.  Each bar is to indicate start and completion dates for the activity.  The Contractor is to place a contrasting bar below each original schedule ...
	3. The Contractor shall prepare the schedule on a minimal number of separate sheets to readily show the data for the entire construction period.
	4. Secure time commitments for performing critical elements of the Work from parties involved.  Coordinate each element on schedule with other construction activities.  Include minor elements involved in the overall sequence of the Work.  Show each ac...
	5. Coordinate the Contractor’s Construction Schedule with the Schedule of Values, list of subcontracts, Submittal Schedule, progress reports, payment requests, and other required schedules and reports.
	6. Indicate the Intent to Award and the Contract Substantial Completion dates on the schedule.

	B. Work Stages:  Use crosshatched bars to indicate important stages of construction for each major portion of the Work.  Such stages include, but are not necessarily limited to, the following:             1.   Subcontract awards.
	2.   Submittals.
	3.   Purchases.
	4.   Deliveries.
	5.   Installation.
	6.   Startup and placement into final use and operation.

	C. Area Separations: Provide a separate time bar to identify each major area of construction for each major portion of the Work.  For the purposes of this Article, the “major areas ” are:
	1. Mobilization
	2. Install drain pipe
	3. Install aggregate and compost

	4. Seeding, fertilization, mulching
	5. Substantial completion

	3.3 SCHEDULE OF SUBMITTALS
	A. Not applicable.
	END OF SECTION 013200
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions, Bid Form and other Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for submittals required for performance of the Work, including the following:
	1. Shop Drawings.
	2. Product Data.
	3. Field Test Reports.
	4. Certification of Materials and Quality Assurance Submittals.
	5. Survey Data.
	6. Shipping and Weight Tickets.
	7. Receipts for Materials Used.

	B. Administrative Submittals:  Refer to General and Supplementary Conditions other applicable Division 1 Sections and other Contract Documents for requirements for administrative submittals.   Such submittals include, but are not limited to, the follo...
	1. Construction Progress Schedule including Schedule of Values.
	2. Performance and Payment Bonds.
	3. Insurance certificates.
	4. Applications for Payment.
	5. Certified Payroll Reports.
	6. Partial and Final Receipt of Payment and Release Forms.
	7. Affidavit Compliance with Prevailing Wage Law.
	8. Record Drawings.
	9. Notification, Permits, etc.
	10. MBW/WBE/SDVE Reports.
	11. Applicant/Violator System Eligibility.
	12. Certification Regarding Lobbying.
	13. Debarment and Suspension Certification.

	C. The Contractor is obliged and responsible to check all shop drawings and schedules to assure compliance with contract plans and specifications.  The Contractor is responsible for the content of the shop drawings and coordination with other contract...
	D. The Contractor shall at all times make a copy, of all approved submittals, available on site to the Construction Representative.

	1.3 SUBMITTAL PROCEDURES
	A. The Contractor shall comply with the General and Supplementary Conditions and other applicable sections of the Contract Documents.  The Contractor shall submit, with such promptness as to cause no delay in his work or in that of any other contracto...
	1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related activities that require sequential activity.
	2. Coordinate transmittal of different types of submittals for related elements of the Work so processing will not be delayed by the need to review submittals concurrently for coordination.
	a. The Designer reserves the right to withhold action on a submittal requiring coordination with other submittals until all related submittals are received.


	B. Each drawing and/or series of drawings submitted must be accompanied by a letter of transmittal giving a list of the titles and numbers of the drawings.  Each series shall be numbered consecutively for ready reference and each drawing shall be mark...
	1. Date of Submission
	2. Name of Project
	3. Location
	4. Section Number of Specification
	5. State Project Number
	6. Name of  Submitting Contractor
	7. Name of Subcontractor
	8. Indicate if item is submitted as specified or as a substitution


	1.4 SHOP DRAWINGS
	A. Comply with the General Conditions, Article 3.2.
	B. The Contractor shall submit newly prepared information drawn accurately to scale.  Highlight, encircle, or otherwise indicate deviations from the Contract Documents.  Do not reproduce Contract Documents or copy standard information as the basis of ...
	C. Shop Drawings include fabrication and installation drawings, setting diagrams, schedules, patterns, templates and similar drawings.  Include the following information.
	1. Dimensions.
	2. Identification of products and materials included by sheet and detail number.
	3. Compliance with specified standards.
	4. Notation of coordination requirements.
	5. Notation of dimensions established by field measurement.
	6. Sheet Size: Except for templates, patterns and similar full-size Drawings, submit Shop Drawings on sheets at least 8½ by 11 inches but no larger than 36 by 48 inches.


	1.5 PRODUCT DATA
	A. The Contractor shall comply with the General Conditions, Article 3.2.
	B. The Contractor shall collect Product Data into a single submittal for each element of construction or system.  Product Data includes printed information, such as manufacturer’s installation instructions, catalog cuts, standard color charts, roughin...
	1. Mark each copy to show applicable choices and options.  Where printed Product Data includes information on several products that are not required, mark copies to indicate the applicable information.  Include the following information:
	a. Manufacturer’s printed recommendations.
	b. Compliance with trade association standards.
	c. Compliance with recognized testing agency standards.
	d. Application of testing agency labels and seals.
	e. Notation of dimensions verified by field measurement.
	f. Notation of coordination requirements.

	2. Do not submit Product Data until compliance with requirements of the Contract Documents has been confirmed.


	1.6 QUALITY ASSURANCE DOCUMENTS
	A. The Contractor shall comply with the General Conditions, Article 3.2
	B. The Contractor shall submit quality-control submittals, including receipts and weight tickets, design data, certifications, manufacturer’s instructions, manufacturer’s field reports, and other quality-control submittals as required under other Sect...
	C. Certifications:  Where other Sections of the Specifications require certification that a product, material, or installation complies with specified requirements, submit a notarized certification from the manufacturer certifying compliance with spec...
	1. Signature:  Certification shall be signed by an officer of the manufacturer or other individual authorized to contractually bind the company.

	D. Inspection and Test Reports:  The Contractor shall submit the required inspection and test reports from independent testing agencies as specified in this section and in other sections of the Contract Documents.

	1.7 APPLICANT/ VIOLATOR SYSTEM ELIGIBILITY
	A. As required by federal statutes, eligibility of every successful bidder for an Abandoned Mine Land contract must be confirmed by the Office of Surface Mining’s Applicant/Violator System for each contract awarded over $25,000.  This includes clearan...

	1.8 CERTIFICATION REGARDING LOBBYING
	A. Federal law requires that the Contractor certify that he has not used federal funds to influence federal contracting and financial transactions.
	1. The Contractor must submit a signed copy of “Certification Regarding Lobbying” if the Contractor’s bid exceeds $100,000.
	2. The Contractor should be aware that the “Certification Regarding Lobbying” will also be required from Subcontractors if their work exceeds $100,000.


	1.9 DEBARMENT AND SUSPENSION CERTIFICATION
	A. As required by federal law, the Contractor shall certify that it has not been debarred or suspended from completing work on federally funded projects.  Any bidder or equipment supplier whose firm of affiliate is listed in the General Services Admin...
	1. The Contractor must submit a signed copy of “Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion - Lower Tier Covered Transactions.”
	2. The Contractor should also be aware of Item Number 6 of the Instruction for Certification (page 2 of 2) which requires all subcontractor(s) to conform to this requirement.



	PART 2 -  PRODUCTS (Not Applicable)
	PART 3 -  EXECUTION
	3.1 REQUIRED SUBMITTALS
	A. Contractor shall submit the following information for materials and equipment to be provided under this contract.
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	PART 1 – GENERAL
	1.1    RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions, Bid Form and other Division 1 Specification Sections, apply to this Section.


	PART 2 – PRODUCTS (NOT APPLICABLE)
	PART 3 – EXECUTION
	3.1    ACCESS TO THE SITE
	A. The Contractor shall arrange with the Owner’s Representative for the controlled entry of construction personnel, materials and equipment into the work areas.
	B. The Contractor shall establish regular working hours with the Owner’s Representative. However, all work, except equipment maintenance, fueling, etc. shall be completed during daylight hours.  Daylight hours shall be defined as beginning one hour be...
	C. The Contractor shall provide the name and phone number of the individual who is in charge on site and who can be contacted in case of an emergency.  This individual must be able to furnish names and addresses of all construction personnel upon requ...

	3.2 HEALTH AND TRAFFIC CONTROLS
	A.    Take all necessary reasonable measures to reduce air and water pollution by any material or equipment use during construction.  Keep volatile wastes in covered containers.  Do not dispose of volatile wastes or oils on the project site.
	B. Keep project neat, orderly, and in a safe condition at all times.  Immediately remove all hazardous
	waste.  Do not allow rubbish to accumulate.  Provide on-site containers for collection of rubbish and  dispose of it at frequent intervals during progress of work.
	C. Conduct operations and removal of debris to ensure minimum interference with roads, streets, walks, and other adjacent facilities.
	D. Do not obstruct streets or walks or use facilities without permission from the construction representative.
	E. No driver shall exceed the facility speed limit.  The facility speed limit is 15 M.P.H. unless indicated otherwise.
	F.      Temporary toilet unit(s) shall be placed on site, at a location approved by the Construction
	Representative and shall be routinely maintained throughout the term of the project.
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	PART 1 -  GENERAL
	1.1   RELATED DOCUMENTS
	A.   Drawings and general provisions of the Contract, including General and Supplementary
	Conditions, Bid Form and other Division 1 Specification Sections, apply to this Section.

	1.2   SUMMARY
	A.   This Section includes administrative and procedural requirements for cleaning during the Project.
	B.   Environmental Requirements: Conduct cleaning and waste-disposal operations in compliance with local laws and ordinances.  Comply fully with federal and local environmental and anti-pollution regulations.
	1.   Do not dispose of hazardous or volatile wastes, such as mineral spirits, oil, or paint thinner
	onsite.
	2.   Burning or burying of debris, rubbish, or other waste material on the premises is not permitted.


	PART 2 -  PRODUCTS
	2.1   MATERIALS
	A.   Cleaning Agents:  Use cleaning materials and agents recommended by the manufacturer or
	fabricator for the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous
	to health or property or that might damage finished surfaces.


	PART 3 -  EXECUTION
	3.1   PROGRESS CLEANING
	A.   General
	1.   Retain all stored items in an orderly arrangement allowing maximum access, not impending
	drainage or traffic, and providing the required protection of materials.
	2.   Do not allow the accumulation of scrap, debris, waste material, and other items not required
	for construction of this Work.
	3.   At least once each month, and more often if necessary, completely remove all scrap, debris,
	and waste material from the job site.
	4.   Provide adequate storage for all items awaiting removal from the job site, observing all
	requirements for fire protection and protection of the ecology.

	B.  Site
	1.   Daily, inspect the site and pick up all scrap, debris, and waste material.  Remove all such items
	to the place designated for their storage.
	2.   Weekly, inspect all arrangements of materials stored on the site.  Re-stack, tidy, or otherwise
	service all material arrangements.
	3.   Maintain the site in a neat and orderly condition at all times.


	3.2   FINAL CLEANING
	A.    General:  Provide final cleaning operations when indicated.  Employ experienced workers or
	professional cleaners for final cleaning.  Clean each surface or unit of Work to the condition expected from a commercial building cleaning and maintenance program.  Comply with manufacturer’s instructions.
	B. Complete the following cleaning operations before requesting inspection for certification of Substantial Completion for the entire Project or any portion of the Project.
	1.   Clean the Project Site, yard and grounds, in areas disturbed by construction activities,
	including landscape development areas, of rubbish, waste material, litter, and foreign
	substances.
	2.    Sweep paved areas broom clean.  Rake grounds that are neither planted nor paved to a
	smooth, even-textured surface.
	3.    Remove petrochemical spills, stains, and other foreign deposits.
	4.    Remove tools, construction equipment, machinery, and surplus material from the site.
	5.    Remove excess lubrication, paint and mortar droppings, and other foreign substances.
	6.    Leave the Project clean and ready for occupancy.
	C.   Pest Control:  Engage an experienced, licensed exterminator to make a final inspection and rid the Project of rodents, insects, and other pests.  Comply with regulations of local authorities. No pest control is proposed for this Project.
	D.   Removal of Protection: Remove temporary protection and facilities installed during construction to protect previously completed installations during the remainder of the construction period.
	E.   Compliances:  Comply with governing regulations and safety standards for cleaning operations.  Remove waste materials from the site and dispose of lawfully.
	1.   Where extra materials of value remain after Final Acceptance by the Owner, they become the
	Owner’s property.







