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SECTION 01020 - ALLOWANCES

PART 1 -  GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions, Bid Form and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements governing allowances.

1. Selected materials and equipment are specified in the Contract Documents by allowances.  In some cases, these allowances include installation.  Allowances have been established in lieu of additional requirements and to defer selection of actual materials and equipment to a later date when additional information is available for evaluation.  If necessary,  additional requirements will be issued by Contract Change.

B. Types of allowances include the following:

Delete types of allowances not required from the list below

1. Weather allowance.

2. Sole Source allowance.

Delete the following article on projects where a weather allowance has not been established in the Contract.

1.3 WEATHER ALLOWANCE

A. Included within the completion period for this project, are a specified number of “bad weather” days (see Schedule of Allowances).

B. The Contractor’s progress schedule shall clearly indicate the bad weather day allowance as an “activity” or “activities”.  In the event weather conditions preclude performance of critical work activities for 50% or more of the Contractor’s scheduled workday, that day shall be declared unavailable for work due to weather (a “bad weather” day) and charged against the above allowance.  Critical work activities will be determined by review of the Contractor’s current progress schedule.

C. The Contractor’s Representative and the Construction Representative shall agree monthly on the number of “bad weather” days to be charged against the allowance.  This determination will be documented in writing and be signed by the Contractor’s and the Construction Representatives.  If there is a failure to agree on all or part of the “bad weather” days for a particular month, that disagreement shall be noted on this written document and signed by each party’s representative.  Failure of the Contractor’s representative to sign the “bad weather” day documentation after it is presented, with or without the notes of disagreement, shall constitute agreement with the “bad weather” day determination contained in that document.

D. There will be no modification to the time of contract performance due solely to the failure to deplete the “bad weather” day allowance.

E. Once this allowance is depleted, a no cost Change Order time extension will be executed for “bad weather” days, as defined above, encountered during the remainder of the Project.

Delete this article if the project does not include sole source allowances.

1.4 SOLE SOURCE ALLOWANCE

In the following paragraphs, remove text enclosed in angle brackets < > and insert text appropriate for the Project.

A. Included within the Base Bid for this project is a specified amount for a <INSERT NAME OF SOLE SOURCE ITEM>.  (See Schedule of Allowances.)

B. The Contractor’s related costs are not part of this allowance.  The allowance does not include delivery, installation, taxes, insurance, equipment rental or similar costs.

C. The Contractors overhead and profit margins are not part of this allowance.

PART 2 -  PRODUCTS

Insert text appropriate to describe any sole source product.

PART 3 -  EXECUTION

3.1 EXAMINATION

A. Examine products covered by an allowance promptly upon delivery for damage or defects.
3.2 PREPARATION

A. Coordinate materials and their installation for each allowance with related materials and installations to ensure that each allowance item is completely integrated and interfaced with related.

B. Adjust construction schedule as necessary to accommodate sole source materials delivery times.
The following schedule contains examples of different types of allowances.  Each type is included as a model.  Delete those not required.  Revise, or add allowances as necessary to suit Project.

3.3 SCHEDULE OF ALLOWANCES

In the following paragraphs, remove text enclosed in angle brackets < > and insert text appropriate for the Project.

A. Weather Allowance:  Included within the completion period for this Project are <INSERT TEXT NUMBER OF DAYS> <(INSERT NUMERAL OF DAYS)> “bad weather” days. .

B. Sole Source Allowance:  Include in the Base Bid an allowance of <INSERT TEXT AMOUNT OF ALLOWANCE> <(INSERT NUMERIC AMOUNT OF ALLOWANCE)> to provide <INSERT DESCRIPTION OF SOLE SOURCE AND PRODUCT> where shown on plans.
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