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SECTION 01250 - CONTRACT MODIFICATION PROCEDURES
PART 1 -  GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements for handling and processing Contract modifications.

B. Related Sections include the following:

1. Division 1 Section 01020 "Allowances" for procedural requirements for handling and processing allowances.

2. Division 1 Section 01026 "Unit Prices" for administrative requirements for using unit prices.

3. Division 0 Section 00700, Article 3.1 "Acceptable Substitutions" for administrative procedures for handling requests for substitutions made after Contract award.

4. Division 0 Section 00700, Article 4.0 "Changes in the Work" for Contract Change requirements.

1.3 REQUESTS FOR INFORMATION 
A. In the event that the Contractor or subcontractor, at any tier, determines that some portion of the drawings, specifications, or other contract documents requires clarification or interpretation, the contractor shall submit a “Request for Information” (RFI) in writing to the Designer.  A RFI may only be submitted by the Contractor and shall only be submitted on the RFI forms provided by the Owner.  The Contractor shall clearly and concisely set forth the issue for which clarification or interpretation is sought and why a response is needed.  In the RFI, the Contractor shall set forth an interpretation or understanding of the requirement along with reasons why such an understanding was reached.

B. Responses to RFI shall be issued within 10 working days of receipt of the request from the contractor unless the Designer determines that a longer time is necessary to provide an adequate response.  If a longer time is determined necessary by the Designer, the Designer will, within 5 working days of receipt of the request, notify the Contractor of the anticipated response time.  If the Contactor submits a RFI on a time sensitive activity on the current project schedule, the Contractor shall not be entitled to any time extension due to the time it takes the Designer to respond to the request provided that the Designer responds within the 10 working days set forth above.

C. Responses from the Designer will not change any requirement of the contract documents.  In the event the Contractor believes that a response to a RFI will cause a change to the requirements of the contract document, the Contractor shall give written notice to the Designer requesting a Contract Change for the work.  Failure to give such written notice within 10 working days, shall waive the Contractor’s right to seek additional time or cost under Article 4, “Changes in the Work” of the General Conditions.

D. A copy of the RFI form is included at the end of part 3.

1.4 MINOR CHANGES IN THE WORK

A. Designer will issue supplemental instructions authorizing Minor Changes in the Work, not involving adjustment to the Contract Amount or the Contract Time, on ”Designer’s Supplemental Instructions” (DSI).  A copy of the form is included at the end of Part 3. 

1.5 PROPOSAL REQUESTS

A. The Designer or Owner representative will issue a detailed description of proposed changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  The proposed change description will be issued using the “Request for Proposal” (RFP) form that is included at the end of Part 3.  If necessary, the description will include supplemental or revised Drawings and Specifications.

1. Proposal Requests issued by the Designer or Owner representative are for information only.  Do not consider them instructions either to stop work in progress or to execute the proposed change.

2. Within 10 working days after receipt of Proposal Request, submit a quotation estimating cost adjustments to the Contract Sum and the Contract Time necessary to execute the change.  Include:

a. A detailed breakdown of costs per Article 4.1 of the General Conditions.

b. If requesting additional time per Article 4.2 of the General Conditions, include an updated Contractor's Construction Schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship.  

1.6 CONTRACT CHANGE PROCEDURES

A. On Owner's approval of a Proposal Request, the Designer or Owner representative will issue a Contract Change for signatures of Owner and Contractor on the “Contract Change” form that is included at the end of Part 3.

PART 2 -  PRODUCTS (Not Used)

PART 3 -  EXECUTION
Attach the following forms to the end of this section
3.1 ATTACHED FORMS  

A. Request for Information

B. Designer’s Supplemental Instructions

C. Request for Proposal

D. Contract Change
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