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INSTRUCTIONS FOR USE OF PROPOSAL/CONTRACT – 
STANDARD SMALL CI PROCUREMENT 

(FOR USE BY THE STATE OF MISSOURI ONLY) 
 

General Information: This bid package is to be used for projects with a cost between $0 and $100,000. 
• No Prevailing Wages or Affidavit of Compliance with the Prevailing Wage Law is required for projects less 

than $75,000. 
• No Performance and Payment Bond is required for projects less than $50,000. 

 
1: Proposal/Contract is a pdf fillable document to include the following information to be   completed by the 

Facility Personnel, Service Level Managers, or Project Managers: 
• Project Managers and Section Leaders contact CI Planning to obtain project number. 
• Facility Maintenance Personal will contact Service Level Manager for project number. 
• Proposal/Contract may be opened on any working day at any time specified. 
• Enter the project’s cost estimate or cost estimate range. 

 
2: Include all documents that will be a part of the contract: 

 
A. The pre-marked documents are mandatory inclusions in all bid packages. 

 
B. The documents described below are optional based on project need. 

• Alternates: The number of pages in this section should be noted on the Proposal/Contract form. The 
format for alternates should be the same as used in a standard specification format. 

• Technical Specifications: The number of pages should be noted. It is anticipated that technical 
specifications will normally be standardized. Non-standard project requirements should be included in 
Special Conditions. 

• The quantity of drawings should be noted. Number the drawings “Sheet of ”. 
• “Other”: This section is for any contract requirements not previously enumerated. Examples are 

liquidated damages. 
 

3. Before a contract can be executed/encumbered, Section Leader/Service Level Manager must have all project 
related documentation. Examples of project related documentation: 

• List of contact names and phone numbers (contractors invited to pre-bid); 
• All Contract/Proposal Specifications along with any and all Addenda; 
• County Wage Rate used for the project (if applicable); 
• Meeting Minutes, if applicable; 
• Anything which pertains to the Contract/Proposal which will become a part of the actual contract with 

the awarded bidder. 
 

4. Fill in Scope of Work and Project Schedule: 
• Scope of Work should be clear, concise and all-inclusive. If the space on the Proposal/Contract form is 

inadequate for the project scope of work, summarize the work and note “see attachment XYZ” in this 
section. Include your full scope of work on a separate sheet. This should be noted as “Other” in 
Section 2 and listed as “Attachment XYZ”. This attachment will be issued with the Proposal/Contract. 

• Project Schedule. Note that this is the number of working days after the date of execution of the 
contract by the Owner. 

 
5. Section labeled “Contractor to complete”: 

• Mandatory for each bidder. All blanks shall be filled in except Alternate Bid (if not applicable). 
 

6: Award of Proposal/Contract: 
• The Contractor must submit the Proposal/Contract form to the Project Manager. 
• Following bid opening and upon completion of document review the Project Manager will notify the 

Section Leader/Service Level Manager of the amount to be awarded to enable the transfer of funds to 
the corresponding project. The Section Leader/Service Level Manager will encumber funds for all 
projects. 

• No Proposal/Contract shall be considered binding upon the Owner until the Proposal/Contract has 
been properly executed. Low responsive, responsible bidder will be notified to secure and submit to 
the Project Manager the Affidavit of Work Authorization, the E-Verify Memorandum (13 to 17 pages), 
the required certificates of insurance coverage, and Affidavit of Affirmative Action. 
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• The bidder shall also submit a satisfactory Performance and Payment 
Bond on the FMDC form (if  applicable). 

• The awarded contractor should have the aforementioned documents submitted 
to the Project Manager              not more than 5 working days from the date of notification 
of being low responsive/responsible bidder. Failure to submit both the 
performance and payment bond and the certificates of insurance in the 
prescribed period of time shall be treated, at the option of the Owner, as a breach 
of bidder's obligation and the Owner shall be under no further obligation to bidder. 
In such event, award may be made to the second low bidder using the same 
process as previously described. 

• IF THE AWARDED CONTRACT AMOUNT IS GREATER THAN $75,000: 
Before any work may begin  the Project Manager must submit the Prevailing 
Wage Project Notification-Contractor Information form (PW2) to the Division of 
Labor Standards. The form is located at: 
https://labor.mo.gov/sites/labor/files/pubs_forms/PW-2-AI.pdf. 

• Note that a project completion date must be entered by the Project 
Manager. This date should be reconciled with the date for the project 
schedule in Section 4 above. It may be earlier than the date shown in the 
project schedule, but only if the successful bidder has clearly identified an 
earlier completion date in the proposal. 

• THIS IS A BINDING CONTRACT. Be sure internal approval requirements 
have been satisfied before  execution. 

• Signature, Date, Division and Department are mandatory on the 
Proposal/Contract form of the successful bidder only. The Section 
Leader/Service Level Manager will be the customary designee for signing of the 
contracts for Facilities Management, Design and Construction. 

• The Project Manager will fax or email a copy of the fully executed 
Proposal/Contract to the awarded      Contractor. This will serve as the Notice 
to Proceed. 

 

https://labor.mo.gov/sites/labor/files/pubs_forms/PW-2-AI.pdf
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STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 

PROPOSAL/CONTRACT 
STANDARD SMALL CI PROCUREMENT

PROJECT PROJECT LOCATION PROJECT NUMBER 

PROJECT MANAGER TELEPHONE NUMBER 

( ) - 
EMAIL ADDRESS 

PRE-BID MEETING BIDS DUE 
DATE TIME DATE TIME 

PLACE   BY PHONE OR WEB PLACE 

This contract shall, by this specific reference, include the following marked-box documents.  Only this Proposal/Contract (and Unit Prices if 

applicable) must be submitted as the bid. 

  Instructions to Bidders (4 Pages)  

  Affidavit of Work Authorization (1 Page) 

  Affidavit for Affirmative Action (1 Page) 

  Performance and Payment Bond (2 Pages)    

  Final Receipt of Payment and Release Form (1 Page) 

  Affidavit of Compliance with Prevailing Wage Law (1 Page)  

  General Conditions (17 Pages)  

  Wage Rate (                                                County). 

  Special Conditions (      Pages) 

  Technical Specifications (  Pages) 

  Drawings (  Pages) 

  Alternate Bids (  Pages)  

  Unit Prices (      Pages) 

  Insurance   

E-Verify

  Other: ________________________ 

SCOPE OF WORK: 

PROJECT SCHEDULE: - Bidder agrees to complete all work contemplated by this proposal/contract within  consecutive working 
days from the date of execution by the owner. 

CONTRACTOR TO COMPLETE 

The undersigned, having examined and being familiar with the local conditions affecting the work and with the contract documents 
delineated herein, including addenda     through , proposes to furnish all labor, materials, equipment, services, etc. required for the 
performance and completion of the above scope of work. 

  Prevailing Wage Rates Included in Pricing                    (Bids Over $75,000) 
  Performance and Payment Bond Included in Pricing    (Bids Over $50,000) 

BIDDER’S  SIGNATURE  PRINT BIDDER’S NAME BIDDER’S TITLE BASE PRICE 

$ 
COMPANY NAME FEDERAL I.D. OR CHARTER NUMBER ALTERNATE 1 BID 

$ 

COMPANY  ADDRESS    CITY STATE ZIP ALTERNATE 2 BID 

$ 

COMPANY TELEPHONE NUMBER 

( ) - 
COMPANY  EMAIL ADDRESS TOTAL BID 

$ 

STATE OF MISSOURI USE   

NOTICE OF AWARD AND AUTHORIZATION TO PROCEED 
TOTAL AMOUNT OF AWARD 

$ 
This proposal, when countersigned below by an authorized official of the State of Missouri, shall become a binding contract between the bidder and the 

State of Missouri and shall include as a part of the contract all of the documents referenced herein. 

All work to be performed under this contract shall be completed on or before________________________. 

SIGNATURE DATE DEPARTMENT DIVISION 

MO 300-1352N (11/8/19) 

buechm
Cross-Out
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SPECIAL CONDITIONS 

SPECIAL CONDITIONS ARE A MANDATORY DOCUMENT FOR ALL PROJECTS. They must be 
edited to match the unique requirements of each project.  Please click the link below and select the 
file named "Special Conditions Small CI Procurement." 

https://oa.mo.gov/facilities/project-management/project-management-internal-forms

file://///oafmdcfiles/fmdcfile/General%20Information/Proposal%20Contract%20form/SpecialConditions.doc
https://oa.mo.gov/facilities/project-management/project-management-internal-forms
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INSTRUCTIONS TO BIDDERS – SMALL CI PROCUREMENT 
 

1.0 - SPECIAL NOTICE TO BIDDERS 
 

A. This project is a fast-track, performance based project. No claim for extra compensation shall be allowed for 
work that is obviously necessary to complete the project within the limits established by the drawings and 
specifications, although not shown on or described therein, and such work shall be performed by Contractor 
as a part of the contract. 

 
B. If awarded a contract, the Bidder’s employees, and the employees of all subcontractors, who perform the 

work on the project, will be required to undergo a fingerprint background check and obtain a State of 
Missouri identification badge prior to beginning work on site. The Bidder should review the information 
regarding this requirement in Section 013513 – Site Security and Health Requirements prior to submitting 
a bid. 

 
2.0 – BIDDERS OBLIGATION: 

 

A. Bidders must carefully examine the entire site of the work and shall make all necessary investigations to 
inform themselves thoroughly as to the facilities available as well as to all the difficulties involved in the 
completion of all work in accordance with the specifications and the plans. Bidders are also required to 
examine all maps, plans and data mentioned in the specification. No plea of ignorance of conditions that 
exist, or that may be encountered in the execution of the work under this contract will be accepted as an 
excuse for any failure or omission on the part of the Contractor to fulfill in every detail all of the 
requirements of the contract, nor accepted as a basis for any claims for extra compensation. 

B. If the awarded contract amount, including any accepted alternates, is greater than $75,000 (when 
applicable), the contractor will be required to pay not less than the prevailing hourly rate of wages, as set 
out in the wage rates attached to this document, to all workers performing work on the Project, in 
accordance with sections 290.210 to 290.340, RSMo. The bidder is advised to take the specified wage 
rate(s) and the above-referenced statutes into consideration when determining its bid amount. The bidder’s 
failure to include the appropriate wage rate(s) in its bid calculation or misunderstanding of the law will not 
be considered a valid basis for withdrawal of a bid or a contract change. 

 
C. The Bidder hereby certifies that this bid is genuine and is not made in the interest of or on behalf of any 

undisclosed person, firm, or corporation, and is not submitted in conformity with any agreement or rules of 
any group, association or corporation; 

That he has not directly or indirectly induced or solicited any other bidder to put in a false or sham 
proposal; 

That he has not solicited or induced any person, firm or corporation to refrain from submitting a bid; 

That he has not sought by collusion or otherwise to obtain for him any advantage over any other bidder or 
over the Owner; 

That he will not discriminate against any employee or applicant for employment because of race, creed, 
color or national origin in the performance of the work; 

That he has properly collected and remitted all taxes on sales made at retail by the bidder or any affiliate 
thereof as provided in Chapter 144, RSMo and shall at the request of Owner provide a letter of no tax due 
from the Missouri Department of Revenue. Section 285.230; 

 
That he is and will remain in compliance with the Illegal Immigration Reform and Immigrant Responsibility 
Act as follows: 

 
1. The Contractor shall only utilize personnel authorized to work in the United States in accordance with 

applicable federal and state laws. This includes but is not limited to the Illegal Immigration Reform and 
Immigrant Responsibility Act (IIRIRA) and INA Section 274A. 

2. If the Contractor is found to be in violation of this requirement or the applicable laws of the state, federal 
and local laws and regulations, and if the State of Missouri has reasonable cause to believe that the 
Contractor has knowingly employed individuals who are not eligible to work in the United States, the 
state shall have the right to cancel the contract immediately without penalty or recourse and suspend 
or debar the contractor from doing business with the state. 

3. The Contractor agrees to fully cooperate with any audit or investigation from federal, state or local law 
enforcement agencies. 
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3.0 – INTERPRETATIONS: 
 

A. No bidder shall be entitled to rely on oral interpretations as to the meaning of the 
plans and specifications or the acceptability of alternate products, materials, form or 
type of construction. Every request for interpretation shall be made in writing and 
submitted with all supporting documents not less than five (5) working days before 
the opening of bids. Every interpretation made to a bidder will be in the form of an 
addendum and will be sent as promptly as is practicable to all persons to whom 
plans and specifications have been issued. All such addenda shall become part of 
the contract documents. 

 
4.0 – PROPOSAL/CONTRACT 

 
A. All proposals shall be submitted without modifications or reservation on the 

proposal form provided for the project, with each space properly filled. Bids not on 
the provided correct proposal form will be rejected. 

 
5.0 – SIGNING OF PROPOSAL/CONTRACT 
 
A. Bids from a corporation shall have the correct corporate name thereon and the 

signature of an authorized officer of the corporation manually written. Title of office 
held by the person signing for the corporation shall appear, along with typed name of 
said individual. Corporate license number shall be provided and, if a corporation 
organized in a state other than Missouri, a Certificate of Authority to do business in the 
State of Missouri shall be attached. In addition, for corporate proposals, the President 
or Vice-President should sign as the bidder. If the signator is other than the corporate 
president or vice president, the bidder must provide satisfactory evidence that the 
signator has the legal authority to bind the corporation. 

 
6.0 - RECEIVING BID PROPOSAL/CONTRACT 

 
A. Bidder’s attention is directed to the fact that no Proposal/Contract will be accepted or 

considered if received after the specified time of receipt. Bids shall be received by mail, 
email or faxed.  
 

B. Proposal/Contract will be completed so as to include insertion of all amounts for alternate 
bids, unit prices and cost accounting data, etc.  Failure to complete all required information 
may be cause for rejection of bid.   
 

C. No Contractor shall stipulate in his bid any conditions not contained in the 
specifications or standard  proposal/contract form contained in the contract documents. 
To do so may subject the Contractor’s bid to rejection. 

D. Bidders prices shall include all city, state and federal sales, excise and similar taxes 
which may be lawfully assessed in connection with his performance of work and 
purchase of materials to be incorporated in the work. Work performed under this 
contract IS NOT tax exempt. 

E. The completed Proposal/Contract form shall be without interlineations, alterations or 
erasures. If contractor desires, he may request additional copies of forms.  

F. The Owner reserves the right to waive informalities in bid submittals and to reject any or all 
bids. 

 
7.0 - MODIFICATION AND WITHDRAWAL OF PROPOSAL 
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A. Bidder may withdraw his Proposal/Contract at any time prior to scheduled closing 
time for receipt of Proposal/Contracts, but no bidder may withdraw his 
Proposal/Contract after the scheduled closing time for  receipt of 
Proposal/Contracts. 

 
B. Modifications or corrections of previously submitted Proposal/Contract must be 

received before the closing  time for receipt of proposals. 
 

 
8.0 - BIDDER'S QUALIFICATIONS: 

A. The Owner shall have the right to take such steps as it deems necessary to 
determine the ability of the bidder to perform the work, and the bidder shall furnish to 
the Owner such information and data for this purpose as he may request. The right 
is reserved to reject any bid where an investigation or consideration of the information 
submitted by such bidder does not satisfy the Owner that the bidder is qualified to 
carry out properly the terms of the contract documents. 

9.0 - AWARD OF CONTRACT 
A. The Owner reserves the right to reject any and/or all proposals and further to 

waive all informalities in bidding when deemed in the best interest of the State 
of Missouri. 

 
B. The Owner reserves the right to let other contracts in connection with the work, 

including but not by way of limitation, contracts for the furnishing and installation of 
furniture, equipment, machines, appliances and other apparatus. 

 
C. In awarding the contract the Owner may take into consideration the bidder's skill, 

facilities, capacity, experience, responsibility, previous work record, financial 
standing and the necessity of prompt and efficient completion of work herein 
described. Inability of any bidder to meet the requirements mentioned above may be 
cause for rejection of his proposal. No contract will be awarded to any individual, 
partnership or corporation, who has had a contract with the State of Missouri 
declared in default within the preceding twelve months. 

 
D. Award of alternates, if any, will be made in numerical order unless all bids received 

are such that the order of acceptance of alternates does not affect the determination 
of the low bidder. 

E. No Proposal/Contract shall be considered binding upon the Owner until the 
Proposal/Contract has been properly executed. Low responsive, responsible 
bidder will be notified to secure and submit to Facilities Management Design & 
Construction, a satisfactory Performance and Payment Bond, on the Owners form, 
and to submit the required certificates of insurance coverage. The awarded 
contractor should have the aforementioned documents submitted to Facilities 
Management Design & Construction not more than 5 working days from the date of 
notification of being low responsive/responsible bidder. Failure to submit the 
performance and payment bond and the certificates of insurance in the prescribed 
period of time shall be treated, at the option of the Owner, as a breach of bidder's 
obligation and the Owner shall be under no further obligation to bidder. A 
Performance and Payment Bond is not required for bids totaling $50,000 or less. 

 
F. Bidders are hereby instructed that they must be registered with Missouri Secretary of 

State’s office. No contract will be awarded by the Owner to any successful bidder who 
is not registered and in good standing with the Secretary of State’s office. 
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G. Section 285.230-234 RSMo, transient employers (out-of-state employers who 
temporarily transact any business in the State of Missouri) may be required to file a 
bond with the Missouri Department of Revenue. No contract will be awarded by the 
Owner unless the successful bidder certified that he has complied with all  applicable 
provisions of Section 285.230-234. 

H. RSMo 285.525 and 285.530 require business entities to enroll and participate in a 
federal work authorization program in order to be eligible to receive award of any 
state contract in excess of $5,000. Bidders should submit with their bid an Affidavit 
of Work Authorization (Section 00635) along with appropriate documentation 
evidencing such enrollment and participation. Affidavit of Work Authorization (form 
enclosed) Information regarding a Memorandum of Understanding which is one form 
of appropriate documentation located at https://www.uscis.gov/e-verify. Submittal 
of this form and appropriate documentation is required            before the award of any 
contract. In addition, the contractor shall be responsible for compliance of these 
requirements by all subcontractors and suppliers, at any tier associated with this 
contract. 

10.0 – TIME OF COMPLETION 

A. Bidder must agree to commence work within 10 working days of receipt of the 
executed Proposal/Contract from the Owner and the entire work shall be completed 
by the date specified on the Proposal/Contract. 

11.0 - WORKING DAYS 
 

A. Contract duration time is stated in working days and will use the following definition 
in determining the actual calendar date for contract completion:. 

1. Working days are defined as all calendar days except Saturdays, Sundays and the 
following State of Missouri observed holidays: New Year’s Day, Martin Luther King, 
Jr. Day, Lincoln Day, Washington’s Birthday (observed), Truman Day, Memorial 
Day, Juneteenth, Independence Day, Labor Day, Columbus Day, Veterans Day 
(observed), Thanksgiving Day and Christmas Day. 

 

https://www.uscis.gov/e-verify
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PERFORMANCE AND PAYMENT BOND FORM 

KNOW ALL MEN BY THESE PRESENTS, THAT we ___________________________________________ 

as principal, and ________________________________________________________________________ 

_____________________________________________________________ 
as Surety, are held and firmly bound unto the STATE OF MISSOURI in the sum of 

________________________________________________ Dollars ( $____________________________) 

for payment whereof the Principal and Surety bind themselves, their heirs, executors, administrators and 

successors, jointly and severally, firmly by these presents. 

WHEREAS, the Principal has, by means of a written agreement dated the __________ day of 

___________________, 20_______, enter into a contract with the State of Missouri for 

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 
(Insert Project Title and Number) 

NOW, THEREFORE, if the Principal shall faithfully perform and fulfill all the undertakings, covenants, terms, 

conditions and agreements of said contract during the original term of said contract and any extensions 

thereof that may be granted by the State of Missouri, with or without notice to the Surety and during the life 

of any guaranty required under the contract; and shall also faithfully perform and fulfill all undertakings, 

covenants, terms, conditions and agreements of any and all duly authorized modifications of said contract 

that may hereafter be made with or without notice to the Surety; and shall also promptly make payment for 

materials incorporated, consumed or used in connection with the work set forth in the contract referred to 

above, and all insurance premiums, both compensation and all other kinds of insurance, on said work, and 

for all labor performed on such work, whether by subcontractor or otherwise, at not less than the prevailing 

hourly rate of wages for work of a similar character (exclusive of maintenance work) in the locality in which 

the work is performed and not less than the prevailing hourly rate of wages for legal holiday and overtime 

work (exclusive of maintenance work) in the locality in which the work is performed both as determined by 

the Department of Labor and Industrial Relations or determined by the Court of Appeal, as provided for in 

said contract and in any and all duly authorized modifications of said contract that may be hereafter made, 

with or without notice to the Surety, then, this obligation shall be void and of no effect, but it is expressly 

understood that if the Principal should make default in or should fail to strictly, faithfully and efficiently do, 

perform and comply with any or more of the covenants, agreements, stipulations, conditions, requirements 

or undertakings, as specified in or by the terms of said contract, and with the time therein named, then this 

obligation shall be valid and binding upon each of the parties hereto and this bond shall remain in full force 

and effect; and the same may be sued on at the instance of any material man, laborer, mechanic, 

subcontractor, individual, or otherwise to whom such payment is due, in the name of the State of Missouri, 

to the use of any such person. 
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AND, IT IS FURTHER specifically provided that any modifications which may hereinafter be made in the 

terms of the contract or in the work to be done under it or the giving by the Owner of any extension of the 

time for the performance of the contract or any other forbearance on the part of either the Owner or the 

Principal to the other, shall not in any way release the Principal and the Surety, or either or any of them, 

their heirs, executors, administrators and successors, from their liability hereunder, notice to the Surety of 

any such extension, modifications or forbearance being hereby waived. 

IN WITNESS WHEREOF, the above bounden parties have executed the within instrument this _________ 

day of ___________________________, 20 ______. 

AS APPLICABLE: 

AN INDIVIDUAL 

Name:  ______________________________________ 

Signature: ______________________________________ 

A PARTNERSHIP 

Name of Partner:  _____________________________________ 

Signature of Partner: _____________________________________ 

Name of Partner:  _____________________________________ 

Signature of Partner: _____________________________________ 

CORPORATION 

Firm Name:  _____________________________________ 

Signature of President:______________________________________ 

SURETY 

Surety Name: ___________________________________ 

Attorney-in-Fact: ___________________________________ 

Address of Attorney-in-Fact: ___________________________________ 

___________________________________ 

Telephone Number of Attorney-in-Fact: ___________________________________ 

Signature Attorney-in-Fact: ___________________________________ 

NOTE:  Surety shall attach Power of Attorney



STATE OF MISSOURI 
OFFICE OF ADMINISTRATION 
DIVISION OF FACILITIES MANAGEMENT, DESIGN AND CONSTRUCTION 

AFFIDAVIT FOR AFFIRMATIVE ACTION 

PROJECT NUMBER 

NAME 

First being duly sworn on oath states: that 

he/she is the    sole proprietor      partner      officer or     manager or managing member of 

NAME 

a      sole proprietorship    partnership 

   limited liability company (LLC) 

or   corporation, and as such, said proprietor, partner, or officer is duly authorized to make this 

affidavit on behalf of said sole proprietorship, partnership, or corporation; that under the contract known as 

PROJECT TITLE 

Less than 50 persons in the aggregate will be employed and therefore, the applicable Affirmative Action 
requirements as set forth in Article 1.4 of the General Conditions of the State of Missouri have been met. 

PRINT NAME & SIGNATURE DATE 

NOTARY INFORMATION 
NOTARY PUBLIC EMBOSSER 
SEAL 

STATE OF COUNTY (OR CITY OF ST. 
LOUIS) 

USE RUBBER STAMP IN CLEAR AREA 
BELOW 

SUBSCRIBED AND SWORN BEFORE ME, THIS 

DAY OF   YEAR 

NOTARY PUBLIC SIGNATURE MY COMMISSION EXPIRES 

NOTARY PUBLIC NAME (TYPED OR PRINTED) 

AFFIDAVIT FOR AFFIRMATIVE ACTION Page 1 of 1 



FINAL RECEIPT OF PAYMENT AND RELEASE FORM Page 1 of 1 

FINAL RECEIPT OF PAYMENT AND RELEASE FORM 

KNOW ALL MEN BY THESE PRESENTS 

THAT:____________________________________________________, hereinafter called "Subcontractor" 

who heretofore entered into an agreement with ______________________________, hereinafter called  

“Contractor”, for the performance of work and/or the furnishing of material for the construction of a project 

entitled:   

Project Number: 

at:  ________________________________________________________________________________ 
      (Project Address) 

for the State of Missouri (Owner) which said subcontract is by this reference incorporated herein, in 

consideration of such final payment by Contractor, 

DOES HEREBY: 

1. ACKNOWLEDGE that his has been PAID IN FULL all sums due for work and materials contracted, or
done by his subcontractors, material vendors, equipment and fixture suppliers, agents and employees,
or otherwise in the performance of the work called for by the aforesaid contract and all modifications or
extras or additions thereto, for the construction of said project or otherwise.

2. RELEASE and fully, finally and forever discharge the Owner from any and all suits, actions, claims and
demands for payment for work performed or materials supplied by Subcontractor in accordance with
the requirements of the above referenced contract.

3. REPRESENT that all of his employees, subcontractors, material vendors, equipment and fixture
suppliers and everyone else has been paid in full all sums due them to date, or any of them, in
connection with performance of said work, or anything done or omitted by them or any of them in
connection with the construction of said improvements, or otherwise.

DATED this _________ day of ___________________, ________(year). 

_____________________________________________ 
(Name of Subcontractor) 

_____________________________________________ 
(Typed or Printed Name) 

_____________________________________________ 
(Signature) 

_____________________________________________ 
(Title) 

(Project Name) 
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AFFIDAVIT OF WORK AUTHORIZATION 

STATE OF _____________ ) 

COUNTY OF ___________ ) 

On this  _________  day of  ___________________, 20_____,  before me appeared 

__________________________,  personally known to me or proved to me on the basis of satisfactory 

evidence to  be a person whose name is subscribed to this affidavit, who being by me duly sworn, 

deposed as follows: 

My name is ________________________________________, and I am of sound mind, capable 

of making this affidavit, and personally certify the facts herein stated, as required by Section 285.530, 

RSMo, to enter into any contract agreement with the state to perform any job, task, employment, labor, 

personal services, or any other activity for which compensation is provided, expected, or due, including 

but not limited to all activities conducted by business entities: 

I am the                  of    , 

and I am duly authorized, directed, and/or empowered to act officially and properly on behalf of this 

business entity. 

I hereby affirm and warrant that the aforementioned business entity is enrolled in a federal work 

authorization program operated by the United States Department of Homeland Security to verify 

information of newly hired employees, and the aforementioned business entity shall participate in said 

program with respect to all employees working in connection with the contracted services related to 

Project Number _____________ with the Office of Administration, Division of Facilities Management, 

Design and Construction (FMDC).  I have attached documentation to this affidavit to evidence 

enrollment/participation by the aforementioned business entity in a federal work authorization program, as 

required by Section 285.530, RSMo. 

In addition, I hereby affirm and warrant that the aforementioned business entity does not and 

shall not knowingly employ, in connection to work under the within state contract agreement with FMDC, 

an alien who does not have the legal right or authorization under federal law to work in the United States, 

as defined in 8 U.S.C. § 1324a(h)(3). 

I am aware and recognize that, unless certain contract and affidavit conditions are satisfied 

pursuant to Section 285.530, RSMo, the aforementioned business entity may be held liable under Section 

285.525 through 285.550, RSMo, for subcontractors that knowingly employ or continue to employ any 

unauthorized alien to work within the state of Missouri. 

I acknowledge that I am signing this affidavit as a free act and deed of the aforementioned 

business entity and not under duress. 

__________________________________ 
Affiant Signature 

Subscribed and sworn to before me this ______ day of ___________________, 20 _____. 

___________________________________ 
Notary Public 

My commission expires: 

Company name Position/title 
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(Name) 

(Name of Project) 

(Name of Institution) 

AFFIDAVIT OF COMPLIANCE WITH PREVAILING WAGE LAW 

Before me, the undersigned Notary Public, in and for the County of ____________________ 

State of , personally came and appeared ________________________ 

, of the 
(Position) (Name of the Company) 

(a corporation) (a partnership) (a proprietorship) and after being duly sworn did depose and say that all 

provisions and requirements set out in Chapter 290, Sections 290.210 through and including 290.340, 

Missouri Revised Statutes, pertaining to the payment of wages to workmen employed on public works 

projects have been fully satisfied and there has been no exception to the full and complete compliance 

with said provisions and requirements and with Wage Determination No.   issued by the Department of 

Labor and Industrial Relations, State of Missouri on the    day of _______________ (month),  

 (year), in carrying out the contract and work in connection with 

located at  in  County, 

Missouri, and completed on the  day of ________________ (month), ________(year). 

(Signature) 

Subscribed and sworn to me this   day of ________________ (month), _________.(year). 

My commission expires   . 

NOTARY PUBLIC 
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GENERAL CONDITIONS 
STANDARD SMALL CI PROCUREMENT 

 
A. These General Conditions apply to each section of 

these specifications. The Contractor is subject to the 
provisions contained herein. 

B. The General Conditions are intended to define the 
relationship of the Owner, the Designer and the 
Contractor thereby establishing certain rules and 
provisions governing the operation and performance 
of the work so that the work may be performed in a 
safe, orderly, expeditious and workmanlike manner. 

ARTICLE 1 – GENERAL PROVISIONS 
 
 

ARTICLE 1.1 - DEFINITIONS 
A. As used in these contract documents, the following 

terms shall have the meanings and refer to the parties 
designated in these definitions. 

1. "COMMISSIONER": The Commissioner of the 
Office of Administration. 

2. “CONSTRUCTION DOCUMENTS”: The 
“Construction Documents” shall consist of the 
Contract including all of its attachments, 
exhibits, drawings and addenda. 

3. "CONSTRUCTION REPRESENTATIVE:” 
Whenever the term "Construction 
Representative" is used, it shall mean the 
Owner’s Representative at the work site. 

4. "CONTRACTOR": Party or parties who have 
entered into a contract with the Owner to furnish 
work under these specifications and drawings. 

5. "DESIGNER": When the term "Designer" is used 
herein, it shall refer to the Architect, Engineer, or 
Consultant of Record specified and defined in 
Paragraph 2.0 of the Supplemental Conditions, or 
his duly authorized  representative. The Designer 
may be either a consultant or state employee. 

6. "DIRECTOR": Whenever the term "Director" is 
used, it shall mean the Director of the Division of 
Facilities Management, Design and 
Construction, or his designee, representing the 
Office of Administration, State of Missouri. The 
Director is the agent of the Owner. 

7. "DIVISION": Shall mean the Division of Facilities 
Management, Design and    Construction, State of 
Missouri. 

8. “INCIDENTAL JOB BURDENS”: Shall mean 
those expenses relating to the cost of work, 
incurred either in the home office or on the job- 
site, which are necessary in the course of doing 
business but are incidental to the job. Such  costs 
include office supplies and equipment, postage, 
courier services, telephone expenses 

including long distance, water and ice and other 
similar expenses. 

9. "JOINT VENTURE": An association of two (2) or 
more businesses to carry out a single        business 
enterprise for profit for which purpose they 
combine their property, capital, efforts, skills and 
knowledge. 

10. "OWNER”: Whenever the term “Owner” is 
used, it shall mean the State of Missouri. 

11. “PROJECT”: Wherever the term “Project” is 
used, it shall mean the work required to be 
completed according to the Proposal/Contract. 

12. "SUBCONTRACTOR": Party or parties who 
contract under, or for the performance of part or 
this entire Contract between the Owner and 
Contractor. The subcontract may or may not be 
direct with the Contractor. 

13. "WORK": Labor, material, supplies, plant and 
equipment required to perform and complete the 
service agreed to by the Contractor in a safe, 
expeditious, orderly and workmanlike manner so 
that the project shall be complete and finished in 
the best manner known to each respective trade. 

14. “WORKING DAYS”: are all calendar days except 
Saturdays, Sundays and the following   holidays: 
New Year’s Day, Martin Luther King, Jr. Day, 
Lincoln’s Birthday, President’s Day, Truman Day, 
Memorial Day, Juneteenth, Independence Day, 
Labor Day, Columbus Day, Veterans Day 
(observed), Thanksgiving Day, Christmas Day. 

 
 

ARTICLE 1.2 DRAWINGS AND SPECIFICATIONS 
A. In case of discrepancy between drawings and 

specifications, specifications shall govern. Should 
discrepancies in architectural drawings, structural 
drawings and mechanical drawings occur, 
architectural drawings shall govern and, in case of 
conflict between structural and mechanical drawings, 
structural drawings shall govern. 

B. Specifications are separated into titled divisions for 
convenience of reference only and to facilitate letting 
of contracts and subcontracts. The Contractor is 
responsible for establishing the scope of work for 
subcontractors, which may cross titled divisions. 
Neither the Owner nor Designer will establish limits 
and jurisdiction of subcontracts. 

C. Figured dimensions take precedence over scaled 
measurements and details over smaller scale 
general drawings. In the event of conflict between any 
of the documents contained within the contract, the 
documents shall take precedence and be controlling 
in the following sequence: addenda, supplementary 
general conditions, general conditions, division 1 
specifications, technical 
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division specifications, drawings, bid form and 
instructions to bidders. 

D. Anything shown on drawings and not mentioned in 
these specifications or vice versa, as well as any 
incidental work which is obviously necessary to 
complete the project within the limits established by 
the drawings and specifications, although not shown 
on or described therein, shall be performed by the 
Contractor at no additional cost as a part of his 
contract. 

E. Upon encountering conditions differing materially 
from those indicated in the contract documents, the 
Contractor shall promptly notify the Designer and 
Construction Representative in writing before such 
conditions are disturbed. The Designer shall promptly 
investigate said conditions and report to the         Owner, 
with a recommended course of action. If conditions do 
materially differ and cause an increase             or decrease in 
contract cost or time required for  completion of any 
portion of the work, a contract  change will be initiated 
as outlined in Article 4 of these General Conditions. 

F. Only work included in the contract documents is 
authorized, and the Contractor shall do no work other 
than that described therein or in accordance with 
appropriately authorized and approved contract 
changes. 

ARTICLE 1.3 - COMPLIANCE WITH LAWS, PERMITS, 
REGULATIONS AND INSPECTIONS 
A. Since the Owner is the State of Missouri, municipal 

or political subdivisions, zoning ordinances, 
construction codes (other than licensing of trades), 
and other like ordinances are not applicable to 
construction on Owner’s property, and Contractor will 
not be required to submit drawings and specifications 
to any municipal or political subdivision, authority, 
obtain construction permits or any other licenses 
(other than licensing of trades) or permits from or 
submit to inspections by any municipality or political 
subdivision relating to the construction for this project. 
All permits or licenses required by municipality or 
political subdivision for operation on property not 
belonging to Owner shall be obtained by and paid for 
by Contractor. Each Contractor shall comply with all 
applicable laws, ordinances, rules and regulations 
that pertain to the work of this contract. 

B. Contractors, subcontractors and their employees 
engaged in the businesses of electrical, mechanical, 
plumbing, carpentry, sprinkler system work, and 
other construction related trades shall be licensed to 
perform such work by the municipal or political 
subdivision where the project is located, if such 
licensure is required by local code. Local codes shall 
dictate the level (master, journeyman, and 
apprentice) and the number, type and ratio of licensed 
tradesmen required for this project within the 
jurisdiction of such municipal or political subdivision. 

C. Equipment and controls manufacturers and their 
authorized service and installation technicians that 
do not maintain an office within the jurisdiction of the 
municipal or political subdivision but are a listed or 
specified contractor or subcontractor on this project 
are exempt from Paragraph 1.3 B above. 

D. The Contractor shall post a copy of the wage 
determination issued for the project and included as a 
part of the contract documents, in a prominent and 
easily accessible location at the site of construction 
for the duration of the project (if applicable). 

E. Any contractor or subcontractor to such contractor at 
any tier signing a contract to work on this project 
shall provide a ten-hour Occupational Safety and 
Health Administration (OSHA) construction safety 
program for their on-site employees which includes a 
course in construction safety and health approved  
by OSHA or a similar program approved by the 
Department of Labor and Industrial Relations which 
is at least as stringent as an approved OSHA 
program. The contractor shall forfeit as a penalty to 
the public body on whose behalf the contract is 
made or awarded, two thousand five hundred dollars 
plus one hundred dollars for each employee 
employed by the contractor or subcontractor, for 
each calendar day, or portion thereof, such 
employee is employed without the required training. 

ARTICLE 1.4 - NONDISCRIMINATION IN 
EMPLOYMENT 
A. The Contractor and his subcontractors will not 

discriminate against individuals based on race, color, 
religion, national origin, sex, disability, or age, but may 
use restrictions which relate to bona fide occupational 
qualifications. Specifically, the Contractor and his 
subcontractors shall not discriminate: 

1. Against recipients of service on the basis of 
race, color, religion, national origin, sex, 
disability or age. 

2. Against any employee or applicant, for 
employment on the basis of race, color, religion, 
national origin, sex or otherwise qualified 
disability status. 

3. Against any applicant for employment or 
employee on the basis of age, where such 
applicant or employee is between ages 40 and 70 
and where such Contractor employs at least 20 
persons. 

4. Against any applicant for employment or 
employee on the basis of that person's status as 
a disabled or Vietnam-era veteran. 

The Contractor and his Subcontractors will take 
affirmative action to insure applicants for 
employment and employees are treated equally 
without regard to race, color, religion, national origin, 
sex, disability, or age. Such action shall include, but 
not be limited to, the following: employment, 
upgrading, demotion and transfer; recruitment or 
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recruitment advertising; and selection for training, 
including apprenticeship. The Contractor and his 
Subcontractors will give written notice of their 
commitments under this clause to any labor union 
with which they have bargaining or other agreements. 

B. The Contractor and his subcontractors shall develop, 
implement, maintain and submit in writing to the 
Owner an affirmative action program if at least fifty 
(50) persons in the aggregate are employed under 
this contract. If less than fifty (50) persons in the 
aggregate are to be employed under this contract, the 
Contractor shall submit, in lieu of the written 
affirmative action program, a properly executed 
Affidavit for Affirmative Action in the form included in 
the contract specifications. For the purpose of this 
section, an "affirmative action program" means 
positive action to influence all employment practices 
(including, but not limited to, recruiting, hiring, 
promoting and training) in providing equal 
employment opportunity regardless of race, color, 
sex, national origin, religion, age (where the person 
affected is between age 40 and 70), disabled and 
Vietnam-era veteran status, and disability. Such 
"affirmative action program" shall include: 

1. A written policy statement committing the total 
organization to affirmative action and assigning 
management responsibilities and procedures for 
evaluation and dissemination; 

2. The identification of a person designated to 
handle affirmative action; 

3. The establishment of non-discriminatory 
selection standards, objective measures to 
analyze recruitment, an upward mobility system, 
a wage and salary structure, and standards 
applicable to lay-off, recall, discharge, demotion 
and discipline; 

4. The exclusion of discrimination from all 
collective bargaining agreements; and 

5. Performance of an internal audit of the reporting 
system to monitor execution and to provide for 
future planning. 

In the enforcement of this non-discrimination clause, 
the Owner may use any reasonable procedures 
available, including, but not limited to: requests, 
reports, site visits and inspection of relevant 
documents of contractors and subcontractors. 

C. In the event of the Contractor's or his subcontractor's 
noncompliance with any provisions of this Article of 
the Contract, the Owner may cancel this contract in 
whole or in part or require the Contractor to terminate 
his contract with the subcontractor. 

ARTICLE 1.5 - ANTI-KICKBACK 
A.   No employee of the division, shall have or acquire any 

pecuniary interest, whether direct or indirect, in this 
contract or in any part hereof. No officer, employee, 
designer, attorney, or administrator of or 

for the Owner who is authorized in such capacity and 
on behalf of the Owner to exercise any legislative, 
executive, supervisory or other similar functions in 
connection with the construction of the project, shall 
have or acquire any pecuniary interest, whether direct 
or indirect, in this contract, any material supply 
contract, subcontract, insurance contract, or any 
other contract pertaining to the project. 

ARTICLE 1.6 - PATENTS AND ROYALTIES 
A. The Contractor shall hold and save the Owner and 

its officers, agents, servants and employees harmless 
from liabilities of any nature or kind, including cost and 
expenses, for, or on account of, any patented or 
unpatented invention, process, article or appliance 
manufactured or used in the performance of this 
contract, including its use by the Owner, unless 
otherwise specifically stipulated in the contract 
documents. 

B. If the Contractor uses any design, device or materials 
covered by letters, patent or copyright, the Contractor 
shall provide for such use by suitable agreement with 
the Owner of such patented or copyrighted design, 
device or material. It is mutually agreed and 
understood, without exception, that the contract 
prices shall include all royalties or costs arising from 
the use of such design, device or materials, in any 
way involved in the work. The Contractor and/or his 
sureties shall indemnify and save harmless the Owner 
of the project from any and all claims for infringement 
by reason of the use of such patented or copyrighted 
design, device or materials or any trademark or 
copyright in connection with work agreed to be 
performed under this contract and shall indemnify the 
Owner for any cost, expense or damage it may be 
obliged to pay by reason of such infringement at any 
time during the prosecution of the work or after 
completion of the work. 

ARTICLE 1.7 - PREFERENCE FOR AMERICAN AND 
MISSOURI PRODUCTS AND SERVICES 
A. By virtue of statutory authority a preference will be 

given to Missouri labor and to products of mines, 
forests and quarries of the state of Missouri when they 
are found in marketable quantities in the state, and all 
such materials shall be of the best quality and suitable 
character that can be obtained at reasonable market 
prices, all as provided for in Section 8.280, Missouri 
Revised Statutes and Cumulative Supplements.. 

B. Furthermore, pursuant to Section 34.076 Missouri 
Revised Statutes and Cumulative Supplements, a 
preference shall be given to those persons doing 
business as Missouri firms, corporations, or 
individuals, or which maintain Missouri offices or 
places of business, when the quality of performance 
promised is equal or better and the price quoted is the 
same or less. In addition, in order for a non- 
domiciliary bidder to be successful, his bid must be 
that same percentage lower than a domiciliary 
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Missouri bidder's bid, as would be required for a 
Missouri bidder to successfully bid in the non- 
domiciliary's state. 

C In accordance with the Missouri Domestic Products 
Procurement Act Section 34.350 RsMO and 
Cumulative Supplements any manufactured goods or 
commodities used or supplied in the performance of 
this contract or any subcontract thereto shall be 
manufactured, assembled or produced in the United 
States, unless the specified products are not 
manufactured, assembled or produced in the United 
States in sufficient quantities to meet the agency's 
requirements or cannot be manufactured, assembled 
or produced in the United States within the necessary 
time in sufficient quantities to meet the contract 
requirements, or if obtaining the specified products 
manufactured, assembled or produced in the United 
States would increase the cost of this contract for 
purchase of the product by more than ten percent. 

ARTICLE 1.8 - COMMUNICATIONS 
A. All notices, requests, instructions, approvals and 

claims must be in writing and shall be delivered to the 
Designer and copied to the Construction 
Representative for the project except as required by 
Article 1.12 Disputes and Disagreements, or as 
otherwise specified by the Owner in writing. Any such 
notice shall be deemed to have been given as of the 
time of actual receipt. 

B. The Contractor shall attend on-site progress and 
coordination meetings, as scheduled by the 
Construction Representative, no less than once a 
month. 

C. The Contractor shall ensure that major 
subcontractors and suppliers shall attend monthly 
progress meetings as necessary to coordinate the 
work, and as specifically requested by the 
Construction Representative. 

ARTICLE 1.9 - SEPARATE CONTRACTS AND 
COOPERATION 
A. The Owner reserves the right to let other contracts in 

connection with this work. The Contractor shall afford 
other contractors reasonable opportunity for the 
introduction and storage of their materials and the 
execution of their work and shall properly connect 
and coordinate his work with theirs. 

B. The Contractor shall consult the drawings for all other 
contractors in connection with this work. Any work 
conflicting with the above shall be brought to the 
attention of the Owner’s Representative before the 
work is performed. If the Contractor fails to do this, 
and constructs any work which interferes with the 
work of another contractor, the Contractor shall 
remove any part so conflicting and rebuild same, as 
directed by the Owner’s Representative at no 
additional cost to the Owner. 

C. Each contractor shall be required to coordinate his 
work with other contractors so as to afford others 
reasonable opportunity for execution of their work. No 
contractor shall delay any other contractor by 
neglecting to perform contract work at the proper time. 
If any contractor causes delay to another, they shall be 
liable directly to that contractor for such delay in 
addition to any liquidated damages which might be 
due the Owner. 

D. Should the Contractor or project associated 
subcontractors refuse to cooperate with the 
instructions and reasonable requests of other 
Contractors or other subcontractors in the overall 
coordinating of the work, the Owner may take such 
appropriate action and issue directions, as required, 
to avoid unnecessary and unwarranted delays. 

E. Each Contractor shall be responsible for damage 
done to Owner's or other Contractor's property by 
him/her or workers in his employ through their fault 
or negligence. 

F. Should a Contractor sustain any damage through any 
act or omission of any other Contractor having a 
contract with the Owner, the Contractor so damaged 
shall have no claim or cause of action against the 
Owner for such damage, but shall have a claim or 
cause of action against the other Contractor to 
recover any and all damages sustained by reason of 
the acts or omissions of such Contractor. The phrase 
"acts or omissions" as used in this section shall be 
defined to include, but not be limited to, any 
unreasonable delay on the part of any such 
contractors. 

ARTICLE 1.10 - ASSIGNMENT OF CONTRACT 
A. No assignment by Contractor of any amount or any part 

of this contract or of the funds to be received there 
under will be recognized unless such assignment has 
had the written approval of the Director and the surety 
has been given due notice of such assignment and 
has furnished written consent thereto. In addition to 
the usual recitals in assignment contracts, the 
following language must be set forth: "It is agreed that 
the funds to be paid to the assignee under this 
assignment are subject to performance by the 
Contractor of this contract and to claims or liens for 
services rendered or materials supplied for the 
performance of the work called for in said contract in 
favor of all persons, firms or corporations rendering 
such services or supplying such materials." 

ARTICLE 1.11 - INDEMNIFICATION 
A. Contractor agrees to indemnify and save harmless 

Owner and its respective commissioners, officers, 
officials, agents, consultants and employees and 
Designer, their agents, servants and employees, from 
and against any and all liability for damage arising 
from injuries to persons or damage to property 
occasioned by any acts or omissions of Contractor, 
any subcontractors, agents, servants or 
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employees, including any and all expense, legal or 
otherwise, which may be incurred by Owner or 
Designer, its agents, servants or employees, in 
defense of any claim, action or suit. 

B. The obligations of the Contractor under this 
paragraph shall not extend to the liability of the 
Designer, his agents or employees, arising out of (1) 
the preparation or approval of maps, drawings, 
opinions, reports, surveys, contract changes, design 
or specifications, or (2) giving of or the failure to give 
directions or instructions by the Designer, his agents 
or employees as required by this contract 
documents provided such giving or failure to give is 
the primary cause of the injury or damage. 

ARTICLE 1.12 - DISPUTES AND DISAGREEMENTS 
A. It is hereby expressly agreed and understood that in 

case any controversy or difference of opinion arises 
during construction, best efforts will be given to 
resolution at the field level. Should those efforts be 
unsuccessful, the Contractor has the right to appeal 
in writing, the decision of the Construction 
Representative to the Director at Room 730 Truman 
Building, P.O. Box 809, Jefferson City, Missouri 
65102. The decision of the Director shall be final and 
binding on all parties. 

 
 

ARTICLE 2 -- OWNER/DESIGNER 
RESPONSIBILITIES 

 
A. The Owner shall give all orders and directions 

contemplated under this contract relative to the 
execution of the work. During progress of work the 
Owner will be represented at the project site by the 
Construction Representative and/or Designer, 
whose responsibilities are to see that this contract is 
properly fulfilled. 

B. The Owner shall at all times have access to the work 
whenever it is in preparation or progress. The 
Contractors shall provide proper facilities for such 
access and for inspection and supervision. 

C. All materials and workmanship used in the work shall 
be subject to the inspection of the Designer and 
Construction Representative, and any work which is 
deemed defective shall be removed, rebuilt or made 
good immediately upon notice. The cost of such 
correction shall be borne by the Contractor. 
Contractor shall not be entitled to an extension of 
the contract completion date in order to remedy 
defective work. All rejected materials shall be 
immediately removed from the site of the work. 

D. If the Contractor fails to proceed at once with the 
correction of rejected defective materials or 
workmanship, the Owner may, by separate contract 
or otherwise, have the defects remedied or rejected. 
Materials removed from the site and charge the cost 
of the same against any monies which may be due 
the Contractor, without prejudice to any other rights 
or remedies of the Owner. 

E. Failure or neglect on the part of Owner to observe 
faulty work, or work done which is not in accordance 
with the drawings and specifications shall not relieve 
the Contractor from responsibility for correcting such 
work without additional compensation. 

F. The Owner shall have the right to direct the 
Contractor to uncover any completed work. 

1. If the Contractor fails to adequately notify the 
Construction Representative and/or Designer of 
an inspection as required by the Contract 
Documents, the Contractor shall, upon written 
request, uncover the work. The Contractor shall 
bear all costs associated with uncovering and 
again covering the work exposed. 

2. If the Contractor is directed to uncover work, 
which was not otherwise required by the 
Contract Documents to be inspected, and the 
work is found to be defective in any respect, no 
compensation shall be allowed for this work. If, 
however, such work is found to meet the 
requirements of this contract, the actual cost of 
labor and material necessarily involved in the 
examination and replacement plus 10% shall be 
allowed the Contractor. 

G. The Designer shall give all orders and directions 
contemplated under this contract relative to the scope 
of the work and shall give the initial interpretation of 
the contract documents. 

H. The Owner may file a written notice to the Contractor 
to dismiss immediately any subcontractors, project 
managers, superintendents, foremen, workers, 
watchmen or other employees whom the Owner may 
deem incompetent, careless or a hindrance to proper 
or timely execution of the work. The Contractor shall 
comply with such notice as promptly as practicable 
without detriment to the work or its progress. 

I. If in the Owner’s judgment it becomes necessary at 
any time to accelerate work, when ordered by the 
Owner in writing, the Contractor shall redirect 
resources to such work items and execute such 
portions of the work as may be required to complete 
the work within the current approved contract 
schedule. 

 
 

ARTICLE 3 -- CONTRACTOR RESPONSIBILITIES 
 
 

ARTICLE 3.1 -- ACCEPTABLE SUBSTITUTIONS 
A. The Contractor may request use of any article, 

device, product, material, fixture, form or type of 
construction which in the judgment of the Owner and 
Designer is equal in all respects to that named. 
Standard products of manufacturers other than those 
specified will be accepted when, prior to the ordering 
or use thereof, it is proven to the satisfaction of the 
Owner and Designer that they are 
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equal in design, strength, durability, usefulness and 
convenience for the purpose intended. 

B. Any changes required in the details and dimensions 
indicated on the drawings for the substitution of 
products other than those specified shall be properly 
made at the expense of the Contractor requesting the 
substitution or change. 

C. The Contractor shall submit a request for such 
substitutions in writing to the Owner and Designer 
within twenty (20) working days after the date of the 
"Notice to Proceed." Thereafter no consideration will 
be given to alternate forms of accomplishing the work. 
This Article does not preclude the Owner from 
exercising the provisions of Article 4 hereof. 

D. Any request for substitution by the Contractor shall be 
submitted in accordance with - INSTRUCTIONS TO 
BIDDERS. 

E. When a material has been approved, no change in 
brand or make will be permitted unless: 

1. Written verification is received from the 
manufacturer stating they cannot make delivery 
on the date previously agreed, or 

2. Material delivered fails to comply with contract 
requirements. 

ARTICLE 3.2 -- SUBMITTALS 
A. The Contractor’s submittals must be submitted with 

such promptness as to allow for review and approval 
so as not to cause delay in the work. The Contractor 
shall coordinate preparation and processing of 
submittals with performance of construction 
activities. 

1. Coordinate each submittal with fabrication, 
purchasing, testing, delivery, other submittals, 
and related activities that require sequential 
activity. 

2. Submit four (4) copies to the Designer and 
additional copies as required for the 
subcontractors and material suppliers. Also 
provide copies to meet the requirements for 
maintenance manuals. 

B. All subcontractors' shop drawings and schedules 
shall be submitted by the Contractor and shall bear 
evidence that Contractor has received, reviewed, and 
approved them. Any shop drawings and schedules 
submitted without this evidence will be returned to the 
Contractor for resubmission. 

C. The Contractor shall include with the shop drawing, a 
letter indicating any and all deviations from the 
drawings and/or specifications. Failure to notify the 
Designer of such deviations will be grounds for 
subsequent rejection of the related work or materials. 
If, in the opinion of the Designer, the deviations are 
not acceptable, the Contractor will be required to 
furnish the item as specified and indicated on the 
drawings. 

D. The Designer shall check shop drawings and 
schedules with reasonable promptness and approve 
them only if they conform to the design concept of the 
project and comply with the information given in the 
contract documents. The approval shall not relieve 
the Contractor from the responsibility to comply with 
the drawings and specifications, unless the 
Contractor has called the Designer's attention to the 
deviation, in writing, at the time of submission and the 
Designer has knowingly approved thereof. An 
approval of any such modification will be given only 
under the following conditions: 

1. It is in the best interest of the Owner 

2. It does not increase the contract sum and/or 
completion time 

3. It does not deviate from the design intent 

4. It is without prejudice to any and all rights under 
the surety bond. 

E. No extension of time will be granted because of the 
Contractor's failure to submit shop drawings and 
schedules in ample time to allow for review, possible 
resubmission, and approval. Fabrication of work shall 
not commence until the Contractor has received 
approval. The Contractor shall furnish prints of 
approved shop drawings and schedules to all 
subcontractors whose work is in any way related to 
the work under this contract. Only prints bearing this 
approval will be allowed on the site of construction 

F. The Contractor shall maintain a complete file on-site 
of approved shop drawings available for use by the 
Construction Representative. 

ARTICLE 3.3 – AS-BUILT DRAWINGS 
A. The Contractor shall update a complete set of the 

construction drawings, shop drawings and schedules 
of all work monthly by marking changes, and at the 
completion of their work (prior to submission of 
request for final payment) note all changes and turn 
the set over to the Construction Representative. The 
updates shall show all addenda, all field changes that 
were made to adapt to field conditions, changes 
resulting from contract changes or supplemental 
instructions, and all locations of structures, buried 
installations of piping, conduit, and utility services. 
All buried and concealed items both inside and 
outside shall be accurately located as to depth and 
referenced to permanent features such as interior or 
exterior wall faces and dimensions shall be given in 
a neat and legible manner in a contrasting colored 
pencil or ink. If approved by the Designer, an 
electronic file format may be provided. 

ARTICLE 3.4 – GUARANTY AND WARRANTIES 
A. General Guaranty 

1. Neither the final certificate of payment nor any 
provision in the contract documents nor partial 
use or occupancy of the premises by the Owner 
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shall constitute an acceptance of work not done 
in accordance with contract requirements. 

2. The Contractor or surety shall remedy any 
defects in the work and pay for any damage to 
property resulting there from which shall appear 
within a period of one (1) year from the date of 
substantial completion unless a longer period is 
otherwise specified or a differing guaranty period 
has been established in the substantial 
completion certificate. The Owner will give notice 
of observed defects with reasonable promptness. 

3. In case of default on the part of the Contractor in 
fulfilling this part of this contract, the Owner may 
correct the work or repair the damage and the 
cost and expense incurred in such event shall be 
paid by or recoverable from the Contractor or 
surety. 

4. The work will be free from defects not inherent in 
the quality required or permitted, and that the 
Work will conform to the requirements of the 
Contract Documents. Work not conforming to 
these requirements, including substitutions not 
properly approved and authorized, may be 
considered defective. The Contractor's guaranty 
excludes remedy for damage or defect caused by 
abuse, modifications not executed by the 
Contractor, improper or insufficient maintenance, 
improper operation, or normal wear and tear 
under normal usage. If required by the Owner, 
the Contractor shall furnish satisfactory evidence 
as to the kind and quality of materials and 
equipment 

B. Extended Warranty 

Manufacturer's certificates of warranty shall be 
obtained for all major equipment. Warranty shall be 
obtained for at least one year. Where a longer period 
is offered at no additional cost or called for in the 
specific equipment specifications, the longer period 
shall govern. 

 
ARTICLE 3.5 -- OPERATION AND MAINTENANCE 
MANUALS 
A. Immediately after equipment submittals are approved 

and no later than ten (10) working days prior to the 
substantial completion inspection, the Contractor shall 
provide to the Designer three (3) copies of operating 
instructions and service manuals, containing the 
following: 

1. Start-up and Shut-down Procedures: Provide a 
step-by-step write up of all major equipment. 
When manufacturer’s printed start-up, trouble 
shooting and shut-down procedures are 
available; they may be incorporated into the 
operating manual for reference. 

2. Operating Instructions: Written operating 
instructions shall be included for the efficient and 
safe operation of all equipment. 

 
3. Equipment List: List of all major equipment as 

installed shall be prepared to include model 
number, capacities, flow rate, name place data, 
shop drawings and air and water balance 
reports. 

 
4. Service Instructions: Provide the following 

information for all pieces of equipment. 

a. Recommended spare parts including catalog 
number and name of local supplier or factory 
representative. 

b. Belt sizes, types, and lengths. 
c. Wiring diagrams. 

5. Manufacturer's Certificate of Warranty as 
described in Article 3.4. 

6. Prior to the final payment, furnish to the Designer 
three (3) copies of parts catalogs for each piece 
of equipment furnished by him/her on the project 
with the components identified by number for 
replacement ordering. 

B. Submission of operating instructions shall be done in 
the following manner. 

1. Manuals shall be in triplicate, and all materials 
shall be bound into volumes of standard 8½" x 11" 
hard binders.   Large drawings too bulky to be 
folded into 8½" x 11" shall be separately bound or 
folded and in envelopes, cross referenced and 
indexed with the manuals. 

2. The manuals shall identify project name, project 
number, and include the name and address of the 
Contractor, subcontractors and manufacturers 
who were involved with the activity described in 
that particular manual. 

3. Internally subdivide the binder contents with 
permanent page dividers, logically organized 
with tab titles clearly printed under reinforced 
laminated plastic tabs. 

4. Contents: Prepare a Table of Contents for each 
volume, with each product or system description 
identified. 

ARTICLE 3.6 – OTHER CONTRACTOR 
RESPONSIBILITIES 
A. The Contractor shall keep on site, during progress of 

the work, a competent superintendent satisfactory to 
the Construction Representative. The 
superintendent shall represent the Contractor and all 
agreements made by the superintendent shall be 
binding. The superintendent shall carefully study 
and compare all drawings, specifications and other 
instructions and shall promptly notify the 
Construction Representative and Designer, in 
writing, any error, inconsistency or omission which 
may be discovered. The superintendent shall 
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coordinate all work on the project. Any change of the 
superintendent shall be approved by the 
Construction Representative. 

B. Contractor shall, at all times, enforce strict discipline 
and good order among his employees, and shall not 
employ on the work any unfit person or anyone not 
skilled in the work assigned to him/her. 

C. The Contractor shall supply sufficient labor, material, 
plant and equipment and pay when due any laborer, 
subcontractor or supplier for supplies furnished and 
otherwise prosecute the work with diligence to 
prevent work stoppage and insure completion thereof 
within the time specified. 

D. The Contractor and each of his subcontractors shall 
submit to the Construction Representative, through 
the Designer such schedules of quantities and costs, 
progress schedules, payrolls, reports, estimates, 
records and other data as the Owner may request 
concerning work performed or to be performed under 
this contract. 

E. The Contractor, subcontractors, and material 
suppliers shall upon written request, give the Owner 
access to all time cards, material invoices, payrolls, 
estimates, profit and loss statements, and all other 
direct or indirect costs related to this work. 

F. The Contractor shall be responsible for laying out all 
contract work such as layout of architectural, 
structural, mechanical and electrical work, which shall 
be coordinated with layouts of subcontractors for 
general construction work. The Contractor is also 
responsible for unloading, uncrating and handling of 
all materials and equipment to be erected or placed 
by him/her, whether furnished by Contractor or 
others. No extra charges or compensation will be 
allowed as a result of failure to verify dimensions 
before ordering materials or fabricating items. 

G. The Contractor must notify the Construction 
Representative at least one working day before 
placing concrete or burying underground utilities, 
pipelines, etc. 

H. Contractors shall prearrange time with the 
Construction Representative for the interruption of 
any facility operation. Unless otherwise specified in 
these documents, all connections, alterations or 
relocations as well as all other portions of the work 
will be performed during normal working hours. 

 
I. The Contractor shall coordinate all work so there will 

not be prolonged interruptions of existing equipment 
operation. Any existing plumbing, heating, 
ventilating, air conditioning or electrical 
disconnections necessary for the project, which affect 
portions of this construction or building or any other 
building must be scheduled with the Construction 
Representative to minimize or avoid any disruption of 
facility operations. In no case, unless previously 
approved in writing by the 

Construction Representative, shall utilities be left 
disconnected at the end of a work day or over a 
weekend. Any interruption of utilities either 
intentionally or accidentally shall not relieve the 
Contractor responsible for the interruption from the 
responsibility to repair and restore the utility to normal 
service. Repairs and restoration shall be   made before 
the workers responsible for the repair and restoration 
leave the job. 

 
J. Contractors shall limit operations and storage of 

materials to the area within the project, except as 
necessary to connect to existing utilities, and shall not 
encroach on neighboring property. The Contractor 
shall be responsible for repair of their damage to 
property on or off the project site occurring during 
construction of project. All such repairs shall be made 
to the satisfaction of the property owner. 

K. Unless otherwise permitted, all materials shall be new 
and both workmanship and materials shall be of the 
best quality. 

L. Unless otherwise provided and stipulated within these 
specifications, the Contractor shall furnish, construct, 
and/or install and pay for materials, devices, 
mechanisms, equipment, all necessary personnel, 
utilities including, but not limited to water, heat, light 
and electric power, transportation services, 
applicable taxes of every nature, and all other 
facilities necessary for the proper execution and 
completion of the work. 

M. Contractor shall carefully examine the plans and 
drawings and shall be responsible for the proper fitting 
of his material, equipment and apparatus into the 
building. 

N. The Contractor or subcontractors shall not overload, 
or permit others to overload, any part of any structure 
during the performance of this contract. 

O. All temporary shoring, bracing, etc., required for the 
removal of existing work and/or for the installation of 
new work shall be included in this contract. The 
Contractor shall make good, at no cost to the Owner, 
any damage caused by improper support or failure of 
shoring in any respect. Each Contractor shall be 
responsible for shoring required to protect his work or 
adjacent property and improvements of Owner and 
shall be responsible for shoring or for giving written 
notice to adjacent property owners. Shoring shall be 
removed only after completion of permanent 
supports. 

P. The Contractor shall provide at the proper time such 
material as is required for support of the work. If 
openings are required, whether shown on drawings 
or not, the Contractor shall see that they are properly 
constructed. 

Q. During the performance of work the Contractor shall 
be responsible for providing and maintaining warning 
signs, lights, signal devices, barricades, 
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guard rails, fences and other devices appropriately 
located on site which will give proper and 
understandable warning to all persons of danger of 
entry onto land, structure or equipment. 

R. The Contractor shall be responsible for protection, 
including weather protection, and proper 
maintenance of all equipment and materials. 

S. The Contractor shall be responsible for care of the 
finished work and shall protect same from damage or 
defacement until substantial completion by the 
Owner. If the work is damaged by any cause, the 
Contractor shall immediately begin to make repairs 
in accordance with the drawings and specifications. 
Contractor shall be liable for all damage or loss 
unless attributable to the acts or omissions of the 
Owner or Designer. Any claim for reimbursement shall 
be submitted in accordance with Article 4. After 
substantial completion the Contractor will only be 
responsible for damage resulting from acts or 
omissions of the Contractor or subcontractors 
through final warranty. 

T. In the event the Contractor encounters an unforeseen 
hazardous material, the Contractor shall immediately 
stop work in the area affected and report the 
condition to the Owner and Designer in writing. The 
Contractor shall not be required, pursuant to Article 4, 
to perform, any work relating to hazardous materials. 

U. In an emergency affecting safety of persons or 
property, the Contractor shall act, at the Contractor's 
discretion, to prevent threatened damage, injury or 
loss. Additional compensation or extension of time 
claimed by the Contractor on account of an 
emergency shall be determined as provided in Article 
4. 

V. Before commencing work, Contractors shall confer 
with the Construction Representative and Project 
Manager and review any facility rules and regulations 
which may affect the conduct of the work. 

W. Project signs will only be erected on major projects 
and only as described in the specifications.   If no sign 
is specified, none shall be erected. 

ARTICLE 3.7 -- SUBCONTRACTS 
A. Subcontractor assignments as identified in the bid 

form shall not be changed without written approval of 
the Owner.   The Owner will not approve changes of 
a listed subcontractor unless the Contractor 
documents, to the satisfaction of the Owner that the 
subcontractor cannot or will not perform the work as 
specified. 

B. The Contractor is fully responsible to the Owner for 
the acts and omissions of all subcontractors and of 
persons either directly or indirectly employed by them. 

C. Every subcontractor shall be bound by the applicable 
terms and provisions of these contract documents, 

but no contractual relationship shall exist between 
any subcontractor and the Owner unless the right of 
the Contractor to proceed with the work is suspended 
or this contract is terminated as herein provided, and 
the Owner in writing elects to assume the subcontract. 

D. The Contractor shall upon receipt of "Notice to 
Proceed" and prior to submission of the first payment 
request, notify the Designer and Construction 
Representative in writing of the names of any 
subcontractors to be used in addition to those 
identified in the bid form and all major material 
suppliers proposed for all parts of the work. 

ARTICLE 4 -- CHANGES IN THE WORK 
 
 

4.1 CHANGES IN THE WORK 
A. The Construction Representative, without giving 

notice to the surety and without invalidating this 
contract, may order extra work or make changes by 
altering, adding to or deducting from the work, this 
contract sum being adjusted accordingly. All such 
work shall be executed under the conditions of the 
original contract. A claim for extension of time caused 
by any change must be adjusted at the time of 
ordering such change. No future request for time will 
be considered. 

B. Each Contract Change shall include all costs required 
to perform the work including all labor, material, 
equipment, overheads and profit, delay, disruptions, 
or other miscellaneous expenses. No subsequent 
requests for additional compensation including claims 
for delay, disruption, or reduced efficiency as a result 
of each change will be considered. Values from the 
Schedule of Values will not be binding as a basis for 
additions to or deductions from the contract price. 

C. The amount of any adjustment in this contract price 
for authorized changes shall be agreed upon before 
such changes become effective and shall be 
determined, through submission of a request for 
proposal, as follows: 

1. By an acceptable fixed price proposal from the 
Contractor. Breakdowns shall include all takeoff 
sheets of each Contractor and subcontractor. 
Breakdown shall include a listing of each item of 
material with unit prices and number of hours of 
labor for each task. Labor costs per hour shall be 
included with labor burden identified, which shall 
be not less than the prevailing wage rate, etc. 
Overhead and profit shall be shown separately 
for each subcontractor and the Contractor. 

2. By a cost-plus-fixed-fee (time and material) basis 
with maximum price, total cost not to exceed said 
maximum. Breakdown shall include a listing of 
each item of material with unit prices and number 
of hours of labor for each task. 
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Labor costs per hour shall be included with labor 
burden identified, which shall be not less than 
the prevailing wage rate, etc. Overhead and profit 
shall be shown separately for each subcontractor 
and the Contractor. 

3. By unit prices contained in Contractor's original 
bid form and incorporated in the construction 
contract. 

D. Overhead and Profit on Contract Changes shall be 
applied as follows: 

1. The overhead and profit charge by the 
Contractor and all subcontractors shall be 
considered to include, but is not limited to: 
incidental job burdens, small truck (under 1 ton) 
expense, mileage, small hand tools, warranty 
costs, company benefits and general office 
overhead. Project supervision including field 
supervision and job site office expense shall be 
considered a part of overhead and profit unless 
a compensable time extension is granted. 

2. The percentages for overhead and profit 
charged on Contract Changes shall be 
negotiated, and may vary according to the 
nature, extent, and complexity of the work 
involved. However, the overhead and profit for 
the Contractor or subcontractor actually 
performing the work shall not exceed 14%. 
When one or more tiers of subcontractors are 
used, in no event shall any Contractor or 
subcontractor receive as overhead and profit 
more than 3% of the cost of the work performed 
by any of his subcontractors. In no case shall 
the total overhead and profit paid by the Owner 
on any Contract Changes exceed twenty 
percent (20%) of the cost of materials, labor and 
equipment (exclusive of Contractor or any 
Subcontractor overhead and profit) necessary to 
put the contract change work in place. 

3. The Contractor will be allowed to add the cost of 
bonding and insurance to their cost of work. This 
bonding and insurance cost shall not exceed 2% 
and shall be allowed on the total cost of the 
added work, including overhead and profit. 

4. On proposals covering both increases and 
decreases in the amount of this contract, the 
application of overhead and profit shall be on the 
net change in the cost of the work. 

5. The percentage for overhead and profit to be 
credited to the Owner on Contract Changes that 
are solely decreases in the quantity of work or 
materials shall be negotiated, and may vary 
according to the nature, extent and complexity of 
the work involved, but in no case shall be less 
than ten percent (10%). If the percentage for 
overhead and profit charged for work added by 
Contract Changes for this contract has been 

negotiated to less than 10%, the negotiated rate 
shall then apply to credits as well. 

E. No claim for an addition to this contract sum shall be 
valid unless authorized as aforesaid in writing by the 
Owner. In the event that none of the foregoing 
methods are agreed upon, the Owner may order the 
Contractor to perform work on a time and material 
basis. The cost of such work shall be determined by 
the Contractor's actual labor and material cost to 
perform the work plus overhead and profit as outlined 
herein. The Designer and Construction 
Representative shall approve the Contractor's daily 
time and material invoices for the work involved. 

F. If the Contractor claims that any instructions involve 
extra cost under this contract, the Contractor shall 
give the Owner’s Representative written notice thereof 
within a reasonable time after the receipt of such 
instructions, and in any event before proceeding to 
execute the work. No such claim shall be valid unless 
so made and authorized by the Owner, in writing. 

G. In an emergency affecting the safety of life or of the 
structure or of adjoining property, the Contractor, 
without special instruction or authorization from the 
Construction Representative, is hereby permitted to 
act at their discretion to prevent such threatened loss 
or injury. The Contractor shall submit a claim for 
compensation for such emergency work in writing to 
the Owner’s Representative. 

 
ARTICLE 4.2 – CHANGES IN COMPLETION TIME 
A. Extension of the number of work days stipulated in 

the Contract for completion of the work with 
compensation may be made when: 

1. The contractor documents that proposed 
Changes in the work, as provided in Article 4.1, 
extends construction activities critical to contract 
completion date, OR 

2. The Owner suspends all work for convenience 
of the Owner as provided in Article 7.3, OR 

3. An Owner caused delay extends construction 
activities critical to contract completion (except as 
provided elsewhere in these General Conditions). 
The Contractor is to review the work activities yet 
to begin and evaluate the possibility of 
rescheduling the work to minimize the overall 
project delay. 

B. Extension of the number of work days stipulated in 
the Contract for completion of the work without 
compensation may be made when: 

1. Weather-related delays occur, subject to 
provisions for the inclusion of a specified number 
of "bad weather" days when provided for in 
Section 01020-Allowances, OR 

2. Labor strikes or acts of God occur, OR 
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3. The work of the Contractor is delayed on account 
of conditions which were beyond the control of the 
Contractor, subcontractors or suppliers, and were 
not the result of their fault or negligence. 

C. No time extension or compensation will be provided 
for delays caused by or within the control of the 
Contractor, subcontractors or suppliers and for 
concurrent delays caused by the Owner. 

D. The Contractor shall notify the Owner promptly of any 
occurrence or conditions which in the Contractor's 
opinion results in a need for an extension of time. The 
notice shall be in writing and shall include all 
necessary supporting materials with details of any 
resultant costs and be submitted in time to permit full 
investigation and evaluation of the Contractor's claim. 
The Owner shall promptly acknowledge the 
Contractor's notice and, after recommendation from 
the Owner’s Representative and/or Designer, shall 
provide a decision to the Contractor. Failure on the 
part of the Contractor to provide such notice and to 
detail the costs shall constitute a waiver by the 
Contractor of any claim. Requests for extensions of 
time shall be for working days only. 

 
 

ARTICLE 5 -- CONSTRUCTION AND COMPLETION 
 
 

ARTICLE 5.1 -- CONSTRUCTION COMMENCEMENT 

A. Upon notification, the Contractor must submit the 
following properly executed instruments to the Owner: 

1. Performance/payment bond as described in 
Article 6.1; 

2. Certificates of Insurance, or the actual policies 
themselves, showing that the Contractor has 
obtained the insurance coverage required by 
Article 6.2. If provided, the certificates of 
insurance shall comply with the requirements of 
Article 6.2. 

3. Written Affirmative Action Plans as required in 
Article 1.4. 

Above referenced items must be received by the 
Owner within five (5) working days after the 
contractor’s notification. If not received, the Owner 
may treat the failure to timely submit them as a 
refusal by the Contractor to accept a contract for this 
work. Upon receipt of the aforementioned Owner 
will issue a “Notice to Proceed” with the work to the 
Contractor. 

 
 

B. The Contractor may commence work upon receipt of 
the Division of Facilities Management, Design and 
Construction’s "Notice to Proceed" letter. Contractor 
shall prosecute the work with faithfulness and 

energy, and shall complete the entire work on or 
before the completion time stated in the contract 
documents or pay to the Owner the damages 
resulting from the failure to timely complete the work 
as set out within Article 5.4. 

ARTICLE 5.2 -- PROJECT CONSTRUCTION 

A. Each Contractor shall submit for the Owner's 
approval, in reproducible form, a progress schedule 
showing the rate of progress and the order of the work 
proposed to carry on various phases of the project. 

B. Contractor shall employ and supply a sufficient force 
of workers, material, and equipment and shall pay 
when due, any worker, subcontractor or supplier and 
otherwise prosecute the work with such diligence so 
as to maintain the rate of progress indicated on the 
progress schedule, prevent work stoppage, and 
insure completion of the project within the time 
specified. 

 
ARTICLE 5.3 -- PROJECT COMPLETION 

A. Substantial Completion. A Project is substantially 
complete when construction is essentially complete 
and work items remaining to be completed can be 
done without interfering with the Owner’s ability to 
use the Project for its intended purpose. 

1. Once the Contractor has reached what they 
believe is Substantial Completion, the 
Contractor shall notify the Designer and the 
Construction Representative of the following: 

a. That work is essentially complete with the 
exception of certain listed work items. The 
list shall be referred to as the “Contractor’s 
Punch.” 

b. That all Operation and Maintenance 
Manuals have been assembled and 
submitted in accordance with Article 3.5A. 

c. That the Work is ready for inspection by the 
Designer and Construction Representative. 
The Owner shall be entitled to a minimum of 
ten working days notice before the 
inspection shall be performed. 

2. If the work is acceptable, the Owner shall issue 
a Certificate of Substantial Completion, which 
shall set forth the responsibilities of the Owner 
and the Contractor for utilities, security, 
maintenance, damage to the work and risk of 
loss. The Certificate shall also identify those 
remaining items of work to be performed by the 
Contractor. All such work items shall be 
complete within 30 working days of the date of 
the Certificate, unless the Certificate specifies a 
different time. If the Contractor shall be required 
to perform tests that must be delayed due to 
climatic conditions, it is understood that such 
tests and affected equipment will be identified on 
the Certificate and shall be accomplished by the 
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Contractor at the earliest possible date. 
Performance of the tests may not be required 
before Substantial Completion can be issued. 
The date of the issuance of the Certificate of 
Substantial Completion shall determine whether 
or not the work was completed within the 
contract time and whether or not Liquidated 
Damages are due. 

3. If the work is not acceptable, and the Owner 
does not issue a Certificate of Substantial 
Completion, the Owner shall be entitled to 
charge the Contractor with the Designer’s and 
Owner’s costs of re-inspection, including time 
and travel. 

B. Partial Occupancy. Contractor agrees that the 
Owner shall be permitted to occupy and use any 
completed or partially completed portions of the 
Project, when such occupancy and use is in the 
Owner’s best interest. Owner shall notify Contractor 
of its desire and intention to take Partial Occupancy 
as soon as possible but at least ten (10) working 
days before the Owner intends to occupy. If the 
Contractor believes that the portion of the work the 
Owner intends to occupy is not ready for occupancy, 
the Contractor shall notify the Owner immediately. 
The Designer shall inspect the work in accordance 
with the procedures above. If the Contractor claims 
increased cost of the project or delay in completion 
as a result of the occupancy, he shall notify the 
Owner immediately but in all cases before 
occupancy occurs. 

C. Final Completion. The Project is finally complete 
when the Certificate of Substantial Completion has 
been issued and all work items identified therein as 
incomplete have been completed, and when all 
administrative items required by the contract have 
been completed. Final Completion entitles the 
Contract to payment of the outstanding balance of 
the contract amount including all change orders and 
retainage. Within five (5) working days of the date of 
the Certificate of Substantial Completion, the 
Contractor shall identify the cost to complete any 
outstanding items of work. The Designer shall 
review the Contractor’s estimate and either approve 
it or provide an independent estimate for all such 
items. If the Contractor fails to complete the 
remaining items within the time specified in the 
Certificate, the Owner may terminate the contract 
and go to the surety for project completion in 
accordance with Article 7.2 or release the contract 
balance to the Contractor less 200% of the approved 
estimate to complete the outstanding items. Upon 
completion of the outstanding items, when a final 
cost has been established, any monies remaining 
shall be paid to the Contractor. Failure to complete 
items of work does not relieve the Contractor from 
the obligation to complete the administrative 
requirements of the contract, such as the provisions 
of Article 3.4. FAILURE TO COMPLETE ALL 
ITEMS OF WORK UNDER THE CONTRACT 
SHALL BE CONSIDERED A DEFAULT AND BE 

GROUNDS FOR CONTRACT TERMINATION AND 
DEBARRMENT. 

D. Early Completion. The Contractor has the right to 
finish the work before the contract completion date; 
however, the Owner assumes no liability for any 
hindrances to the Contractor unless Owner caused 
delays result in a time extension to the contract 
completion date. The Contractor shall not be 
entitled to any claims for lost efficiencies or for delay 
if a Certificate of Substantial Completion is given on 
or before the Contract Completion Date. 

ARTICLE 5.4 -- PAYMENT TO CONTRACTOR 

A. Payments on account of this contract will be made 
monthly in proportion to the work which has been 
completed. Request for payment must be submitted 
on the Owner's forms. No other pay request will be 
processed. Supporting breakdowns must be in the 
same format as Owner’s forms and must provide the 
same level of detail. The Designer will, within 5 
working days from receipt of the contractor’s request 
for payment either issue a Certificate for Payment to 
the Owner, for such amount as the Designer 
determines is properly due, or notify the Contractor in 
writing of reasons for withholding a Certificate. The 
Owner shall make payment within 30 calendar days 
after the "Application and Certification for Payment" 
has been received and certified by the Designer. The 
following items are to be attached to the contractor’s 
pay request: 

1. Updated construction schedule 

2. Certified payrolls consisting of name, occupation 
and craft, number of hours worked and actual 
wages paid for each individual employee, of the 
Contractor and all subcontractors working on the 
project (if applicable). 

B. The Owner shall retain 5 percent of the amount of 
each such payment application, except as allowed        
by Article 5.4, until final completion and acceptance 
of all work covered by this contract. 

C. Each payment made to Contractor shall be on 
account of the total amount payable to Contractor and 
all material and work covered by paid partial payment 
shall thereupon become the sole property of Owner. 
This provision shall not be construed as relieving 
Contractor from sole responsibility for care and 
protection of materials and work  upon which 
payments have been made or restoration of any 
damaged work or as a waiver of the right of Owner 
to require fulfillment of all terms of this contract. 

D. Materials delivered to the work site and not 
incorporated in the work will be allowed in the 
Application and Certification for Payment on the basis 
of one hundred (100%) percent of value, subject to 
the 5% retainage providing that they are suitably 
stored on the site or in an approved warehouse in 
accordance with the following requirements: 
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1. Material has previously been approved through 
submittal and acceptance of shop drawings 
conforming to requirements of Article 3.2 of 
General Conditions. 

2. Delivery is made in accordance with the time 
frame on the approved schedule. 

3. Materials, equipment, etc., are properly stored 
and protected from damage and deterioration and 
remain so - if not, previously approved amounts 
will be deleted from subsequent pay applications. 

4. The payment request is accompanied by a 
breakdown identifying the material equipment, 
etc. in sufficient detail to establish quantity and 
value. 

E. The Contractor shall be allowed to include in the 
Application and Certification for Payment, one 
hundred (100%) of the value, subject to retainage, of 
major equipment and material stored off the site if all 
of the following conditions are met: 

1.  The request for consideration of payment for 
materials stored off site is made at least 15 
working days prior to submittal of the Application 
for Payment including such material. Only 
materials inspected will be considered for 
inclusion on Application for Payment requests. 

2. Materials stored in one location off site are valued 
in excess of $25,000. 

3. That a Certificate of Insurance is provided 
indicating adequate protection from loss, theft 
conversion or damage for materials stored off 
site. This Certificate shall show the State of 
Missouri as an additional insured for this loss. 

4. The materials are stored in a facility approved 
and inspected, by the Construction 
Representative. 

5. Contractor shall be responsible for, Owner costs 
to inspect out of state facilities, and any delays 
in the completion of the work caused by damage 
to the material or for any other failure of the 
Contractor to have access to this material for the 
execution of the work. 

F. The Owner shall determine the amount, quality and 
acceptability of the work and materials which are to 
be paid for under this contract. In the event any 
questions shall arise between the parties, relative to 
this contract or specifications, determination or 
decision of the Owner or the Construction 
Representative and the Designer shall be a condition 
precedent to the right of the Contractor to receive any 
money or payment for work under this contract 
affected in any manner or to any extent by such 
question. 

G. Payments Withheld: The Owner may withhold or 
nullify in whole or part any certificate to such extent 

as may be necessary to protect the Owner from loss 
on account of: 

1. Defective work not remedied. When a notice of 
noncompliance is issued on an item or items, 
corrective action shall be undertaken 
immediately. Until corrective action is completed, 
no monies will be paid and no additional time will 
be allowed for the item or items. The cost of 
corrective action(s) shall be borne by the 
Contractor. 

2. A reasonable doubt that this contract can be 
completed for the unpaid balance. 

3. Failure of the Contractor to update as-built 
drawings monthly for review by the Construction 
Representative. 

4. Failure of the Contractor to update the 
construction schedule. 

When the Construction Representative is 
satisfied the Contractor has remedied above 
deficiencies, payment shall be released. 

H. Final Payment: Upon receipt of written notice from 
the Contractor to the Designer and Project 
Representative that the work is ready for final 
inspection and acceptance, the Designer and 
Project Representative, with the Contractor, shall 
promptly make such inspection. If the work is 
acceptable and the contract fully performed, the 
Construction Representative shall complete a final 
acceptance report and the Contractor will be 
directed to submit a final Application and 
Certification for Payment. If the Owner approves the 
same, the entire balance shall be due and payable, 
with the exception of deductions as provided for 
under Article 5.4. 

1. Where the specifications provide for the 
performance by the Contractor of certain tests 
for the purpose of balancing and checking the 
air conditioning and heating equipment and the 
Contractor shall have furnished and installed all 
such equipment in accordance with the 
specifications, but said test cannot then be 
made because of climatic conditions, such test 
shall may be considered as required under the 
provisions of the specifications, Section 01300 , 
and this contract may be substantial Full 
payment will not be made until the tests have 
been made and the equipment and system is 
finally accepted. If the tests are not completed 
when scheduled, the Owner may deduct 200% 
of the value of the tests from the final payment. 

2. The final payment shall not become due until the 
Contractor delivers to the Construction 
Representative: 
a) A complete file of releases, on the standard 

form included in the contract documents as 
"Final Receipt of Payment and Release 
Form", from subcontractors and material 
suppliers evidencing payment in full for 
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services, equipment and materials, as the 
case may require, if the Owner approves, or 
a consent from the Surety to final payment 
accepting liability for any unpaid amounts. 

b) An Affidavit of Compliance with Prevailing 
Wage Law, in the form as included in this 
contract specifications, properly executed by 
each subcontractor, and the Contractor 

c) Certified copies of all payrolls 
d) As-built drawings 

3. If any claim remains unsatisfied after all 
payments are made, the Contractor shall refund 
to the Owner all monies that the latter may be 
compelled to pay in discharging such a claim 
including all costs and a reasonable attorney's 
fee. 

4. Missouri statute requires prompt payment from 
the Owner to the Contractor within thirty 
calendar days and from the Contractor to his 
subcontractors within fifteen calendar days. 
Failure to make payments within the required 
time frame entitles the receiving party to charge 
interest at the rate of one and one half percent 
per month calculated from the expiration of the 
statutory time period until paid. 

5. The value of all unused unit price allowances 
and/or 200% of the value of the outstanding 
work items, and/or liquidated damages may be 
deducted from the final pay request without 
executing a Contract Change. Any unit price 
items which exceed the number of units in the 
contract may be added by Contract Change. 

 
 

ARTICLE 6 -- INSURANCE AND BONDS 
 
 

ARTICLE 6.1 -- BOND 
A. For bids greater than $50,000: The Contractor shall 

furnish a performance/payment bond in an amount 
equal to 100% of the contract price to guarantee 
faithful performance of the contract and 100% of the 
contract price to guarantee the payment of all persons 
performing labor on the project and furnishing 
materials in connection therewith under this contract 
as set forth in the standard form of performance and 
payment bond included in the contract documents. 
The surety on such bond shall be issued by a surety 
company authorized by the Missouri Department of 
Insurance to do business in the state of Missouri. 

B. All Performance/Payment Bonds furnished in 
response to this provision shall be provided by a 
bonding company with a rating of B+ or higher as 
established by A.M. Best Company, Inc. in their most 
recent publication. 

ARTICLE 6.2 – INSURANCE 

A. The successful Contractor shall procure and 
maintain for the duration of the contract issued a 
policy or policies of insurance for the protection of 
both the Contractor and the Owner and their 
respective officers, officials, agents, consultants and 
employees. The Owner requires certification of 
insurance coverage from the Contractor prior to 
commencing work. 

B. Minimum Scope and Extent of Coverage 

1. General Liability 

Commercial General Liability, ISO coverage 
form number or equivalent CG 00 01 
("occurrence" basis), or I-SO coverage form 
number CG 00 02, or ISO equivalent. 

 
If ISO equivalent or manuscript general liability 
coverage forms are used, minimum coverage will 
be as follows: Premises/Operations; Independent 
Contractors; Products/Completed Operations; 
personal Injury; Broad Form Property Damage 
including Completed Operations; Broad Form 
Contractual Liability Coverage to include 
Contractor's obligations under Article 1.11 
Indemnification and any other Special Hazards 
required by the work of the contract. 

2. Automobile Liability 

Business Automobile Liability Insurance, ISO 
Coverage form number or equivalent CA 00 01 
covering automobile liability, code 1 "ANY 
AUTO". 

 
3. Workers' Compensation and Employer's Liability 

Statutory Workers' Compensation Insurance for 
Missouri and standard Employer's Liability 
Insurance, or the authorization to self-insure for 
such liability from the Missouri Division of 
Workers’ Compensation. 

 
4. Builder's Risk or Installation Floater Insurance 

Insurance upon the work and all materials, 
equipment, supplies, temporary structures and 
similar items which may be incident to the 
performance of the work and located at or 
adjacent to the site, against loss or damage from 
fire and such other casualties as are included in 
extended coverage in broad "All Risk" form, 
including coverage for Flood and Earthquake, in 
an amount not less than the replacement cost of 
the work or this contact price, whichever is 
greater, with loss payable to Contractor and 
Owner as their respective interests may appear. 

Contractor shall maintain sufficient insurance to 
cover the full value of the work and materials as 
the work progresses, and shall furnish Owner 
copies of all endorsements. If Builder's Risk 
Reporting- Form of Endorsement is used, 
Contractor shall make all reports as required 
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therein so as to keep in force an amount of 
insurance which will equal the replacement cost 
of the work, materials, equipment, supplies, 
temporary structures, and other property 
covered thereby; and if, as a result of Contractor's 
failure to make any such report, the amount of 
insurance so recoverable shall be less than such 
replacement cost, Contractor's interest in the 
proceeds of such insurance, if any, shall be 
subordinated to Owner's interest to the end that 
Owner may receive full reimbursement for its 
loss. 

C. Minimum Limits of Insurance 

1. General Liability 

Contractor 

$2,000,000       combined     single     limit     per 
occurrence for bodily injury, 
personal injury, and property 
damage 

$2,000,000      annual aggregate 
 
 

2. Automobile Liability 

$2,000,000       combined     single     limit     per 
occurrence for bodily injury and 
property damage 

3. Workers' Compensation and Employers Liability 

Workers' Compensation limits as required by 
applicable State Statutes (generally unlimited) 
and minimum of $1,000,000 limit per accident 
for Employer's Liability. 

 
General Liability and Automobile Liability 
insurance may be arranged under individual 
policies for the full limits required or by a 
combination of underlying policies with the 
balance provided by a form-following Excess or 
Umbrella Liability policy. 

D. Deductibles and Self-Insured Retentions 

All deductibles, co-payment clauses, and self- 
insured retentions must be declared to and approved 
by the Owner. The Owner reserves the right to 
request the reduction or elimination of unacceptable 
deductibles or self-insured retentions, as they would 
apply to the Owner, and their respective officers, 
officials, agents, consultants and employees. 
Alternatively, the Owner may request Contractor to 
procure a bond guaranteeing payment of losses and 
related investigations, claims administration, and 
defense expenses. 

E. Other Insurance Provisions and Requirements 

The respective insurance policies and coverage, as 
specified below, must contain, or be endorsed to 
contain the following conditions or provisions: 

1. General Liability 

The Owner, and its respective commissioners, 
officers, officials, agents, consultants and 
employees shall be endorsed as additional 
insureds by ISO form CG 20 26 Additional 
Insured - Designated Person or Organization. As 
additional insureds, they shall be covered as to 
work performed by or on behalf of the Contractor 
or as to liability which arises out of Contractor's 
activities or resulting from the performance of 
services or the delivery of goods called for by the 
Contract. 

Contractor's insurance coverage shall be primary 
with respect to all additional insureds. Insurance 
of self-insurance programs maintained by the 
designated additional - insureds shall be excess 
of the Contractor's insurance and shall not 
contribute with it. 

Additionally, the Contractor and Contractor's 
general liability insurer shall agree to waive all 
rights of subrogation against the Owner and any 
of their respective officers, officials, agents, 
consultants or employees for claims, losses, or 
expenses which arise out of Contractor's 
activities or result from the performance of 
services or the delivery of goods called for by 
the Contract. 

Contractor's failure to comply with the terms and 
conditions of these insurance policies shall not 
affect or abridge coverage for the Owner, or for 
any of their officers, officials, agents, consultants 
or employees. 

2. Automobile Insurance 

The Owner, and their respective officers, officials, 
agents, consultants and employees shall be 
endorsed as additional insureds by ISO form CG 
20 26 - Additional Insured Designated Person or 
Organization. As additional insureds, they shall 
be covered as to work performed by or on behalf 
of the Contractor or as to liability which arises out 
of Contractor's activities or resulting from the 
performance of services or the  delivery of goods 
called for by the Contract. 

Contractor's insurance coverage shall be primary 
with respect to all additional insureds. Insurance 
or self-insurance programs maintained by the 
designated additional insureds shall be in excess 
of the Contractor's insurance and shall not 
contribute with it. 

Additionally, the Contractor and Contractor's 
automobile insurer shall agree to waive all rights 
of subrogation against the Owner and any of their 
respective officers, officials, agents, consultants 
or employees for claims, losses, or expenses 
which arise out of Contractor's activities or result 
from the performance of services or the delivery 
of goods called for by the Contract. 
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Contractor's failure to comply with the terms and 
conditions of these insurance policies shall not 
affect or abridge coverage for the Owner or for 
any of its officers, officials, agents, consultants or 
employees. 

3. Workers' Compensation/Employer's Liability 

Contractor's workers' compensation insurance 
shall be endorsed with NCCI form WC 00 03 01 
A - Alternative Employer Endorsement. The 
Alternative Employer Endorsement shall 
designate the Owner as "alternate employers." 

 
4. All Coverages 

Each insurance policy required by this section of 
the Contract shall contain a stipulation, 
endorsed if necessary, that the Owner will 
receive a sixty (60) calendar day advance notice 
of any policy cancellation, unless a lesser period 
of notice is permitted under Missouri law. Ten 
(10) calendar days advance notice is required 
for policy cancellation due to non-payment of 
premium. 

 
F. Insurer Qualifications and Acceptability 

Insurance required hereunder shall be issued by an 
A.M. Best, “B+” rated, Class IX insurance company 
approved to conduct insurance business in the state 
of Missouri. 

G. Verification of Insurance Coverage 

Prior to Owner issuing a Notice to Proceed, the 
Contractor-shall furnish the Owner with Certificate(s) 
of Insurance and with any applicable original 
endorsements evidencing the required insurance 
coverage. The insurance certificates and 
endorsements are to be signed by a person 
authorized by that insurer to bind coverage on its 
behalf. All certificates and endorsements received 
by the Owner are subject to review and approval by 
the Owner. The Owner reserves the right to require 
certified copies of all required policies at any time. If 
the scope of this contract will exceed one (1) year - 
or, if any of Contractor's applicable insurance 
coverage expires prior to completion of the work or 
services required under this contract - the Contractor 
will provide a renewal or replacement certificate 
before continuing work or services hereunder. If the 
Contractor fails to provide documentation of required 
insurance coverage, the Owner may issue a stop 
work order and no additional contract completion 
time and/or compensation shall be granted as a 
result thereof. 

ARTICLE 7 – SUSPENSION OR TERMINATION OF 

CONTRACT 

 
ARTICLE 7.1 - FOR SITE CONDITIONS 

A. When conditions at the site of the proposed work are 
considered by the Owner to be unsatisfactory for 
prosecution of the work, the Contractor may be 
ordered in writing to suspend the work or any part 
thereof until reasonable conditions exist. When 
such suspension is not due to fault or negligence of 
the Contractor, time allowed for completion of such 
suspended work will be extended by a period of time 
equal to that lost due to delay occasioned by 
ordered suspension. This will be a no cost time 
extension. 

ARTICLE 7.2 - FOR CAUSE 
A. Termination or Suspension for Cause: 

1.  If the Contractor shall file for bankruptcy, or 
should make a general assignment for the benefit 
of the creditors, or if a receiver should be 
appointed on account of insolvency, or if the 
contractor should persistently or repeatedly 
refuse or fail to supply enough properly skilled 
workers or proper materials, or if the contractor 
should fail to make prompt payment to 
subcontractors or for material or labor, or 
persistently disregard laws, ordinances or the 
instructions of the Owner, or otherwise be guilty 
of a substantial violation of any provision of this 
contract, then the Owner may serve notice on the 
Contractor and the surety setting forth the 
violations and demanding compliance with this 
contract. Unless within ten (10) consecutive 
calendar days after serving such notice, such 
violations shall cease and satisfactory 
arrangements for correction be made, the Owner 
may suspend the Contractor's right to proceed 
with the work or terminate this contract. 

2. In the event the Owner suspends Contractor's 
right to proceed with the work or terminates the 
contract, the Owner may demand that the 
Contractor's surety take over and complete the 
work on this contract, after the surety submits a 
written proposal to the Owner and receives 
written approval and upon the surety's failure or 
refusal to do so within ten (10) consecutive 
calendar days after demand therefore, the Owner 
may take over the work and prosecute the same 
to completion by bid or negotiated contract, or the 
Owner may elect to take possession of and utilize 
in completing the work such materials, supplies, 
appliances and plant as may be on the site of the 
work, and all subcontractors, if the Owner elects, 
shall be bound to perform their contracts. 

B. The Contractor and its surety shall be and remain 
liable to the Owner for any excess cost or damages 
occasioned to the Owner as a result of the actions 
above set forth. 

C. The Contractor in the event of such suspension or 
termination shall not be entitled to receive any further 
payments under this contract until the work is wholly 
finished. Then if the unpaid balance under 
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this contract shall exceed all expenses of the Owner 
as certified by the Director, such excess shall be paid 
to the Contractor; but, if such expenses shall exceed 
the unpaid balance as certified by the Director, the 
Contractor and their surety shall be liable for and shall 
pay the difference and any damages to the Owner. 

D. In exercising Owner's right to secure completion of 
the work under any of the provisions hereof, the 
Director shall have the right to exercise Owner's sole 
discretion as to the manner, methods and 
reasonableness of costs of completing the work. 

E. The rights of the Owner to suspend or terminate as 
herein provided shall be cumulative and not exclusive 
and shall be in addition to any other remedy provided 
by law. 

F. The Contractor in the event of such suspension or 
termination may be declared ineligible for Owner 
contracts for a minimal period of twelve (12) months. 
Further, no contract will be awarded to any Contractor 
who lists in their bid form any subcontractor whose 
prior performance has contributed, as determined by 
the Owner, to a breach of a contract. In order to be 
considered for state-awarded contracts after this 
period, the Contractor/subcontractor will be required 
to forward acceptance reports to the Owner regarding 
successful completion of non-state projects during 
the intervening twelve (12) months from the date of 
default. No contracts will be awarded to a 
subcontractor/Contractor until the ability to perform 
responsibly in the private sector has been proven to 
the Owner. 

ARTICLE 7.3 -- FOR CONVENIENCE 
A. The Owner may terminate or suspend the Contract or 

any portion of the Work without cause at any time, and 
at the Owner's convenience. Notification of a 
termination or suspension shall be in writing and shall 
be given to the Contractor and their surety. If the 
Contract is suspended, the notice will contain the 
anticipated duration of the suspension or the 
conditions under which work will be permitted to 
resume. If appropriate, the Contractor will be 
requested to demobilize and re-mobilize and will be 
reimbursed time and costs associated with the 
suspension. 

B. Upon receipt of notification, the Contractor shall: 

1. Cease operations when directed. 

2. Take actions to protect the work and any stored 
materials. 

3. Place no further subcontracts or orders for 
material, supplies, services or facilities except as 
may be necessary to complete the portion of the 
Contract that has not been terminated. No claim 
for payment of materials or supplies ordered after 
the termination date shall be considered. 

4. Terminate all existing subcontracts, rentals, 
material, and equipment orders. 

 
5. Settle all outstanding liabilities arising from 

termination with subcontractors and suppliers. 
 

6. Transfer title and deliver to the Owner, work in 
progress, completed work, supplies and other 
material produced or acquire for the work 
terminated, and completed or partially completed 
plans, drawings information and other property 
that, if the Contract had been completed, would 
be required to be furnished to the Owner. 

 
C. For termination without cause and at the Owner's 

convenience, in addition to payment for work 
completed prior to date of termination, the Contractor 
may be entitled to payment of other documented 
costs directly associated with the early termination of 
the contract. Payment for anticipated profit and 
unapplied overhead will not be allowed. 
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